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A. SITUATION ANALYSIS 

Description of the disaster 

Typhoon Phanfone (locally named Ursula) made initial landfall on 24 December 2019 at 16:45 in Salcedo, Eastern 
Samar as a category-2 typhoon. The typhoon travelled across the country in the Visayas region following a similar 
path to Typhoon Haiyan (Yolanda) in November 2013, making a total of seven landfalls in as many provinces, over 
two days in Eastern Samar, Leyte, Biliran, Gigantes Islands, Aklan, Antique and Oriental Mindoro. Between 25 to 30 
December, 26 municipalities were declared under state of calamity. 

According to the National Disaster Risk Reduction and Management Council (NDRRMC) and DSW-DROMIC at the 
time of writing: 

Operations Update 
Philippines: Typhoon Phanfone (Ursula) 

23 December 2019: Tropical Storm Phanfone enters the Philippine Areas of Responsibility (PAR) at 05:00 (local time). PRC 
chapters from the affected areas mobilize their staff and volunteers to support the affected population. 
24-25 December 2019: Tropical Storm Phanfone intensifies into a Severe Tropical Storm and makes landfall as a Typhoon in 
Salcedo, Eastern Samar. Typhoon Phanfone then travels across the country, totaling seven landfalls over two days. 
26 December 2019: IFRC allocates CHF 298,313 from its Disaster Relief Emergency Funds (DREF) to support the National 
Society’s readiness measures. 
28 December 2019: IFRC launches an Emergency Appeal for CHF 2 million including the DREF start-up loan of CHF 298,313, to 
support the PRC in meeting the humanitarian needs of 20,000 people.  
22 January 2020: IFRC publishes the Emergency Plan of Action. 
 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=21660&record=1&last=6833
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=&at=0&c=&co=&dt=1&f=&re=&t=&ti=Haiyan&zo=
https://reliefweb.int/sites/reliefweb.int/files/resources/SitRep_No_28_re_Preparedness_Measures_and_Effects_of_Typhoon_URSULA_as_of_6AM_30_January_2020.pdf
https://reliefweb.int/sites/reliefweb.int/files/resources/DSWD-DROMIC-Report-31-on-Typhoon-%E2%80%9CURSULA%E2%80%9D-as-of-31-January-2020-6PM.pdf
http://adore.ifrc.org/Download.aspx?FileId=280463
http://adore.ifrc.org/Download.aspx?FileId=280540
http://adore.ifrc.org/Download.aspx?FileId=286866


• a total of 3,296,877 people (approximately 
795,449 families) in 3,099 barangays were 
affected in regions1 V, VI, VII, VIII, CARAGA 
and MIMAROPA. Approximately 60 per cent2 
of those affected were in Region VIII (Eastern 
Visayas). 

• 57 dead, 369 injured, and six still missing. 
• Families displaced: 

o One family of three people remained in 
one evacuation centre (EC), while, the 
cumulative number of people evacuated 
in ECs since their openings is of 198,399 
people (or 47,576 families). 

o 26,442 people (approximately 5,285 
families) were still sheltered outside the 
ECs, with relatives, and host families.  

• Houses damaged: 
o 527,201 houses damaged, including 

59,471 totally damaged (destroyed) and 
467,730 partially damaged in Regions 
MIMAROPA, VI, VII and VIII. 

• Damaged infrastructure: 
o 467 schools partially damaged. 
o 32 health facilities partially damaged. 
o 106 public structures damaged of which 

84 partially and 22 totally damaged. 
o 72 road sections and four bridges were affected, of which three road sections and three bridges remain 

impassable. 
o 353 cities/municipalities experienced power outage of which 268 are fully restored, 79 partially and six still 

for restoration.  
 
Typhoon Phanfone was the 21st tropical cyclone to hit the Philippines in 2019, exceeding the annual average of 20. The 
typhoon occurred while the authorities and partner organizations were already responding to public health emergencies 
(measles and polio, MDRPH032 and COVID-19, MDR00005), earthquakes (Mindanao, MDRPH036) and typhoon 
(Kammuri, MDRPH037). Since the start of 2020, and the eruption of the Taal volcano (MDRPH039) have been added 
to this list of operations.  

 
Summary of current response 
 
Overview of Host National Society 
As of 7 February3, PRC had been able to carry out the following activities to respond immediately to basic needs:  
Sector Actions taken  
First Aid  • 8 first aid station established in evacuation centers and ports  

• 189 individuals taken with blood pressure taking 
• 2 individuals were provided with first aid  

Psychosocial  
support  

• 7 welfare desks established  
• 27 individuals provided with psychosocial first aid  
• 78 children provided with child friendly activities 

Food  • 5,799 individuals provided with ready-to-eat meal food/hot meals  
• 3,440 families provided with food packs  
• 1,442 families provided with media noche packages  

Essential  
household items  

• 1,836 individuals received clothes  
• 40 families provided with mosquito nets 
• 350 families provided with blankets 

Water, sanitation  
and hygiene  

• 89,000 liters of water were distributed for drinking and domestic use  
• 120 individuals were reached with hygiene promotion  
• 3 water bladders installed 

Manpower  
and assets 
mobilized 
  

• 304 PRC personnel (78 staff, 36 RC143 volunteers, 130 RCAT volunteers, 60 RCY 
volunteers) were activated and mobilized for the operation since 24 December 2019 

• 1 unit of water tanker was deployed in Mindoro Oriental 
• 1 mobile kitchen was mobilized in Iloilo  

 
1 Region V (Bicol); Region VI (Western Visayas); Region VII (Central Visayas); Region VIII (Eastern Visayas)  
2 OCHA, flash update no 3. 
3 Philippine Red Cross Monitoring Matrix for earthquake Mindanao and SitRep no. 14. 

Niza Magbanua and daughter Leonamme stood beside the remnants of 
their house destroyed by typhoon Phanfone. Niza says, it took her husband 
two years to save and build the house which was destroyed in an instant by 
the typhoon that struck Occidental Mindoro on Christmas day. Her husband 
now plans to work in Manila again as a construction worker to start saving 
for a new house. (Photo: France Noguerra/IFRC) 

https://www.ifrc.org/en/publications-and-reports/appeals/?ac=mdrph032&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDR00005&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRPH036&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRPH037&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=mdrph039&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://reliefweb.int/sites/reliefweb.int/files/resources/20200103%20Flash%20Update%20no.%203%20on%20Typhoon%20Phanfone%20%28Ursula%29%20final.pdf


Click here for a web-based interactive map on PRC operational area for this operation. 
 
Overview of Red Cross Red Crescent Movement in country 
PRC is leading the overall response operation. PRC works with the IFRC, the ICRC and the Partner National Societies 
(PNS) in-country: American Red Cross, the Canadian Red Cross Society, Finnish Red Cross, German Red Cross, 
Japanese Red Cross Society, the Netherlands Red Cross, Spanish Red Cross and Qatar Red Crescent Society.  
 
PRC hosts Movement coordination meetings and operational meetings to share information with partners. IFRC 
Philippine Country Office (CO) is supporting PRC in disseminating updates to Movement partners in-country and 
coordinating with the IFRC Asia Pacific Regional Office (APRO) in Kuala Lumpur in accordance with the IFRC 
Secretariat’s Emergency Response Framework. IFRC CO and PRC are also coordinating closely with ICRC on security. 
The IFRC Philippine CO has assisted in the preparation of an DREF activation of CHF 298,313 (approved on 26 
December 2019), followed by an Emergency Appeal (on 28 December 2019) seeking CHF 2 million, as the impact of 
Typhoon Phanfone, and the humanitarian needs generated began to be identified. During the month of January, an 
information management rapid response personnel (seconded from the Netherlands Red Cross) provided information 
management capacity to PRC and IFRC. These have been shared with RCRC Movement and non-Movement partners. 
On 7 January 2019, a partners’ call was organized to inform Movement partners on the IFRC Emergency Appeal and 
the planned operation to support PRC in providing humanitarian services to communities affected by Typhoon Phanfone. 
There has been further dialogue between the IFRC CO and Movement partners to call for resources for the Emergency 
Appeal, given the low coverage, which at the time of writing is approximately 38 per cent funded.  
 
Overview of non-RCRC actors in country 
Coordinating with the authorities 
As auxiliary to the public authorities, PRC maintains a strong relationship with government bodies through participation 
or collaboration with (i) the NDRRMC; (ii) the provincial, municipal and barangay (community) disaster risk reduction 
and management councils; and (iii) the local government units defined in the Disaster Risk Reduction and Management 
Act from 2010. PRC participates in NDRRMC meetings and coordinates with the Department of Social Welfare and 
Development (DSWD), and Department of Health (DOH). 
 
PRC is coordinating with the NDRRMC for Pre-Disaster Risk Analysis (PDRA) and response Cluster activation, and 
through the local chapters’ coordination with their Municipal, City, Provincial and Regional DRRMOs especially in Bicol 
Region, Western, Central and Easter Visayas including CARAGA region. PAGASA and NDRRMC continuously 
provided updates including on preparedness measures, stocks of essential household items and other resources, 
weather forecasts/advisories and gale warnings to regional counterparts and other agencies through formal updates. 
 
Inter-agency coordination 
At country level, PRC and IFRC consistently participate in meetings of the Humanitarian Country Team (HCT) held both 
during disasters and non-emergency times. PRC and IFRC are involved in relevant government-led cluster information 
sharing, planning, and analysis at all levels while IFRC supports PRC coordination efforts through representation in 
other relevant clusters as required.  
 
IFRC is co-lead of the Shelter Cluster with government lead agency Department of Social Welfare and Development 
(DSWD). The IFRC coordination focal point in country is coordinating with PRC, OCHA and sector partners on 
interagency rapid needs assessments in the affected areas 

 
Needs analysis and scenario planning 
 
From 24 December 2019, PRC deployed teams (comprising NDRTs and RCATs)4, to carry out rapid damage and needs 
assessments (RDANA) in coordination with province level government entities such as the Office of Civil Defence, the 
Department of Social Welfare and Development (DSWD), and the local authorities. Key results and findings from these 
assessments were presented at the PRC national headquarters (NHQ) by the respective affected chapters on 9 to 10 
January 2020. Those were used for the preparation of the overarching PRC plan of action, including funding required 
for the response. 
 
The RDNA primary data from the PRC chapters and secondary data available (DSWD, NDRRMC, and OCHA flash 
reports) identified the immediate needs of the affected families as follows: essential household items and emergency 
shelter, first aid, psychosocial support (PSS), food assistance, health, livelihoods, water, sanitation and hygiene 
promotion as well as protection. Many of the areas most affected are considered low income rural communities with 
traditional light weight housing. 
 

 
4 NDRT: National Disaster Response Team; RCAT: Red Cross Action Team 

https://philippineredcross.github.io/Ursula-2019-3W/


Almost one month after the disaster, the in-
depth assessment, conducted by PRC 
between 18 January to 7 February 2020, 
showed that after Typhoon Phanfone, nearly 
90 per cent of those affected had quickly 
returned to their places of origin to restart their 
activities, restore their livelihoods and rebuild 
homes that had been damaged. Among those 
who had not returned, some families from the 
no-build zone area were still living with their 
relatives and host families. 
 
To rebuild their damaged houses, the affected 
people used salvaged and available light 
weight local materials along with shelter 
support and materials provided by the local 
government and some private entities. In 
provision to shelter assistance, provincial level 
government is providing corrugated 
galvanized iron (CGI) sheets and lumbers to 
totally damaged houses as well as shelter 
toolkits to the most affected barangays 
(communities). However, there is still a need 
to provide assistance to ensure more 
sustainable and safe shelter solutions. This 
includes strategies for relocation/resettlement housing, land and property issues (HLP), materials to set up 
alternative/transition sites, as well as longer term permanent measures, to fill the gap and complement the government 
recovery plan. 
 
In addition, there are still issues that need to be addressed such as ensuring that durable solution is being provided to 
let the affected people restart their lives and livelihood in their places of origin or in their area of integration. During in-
depth assessments, it was identified that there is a need to support the affected population with livelihoods assistance, 
specifically those living in coastal areas where fishing, seaweed farms and other means of income generation such as 
cash crops and salt beds were damaged or destroyed by the impact of Typhoon Phanfone. Most affected families were 
from the coastal area and approximately 90 per cent of them depends on fishery as a major source of income. It has 
been noted that the affected families need support to diversity their livelihoods as well as cash assistance to support on 
their basic needs.  
 
At the time of writing, the results of the in-depth assessment which will inform ongoing needs related to health, water, 
sanitation and hygiene promotion (WASH) and other sectors are continuing to be analyzed. This will be reported on in 
the next Operations Update. 
 
Once the remaining emergency response activities are completed, prioritization will be given to supporting the affected 
population with the early recovery needs.  
 
Please see EPoA for a summary of the Needs analysis and Operation Risk Assessment.  

 
B. OPERATIONAL STRATEGY 
 
Proposed strategy 
 
Overall operational objective  
The operation aims to meet the immediate and early-recovery needs of the most vulnerable 20,000 people (4,000 
families) affected by Typhoon Phanfone over a period of 12 months (until 31 December 2020) through the provision of 
appropriate assistance to support their safety, dignity and resilience. This will be accomplished through the following 
summarized activities:  
 
Emergency response 

• Mobilization of personnel and assets to conduct first aid, search and rescue; as well as conduct rapid needs 
assessments. 

• Provision of essential welfare services, including migration, PGI, PSS, ready-to-eat/hot meals, and restoring 
family links (RFL). 

• Distribution of essential household items, health, emergency shelter and WASH items to affected families. 

Jessie Lualhati has to redo the salt bed preparations after it got damaged by typhoon 
Phanfone. Usually, during the month of January, they should have started harvesting 
salt but because of the impact of the storm on farm, harvest may start a month later. 
Aside from the salt farm, he also lost money from his onion crops that got submerged 
in water brought by Phanfone. With no income for two months now, he was forced to 
ask for cash advance from the owner of the salt farm to support his family’s needs 
and kids schooling. (Photo: France Noguera /IFRC) 

http://adore.ifrc.org/Download.aspx?FileId=286866


• Distribution of multipurpose cash grants (MPCG) to affected families to meet their basic needs for a period of 
one month. 

• Community-based disease prevention, epidemic control and health promotion session, as well as provision of 
psychosocial first aid (PFA) and PSS. 

• Distribution of safe drinking water; installation of temporary sanitation (latrines, bathing and/or shower facilities, 
and handwashing facilities) as needed, provision of dignity and hygiene related items, and dissemination of key 
health promotion messages to affected families.  

 
Early recovery assistance 

• Shelter assistance aimed at supporting affected families repair/rebuild homes and other facilities that were 
totally damaged (destroyed) by Phanfone. This will be accomplished through the distribution of conditional cash 
grants, specialized construction support from trained staff, awareness raising/training guidance on safe shelter 
building techniques (based on the Shelter Cluster Guidelines), as well as technical guidance on housing, land 
and property (HLP) issues.  

• Livelihoods assistance activities aimed at supporting affected families whose livelihoods have been disrupted, 
to restore their means of income generation or to establish a new ventures/projects like small and micro 
enterprises grants. This will be accomplished through a combination of conditional cash grants, distribution of 
inputs, establishment and development of CMLP and awareness raising/trainings. 

• Disaster risk reduction activities aimed to link the relief and recovery by identifying the local hazards and 
vulnerabilities and undertaking measures to enhance the coping capacity of affected communities, through the 
establishment of RC143 volunteers and communities-based disaster preparedness initiatives in communities 
affected by Phanfone; the development of disaster risk management plans, awareness raising/trainings on 
participatory and build back better approach for safe shelter, and climate change adaptation/green response.  

• National Society Development (NSD) activities intended to strengthen the capacity of PRC to respond to future 
emergencies. This will be accomplished through the establishment of a regional logistics hub where assets, 
equipment and stocks can be pre-positioned for mobilization in advance of an emergency.  

 
The operation will be underpinned by a commitment to quality programming that involves:  

• Continuous and in-depth assessments 
and analyses to inform the design and 
ongoing implementation of the 
programme. 

• Ongoing process of adjustments based on 
these assessments. 

• Adherence to protection, gender and 
inclusion (PGI) measures, with focus on 
disability inclusive development. This will 
include, amongst other activities, the 
collection of sex-age and disability 
disaggregated data, the application of 
Minimum Standards on PGI in 
Emergencies through the project cycle 
(including monitoring and reporting). 
There will be efforts made to ensure 
equitable balance of male and female staff 
and volunteers, as well as consideration 
made to promote the participation of 
women, men, girls and boys of all ages 
and backgrounds in the affected population, and of people with disabilities. 

• Awareness of the impact of climate change and promotion of climate smart solutions as part of the operations 
(where appropriate). 

• Establishment of mechanisms to facilitate two-way communication with, and ensure transparency and 
accountability to, disaster-affected people, highlighting with them the importance of communication to/with 
communities, and how information is lifesaving.  Consultation is then to determine their requirements around 
communication and information, before being integrated into the interventions.  

• Alignment with relevant IFRC migration and displacement policies, including the Movement Policy on Internal 
Displacement (2009) and the IFRC Asia Pacific Framework on Migration and Displacement (2007). 

• Management and delivery of the programme will be informed by appropriate monitoring and evaluation.  
• Market assessments will be integrated with the in-depth assessment as cash-based interventions are being 

considered based on the needs and feasibility. 
• Post-distribution monitoring exercises will be conducted on the interventions, particularly related to the use of 

cash as a response option, to measure impact and timeliness of the assistance provided. An overall review of 
the Emergency Appeal will be conducted to identify lessons learnt and present recommendations to PRC for 
consideration in future emergency response operations. 

PRC engages the typhoon Phanfone affected communities in meaningful group 
discussions as part of the conduct of the in-depth assessment. This is to build 
a responsive plan of support for the recovery of those affected. (Photo: France 
Noguerra/IFRC) 

 



C. DETAILED OPERATIONAL PLAN 
 

 
Note: the selection and validation of families to receive essential household items has taken longer than expected 
due to this activity being planned across multiple affected provinces rather than a single location. PRC NHQ has 
moved from one province to the next, working with the respective chapters, before finalizing the overall list of families 
to be targeted. Additionally, as families quickly returned to their places of origin, identification of those to be 
supported has been more complex than if they had remained in the ECs.  
 
Though the in-depth assessment has recognized that early recovery assistance in the areas of livelihoods and 
shelter (see below sections) should be prioritized, the distribution of essential household items remains a priority 
need. Due to other disasters that have impacted the Philippines over the past six months (Mindanao Earthquakes, 
Typhoon Kammuri and Taal Volcanic Eruptions), the stocks held by the authorities and partner organizations have 
been exhausted, with many areas affected by Phanfone underserved. The PRC is prioritizing support to affected 
families whose homes were partially or totally destroyed, and have not been supported by other actors. 
 
Note also that targets for some of the activities have been revised following the results of the in-depth needs 
assessments and given the low level of funding received to date. The modifications, with explanation for those, are 
indicated in the tables below. Although reduced, there are still a need to distribute essential household items at the 
moment. However, once the remaining emergency response activities are completed, prioritization will be given to 
supporting the affected population for early recovery needs. 
 
For interventions in the Health area of focus, analysis of the number of people reached to date, and the ongoing 
needs are still ongoing. Therefore, these remain to be confirmed and will be reported in the next Operations Update. 
 

 
 

 

Shelter 
People reached: TBC 
Male:  
Female:  

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-
being and longer-term recovery through shelter and settlement solutions 
Indicators: Target Actual 
Number of affected families provided with essential household items and 
emergency shelter 2,000 ongoing 

Output 1.1: Shelter and settlements and basic household items assistance is provided to the affected 
families. 
Indicators: Target Actual 
Number of affected families provided with essential household items 2,000 ongoing 
Number of affected families provided with tarpaulins (emergency shelter) 2,000 ongoing 
Number of affected families provided with shelter toolkit 2,000 cancelled 
Number of families provided with early recovery shelter assistance 
through conditional cash grants 915 ongoing 

Progress towards outcomes 
 
To cover the essential household items needs of the most vulnerable affected population, PRC was able to reach 
350 families with blankets and 40 families with mosquito nets. IFRC supported the deployment of assets 
(multipurpose vehicles, trucks, vans and water treatment units) and the mobilization of staff and the essential 
household items in the affected provinces.  
 
So far, PRC has identified Antique, Biliran, Cebu, Eastern Samar, Mindoro Occidental and Western Samar as 
distribution areas for essential household items. The distribution is scheduled for early March. Geographical 
targeting was based on the analysis of the impact, needs and gaps caused by the typhoon. It should be noted that, 
based on the results of the in-depth assessments, which highlighted that the government had planned to provide 
shelter assistance through the distribution of shelter toolkits, CGI sheets and lumbers to totally damaged houses, it 
has been determined that there is no longer a need for the distribution of shelter toolkits and instead, there should 

 
5 Reduced from 300 targeted families to 91 based on income received at time of writing, which is approximately 38 per cent. 



be prioritization of early recovery shelter assistance, based on the income received. See below table for breakdown 
of areas to be provided with essential household items (by number of items): 
 

Chapters Blankets Mosquito 
Nets Plastic Mats Tarpaulins 

Antique 600 600 600 600 
Biliran 1,000 1,000 1,000 1,000 
Cebu - - - 1,264 
Eastern Samar 600 600 600 600 
Mindoro Occidental 1,000 1,000 1,000 1,000 
Western Samar - - - 400 

Total 3,200 3,200 3,200 4,864 
 
A total of 95 families will be targeted with early recovery shelter assistance, in the municipalities of Magsaysay and 
Rizal in Occidental Mindoro province, MIMAROPA region. This reduction from the 300 families planned, is based 
on the level of income received under the Emergency Appeal, of approximately 38 per cent at the time of writing. 
The in-depth assessment identified that these municipalities were amongst the worst affected in terms of shelter 
damage by Typhoon Phanfone, and as the affected population had not experienced an event of this magnitude for 
a number of years. In addition, communities in these areas have limited diversification of livelihood options, which 
were also damaged/disrupted by the typhoon, and can therefore be expected to take longer to recover. Thus far, 
the PRC in collaboration with the relevant Local Government Unit (LGU) has identified the worst affected barangays, 
and begun orientation of communities on the interventions planned, selection and validation of targeted families. It 
is expected that this process will be completed by mid-March 2020, with distribution of conditional cash grants, 
inputs (CGI sheets) and technical support underway by early April 2020. Note that the actual transfer value for the 
conditional cash grant is under discussion, and will be set during the selection and validation process. 
 
Output 1.2: Technical support, guidance and awareness raising in safe shelter design and settlement 
planning and improved building techniques are provided to affected households 
Indicators: Target Actual 
Number of affected families provided with guidance on safe shelter at 
point of distribution 2,000 ongoing 

Number of affected families provided with technical support and guidance 
on safer shelter awareness (as part of early recovery assistance) 

916 (reduced 
from 300) to be conducted 

Number of carpenters provided with technical support and guidance on 
safer shelter awareness appropriate to the type of support they are giving 

207 (reduced 
from 50) to be conducted 

Progress towards outcomes 
 
Guidance and orientation will be provided alongside their distribution.  
 
As noted above, the number of targeted families for early recovery shelter assistance has been reduced from 300 
to 91, based on the income received under Emergency Appeal. As a result, the number of carpenters required for 
the intervention has been reduced from 50 to 20 accordingly.  
 

 
 

 

Livelihoods and basic needs 
People reached: 3,440 
Male: 1,720 
Female: 1,720 

Outcome 1: Communities, especially in disaster and crisis affected areas, restore and strengthen their 
livelihoods 
Indicators:  Target Actual 
Number of affected families able to meet their basic needs 2,000 3,440 
Number of affected families whose livelihoods are restored to pre-
disaster level 750 ongoing 

Output 1.2: Basic needs assistance for livelihoods security including food is provided to the most affected 
communities 
Indicators:  Target Actual 

 
6 Reduced from 300 targeted families to 91 based on income received at time of writing, which is approximately 38 per cent. 
7 Reduced from 50 carpenters’ families to 20 based on income received at time of writing, which is approximately 38 per cent. 



Number of ready-to-eat food / hot meals provided  3,000 4,734 
Progress towards outcomes 
 
Displaced families from different evacuation centres were provided with ready-to-eat food/hot meals. A total of 5,799 
individuals were served with hot meals, with 4,734 of these hot meals funded by the Emergency Appeal.  

Batangas Biliran Capiz Cebu Iloilo Leyte Masbate Romblon Total 
978 320 2080 482 1182 579 26 152 5,799 

  
PRC also distributed one food package per family to 3,440 families, with 145 of these food packages funded by the 
Emergency Appeal. The food packages include 5kgs of rice, five canned goods and five noodle packs.  
 

Antique Biliran Capiz Iloilo Leyte Mindoro Oriental Total 
300 350 3 700 298 598 3,440 

 
PRC also distributed a media noche package as supplementary support to 1,442 families in preparation to the New 
Year celebration, which is a traditionally important time in the Philippine calendar. 
 
Output 1.3: Household livelihoods security is enhanced through food production, increased productivity 
and post-harvest management (agriculture-based livelihoods) 
Indicators: Target Actual 
Number of affected families reached with awareness raising/training on 
sustainable livelihoods through CMLP and HLA 

700 (reduced 
from 750)  ongoing 

Number of affected families provided with conditional cash grants through 
HLA 

700 (reduced 
from 750) ongoing 

Number of communities receive support through the CMLP that report 
improved net income through skill building 3 ongoing 

Progress towards outcomes 
 
A total of 700 families will be targeted with early recovery livelihoods assistance, in the municipalities of Magsayay 
and Rizal in Occidental Mindoro province, MIMAROPA region. This is a reduction from the original 750 families, 
which is based on the level of income received under the Emergency Appeal, approximately 38 per cent at the time 
of writing. As mentioned above, these municipalities were amongst the worst affected by Typhoon Phanfone; and 
where the affected population had not experienced an event of this magnitude for a number of years. Additionally, 
it was identified that there had been considerable damage/disruption caused to fishing, seaweed farming and crops 
such as cassava, which the communities predominantly rely on for their livelihoods. Thus far, the PRC in 
collaboration with the relevant local LGUs have identified the worst affected barangay, and began orientation of 
communities on the interventions planned, selection and validation of targeted families. It is expected that this 
process will be completed by the end of February 2020, with distribution of conditional cash grants, inputs as needed 
(floaters, poles, etc.) and technical support underway by early March 2020. This activity is being prioritized to ensure 
that assistance can be provided in advance of the upcoming seaweed planting season, so that the families can 
benefit from the next crop. Note that the actual transfer value for the conditional cash grant is under discussion, and 
will be set during the selection and validation process. It has been identified that there is a considerable use of 
plastic materials by the communities in their livelihood activities. There will be efforts made to integrate more 
environmentally suitable approaches in the early recovery assistance and technical support provided. 
 
Output 1.5: Households are provided with unconditional/multipurpose cash grants to address their basic 
needs 
Indicators: Target Actual 
Number of affected families provided with multipurpose cash grants to 
address their basic needs 2,000 cancelled  

Progress towards outcomes 
 
Note that based on the results of the in-depth assessments, it has been determined that there is no longer a need 
for the distribution of multipurpose cash grants; and instead there should be prioritization of early recovery livelihoods 
and shelter assistance based on the income received. 
 

 



 

Health 
People reached: TBC 
Male: 
Female: 

Outcome 1: The immediate risks to the health of affected populations are reduced 

Indicators: Target Actual 
Number of people reached through NS emergency health management 
programmes 20,000 Ongoing 

Output 1.1: The health situation and immediate risks are assessed using agreed guidelines 

Indicators: Target Actual 
Initial assessment of health situation carried out (as part of RDANA) Yes Yes 
Progress towards outcomes 
 
Health needs were assessed during the initial assessment conducted by chapter, and based on secondary and 
historical data. The need for first aid and psychosocial support was confirmed. PRC teams were also deployed in 
the field from 18 January to 7 February 2020 to conduct in-depth assessments. The results of the in-depth 
assessment which will inform ongoing health support are currently being analyzed, and will be reported on in the 
next Operations Update, including any change in operational strategy required based on the needs and income 
received.   
 
Output 1.8: Minimum initial maternal and neonatal health services provided to target population 

Indicators: Target Actual 
Number of pregnant women that received dignity kits 250 to be identified 
Number of pregnant and lactating women that received newborn kits 250 to be identified 
Number of health centres provided with screening kits 5 to be identified 
Progress towards outcomes 
 
The results from the in-depth assessment which will inform the distribution of dignity kits and newborn kits are 
currently being analyzed. This will be reported in the next Operations Update. 
 
Outcome 2: The immediate risks to the health of affected populations are reduced through improved 
access to medical treatment 
Indicators: Target Actual 
# people provided with medical treatment based on need ongoing 
Output 2.3: Target population is reached with Search and Rescue activities 

Indicators: Target Actual 
Number of ambulances mobilized to provide immediate transportation 
services  based on need 0 

Number of people provided with first aid  based on need 0 
Number of people provided with blood pressure readings based on need 0 
Number of volunteers trained on basic life support and first aid 50 to be identified 
Number of volunteers mobilized to provide first aid and blood pressure 
reading services in the affected areas 50 to be identified 

Number of chapters’ first aid kits provided (first aid jump kits) 40 to be identified 
Progress towards outcomes 
 
Even before the landfall of Phanfone, based on prediction on the typhoon landfall and its impact, PRC had put on 
standby its response assets such as rescue, ambulances, boats and teams. Based on the actual scenario, there 
was no need to deploy these assets.  
 
PRC chapters established first aid stations in eight evacuation centers. So far, 189 individuals were supported with 
blood pressure taking and two individuals provided with first aid intervention, on PRC’s own funds. 
 



Outcome 4: Transmission of diseases of epidemic potential is reduced 

Indicators: Target Actual 
Number of people reached with community-based disease prevention, 
epidemic control and health promotion programming in the affected 
areas 

20,000 to be conducted 

Output 4.1: Community-based disease control and health promotion is provided to the target population 

Indicators: Target Actual 
Number of volunteers trained on epidemic control for volunteers (ECV) 
toolkit 30 to be identified 

Number of volunteers mobilized to disseminate epidemic prevention 
messages  30 to be identified 

Number of volunteers continuously monitor the outbreak situations and 
report back to the OPCEN for immediate response 30 to be identified 

Progress towards outcomes 
 
The results from the in-depth assessment, which will inform community-based disease prevention, epidemic control 
and health promotion, along with associated activities are currently being analyzed. This will be reported on in the 
next Operations Update. 
 
Output 4.2: Vector-borne diseases are prevented 

Indicators: Target Actual 
Number of affected families provided with insecticide treated mosquito 
nets 2,000 0 

Progress towards outcomes 
 
The PRC Chapter in Ormoc City, Leyte distributed mosquito nets to 40 families on its own funds. Distribution of 
sleeping kits through IFRC’s support is on the way, where mosquito net is part of the standard package. 
 

Outcome 6: The psychosocial impacts of the emergency are lessened 

Indicators: Target Actual 
Number of people provided with direct psychosocial support 1,000 25 
Output 6.1: Psychosocial support provided to the target population as well as to RCRC volunteers and 
staff 
Indicators: Target Actual 
Number of staff receive Training of Trainers on psychosocial support 20 to be conducted 
Number of volunteers trained on psychosocial support  30 to be conducted 
Progress towards outcomes 
 
Based on the assessment and previous experiences after a disaster, members of the affected community are 
dealing with psychological distress due to social disruption and impact of the event on the home and family 
immediately after the disaster. The Provision of psychosocial support (PSS) is standard practice for PRC during 
emergency operations, as the extent of the disaster is also likely to raise potential mental health and psychosocial 
issues. The PRC, through its chapters, provided PSS to 27 individuals who had been either stranded or displaced. 
25 of these PSS interventions were funded by the Emergency Appeal. 
 
The results from the in-depth assessment which will inform further PSS related activities are currently being 
analyzed. This will be reported on in the next Operations Update. 
 

 
 



 

Water, sanitation and hygiene 
People reached: TBC 
Male:  
Female:  

Outcome 1: Immediate reduction in risk of waterborne and water related diseases in targeted communities 
Indicators: Target Actual 
Number of people provided with water, sanitation and hygiene-related 
services that meet agreed standards according to specific operational and 
programmatic context 

20,000 to be identified 

Output 1.1: Continuous assessment of water, sanitation and hygiene situation is carried out in targeted 
communities  
Indicators: Target Actual 
Initial assessment of water, sanitation and hygiene situation carried out 
(as part of RDANA) Yes Yes 

Progress towards outcomes 
 
Initial assessment and RDANA results had identified needs for water supply. There have been water interruptions 
in the affected areas due to damage to the pipelines and the absence of electricity.  
 
The results of the in-depth assessment which will inform ongoing WASH support are currently being analyzed, and 
will be reported on in the next Operations Update, including any change in operational strategy required based on 
the needs and income received. However, as it was, affected families returned to their places of origin quickly after 
the typhoon. Not all activities planned by PRC under this will be required, and therefore not all targets will be 
achieved.  
 
Output 1.2: Daily access to safe water which meets Sphere and WHO standards in terms of quantity and 
quality is provided to target population 
Indicators: Target Actual 
Number of litres of water distributed (according to WHO standards) 2,000,000 3,750 
Number of families targeted with jerry cans 2,000 to be conducted 
Progress towards outcomes 
 
There have been water interruptions in the affected areas, particularly in Capiz and Mindoro, mainly due to damage 
to the pipelines and the absence of electricity. To meet the water needs, PRC distributed safe drinking water through 
water trucking in Oriental Mindoro and Sorsogon. In Capiz, PRC setup water stations through installation of three 
water bladders with tap stands in three locations. One water tanker unit was deployed in Capiz for the delivery of 
potable water in the water stations. A total of 89,000 litres of water was distributed, of which 3,750 liters funded with 
the Emergency Appeal. The figure 3,750 liters is a reduction from the figure of 15,250 liters presented in the previous 
report, based on an analysis of the allocation of funding sources, including IFRC. 
 
With the support of the IFRC, the PRC is currently mobilizing household items, including jerry cans, to be distributed 
to affected families. See below table on breakdown of areas to be provided with jerry cans (by number of items). 
 

Chapters Jerry cans (10L) 
Antique 600 
Biliran 1,000 
Cebu 1,264 
Eastern Samar 600 
Mindoro 
Occidental 1,000 

Total 4,464 
 
 
Output 1.3: Adequate sanitation which meets Sphere standards in terms of quantity and quality is provided 
to target population 
Indicators: Target Actual 
Number of temporary latrines installed 20 to be conducted 
Number of temporary bathing and/or shower facilities installed  20 to be conducted 
Number of handwashing facilities installed  20 to be conducted 
Progress towards outcomes 



 
 

 

Protection, Gender and Inclusion 
People reached: TBC 
Male: 
Female: 

Outcome 1: Communities identify the needs of the most vulnerable and particularly disadvantaged and 
marginalised groups, as a result of inequality, discrimination and other non-respect of their human rights 
and address their distinct needs 
Indicators: Target Actual 
Number of people provided with PGI services 20,000 ongoing 
Output 1.1: Programmes and operations ensure safe and equitable provision of basic services, 
considering different needs based on gender and other diversity factors 
Indicators: Target Actual 
Initial assessments focus on key PGI areas is carried out (as part of 
RDANA) Yes Yes 

Sex-age and disability disaggregated data is collected Yes Yes 
Progress towards outcomes 
 
Protection, Gender and Inclusion is one of the areas to be investigated during RDANA and in-depth assessments. 
The results of the assessments help determine appropriate PGI-related interventions. 
 
In addition, welfare desks, established by PRC, also support the resolution of protection issues for people living 
inside evacuation centres. The welfare desks receive and deal with protection issues and, if necessary, refers cases 
to the competent government authorities. 
 
PGI trainings are planned in 10 different chapters of Aklan, Antique, Capiz, Cebu, Eastern Samar, Iloilo, Leyte, 
Mindoro Occidental, Mindoro Oriental and Western Samar in March 2020 with the following emphasis: 

 
No update as of reporting. 
 
Output 1.4: Hygiene promotion activities which meet Sphere standards in terms of the identification and 
use of hygiene items provided to target population 
Indicators: Target Actual 
Number of people reached by hygiene promotion  20,000 0 
Progress towards outcomes 
 
Emergency hygiene promotion activities to increase public awareness and prevent diseases linked to poor hygiene 
practices have been implemented by the PRC on its own funds. So far, Sorsogon chapter has started doing hygiene 
promotion activities, reaching 120 people. Additional hygiene promotion activities will be considered in the 
communities that are being targeted with early recovery assistance in Occidental Mindoro province, MIMAROPA 
region. This will be reported on in the next Operations Update. 
 
Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training on how to use those 
goods is provided to the target population  
Indicators: Target Actual 
Number of families provided with hygiene kits 2,000 to be conducted 
Progress towards outcomes 
 
With the support of the IFRC, the PRC is currently mobilizing household items, including hygiene kits, to be 
distributed to affected families. See below table for breakdown of areas to be provided with hygiene kits (by number 
of items) 
 

Chapters Hygiene kits 
Antique 300 
Biliran 500 
Eastern Samar 300 
Mindoro Occidental 500 

Total 1,600 
 
 



 
• PGI training of trainers (ToT) 
• Community-based health and first aid (eCBHFA) violence prevention and response ToT 
• Child-friendly space ToT 
 
This activity aims to support the capacity of chapters to ensure that PGI consideration are integrated not only in this 
operation but also in the overall programming of the PRC.  
 
Output 1.2: Emergency response operations prevent and respond to sexual- and gender-based violence 
and all forms of violence against children. 
Indicators: Target Actual 
% of staff and volunteers sign the code of conduct 100 100 
Progress towards outcomes 
 
IFRC has zero tolerance for any form of violence against children. Child protection policy is part of the mandatory 
orientation provided to volunteers mobilized in this operation where all staff and volunteers signed a document that 
they have read, understood and would abide by the policy. Careful programming across all the sectors and 
operational areas of IFRC ensured that children are protected from exploitation and abuse regardless of their 
nationality, culture, ethnicity, gender, religious or political beliefs, socio-economic status, family or criminal 
background, physical or mental health or any other factors for discrimination. Part of the volunteer and staff 
recruitment process is to sign a document that they have read, understood and would abide the PRC code of 
conduct.  
 
Through PRC’s welfare services, traumatized individuals receive psychosocial support to help them cope with the 
fear and anxiety due to the trauma caused by the typhoon. Group support activities are also provided, which are 
particularly effective for children. So far, as part of this operation, 78 children in Iloilo have benefited from child-
friendly activities. 
 

 
During this reporting period, there is no update for the Migration section as all activities planned have been completed. 
Please refer to Operations Update No.1  
 
During this reporting period, there is no update for the Disaster Risk Reduction section – this remains in planning based 
on income received under the Emergency Appeal Please refer to Operations Update No 1.  
 
 

Strengthen National Society  
Outcome 1: National Society capacity building and organizational development objectives are facilitated 
to ensure that National Societies have the necessary legal, ethical and financial foundations, systems and 
structures, competences and capacities to plan and perform. 
Indicators: Target Actual 
Number of National Society’s branches that are well functioning (in the 
operation) to be identified to be identified 

Output 1.1.4: National Societies have effective and motivated volunteers who are protected 

Indicators: Target Actual 
% of volunteers insured  100 100 
Progress towards outcomes 
 
The results of the in-depth assessment identified ongoing livelihoods and shelter needs in Occidental Mindoro, 
MIMAROPA region. The PRC Occidental Mindoro chapter will be provided with National Society Development 
(NDS) related activities to ensure that they are able to deliver the early recovery assistance. On 14 February 2020, 
an orientation on the interventions planned was undertaken by the PRC NHQ with the staff and volunteers from the 
Occidental Mindoro chapter. Discussion is now ongoing on the capacity enhancement activities required to ensure 
the chapter is well functioning. Other chapters may be included based on the analysis of the in-depth needs 
assessment, and ability to expand the operation if more income is received under the Emergency Appeal. 
 
Since 24 December 2019, 304 PRC personnel (78 staff, 36 RC143 volunteers, 130 RCAT volunteers, 60 RCY 
volunteers) were activated and mobilized for the operation. All the volunteers involved in the operation are insured 
under the Membership and Accident Assistance Benefit (MAAB) of PRC. 

http://adore.ifrc.org/Download.aspx?FileId=289589


Output 1.6: National Societies have the necessary corporate infrastructure and systems in place 

Indicators: Target Actual 
Number of regional hubs established 1 to be established  
Progress towards outcomes 
 
The establishment of a regional hub has been cancelled based on the income received under the Emergency 
Appeal, approximately 38 per cent at the time of writing.  
 

 
 

International Disaster Response 

Outcome 2.1: Effective and coordinated international disaster response is ensured 

Indicators: Target Actual 
Effective and coordinated international disaster response ensured. Yes Yes  
Output 2.1.1: Effective and respected surge capacity mechanism is maintained 

Indicators: Target Actual 
Number of surge personnel members deployed in the country. 1 3 
Progress towards outcomes 
 
IFRC has mobilized rapid response personnel to provide overarching surge support to all current DREF and 
Emergency Appeal operations, including the Phanfone response. The rapid response support includes Emergency 
Health, Information Management (IM) and Planning, Monitoring, Evaluation and Reporting (PMER) profiles. The 
surge personnel are seconded by the Canadian Red Cross, Netherlands Red Cross and American Red Cross. An 
IFRC operations Manager has also been deployed for four months from the Asia Pacific Regional Office (APRO). 
Further support required will be determined in collaboration with PRC. 
 
Output 2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance is improved 

Indicators: Target Actual 
Number of methods established to share information with communities 
about what is happening in the operation.  2 Yes 

% complaints and feedback received responded to by the NS.  100 to be conducted 
% of targeted families satisfied that they have access to information, 
feedback mechanisms and can influence the programme/response 80 to be conducted 

Progress towards outcomes 
 
The IFRC Country Office (CO) is providing support to PRC to ensure accountability and compliance with regards to 
the DREFs and Appeals procedures. For this operation, this has included the preparation of an Information Bulletin, 
a DREF, an emergency appeal, and this operations update, all published on the public IFRC Appeals Database. 
The IFRC GO Platform is used to prepare situation reports.  
 
Community engagement and accountability (CEA) is an important component of this Appeal operation, and will be 
integrated into all planned activities to ensure that affected families have access to information on the services being 
provided by PRC, as well as participate and feedback to PRC. At the time of this publication, PRC welfare desks 
have been established which allow concerns to be shared with PRC. These are then shared with relevant sectoral 
leads across the different services being delivered by PRC so that they can be accommodated in future activities. 
Post-distribution monitoring is also planned across all areas of focus to assess the satisfaction of targeted families 
with the support they received, the results of which will be reported on in subsequent operations update.  
 
Output 2.1.4: Supply chain and fleet services meet recognized quality and accountability standards 

Indicators: Target Actual 
Logistics department provides constant support to the National Society’s 
logistics unit for replenishment and other procurements Yes Yes 

Progress towards outcomes 
Logistics activities aim to efficiently manage the supply chain of relief items, including procurement, fleet, storage 
and transportation to distribution sites in accordance with the requirements and aligned with standards, processes 

https://www.ifrc.org/docs/Appeals/19/IBPHty241219.pdf
http://adore.ifrc.org/Download.aspx?FileId=280463
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=mdrph038&at=0&c=&co=SP3PHPH&dt=1&f=&re=&t=&ti=&zo=
https://go.ifrc.org/emergencies/3936#details


and procedures of the IFRC. The logistical support for this operation is provided by the strong logistics capacity of 
the PRC built in recent years, supported by an experienced IFRC CO logistics team.  
 
In coordination with PRC Logistics, IFRC in-country logistics has dispatched essential household items such as 
hygiene kits, jerry cans, sleeping kit and tarpaulins in four provinces as follows:  
 

Chapters 
Sleeping kits 

Hygiene kits Jerry cans 
(10L)  Tarpaulins Blankets Mosquito 

nets Plastic mats 

Biliran  400 400 1000 500 400 400 
Eastern Samar  600 600 600 300 600 600 
Mindoro Oriental  400 400 400 200 400 400 
Mindoro Occidental  600 600 600 300 600 600 

Total 2,000 2,000 2,600 1,300 2,000 2,000 
 
The items dispatched to Biliran and Eastern Samar came from the disaster preparedness stocks in the Cebu 
warehouse, while items dispatched to Mindoro Occidental and Mindoro Oriental came from the Subic warehouse. 
In-country transportation of relief items was carried out using the PRC Fleet and by renting an additional 10-wheeler 
truck. In addition, CO Logistics deployed one vehicle to Mindoro Oriental to further support transport requirement of 
all programmes and personnel movement. 
 
Output 2.1.6: Coordinating role of the IFRC within the international humanitarian system is enhanced 

Indicators: Target Actual 
A coordinated and strategic response plan according to humanitarian 
minimum standards is adopted by actors in support of Government Yes Yes 

Shelter actors working together without duplication of services Yes to be identified 
# of shelter actors incorporating build back safer (BBS) messaging and 
technical assistance elements into their shelter programming to be determined to be identified 

Progress towards outcomes 
 
IFRC is co-leader of the Shelter Cluster with government lead agency Department of Social Welfare and 
Development (DSWD). The IFRC coordination focal point in-country is coordinating with OCHA and sector partners 
to provide strategic and technical guidance for the response based on participation to inter-cluster coordination 
meetings, inter-agency rapid needs assessments in the affected areas and sectoral strategic framework 
development. 
 
Outcome 2.2: The complementarity and strengths of the Movement are enhanced 

Indicators: Target Actual 
Complementarity and strengths of the Movement enhanced Yes Yes 
Output 2.2.1: In the context of emergencies the IFRC, ICRC and NS enhance their operational reach and 
effectiveness through new means of coordination. 
Indicators: Target Actual 
Movement coordination is well-established Yes Yes 
Progress towards outcomes 
 
The PRC leads the Movement’s overall response for this operation, maintaining close coordination with Movement 
partners in the country and providing updates. The PRC works with the IFRC, the ICRC and seven Partner National 
Societies in the country: The American Red Cross, the Canadian Red Cross Society, the Finnish Red Cross, the 
German Red Cross, the Japanese Red Cross Society, the Netherlands Red Cross and the Spanish Red Cross. On 
7 June 2018, the ICRC, the IFRC and the PRC formally signed the Movement Coordination Agreement, making the 
PRC the leader of all emergency operations in the country with the support of the ICRC and the IFRC. The PRC is 
holding a monthly in-country Movement-wide meeting to update partners on ongoing plans and activities. Partners 
also share relevant information about plans and activities in the country.  
 
On January 7, a Movement’s partners call was organized to inform Movement partners on the launching of the IFRC 
appeal to support PRC provide humanitarian services to communities affected by Typhoon Phanfone.  

 
 
 



Influence others as leading strategic partner 
Outcome 3.1: The IFRC secretariat, together with National Societies uses their unique position to 
influence decisions at local, national and international levels that affect the most vulnerable. 
Indicators: Target Actual 
IFRC and NS are visible, trusted and effective advocates on 
humanitarian issues. Yes Yes 

Output 3.1.1: IFRC and NS are visible, trusted and effective advocates on humanitarian issues 

Indicators: Target Actual 
Number of communications materials produced/published 90 91 
Progress towards outcomes 
 
The PRC Operations Center (OpCen) and the Communications team ensure that the Red Cross response efforts 
are effectively communicated to its key target audiences in a timely manner. The OpCen, located at the PRC’s 
National Headquarters (NHQ), collects information from the chapters and Red Cross 143 volunteers in the affected 
areas. In addition to a press release, regular updates on activities and status are posted on the official social media 
accounts of the PRC.  
 
The visibility of PRC efforts to prepare and assist people affected by Typhoon Phanfone were promoted and 
highlighted through mainstream and traditional media. There are 26 international and local media coverage 
highlighting the PRC response. For social media postings, PRC official Facebook has 543,513 reach for 42 different 
posts while Twitter has reached 144,050 for 23 different posts. Total social media reach is pegged at 687,563. 
  
PRC Press Releases: 

• 27 December 2019: Red Cross at work this holiday season to assist those affected by Typhoon Ursula 
• 12 January 2020: PRC appeals for public support as it intensifies humanitarian operations in areas affected 

by typhoon Ursula. 
  
More media articles citing the Red Cross efforts: 

• Red Cross helps ‘Ursula’ victims 
• Typhoon death toll hits 31 
• “Red Cross aids Ursula victims” 
• Typhoon Phanfone: Philippines counts cost of deadly storm 

  
IFRC Communications went to the field to gather communications materials to highlight the coping/recovery 
experiences/practices of the affected communities, and the efforts of the Red Cross to support the affected 
population. IFRC Philippines country communications will also feature typhoon Phanfone stories on the first issue 
of the e-newsletter for 2020 to be released on March to internal and external partners.  
 
Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization and programming. 
Indicators: Target Actual 
# of post-distribution visits to affected communities 2 to be conducted 
# of lessons-learnt workshop conducted 1 to be conducted 
Progress towards outcomes 
 
No update as of reporting. 
 

 
During this reporting period, there is no update yet for the Effective, credible and accountable IFRC section. Please 
refer to Operations Update No.1 
 
 
  

https://pia.gov.ph/news/articles/1032792
https://pia.gov.ph/news/articles/1032792
https://tribune.net.ph/index.php/2019/12/28/red-cross-helps-ursula-victims/
https://www.philstar.com/headlines/2019/12/28/1980295/typhoon-death-toll-hits-31
https://tribune.net.ph/index.php/2019/12/27/red-cross-aids-ursula-victims/
https://www.bbc.com/news/world-asia-50913965
http://adore.ifrc.org/Download.aspx?FileId=289589


 
D. FINANCIAL REPORT 
 
Income and expenditure are outlined in the attached interim financial report at the end of this update. 
 
  



Reference documents 
 
Click here for: 
• DREF
• Emergency Appeal

(EA)
• Emergency Plan of

Action (EPoA)
• Previous appeal

updates

For further information, specifically related to this operation please contact: 

In Philippine Red Cross  
• Elizabeth Zavalla, secretary general; phone: +63 2 790 2300; email:

secgen@redcross.org.ph 
• Leonardo Ebajo, director for disaster management services; email:

leonardo.ebajo@redcross.org.ph 

In IFRC Philippine Country Office  
• Patrick Elliott, acting head of country office; phone: +63 998 961 2140; email:

patrick.elliott@ifrc.org 
• David Fogden, interim operations manager; phone: +63 939 333 6874; email:

david.fogden@ifrc.org 
• Rajeev KC, surge disaster management delegate; phone: +63 998 961 2139;

email: rajeev.kc@ifrc.org 

In Asia Pacific Regional Office, Kuala Lumpur 
• Mohammed Omer Mukhier, deputy regional director; email:

mohammedomer.mukhier@ifrc.org 
• Necephor Mghendi, head of disaster and crises unit (DCPRR); email:

necephor.mghendi@ifrc.org 
• Nur Hayati Ahmed, operations coordinator; email:

OpsCoord.SouthEastAsia@ifrc.org 
• Siokkun Jang, logistics manager, regional logistics unit; email:

siokkun.jang@ifrc.org 
• Zulaikha Mudzar, acting communications manager; email:

zulaikha.mudzar@ifrc.org 

In IFRC Geneva 
• Tiffany Loh, Senior Officer, Response and Recovery; email: tiffany.loh@ifrc.org
• Cristina Estrada, Response and Recovery Lead; phone: +412 2730 4260; email:

cristina.estrada@ifrc.org

For IFRC Resource Mobilization and Pledges support: 
• In IFRC Asia Pacific Regional Office: Alice Ho, partnership in emergencies

coordinator; email: 35TPartnershipsEA.AP@ifrc.org35T 

For Performance and Accountability support (planning, monitoring, evaluation 
and reporting enquiries): 

• In IFRC Asia Pacific Regional Office: Siew Hui Liew, PMER manager; email:
SiewHui.Liew@ifrc.org 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 
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https://www.ifrc.org/en/publications-and-reports/appeals/?ac=mdrph038&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
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mailto:leonardo.ebajo@redcross.org.ph
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mailto:rajeev.kc@ifrc.org
mailto:mohammedomer.mukhier@ifrc.org
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Selected Parameters

Reporting Timeframe 2019/12-2020/1 Operation MDRPH038
Budget Timeframe 2019/12-2020/12 Budget APPROVED

Prepared on 03 Mar 2020
All figures are in Swiss Francs (CHF)

Emergency Appeal
INTERIM FINANCIAL REPORT

III. Operating Movement & Closing Balance per 2020/01

Opening Balance 0

Income (includes outstanding DREF Loan per IV.) 639,991

Expenditure -40,595

Closing Balance 599,397
Deferred Income 0

Funds Available 599,397

MDRPH038 - Philippines - Typhoon Phanfone
Operating Timeframe: 26 Dec 2019 to 31 Dec 2020;    appeal launch date: 28 Dec 2019

I. Emergency Appeal Funding Requirements

Thematic Area Code Requirements CHF

AOF1 - Disaster risk reduction 170,000
AOF2 - Shelter 700,000
AOF3 - Livelihoods and basic needs 620,000
AOF4 - Health 80,000
AOF5 - Water, sanitation and hygiene 110,000
AOF6 - Protection, Gender & Inclusion 10,000
AOF7 - Migration 10,000
SFI1 - Strenghten National Societies 60,000
SFI2 - Effective international disaster management 270,000
SFI3 - Influence others as leading strategic partners 0
SFI4 - Ensure a strong IFRC 0

Total Funding Requirements 2,030,000
Donor Response* as per 03 Mar 2020 761,654
Appeal Coverage 37.52%

II. IFRC Operating Budget Implementation

Thematic Area Code Budget Expenditure Variance

AOF1 - Disaster risk reduction 0 0 0
AOF2 - Shelter 246,063 37,342 208,721
AOF3 - Livelihoods and basic needs 261,100 1,349 259,752
AOF4 - Health 32,856 0 32,856
AOF5 - Water, sanitation and hygiene 35,659 0 35,659
AOF6 - Protection, Gender & Inclusion 4,173 0 4,173
AOF7 - Migration 0 0 0
SFI1 - Strenghten National Societies 399 0 399
SFI2 - Effective international disaster management 53,065 1,393 51,672
SFI3 - Influence others as leading strategic partners 11,416 0 11,416
SFI4 - Ensure a strong IFRC 10,840 511 10,329

Grand Total 655,571 40,595 614,977

IV. DREF Loan

* not included in Donor Response Loan : 298,313 Reimbursed : 0 Outstanding : 298,313
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Selected Parameters

Reporting Timeframe 2019/12-2020/1 Operation MDRPH038
Budget Timeframe 2019/12-2020/12 Budget APPROVED

Prepared on 03 Mar 2020
All figures are in Swiss Francs (CHF)

Emergency Appeal
INTERIM FINANCIAL REPORT

MDRPH038 - Philippines - Typhoon Phanfone
Operating Timeframe: 26 Dec 2019 to 31 Dec 2020;    appeal launch date: 28 Dec 2019

V. Contributions by Donor and Other Income

Opening Balance 0

Income Type Cash InKind
Goods

InKind
Personnel

Other
Income TOTAL Deferred

Income

Australian Red Cross 23,269 23,269
China Red Cross, Hong Kong branch 25,070 25,070
DREF Allocations 298,313 298,313
Japanese Red Cross Society 66,000 66,000
Taiwan Red Cross Organisation 9,683 9,683
The Canadian Red Cross Society 73,927 73,927
The Canadian Red Cross Society (from Canadian Gove 73,927 73,927
The Netherlands Red Cross (from Netherlands Govern 69,801 69,801

Total Contributions and Other Income 341,678 0 0 298,313 639,991 0

Total Income and Deferred Income 639,991 0
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