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DREF Operation update n° 1  
Date of issue: 11 February 2020 

Timeframe covered by this update:  
13 to 28 January 2020 

Operation start date:  
15 January 2020 

Operation timeframe:  
Five months (extended by one month)  
End date: 31 May 2020 

Funding requirements (CHF): DREF total allocation amount CHF 498,602  
                                                   (first allocation: CHF 238,609; second allocation: CHF 259,993) 

N° of people being assisted: 20,000 people (4,000 families) revised upwards from 15,000 people (3,000 families) 

Red Cross Red Crescent Movement partners currently actively involved in the operation: The Philippine Red 

Cross will lead the overall response operation. This action is supported by the International Federation of Red Cross 

and Red Crescent Societies. The Spanish Red Cross is supporting the operation with funding received from ECHO, 

which complements the funding provided through the DREF. 

Other partner organizations actively involved in the operation: The Government of Philippines response is being 
coordinated through the National Disaster Risk Reduction and Management Council (NDRRMC) of which PRC is a 
member. Other Government agencies are involved including the Department of Social Welfare and Development 
(DSWD), Department of Health and Department of Education, and Philippine Institute of Volcanology and Seismology 
(PHIVOLCS) The humanitarian sector response is being coordinated by the Humanitarian Country Team (HCT) via 
OCHA. 

 

Summary of major revisions made to emergency plan of action: 
This Operations Update is issued to inform stakeholders of revisions made to the Emergency Plan of Action (EPOA) 
based on the immediate humanitarian needs and priorities identified in the areas affected by the eruption of the Taal 
Volcano. This comprises the following changes: 

 

• Shelter: Expansion of the number of targeted families with essential household items from 500 to 2,500. There is a 
need to increase this support, especially for those affected families who cannot access their belongings as their 
homes are within the 7km radius of the Taal Volcano Main Crater, which remains inaccessible, and will continue to 
be displaced in evacuation centres (EC). 

• Livelihoods and basic needs: Expansion of the number of targeted families with multipurpose cash grants from 500 
to 1,500. There is a need to increase this support, especially for those affected families whose livelihoods have been 
disrupted or are within the 7km radius of the Taal Volcano Main Crater, which remains inaccessible. 

• Water, sanitation and Hygiene: Expansion of sanitation facilities in ECs to address need based on assessment. 
Temporary bathing facilities is not a need, and thus have been removed. Increased the number of people reached 
with hygiene promotion from 2,500 to 12,500, and increased number of targeted families with hygiene kits from 500 
to 2,500 based on identified needs. 

• Health: Expansion of essential services for targeted families, including the deployment of ambulances, emergency 
medical units (EMU), as well as mobilization of personnel to conduct first aid and psychosocial support (PSS) 
activities. There is a need to address gaps in existing service provision to affected families that will continue to be 
displaced in the ECs.  

• Protection, Gender and Inclusion (PGI) and Migration: Expansion of support through PRC Welfare Desks, including 
PGI, sexual and gender-based violence (SGBV), psychosocial support, restoring family links (RFL) and referral 
services. There is a need to increase support, especially for affected families whose homes are within the 7km radius 
of the Main Crater; and will continue to be displaced in ECs.  
 

As a result, an additional allocation from the Disaster Relief Emergency Fund (DREF) of CHF 259,993 has been made, 
bringing the total allocation for this operation to CHF 498,602. A one-month extension of timeframe (end date 31 May 
2020) is also announced through this Operations Update, which will enable the Philippine Red Cross to provide 
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humanitarian assistance to affected families who will continue to be displaced for between three to six months; while 
strategies for relocation / resettlement are established.  
 
The major donors and partners of the DREF include the Red Cross Societies and governments of Belgium, Britain, 
Canada, Denmark, German, Ireland, Italy, Japan, Luxembourg, New Zealand, Norway, Republic of Korea, Spain, 
Sweden and Switzerland, as well as DG ECHO and Blizzard Entertainment, Mondelez International Foundation, and 
Fortive Corporation and other corporate and private donors. The IFRC, on behalf of the Philippine Red Cross, would like 
to extend thanks to all for their generous contributions. 
 

 

A. SITUATION ANALYSIS 

 

Description of the disaster 

 
On 12 January 2020, the Department of Science 
and Technology’s Philippine Institute of 
Volcanology and Seismology (PHIVOLCS) 
raised an Alert Level from 1 to 4 (out of 5) after 
increasing activity of Taal Volcano, which is 
located on the island of Luzon in Batangas, 
CALABARZON (Region IV-A). An Alert Level 4 
means that a hazardous explosive eruption is 
possible within hours to days, and warrants a 
“Danger Zone” of up to 14 kilometres from the 
main crater. 
 
Taal Volcano is situated on Volcano Island and 
is listed as a “Permanent Danger Zone”, with 
permanent settlement on the island not 
recommended, however, approximately 
459,300 people live within the 14 kilometres 
Danger Zone (OCHA). Taal Volcano is among 
the most active volcanoes in the Philippines, 
with more than 30 reported eruptions. On 12 
January, PHIVOLCS reported that eruptive 
activity at Taal Volcano main crater had 
intensified, with continuous eruptions generating 
a 15 kilometres of steam laden cloud of super-
heated ash, and frequent volcanic lightning raining wet ashfall as far as Quezon City, some 100 kilometres away. This 
subsequently progressed to a magmatic eruption accompanied by thunder and more lightning. Since 12 January 2020, 
PHIVOLCS has reported 755 volcanic earthquakes, measuring magnitude of 1.2 to 4.1 and felt at intensities I (weak) 
to V (strong).  
 
According to the National Disaster Risk Reduction and Management Council (NDRRMC) report issued on 28 January 
2020: 
 

• Pre-cautionary evacuations were conducted in at-risk communities in 16 municipalities of Batangas and two 
municipalities of Cavite provinces on the advice of PHIVOLCS. 

• 396,731 people (104,645 families) have been affected by the Taal Volcanic eruptions in the provinces of Batangas, 
Cavite, Laguna and Quezon, Region IV-A (CALABARZON).  

• Families displaced: 
o 135,610 people (39,076 families) are being supported in 535 evacuation centres, and, 
o 170,732 people (44,439 families) are outside the registered evacuation centres. 

• Essential services affected 
o Eight public and private health facilities have been closed as a result of evacuation  
o 264 cities/municipalities suspended classes, of which 228 have now resumed. 78 schools in the 14km 

zone had to be evacuated, affecting approximately 31,000 children (Department of Education). 
o Nine roads have been affected, of which five remain in areas that are inaccessible. 
o 643 flights cancelled due to ashfall (383 domestic and 260 international), with all now having resumed. 

 

Establishments and houses were covered with ash following the eruption of Taal 
Volcano on 12 January 2020. The eruption has caused the displacement of 
approximately 459,300 people residing within the 14-kilometre radius from the 
main crater. (Photo: France Noguerra/IFRC) 

https://www.phivolcs.dost.gov.ph/index.php/taal-volcano-bulletin-menu/9620-taal-volcano-bulletin-12-january-2020-07-30-pm
https://www.phivolcs.dost.gov.ph/index.php/volcano-hazard/volcano-alert-level
https://reliefweb.int/map/philippines/philippines-taal-volcano-eruption-12-january-2020
https://www.phivolcs.dost.gov.ph/index.php/taal-volcano-bulletin-menu/9704-taal-volcano-bulletin-28-january-2020-8-00-a-m
http://www.ndrrmc.gov.ph/attachments/article/4007/Update_Sitrep_no_47_re_Taal_Volcano_Eruption_issued_on_28_January_2020_6AM.pdf


 

 

On 26 January 2020, PHIVOLCS lowered the Alert Level from 4 
to 3 as the likelihood towards a hazardous eruption was reduced. 
As of 28 January 2020, activity in the volcano has been 
characterized by weak to voluminous emission of white to dirty 
white steam-laden plumes 100 to 800 metres high, that have 
drifted southwest. Despite the lowering of the Alert Level, 
PHIVOLCS has cautioned that the risk of another eruption has 
not disappeared, and sudden steam-driven, and even weak 
phreatomagmatic explosions, volcanic earthquakes, ashfall and 
lethal volcanic gas expulsions could still occur.  While there has 
been returning of evacuees over the past days, areas over Taal 
Lake and communities within a 7km radius west of the Taal 
Volcano Main Crater continue to be inaccessible. States of 
Calamity remain in place in the provinces of Batangas and 
Cavite, as well as in the city of Tagaytay in Region IV-A 
(CALABARZON), while lockdowns remain in place in 
municipalities of Agoncillo, Balete, Laurel, San Nicholas and 
Talisay.  It is expected that at least 15,000 families will continue 
to require support.  
 

Based on assessments, there continues to be a need for essential household items, first aid and psychosocial support, 
food assistance, heath, livelihoods, protection, water, sanitation and hygiene (WASH).  
 
Taal Volcano eruptions come as authorities and partner organizations in the Philippines are already responding to public 
health emergencies (measles and polio outbreaks, MDRPH032), earthquakes (Mindanao, MDRPH036) and typhoons 
(Kammuri, November 2019, MDRPH037; Phanfone, December 2019 MDRPH038); whilst also monitoring the evolving 
outbreak of the Novel Coronavirus (nCoV).  
 

Summary of current response 

 
Overview of Host National Society 
In accordance with the Philippine Red Cross 

standard operating procedures, the Operations 

Centre (OpCen), which functions 24/7, has been 

on heightened alert. National Disaster Response 

Teams (NDRT), Emergency Response Units 

(ERU), health and welfare personnel have been 

alerted for possible deployment. The PRC 

Communications team has been posting updates 

and photos of the situation on Facebook and 

Twitter. 

 
The PRC’s Batangas and Cavite chapters 
mobilized a Rapid Damage Assessment and 
Needs Analysis (RDANA) team to support 
evacuations and conduct assessments in the 
affected areas. Red Cross Action Teams (RCAT 
143) and Red Cross community-based volunteers (Red Cross 143) have also been mobilized.  PRC has established 
welfare desks at the ECs, which are providing first aid, PSS and restoring family links (RFL) services. PRC has also 
mobilized ‘hot meals on wheels’ vans. A total of five ambulances have been mobilized, and connections established 
with public health services located in surrounding areas, for referrals if required. Additional vehicles including 6x6 
rescue truck, multipurpose vehicles have been deployed. Two Emergency Medical Units have been deployed. This 
has also included connection with medical facilities located in surrounding areas for referrals, if required.  
 
Multipurpose tents set up adjacent to DOH hospitals to support the increase in caseloads. More than 6,500 sets of 
prepositioned personal protective equipment (PPE) have been distributed. The PRC’s Water, Sanitation and Hygiene 
(WASH) unit has activated a WASH hub in Batangas province. Three PRC water tankers to support water distribution 
in the ECs have been deployed along with a water treatment unit; and members of RCATs specialized in WASH was 
also mobilized.  
 
As of 28 January 2020, PRC had been able to carry out the following activities to respond immediately to basic needs: 
 

https://www.ifrc.org/en/publications-and-reports/appeals/?ac=mdrph032&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRPH036&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRPH037&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRPH038&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://www.facebook.com/phredcross
https://twitter.com/philredcross


 

 

Sector Actions taken  

First Aid  

• 5 ambulances mobilized 

• 43 people assisted and transported 

• 337 people reached with FA management; and blood pressure taking  

Health 

• 224 people received treatment in the Emergency Medical Unit; and an additional 543 

consultations conducted 

• 695 people received with disease prevention and health promotion messaging 

Psychosocial 
support  

• 92 ECs served with welfare desks 

• 11,343 people reached with PSS 

Food  
• 15,934 people served with ready-to-eat/hot meals (3,000 supported through DREF) 

• 2,325 people provided with food items 

Essential  
household items  

• 2,067 sets of essential household items (blankets, hygiene parcels, jerry cans and 
sleeping mats) distributed 

Water, sanitation  
and hygiene  

• 1,379 people received clean water 

• More than 25,000 litres of clean water distributed 

• 1,859 people reached with hygiene promotion activities 

• 3 water tankers, and 1 water purification unit mobilized 

Manpower  
and assets mobilized 

• Emergency Response Unit, Emergency Medical Unit, Local and National Assessment 

Team, First Aid/Medical Team, Welfare Team, WASH Team deployed to support the 

operation. Approximately 1,046 PRC personnel have been involved in the response 

• NHQ and Chapter vehicles mobilized (ambulances, boats, hot meals vans, 

multipurpose vehicle (Humvee), service vehicles, trucks and water tankers 

 
In 2019 into 2020, PRC has been managing operations supported through the IFRC Disaster Relief Emergency Fund 
(DREF) and Emergency Appeal (EA) mechanisms in response to earthquakes (Batanes, Mindanao), typhoon 
(Kammuri and Phanfone) and disease outbreaks (dengue, measles and polio). 
 
Overview of Red Cross Red Crescent (RCRC) Movement actions in country 
PRC is leading the overall response operation. PRC maintains close coordination with in-country Movement partners 
and continues to provide updates. In addition to the IFRC, the International Committee of the Red Cross (ICRC) and 
Movement partners are present in the country: American Red Cross, Canadian Red Cross, German Red Cross, the 
Finnish Red Cross, Japanese Red Cross Society, Netherlands Red Cross, Spanish Red Cross and Qatar Red 
Crescent Society.  
 
PRC host Movement coordination meetings and operational meetings to share information with partners. IFRC 
Philippine Country Office (CO) is supporting PRC in disseminating updates to Movement partners in-country and 
coordinating with the IFRC Asia Pacific Regional Office (APRO) in Kuala Lumpur in accordance with the IFRC 
Secretariat’s Emergency Response Framework. IFRC CO and PRC are also coordinating closely with the International 
Committee of the Red Cross (ICRC) on security.  
 
On 15 January 2020, the IFRC activated the DREF, releasing an initial CHF 238,609 to support PRC with their 
response to the Taal Volcano eruptions. IFRC Philippine CO has undertaken a contingency planning process, including 
the development of possible scenarios (most likely, worst and alternative) to ensure readiness to respond as the 
situation evolves. On 23 January 2020, the IFRC APRO convened a partners’ call with Partner National Societies 
(PNS) to update them on the situation, response of PRC and expected scenarios.  
 
An IFRC information management (IM) specialist was also deployed under the rapid response mechanism from the 
Netherlands Red Cross; and has supported the preparation of maps, containing information on where the impact of 
Taal Volcano. These are being shared with RCRC Movement and Non-Movement partners. An alert for another rotation 
of this support has been issued, and deployment underway. 
 
Overview of non-RCRC actors’ actions in country 
 
Coordination with the authorities  
The Republic Act 10072 (Philippine Red Cross Act of 2010) recognizes PRC as an independent, autonomous, non-
governmental organization auxiliary to the authorities of the republic of the Philippines in the humanitarian field. As an 
auxiliary to the government, the PRC maintains a strong relationship and collaboration with (i) NDRRMC; (ii) provincial, 
municipal and barangay (village) disaster risk reduction and management councils; and (iii) local government units 
defined in the Disaster Risk Reduction and Management Act. PRC participates in NDRRMC meetings and coordinates 
with the DSWD and Department of Health (DOH). 



 

 

The PRC has coordinated with the NDRRMC for pre-disaster risk analysis (PDRA) and response cluster activation. 
The NDRRMC and Philippine Atmospheric, Geophysical and Astronomical Services Administration (PAGASA) 
continuously provide updates including on preparedness measures, stocks of household items, and other resources, 
weather forecasts/advisories and gale warnings to regional counterparts and other agencies through formal updates.  
According to the latest OCHA 3W report, there are 60 organizations working across sectors including education, non-
food-items (NFI), logistics, protection, shelter, and WASH. 
 
Inter-agency coordination  
At country level, PRC and IFRC are observers to, and participate in, meetings of the Humanitarian Country Team (HCT). 
PRC and IFRC are involved in relevant government-led cluster information sharing, planning, and analysis at all levels 
while IFRC supports PRC coordination efforts through representation in other relevant clusters as required.  
 
IFRC is co-lead of the Shelter Cluster with government lead agency Department of Social Welfare and Development 
(DSWD). IFRC Philippine CO health personnel are also coordinating with the authorities and partner organizations, as 
well as the local media on the effects of Taal Volcano eruption.  
 

Needs analysis and scenario planning 

 
Needs analysis  
Humanitarian needs and priorities resulting from Taal volcanic eruptions are becoming available following the 
completion of the Rapid Damage Assessment and Needs Analysis (RDANA) and combined with other inter-agency 
rapid needs assessment (IOM), which PRC has also participated in, these are being used to inform the revision of the 
DREF operation. The following provides a summary of these needs, based on an analysis of the RDANA, assessment 
reports, as well as other available data at the time of publication.  
 
Consideration has also been given to Mayon Volcano Eruption (MDRPH027), the most recent volcanic eruption that 
affected the Philippines, responded to by PRC, as well as learnings from other operations. 
 
Shelter (Camp Management) and Displacement 
Approximately 135,610 people (39,076 families) are currently accommodated in 535 ECs, established in Batangas and 
Cavite provinces, mostly in public buildings such as schools, covered basket courts, and public sports centres. 
Management of the ECs is being coordinated by the authorities (Local Government Units (LGU), NDRRMC and 
Provincial Disaster and Risk Reduction Management Council (PDRRMC)) with support from partner organizations.  
 
Now that Alert Level 3 is in place, it is expected that people will begin to return home to areas now accessible. The 
number of ECs will be able to accommodate the reduced caseload. However, alternative options are being considered 
to ensure that schools can resume classes at the start of February 2020. At the time of publication, based on the areas 
that remain inaccessible, at least 15,000 families are expected to continue to require support for between three and 
six months.  
 
Though there has been a considerable response from partner organizations, private companies and individuals, who 
have contributed in-kind support; there remains a need to provide evacuees with standardized sets of essential 
household items (blankets, mosquito nets and sleeping mats), especially those that are expected to be displaced as 
their homes are within the 7km radius which continues to be inaccessible, or are amongst the most vulnerable groups 
and will therefore take longer to return.  
 
In coordination with the authorities, PRC has been asked to prioritize eight ECs, among which those i) with the largest 
number of people; ii) where they are gaps in existing service provision; and/or iii) located in remote areas, and 
underserved by other partner organizations. See below table:  
 

Province City/Municipality Evacuation Centre Families Individuals 

Batangas 

Santo Tomas Sto Tomas Rescue Base 2,304 8,496 

Bauan Bauan Tech. School 838 3,903 

Batangas City Provincial Sports Complex 752 3,636 

Lipa City 
Inosluban NHS 444 1,958 

Banay Banay  52 287 

Malvar Malvar Cultural CC 436 2,453 

Cavite Alfonso Alfonso Central School 375 1,956 

Laguna Bay Bitin ES 59 235 

   Total 5,260 22,924 

Source: PRC OpCen (as of 28 January 2020). 

 

https://reliefweb.int/sites/reliefweb.int/files/resources/200128%20Taal%20Volcano%20Eruption%20Opertional%20Presence%203W.pdf
https://reliefweb.int/sites/reliefweb.int/files/resources/iom-sitrepno2-taalvolcano.pdf
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=mdrph027&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=


 

 

Note that assistance from PRC chapters will be extended to other locations where there are identified needs, and 
capacity and resources allow.  
 
It is expected that a number of those currently displaced will not be able to return at all, as their homes are now in 
areas that have been categorized as Permanent Danger Zones. This could result in protracted displacement if effective 
strategies for relocation/resettlement are not identified. Support with housing, land and property issues (HLP), materials 
to set up alternative/transition sites, and/or rental support may be required in the longer term. IOM is recommending 
supporting NDRRMC and PDRRMCs establish a Task Force to find solutions for those evacuees who cannot return.   
 
Livelihoods and basic needs 
According to the DOH situation report (#17, 25/01/2020), 98 percent of evacuees in the ECs assessed are being 
provided with three meals a day, and there have been considerable public/private donations of food items for the 
affected families. However, this is expected to reduce over the coming weeks and cash assistance will then become 
a priority. This will be needed to ensure evacuees are able to meet their basic needs while continuing to be displaced, 
or to cover the cost of transportation for those that are able to return home. Based on the current understanding of 
impact, all markets in the affected area outside of the evacuation areas are currently operational and will allow for 
cash, and/or commodity voucher interventions. This intervention may be extended with possible further distributions 
depending on the evolving situation.  
 
The Taal Volcanic eruption has caused approximately PHP 3.35 billion (CHF 630 million) in damage to crop, fisheries, 
livestock, infrastructure and tourism industries across Batangas, Cavite and Laguna provinces (NDRRMC). PHP 1.6 
billion (CHF 300 million) in damage has been done to fisheries industry alone. Support with the restoration or 
establishment of livelihoods, including for those who are not able to return home may be required.   
 
Health 
Essential health services have been disrupted by the Taal Volcanic eruption, with eight public and private health 
facilities closed as a result of evacuation. There has been increasing pressure put on services which are operating in 
areas where ECs have been established. Support including the deployment of ambulances, emergency health units 
and health personnel will be required to address the gaps in existing service provision, and ease pressures on the 
DOH.  
 
Cases of acute respiratory infections (ARI), eye irritation and skin diseases have been reported as a result of the 
volcanic ash; as well as increasing numbers of acute watery diarrhea in ECs in Batangas province. There will be a 
need to ensure outbreaks are monitored, and cases referred to health service providers for onward support. See below 
table: 
 

Cases # 

Acute respiratory infections 4,355 

Influenza like illness 996 

Hypertension 955 

Injury 347 

Skin disease 224 

Acute watery diarrhea 224 

Eye irritation 103 

Diabetes Mellitus 53 

Burn 13 

Measles 4 

                                                      Source: DOH Epidemiology Bureau Reports (#11, 24/01/2020) 

  
There will be a need to ensure outbreaks are monitored, and cases referred to health service providers for onward 
support, as well as health education and awareness provided in the ECs. Vector-borne diseases, including dengue 
are present in the affected area, and there is a need to distribute insecticide treated mosquito nets, as well as provide 
messaging on how use them to minimize the risk of transmission. 
 
Additionally, the psychological well-being of evacuees continues to be a priority, given they have had to be evacuated 
from their homes, while fear of further volcanic eruptions may be a cause of anxiety and stress for many, especially 
children. There will be a need for PSS for evacuees as part of an integrated welfare support.  
 
Water, sanitation and hygiene promotion 
Based on assessment data, though there was a minor interruption to water supply caused by the Taal Volcanic 
eruptions, there has been limited damage experienced. According to the Department of Health (DOH) situation reports 
(#17, 25/01/2020), all ECs have adequate water supply for drinking, which is mostly bottled water or being provided 

http://ndrrmc.gov.ph/attachments/article/4007/Update_Sitrep_no_47_re_Taal_Volcano_Eruption_issued_on_28_January_2020_6AM.pdf


 

 

with water tankers mobilized by Manila Water and PRC. Evacuees also have numbers of water containers, and water 
treatment chemicals are being distributed (for free) by the DOH.  
 
However, the existing provision of sanitation services is inadequate, with only 52 percent of ECs having latrines and 
handwashing stations, or where they are in place they are not enough to cater for the number of affected families. 
There is also a need to de-sludge those that are in place, and empty septic tanks at risk of overflowing given the 
increase in demand. Waste management is being organized by the authorities and partner organizations that are 
responsible for the management of the ECs, and evacuees being mobilized to keep the surrounding areas clean. 
However, there is a reported lack of garbage disposal facilities in some ECs.  
 
Disease outbreaks, including cases of diarrhea have been reported (refer to the Health section above), and there is 
an ongoing need for intensified dissemination on personal hygiene, handwashing, menstrual hygiene, prevention of 
diarrhea, solid waste management and water. The DOH has indicated that there is a need to increase hygiene 
promotion activities being undertaken in the ECs.   
 
Though there have been distributions of basic hygiene items, contributed through in-kind support, these are not 
necessarily complete or are below standard. There remains a need to provide evacuees with standardized sets of 
hygiene related items (sanitary napkins, soap, toothpaste, toothbrushes, and underwear for men and women) to 
complement what has already been provided.  
 
Protection, gender and inclusion (PGI) 
Following disasters, protection concerns, particularly regarding separated and unaccompanied children, and young 
women are known to increase. Vulnerable groups are at risk to exploitation, psychosocial trauma and gender-based 
violence (GBV). Housing units of host families may have limited access to basic facilities that are safe for women and 
children. Addressing such risks are to be incorporated in the response plans and in the messaging and community 
engagement of the PRC. There will be a need to ensure that mapping of local child protection services and GBV 
referral systems is carried out and information provided to affected households. Additionally, family tracing and 
reunification processes for unaccompanied, separated and orphaned children, provision of psychosocial support 
services for children, as well as set up of child-friendly spaces where they have opportunities for safe play, recreation 
and non-formal education, have also been identified as a priority need. 
 
PGI minimum standards will be used to ensure a “do no harm” approach, and elaborate on how the mitigation approach 
will (ideally) include establishment of protection referral pathways, training and sensitization of staff and volunteers to 
identify and refer protection concerns, and safeguarding in the operation (such as signing the Code of Conduct and 
Child Protection policy) for all staff and volunteers. 
 
As noted, alternative options to using schools as ECs are being considered, with the intention of classes being able to 
resume at the beginning of February 2020. Establishment of temporary learning spaces may be required in the ECs that 
will remain open, as schools have been suspended in the Danger Zone or being used as evacuation centres.  
 
Community engagement and accountability (CEA) 
As stated from the IFRC World Disasters Report, information is a vital form of aid. Timely, accurate and appropriate 
information can save lives, livelihoods and resources. With various concerns arising after the volcano, ensuring that 
information in the local language is immediately provided to the affected families is significant to lessen the possible 
negative impacts of being displaced, and ensure that the most vulnerable can access government and non-government 
assistance.  
 
PRC has been strengthening its capacity in community engagement and accountability through a variety of community-
based programmes and projects, as well as emergency operations nationwide. Community accountability mechanisms 
are integrated into relief and recovery programmes to ensure that affected populations have direct access to 
information on the nature and scope of services provided by PRC, as well as the mechanisms and processes that 
enable community participation and feedback. It is important to incorporate sustainable behaviours and practices within 
this operation. Actions taken should cause no harm to the communities being supported. 
 
PRC uses trusted and preferred channels of communications, including radio, newspaper, telephone hotline, help 
desks, printed materials, SMS and social media. The preferred media for communication is validated through 
community consultations. These media are utilized to provide and receive information to and from beneficiaries. The 
“Virtual Volunteer” web app could also be utilized to exchange information, such as where affected families can receive 
assistance.  
 
Based on assessment data, most ECs have block leaders with representation structures in place and organograms of 
the overall management which evacuees can view. There are also information boards available, which contain 
information on distributions, mealtimes, rules and regulations. Complaints and feedback mechanisms are being 
established; but currently are informal. 

https://media.ifrc.org/ifrc/world-disaster-report-2018/
http://virtualvolunteer.org/


 

 

Green response 
The Philippines is prone to floods, drought, typhoons, seismic and volcanic events. As part of PRC strategic plan, 
awareness, sustainable development, ecological transition and partnerships are key priorities needed to incorporate 
“Green Response”. These responses should respect the values and principles which can help minimize the impact of 
humans on the environment and thus facilitate sustainable development. With the help of active partner agencies and 
other PNS, PRC can identify which ecological products and processes are likely to be used in emergencies, 
interventions following disasters, recovery, disaster risk reduction and short/long term developments (relief distribution, 
CTP, shelter and livelihoods). “Green Response” approach will be considered in the design and implementation of 
activities under this operation.  
 
Please refer to the Section B of the EPoA for a summary of the operational strategy, commitments on quality 
programming, operational risk assessment, and support service needs where they are explained in detail. Information 
on targeting by areas of focus is elaborated in Section C. Detailed Operational Plan. 

 

C. DETAILED OPERATIONAL PLAN 

 
 

 

Shelter 
People reached: 10,335 
Male: 5,230 
Female: 5,105 

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-
being and longer-term recovery through shelter and settlements solutions 

Indicators:  Target Actual 

# families from the affected communities restored their immediate safety and 
well-being through shelter assistance 

2,5001   2,067 

Output 1.1: Shelter and settlements and basic household items assistance is provided to the affected 

families 

Indicators:  Target Actual 

# evacuee families provided with essential household items 2,5002 2,067 

Progress towards outcomes  

 
Number of affected families to be 
provided with essential household 
items has been increased from 500 
families to 2,500 families. Each family 
will receive two blankets and sleeping 
mats. At the time of publication, a total 
of 2,067 affected families had received 
essential household items.  
 
IFRC APRO personnel will be 
mobilized to conduct post distribution 
monitoring of the essential household 
items in Batangas province, as part of 
the commitments on quality 
programming. This is expected in 
early/mid-February 2020.  

 
Note that costs related to emergency 
shelter items (tarpaulins), which were 
included in the original DREF have been removed as they are no longer required for the response. PRC may be 
requested to assist the authorities and partner organizations such as IOM, with the establishment of 
alternative/transitional sites for those families who are not able to return home; and expected to be displaced for a 

 
1 Target revised upwards from 500 families to 2,500; announced through this Operations Update as part of the additional allocation from the DREF.  
2 Target revised upwards from 500 families to 2,500, announced through this Operations Update as part of the additional allocation from the DREF. 

PRC distributes essential household items to families who are displaced in Batangas 
following the Taal Volcano eruption. (Photo: PRC) 

http://adore.ifrc.org/Download.aspx?FileId=286121


 

 

protracted period. This may include support with the transportation of affected families to these locations, as well as 
shelter support (tents, transitional shelter etc.) and other basic services. 
 
PRC is undertaking a contingency planning process, including the development of possible displacement scenarios, 
and is monitoring the situation in coordination with the authorities and other partner organizations. PRC will continue 
to work within the parameters of the DREF to ensure that emerging humanitarian needs of the affected population 
can be addressed as appropriate; and that discussions with partner organizations and donors are conducted to 
mobilize resources if needed for more medium-longer term support. 
 

Output 1.2: Technical support, guidance and awareness raising in safe shelter design and settlement 

planning and improved building techniques are provided to affected households 

Indicators: Target Actual 

# volunteers trained on camp management 25 Planned 

Progress towards outcomes 

 

No progress to report on training of volunteers on camp management and remains in planning. The training is 

intended to strengthen the knowledge and skills of the volunteers in providing the basic services (health, WASH, 

welfare etc.) in support of the authorities who are leading the overall camp management in the ECs. 

 

 

 

 

Livelihoods and basic needs 
People reached: 3,000 
Male: 1,518 
Female: 1,482 

Outcome 1: Communities, especially in disaster and crisis affected areas, restore and strengthen their 
livelihoods 

Indicators: Target Actual 

# affected families able to meet their basic needs 3,000 Ongoing 

Output 1.2: Basic needs assistance for livelihoods security including food is provided to the most affected 
communities 

Indicators: Target Actual 

# of ready-to-eat food / hot meals provided (as part of PRC Welfare Support) 3,000 3,000 

Progress towards outcomes 

 
At the time of publication, a total of 15,934 ready-to-eat / hot meals have been provided to affected families as part 
of the PRC welfare services in evacuation centres in the provinces of Batangas, Cavite and Laguna in Region IV-A 
(CALABARZON). The DREF has contributed to 3,000 (approximately 20 per cent) of the meals that have been 
provided, with the remaining covered by PRC through other donations received. An additional 2,325 affected families 
have also received food items. See below table for a summary of this support:  

 

Province 
# Ready to Eat / Hot 

Meals 
# Food Items 

(Standard) 

Batangas 15,334 396 

Cavite 600 1,628 

Laguna 0 301 

Total 15,934 2,325 

 
Note that costs related to the mobilization of hot meals on wheels-vans, which were included in the original DREF 
have been removed, as these are now being covered by PRC through other donations received.  
 

Output 1.5: Households are provided with unconditional/multipurpose cash grants to address their basic 
needs 

Indicators: Target Actual 



 

 

# affected families provided with multipurpose cash grants to address their 
basic needs 

1,5003 Planned 

Progress towards outcomes 

 
Number of affected families to be provided with multipurpose cash grants has been increased from 500 families to 
1,500 families. Each family will receive a cash grant of PHP 3,500 (approximately CHF 70). The amount is based 
on the calculated minimum expenditure basket and intended to help them address their basic needs for an initial 
month. A pre-identified financial service provider (FSP) will be engaged to process the cash transfers. The FSP has 
been utilized previously by PRC in other operations and will expedite the distribution process. It is expected that 
cash grants will be distributed to affected families during early/mid-February 2020.  
 
The IFRC APRO cash coordinator has been mobilized, and is supporting an assessment of the market conditions, 

encashment planning, and targeting. It is expected that prioritization will be given to affected families from areas that 

remain in lockdown, as are within the 7km radius of the Main Crater, and/or from Taal Island which is a Permanent 

Danger Zone. This is still to be determined in consultation with the LGU and PDRRMC in accordance with their 

overarching strategy. It is expected that targeted families will be the most vulnerable amongst the population, and 

will be a different group to those that have received essential household items. 

 

 
 

 

Health 
People reached: 13,185 
Male: 6,672 
Female: 6,513 

Outcome 1: The immediate risks to the health of affected population are reduced 

Indicators: Target Actual 

# people reached through NS emergency health management programmes 15,000 13,185 

Output 1.2: Target population is provided with rapid medical management of injuries and diseases 

Indicators: Target Actual 

# ambulances dispatched to the affected area 6 5 

# people reached by first aid and blood pressure reading services (based on 
need) 

1,000 337 

# people served in emergency medical unit (EMU) NA 767 

Progress towards outcomes 

 

Five ambulances have been mobilized to Batangas (three) and Cavite (two) provinces; which have provided 

transportation to hospitals to 43 people. An additional four ambulances remain on standby to be mobilized if required. 

At the time of publication, a total of 337 people had been provided with first aid management (31) and blood pressure 

taking (294). 

 

 
3 Target revised upwards from 500 families to 1,500; as announced through this Operations Update as part of the additional allocation from the DREF. 



 

 

Following the ongoing closure of essential health 

services in areas located within the 7km radius of 

the Main Crater, two emergency medical units 

(EMUs) were set up in Batangas province to 

address gaps in the service provision. These have 

been established at the ECs located at Bauan 

Technological School and Provincial Sports 

Complex.  At the time of publication, a total of 224 

people had received treatment in the EMUs; and 

an additional 543 had consultations. Multipurpose 

tents have also been mobilized from IFRC pre-

positioned stocks to support the DOH with the 

establishment of temporary clinics.  

 

Personal protective equipment (PPE), including 

N95 masks (439) and surgical masks (6,594) have 

been distributed in Batangas and Cavite provinces. 

Note that costs related to the provision of PPE, included in the original DREF, have been removed as are now being 

covered by PRC through other donations received.  

 

Output 1.3: Community disease prevention and health promotion is provided to the target population 

Indicators: Target Actual 

# people reached with community-based disease prevention and health 
promotion programming 

15,000 695 

# pregnant and lactating women provided with dignity kits 100 Cancelled 

# pregnant and lactating women provided with new-born kits 100 Cancelled 

Progress towards outcomes 

 
At the time of publication, a total of 695 people had been reached with community-based disease prevention and 
health promotion. 
  
Note that costs related to the provision of dignity kits and new-born kits, included in the original DREF, have been 
removed, as are being covered by other organizations, and no longer required for the response. 

 

Output 1.4: Epidemic prevention and control measures carried out 

Indicators: Target Actual 

# people reached with community-based epidemic prevention and control 
activities 

15,000 695 

# evacuee families provided with insecticide treated mosquito nets 2,500 Planned 

Progress towards outcomes 

 
At the time of publication, a total of 695 people had been reached with community-based epidemic prevention and 
control activities.  
 
Number of affected families to be provided with insecticide treated mosquito has been increased from 500 to 2,500 
families. It is expected that the mosquito nets will begin to be distributed in early/mid-February 2020. Guidance from 
volunteers on how and when to use them will be provided during distribution. Messaging will focus on minimizing the 
risks of diseases such as dengue, which are transmitted via a day-biting mosquito. Messages will particularly target 
children, elderly as well as pregnant and lactating women who are more likely to rest during this time. 

 

Output 1.5: Psychosocial support provided to target population 

Indicators: Target Actual 

# people provided with direct psychosocial support (PSS) 1,000 11,343 

Progress towards outcomes 

 



 

 

At the time of publication, a total of 11,343 people had been reached with first aid psychosocial support (as part of 
PRC Welfare Support) in Batangas (11,051) and Laguna (292) provinces. This emphasizes the needs for ongoing 
PSS for the affected families, who have been traumatized by the Taal volcanic eruptions, as well as fear of further 
hazardous eruptions in the future. The costs related to the PSS have been increased in the DREF to accommodate 
this emerging need and enable ongoing support to be provided. Please refer to the Migration Output 1.1 for more 
information on the PSS services being provided. 
 

 

Output 1.3: Adequate sanitation which meets Sphere standards in terms of quantity and quality is provided 
to target population 

Indicators: Target Actual 
# portable toilets installed  434 43 

# temporary bathing and/or shower facilities installed  15 Cancelled 

# handwashing facilities installed  435 43 

Progress towards outcomes 

 
Based on the assessment data (refer to Needs Analysis section), a need for improved sanitation in the ECs was 
identified. The number of sanitation facilities (portable toilets with integrated handwashing facilities) to install has 
been increased accordingly. At the time of publication, a total of 43 units had been installed. Temporary bathing 
facilities have not been identified as a need; and have therefore been removed from the DREF. 

 
4 Target revised upwards from 15 to 43; and announced through this Operations Update as part of the additional allocation from the DREF. 
5 Target revised upwards from 15 to 43; and announced through this Operations Update as part of the additional allocation from the DREF. 

 

Water, sanitation and hygiene 
People reached: 10,335 
Male: 5,230 
Female: 5,105 

Outcome 1: Immediate reduction in risk of waterborne and water related diseases in targeted communities 

Indicators:  Target Actual 
# people provided with water, sanitation and hygiene-related services that meet 
agreed standards according to specific operational and programmatic context 

15,000 1,379 

Output 1.1:  Continuous assessment of water, sanitation and hygiene situation is carried out in targeted 
communities 

Indicators:  Target Actual 
Initial assessment of water, sanitation and hygiene situation carried out (as part 
of RDANA) 

1 1 

Progress towards outcomes 

 
An initial assessment of the water, sanitation and hygiene situation has been carried out (as part of the RDANA). It 
has been identified that although there was limited damage caused to water supply systems, there was a need to 
ensure adequate available safe water and sanitation facilities in the ECs. This has informed the revision of the 
response under the DREF.   
 

Output 1.2: Daily access to safe water which meets Sphere and WHO standards in terms of quantity and 
quality is provided to target population 

Indicators:  Target Actual 
# people will receive safe water distributed 15,000 1,379 

# affected families provided with jerry cans 2,500 2,067 

Progress towards outcomes 

 
A total of 1,379 people (276 families) have been provided with safer water. They are being served by three water 
tankers and a water purification unit. At the time of this publication, 25,297 litres of water have been 
produced/distributed.  
 
The number of affected families to be provided with essential household items has been increased from 500 families 
to 2,500 families. Each family will receive one jerry can, based on the assessment data and identification of 
complementary in-kind support (jerry cans, water containers etc.) being provided by other organizations. At the time 
of publication, total of 2,067 families had received jerry cans. 
 



 

 

Output 1.5: Hygiene promotion activities which meet Sphere standards in terms of the identification and 
use of hygiene items provided to target population 

Indicator: Target Actual 
# people reached with hygiene promotion  12,5006 1,859 

Progress towards outcomes 

 
At the time of publication, a total of 1,859 people had received key hygiene promotion messages; including on 
effective, handwashing, menstrual hygiene management, safe disposal of solid waste, water storage and treatment; 
as well as awareness on referral points for vaccination of children.    
  

Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training on how to use these 
good is provided to the target population 

Indicator: Target Actual 
# affected families provided with hygiene kits 2,5007 2,067 

Progress towards outcomes 

 
Number of affected families to be provided with hygiene kits has been increased from 500 families to 2,500 families. 
Each family will receive 12 pieces of body soap, 5 laundry soaps, 40 sanitary pads, 5 bath towels, 6 rolls of toilet 
paper, 3 toothpaste tubes, 5 toothbrushes and 4 disposable razors. At the time of publication, a total of 2,067 affected 
families had received the standard hygiene kit; an additional 662 had received non-standard hygiene kits.  
 

 
 

 

Protection, Gender and Inclusion 
People reached: Ongoing 
Male: NA 
Female: NA 

Outcome 1: Communities identify the needs of the most vulnerable and particularly disadvantaged and 
marginalised groups, as a result of inequality, discrimination and other non-respect of their human rights 
and address their distinct needs 

Indicators:  Target Actual 

# people provided with PGI services 15,000 Ongoing 

Output 1.1: Programmes and operations ensure safe and equitable provision of basic services, 
considering different needs based on gender and other diversity factors  

Indicators:  Target Actual 

Initial assessments focus on key PGI areas (as part of RDANA) Yes Yes 

Sex-age and disability disaggregated data is collected Yes Ongoing 

Progress towards outcomes 

 
PGI was incorporated as part of the RDANA; and indirectly all targeted families supported through this DREF 
operation will be provided with different services based on PGI considerations and standards. 
 
Sex-age and disability disaggregated is being collected by sector; and will be used to inform revisions to the 
operational strategy if required, as well as reported on in the DREF Final Report. 

 

Output 1.2: Emergency response operations prevent and respond to sexual and gender-based violence 
and all forms of violence against children 

Indicators:  Target Actual 

% staff and volunteers sign the code of conduct 100 Ongoing 

Progress towards outcomes 

 
6 Target revised upwards from 2,500 to 12,500; and announced through this Operations Update as part of the additional allocation from the DREF. 
7 Target revised upwards from 500 to 2,500; and announced through this Operations Update as part of the additional allocation from the DREF. 



 

 

At the time of publication, total of 1,046 personnel had been 
involved in the operation. The percentage of those signing 
the code of conduct will be reported on in the DREF Final 
Report. 
 
Children in ECs are being provided with child-friendly space 
activities through psychosocial support game: Building 
Community: “Our Space Together”; Emotional Learning: “My 
Feelings”; Well-being and Coping: “Feeling Good”; Social 
Support: “My Friends and Family”; Relating to others: “Being 
a Good Friend”; Protection and Boundaries: “My Safety”; and 
Building on Strengths: “All My Supports.” At the time of 
publication, total of 3,122 children had been reached with 
these activities.  
 

 
 

 

Migration 
People reached: Ongoing 
Male: NA 
Female: NA 

Outcome 1: Communities support the needs of migrants and their families and those assisting migrants at 
all stages of migration (origin, transit and destination) 

Indicators:  Target Actual 

# displaced people reached with information and services provided from welfare 
desks 

15,000 Ongoing 

Output 1.1: Assistance and protection services to migrants and their families are provided and promoted 
through engagement with local and national authorities as well as in partnership with other relevant 
organizations 

Indicators:  Target Actual 

# affected people have access to basic services 15,000 Ongoing 

Progress towards outcomes 

 
At the time of this publication, the strategy to address the needs of affected families that will not be able to return to 
areas now categorized Permanent Danger Zones “Danger Zone” (and can expect to face prolonged/protracted 
displacement) remains under discussion. PRC in collaboration the authorities and partner organizations (e.g. IOM), 
will continue to assess the situation, and participate if requested in inter-agency assessments and taskforces as well 
as advocate on behalf of the families to ensure they are involved in decision making regarding their relocation and 
their needs are met with consideration of dignity and safety. If necessary, specialised support (rapid response 
personnel, or technical advisors) will be deployed to support PRC with this process. 
 

Output 1.3: Family links are restored for people separated from, or without news of, their loved ones as a 
result of the disaster 

Indicators:  Target Actual 

# welfare desks providing RFL services in the affected area NA 92 

Progress towards outcomes 

 
At the time of publication, a total of 92 PRC welfare desks had been established in Batangas (84), Cavite (4) and 
Laguna provinces (4). PRC’s welfare desks are providing a range of services for affected families, including ready-
to-eat/hot meals, PSS, and RFL. The PRC welfare desks also receive and respond to concerns related to protection, 
ensuring that any cases identified are referred to the relevant government authorities.  Welfare desks’ volunteers 
are also registering people on the “safe and well” registry who want to report themselves safe for people who might 
be looking for them. At the time of publication, a total of 21 referrals had been made, 17 tracing requests managed 
and 10,256 “I’m alive” calls made from the PRC welfare desks. Please refer to Health Output 1.5 for more information 
on the PSS, and Livelihoods and Basic Needs Output 1.2 for more information on the ready-to-eat/hot meals 
distributions.  
 



 

 

International Disaster Response  

Outcome S1.1: National Society capacity building and organizational development objectives are facilitated 
to ensure that National Societies have the necessary legal, ethical and financial foundations, systems and 
structures, competencies and capacities to plan and perform 

Indicators:  Target Actual 

# NS branches that are well functioning (in the operation) 2 Ongoing 

Output 1.1.4: National Societies have effective volunteers who are protected 

Indicators:  Target Actual 

% volunteers insured 100 Ongoing 

Progress towards outcomes 

 
Humanitarian priorities and needs identified following the completion of the RDANA is being used to inform the 
revision of the overarching PRC POA, including the PRC chapters (Batangas and Cavite provinces) targeted to 
implement the activities planned by areas of focus. Support will be provided to these Chapters to ensure they are 
well functioning in the DREF operation, and will be reported on in the DREF Final Report.    

 
At the time of publication, a total of 1,046 personnel had been involved in the operation, including 697 RCAT, 102 
Red Cross Youth and 257 staff. All volunteers mobilized for this DREF operation will be insured under the 
Membership and Accident Assistance Benefit (MAAB) of PRC. The number of insured will be reported in the DREF 
final report. 
 

Outcome S2.1: Effective and coordinated international disaster response is ensured 

Indicators:  Target Actual 

NS coordinated international disaster response effectively Yes Yes 

Output 2.1.1: Effective and respected surge capacity mechanism is maintained 

Indicators:  Target Actual 

Rapid response personnel support the operation 1 Ongoing 

Progress towards outcomes 

 
IFRC has mobilized rapid response personnel to provide overarching surge support to all DREF (MDRPH037, 
MDRPH039) and Emergency Appeals (MDRPH032, MDRPH036 and MDRPH038). These have included public 
health, information management (IM) and PMER profiles, seconded from Canadian Red Cross and the Netherlands 
Red Cross. An IFRC operations manager has also been deployed for three months from APRO, as well as the 
regional cash coordinator being provided by the IFRC APRO (refer to the Livelihoods and Basic Needs section). 
Further support needs will be determined in collaboration with PRC. 

 

Output 2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance is improved and 
respected surge capacity mechanism is maintained 

Indicators:  Target Actual 

DREF procedures are applied during the implementation of the operation Yes Yes 

% target population satisfied with support received 80 Planned 

Progress towards outcomes 

 
The IFRC CO is supporting PRC to ensure accountability and compliance with regards to the DREF procedures. 
This has included the issue of Information Bulletins and Operations Updates on the IFRC Appeals Database, as 
well as utilization of the IFRC GO Platform to issue situation reports.  
 
Community engagement and accountability (CEA) is an important component of the DREF operation, and will be 
integrated into all activities planned to ensure that affected families have access to information on the services being 
provided by PRC, as well as participate and feedback to PRC. At the time of this publication, PRC welfare desks 
have been established allowing concerns to be shared with PRC, and there has also been consultation/participation 
by affected families during the conducting the Rapid Damage Assessment and Needs Analysis (RDANA). Post 
distribution monitoring is also planned across all areas of focus to assess the satisfaction of targeted families with 
the support they received. The survey’s results will be reported on in the DREF final report. As noted, IFRC APRO 

https://www.ifrc.org/en/publications-and-reports/appeals/?ac=mdrph039&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://go.ifrc.org/


 

 

personnel will support a monitoring exercise of the area being supported under the DREF, and this is planned in 
early/mid-February-2020. 

 

Output 2.1.4: Supply chain and fleet services meet recognized quality and accountability standards 

Indicators:  Target Actual 

Logistics department provides constant support to the National Society’s 
logistics unit for replenishment and other procurements 

Yes Yes 

Progress towards outcomes 

 
Logistics activities aim to effectively manage the supply chain of relief items, including procurement, fleet, storage 
and transportation to distribution sites in accordance with the requirements and aligned with standards, processes 
and procedures of the IFRC. Logistical support for this operation is provided by the strong logistics capacity of the 
PRC built in recent years, supported by an experienced IFRC CO logistics team. IFRC CO’s logistics, in coordination 
with PRC Logistics, dispatched essential household items for 2,500 families, comprising blankets, hygiene kits, jerry 
cans, mosquito nets, and sleeping mats. Replenishment of these items is in progress. IFRC vehicles have also been 
used by PRC to support transport of NHQ personnel to/from the area of operation. Due to the increase in quantity 
of essential household items being mobilized for this DREF operation, there has been a need to revise the budget 
(upwards) to accommodate the expenditure for replenishment, as well as other logistics costs such as those related 
to fuel and trucks.  

 

Output 2.1.6: Coordinating role of the IFRC within the humanitarian system is enhanced 

Indicators:  Target Actual 

# coordination meetings held with other stakeholders 3 Ongoing 

Progress towards outcomes 

 
Coordination of the Shelter Cluster has been initiated by the Asia Pacific Shelter coordinator for the IFRC CO 
Philippines in support of the Philippines Humanitarian Country Team (HCT) Cluster system. This has included 
sharing of rapid needs assessment data; the diffusion of OCHA snapshots and regular 3W reporting. The IFRC CO 
has also attended briefings held by PHIVOLCS on the evolving situation, which has informed decision making on 
contingency planning and scenario development.  
 

Outcome S2.2: The complementarity and strengths of the Movement are enhanced 

Indicators:  Target Actual 

Complementarity and strengths of the Movement enhanced Yes Yes 

Output 2.2.1: In the context of emergencies, the IFRC, ICRC and NS enhance their operational reach and 
effectiveness through new means of coordination 

Indicators:  Target Actual 

Movement coordination is well established Yes Yes 

Progress towards outcomes 

 
The PRC is leading the Movement’s overall response for this operation, maintaining close coordination with 
Movement partners in the country and providing updates. The PRC works with the IFRC, the ICRC and seven 
Partner National Societies in the country: The American Red Cross, the Canadian Red Cross, the Finnish Red 
Cross, the German Red Cross, the Japanese Red Cross Society, the Netherlands Red Cross and the Spanish Red 
Cross. On 7 June 2018, the ICRC, the IFRC and the PRC formally signed the Movement Coordination Agreement, 
making the PRC the leader of all emergency operations in the country with the support of the ICRC and the IFRC. 
The PRC is holding a monthly in-country Movement-wide meeting to update partners on ongoing plans and activities. 
Partners also share relevant information about plans and activities in the country. The IFRC CO has expanded its 
support to the PRC under the DREF, which is announced through this operations update. At the time of publication, 
the German Red Cross and the Spanish Red Cross are also seeking to mobilize resources through ECHO to support 
the PRC response. The IFRC CO has coordinated with the German Red Cross and the Spanish Red Cross to 
ensure complementarity of support between the DREF and ECHO funds; and to maximize any identified synergies 
to increase efficiency and effectiveness. This is ongoing. 
 

 
 



 

 

Influence others as leading strategic partner 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique position to influence 
decisions at local, national, and international levels that affect the most vulnerable 

Indicators:  Target Actual 

IFRC and PRC participate in local, national and international dialogues/ 
meetings 

Yes Yes 

Output 1.1: IFRC and NS are visible, trusted and effective advocates on humanitarian issues 

Indicators:  Target Actual 

# communications materials produced/published 10 141 

Progress towards outcomes 

 
The PRC communication team ensures that the Red Cross response efforts are effectively communicated to its key 
target audiences in a timely manner. The Operations Centre (OpCen) located at the PRC’s National Headquarters 
(NHQ) collects information from the Chapters and Red Cross 143 volunteers in the affected areas. In addition to a 
press release, regular updates on activities and status are posted on the official social media accounts of the PRC. 
Communication teams also post updates and photos on Facebook and Twitter  PRC staff and volunteers across the 
country actively contribute to corporate communications through their own social media networks. Through social 
media, 74 posts on PRC’s official Facebook page for Taal have had a reach of 8,221,258 while on Twitter, 64 posts 
have had 3,963,574 impressions. Overall, the social media reach has been 12,184,832 people.  
 
The Philippine Red Cross and IFRC communications team has also promoted the visibility of PRC’s efforts through 
press releases.  
 
15 January 2020: Red Cross calls for public support as humanitarian operations continue for communities affected 
by Taal Volcano eruption 
 
20 January 2020: Batangas Gov. Mandanas extends his gratitude to the Philippine Red Cross in the midst of its 
humanitarian efforts in Taal Volcano eruption-affected communities. 
 
IFRC media advisory: Philippines volcano – Red Cross prepares for the worst 
 
The Red Cross’ efforts on the ground have been cited in media reports as follows: 

- PH Red Cross to help put up tent cities for Taal eruption evacuees during rehab phase 
- PH Red Cross calls for more volunteers amid Taal crisis 
- Help Taal Volcano victims, PH Red Cross appeals 
- ‘Funds ready for Taal evacuees’ 
- LIST: Where to send donations for Taal evacuees 
- Philippine Red Cross Rushes to Help After Taal Volcano Erupts 

 

 

Effective, credible and accountable IFRC 

Outcome S4.1: The IFRC enhances its effectiveness, credibility and accountability 

Indicators:  Target Actual 

Effective performance of staff supported by HR procedures Yes Yes 

Output S4.1.2: IFRC staff show good level of engagement and performance 

Indicators:  Target Actual 

% compliance with PRC HR procedures 100 100 

Progress towards outcomes 

 

PRC has been mobilizing NHQ and Chapters existing staff, Red Cross 143 volunteers, Red Cross Action Teams 

(RCAT134) and NDRTs from other Chapters as required. PRC Human Resources (HR) procedures are being 

applied for all deployments. A total of 1,046 PRC personnel have been involved in the response. Please refer to the 

International Disaster Response Output 1.1.4 for information on the HR that has been mobilized. 

 

https://www.facebook.com/phredcross/
https://twitter.com/philredcross
https://media.ifrc.org/ifrc/press-release/media-advisory-philippines-volcano-red-cross-prepares-worst/
https://news.mb.com.ph/2020/01/28/ph-red-cross-to-help-put-up-tent-cities-for-taal-eruption-evacuees-during-rehab-phase/
https://www.rappler.com/nation/250152-philippine-red-cross-call-volunteers-taal-eruption
https://news.mb.com.ph/2020/01/15/help-taal-volcano-victims-ph-red-cross-appeals/
https://www.philstar.com/headlines/2020/01/29/1988671/funds-ready-taal-evacuees
https://cnnphilippines.com/news/2020/1/13/donations-for-taal-evacuees.html
https://www.redcross.org/about-us/news-and-events/news/2020/philippine-red-cross-rushes-to-help-after-taal-volcano-erupts.html


 

 

Output S4.1.3: Financial resources are safeguarded; quality financial and administrative support is provided 
contributing to efficient operations and ensuring effective use of assets; timely quality financial reporting 
to stakeholders 

Indicators:  Target Actual 

% financial reporting respecting IFRC procedures 100 100 

Progress towards outcomes 

 
The IFRC CO, through the finance and administration team, provides operational support for review, budget 
validation, bank transfers, as well as technical assistance to PRC on cost justification procedures, including review 
and validation of invoices. The PRC – which is on the working advance system – has been supported by the IFRC 
for many years and is used to these financial procedures. All financial transactions in this operation are being 
conducted in accordance with the IFRC’s standard financial procedures. The DREF project agreement was signed 
upon the activation of the imminent DREF, however in the process of being revised through an addendum based 
on the expanded allocations that have been made.  
 

Output S4.1.4: Staff security is prioritised in all IFRC activities 

Indicators:  Target Actual 

% operational staff for IFRC receive security briefing 100 100 

Progress towards outcomes 

 
The IFRC security framework is applicable to this operation. For PRC staff and volunteers, the National Society’s 
security framework is applied. Regular and close coordination is maintained with the ICRC in accordance with the 
existing security framework and Movement’s coordination agreement. Regular information sharing is maintained 
and specific security protocols for each level of security. In the country, all staff members and volunteers are required 
to take the IFRC online courses: Stay Safe Personal Security, Stay Safe Security Management and Stay Safe 
Volunteer Security. Following the Taal Volcanic eruptions, the IFRC CO security focal point has, in collaboration 
with IFRC health manager, disseminated updated security guidelines and precautionary measures such as the use 
of N95 masks. The IFRC CO logistics team has also procured personal protective equipment (PPE) to be used for 
staff working in the areas of operation.  
 

 

D. Financial Report 
 
This Operations Update is issued to inform stakeholders of revisions made to the Emergency Plan of Action (EPOA) 
based on the immediate humanitarian needs and priorities identified in the areas affected by the eruption of the Taal 
Volcano. As a result, an additional allocation from the Disaster Relief Emergency Fund (DREF) of CHF 259,993 has 
been made, bringing the total allocation for this operation to CHF 498,602. The revised budget is attached in the next 
page. The financial report with expenditure will be made available in the final report. 
  



 

 

International Federation of Red Cross and Red Crescent 
Societies     

all amounts in Swiss Francs 

(CHF) 

DREF OPERATION      

MDRPH039 PHILIPPINES TAAL VOLCANIC ERUPTIONS  4/2/2020 

              

       

Budget by Resource       

       

Budget Group         Budget 

Clothing & Textiles     42,200 

Food      3,600 

Water, Sanitation & Hygiene     108,334 

Medical & First Aid     49,385 

Utensils & Tools     5,000 

Other Supplies & Services     13,500 

Cash Disbursment     106,500 

Relief items, Construction, Supplies         328,519 

Storage     750 

Distribution & Monitoring     6,000 

Transport & Vehicles Costs     15,600 

Logistics Services     17,500 

Logistics, Transport & Storage         39,850 

International Staff     12,000 

National Society Staff     19,912 

Volunteers     37,740 

Personnel         69,652 

Professional Fees     750 

Consultants & Professional Fees         750 

Workshops & Training     14,750 

Workshops & Training         14,750 

Travel      7,900 

Information & Public Relations     3,750 

Office Costs     1,000 

Communications     2,000 

General Expenditure         14,650 

DIRECT COSTS         468,171 

INDIRECT COSTS         30,431 

TOTAL BUDGET         498,602 

 
 
  



 

 

 
Reference 
documents 
 

Click here for: 

• DREF Operation 

 

For further information, specifically related to this operation please contact: 
 
In the Philippine Red Cross 

• Elizabeth Zavalla, secretary general; email: elizabeth.zavalla@redcross.org.ph  

• Leonardo Ebajo, director for disaster management services;  
email: leonardo.ebajo@redcross.org.ph  

 
In the IFRC Philippine Country Office 

• Patrick Elliott, acting head of country office; phone: +63 998 961 2140;  
email: patrick.elliott@ifrc.org 

• David Fogden, acting operations manager; phone: +63 939 333 6874  
email: david.fogden@ifrc.org  

• Rajeev KC, surge disaster management delegate; phone: +63 998 961 2139;  
email: rajeev.kc@ifrc.org 

 
In IFRC Asia Pacific Regional Office, Kuala Lumpur  

• Mohammed Omer Mukhier, deputy regional director;  
email: mohammedomer.mukhier@ifrc.org  

• Necephor Mghendi, head of disaster and crises unit;  
email: necephor.mghendi@ifrc.org  

• Nur Hayati Ahmad, operations coordinator; email: OpsCoord.SouthEastAsia@ifrc.org  

• Siokkun Jang, logistics manager; email:  siokkun.jang@ifrc.org 

• Rosemarie North, communications manager; email: rosemarie.north@ifrc.org 
 
In IFRC Geneva 

• Karla Morizzo, DREF senior officer; phone: +41 (0) 22 730 4295;  
email karla.morizzo@ifrc.org 

 
For resource mobilization and pledges 

• In IFRC Asia Pacific Regional Office: Alice Ho, partnerships in emergencies 
coordinator; email: PartnershipsEA.AP@ifrc.org  

 
For planning, monitoring, evaluation and reporting (PMER) enquiries 

• In IFRC Asia Pacific Regional Office: Siew Hui Liew, PMER manager;  
email: Siewhui.Liew@ifrc.org     

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 
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