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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that immediate 
financial support is available for Red Cross and Red Crescent emergency response. The DREF is a vital 
part of the International Federation’s disaster response system and increases the ability of National 
Societies to respond to disasters.  

 
Period covered by this update: 11 July to 11 September 2013 
 
Summary: 251,160 Swiss francs have been allocated from the IFRC’s Disaster Relief Emergency 
Fund (DREF) to support the Paraguayan Red Cross (PRC) in delivering immediate assistance for 
up to 8,155 people. Un-earmarked funds to repay DREF are encouraged. 
 
In July, heavy rains caused the Paraguay and Paraná 
river to overflow onto the Paraguayan territory. This 
affected people located in the low areas of Paraná or 
close to the river beds in the departments of Alto 
Paraná, Misiones, Itapúa and Ñeembucú as well as 
people from  surrounding communities of Paso de 
Patria, Mayor Martinez, Cerrito, Villalbín and General 
Díaz. The government of Paraguay declared state of 
emergency in Misiones, Alto Paraná and Ñeembucú 
departments for 90 days from 27 June 2013. 
 
From the onset, the International Federation of the Red 
Cross (IFRC) has been working closely together with the 
Paraguayan National Society. Along with PADRU’s 
disaster management coordinator, two members of the Regional Intervention Team (RIT) were deployed 
to support the National Society with the coordination of the DREF operations in general and the specific 
implementation of the livelihoods strategy to be applied through cash transfers. So far, with the support of 
the DREF, 30 people were mobilized to support the assessments; 179 children were reached with 
psychosocial support activities and 1,592 families with hygiene-promotion activities including distribution of 
hygiene kits. As far as cash transfer activities, volunteers have been trained and 516 families have been 
identified as beneficiaries—a number slightly above the original target. 
 
The implementation of the operation was initially planned to last three months and be completed on 11 
October 2013, with a final report made available on 11 January 2014. However, challenges have been 
encountered with the livelihoods component of the programme, particularly in the selection of voucher 
partners. Even though the rest of the operation is progressing as planned, this situation is leading the 
Paraguayan Red Cross to request an extension of the project deadline until 10 November 2013. The 
extension does not involve changes of the budget. 
 
Also, the IFRC, on behalf of the National Society, would like to extend thanks to all the donors for the 
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generous contributions to the DREF, in particular to Canadian Red Cross, the Swiss Red Cross and the 
Department for Humanitarian Aid and Civil Protection (ECHO) for the allocation made to reimburse this 
operation. The major donors and partners of the DREF include the Australian, American and Belgian 
governments, the Austrian Red Cross, the Canadian Red Cross and government, the Danish Red Cross 
and government, the European Commission Humanitarian Aid and Civil Protection (ECHO), the Irish and 
the Italian governments, the Japanese Red Cross Society, the Luxembourg government, the Monaco Red 
Cross and government, the Netherlands Red Cross and government, the Norwegian Red Cross and 
government, the Spanish Government, the Swedish Red Cross and government, the United Kingdom 
Department for International Development (DFID), the Medtronic and Z Zurich foundations, and other 
corporate and private donors. Details of all donors can be found on:  
http://www.ifrc.org/what/disasters/responding/drs/tools/dref/donors.asp 

 

<click here to view contact details>. 
 

The Situation: 
 
In July, heavy rains in the Brazilian territory caused a significant increase in the levels of the reservoirs of 
about 20 upstream dams of the Paraná River and other rivers in Brazil. The significant increase in the 
Paraná river flow pressed on the reservoir of the Itapúa dam, which released an important volume of water 
flow onto the Paraguayan territory. This situation affected people located in the low areas of Paraná or 
close to the river beds in the departments of Alto Paraná, Misiones, Itapúa and Ñeembucú. On the other 
hand, the situation was compounded due to the convergence of the Paraná and Paraguay rivers; the high 
level of Paraná river acted as a dam for the drainage of the Paraguay river, causing flooding in the 
surrounding communities of Paso de Patria, Mayor Martinez, Cerrito, Villalbín and General Díaz. On 27 
June, the Paraguayan government issued the Decree No. 11.313, declaring state of emergency in 
Misiones, Alto Paraná and Ñeembucú departments affected by flooding and water overloads of water 
runways for 90 days. According to the National Emergency Secretariat (SEN), nationwide, the final 
numbers of families affected by the floods is 12,280, geographically distributed as follows:  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
After three weeks in the collective centres, the affected populations were able to get back to their homes 
and have been trying to regain their livelihoods, primarily in terms of the recovery of their incomes. 

More recently in August, a cold front—a clash of hot and cold air—caused intense frost resulting in the 
death of cattle as well as in burning of many agricultural areas of the country. Greater impact is evidenced 
in the communities affected by flooding such as Ayolas and other areas in Ñeembucú department, where 
frost has caused problems for families which were already working to recover their agriculture-related 
livelihoods. This is a situation that could increase vulnerability in the area. The United Nations Organization 
for Food and Agriculture is performing recovery activities related to livelihoods in Ñeembucú, Misiones, Alto 
Paraná and Itapúa, supplying seeds and poultry (hens), as well as technical assistance. The National 
Society, for its part, is preparing an emergency appeal to be soon submitted to the IFRC Secretariat.  

 

 

Department Community 
Number of 
families 

Alto Paraná Ciudad del Este and Presidente Franco 713 

Ñeembucú Cerrito, Villalbin, Paso de Patria, Mayor Martinez, 
Villa Franca, General Diaz 

 
1,602 

Misiones Ayolas and Islas 1,147 

Itapúa Antiguy, San Cosme and Damian 360 

Affected areas 
after one week 

 
Concepcion, Amambay, San Pedro, Presidente 
Hayes, Alto Paraguay and Asuncion 

 
8,458 

TOTAL                                                                                                                   12,280 
Source:  National Emergency Secretariat (SEN) 

http://www.ifrc.org/what/disasters/responding/drs/tools/dref/donors.asp


Coordination and Partnerships 
 
In the period covered by this update, the National Emergency Secretariat (SEN), called on all humanitarian 
partners to collect and update information on the situation and to coordinate a joint assessment focused on 
covering the needs of the affected families and their livelihoods. The joint evaluation was carried out 
between 5-10 August 2013 by the Paraguayan Red Cross branches of Alto Paraná, Misiones, Ñeembucú 
and Itapuá. The evaluation also included the participation of the Ministry of Health and Welfare, bi-national 
entities of Yacyretá and Itapúa, as well as the municipalities of Ayola and Ciudad del Este. 
 
It should be noted that a close institutional relationship was successfully established between the 
Paraguayan Red Cross (PRC), the municipalities of Ayolas in Misiones Department as well as with those of 
General Diaz, Mayor Martinez, Villalbin and Cerrito, to efficiently coordinate distributions and provide the 
necessary support for the development of livelihoods activities. Similarly, the PRC has been maintaining a 
close relationship with the municipalities of Yabebyry and Ayolas to carry out joint visits to communities, in 
order to identify beneficiaries and provide technical monitoring in relation to the livelihoods programme. 
Moreover, the National Society and the National Emergency Secretariat (Secretaría de Emergencia 
Nacional, SEN), have been managing a combined database to avoid the duplication of efforts. 
 
 

Red Cross and Red Crescent Action 
 
The current DREF operation had the objectives to support damage and needs assessment activities and 
early recovery processes, based on the rehabilitation of the income sources for 500 families, and carry out 
health promotion activities, including psychosocial support for 1,631 families. So far, 179 children have 
been reached with psychosocial support activities, and 1,592 families with hygiene promotion activities 
including hygiene kits. Regarding cash transfer activities, volunteers have been trained and 516 families 
identified, which is slightly above the original target. With the support of the DREF, 30 people were 
mobilized in coordination with the government to support assessment. 
 

Progress towards outcomes 
 

Damage and needs assessments 

Outcome: The Paraguayan Red Cross has reliable information on the current needs of the families 
affected in the departments of Ñeembucú, Misiones, Itapúa and Alto Paraná. 

Output: A rapid damage assessment is carried out in the departments of Ñeembucú, Misiones, 
Itapúa and Alto Paraná. 

Activities 

Activity on 
time % of progress 

Yes No 

Deployment of a damage assessment team to the areas affected 
by floods. 

X  100% 

Coordination meetings with the Emergency National Secretariat, 
the municipalities, local governments and other relevant 
organizations in the country. 

X  
100 %  

(continuous activity) 

Elaboration of a plan of action to assist the affected families to 
meet their immediate needs. 

X  100% 

 

Progress: One joint evaluation together with the National Emergency Secretariat (SEN) was performed on 
25 June. Four teams of experts in livelihoods, risk reduction, management and administration of 
emergency operations centres, psychosocial support and shelter management were mobilized to the field 
to assess damages. The assessment results were used for the preparation of the Action Plan of the 
National Society. 

 



 

 

Composition and geographical distribution of evaluation teams  

Department Number of 
volunteers 

Comments 

Alto Paraná 5 Damage and needs assessment team deployed: 
One headquarters NIT member 
Four local volunteers: one local NIT members 

Itapúa 15 Three teams deployed –Itapúa branch 
Three volunteers specialized in primary health care 
Twelve volunteers from local relief department: two local NIT 
members  

Misiones 5 One damage and needs assessment team deployed: 
Four volunteers from the headquarters: one NIT, one specialist 
in livelihoods, one volunteer from the relief department and one 
volunteer assigned to DIPECHO VIII project 

Ñeembucú 5 One damage and needs assessment team deployed: 
One volunteer from the national headquarters 
Two volunteers from the relief department of Itapúa branch 
Three local volunteers, one local NIT member 

 

Challenges: National general elections held last April resulted in the rotation of key government 
representatives, thus challenging the project coordination. However, the Paraguayan Red Cross managed 
to maintain close contacts with the new government representatives all along the transition, in order to 
diminish any negative impacts on planned activities. 

 

Livelihoods 

Outcome: Contribute to the immediate needs of 500 families in the departments of Ñeembucú and 
Misiones. 

Output 1: Key assets can be purchased using cash provided to 500 families affected by floods to 
restore their livelihoods through the implementation of a cash transfer programme. 

Activities 

Activity on 
time % of progress 

Yes No 

Identification of communities to be assisted, in coordination with 
the local authorities, the Emergency National Secretariat and the 
municipalities;  

X  100% 

Cash feasibility and rapid market assessment completed to feed 
into the cash transfer programme design and detailed plan; 

X  100 %  

Assessment of capacity and coverage for potential suppliers and 
third parties to provide the assets; 

X  50% 

Establishment of agreements and a contracting process with the 
suppliers/third parties; 

X  50% 

Elaboration of selection criteria of beneficiaries for livelihoods; X  100% 

Beneficiary selection and registration; X  100% 

Beneficiary communication activities designed and implemented;  X 0% 

Distribution of assets and/or vouchers;  X 0% 

Monitoring and reconciliation of cash transfers with the 
supplier/third parties; 

 X 0% 

Mobilization of a RIT member with experience in livelihoods and 
cash transfer programme; 

X  100% 

Output 2: Twenty Paraguayan Red Cross volunteers and staff are capable to conduct a cash 
transfer programme focused on livelihoods. 

One cash transfer programme training addressed to 20 
Paraguayan Red Cross volunteers and staff; 

X  100% 



Two livelihoods workshops for volunteers;  X 
0% (rescheduled for 

20 September) 

Monitoring visits carried out by the Paraguayan Red Cross 
volunteers. 

 X 0% 

 

Progress: 

Identification of communities and beneficiaries to be assisted 

From 14 to 21 August, the National Society and IFRC Secretariat’s livelihoods team was deployed to the 
field in order to identify beneficiary communities and families. The identification was done in coordination 
with the National Emergency Secretariat (SEN), that was able to prioritize communities according to its 
previous experience. This allowed for a comprehensive intervention, avoiding duplication of activities. 

The team responsible for the field identification of beneficiaries and the implementation of the census was 
composed of 24 people, including the RIT general delegate, 12 persons from the Misiones branch, nine 
from the national headquarters, who were always accompanied by the local staff from the municipalities. 
 
Cash transfer programme feasibility study and design  
 
In July, a RIT delegate performed a feasibility study for the implementation of a cash transfer programme in 
the affected areas. The study confirmed that the implementation was possible due to the availability and 
accessibility of products: the fishery, agriculture and livestock markets in the country were not affected by 
the flooding, and the economic activity in the area had resumed without inflation in prices. The study 
recommended that 500 families be supported by the DREF in Ayolas city, where affected groups relating to 
livelihoods are: farmers, ranchers and fishermen.  
 
Since small businesses do not have cards service for customers’ purchases in place, the use of conditional 
vouchers provided by the National Society for the purchase of products from the three livelihoods-affected 
sectors was recommended. Each family is therefore to receive 200 U.S. dollars to purchase from suppliers 
selected by PRC according to certain selection criteria. 
 

 
 
 
 
Identification of suppliers 
 
About 15 small traders of fishing assets and 20 small and medium agro-vet businesses were identified as 
potential suppliers for this operation and invited by the project’s livelihoods technical team to attend a 
meeting of socialization in Ayolas on 11 September. From the suppliers identified, three attended the 
meeting. In order to expand the options, project officers also visited other businesses on 12 and 13 
September. The process of identification and recruitment of suppliers is expected to end on 23 September. 

A sample of the vouchers designed by the National Society. Source: the Paraguayan Red Cross 



Beneficiary selection and registration for the DREF’s livelihoods component 

The selection of beneficiaries was performed focusing especially on the following livelihoods groups:  
fishermen, farmers and small breeders  
 
Criteria of vulnerability:  

 Families whose head of household is a woman; 

 Families with pregnant women; 

 Families with more than four members living in the house; 

 Families with children under five years of age; 

 Families with older people aged 60 and over; 

 Families with at least one member with a disability; 

 Families lacking the parents. 

Criteria based on livelihoods:  
 Families whose livelihoods were affected by floods in June 2013 in the districts of Ayolas and 

Yavevyry; 

 Families whose main income-generating or livelihood activities are fishing and/or farming, 

corresponding to no more than two hectares and/or less than 30 heads of cattle; 

 Families who did not receive similar livelihoods support from another institution/organization. 

 

The selection process ended up with the identification of 516 families from 21 communities of Ayolas 
Municipality and one community in the Yabebyry municipality. The table below presents the specific 
distribution of these families within the districts:  
 
 

Number and geographical distribution of families 

Department Municipalities Community 
Number of 

families 

Misiones Ayolas Atynguy 18 

Misiones Ayolas Cantera Cue 8 

Misiones Ayolas Corate’i 29 

Misiones Ayolas Cure’i 2 

Misiones Ayolas Exscotti Cue 8 

Misiones Ayolas Cuña Paso 13 

Misiones Ayolas Pantita Cue 7 

Misiones Ayolas Pindoty 13 

Misiones Ayolas Pucu 52 

Misiones Ayolas Pucu II 11 

Misiones Ayolas Remanso 9 

Misiones Ayolas San Pablo 55 

Misiones Ayolas Tacuara 25 

Misiones Ayolas Timbo 12 

Misiones Ayolas Yegros Gua 20 

Misiones Ayolas Yegros I 50 

Misiones Ayolas Yegros II 26 

Misiones Ayolas Las Mercedes 8 

Misiones Ayolas Maria Auxiliadora 34 

Misiones Ayolas Mbocayati 21 

Misiones Ayolas Milenium Ceibo 9 



Number and geographical distribution of families 

Department Municipalities Community 
Number of 

families 

Misiones Yabebyry Panchito Lopez 86 

TOTAL 516 

 
Instructions to beneficiaries about the distribution process and proper use of vouchers will be given on the 
last week of September and the first week of October. Once the vouchers have been delivered, monitoring 
visits to families will be carried out by the technical team. These are planned to occur during October. 

 
Cash transfer programme training for volunteers and staff  
 
The Cash Transfer Programme (CTP) workshop was held between 5 and 8 September with the support of 
the IFRC instructors and a representative of the Chilean Red Cross. The objective of the workshop was to 
provide an introduction on the adequate use of "cash and vouchers", as well as to improve the participants’ 
skills and confidence to assess, design and monitor cash transfer interventions. The workshop facilitated by 
a delegate from the IFRC Secretariat was attended by 15 volunteers and three staff members of the 
National Society. All had followed a Cash Transfer Programme (CTP) online course prior to the workshop. 
 

Participants at the CTP workshop 

Branch/sub-branch/PRC 
headquarters 

Number 

Alto Parana 
Itapua 
Misiones 
Ñeembucu  
Ñemby 
Capiata 
Socorro 
Disaster response 
Resource management 
Executive Directorate 
Cooperation unit 

2 
2 
2 
1 
2 
1 
1 
4 
1 
1 
1 
 

TOTAL 18 

 
 
Two livelihoods workshops for volunteers 
 
Two livelihoods workshops for the volunteers were initially scheduled for late August. In order to 
consolidate the processes regarding the implementation of the Cash Transfer Programme, these were 
rescheduled for September.  

 

Livelihoods workshops  

Location Branch/unit Number of 
participants 

Dates 

Ayolas 
(Misiones) 

Misiones branch  
Alto Paraná branch 
Bi-national entity 
Yacyreta 
Ayolas municipality 
(2) 
Misiones local 
government (2) 
Ñemby sub-branch 
Capiatá sub-branch 

24 20 and 21 
September 
2013  



Relief department 

Pilar 
(Ñeembucú) 

Ñeembucú branch 
Itapúa branch 
Cerrito municipality 
Mayor Martínez 
municipality 
Villalbín municipality 
Humaita municipality 
Paso de Patria 
municipality 
San Juan 
municipality 
Gral. Díaz 
municipality 
Ñeembucú local 
government 

24 27 and 28 
September 
2013 

 TOTAL 48  

 

Challenges: As cash transfer operations aren’t usually done by PRC in Paraguay, different types of 
challenges have been encountered. At the institutional/National Society level, there was a need to better 
explain and strengthen the implementation mechanism for the cash transfer programme, which had been 
adapted by the livelihoods team, more specifically in regards to the development of relationships with the 
suppliers and monitoring of the delivery of the vouchers.  

At community and suppliers’ levels, there was also a need for awareness campaigns about cash transfer 
programmes’ merits, methodology, procedures and selection criteria.  

These types of challenges are considered normal when new methodologies, especially like the one related 
to the Cash Transfer Programme, are used. We expect that future operations in Paraguay, using similar 
approaches, will be carried out smoothly.  

 

Health in emergencies 

Outcome: Contributing to the decrease of negative effects on the health of the families affected by 
floods in Ñeembucú and Misiones. 

Output 1: Continuous assessments of the health situation and of the immediate risks are carried 
out. 

Output 2: 1,631 families are reached through education and public awareness activities promoting 
good health habits.   

Activities 

Activity on 
time % of progress 

Yes No 

One CBHFA workshop addressed to the Paraguayan Red Cross 
volunteers;  

X 
 

 100% 

Five community workshops on health promotion, water treatment 
and hygiene promotion held by trained Paraguayan Red Cross 
volunteers; 

 X 0% 

Production and dissemination of radio spots related to health and 
hygiene promotion;  

X  50% 

Identification and registration of families in coordination with the 
health centres at community and municipal levels;  

X  100% 

Distribution of hygiene kits to 1,631 families in Ñeembucú and 
Misiones. 

X  100% 

Output 3: Three hundred individuals receive psychological support in shelter and first aid.   

Perform ludic activities with children and teenagers;  X 30% 

Develop interviews with affected individuals to identify the level of 
stress and offer psychological first aid; 

 X 30% 

Mobilize volunteers from the Psychological Support Unit of the 
Itapúa branch, as well as a NIT member specialized in primary 

X  30% 



health care. 

 
Progress:  
On 24 and 25 August, a workshop on community health and first aid was held at the national headquarters 
of the Paraguayan Red Cross. The workshop content put an emphasis on water, sanitation and hygiene 
promotion as well as psychosocial support. It was attended by a total of 27 participants who had previously 
proved significant commitment in conducting community workshops. The following branches participated: 
 
 

Community health/ First Aid workshop attendance 24-25 
August 
Branch/sub-
branch 

Men Women Total 

Ñeembucu 2 2 4 

Itapua 3 1 4 

Ñemby 1 1 2 

Misiones 2 2 4 

Luque 2 0 2 

Alto Parana 1 3 4 

Capiata 2 0 2 

Ita 2 0 2 

Fernando de la 
Mora 

1 1 2 

Mariano R. Alonso 0 1 1 

TOTAL 16 11 27 

 
 
Radio spots 
In addition to community activities, radio spots with key messages on water, hygiene and sanitation 
are being broadcasted. Health posters to be distributed during lectures to all beneficiaries were 
produced.  
 
Hygiene kits distribution 
 
The National Society started the distribution of hygiene kits on 30 August. Thus far, 1,592 hygiene kits 
have been distributed in five municipalities of Ñeembucú and Misiones departments. For this 
operation, the traditional distribution system based on payroll delivery was used in Ñeembucú, while 
the Mega V distribution tool was used to facilitate the delivery process in Misiones. A total of 34 
volunteers from various branches of the Paraguayan Red Cross (Itapúa, Ñemby, Capiata, Asuncion 
Relief and National Headquarters, Ñeembucú, Misiones) participated in the distribution process.  

The general list of affected people in Ayolas was downsized from 911 to 872 people, thanks to the 
crosschecking efforts performed by the beneficiaries during delivery and distribution. However, the number 
of affected people in Mbokaja Poty community is not confirmed yet since the SEN did not have this data 
before. This community will be reached with the hygiene kits and educational health campaigns on 26 to 29 
September 

In total, hygiene kits were distributed to 1,592 families representing 7,089 persons among which 3,184 
adults and 3,905 children. The detailed distribution table per community is annexed to this report. An 
important point to note is that the optimal use of resources allowed the inclusion of bleach into the original 
kit. 

Psychological support 
 
The first recreational activities with children and adolescents started on 29 July. These activities were 
carried out based on a psychosocial assessment realized with children, adolescents and families who were 
lodged in nine collective centres located in the city of Ayolas in Misiones. The process took place over two 



weekends (29 June to 1 July and 6 to 7 July) during which 179 children and adolescents conducted 
recreational activities (such as free drawings). 
 
 

Name of shelter 
# of 

children 
assessed 

Average 
age 

(years) 

G6 30 4-14 

San Antonio 11 4-12 

Seccional Colorada 18 2-15 

San Josemí 20 6-17 

La Esperanza 20 1-15 

Caballerito 18 2-15 

Mbokayaty 30 4-15 

La Mil Middle School 12 2-14 

Santa Clara 20 2-15 

TOTAL                                      179 

 
 
From 30 June to 2 July, interviews with families staying in collective centres as well as with the 
coordinators of these centres were carried out to assess the situation in the community, identify the level of 
stress and offer psychological first aid. Among the participants, the main findings were the following: 
unwillingness to leave their homes, impotence and irritability.  
 
More generally and based on observations, interviews and free drawings, the following conclusions were 
reached: 

 

 
Note that right now all families have returned to their homes and the collective centres have been closed 
down.  
 
As an added value to the operation, two Psychological First Aid awareness workshops were carried out 
with coordinators of collective centres and Emergency Operation Centre (EOC) representatives. The first 
one was held on 30 June and the second on 7 July.  
 
For the purposes of greater effectiveness of the health  intervention and as an added value to the 
operation, the National Society appointed a technical focal point experienced in Health in Risk 
Management Coordination. This staff member is remunerated through internal resources.  
 
Challenges 
 
• One of the biggest challenges of the project is the implementation of the Mega V distributions, taking into 
account that the implementation of this tool is new for the Paraguayan Red Cross. For the National Society 
this represents an opportunity for learning from implementation, based on lessons learned. The National 
Society decided to use the system only in certain communities until full knowledge and understanding of 
the use of the tool is attained. 
• Taking into account the aspects that refer to psychosocial support, a working plan has been developed 
with an emphasis on the inclusion of local partners to support particular activities in the field, especially for 
follow-up of identified cases. 

Collective centre Problems highlighted 

 G6 Excessive exaltation, aggressive behaviour, difficulty in expressing 
emotions; 

San Antonio Fear, re-experience of the incident; 

Seccional Colorada Aggressive behaviour, attachment to the shelter, fear; 

San Josemí Isolation, fear, repetitive re-experience; 

La esperanza Re-experience  of the incident,  passivity; 

Caballerito Good socialization, group integration, repetitive re-experience; 

Mbokayaty Repetitive re-experience, fear, obedience; 

La Mil Middle School Integration, organization, willingness; 

Santa Clara Repetitive re-experience, organization, participation. 



• To ensure the sustainability of the actions undertaken, a plan to strengthen local capacity in managing the 
psychosocial care in emergencies and disasters is recommended.  

 

Extension Request  

Given the major challenges linked  to the identification of suppliers and distribution of vouchers (the 
objective regarding the rehabilitation of livelihoods), the National Society has requested an extension of the 
project deadline until 10 November 2013. This extension will only affect the implementation timeframe and 
will not require additional funds. However, the PRC and the IFRC analysed the current use of funds and 
some minor changes in budget lines were agreed, in order to increase the number of families reached with 
cash vouchers, the monitoring visits, as well as the improvement of the hygiene kits. 
 
 
 

 

Contact information 
 
For further information specifically related to this operation please contact: 

 Paraguayan Red Cross: Luis Díaz de Bedoya, president of the Paraguayan Red Cross; phone: 

 59521-222-797; email: presidencia@cruzroja.org.py 

 IFRC Regional Representation: Gustavo Ramírez, regional representative for Chile and 
Paraguay; phone: +541 1495 17420; email: gustavo.ramirez@ifrc.org 

 IFRC Zone: Benoit Porte, disaster response and crisis and early recovery coordinator; phone: 

+507 66793238; email: benoit.porte@ifrc.org 

 In Geneva: Cristina Estrada, quality assurance senior officer; phone: +41.22.730.4529; email: 

cristina.estrada@ifrc.org 

For Performance and Accountability  

(planning, monitoring, evaluation and reporting enquiries)  

 In the Americas zone office: Jennie Trow, relationship management and accountability 
coordinator; phone: +507 6672 3170; email:  jennie.trow@ifrc.org   

 



Click here

1. Click here to return to the title page 

 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to 

the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 
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The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 
 

 
 
 
 
 
 
ANNEX 1: Hygiene kits distribution 
 

Hygiene kits distribution                          
1.592  

                       
7.089  

                       
3.184  

                       
3.905  TOTAL 

Nº Department Municipality Community Date 

 Nº of  Nº of    Nº of    Nº of   

 families   persons   adults  
 
children  

1 
Ñeembucú 

Villalbin 
Isla Ro´y – San 
Miguel 

01/09/2013 
                              
74  

                           
268  

                           
148  

                           
120  

2 
Ñeembucú 

Villalbin 
Ñu Pa´u – Tte. 
Sanchez 

01/09/2013 
                              
46  

                           
181  

                              
92  

                              
89  

3 
Ñeembucú 

Cerrito Sur 01/09/2013 
                              
39  

                           
156  

                              
78  

                              
78  

4 
Ñeembucú 

Cerrito Carrizalito 01/09/2013 
                                 
1  

                                 
4  

                                 
2  

                                 
2  

5 
Ñeembucú 

Cerrito Central 01/09/2013 
                              
24  

                              
99  

                              
48  

                              
51  

6 
Ñeembucú 

Cerrito Norte 01/09/2013 
                              
40  

                           
162  

                              
80  

                              
82  

7 
Ñeembucú 

Cerrito Paso Tajy 01/09/2013 
                              
42  

                           
131  

                              
84  

                              
47  

8 
Ñeembucú 

Cerrito Aviación 01/09/2013 
                              
36  

                           
123  

                              
72  

                              
51  

9 
Ñeembucú 

Cerrito Obrero 01/09/2013 
                              
31  

                           
117  

                              
62  

                              
55  

10 
Ñeembucú 

Cerrito Cerro Ñu 01/09/2013 
                              
20  

                              
58  

                              
40  

                              
18  

11 
Ñeembucú 

Cerrito YryCua 01/09/2013 
                              
19  

                              
72  

                              
38  

                              
34  

12 
Ñeembucú 

Cerrito Curusuava 01/09/2013 
                              
53  

                           
173  

                           
106  

                              
67  

13 Ñeembucú Cerrito Villa´i 01/09/2013 
                              
29  

                           
101  

                              
58  

                              
43  

14 Ñeembucú Cerrito Noreste 01/09/2013 
                              
37  

                           
147  

                              
74  

                              
73  

15 
Ñeembucú 

Cerrito Paso Tajy/Iribucua 01/09/2013 
                              
30  

                           
157  

                              
60  

                              
97  

16 
Ñeembucú 

Gral. Díaz 
Campamento cue – 
Oeste 

01/09/2013 
                              
23  

                              
84  

                              
46  

                              
38  

17 
Ñeembucú Gral. Díaz Campamento cue – 

ÑaIlu 
14/09/2013 

                                 
8  

                              
29  

                              
16  

                              
13  



Hygiene kits distribution                          
1.592  

                       
7.089  

                       
3.184  

                       
3.905  TOTAL 

Nº Department Municipality Community Date 
 Nº of  Nº of    Nº of    Nº of   

 families   persons   adults  
 
children  

18 
Ñeembucú Gral. Díaz 

Potrerito 14/09/2013 
                                 
4  

                                 
9  

                                 
8  

                                 
1  

19 
Ñeembucú Gral. Díaz 

Puerto Ita 14/09/2013 
                              
14  

                              
82  

                           
28  

                             
54  

20 
Ñeembucú Mayor 

Martínez 
Ita Cora 14/09/2013 

                              
46  

                           
165  

                              
92  

                              
73  

21 
Ñeembucú Mayor 

Martínez 
Estero Punta 15/09/2013 

                              
76  

                           
273  

                           
152  

                           
121  

22 
Ñeembucú 

Gral. Díaz Arroyito 15/09/2013 
                              
28  

                           
138  

                              
56  

                              
82  

23 Misiones Ayolas Isla San Pablo 10/09/2013 
                              
66  

                           
330  

                           
132  

                           
198  

24 Misiones Ayolas Isla Puku 10/09/2013 
                              
62  

                           
310  

                           
124  

                           
186  

25 Misiones Ayolas Isla Kuña Paso 10/09/2013 
                              
18  

                              
90  

                              
36  

                              
54  

26 Misiones Ayolas Isla Timbo 10/09/2013 
                              
23  

                           
115  

                              
46  

                              
69  

27 Misiones Ayolas Mileniun Ceibo 10/09/2013 
                                 
9  

                              
45  

                              
18  

                              
27  

28 Misiones Ayolas Atinguy 10/09/2013 
                              
23  

                           
115  

                              
46  

                              
69  

29 Misiones Ayolas Las Mercedes 10/09/2013 
                                 
4  

                              
20  

                                 
8  

                              
12  

30 Misiones Ayolas Isla PantitaKue 11/09/2013 
                                 
7  

                              
35  

                              
14  

                              
21  

31 Misiones Ayolas Cantera Kue 11/09/2013 
                              
16  

                              
80  

                              
32  

                              
48  

32 Misiones Ayolas 
Carrizal – Las 
Mercedes 

11/09/2013 
                              
14  

                              
70  

                              
28  

                              
42  

33 Misiones Ayolas Isla Yegros I 11/09/2013 
                              
58  

                           
290  

                           
116  

                           
174  

34 Misiones Ayolas Isla Puku II 11/09/2013 
                              
14  

                              
70  

                              
28  

                              
42  

35 Misiones Ayolas Ex-ScottiKue 11/09/2013 
                                 
4  

                              
20  

                                 
8  

                              
12  

36 Misiones Ayolas Isla Yegros Gua 11/09/2013 
                              
21  

                           
105  

                              
42  

                              
63  

37 Misiones Ayolas Isla Yegros II 11/09/2013 
                              
26  

                           
130  

                              
52  

                              
78  

38 Misiones Ayolas Isla Remanso 11/09/2013 
                              
20  

                           
100  

                              
40  

                              
60  

39 Misiones Ayolas Mbocayaty 11/09/2013 
                              
28  

                           
140  

                              
56  

                              
84  

40 Misiones Ayolas 
San Antonio – Hotel 
Leka 

11/09/2013 
                              
10  

                              
50  

                              
20  

                              
30  

41 Misiones Ayolas San Antonio 11/09/2013 
                              
11  

                              
55  

                              
22  

                              
33  

42 Misiones Ayolas San José Mi 12/09/2013 
                           
271  

                       
1.355  

                           
542  

                           
813  



Hygiene kits distribution                          
1.592  

                       
7.089  

                       
3.184  

                       
3.905  TOTAL 

Nº Department Municipality Community Date 
 Nº of  Nº of    Nº of    Nº of   

 families   persons   adults  
 
children  

43 Misiones Ayolas San Rafael 12/09/2013 
                              
65  

                           
325  

                           
130  

                           
195  

44 Misiones Ayolas María Auxiliadora 12/09/2013 
                              
36  

                           
180  

                              
72  

                           
108  

45 Misiones Ayolas Coratei 12/09/2013 
                              
28  

                           
140  

                              
56  

                              
84  

46 Misiones Ayolas Santa Rita 12/09/2013 
                              
30  

                           
150  

                              
60  

                              
90  

47 Misiones Ayolas Puerto La Esperanza 12/09/2013 
                                 
8  

                              
40  

                              
16  

                              
24  

 
 
 
 


