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Period covered by this operation update: 9 
October to 30 April 2014 (initial six months of the 
operation). This update represents a six-month 
summary of the operation (cumulative narrative and 
financial). 
Appeal target (current): This emergency appeal 
seeks 260,743 Swiss francs in cash, kind or 
services, to support the Paraguayan Red Cross 
(PRC) to assist some 4,500 beneficiaries that have 
been affected by drought now. <click here to view the 

attached financial report>  
 

Appeal coverage: 87% or 227,348 Swiss francs 
(260,541 US dollars, 187,348 euros). Further 
contributions to cover the gap in funding are 
encouraged.  
 
Appeal history: 

 On 9 October 2013 an Emergency appeal was issued seeking 930,108 Swiss francs to 
support the Paraguayan Red Cross to assist 2,000 families (10,000 beneficiaries) for nine 
months.  

 On 19 March the appeal was revised to decrease the number of beneficiaries to 4,500, as 
many of the food security and livelihood needs have been covered by other partners.  

 With the current update a two-month extension has been requested to conclude the repairs of 
the water catchment system for livelihood activities.  

 
Summary: Around 15,000 families in 246 communities have been strongly affected by drought in the 
Chaco region of Paraguay since early May 2013. This situation had a direct impact on water collection 
for human consumption and use in livelihoods. In support to the food security and livelihood activities 
completed by the government of Paraguay, the National Society has been working to meet the needs of 
access to water and sanitation of 16 communities, one of them in Mariscal Estigarribia and 15 in 
Filadelfia municipality, Department of Boquerón.  
 
It is important to note that the implementation expenses were not registered in the financial system as 
of 30 April. 
 

Emergency appeal operation update 

Paraguay: drought 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=20088
http://adore.ifrc.org/Download.aspx?FileId=49850
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The International Federation of Red Cross and Red Crescent Societies (IFRC), on behalf of the 
Paraguayan Red Cross, would like to expresses its sincere gratitude to all the partners and 
governments for their generous response to this emergency appeal: American Red Cross, Finnish Red 
Cross, Japanese Red Cross Society, Red Cross of Monaco, Swiss Red Cross, The Canadian Red 
Cross Society and the Canadian Government.  
 

The situation 
 

Rainfall shortages created a new drought in the Chaco region. Because of this situation the families 
could not get enough water to fill their reservoirs and water supply systems (such as ponds, tanks and 
cisterns), which has directly affected their livelihoods and access to safe water. Natural and cultivated 
pastures of small and large-scale farmers in the area have been affected, and an increase in cattle 
mortality was reported. As a result, the Chamber of Deputies declared a state of emergency in the three 
departments of Chaco (Presidente Hayes, Boquerón and Alto Paraguay) on 11 September, which was 
approved by the Senate on 12 September1. In addition, the National Animal Quality and Health Service 
(SENACSA, in Spanish) declared a drought-related animal health emergency in the region on 26 
September.  
 
The National Emergency Secretariat (Secretaría de Emergencia Nacional - SEN) reported that the 
priority is repairing collection-and-water-storage systems because it was raining in the targeted areas. It 
is extremely important to have these systems operating in order to cope with future droughts. To 
support this, the SEN, in coordination with the Joint Training Centre for Peacekeeping Operations of 
Paraguay (Centro de Entrenamiento Conjunto de Operaciones de Paz de Paraguay - CECOPAZ), will 
rehabilitate and build ponds to increase water collection in the area. The current PRC strategy is based 
on the coordination with the local authorities (the government of Boquerón and the municipality of 
Filadelfia) for identifying the ponds to be rehabilitated, as complementary work to benefit more 
communities. 
 
In March 2014, government authorities conducted a mapping of the situation regarding drinking water 
and sanitation of the indigenous communities in El Chaco. The compilation of data was performed by a 
team composed of members of the inter-sectoral committee of the following institutions: National 
Emergency Secretariat (SEN), National Environmental Sanitation Service (Servicio Nacional de 
Saneamiento Ambiental - SENASA), Indigenous Peoples’ Institute (INDI), Directorate of Water and 
Sanitation--Ministry of Public Works and Communications (DAPSAN-MOPC), Oxfam, Moisés Bertoni 
Foundation, Cooperazione Internazionale (COOPI), Mingará, and Avina Foundation, among others. 
The government of Alto Paraguay, Boquerón and Presidente Hayes also provided support. The 
mapping was structured around three components: existing water systems, assistance to indigenous 
families, and areas vulnerable to drought. It also identifies the indigenous territories in El Chaco. A first 
draft of the form to be used to gather information in communities identified previously by the Inter-
agency Committee on Water has been designed. In May 2014, the Roundtable on Water Issues (Mesa 
de Agua), led by SENASA, presented the assessment report of water capacities in Presidente Hayes 
department (Bajo Chaco) and stated that starting in May it would conduct the same assessment in the 
Boqueron department where the appeal is being implemented. 

 

Coordination and partnerships 
 
At the local level, the Paraguayan Red Cross is part of the department- and district-level Emergency 
Operations Centre (EOC) through its Boqueron branch. Coordination has been achieved between the 
PRC water and sanitation project officer and the risk management officer of the Filadelfia municipality. 
The priority of the municipality is to improve and strengthen water catchment systems, to take 
advantage of rains and cope with droughts in the coming months.  
 
In early February this year, an inter-agency agreement for mutual support has been signed between the 
government and the Boqueron branch; the agreement was approved and will be signed by the PRC 
departmental board, the departmental executive director and the branch president. 
 

                                                 
1
 ABC – National Emergency declared by Chamber of Deputies for Chacó Departments (Spanish), 13/09/13. 

http://www.abc.com.py/edicion-impresa/interior/congreso-declara-emergencia-por-sequia-en-departamentos-del-chaco-617313.html
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Representatives from institutions and organizations working in the water and sanitation sector 
nationwide are part of the inter-sector roundtable on water issues to coordinate actions to support 
indigenous and non-indigenous communities in El Chaco. The purpose of this initiative is to coordinate 
programmes and activities relating to water and sanitation in the region, seeking complementarity of 
institutions and avoiding the duplication of efforts. 
 
National Society capacity building 

As mentioned in the emergency appeal, the Paraguayan Red Cross is undergoing a process of change 
and modernization in the way it is fulfilling the humanitarian mission. The strengthening of the capacity 
for national response and the capacity of its branches is one of the challenges. Therefore, an important 
element of the operation was the establishment and strengthening of the structures needed to 
adequately implement actions aiming at meeting the needs of the population in Chaco.  

The National Society has one national office located in Asuncion with a defined organizational 
structure. Nationwide, the PRC has eight active branches and three branches undergoing a reactivation 
process, totalling an active national presence in 8 out of 17 existing departments. Similarly, the PRC 
has a total of ten sub-branches, some of which are at department level. At the moment it has some 
1,200 trained volunteers working in relief and youth projects. With the current operation, the 
communications department had been created and several communications materials have been 
produced, including a video with beneficiaries explaining the situation in Chaco. Also, the emergency 
appeal aims at updating the National Response Plan of the National Society, with a National 
Intervention Team (NIT) training alongside it.   

Within the framework of this strengthening, a National Intervention Team (NIT) course was held with 23 

people (18 from PRC branches and 5 from different departments in the National Society’s central 

headquarters). A total of 15 of these people received their NIT certification; and thus, these people are 

now more capable of comprehensively attending to an emergency and/or disaster in the country. The 

following branches and sub-branches participated in this training: Alto Paraná (2), Itapúa (2), Boquerón 

(1), Ñeembucú (2), Misiones (2), Concepción (1), San Pedro (1), Mariano Roque Alonso (2), Ñeemby 

(2), Luque (1), and Capiatá (2). 

 

 

Red Cross and Red Crescent action 
Overview 
 
After the damage-and-needs assessment, which guided the appeal, the Filadelfia branch of the 
Paraguayan Red Cross has been monitoring the emergency situation in El Chaco; the branch joined 
the Emergency Operations Centre of the Department of Boqueron and contributes with the technical 
aspects.  
 
The Paraguayan Red Cross created a task force to perform actions in the identified communities. The 
task force includes a project coordinator, a communications officer, a financial assistant, a livelihoods 
specialist and a water and sanitation specialist. As a result of new assessment and monitoring visits 
earlier in the year, the National Society increased the actions in water, sanitation and hygiene 
promotion to 4,500 persons, while reducing and redirecting those on food security and livelihoods as 
many needs are being covered by the Paraguayan government and the World Food Programme 
(WFP).  
 
To provide technical support to the operation, the IFRC has deployed a general RIT with experience in 
project coordination, logistics, Sphere standards and contingency response planning. Moreover, IFRC 
staff for water and sanitation, as well as a staff member for planning, monitoring, evaluation and 
reporting (PMER), are supporting the operation. 
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Progress towards outcomes  
 
 
The following section will provide a progress update based on the objectives, with the tables indicating 
the new ones. For details on the original plan of actions, and the reasons for their revision, please refer 

to the Revised Emergency Appeal. 
 

Food security and livelihoods   

Outcome: Six affected communities improve their water catchment systems to contribute to 

the sustainability of livelihoods during drought. 

Outputs (expected 
results) 

Activities planned % of completion 

Six ponds have been 
rehabilitated and supply 
water to contribute to 
livelihoods sustainability 
of 325 families (1,625 
people) in drought-
affected communities 

Hiring a specialist to provide technical 
advice to families;  

 
100% 

Development of selection criteria for the 
identification of six ponds to be 
rehabilitated;  

 

100% 

Quote and purchase of supplies and 
materials for the rehabilitation of six ponds;  

 

70% (as of April 

2014) 

Monitoring and advisory during the 
rehabilitation of the six ponds;  

 
0% 

Signing of an agreement with the Filadelfia 

authorities and communities for the use of 

the rehabilitated ponds. 
0% 

 
Progress:  
 

Hiring of a livelihoods specialist to provide technical assistance to the families 
A livelihoods specialist was hired from January to April to support the PRC. In joint coordination with the 
Filadelfia municipality, the PRC has identified that the basic need is water catchment to guarantee the 
sustainability of livelihoods during the period of drought. Thus, it is necessary to establish sustainable 
capacities in water to guarantee agricultural and livestock ranching, which are the primary livelihoods in 
this zone. A model of an efficient system to dam the water was designed so the communities can have 
water throughout the entire year. The design consists of providing the community with a first layer 
(awning of 200 microns), from a solar-powered pump system to a metal tower with a 5,000 litre elevated 
tank (2,000 litres in a community), piping to the community’s cistern to be used for livelihoods 
(agriculture and livestock ranching), and a perimeter fence. 
 
 
Selection criteria for the identification of the six ponds to be repaired 
Based on the suggestion of the field technician and the budget revision, it was decided to conduct this 
activity in six communities. With the support of the Filadelfia municipality, these six communities were 
identified as lacking water during the times of drought, and subsequently ponds were built or repaired in 
each of them. The chosen selection criteria examined: the quantity and quality of water catchment 
systems; scarce access to water during the drought season (high level of vulnerability to drought); 
population size; and distance from the urban centres. 
 

Community Needed action 

Ebetogue Improvement of existing pond 

Tunocojai New pond construction 

La Esquina New pond construction 

Jesudi New pond construction 

http://adore.ifrc.org/Download.aspx?FileId=56362
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Aldea 5 New pond construction 

10 de Febrero Improvement of existing pond 

 

 

Tender and purchase of supplies and materials to repair six ponds 
The PRC Boquerón branch and the Filadelfia municipality launched the tendering process with local 
suppliers. The project has faced some challenges due to the locally established manners of conducting 
trade. Local businesses often manage larger demands than that requested for the repair of the six 
ponds and mainly operate using informal verbal contracts, which makes it difficult for the tender process 
and the reception of price quotes. The Filadelfia municipality emphasized the importance of hiring a 
local company since previous experience with more distant companies was less successful. However, 
there are few suppliers locally and these did not demonstrate interest in participating because they had 
prior building commitments. In early June, the local supplier was decided-upon and the repairs are 
expected to be completed by the end of August 2014. 

 

Water, sanitation and hygiene promotion   

Outcome: Contribute to the wellbeing of 858 families (4,455 people) in 16 communities by 
improving water systems and hygiene promotion. 

 
Outputs (expected results) Activities planned 

% of 
achievement 

Output 1: One hundred eighty-
six family water systems have 

been repaired during the 
operation. 

Hiring a water and sanitation specialist;  100% 

Conduct an assessment on community needs to 
identify materials and accessories needed to repair 
the water systems; 

100% 

Fifteen community educational sessions on the 
maintenance and repair of family water systems; 

27% 

Purchase and distribution of materials and 
accessories to repair the water systems; 

100% 

Rehabilitation of water systems in coordination 
with community members; 

60% 

Output 2: One community has 
a new and efficient water 
system at the end of the 
project. 

Identification of the spot to install the system;  
 

100% 

  Contracting a company for installation of the 
system;  

 60% 

  

  
Establishment of a local management committee 
for water system;  

0% 

  
Purchase and distribution of materials and 
accessories to rehabilitate ponds for storage and 
distribution of water;  

0%  

  

  
Educational session on the management and 
maintenance of the new water system. 

 0% 

 
Output 3: Eight hundred fifty-
eight families from 16 

Household visits to promote family health and the 
adequate treatment of water for domestic use;  

0% 
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communities have participated 
in hygiene promotion activities 
at the end of the first semester 
of the project. 
  

Design and development of training materials; 30% 

Training courses on community organization and 
participation in coordination with the 
municipalities;  

0% 

CBHFA course for 15 volunteers in the Filadelfia 
branch 

0% 

Developing of an awareness fair on hygiene 
promotion held by volunteers and staff;  

0% 

  

 
  

Progress:  
 
Output 1: One hundred eighty-six family water systems have been repaired during the 
operation. 
During this reporting period, a total of 110 family water systems have been repaired. The remaining 76 
systems projected for this operation will be completed by the end of June 2014. The heavy precipitation 
in April and May limited the access to the beneficiary communities, which hindered progress.  
 
Hiring of a water and sanitation technician 
In order to provide technical support to these actions, a water and sanitation technician was hired in 
January 2014. This professional, in coordination with the livelihood technician, conducted an 
assessment of the water catchment systems in 15 communities in the Filadelfia municipality (Boquerón 
department). 
 

 
                 Communities that participated in the assessment of water systems 

Community Number of families Number of people 

Ijnapui 38 190 

San Martin 30 150 

Jesudi 45 225 

10 de Febrero 26 130 

Tunocojai 53 265 

Esquina 28 140 

Jogasui 35 175 

2 de Enero 25 125 

10 de Junio 22 110 

Garay 25 125 

Aldea 5 5 25 

15 de Septiembre 8 40 

Santo Domingo 48 240 

Campo Loro 210 1,050 

Ebetogué 168 840 

TOTAL 766 3,830 

                                     Source: Filadelfia District, Community matrix, census, 2013 
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Conduct an assessment on community needs to identify materials and accessories needed to repair the 
water systems 
This assessment verifying the water systems, which are composed of small pipes, water faucets, 
covers and cisterns, identified the need to repair 186 water systems of which 31 needed their cisterns 
to be repaired. However, generally speaking, it is necessary to repair or install the water catchment 
components. 
 
This assessment permitted the identification of the water system needs to subsequently distribute the 
required materials so the community and the PRC together can repair or build the water installations. 
Part of the planning for this work also considered precipitation in these zones. 
 
Purchase and distribution of materials and accessories to rehabilitate ponds for storage and 
distribution of water  
During this reporting period, the required materials were purchased and used for the repair of the water 
systems. Following their use, the tools were given to the Boquerón branch so that it has the possibility 
of responding to damaged water systems in local communities in the future. Additionally, the PRC plans 
on providing a basic toolkit and materials to each of the six targeted communities. 
 
Fifteen community educational sessions on the maintenance and repair of family water systems 
A total of 78 people from the communities participated in four training courses which covered repairs of 
the water systems (pipefitting and construction). These community members worked together with the 
pipefitting and construction technicians to repair the damaged systems, and thus established capacities 
in these communities, which avoids the dependence on public actors at the local level. Following the 
field technician’s recommendation, the 15 planned educational sessions were personalized to 
households who own water systems; these households were taught how to maintain their systems 
alongside the hygiene component that was implemented during household visits. Thus, the 15 planned 
educational sessions have been modified into knowledge transfer on repair and maintenance of water 
systems to better focus on the beneficiaries.  

 
Rehabilitation of water systems in coordination with community members  
The families’ self-management will be achieved through trainings in water system repair and 
maintenance and through the provision of basic tool kits. Four training sessions were held for people 
from 15 different communities. Furthermore, in each system reparation, household members assisted 
the process and received hands-on training while the repair was done. Furthermore, the campaign to 
raise awareness on cleanliness will also address water system maintenance. 

 
 

Output 2: One community has a new and efficient water system at the end of the project. 
 
Identification of the spot to install the system  
Based on the availability of funds, the PRC decided to focus on one well. The well to be drilled will be 
located in the Jotoisha community in the Mariscal Estigarribia district. This well will provide water to 125 
families (625 people) in this community. By the end of this reporting period, the community and 
company responsible for drilling the well have been identified. The excavation and construction work for 
the well will start in June. 
 
Output 3: 858 families from 16 communities have participated in hygiene promotion activities at 
the end of the first semester of the project. 
 
Household visits to promote family health and the adequate treatment of water for domestic use 
The strategy to be employed for household visits has been created. As the local culture is more 
comfortable with visual aids rather than the written word, the following strategy has been defined: 

1. Organizing an activity with an artistic/recreational event in which a mime artist uses 
gestures and movements to explain the key messages to the audience. 

2. Raising household awareness with volunteers trained in hygiene issues and the 
visual educational support used for this activity. 

3. Distribution of educational posters with visual images to reinforce these key 
messages. 
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Design and development of training materials  
The household visits for hygiene promotion have been coordinated with technicians from the Filadelfia 
municipality, the Boquerón branch, the Chaco Rapere project (a coalition of institutions composed of 
Coopi, Oxfam, Action Against Hunger, Pro Indigenous Communities and the PRC). This coalition plans 
to conduct 800 household visits for hygiene promotion using the visual material produced by the Chaco 
Rapere project. This activity includes the training of Boquerón branch volunteers receiving training on 
the use of the material. The previously mentioned didactic activities of the mime artist and the 
educational posters will complement the visits and thus, more effectively raise awareness around these 
issues.  
 
Challenges: Based on the current level of funding for this operation, the PRC has decided to readjust 
its plans and prioritize planned activities. The following table details the activities cancelled and the 
alternative that will be used to achieve similar output: 
 

Cancelled activity Alternative activity 

Four training courses on community 
organization and participation in coordination 
with the municipalities. 

Each household will be trained on water 
system repairs since these systems are held 
at family, not community, level. The hands-on 
household training contributes to 
sustainability. The community toolkits further 
add to this goal. 

Fifteen Filadelfia branch PRC volunteers 
trained in community-based health and first 
aid (CBHFA). 

In coordination with the other partners in the 
Chaco Rapere project, PRC volunteers from 
the Boquerón branch will be trained in 
hygiene issues and the educational visual 
materials. The household visits will follow 
these educational activities. 

Organization of a public event (fair) in which 
PRC volunteers and technical staff raise 
awareness of hygiene promotion issues. 

The planned health promotion activities will 
be implemented with radio spots and 
household visits. 

 
 

 

Communications  

Outcome: Improve the communication in emergencies systems of the Paraguayan Red Cross 

for the dissemination and advocacy regarding the activities to be implemented through the 

project  

Outputs (expected results) Activities planned % of achievement 

Output 1: Paraguayan Red Cross 
has established a communications 
department and is working to 
provide information about the 
activities of the project and in 
emergency situations. 

Hiring of a communications officer for 

the operation; 100% 

Two press releases on the actions 

taken by the PRC and other 

organizations; 
50% 

Production of five field stories on 

drought-affected beneficiaries in the 

target communities; 

100% 

Output 2: Sixteen communities 
have received messages on 
hygiene promotion and shared 
their experiences at the end of the 
drought operation. 

Coordination with  communication 
departments from other institutions to 
create a campaign to promote hygiene 
through local radio stations; 

100% 

Creation of a campaign to promote 

hygiene through local radio in Spanish. 50% 
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Progress:  
 
Output 1: Paraguayan Red Cross has established a Department of Communication and is 
working to provide information about the activities of the project and in emergency situations 
 
Hiring of a communications officer for the operation and the PRC communications department 
A communications officer, who coordinates the PRC communications area, was hired in early 2014 with 
funds from the Paraguayan Chaco drought appeal. This position has the objective of designing a PRC 
communication policy, establishing communication that reflects the regular actions and humanitarian 
labour of the National Society, manage content for effective and professional communication, which 
increases the influence and role of the Paraguayan Red Cross in the public sphere. 
 
Among the actions conducted, the communications officer has revived the Facebook fan page, 
increasing its followers by 22 per cent in one month. He has also created content so that other “friends” 
can share this information on their Facebook walls, thus extending the reach of PRC news. The PRC 
webpage has been redesigned and is active. The communications officer also has created an 
information flow channel from the PRC national headquarters to the branches. PRC branches have 
begun to increase their participation in projects and activities (creation of a Facebook page for the PRC 
branch in Boquerón). 
 
A communications Regional Intervention Team (RIT) member was mobilized to support the PRC during 
November and December 2013. This RIT member created a photographic essay of the effects of the 
drought in the Paraguayan Chaco. An article on the drought in the Filadelfia municipality was published 
on the PRC Facebook page: 
https://www.facebook.com/CRUZROJAPARAGUAYA.Oficial/posts/602551659834942 

 
Two press releases on the actions conducted by the PRC and other institutions 
The first press release was released in February to the main media outlets (Ultima hora, La Nación, 
and ABC Color). This release explained about the Paraguayan Chaco drought and the PRC actions to 
attend to the humanitarian needs in the department. 
 
Production of five field stories on drought-affected beneficiaries in the target communities 
Interviews were done with beneficiaries affected by the drought. Out of those interviews, five life stories 
were highlighted and were included into a short audio-visual piece: 
http://www.youtube.com/watch?v=VTZPMCwpuuY 
 
Another visit to follow-up on these interviews and to provide an update is planned. It is expected to 
meet with those five people so they can participate in the next video, detailing how the appeal’s actions 
assisted them.  
 
Output 2: Sixteen communities have received hygiene promotion messages and shared their 
experiences about droughts at the end of the project. 
 
In coordination with the Filadelfia municipality, PRC Boquerón branch and the Chaco Rapere project, 
radio spots on hygiene were produced in the local indigenous language of Ayoreo. The National 
Environmental Service (SENASA) was presented with these spots for its approval. SENASA leads the 
inter-institutional roundtable on water issues. 
 
These radio spots will describe the daily activities of an average household in the Paraguayan Chaco. 
The Filadelfia municipality has an agreement with a local radio station that allows it to disseminate the 
awareness-raising methods. 

 

Logistics   

Outcome: Strengthen the capacity of the Paraguayan Red Cross in purchasing and 
logistics processes for the implementation of the activities of the appeal. 

Outputs (expected 
results) 

Activities planned % of 
achievement 

 
Strengthen the 

Mapping of the local procurement capacities; 
 

100% 

https://www.facebook.com/CRUZROJAPARAGUAYA.Oficial/posts/602551659834942
http://www.youtube.com/watch?v=VTZPMCwpuuY
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Paraguayan Red 
Cross purchasing and 
logistics department 
for project 
implementation. 
 
 

Mobilize an officer experienced in logistics from the 
Americas Zone Office; 
 

100% 

Train the National Society administration staff in 
IFRC purchasing procedures; 

100% 

Monitor local purchases for emergency activities of 
the operation. 100% 

 
Progress:  
Output: Strengthen the Paraguayan Red Cross purchasing and logistics department for 
project implementation 
The PRC hired a financial assistant in March. The RIT who was deployed to Paraguay trained the 
financial assistant in IFRC standard purchase and financial procedures.  
 
An online educational conference was held with the Secretariat’s Global Logistics Service (GLS) on 
purchasing procedures. PRC staff including the executive director, the national coordinator for 
disaster response, and the IFRC disaster management regional coordinator for South America 
participated in the online conference. Furthermore, a talk was held on administrative and financial 
procedures in Filadelfia for technical staff, field technicians and inhabitants of the Filadelfia 
municipality. 
 
The RIT member mobilized to coordinate this operation’s actions is a NIT instructor in logistics for 
the Reference Centre for Disaster Preparation (CREPD). He provided technical support to the 
National Society in purchase and finance procedures that will support the efficient and effective 
functioning of this operation that responds to the drought in the north-eastern region of the country. 

 

Disaster preparedness   

Outcome: Contributing to the enforcement of the Paraguayan Red Cross and the Paraguayan 

legal framework for disaster response management. 

Outputs (expected results) Activities planned % of 
achievement 

  
At the end of the project the 
PRC has a disaster response 
system validated and 
disseminated at the national 
level. 

Updating of the Emergency Response Plan in 

support to the PRC national disaster response 

department;  

30% 

Strengthening the disaster response national 

team through a NIT workshop addressed to 25 

volunteers; 

100% 

Procurement of two first aid kits for cars and one 

for the branch functioning as operations centre; 66% 

 

 
Updating of the Emergency Response Plan in support to the PRC national disaster response 
department  
With the technical support from the RIT member mobilized for this operation and the ICRC regional 
delegate, the updating of the PRC national plan for disaster response is under way. In May, a 
meeting was held with coordinators of the different PRC departments to update the plan with IFRC 
protocols and procedures. Branches will participate starting in June. 
 
 

Strengthening the disaster response national team through a NIT workshop addressed to 25 

volunteers  

Within the framework for this strengthening, a NIT course was held. A total of 23 people 

participated; 18 participants were from the country’s different branches: Alto Parana (2), Itapua (2), 

Boquerón (1), Ñeembucu (2), Misiones (2), Concepción (1), San Pedro (1), Mariano Roque Alonso 

(2), Ñeemby (2), Luque (1), and Capiata (2). The remaining five came from the PRC’s different 

departments at the national level). A total of 15 people received their NIT certification, thus, more 

people are trained to comprehensively face a disaster.  
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Procurement of two first aid kits for cars and one for the branch functioning as operations 

centre  

Two fully-stocked first aid kits were purchased for the Boquerón branch and its vehicle. The National 

Department for Disaster Response also needed a first aid kit of this type and subsequently the 

material was purchased to be used in emergency operations. 

 

 

Contact information 
For further information specifically related to this operation please contact: 

• Paraguayan Red Cross: Luis Díaz de Bedoya, president of the Paraguayan 
Red Cross, phone: 59521-222-797; email: presidencia@cruzroja.org.py 

 

• IFRC Regional Representation: Gustavo Ramírez, Regional representative 
for Chile and Paraguay; phone: +541 1495 17420; email: gustavo.ramirez@ifrc.org 

 

• IFRC Zone: Benoit Porte, Pan-American Disaster Response Unit  

coordinator; phone: +507 66793238; email: benoit.porte@ifrc.org 
 

For Resource Mobilization and pledges: 

• In the Americas zone office: Jennie Trow, relationship management and 
accountability coordinator; phone: +507 6672 3170; email: jennie.trow@ifrc.org   

 



Click here 

1. Click here to return to the title page 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross 

and Red Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster 

Relief and the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) 

in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human 

suffering, and thereby contributing to the maintenance and promotion of human dignity and 

peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 

mailto:presidencia@cruzroja.org.py
mailto:benoit.porte@ifrc.org
mailto:jennie.trow@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 260,743 260,743

B. Opening Balance

Income
Cash contributions
American Red Cross 44,603 44,603
Finnish Red Cross 36,568 36,568
Japanese Red Cross Society 30,700 30,700
Red Cross of Monaco                               6,168 6,168
Swiss Red Cross 80,000 80,000
The Canadian Red Cross Society (from Canadian
Government*) 29,394 29,394

C1. Cash contributions 227,432 227,432

C. Total  Income  = SUM(C1..C4) 227,432 227,432

D. Total  Funding = B +C 227,432 227,432

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 227,432 227,432
E. Expenditure -108,549 -108,549
F. Closing Balance = (B + C + E) 118,884 118,884

Selected Parameters
Reporting Timeframe 2013/10-2014/4 Programme MDRPY015
Budget Timeframe 2013/10-2014/6 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRPY015 - Paraguay - Drought Chaco
Timeframe: 11 Oct 13 to 30 Jun 14
Appeal Launch Date: 11 Oct 13

Interim Report

Interim Report Prepared on 06/Jun/2014 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 260,743 260,743
Relief items, Construction, Supplies
Seeds & Plants 102,267 102,267

Water, Sanitation & Hygiene 45,033 45,033

Medical & First Aid 996 996

Teaching Materials 7,177 7,177

Total Relief items, Construction, Supp 155,473 155,473

Logistics, Transport & Storage
Transport & Vehicles Costs 10,765 10,765

Total Logistics, Transport & Storage 10,765 10,765

Personnel
International Staff 16,147 11,211 11,211 4,936

National Staff 10,406 10,155 10,155 251

National Society Staff 17,507 17,507

Volunteers 3,499 3,499

Total Personnel 47,559 21,367 21,367 26,192

Consultants & Professional Fees
Professional Fees 897 897

Total Consultants & Professional Fees 897 897

Workshops & Training
Workshops & Training 12,111 12,111

Total Workshops & Training 12,111 12,111

General Expenditure
Travel 6,280 5,695 5,695 585

Information & Public Relations 1,870 162 162 1,708

Office Costs 1,839 86 86 1,753

Communications 987 353 353 633

Financial Charges 519 -1,364 -1,364 1,883

Shared Office and Services Costs 6,154 3,889 3,889 2,265

Total General Expenditure 17,649 8,822 8,822 8,827

Operational Provisions
Operational Provisions 71,547 71,547 -71,547

Total Operational Provisions 71,547 71,547 -71,547

Indirect Costs
Programme & Services Support Recover 15,889 6,613 6,613 9,277

Total Indirect Costs 15,889 6,613 6,613 9,277

Pledge Specific Costs
Pledge Reporting Fees 400 200 200 200

Total Pledge Specific Costs 400 200 200 200

TOTAL EXPENDITURE (D) 260,743 108,549 108,549 152,194

VARIANCE (C - D) 152,194 152,194

Selected Parameters
Reporting Timeframe 2013/10-2014/4 Programme MDRPY015
Budget Timeframe 2013/10-2014/6 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRPY015 - Paraguay - Drought Chaco
Timeframe: 11 Oct 13 to 30 Jun 14
Appeal Launch Date: 11 Oct 13

Interim Report

Interim Report Prepared on 06/Jun/2014 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 260,743 227,432 227,432 108,549 118,884

Subtotal BL2 260,743 227,432 227,432 108,549 118,884
GRAND TOTAL 260,743 227,432 227,432 108,549 118,884

Selected Parameters
Reporting Timeframe 2013/10-2014/4 Programme MDRPY015
Budget Timeframe 2013/10-2014/6 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRPY015 - Paraguay - Drought Chaco
Timeframe: 11 Oct 13 to 30 Jun 14
Appeal Launch Date: 11 Oct 13

Interim Report

Interim Report Prepared on 06/Jun/2014 International Federation of Red Cross and Red Crescent Societies
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