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45,347 affected families 

47,434 families who had received assistance 
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Summary 
On 10 July 2014, an emergency appeal was launched with a budget of CHF 1,815,467. On 11 July 2014, CHF 
519,935 were allocated from the DREF. On 13 November the emergency appeal was revised to a budget of CHF 
1,087,723  to support the Paraguayan Red Cross (PRC) to deliver assistance and support to some 15,000 people 
(3,000 families), with a focus on water, sanitation and hygiene promotion, psychosocial support, shelter and 
livelihoods.  
 
The flooding in Paraguay this past year was the result of prolonged and heavy rainfall during the months of March and 
April, which increased the levels of two of the most important rivers in the country (Parana and Paraguay). The 
Paraguay River reached a maximum height of 7.19 meters in July, which led to the evacuation and displacement of 
17,789 families to 126 collective centres in Asunción, as registered by the municipality of Asunción. The municipality 
of Asunción declared a state of emergency and requested support from Paraguayan Red Cross with a focus on water, 
sanitation and shelter. Six of the country’s 17 departments were affected by the flood, affecting a total of 45,347 
families in Asunción and in southern Paraguay. 
 
This ten-month emergency operation led by the Paraguayan Red Cross enabled the National Society to provide 2,765 
people with psychosocial support; 7,030 people with basic hygiene promotion activities and information; 2,685 
families who were located in collective centres were provided with hygiene kits, kitchen kits, tarpaulins and toolkits to 
cover and protect the roofs and walls of their shelters. The PRC also provided 386 families with buckets, water 
dispensing bags and jerry cans from the standard Federation Kit 2 for water and sanitation disaster response. 
Additionally, another 1,998 families received supplies for the transport and storage of safe water consumption 
(buckets and water filters). A total of 345 families received supplies for water treatment (water purification supplies 
and tablets for water treatment). The Paraguayan Red Cross also distributed food kits to 1,370 families.  
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The final coverage of the last revised budget of CHF 1,087,723 was 72 per cent (CHF 783,610). Of this a total of CHF 
630,289 was spent. The final unspent balance of CHF 153,321 will be reimbursed to the Disaster Relief Emergency 
Fund as per procedures. 
 
The major donors and partners of this operation include the American Red Cross, British Red Cross, Canadian Red 
Cross Society (with funds from the Canadian government), Japanese Red Cross Society, Red Cross Society of 
Monaco, Spanish Red Cross and Taiwan Red Cross Organization. The IFRC, on behalf of the Paraguayan Red 
Cross, would like to thank all these donors for their generous contributions to this emergency operation. 
 

 

A. Situation analysis 
 
A.1 Description of the disaster 
 
Since early June 2014, heavy and persistent 
precipitation in Paraguay seriously affected 6 
out of 17 departments. The SEN in August 2014 
registered 45,347 affected families, 47,434 
assisted families and 17,789 displaced families 
(the latter in Asunción). 
 
Flooding in Paraguay is cyclical, but in 2014 the 
prolonged and heavy rains increased the levels 
of the Paraná and Paraguay Rivers. Due to the 
raised river levels, the municipality of Asuncion 
declared a state of emergency and requested 
support from the Paraguayan Red Cross to 
attend to water and sanitation issues and 
shelter initiatives.   
 
The rural riverside areas in Alto Paraná, 
Misiones and Ñeembucú were affected by the 
heavy precipitation and flooding with a total of 
12,560 people directly affected. Road 
infrastructure in the area was severely 
damaged, which directly caused a negative 
impact on the livestock and the export sectors 
as these depend on road and river infrastructure 
(ports). The losses in the agricultural and export 
sectors severely affected economic projections 
and the plans of the population engaged in 
these livelihoods. 
 
Starting in August and continuing through 
December 2104, the river levels decreased. 
This period without rain facilitated water 
absorption into the soil, permitting the return of 
many families to their homes. These returns 
were generally conducted in unsanitary 
conditions and besides some municipal support, 
often entailed individual initiatives free from 
institutional accompaniment. The municipality of 
Asuncion built rapid landfills on the banks of the 
Paraguay River so that families could repossess lands recently lost. 
 
The vast majority of people who had found shelter in the PRC-covered collective centres (CHATS for the acronym in 
Spanish) returned to their homes during this period. Seven health units, where the displaced population found shelter, 
remained open for those families who considered it too risky to return when the state of emergency was still in effect 
and heavy precipitation was still part of the forecast. 

 
Following the launch of these returns, the Paraguayan National Secretariat for Emergencies began analyzing a 
relocation plan for the approximately 8,000 people who inhabited high risk areas. The first neighbourhood to be 
relocated was in the city of Itagua which received 222 families who originally lived in Bañado Norte. The following map 
indicates the critical areas and the safer areas (above the 62 level) that reflect the locations which the government 
aims to resettle elsewhere. 



 

A.2  Summary of current response 
 
Overview of Host National Society 
 
The Paraguayan Red Cross coordinated response actions from its disaster response department through the "All for 
Ñeembucú" campaign. This nationwide campaign, launched in March 2014, collected and distributed 10,500 kg of 
clothing in Ñeembucú and Asunción, as well as 7,500kg of non-perishable food items in the capital city. In 
partnership with the private sector, 300,000 units of bottled water were distributed in both the capital and in some 
branches. 
 
The National Society’s Relief Department's psychosocial support team provided psychosocial support to more than 
2,765 people directly (registered heads of households) and indirectly (five member family units benefiting from 
indirect action). The PRC set up of a tent where psychosocial support was provided and also engaged in coordinated 
work with other institutions. People were reached directly through the health centres, employing the State’s 
mechanism for health assistance in emergencies and disasters (ASANED for its acronym in Spanish). Work was also 
undertaken with the United Nations Children’s Fund (UNICEF) on the rights of children and adolescents and the 
protection of this population. Other actions, in coordination with local non-governmental organizations (NGOs), 
addressed issues of violence prevention, pregnancy and sexual and reproductive rights. 
 
Likewise, the Watsan Kit 2000 items, composed of buckets, jerrycans, water dispensing bags, chlorine, water 
purification agent, were distributed to 363 families. Simultaneously, the PRC implemented a hygiene campaign led 
by 45 volunteers in Asunción and Ñeembucú. These PRC volunteers were trained in two Participatory Hygiene and 
Sanitation Transformation (PHAST) workshops, and they reached more than 4,800 people directly through 
distributions and visits to schools. 
 
The campaign to raise awareness in schools is being carried out by the PRC risk reduction department in partnership 
with the Ministry of Education and Culture (MEC). In this context, this methodology was transferred to the 
Paraguayan Red Cross team, which was then used with school teachers during the school visits. 
 
A total of 2,000 food kits were distributed in Ñeembucú to contribute to the food security of 1,370 families of farmers 
and small cattle ranchers who had been affected by the flooding. Of these, 630 families received a kit every two 
months. 
 
A total of 3,441 affected families received essential non-food items to assist in fulfilling their daily needs; these 
included kitchen kits, clothing kits and tools. Additionally, shelter kits have been distributed to 478 families displaced 
from their homes through a bilateral partnership between the Paraguayan Red Cross and Shelter Box. 
 
In addition to actions promoting hygiene awareness, a radio campaign was launched to repeat the same key 
messages from the print campaign and awareness sessions. Three radio spots were produced and aired with funds 
from the 2013 DREF operation. The spots were broadcast on three radio stations (Radio Nacional, Radio Disney and 
Radio Farra) in the capital city and on Radio ZP12 Carlos Antonio López in Ñeembucú in September and October 
2014. 
 
Added to these activities were the visual campaign with 3,000 posters and 400 stickers with key hygiene-related 
messages for mass distribution during awareness sessions and hygiene promotion actions. Posters were designed 
based on examples from the Watsan Kit 2000, which fulfilled the visibility goal and replicated the same key messages 
as in the radio spots and supported the visibility of the PRC. 
 
Eleven press releases were published in various city newspapers along with TV and radio interviews. The Paraguayan 
Red Cross communications service supported the design and production of four photo essays and a video with stories 
from people reached. The video was uploaded to YouTube, and it is available at: 
https://www.youtube.com/watch?v=sDMuPXDKfpM&feature=youtu.be The web page for Shelter Box, as well as local 
news outlets covered the work of the Paraguayan Red Cross in this emergency operation. 
 
Along with these actions, the National Society improved coordination and lines of communication with the government 
and all humanitarian actors involved in the emergency response efforts. At the government's request, the IFRC, in 
conjunction with PRC, participated in the design of a shelter strategy to assist the affected population in the city of 
Asunción. Three delegates were deployed: two shelter experts along with one information management expert. The 
PRC supported the launch of a Regional Response Unit (RRU), which in turn is participating in the SEN water and 
sanitation panel. This panel seeks to coordinate the interventions of various organizations and assist with assessing 
which further interventions are needed. Two people from the Emergency Response Unit (ERU) were deployed in 
order to evaluate the need to deploy the entire ERU. Furthermore, at the start of the operation, an IFRC water, 
sanitation and hygiene promotion delegate accompanied the United Nations Damage and Assessment Coordination 
(UNDAC) team. 
 

https://www.youtube.com/watch?v=sDMuPXDKfpM&feature=youtu.be


Overview of Red Cross Red Crescent Movement in country  
 
The Paraguayan Red Cross has an emergency operations centre at the national headquarters, which has coordinated 
with and informed the Movement about the implementation of the response. Actions for this operation were carried out 
under a single plan of action. 
 
The IFRC supported the National Society on the facilitation of cooperation and joint efforts. The Partner National 
Societies (PNS) present in the country included the Swiss Red Cross and the Finnish Red Cross, with which the 
emergency operations centre (EOC) team established coordination. 
 
The International Committee of the Red Cross (ICRC) has an office in Paraguay. Alongside the Finnish Red Cross, 
the IFRC with the PRC is implementing a community preparedness project. 
 
The Pan American Disaster Response Unit (PADRU) and the IFRC regional representative were in close 
communication with the Paraguayan Red Cross throughout the implementation of the plan of action. PADRU deployed 
four delegates with expertise in disaster management, emergency health and emergency shelter to assist in the 
operation's implementation process. A member of the Regional Intervention Team (RIT) specialized in logistics was 
deployed to Paraguay to provide assistance and technical support to the National Society during the operation. 
 
The PRC global response plan to the floods covered:   

  
 
Overall, this emergency operation provided water and sanitation and hygiene, psychosocial, shelter and livelihoods 
support for 23,666 people (4,182 families), of which 54 per cent  were in Asunción and 46 per cent in Ñeembucú.  
 
The Finnish Red Cross financed a plan of action that covered the needs of approximately 950 families (500 in 
Misiones and 450 in Ñeembucú) with 25,000 euros, which had the objective of providing a rapid response to the 
families affected by this event through the distribution of buckets, tarpaulins, blankets and bleach. 
 
The PRC relief department, with the support of the Concepción branch and ICRC funding, provided personal hygiene 
kits to 65 families in the Chaco community members who had been affected by the flooding of the Paraguay River and 
who were located in shelters in the Concepción port. All of the distributed kits complied with IFRC standards. 
 
A bilateral agreement with the Swiss Red Cross provided support to 203 families from three communities in 
Concepción. These communities received the following types of kits: food, hygiene, kitchen and items for water 
transportation and consumption such as buckets and jerry cans, alongside hygiene promotion and psychosocial 
support activities. 
 
Overview of non-RCRC actors in country 
 
Throughout the response, the PRC maintained close coordination with the Paraguayan National Secretariat for 
Emergencies and other State institutions in the country with the aim of coordinating work and the response to the 
emergency through participation in the sector working groups such as water and education, which were led by the 
SEN. The PRC also informed municipal and departmental authorities on its actions in the areas where it worked and  
coordinated actions to provide humanitarian support, such as in health centres with the Ministry of Health and Social 
Welfare’s mechanism for health assistance in emergencies and disasters and mechanism for healthy families, as well 
as campaigns to raise awareness against gender violence with Kuña Aty foundation and distribution actions with 
Shelter Box, Oxfam and other actors. 

Project Funder Location 
Number of people 

reached 
Areas of 

intervention 

Paraguay flood 
approval 

IFRC 
Asunción 

Ñeembucú 
23,666 

WASH, psychosocial 
support (PSS), 

Shelter and 
Livelihoods 

Response plan to 
floods in Southern 

Paraguay 
Finnish Red Cross 

Misiones 
Ñeembucú 

4,750 

Essential non-food 
items (NFI): jerry 

cans, bleach, 
blankets and tents. 

Response plan in 
Northern Paraguay 

ICRC Concepción 325 NFI (hygiene kits) 

Response plan in 
Northern Paraguay 

Swiss Red Cross Concepción 1,005 

NFI (kitchen kits, 
hygiene, buckets, 
toilet paper and 

psychosocial 
support) and food 

kits. 



 
  

A.3 Needs analysis and scenario planning 
 
Health: After a rapid assessment, the Paraguayan Red Cross is conducting field visits to provide three-phased 
psychosocial support to affected populations in three targeted areas (Expopar, Cateura and Camino Mbigua) in the 
city of Asunción.  
 
Vulnerable populations, notwithstanding their social divisions, have suffered drastic changes to their quality of life. 
Many have had to leave their homes and build their own collective centres using recycled materials or materials 
provided by the government. Life and material conditions in the transitional housing shelters were difficult. The 
psychosocial support teams provided support to these communities and helped communities to identify healthy 
coping strategies in order to reduce the risk of violence and stress in the transitional collective centres. 
 
Work with the adult population focused on managing the stress and anxiety that revolved around their fear of losing 
their homes since the government plan sought to relocate these populations in light of the potential of future flooding 
in the areas in which they lived. 
 
Water, sanitation and hygiene promotion: In Asunción, the PRC responded to water-related needs by distributing 
Kit 2 items (buckets, jerry cans and water dispensing bags), which were distributed immediately and allowed the 
population to receive specific and immediate assistance within the context of the floods. 
 
To complete the first response process, 1,000 more buckets and 2,000 hygiene kits were distributed, followed by a 
hygiene promotion campaign that reached 7,030 families.   
 
The water and sanitation working group, facilitated by the SEN and the PAHO, quantified the total number of health 
units installed by each humanitarian actor. Nearly 10,000 out of 17,000 families in all of the collective centres were 
surveyed in Asunción. 
 
The PRC branch in Ñeembucú conducted hygiene promotion campaigns when access to water for cooking and 
drinking was insufficient. Most people reached in Ñeembucú resorted to using water from ponds or rivers, where 
decaying animal carcasses were also located. As a result, water purification tablets, buckets and water filters were 
distributed to ensure that water from these sources was  properly treated before consumption. There is still  a need to 
distribute more of these in the area. 
 
Shelter: At the start of the emergency, there were critical household needs since the majority of temporary housing 
solutions were improvised with poor quality materials that did not comply with building codes and safety standards. 
The families who were affected by the flooding were forced to improvise these housing solutions. In order to improve 
these shelters, the PRC distributed toolkits and tarps that allowed them to strengthen and waterproof their homes. 
 
Livelihoods: The evaluation in Ñeembucú allowed the PRC to determine that the flooding had affected livelihoods 
such as fishing, brick production, livestock and small-scale agriculture, leaving these population groups without the 
possibility of procuring food. They were also limited in their ability to recover their livelihoods since the floods had 
damaged most of their tools and fishing gear, furnaces used for brick manufacturing, and livestock had drowned or 
lacked food. The flooding that damaged or blocked roads limited access to some communities and thus sources of 
food and other resources. 
 
Crops were also flooded creating even more challenges for the recovery of livelihoods and thus, the ability to 
purchase food and other household necessities. The PRC proposed offering support to ensure food security for 
1,000 families with the distribution of 1,000 food kits and seeds and fertilizers subsequently. However, given the time 
needed for the water level of the river to decrease, the PRC decided to distribute another 1,000 kits to respond to the 
still unmet food needs two months later. The distribution of seeds and fertilizers was unfeasible when farmlands were 
still flooded. The World Food Programme, in coordination with the SEN, distributed food kits provided by the 
organization called Family Agricultural Farming, and distributed cash disbursement to 1,575 families in two phases in 
neighbouring communities with which the Paraguayan Red Cross worked. 
 
 

B. Strategy and plan of action 
 

Overall Objective 
 
Minimize the effects caused by the rains in Asunción and Ñeembucú through the implementation of livelihoods, 
psychosocial support, shelter and water, sanitation, and hygiene promotion activities for 3,000 families (15,000 
people reached). 
 
 



 

B.1 Proposed strategy 
 
The operation included the following lines 
of intervention:  
 
1. Water, sanitation and hygiene 
promotion: The PRC helped the 
population improve their emergency 
hygiene practices, focusing on 
recommendations for properly handling 
and using safe water and disposing of 
excreta and solid waste in the collective 
centres. To begin this work, a RRU was 
mobilized to support the PRC on the 
implementation of hygiene promotion 
activities in Asunción and in affected rural 
areas. To complement this, a Kit 2 has 
been mobilized from Panama for its 
distribution.  Other complementary 
hygiene promotion items (buckets, 
aquatabs and water purification solutions) 
were locally purchased.  
 
Two thousand families in Asunción received 
hygiene kits and another 1,000 in Ñeembucú received water filters. At the Paraguayan government's request, a two-
person IFRC Emergency Response Unit (ERU) was deployed and conducted an assessment of the need for its 
intervention during the emergency, targeting 2,000 families (10,000 people reached). Both entities (Emergency 
Response Unit [ERU] and RRU) implemented a hygiene promotion campaign, a vector control campaign and a solid 
waste disposal campaign in Asunción (70 per cent) and in the rural areas of Ñeembucú (30 per cent). 

 
The PRC also participated in the water working group to identify a solution for solid waste disposal in the collective 
centres. This was done with a toilet design connected to the drainage system and to the water system, which was 
adapted to the urban setting. This sanitary unit was integrated into the IFRC guidelines for sanitary solutions in urban 
settings. 
 
2. Psychosocial Support: The National Society determined that the way to improve the affected population’s quality 
of life was through psychosocial support in the collective centres, which are known as CHATS. Paraguayan Red 
Cross volunteers coordinated this line of intervention along with the national reference institutions and a consultant. 
Based on the observation of how people coexisted in the collective centres, it was concluded that cooperation and 
social communication were the primary elements required to effectively and positively respond to the psychosocial 
needs of the affected populations and to reduce their vulnerability to risks and other situations experienced by children 
and adolescents in particular. The PRC set up tents where psychosocial support was provided including recreational 
activities for children were conducted. These PSP actions contributed to reduce the potential suffering of this 
population.  
 
The PRC also conducted PSS work in the Expopar, Cateura and Camino Mbigua communities, identifying locations in 
which children could gather, as well as in the PSS tent (painting and crafts, corporal expression and recreational 
spaces). Inter-institutional support was provided from Kuña Aty, the Ministry of Public Health and Social Welfare’s 
programmes in healthy families and health care in emergencies and disasters (ASANED), among others. The PSS 
tents reached approximately 2,500 people (children, adolescents and adults) during this operation. 
  

Hygiene promotion material on how to wash your hands. Source: 
Paraguayan Red Cross. 



 
 
 

 
3. Livelihoods: Two food security activities were defined as part of the strategy in Ñeembucú: the distribution of food 
kits and the recovery of livelihoods. The distribution of food kits took placed in two phases (August to November) and 
reached 1,000 people to provide a rapid response to the situation for families who had lost their ability to farm or fish.  
 
The PRC also planned on distributing fertilizers and seeds for 1,000 families (5,000 people) who had been prioritized 
for livelihood support. However, the continued presence of river water in agricultural fields and predictions of further 
rainfall made this action unfeasible.  
 
In this context, 1,000 food kits were purchased to continue supporting the affected population. Paraguayan Red Cross 
volunteers from the Ñeembucú branch supported these two distributions implementing the actions and the community 
work required for this line of intervention. 
 
This experience has provided the PRC with the capacity to build upon its knowledge of providing livelihood support 
during the cyclical flooding regularly experienced in the country. The PRC has the ability to allocate the appropriate 
resources and to frame livelihood work within the National Society area for preparation and disaster risk reduction, 
particularly as the livelihood component is not always possible in every operation. Additionally, following this 
operation, the National Society must assess the viability of a cash transfer programme (CTP) as part of its livelihoods 
rehabilitation strategy. 

 
4. Shelter: Following the initial assessment, the Paraguayan Red Cross and the IFRC considered shelter as a 
strategic line of action. At the request of the SEN, three specialists were deployed to propose a strategy and possible 
scenarios, as well as the activation of the shelter cluster for clear coordination mechanisms. This resulted in a strategy 
with three possible scenarios and the activation of an account for Paraguay on the internet site for the online shelter 
cluster. This area also included the distribution of shelter kits to 1,000 households, in addition to the distribution of 
non-food items, especially hygiene kits, blankets, tools, clothing and kitchen kits. 
 
5. Logistics and Disaster Law: As Paraguay is affected by many recurring disasters, the PRC, with IFRC support, 
decided to integrate a disaster preparedness component based on two pillars: 1. The creation of logistical capacity 
within the country through the pre-positioning of relief supplies; and 2. Increasing the capacity to receive and manage 
international disaster aid through international disaster response law.  
 
The National Society envisioned the implementation of community-based disaster risk reduction measures to foster 
the resilience of the population to adverse and recurring events. While the necessary funds to carry out these activities 
were not received as part of this appeal, the Logistics and Disaster Law units for the Americas continued work on 
these lines and achieved the following results:    
 

 The pre-positioning in Paraguay of two (20x40) containers with essential non-food items for 1,000 people. 
 

 The organization, with direct technical support from the secretariat through a delegate and a consultant, of a 
national workshop on international disaster law in June. This workshop, which was also organized with the 
SEN, aimed to position and disseminate the IFRC “Guidelines for the domestic facilitation and regulation of 
international disaster relief and initial recovery assistance”, known as the IDRL guidelines, with national and 
government actors in Paraguay to create and strengthen a legal framework that enables the provision of a 
pertinent response when a catastrophe occurs. 

 

Psychosocial support activities. Source: Paraguayan Red Cross. 



 The initial and subsequent assessments were conducted with technical support from the IFRC through 
PADRU, a RRU, a Regional Intervention Team (RIT) and a two-person ERU, with the use of specialized PRC 
human resources, which were mainly volunteers and focal points from the areas of intervention.  

 

 Accountability is a key aspect for the Paraguayan Red Cross. For this reason, satisfaction surveys to the 
people reached were conducted for shelter, psychosocial support, livelihoods and relief distributions in water 
and hygiene promotion. These surveys gather information on the perceptions of people reached, local 
authorities, effectiveness and efficiency of the implemented activities in line with IFRC guidelines and policies 
and comply with the Sphere minimum standards for humanitarian response. 
 

 

B.2 Operational support services 
 

Human resources 
 
The management of this operation was led by the Paraguayan Red Cross Disaster Response Department. A field 
coordinator, who was locally recruited, was responsible for coordination and implementation as well as collaboration 
with communities.  
 
Branch volunteers were an integral part of the operation, and they were involved in all project activities. At least 20 
volunteers were trained in water and sanitation, shelter and psychosocial support, and they were incorporated as 
focal points in the coordination of the operation.  The PRC implemented the IFRC volunteer insurance programme to 
ensure the safety of volunteers supporting this operation. 
 
According to PRC estimates, 71 volunteers supported the operation and provided a total of 4,524 hours over the 
course of this operation. In addition, PRC national headquarters permanent staff provided support and guidance to 
the team working on the operation and to the PRC branch in Ñeembucú. This branch also had a technical livelihoods 
focal point who led several livelihood aspects of this operation. 
 
In order to support coordination and logistics, the IFRC deployed a General/Logistics RIT member, who was 
responsible for the provision of technical support for the implementation of activities during the first three months of 
the operation. An operation coordinator was initially planned by the IFRC, but due to the budget and local skills 
available, this request was cancelled. Based on the lessons learned from the regional response implementation in 
Chile, a water and sanitation officer was deployed to ensure the quality of the activities carried out by the RRU. The 
water and sanitation officer supported the assessment conducted with the UNDAC team in Asunción. In addition, 
both the emergency health delegate and the emergency shelter delegate provided emergency technical training to 
Paraguayan Red Cross volunteers.  
 
The IFRC regional office provided technical support to the National Society, and the Peru-based regional disaster 
management delegate coordinated the mobilization of human, logistical and financial resources with the PRC in 
order to implement the operation. 
 
The Paraguayan Red Cross underwent internal changes during the operation. Faced with this situation, the operation 
established an IFRC operational structure: a general operation coordinator; logistics support from the Americas 
logistics unit and the Americas regional office; PADRU water and sanitation officer; PADRU emergency shelter 
officer; and PADRU emergency health officer. This support was provided throughout this operation. 
 

Logistics and supply chain 
 
Due to the time and transportation limitations involved in moving pre-positioned non-food items from the warehouse 
in Panama to Paraguay, the operation included 1,000 packs of household items to strengthen the National Society’s 
logistics response system. A water and sanitation kit was internationally purchased through the Zone Logistics Unit 
(ZLU) in Panama. Other supplies were locally/nationally purchased in accordance with the IFRC’s procedures and 
standard policies. The ZLU also provided technical validation for the procurement process in compliance with 
established rules and regulations. 
 
The Zone Logistics Unit implemented and managed a mobilization table for this operation. In-kind donations (IKD) 
were mobilized according to operational needs. The mobilization table was uploaded to the Disaster Management 
Information System (DMIS). 
 
A ZLU logistics officer was deployed to support the operation and the National Society in the hiring and provision of 
technical support and guidance, preparation of budgets and the improvement of logistics structures, systems and 
capacities, including warehouse management, pre-positioning actions and specialized training.  
 



The Global Logistics Service (GLS) maintained constant communication with the IFRC delegate responsible for the 
operation, providing information on the resources available in the regional warehouse in Panama, the preparation of 
budgets and technical guidance. 
 
A total of 488 kitchen kits were pre-positioned at the National Society. These were distributed to families in Asuncion 
whose belongings were destroyed by the flooding. 
 

Information technologies  
 
Through previous emergency funds, the National Society had experience with the use Mega V and other control and 
security mechanisms for distributions. Prior to this operation, the National Society procured the following: two 
laptops, two barcode readers, two voltage adapters, ultraviolet lights to read security seals, and the use of the Open 
Data Kit (ODK) mobile phone tool to identify and register people within the target population. 
 
Funds from this operation allowed the PRC to purchase a desktop computer, enabling the use of an administration 
programme to support the work of the National Society’s national headquarters. The PRC also used these funds for 
a laptop computer for the National Society’s risk management and community health directorate. 
 

Communications 
 
Since the floods began, the IFRC communications team worked in close collaboration with the Paraguayan Red Cross 
to ensure that humanitarian response needs were properly transmitted, understood and supported by internal and 
external stakeholders. Maintaining a constant flow of timely and accurate long-term information that focused on 
emergency needs and immediate recovery was essential to support effective resource mobilization, collaboration with 
partners, promotion and public awareness.  
 
The humanitarian context and the achievements by the Paraguayan Red Cross were disseminated through proactive 
public information and by integrating the use of IFRC online platforms, media relations activities, audio-visual 
productions and the involvement of social media. 
 
The target public of the communication strategy included regional and international media, the International 
Movement, other humanitarian organizations, as well as donors and the general public. Upon reflection, it was 
determined that constant support for the PRC’s Communications Unit was required to ensure the dissemination of 
information, especially with the imminent arrival of "El Niño", and for timely awareness-raising and mobilization with 
donors. Recognizing the importance of beneficiary communications in disaster response and recovery, the 
Paraguayan Red Cross incorporated beneficiary communications planning in a cross-cutting manner within its general 
operational approach. 
 
The following key elements were implemented to foster information dissemination, dialogue and the strategic 
involvement of the community, which enabled fruitful collaboration between communities and the National Society:  
 

1. Baseline: A baseline was created to identify the manner in which the affected community provides and 
receives information. Their choice of media was assessed to determine how they obtained information: 
community leaders, radio, press, short message service (SMS) and/or community meetings. The access that 
community members had to mobile phone service was also considered.  

2. Communication: The best communication methods were identified for the transmission of messages on the 
PRC’s emergency response, water and sanitation issues, and health programmes.  

3. Dialogue: Joint work was undertaken with the community to identify needs and classify them as programmatic 
or organizational issues.  

4. Information analysis: Upon receiving the information on needs, it was analysed in order to determine how to 
adjust and/or redirect the emergency response actions to reflect them better.  

5. Community-based approach: The National Society maintained this approach and fostered the implementation 
of more community-driven actions. 

 
The Paraguayan Red Cross has a national communications directorate that manages the institutional web page 
(www.cruzroja.org.py), a Facebook account (Cruz Roja Paraguaya Oficial) and a Twitter account: (@cruz_rojapy). 
The Paraguayan Red Cross has 7,000 followers on Facebook and 200 on Twitter. These resources were useful for 
the operation. The communications officer in the Americas regional office provided additional support. 
 

Security 
 
The National Society’s president assumed the responsibility for ensuring the safety and protection of staff and 
volunteers engaged in this operation. 
 
According to Paraguayan Red Cross regulations, in line with IFRC standards, the security measures and standards 
specify the requirements regarding personal identification, field visit guidelines and staff mobilization, as well as 



restrictions regarding vehicle use and circulation. Other measures also indicate the procedures concerning travel 
authorizations and provide guidelines for preparing field missions, including contingencies, communication and 
information regarding actions. 
 

Administration and Finance 
 
The Paraguayan Red Cross had the responsibility to manage the funds in the country in line with IFRC standard 
procedures. A letter of agreement was signed between the National Society and the IFRC for the implementation of 
the operation. The reception of funds complied with what was established in this letter of agreement. 
 
Through the Finance Department, the IFRC provided the necessary operational support to review and validate 
budgets, bank transfers, technical assistance to the National Society, expenditure justification procedures and review 
and validation of invoices for operational progress. 
 
In regard to logistics, the Global Logistics Service Americas region (GLS) provided direct support to verify and/or 
validate acquisition processes over USD 5,000 US dollars (USD). 

C. DETAILED OPERATIONAL PLAN 
 

Quality programming – Areas common to all sectors 
 

Outcome 1: 
Continuous and detailed 
assessment and analysis 
are used to inform the 
design and implementation 
of the operation. 

Outputs % achieved 
Output 1.1  Initial needs assessments are updated 
following consultation with affected people 

100% 

Output 1.2  The management of the operation is 
informed by a comprehensive monitoring and evaluation 
system 

100% 

Activities    
Implementation on 

time? 
% of progress 

 
     Yes No 

Conduct a rapid emergency assessment by branches X  100% 

Develop a multi-sector action plan X  100% 

Develop a detailed assessment of affected communities X  100% 

Develop and disseminate two press releases X  100% 

Develop and disseminate four beneficiary stories X  100% 

Monitoring visit by the IFRC secretariat X  100% 

Recruitment and deployment of the IFRC operation 
coordinator 

 X 0% 

Hiring of the National Society coordinator X  100% 

Hiring of finance officer at the Paraguayan Red Cross X  100% 

Progress towards Outcomes 

On operation management and monitoring 
 
This operation, which started as a DREF on 9 June 2014, did not have a general coordinator or an administrative 
manager to centralize information and generate financial and narrative reports until 9 July. The call to launch both 
positions only occurred after the first bank transfer due to the lack of available funds prior to this transfer. To make 
up for these absences and not delay the operation, the National Society headquarters used its own staff, who were 
already engaged in other projects.  Due to the work overload this represented, it was not possible to adhere to the 
schedule for the first operation update. 
 
However, the six-month report was issued on time. There were some delays with the final report due to problems 
due to difficulty accessing the information on the Cloud from the people reached’ surveys that was collected using 
ODK.  
 
On the design and dissemination of four beneficiary stories 
 



The communications service from the National Society headquarters took responsibility for the appeal’s 
communications-related activities. The planning initially focused on the mass dissemination of campaigns related 
to food and clothing donations that could immediately respond to the needs of the most affected populations. In 
addition, the communications team focused on sharing information throughout the country, thus raising awareness 
with the general population and potential donors. 
 
A total of 11 publications, of which 3 were about the flooding and Red Cross response, were disseminated in the 
press. All of the non-food items had visibility stickers (the PRC and IFRC emblems) attached to them. A visual 
campaign with 3,000 posters and 400 stickers with key messages on hygiene for mass distribution were used in 
awareness-raising actions on hygiene promotion. Visibility posters on these issues were placed near the sanitary 
services in all of the collective centres. Three photo-essays and a video with a testimony from a person who 
received support were produced on the flooding in the country. 
 
On the monitoring visit by the IFRC secretariat 
As part of the progress achieved within the areas common to all sectors, the regional disaster management 
coordinator for South America conducted three monitoring visits. During his last visit, an information-training 
session was held with the new local project coordinator. In addition, a review of both the financial aspects and the 
procurement and distribution plan was conducted in order to achieve the emergency plan of action’s operational 
objectives. 
 
The PADRU water and sanitation delegate assisted in the rapid assessment and contributed to the work with the 
RRU. The RRU also worked with two ERU delegates (one from the British Red Cross and one from the Spanish 
Red Cross). The PADRU coordinator also conducted a mission to oversee the operational progress and the state 
of the acquisitions and logistics. The coordinator of the Global Logistics Service for the Americas also conducted a 
mission with the objective of jointly analysing the distribution of relief items in Asunción with the PRC, which took   
into consideration the recurring flooding and droughts in the country. The PADRU health in emergency delegate 
also conducted a mission to support and evaluate the psychosocial support provided within the operation. Two 
shelter delegates and an informational specialist also were deployed to support the SEN and other government 
bodies on better and more assertive coordination. The Paraguayan government officially requested the return of 
one of the shelter delegates to continue the work that had been started. This request was honoured, and a shelter 
delegate returned to create a shelter strategy that was presented to the government. 

 
 

Water, sanitation and hygiene promotion 
 

Needs analysis: 
 
This line of intervention was worked on in a coordinated manner with all the humanitarian actors in Paraguay involved 
in emergency response in water, sanitation and hygiene promotion through the SEN-led working group on the topic.  
 
In regard to sanitation, many of the collective centres were located in public locations, which created a sanitation 
problem that was controlled by chemical toilets that the municipality of Asunción and the SEN installed; however, they 
only provided partial coverage. A month after the emergency began, there were some CHATs with more than 1,000 
people that only had two chemical toilets. Faced with this challenge, the sectorial working group implemented 
coordinated actions with different actors to identify the coverage gaps. The PRC covered the sanitation needs of the 
population housed in 11 CHATs in which an average of 15 families used each sanitation unit. This action 
complemented the work done by Oxfam and the Social Pastoral with the installation of pilot sanitation units, which was 
composed of a shower, a toilet, a sink and a washbasin. In the framework of the operation, 25 sanitary units were 
built, of which 16 were installed and 9 were built just as people were leaving some of the collective centres. The 
unused sanitary units were stored for future emergencies. 
 
The pilot process and coordination between different institutions took a great deal of time. It took two months to 
complete and validate the design with the working group on water; two months for the tendering procedure and 
validation of the acquisition, and one month to build the first 15 units and then install them. Determining the location of 
the sanitation units and coordination for the assistance involved visits by the National Secretariat for Emergencies and 
the Paraguayan Sanitation Service Company (ESSAP) to the locations with identified needs; these visits were 
conducted in order to verify that the collective centres located on sidewalks had a connection to the drainage network 
and sufficient space to be able to house these units, which varied from between of five units (five toilets, five showers, 
two sinks and two wash basins) according to the number of people reached in the area. 
 
Coordination with the key actors for the implementation of sanitation actions was essential since the most affected 
areas did not have access to the basic services, drainage network and water. The strategy consisted of installing the 
units in the areas with access and moving the chemical toilets to areas where there were no toilets.  
 
The hygiene promotion actions were essential, and regularly conducted, to avoid the spread of illnesses through the 
integration of good habits into the daily routines of the affected population. This was especially necessary with the 



drastic changes in temperatures and the high level of precipitation and the subsequent humidity and heat favourable 
to the spread of mosquitos that transmit dengue. The shelters did not have water gutters to receive the boiled water 
that people disposed of on the sidewalks. 
 

Population to be assisted: The operation included hygiene promotion activities and the proper management of safe 
and clean water in the shelters in Asunción and the communities in Ñeembucú. A Regional Response Unit was been 
deployed to Paraguay with technical experts from Guatemala and Dominican Republic as part of the first DREF 
request, together with a water and sanitation kit 2000 sent from Panama for 3,000 people in Asunción. In addition, 
1,000 buckets and 2,000 health kits were also purchased for distribution in Asunción. In Ñeembucú, 1,000 families 
benefited from the distribution of water filters, PUR and Aquatabs, which were distributed concurrently with the 
implementation of hygiene promotion campaigns. Radio spots also repeatedly aired key messages on water and 
hygiene on 3 radio stations in the country for a period of 2 months, reaching an average of 3,000 people indirectly. 
Two ERU delegates were deployed to assist the RRU evaluation efforts on sanitation and solid waste treatment in 
Asunción. They decided to purchase 25 sanitation units (showers, toilets, sinks and washbasins) locally.  
 

Water, Sanitation and Hygiene Promotion 

Outcome 1:  
Immediate reduction of the 
risk of water-related or 
waterborne diseases in 
targeted communities. 

Outputs % achieved 

Output 1.1   Hygiene promotion activities that meet 
Sphere standards are provided to the 10,000 affected 
people. 

70% 

Output 1.2 Hygiene-related goods (non-food items), 
which are in accordance with Sphere standards, are 
provided to the target population. 

100% 

 
Output 1.3 Adequate sanitation, which is in accordance 
with Sphere standards in terms of quantity and quality, 
is provided to target population. 

100% 

Activities  
  

Implementation on 
time? 

% of progress 
 Yes No 

One PHAST workshop in Ñeembucú branch with the 
involvement of the Misiones and Itapúa branches 

X 
 

100% 

Conduct an assessment of water and community health 
conditions to define the intervention strategy 

X 
 

100% 

Deploy two water and sanitation Kit 2000 from Panama for 
4,000 people  and additional purchases locally for 6,000 
people. 

X 
 

50% 

Water and sanitation RRU deployment (Human Resources 
only) 

X 
 

100% 

Hygiene promotion activities for 10,000 people X  70% 

Water quality tests at water points and households, where 
the Red Cross is implementing water and sanitation 
activities 

X 
 

100% 

Define selection criteria of communities and families to be  
assisted 

X 
 

100% 

Targeting and registration of families X 
 

100% 

Develop distribution plan of 2,000 Kit 2 items, additional 
hygiene promotion items for 6,000 people and hygiene kits 
and water filters for 10,000 people 

X 
 

100% 

Distribution of Kit 2 items and hygiene non-food items to the 
families using ODK and Mega V 

X 
 

100% 

Beneficiary satisfaction survey for the assisted families  X  100% 

Mass sanitation ERU deployment  (Human Resources only)  X  100% 

 

Progress toward outcomes 



One PHAST workshop in Ñeembucú branch with the involvement of the Misiones and Itapúa branches. 
With RRU support, 31 Paraguayan Red Cross volunteers were trained in Asunción. A second training workshop was 
developed using the same methodology, training 15 volunteers from the Ñeembucú branch.  
 
Conduct an assessment of water and community health conditions to define the intervention strategy. 
Through the PADRU water and sanitation officer, who participated in the UNDAC assessment teams, the RRU 
assessment strategies for action in water and sanitation and hygiene promotion and health implementation were 
identified. 
 
Deploy two water and sanitation Kit 2,000 from Panama for 4,000 people and additional purchases locally for 
6,000 people. 
As has been mentioned in the revision to the plan of action, only one Kit 2000 was sent due to availability issues at the 
warehouse in Panama. After assessing the area of intervention, the RRU team decided to work with the first unit and 
cancel the shipment of the second unit. Instead, 1,000 buckets were purchased for immediate distribution, as well as 
1,000 filters and 2,000 hygiene kits. 
 
Water and sanitation RRU deployment (Human Resources only) 
The water, sanitation and hygiene promotion RRU was deployed to support the National Society, which was comprised 
of five delegates who supported the operation for six weeks.  
 
Hygiene promotion activities for 10,000 people, 
A hygiene campaign was implemented and led by the 45 PRC volunteers (Asunción-Ñeembucú) trained in 2 PHAST 
workshops, which reached more than 7,000 people directly during distributions and visits to schools. Three radio spots 
produced using 2013 DREF funds are being aired on three radio stations (Radio Nacional, Radio Disney and Radio 
Farra) in the capital city and one in the Department of Ñeembucú (Radio ZP12 Carlos Antonio López) in September 
and October. These spots replicated key messages from the hygiene awareness campaign, which also appear in 
campaign posters and stickers. 
 
Water quality tests at water points and households where Red Cross are implementing water and sanitation 
activities. 
The water quality tests were conducted in two phases. The first was carried out during the first three months of the 
intervention based on a sampling of 25 tests in various temporary housing centres and the nearby schools. These tests 
showed a high percentage of chlorine, which could lead to people suffering from certain ailments, such as sore throat 
or stomach ache. While this situation had the potential of provoking cases of diarrhoea and skin allergies, especially 
among children and the elderly, no cases were detected or reported during this first phase of the water quality tests. 
  
The second phase, which began in the fourth month, showed the same results. However, diarrhoea was identified in 
some of the temporary housing centres. Analyses conducted indicated that tap water there is up to standards; 
however, the water handling prior to consumption was in doubt. In light of this situation, the hygiene promotion team 
proposed changing the community methodology and beginning household visits, where they demonstrated safe water 
handling and consumption during home visits using the distributed materials (buckets with lids, jerry cans and water 
dispensing bags). 
 
Define selection criteria of communities and families to be assisted 
Communities were selected according to vulnerability criteria drawn up after the overall assessments conducted by 
National Society rapid assessment teams.  The IFRC regional disaster management delegate participated in this 
assessment. 
 
The established criteria were:  
 
Water, Sanitation and Hygiene Promotion: 
       Urban Areas 

1. Organized shelters 
2. Existence of water 
3. Water treatment 
4. Existence of latrines 
5. Adequate water handling in homes 
6. Presence of enteric diseases 
7. Personal hygiene (existence of showers and items such as soap, toothpaste, etc.) 
8. Hygiene in collective centres (collection system, clandestine dumps) 
9. Fulfilment of international standards (Sphere Manual) 

 
      Rural Areas 

1. Community organization 
2. Access to water (water source) 
3. Water treatment (chlorination) 



4. Personal hygiene (soap for washing hands), hygiene in the home 
5. Storage (handling practices) 
6. Presence of enteric diseases 

 
Targeting and registration of families 
The registration and census of people could not be 100 per cent completed since every time distributions took place 
the relief team found that on average the population of the collective 
centres had increased or decreased by 10 per cent. This 
phenomenon of affected people moving from one temporary 
housing centre to another occurs as people look for better benefits, 
wished to be closer to their homes or simply because they 
outstayed their welcome at other family members’ homes.  
 
Distribution of Kit 2 items and hygiene non-food items to the 
families using ODK and Mega V 
To date, Kit 2000 items have been distributed to 363 families using 
the ODK and Mega V systems. However, some difficulties were 
encountered due to the lack of experience utilizing Mega V when 
uploading and managing the database during a distribution. 
 
The distribution of the rest of the hygiene kits was conducted using 
the National Society's traditional methods. The IFRC information 
manager provided support to the team in the use of Mega V so that 
it could be used for the satisfaction surveys with the target 
population. 
 
Develop distribution plan of 2,000 Kit 2 items, additional 
hygiene promotion items for 6,000 people and hygiene kits and 
water filters for 10,000 people 
The plan was prepared according to the distinct areas of intervention 
and in coordination with the focal points. The various distributions were coordinated by the relief manager, who made 
the necessary arrangements for the warehouse monitoring and distributions along with the RIT in logistics. 
 
An internal monitoring system was established by following a warehouse and stock management protocol, using 
requisitions and forms to maintain control of items, as well as using waybills for transport. 
  
All the above mentioned forms and documents were submitted to the RIT in logistics and/or coordinator for approval 
before any stock was moved.  
 
The specifics of the distribution plan (2,000 hygiene kits; 1,000 buckets; 1,000 filters and supplies from Kit 2) was also 
worked on and defined together with the RRU team during field visits in order to reach a consensus with the National 
Society volunteer team, who were conducting a visual assessment of the conditions of families in the collective 
centres. Internal monitoring was started with the follow-up of the protocol for warehouse management and stock 
based on the requisitions and the forms for internal oversight of the items and the waybill for transport. 
 
The details of the distribution plan (2,000 hygiene kits, 1,000 buckets, 1,000 water filters and supplies from Kit 2) were 
jointly discussed and defined together with the RRU team. This was done during the period in which PRC volunteers 
conducted a census in the field. These volunteers also conducted a visual assessment of the families in the collective 
centres. 
 
Beneficiary satisfaction survey for the families assisted 
An initial survey was conducted one month after the entire distribution of Kit 2 items (bucket, jerry can, soap and 
water dispensing bag) to ensure the population was using the distributed items, determine in which manner, and if 
not, their reasons for not using them. Buckets were used properly, but people were using the water dispensing bag 
and jerry cans to make ice. To correct this, house-to-house lectures were given during the period in which the survey 
was conducted to raise awareness regarding the proper utilization of these items.  
 
The satisfaction survey was conducted with 301 people. The questions were based on a model provided by the RRU 
team that was then uploaded onto the ODK system. The results from the survey conducted in the collective centres 
demonstrated that the teams deployed by the IFRC via PADRU and PRC staff and volunteers implemented a high-
quality operation, as there was 99.07 per cent respondents’ satisfaction rate. satisfied  
 
Mass sanitation ERU deployment  (Human Resources only) with capacity  for 10,000 people  
An assessment was made by the two-person ERU team on whether an entire ERU needed to be deployed. However, it 
was later deemed unnecessary upon the completion of the assessment and after meeting with relevant institutions, 
such as the SEN and learning about their respective plans of actions. The ERU proposal did not correspond to local 

Paraguayan Red Cross distributing relief 
items. Source: Paraguayan RC 



urban needs, and the plan of action already launched by the RRU corresponded effectively to the urban reality in 
Asunción. Because of this, the RRU was extended for two weeks longer than initially planned.  
 
The 25 sanitary units (showers and latrines) in urban areas were installed by a local sanitary engineer. These modules 
could be installed individually or in up to 5 units. This was defined in the field based on the availability of space and the 
pertinent authorizations from the local population and the access to the drainage and water systems. A sanitary unit 
was composed of 1 toilet, 1 shower and 1 sink and cost approximately USD$1,500 each. The project was a model that 
was piloted with different humanitarian actors in the working group on water to respond with coordinated solutions to 
water and basic sanitation needs. The Pan-American Health Organization led the working group to ensure coordination 
between the different humanitarian actors and standard responses in the shelters. 
  
Of the 25 sanitary units, 15 were fully funded by the Spanish Agency for International Cooperation (AECID), which 
allocated 19,772 Swiss francs to water, sanitation and hygiene promotion. AECID support was also used for the 
printing of the posters used in the awareness-raising campaigns and training sessions in hygiene promotion. 
 
When the affected people returned to their home communities in month 8 of this operation, remaining funds from water 
and sanitation actions were used to take down, provide maintenance, store and eventually restore 15 sanitary units. 
The objective is that these units will be ready for the next intervention in light of Paraguay facing cyclical flooding. 
 
It should be noted that the despite the time taken to design the sanitary unit and the end of the tendering process for 
their construction, a strategy was implemented with the distribution of needed materials and tools so that the affected 
people themselves could build the latrines. This was necessary since in some collective centres there were only 2 
chemical toilets for nearly 1,000 people, as in the Expopar collective centre. 
 
Logistics 
The GLS in Panama promptly sent the water and sanitation kit 2, which was used by the Paraguayan Red Cross to 
meet some of the immediate needs of families in Asunción and Ñeembucú. In addition to this, 1,000 plastic buckets 
were procured locally to reach more people in Asunción and Ñeembucú. 

 
In order to support the sanitation process in Asunción, the GLS supported, verified and validated the procurement 
process to purchase 25 sanitation units, which were implemented as a pilot of coordinated actions through the 
working group on water and led by PAHO and the SEN. 
 
As for the 2,000 personal hygiene kits from ZLU, 600 were distributed in Ñeembucú and the remaining 1,400 were 
distributed in Asunción. 
 
In addition, 1,000 water filters were distributed in Ñeembucú, with support from the local branches, which 
implemented activities within the context of this operation. These filters were acquired in Brazil. The logistic delegate 
was responsible for the logistics management of the operation. 

 
The following graphs show the progress in both the distribution of water and sanitation 2 Kits and hygiene promotion 
activities: 
 

 
 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Distribution of Water and Sanitation 2 kits 



The following table details the communities that received the hygiene kits, water filters and buckets, as well as the 
hygiene promotion activities: 

 

 

 
 

70% 

30% 

Coverage of hygiene kits (by department) 

Central - Asuncion:
Tablada Nueva
Camino a Mbigua

Ñeembucu:
Isla Umbu
Mayor Martinez
San Juan Bautista
Villalbin
Desmochados

Tablada Nueva 
25% 

Camino a Mbigua 
45% 

Isla Umbu 
1% 

Mayor Martinez 
13% 

San Juan Bautista 
6% 

Villalbin 
4% 

Desmochados 
6% 

Communities receiving hygiene kits 



 
 

 

 
 
 

Paso Tayi  
6% Curusu Ava 

5% 

Paso Pucu 
8% 

Camba Cuá - Centro 
4% 

Loma Clavel 
5% 

Tacuru Pyta 
7% 

Valle Apu´a 
11% 

Camba Cuá 
11% 

Potrero Bordon 
6% 

Fuerte Kue 
1% 

Cabrera Cue 
3% 

Curusu Kuatia 
5% 

Otazu 
2% 

Camba Cuá 
3% 

Laguna Ita 
3% 

Pueblo 
4% 

San Francisco  
3% 

Ñu Pa´u  
4% 

San Francisco  
3% 

Campamento Cué 
7% 

Communities receiving water filters 

Cancha Humaita 
5% 

Capitan Insfran 
7% 

Santa Lucia 
7% 

India 
5% 

Seccional 
28 
2% 

Capitan Grau 
7% 

Capitan  Grau 
7% 

Inglaterra 
7% 

Dublin 
8% 

albergue Quintana 
1% 

Cuatro Estaciones 
1% 

Refugio Taller 
0% 

Villarrica 
7% 

Caacupemi 
1% 

Azucarera 
3% 

Nuevo Hogar 
7% 

Bahia Negra 
10% 

San Miguel 
5% 

Barrail 
2% 

Cerrito 
1% 

San Antonio 
4% 

San Roque 
4% 

Costa Poi 
3% 

Communities receiving buckets 



 
 
Health and care 
 
Needs analysis: In the urban area of Asunción, the families affected by the emergency experienced a drastic change 
in their quality of life. People from all social strata had to leave their homes due to rising rivers, and they had to be 
housed in collective centres built with recycled materials or supplies provided by the government. The Paraguayan 
Red Cross’ psychosocial team worked with a psychosocial support strategy on three levels. 
 
The first level complemented the rapid assessment with another assessment focused on psychosocial needs while 
concurrently beginning the intervention. The second level consisted of strengthening the intervention in crisis 
management, providing psychological first aid such as how to manage and cope with emotions during an emergency. 
The third level had the objective of building a network of community self-help groups that could provide psychosocial 
support in emergencies beyond the 2014 floods since flooding is a cyclical event. This level had the aim of improving 
the affected population’s health conditions in the short and long term. 
 
As part of the third step, a psycho-pedagogical tent was installed. Attention was provided three days a week, putting 
into practice the psychosocial support activities. Psychological attention was provided to children; A consultant 
specialized in the topic was made available, and health and hygiene issues were also promoted in this tent. 
 
Population to be assisted: Psychosocial evaluations were conducted in the following collective centres in Asunción: 
Cateura, Expopar and Camino Mbigua. The overcrowding in these collective centres had an impact on the people’s 
coping mechanisms. The Paraguayan Red Cross identified the issues that required attention in order to provide 
healthy coping mechanisms and reduce risks, such as violence and stress. The PRC intervention employed an 
approach that considered gender and age and individual and community participation. The National Society also 
coordinated with community leaders and stakeholders to include them in psychological and social welfare activities. 
 

Health and Care 

Outcome 1: 
The immediate risk to the 
health of the affected 
population is reduced. 

Outputs % achieved 

Output 1.1 The immediate risks to the health of affected 
populations are reduced. 

100% 

Output 1.2  Psychosocial support provided to the target 
population 

98% 

Activities    
Implementation on 

time? 
% progress 

 
     Yes No 

Detailed assessment in the camps X  100% 

Refresher training in PSS to volunteers X  100% 

PSS activities in shelter to target population X  100% 

Emergency health PSS deployment X  100% 

  

Central - 
Asunción: 

Bañado Sur 
Tablada Nueva 

Camino a Mbigua 
86% 

Ñeembucu: 
Cerrito 

Isla Umbu 
Mayor Martinez 

San Juan Bautista 
Villalbin 

Desmochados 
14% 

Hygiene participation by departments 



Progress toward outcomes 

Detailed assessment in the camps 
 
Assessments were conducted in the affected communities in Asunción: Camino a Mbigua, Botánico, Tablada, Gas 
Corona, Barrio Chino, Empo, Plaza Japon, Ricardo Brugada Zona 5, Cateura Zona 2, Lombardo Zona 8 and 
Zeballoscue Zona 10. These assessments with community leaders, people affected by the disaster and mayors 
[intendentes] of the communities and districts revealed that one of the main consequences of the floods was the 
partial or complete loss of livelihoods, which affected one of the most basic human needs: food supply. 
 
From the perspective of psychosocial support, the PRC identified that this was a primary stressor for community 
members and impeded healthy physical and emotional responses, particularly the use of positive coping 
mechanisms. Thus, it was clear from interviews with collective centre residents, direct observation and monitoring 
different locations that many families experienced a series of concerns that made it difficult to maintain a healthy 
outlook for their present and future in combination with the severe challenges to fulfil some of their most basic 
human needs. 
 
Children and adolescents who were affected by the floods were shown to demonstrate a high level of introversion 
and a lack of motivation for normal activities of their age and/or were aggressive when the PRC psychosocial 
teams reached out to them. Given this, the PRC continued to provide psychosocial support until very late in the 
operation. 
 
The Paraguayan Red Cross used the following selection criteria to determine the high-priority communities for 
psychosocial support: 
 

 Future prospects deteriorated by recurrent adverse events in the area 

 Constant relocation, which acts as the main stressor for families 

 High crime rates (theft and robbery) in collective centre areas 

 Weak coping capacity of affected people 

 High worry level due to the massive disruption of their livelihoods 

 Basic needs disrupted by the situation and insufficient means for a timely response (health, food, hygiene 
and sanitation, housing, etc.) 

 Minimal emotional assistance received (feelings in emergencies) 
 
 
Refresher training in PSS for volunteers 
 
To pave the way for the PSS volunteer training, the IFRC psychosocial support focal point facilitated a meeting 
between national PRC PSS focal points in order to share various experiences and lay the groundwork for common 
work. As a result of this meeting, another meeting was planned fora later date. 
 
A refresher workshop to train 28 PRC volunteers (16 women and 12 men) on 23 to 24 August 2014 was held at 
the national headquarters. Volunteers from the relief department and the Ñeemby branch, which had a prior PSS 
mechanism and experience in emergency interventions, also attended. This workshop dealt with conceptual issues 
regarding emergency psychosocial support; two didactic theatre scripts were prepared for use in the operation’s 
second phase. 
PSS activities in collective centres  for  target population 
 
Psychosocial support was provided directly to 553 people (125 children, 33 adolescents and 395 adults). As 
previously mentioned, one radio spot, which was produced with 2013 DREF operation funds, was aired on three 
radio stations (Radio Nacional, Radio Disney and Radio Farra) in Asunción and Radio ZP12 Carlos Antonio López 
in the department of Ñeembucú (In September and October). These spots replicated key messages from the 
psychosocial support campaign, and they were aired during field visits or during actions. 
 
The IFRC focal point facilitated a meeting with PRC psychosocial support, which, w led to the organization of two 
more meetings to exchange methodology and work towards establishing the possible formalization of a PRC 
protocol for psychosocial support in emergencies. 
 
 
The following tables indicate the outcomes by phase: 
 

People reached during the first phase: PSS diagnosis and first aid 

Area Community 
# of people 

reached 
Adults Adolescents Children 

Total 
Men 

Total Women 

Cateura Empo 41 13 8 20 7 35 

Camino a All 140 84 25 31 39 101 



Mbigua 

Expopar All 64 49 
 

15 19 45 

TOTAL 

 

245 146 33 66 65 181 

 

People reached during the second phase: First aid in communities 

Area Community 
Total # of 

people 
reached 

Total Men Total Women Adults Children 

Mbigua Ex-Noticias 40 8 32 40 - 

Mbigua Nuevo Hogar 66 12 54 66 - 

Mbigua Azucarera 27 14 13 27 - 

Mbigua Santa Cruz/San Juan 21 4 17 21 - 

Mbigua Villa Rica 48 13 35 48 - 

Tablada Faenamiento 47 12 35 47 - 

Expopar Expopar 47 24 23 - 47 

Expopar Plaza Japon 12 9 3 - 12 

TOTAL 
 

308 96 212 249 59 

 
Emergency health PSS deployment 
PADRU's emergency health officer visited the operation and supported and evaluated the work being done in 
psychosocial interventions.  The officer provided support to activities for ten days, conducting visits to the field, 
providing training to volunteers and holding meetings to coordinate and support the plan of action. 
 
Psychosocial support activities for target populations 
In the three stages, the PRC psychosocial support area reached 2,450 people. The following table details the 
support provided by geographic areas: 
 

 

Department District Community/ neighbourhood Number of people reached 

Grand total 2,450 
Total by 
district 
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Empo 207 

831 

Empo (medio) 45 

San Blas 152 
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Cancha Humaitá 79 

661 

Capitán Insfran 89 

Santa Lucia 104 

India 49 

Seccional 28 27 

Capitan Grau 80 

Faenamiento 57 

Espiritu Santo 25 

Inglaterra 79 

Dublin 72 

A
s
u

n
c
ió

n
 

C
a
m

in
o

 a
 M

b
ig

u
a
 

Quintana shelter 31 

958 

Cuatro Estaciones 6 

Refugio Taller 12 

Villarrica 48 

Caacupemi 30 



Azucarera 27 

Nuevo Hogar 66 

Bahia Negra 70 

8 de junio 70 

Santacruz 21 

San Juan 102 

Gas Corona 100 

San Miguel 34 

Barrail 45 

Zamphiropolos 50 

Ex Diario Noticias 168 

Damas Argentinas 24 

San Jorge 24 

Cerrito 30 
 

 
In the third stage, several activities, such as inter-agency coordination, were organized. The following are some of 
the actions undertaken by the PRC: 

 Daylong medical campaigns in coordination with the Ministry of Health and Welfare through its ASANED 
mechanism that provided paediatric, dental and general medical care, as well as vaccination, blood 
pressure control and family planning talks. The Family Health Unit department in this same ministry 
collaborated on the workshop for the preparation of community family health units with mothers living in 
these communities. 

 The NGO Kuna Aty gave informational talks on Law 1600 against gender violence.  
 In conjunction with the organization ADRA, topics for group interventions with children were created. 
 Along with local schools, the PRC fostered adolescents to support the recreational activities for children, 

contributing to emotional wellbeing in the psychosocial support tent. 
 
The PRC envisioned different intervention phases to coordinate a network for community support. The first phase, 
which launched the process, prioritized the assessment of children and adolescents’ adaptation and assimilation. 
A projective test was used with them, as well as interviews with their mothers. The psychosocial support tent was 
installed as a community space in which people could acquire the skills to cope with their reality and create the 
basis for the formation of a network of community support. 
 
The PRC established psychological support strategies based on recreational spaces for psychological attention, 
such as space for doing crafts and painting. These actions had the objective of addressing feelings and 
experiences in symbolic manners, stimulating communication and creativity, and fostering concentration. Also 
within the spaces, there was a space for corporal expression and music. Participants in this space practiced 
discipline, commitment and sensitivity through music and the choreography of their dances. A recreation area, 
which included sport, promoted health competition and inter-personal relations. 
 

In the second phase, the community’s resources were 
strengthened, particularly the planning for the community support 
network. The community-based actions continued through the 
identification of cases to be referred to other institutions, as well as 
work with mothers. In addition to the community kitchen 
organization, which was composed of women, a mothers’ club was 
formed. This was based on the facilitation of a safe space in which 
they could share their experiences in a climate of respect, 
appreciation of all contributions and confidentiality for each person’s 
family history. The women in this group were composed of mothers 
who supervised their children from afar during the psychosocial 
recreational activities.  
 
The National Society also aimed to standardize intervention plans 

for emergencies and follow-up on these plans with the PRC Itapúa branch, the relief area and the national 
headquarters. Additionally, the PRC made connections with the Colombian Red Cross Society (CRCS) to learn 
about its Peace, Action and Coexistence (PACO) methodology that its sister National Society uses for 
psychosocial support actions with children and adolescents. The PRC received CRCS ’s permission to adapt this 
material to the Paraguayan context. 
 
Additionally, in this second phase, the PRC also worked with agricultural technicians to create urban hydroponic 

Psychosocial support activities. Source: 
Paraguayan Red Cross. 



gardens for the mothers’ club. This was the result of inter-institutional work and the community ties that the PRC 
had established in communities affected by the flooding. These relationships also enabled the PRC to participate 
alongside community representatives in the working groups against dengue and chikungunya. This group’s 
outreach actions focused on raising awareness about the diseases and promoting preventative actions, particularly 
in eight schools through psychosocial support activities. 
 
The third phase launched the community support network and started the exit strategy for the psychosocial 
support tent. This was done through the promotion of community cooperation for effective responses to community 
needs, focusing on community organization in particular. Concurrently, the PRC implemented its work using the 
Paraguayan PACO methodology focused on social values and peaceful coexistence with children and 
adolescents. The mothers’ club maintained its garden with technical support from the agricultural technician hired 
by the PRC. 
 
The PRC also used this phase to co-create guidelines for community organization and offer tips for fostering 
dialogue and tolerating differences in the domestic sphere. Particular attention was focused on the need to 
eliminate verbal, psychological and physical violence within the home and the community in general. The PRC 
psychosocial team discussed the need to create safe spaces for children and adolescents that promote peaceful 
co-existence and harmonious interpersonal relations. 
 

 
 

 
This progress is the result of the different activities organized through the psychosocial support tent. These actions 
allowed children and adolescents to identify their feelings and emotions and establish new patterns for inter-
personal relationships with their peers and in the domestic sphere. This intervention also had a positive impact on 
adults, as actions were undertaken to raise their awareness in a context of joint work and shared trust, regarding the 
mechanisms they use to face their current situation in the collective centres. These actions in generally not only 
reduced their high levels of stress, but also the hastened the assimilation of the emergency and the mourning 
process for the losses recently experienced. 
 
Alongside the psychological contention activities implemented as part of recreational activities and the specific 
activities (painting, handcrafts, dance and recreational spaces), the following topics were addressed: 

1. Hygiene promotion and personal care 
2. Practice of healthy behaviour and interpersonal relations first in the space itself and then in the domestic 

sphere. 
3. Valuing other people for their uniqueness and having their own history. 
4. Harmonious coexistence, employing the PACO methodology. 

 
The work with the mothers’ club addressed peaceful co-existence in the community, childrearing techniques, gender 
rights and equality, domestic violence, the demystification of social taboos and hydroponic urban gardens. The 
community kitchen served as a space to strengthen social ties, team work, solidarity, peaceful co-existence; and 
foster spaces of reflection. The highly cohesive group that was formed laid solid foundations for the implementation 
of the community support network. 
 
The used clothing fair not only allowed the PRC to provide donated used clothing to community members, but also 
served as a space to share information about daily challenges. Elderly people were among the most regular 
participants in this space and shared information regarding their situation during the emergency, but also their dire 
situation in general. 
 
The PRC planned a daylong event to provide basic medical care in the community since this was one of the 
community’s priorities. This allowed the National Society to create inter-institutional alliances to respond to the 
community’s needs and establish community-level links that favoured future actions. 
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Considering the objective of the psychosocial support activities and the focus on community-based action and social 
impact, which were positively achieved during this operation, the PRC needs to plan a holistic and integrated follow-
up to this experience.  The community support network has identified the need to address domestic violence and 
parental negligence, particularly as these topics were identified in PRC psychosocial support with children and 
adolescents. This population’s situation of vulnerability unleashed a series of emotional and psycho-affective issues; 
some of these cases were  from other institutions (3 cases to the Secretariat for Children and Adolescents; 1 case 
for the Kuña Aty Foundation; all chronic illnesses were from  the Ministry of Public Health and Social Welfare and 
one case was from a neuro-psychiatric hospital). 
 
Deployment of the health in emergency officer 
The PADRU health in emergency officer was deployed for 10 days to Paraguay, where she supported and 
assessed the health actions of the National Society. She conducted visits to the field, training volunteers, attended 
coordination meetings and supported the plan for action. 

 

Temporary and emergency collective centres and human settlements 
 

Needs analysis: As mentioned before, the first assessment identified the vulnerable situation in which the affected 
population lived following the floods. When the assessment was first done, approximately 17,789 families lived in 126 
temporary housing centres registered by SEN in the capital city of Asunción.  The living arrangements of affected 
families primarily consisted of plywood walls and some metal sheeting. Some 1,580 families were located in the 
green areas surrounding military facilities, with access to potable water, electricity and bathrooms; however, solid 
waste treatment took time to be arranged. The opposite was experienced in temporary housing centres located in the 
capital city's main plazas and some neighbourhood streets.  These family generally lacked access to public spaces 
for recreation and meetings, and there was an absence of toilets and showers. For example, one of the Red Cross 
areas of intervention housing 120 families initially only had 2 chemical toilets. The Red Cross responded by 
delivering materials so that people could build their own latrines to use until the sanitation modules were built.  
 
In many cases, families lost their furniture or kitchen appliances either during relocation or due to theft. The 
information gathered in the field two weeks after the emergency indicated that many families returned to their homes 
(river levels decreased an average of 4 centimetres per day) in order to rescue belongings and to get rid of the water 
and rubbish in their homes. There was no initial plan to support the clean-up process. Furthermore, the Meteorology 
and Hydrology Directorate (DINAC) predicted an 80 per cent chance that this flooding would recur within a short 
period as the arrival of El Niño was imminent. 
 
The SEN, alongside neighbouring governments such as Argentina and institutions such as the IFRC analyzed the 
possibility of implementing a shelter strategy based on the various possible scenarios. In most cases, temporary 
housing solutions were built with low-quality materials and did not follow building code or safety standards. This 
increased risk, as did the early return to dwellings that remained flooded and were not adequately treated or cleaned. 
 

Population to be assisted: The PRC Plan of Action anticipated that 1,000 families living in collective centres in 
Asunción would receive a shelter kit and a tarpaulin. Families were selected through coordinated efforts with SEN 
and other local organizations in order to avoid the duplication of actions in these areas.  

 

Temporary and emergency shelters and human settlements 

Outcome 1: 
The immediate shelter 
and settlement needs of 
the target population 
are met 

Outputs % achieved 

Output 1.1  Essential shelter kits (non-food items) are 
provided to the target population 

100% 

Activities    
Implementation on 

time? 
% of progress 

 
     Yes No 

Assessment in the prioritized collective centres  X  100% 

Targeting and registration of affected people using ODK 
and Mega V 

X 
 

98% 

Procurement and transport of shelter kits X 
 

100% 

Provide volunteers with training in collective centre setup   X 
 

100% 



Develop distribution plan of shelter kits X 
 

100% 

Distribution of shelter kits X 
 

100% 

Beneficiary satisfaction survey for the families assisted X 
 

100% 

Outcome 2: The shelter 
coordination 

objectives are met: 

Output 2.1 Essential shelter technical support is 
provided to the Paraguayan emergency situation 

 
100% 

Activities 

Implementation on 
time? 

% of progress 
 

Yes No 

Deployment of an information manager X  100% 

Deployment of a technical advisor X  100% 

Coordination activities X  100% 

 
Progress toward outcomes 
In this emergency response operation, the PRC encountered challenges in the registration of the precise number of 
people that required humanitarian assistance. During its missions to the affected communities, the PRC found that 
there was 2 per cent change on average in the number of affected people, and thus target population, between visits. 
The distributions were used to update the lists. 
 
Procurement and transport and distribution of shelter kits 
To date, 1,000 tool kits and plastic tarpaulins were locally purchased and distributed. The delay in procuring and 
delivering the tarpaulins was due to three factors. The identification of a quality product that met Sphere standards 
took time. The tarpaulins were positioned on the mobilization table for the first month of the operation in anticipation 
of a cooperating National Society expressing interest in supplying them. A decision on whether or not to cancel the 
purchase and distribution of tarpaulins and replace them with building materials in order to durably and permanently 
meet the needs of affected populations based on a housing strategy and the moment these populations would return 
to their final homes was being considered.  
 
However, the weather forecast predicted that people might have needed to return to the collective centres due to the 
fact that the Paraguay River’s water levels were expected to increase by as much as eight metres. Because of this, it 
was decided that the 1,000 tarpaulins would be purchased locally in order to be delivered with the shelter kit tools, 
making it possible for these populations to have the necessary materials to prepare better their collective centres.  
 
The following table details the distribution by areas and the number of households reached: 
 



 
Coordination activities 

 
A shelter strategy was completed and submitted to the SEN based on scenarios and the implementation of a working 
group on shelter issues. The deployment of the two shelter IFRC delegates positioned the Paraguayan Red Cross as 
a model on shelter issues for the government and other institutions. It has also helped to create links and develop a 
close working relationship with other institutions, such as the SEN.  
 
The creation of the strategy replete with possible scenarios enabled the Paraguayan Red Cross to have a solid 
document that helped lay the groundwork for a future shelter intervention. 

 
Food security, nutrition and livelihoods 

 
Needs analysis: As has been previously mentioned, the weather forecasts that predicted continued precipitation and 
humidity led to a situation in which affected families faced more severe problems. The cash flow of affected families 
was an immediate problem. However, households in rural areas had increased challenges since their recovery time 
was longer because crops have relatively long production cycles. The population did not have access to cash for the 
purchase of seeds and food for their families and for the post-emergency period. Many of the affected families in rural 
areas survive with subsistence crops and whenever there is production surplus the families sell it in cities or trade 
(exchange) with others. 
 
The PRC identified two paths to guarantee the food security of the population affected by the emergency: food 
distributions and support for livelihood recovery.  
 
During the assessment, the following livelihood strategies were identified: 
 

 Sale of products collected prior to flooding. The products were sold in the local market to obtain cash, 
although the prices were lower and access to cash was reduced 

 In some areas, the population attempted to rapidly harvest the products that could be saved, but this 
inevitably led to a reduced yield since the products were too early to harvest. The assessment team observed 
neighbours working together to produce cassava starch in an artisanal manner. 

 Other options included fishing for the family diet and sacrificing domestic animals for food on the farms. 
 
Population to be assisted: The PRC had the objective of assisting 1,000 families for the recovery of their livelihoods 
prior to the implementation of activities. In order to increase community empowerment, community leaders, affected 
families and municipalities were included in the needs assessment. 
 
After the assessment, the PRC planned to distribute 1,000 food kits for 1,000 households of famers and fisherfolk in 
the Ñeembucú area. Since the prices were lower than initially budgeted, the PRC was able to acquire 2,000 food kits. 
The first 1,000 were distributed immediately, and the next set of kits was distributed three months later in August 
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through November. As previously mentioned, the predicted El Niño weather phenomenon meant that the water levels 
needed to fall before livelihood rehabilitation was possible. 
 
However, the incessant precipitation made the livelihoods component extremely difficult to implement. The PRC, in 
consultation with the IFRC, decided to eliminate the plan to distribute seeds and fertilizers to 1,000 agricultural families 
that had been affected by the floods. 
 

Food security, nutrition and livelihoods 
Outcome 1: Livelihoods of farmers affected by 

the floods are reactivated 
Products % reached 

Output 1.1 Productive assets/inputs for 
primary production are 
provided in accordance with the seasonal 
calendar, via in-kind  
distribution, cash grants or vouchers 

0% 

Outcome 2: Immediate food needs of the disaster 
affected  
population are met 

Output 2.1 Appropriate food rations are 
distributed to  
vulnerable households 

137% 

Activities 
Implementation on time? % of 

progress YES NO 
Identification and prioritization of communities X  100% 

Tender, purchase and distribution of food and seeds X  50% 

Hiring of an agronomist  X 0% 

Monitoring of the livelihoods activities  X 0% 

Conduct the beneficiary satisfaction survey using  the 
ODK tool 

 X 100% 

 

Progress towards outcomes 
Identification and prioritization of communities 
 
The identification and prioritization of families in terms of livelihoods were  determined based on the following criteria: 

1. Most vulnerable families 
2. Communities that were difficult to access 
3. Families whose livelihood is primarily production-based 
4. Families who were affected by floods in 2013 and 2014 

 
Tender, purchase and distribution of food and seeds 
The strategy adopted for the allocation and distribution of food kits decided that since the World Food Programme 
along with SEN covered the Asunción area through the distribution of vouchers to purchase food as well as the 
distribution of food kits in some areas, the PRC would allocate its food kits to Ñeembucú. Furthermore, food kits would 
be distributed in two phases at a two-month interval (August to October) in order to be able to meet needs in this 
sector for the following four months due to the  high probability that the effects El Niño would be felt starting in 
October. These two phases planned to assist 1,000 families of farmers and fisherfolk in Ñeembucú. As mentioned 
above, the kits were half the price of the amount listed in the initially budget (USD$120), which left enough funds to 
purchase an additional 1,000 food kits for a second distribution. 
 
The 2,000 food kits were distributed in Ñeembucú in the following manner: 
 

Food Kit Distribution by community  
(1st and 2nd distributions) 

 



 
 
Hiring of an agronomist, monitoring of the livelihoods activities and conducting the beneficiary satisfaction 
survey using  the ODK tool 
 
The implementation of these three activities was initially postponed until December/January based on El Niño's 
evolution and the recovery of flooded lands and in some cases. For example, in the community of Cerrito, it was to be 
based on the farmers' return to their places of origin. The agronomist initially had the plan to identify, register and 
distribute these items with the PRC volunteer team from the Ñeembucú branch, which had held two livelihoods 
workshops for volunteers and the basic knowledge to support the operation and the community work necessary for 
this line of intervention. 
 
Based on the weather forecasts, the PRC cancelled its planned seed distribution. The necessary conditions for 
planting were not met. The funds allocated for purchasing seeds and fertilizer were redirected to basic food needs. 
 
The Spanish Red Cross Reference Centre for Livelihoods gave a 5-day (3 days of theory and 2 days of practice) 
course in livelihoods to strengthen the capacities in each PRC branch and sub-branch. This training course aimed to 
work with the branches and sub-branches so that their intervention plans for emergencies included a livelihoods 
component. 
 
The PRC conducted a satisfaction survey with 220 people reached using the ODK tool. The people reached by the 
PRC actions had the opportunity to share their opinions about the treatment received by PRC volunteers, the quality 
of the food kits and the timeliness of the response and the aid received. The results were positive and indicated that 
the PRC branch in Ñeembucú conducted its work in a high quality and committed manner despite the difficult access 
to communities, continued precipitation and roads that were difficult to traverse. 

 
Disaster preparedness and risk reduction 

Outcome 1: The affected communities have 
reduced their vulnerability towards existing 
climatic conditions and other risks 

Products % reached 
Output 1.1 To increase risk reduction knowledge 
in communities through community work in the 
National Society.  

0% 

Output 1.2 To strengthen the National Society’s 
capacity in disaster response.  

0% 

Activities 
Implementation on time? % of 

progress YES NO 
Community training on floods and early warning 
systems (EWSs)   

 X 0% 

Conducting a sensitizing campaign on what to do in 
the case of floods and the participation in the 
community in EWS monitoring.  

 X 0% 

Volunteer training and branch strengthening in 
community-based health and first aid (CBHFA) 

 X 0% 

Development of CBHFA activities in the 
communities  

 X 0% 

General National Intervention Team (NIT) training    X 100% 
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Progress toward outcomes  
These activities were planned for the recovery phase, but this appeal did not receive the required funds for their 
implementation.  
 
However, there is a clear need to carry out disaster risk reduction activities because these events are cyclic 
processes in the life of these communities and preparedness to face these types of situations is a necessary step 
toward reducing losses and mitigating the negative impact of such events. 
 
In regard to this point, the added value of this operation was the PRC’s facilitation of a vulnerability and capacity 
assessment (VCA) concurrent with the psychosocial support activities in the Santo Domingo del Bañado Norte 
community in Asunción. The PRC took advantage of these spaces and the presence of the community to implement 
a VCA. The PRC volunteers engaged in psychosocial support activities also had the suitable skills to employ this tool. 
This enables the PRC to implement possibly future actions or projects with these populations given their high level of 
vulnerability to cyclical flooding as their housing settlements are located along the banks of the Paraguay River or in 
the water sources that feed into this river  
 
This appeal provided funding for a training course, which was facilitated by two trainers from the reference centre for 
PRC volunteers and staff on the organization and implementation of an emergency operations centre (OFCOE for its 
acronym in Spanish). This course allowed PRC branch and sub-branch level volunteers to strengthen their skills in 
the management and use of the emergency methodology for the establishment an emergency operations centre, as 
well as the skills to gather, manage and process information with the objective of more efficiently facilitating similar 
processes. 

 
Early warning and emergency response preparedness 
 

Result 1: 
Contributing to the 
enhancement of the 
Paraguayan Red Cross’ 
logistics capacities and the 
Paraguayan legal 
framework for disaster 
response management. 

Products % reached 

Output 1.1 A logistic storage capacity is implemented in 
Paraguay on a disaster preparedness basis. 

100% 

Output 1.2 The auxiliary role of the Paraguayan Red 
Cross will be reinforced through providing technical legal 
advice to its government on disaster law to increase the 
capacity to receive and manage international disaster 
assistance. 

100% 

Activities    
Implementation on 

time? 
% of progress 

 
 

  
Yes No 

Rent a warehouse 
 X 100% 

Import and transport and pre-position 1,000 household kits 
 X 100% 

Logistics monitoring is put in place to ensure sustainability 
 X 50% 

Create a task force comprised of  governmental entities and 

civil society representatives; 
 X 0% 

Conduct interviews with relevant stakeholders in the country 

with a role in the international disaster response; 
 X 100% 

Conduct consultative national workshops with stakeholders 

(governmental entities and civil society representatives); 
 X 100% 

Development of a plan of action to implement 

recommendations based on the Disaster Law Guidelines; 
 X 100% 

Development of a detailed disaster law study identifying the 
main gaps in the domestic legislation in the receipt and 
management of international disaster assistance. 

 X 0% 

Rent a warehouse  X 0% 

 
The Paraguayan Red Cross secured a warehouse to store all operation-related items sent by the IFRC Shelter Box 
and some of the items supplied by the Finnish Red Cross. 
 
Local acquisitions complied with IFRC standards and were done in coordination with the PRC. These items, in 
consultation the GLSAMZ, were used in distributions. Technical support was also provided by the IFRC in customs 
and storage procedures for 500 shelter kits that Shelter Box donated to the Paraguayan Red Cross. The National 



Society received training in logistics through technical support provided to the head of operation, particularly on 
issues of logistics and acquisitions. 
 
The IFRC deployed a general RIT specialized in logistics to support the coordination activities and conduct the local 
acquisitions. The senior logistics officer for the America supported the operation on local and international 
acquisitions. The head of the GLSAMZ had one mission during the operation and worked with the National Society 
and others to determine if it would be possible to pre-position items for future emergencies in the country and 
possibly neighbouring countries. Despite the inability to fully support the budget for this emergency response 
operation, activities in logistics have set a precedent for the pre-positioning of 20x40 containers with NFI for 1,000 
people. Additionally, a workshop on disaster law was held from 9 to 10 June 2014 with direct support from the IFRC 
secretariat. The IFRC, through its delegate and hired consultant, co-led a workshop with the SEN; the workshop 
aimed to position and disseminate the IFRC “Guidelines for the domestic facilitation and regulation of international 
disaster relief and initial recovery assistance” with national and government actors to create and strengthen a legal 
framework that enables the provision of an effective response when a catastrophe occurs.  
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Contact Information 
For further information specifically related to this operation please contact: 
 
In the Paraguayan Red Cross: Ing. Carlos Escobar Goiburu, President in functions of 
the Paraguayan Red Cross, email: presidencia@cruzroja.org.py  
 
In the Americas zone: 

 Inigo Barrena, America’s Regional Office Acting Coordinator of Disaster and 
Crisis Prevention, Response and Recovery Department; email: 
c.i.barrena@ifrc.org; mobile: +507 6679 3238  

 Alexandre Claudon de Vernisy; Country Cluster & National Societies 
Development Regional Coordinator; email: alexandre.claudon@ifrc.org  
 

In Geneva 

 Christine South, operations quality assurance senior officer; +41 22 730 45 29; 
christine.south@ifrc.org  
 

For Resource Mobilization and Pledges: 

 Alejandra Van Hensbergen; Senior Officer, Relationship Management - Strategic 
Relations & Cooperation Dept.; email: alejandra.vanhensbergen@ifrc.org 
 

For In-Kind donations and Mobilization table: 

 Stephany Murillo, Regional Senior Logistics Officer - Global Logistics Service; 
email: stephany.murillo@ifrc.org  

 
For Performance and Accountability (planning, monitoring, evaluation and 
reporting enquiries) 

 Priscila Gonzalez; planning, monitoring and reporting team coordinator; email: 
priscila.gonzalez@ifrc.org  
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mailto:presidencia@cruzroja.org.py
mailto:c.i.barrena@ifrc.org
mailto:alexandre.claudon@ifrc.org
mailto:christine.south@ifrc.org
mailto:stephany.murillo@ifrc.org
mailto:priscila.gonzalez@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 1.087.723 1.087.723

B. Opening Balance

Income
Cash contributions
American Red Cross 43.528 43.528
Canadian Red Cross (from Canadian Government*) 58.429 58.429
Japanese Red Cross Society 61.600 61.600
Red Cross of Monaco                               18.134 18.134
Spanish Government 19.204 19.204 1.400
Taiwan Red Cross Organisation 27.240 27.240
C1. Cash contributions 228.135 228.135 1.400

C. Total  Income  = SUM(C1..C4) 783.610 783.610 1.400

D. Total  Funding = B +C 783.610 783.610 1.400

* Funding source data based on information provided by the donor

Inkind Goods & Transport
American Red Cross 35.540 35.540
C2. Inkind Goods & Transport 35.540 35.540

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 783.610 783.610 1.400
E. Expenditure -630.289 -630.289
F. Closing Balance = (B + C + E) 153.321 153.321 1.400

Other Income
DREF Allocations 519.935 519.935
C4. Other Income 519.935 519.935

Selected Parameters
Reporting Timeframe 2014/6-2015/12 Programme MDRPY016
Budget Timeframe 2014/3-2015/4 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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Timeframe: 20 jun 14 to 20 abr 15
Appeal Launch Date: 11 jul 14
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Final Report Prepared on 26/Feb/2016 International Federation of Red Cross and Red Crescent Societies



Page 2 of 4

III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1.087.723 1.087.723
Relief items, Construction, Supplies
Shelter - Relief 39.949 38.569 38.569 1.380

Food 177.046 103.794 103.794 73.252

Seeds & Plants 326.855 326.855

Water, Sanitation & Hygiene 120.755 123.105 123.105 -2.350

Teaching Materials 4.540 2.791 2.791 1.749

Utensils & Tools 4.540 4.540

Total Relief items, Construction, Sup 673.684 268.259 268.259 405.426

Land, vehicles & equipment
Vehicles 31.778 30.997 30.997 780

Total Land, vehicles & equipment 31.778 30.997 30.997 780

Logistics, Transport & Storage
Storage 2.275 2.275 -2.275

Distribution & Monitoring 79.943 74.078 74.078 5.865

Transport & Vehicles Costs 15.435 6.688 6.688 8.746

Logistics Services 18.809 16.842 16.842 1.967

Total Logistics, Transport & Storage 114.187 99.884 99.884 14.303

Personnel
International Staff 26.330 9.344 9.344 16.986

National Staff 5.084 21.089 21.089 -16.006

National Society Staff 25.240 26.286 26.286 -1.046

Volunteers 9.815 8.620 8.620 1.195

Other Staff Benefits 2.860 569 569 2.291

Total Personnel 69.329 65.909 65.909 3.420

Consultants & Professional Fees
Consultants 27.238 18.740 18.740 8.498

Professional Fees 3.632 3.871 3.871 -240

Total Consultants & Professional Fee 30.870 22.612 22.612 8.258

Workshops & Training
Workshops & Training 25.377 24.061 24.061 1.316

Total Workshops & Training 25.377 24.061 24.061 1.316

General Expenditure
Travel 64.917 57.618 57.618 7.299

Information & Public Relations 1.090 7.118 7.118 -6.029

Office Costs 2.179 4.491 4.491 -2.312

Communications 4.086 2.348 2.348 1.738

Financial Charges 272 -7.822 -7.822 8.095

Other General Expenses 949 949 -949

Shared Office and Services Costs 3.568 13.523 13.523 -9.955

Total General Expenditure 76.112 78.224 78.224 -2.112

Indirect Costs
Programme & Services Support Recove 66.387 38.346 38.346 28.040

Total Indirect Costs 66.387 38.346 38.346 28.040

Pledge Specific Costs
Pledge Earmarking Fee 1.097 1.097 -1.097

Pledge Reporting Fees 900 900 -900

Total Pledge Specific Costs 1.997 1.997 -1.997

Selected Parameters
Reporting Timeframe 2014/6-2015/12 Programme MDRPY016
Budget Timeframe 2014/3-2015/4 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRPY016 - Paraguay - Floods
Timeframe: 20 jun 14 to 20 abr 15
Appeal Launch Date: 11 jul 14
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1.087.723 1.087.723

TOTAL EXPENDITURE (D) 1.087.723 630.289 630.289 457.434

VARIANCE (C - D) 457.434 457.434

Selected Parameters
Reporting Timeframe 2014/6-2015/12 Programme MDRPY016
Budget Timeframe 2014/3-2015/4 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRPY016 - Paraguay - Floods
Timeframe: 20 jun 14 to 20 abr 15
Appeal Launch Date: 11 jul 14
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 1.058.714 763.651 763.651 610.330 153.321 1.400

Shelter 29.008 19.959 19.959 19.959 0

Subtotal BL2 1.087.723 783.610 783.610 630.289 153.321 1.400
GRAND TOTAL 1.087.723 783.610 783.610 630.289 153.321 1.400

Selected Parameters
Reporting Timeframe 2014/6-2015/12 Programme MDRPY016
Budget Timeframe 2014/3-2015/4 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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