
 
 

Operation DREF n°   MDRPY021 

 
Date of issue:  
 

      
02 March 2020 

Expected timeframe: 3 months 

 Expected date of 
completion:  

31 May 2020 

Category allocated to the disaster or crisis: Yellow  

DREF allocated: CHF 263,806 

Total number of 
people affected: 

106,127  Number of persons 
to be assisted:  

11,400 

Departments 
affected: 

18  Departments 
targeted: 

Asunción and Central 

Host National Society presence: The Paraguayan Red Cross (PRC) has 18 branches, 10 sub-
branches in the Central Department, 1000 volunteers and 15 staff. 

Red Cross and Red Crescent Movement partners actively involved in the operation: 
International Federation of Red Cross and Red Crescent Societies 
Other partner organizations actively involved in the operation: National Emergency Secretary 
(SEN), Ministry of Public Health and Social Welfare, Pan American Health Organization, 
Municipality (MSPBS), Governments, Departmental Governments, Municipalities.  

 
<Click here for the DREF budget and here for the contact information > 

 

A. Situation analysis 
 

Description of the disaster  
 

A significant increase in dengue cases has been 
reported in Paraguay in recent weeks. According to the 
Pan American Health Organization's report for 
Epidemiology Week No. 7 (EW7 until February 15), 
dengue cases have increased to 106,127 suspected 
cases, 20,837 new cases (EW7) and 20 people who 
have died from the disease1. These figures have 
surpassed the security ranges and epidemiological 
trends of past years, with the cases drastically 
increasing in the first seven weeks of 2020.  

On February 18, the Government of Paraguay declared 
a State of Health Emergency throughout the country in 
response to the dengue epidemic for 90 days.  

The country's climatic conditions due to rain in the 
summer period, inadequate waste management, and 
seasonal reproduction of mosquito have generated a 
significant increase in cases. There is a circulation of 
two serotypes DEN-2 and DEN-4, where in previous 
years only the serotype DEN-2 circulated, both 
serotypes being of higher risk of severe dengue. 

 
1 PAHO Plisa – Dengue cases. 

  

DREF Plan of Action 

Paraguay: Dengue Outbreak 

 

Paraguayan Red Cross volunteers carrying out 
assessments and identifying breeding sites in one of the 
Dengue-affected communities. Source: PRC 2020. 

 

https://www.paho.org/data/index.php/en/mnu-topics/indicadores-dengue-en/dengue-nacional-en/252-dengue-pais-ano-en.html?start=1
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The Ministry of Health and Social Welfare has been implementing a National Emergency Plan, together with 
other organizations such as SEN (National Emergency Secretariat) and SENEPA (National Malaria Service), 
for the prevention and containment of dengue fever in the country. Promotion, prevention, and surveillance 
activities need to be strengthened in communities, schools, and health services to prevent the mortality 
caused by the disease. 
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Trend graph of dengue cases in Paraguay. Source PAHO Epidemiological Week 7. 
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According to PAHO, in the first four weeks of 2020 in the Region of the Americas, 125,514 dengue cases 
were reported (12.86 cases per 100,000 population), including 27 deaths, 12,891 laboratory-confirmed cases, 
and 498 cases classified as severe dengue (0.4%). Countries such as Bolivia, Honduras, Mexico, and 
Paraguay have reported an increase of two to three times more dengue cases in 2020 compared to the same 
period in 2019. 

 
Summary of the current response  
 
Overview of Host National Society Response Action 
 
PRC has carried out actions to reduce vector-borne diseases caused by the Aedes aegypti mosquito in 
circulation in the territory that also carries the vector of dengue, zika and chikungunya. Ñeembucú, San Pedro, 
Limpio, Capiata, Mariano Roque Alonso and Asunción PRC branches have been active since the increase in 
the number of cases, mobilizing about 50 volunteers and accompanying the departments with highest 
incidence to carry out prevention actions, such as community surveillance, promotion of hygiene habits, 
elimination of breeding sites and fumigation. 
 
The National Society had the experience of dealing with dengue fever in previous emergency operations and 
with the Zika prevention project from 2016 to 2017. In addition to these activities from 2018 to the present, 
Arbovirus prevention activities have been carried out through the elimination of breeding sites and raising 
awareness about the risk of illness and death caused by complications of this disease by involving 
communities, students, community organizations and health systems. 
 
The National Society participates in coordination platforms at the Central and Capital levels, together with the 
Ministry of Health and Social Welfare (MSPyBS), the SEN, as well as other organizations present in the 
country. PRC, through its branches, has partnerships with municipal and district organizations, as well as 
health services that usually manage and mobilize resources to support actions. 
 
Overview of Red Cross and Red Crescent Movement actions in the country 

 
The Regional Coordinator for Disaster Management - South America has been mobilized to Paraguay to 
support the National Society in the evaluation, planning and coordination of the emergency. 
 
The mobilization of surge capacity with experience in operations management to support the National Society 
in the coordination of the operation is being considered.  
 
Overview of other humanitarian actors in country 
 
The following partners are carrying out actions:  
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• The National Emergency Secretariat (SEN): Response through assistance tents in the district 
hospitals, due to the saturation of health services. 

• Ministry of Health: Throughout the health system, in conjunction with SENEPA, report the 
identification of populations with a high incidence of dengue, and coordinate activities such 
as cleaning campaigns and epidemiological surveillance through hospitals and community 
centers. 

• National Malaria Service (SENEPA): Fumigation in schools in Asuncion, one time only, before 
the beginning of classes (early February), cleaning of urban areas and neighborhoods of 
Asuncion. 

• Mayor's Office and Government: have implemented an intersectoral coordination table to 
carry out actions to prevent and contain dengue.  

• Pan American Health Organization: has provided the Ministry of Health with advice and 
technical support. 

 
 

Needs analysis, targeting, scenario planning and risk assessment 
 

Needs analysis   
 
Health: As of February 15, there have been 106,127 suspected cases of dengue fever and 20 deaths from 
dengue. 57.07% of the dengue cases recorded were female, of which 41.04% were in the 20-39 age group, 
followed by the 5-14 age group with 15.09%. 75% of the notifications were from Asuncion and Central. 91% 
of the districts in the country have suspected and/or confirmed cases of dengue fever. 

In the capital, Asuncion, 100% of the neighbourhoods registered cases. Dengue circulation is identified in the 
17 departments, outside Asuncion, with circulation of serotypes DEN-2 and DEN4, predominance of serotype 
DEN-4 at the country level.  
 
Cases have exceeded 200 notifications per day in the Central Department and Asuncion. Most of the cases 
come from communities that do not have services such as sanitation and do not have buying capacity to 
provide themselves with sanitation materials, cleaning, and waste collection. This is also caused by the 
geographical location (near the river), the living conditions lacking sanitation habits, and the limited access of 
state organizations to the most affected communities. Another factor influencing the increase of cases is the 
low levels of community organization and the absence of complementarity with health systems for the early 
detection of dengue cases.  
 
Water, Sanitation and Hygiene promotion: During the initial assessments, it was observed deficiencies in 
essential sanitary services, poor environmental sanitation, the absence of drainage systems, and little or no 
knowledge of waste management by the peri-urban communities. 

It was also observed communities settled in urban areas with difficulties for the collection of water, as well as 
lack of periodicity in waste collection and with it, the proliferation of vectors. This situation is even worse in 
the peri-urban area, where there are limitations in the drainage network. In other cases, there are latrines or 
wastewater connections that are evacuated to the open air, further complicating the risk of breeding sites. 

In the educational institutions located in the urban and peri-urban zones, the provision of essential services 
of drinking water and sanitation has an adequate disposition of excreta. Still, there is accumulated solid waste 
and possible breeding sites in areas surrounding schools. 
 
Environmental sanitation activities will be carried out, including health promotion activities, focusing on the 
areas with the highest larval reproduction rate. Brigades will be formed to strengthen community capacities 
so that they can respond to similar situations. Training will be provided on adequate waste management and 
distribution of family, community, and school cleaning kits. 
 

Targeting  
 

The action plan will cover the departments of Asunción and Central for the care of 11,500 people through 
prevention and containment of dengue, aiming to reach at least 1280 families, 11 schools and 20 hospitals to 
reduce the impact of the disease. 
 
The criteria established were the following: 
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At the community level 
 

• Families in communities with a high incidence of dengue cases. 

• Limited preventive actions by the authorities. 

• Communities with a low socio-economic level. 

• People in vulnerable situations: single parent households, older adults, children and people with 
disabilities. 

• Families with infants sleeping during the day 

• Families where member get sick and is necessary to implement contentions to avoid the spread  

• Basic community organization  
 
At the hospital level 
 

• Hospitals that provide care for dengue cases. 

• Location in high incidence areas. 

• Expansion of service and areas for the attention of dengue cases. 

• Limited resource capacities for care. 
 
At the level of educational centres:  
 

• Schools located in areas with a high incidence of dengue cases. 

• Low community organization.  

• Limited preventive measures at the educational level. 
 

 
Community and school outreach 

 

Department Municipalities Schools Communities Families People Men Women 
Volunteers 

PRC 

Asuncion Asuncion 4 5 400 2000 860 1140 20 

Central 

Limpio 3 4 320 1600 688 912 10 

Maria Roque Alonso  3 4 320 1600 688 912 10 

Capiata 2 3 240 1200 516 684 10 

Total 11 16 1280 6400 2752 3648 50 

 
 

Hospital Level Outreach 
 
 

Department People Men Women 

Asuncion 1250 538 712 

Central 3750 1613 2138 

Total 5000 2150 2850 

 
Scenario Planning  
 
Some risk situations, which may possibly occur during operations, are described below. 
 

RISK HUMANITARIAN IMPACT POTENTIAL RESPONSE 
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Security issues at the field 

entrance.  

 

 

 

 

There could be a limitation in the 

mobilization due to climate 

factors affecting mobilization to 

the field. 

There could also be difficulty in 

accessing the communities, due 

to the absence of all-weather 

roads. 

 

Evaluation and assessment with 

community leaders and operation 

coordinators of the different 

security situations for the field 

team, operational security, safer 

access, stay safe, adequate 

uniformity, means of transport 

and visibility, prior to entry into the 

community. 

Increase in the number of cases 

and capacity would be outstripped 

by the demand. 

The possibility of developing 

severe dengue fever is another 

latent possibility. 

Increased morbidity and mortality 

in people with chronic or 

immunosuppressive diseases.  

The number of cases will 

influence the planned actions and 

revision of the plan will be 

considered depending on the 

achievements.  

Increased coordination with 

governmental and non-

governmental agencies to 

enhance the level of response. 

Sustained rains foster the 

proliferation of breeding sites.  

Forecasts could influence the 

levels of current case values. 

People continue to get sick, 

including vulnerable groups. 

The plan will be reviewed in 

case of a sustained increase 

despite the actions. Additional 

funds could be requested. 

 
 

Operation Risk Assessment 
 
Risks considered include: 
 

• Increased seasonal rainfall and conditions for vector proliferation. 

• There is an increase of mosquito breeding in communities, putting people and volunteers at risk. 

• Health capacities are exceeded. 

• Appearance of other diseases transmitted by the same vector 

• Limitations of health information at the local level. 
 
To address these potential risks, the PRC will maintain permanent communication with the Ministry of Health, 
the National Emergency Secretariat, local authorities and the community, to reinforce actions and have a 
better impact on case reduction. Communities, families and volunteers will also be provided with materials to 
protect themselves and reduce the risk, as well as intensify waste disposal. 

 
 

B. Operational strategy 
 
Overall Operational objective: 
 
Contribute to the reduction of the spread of dengue in 16 communities in the departments of Asuncion and 
Central through health prevention, hygiene promotion, and the implementation of the community mobilization 
strategy. 
 
Operational Strategy 
The PRC has considered the following actions to support 6,400 vulnerable people in the departments of 
Asuncion and Central and 5,000 hospitalized people. The operational strategy follows the PAHO 
recommendation, includes risk communication, integrated vector management, and personal prevention 
measures. 
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      Health 
 

• 1,280 families have information and knowledge about vector control and dengue prevention, 
including Community Engagement and Accountability (CEA) approach. 

• 16 community health brigades trained and equipped. 

• 3,840 Long-Lasting Insecticidal Nets distributed to 1280 families. 

• 5,000 mosquito nets distributed in 20 hospitals. 
 
Water, Sanitation and Hygiene 
 

• 1,280 families have information and knowledge about waste management and hatchery 
disposal, including the CEA approach. 

• 16 community cleaning kits. 

• 11 school cleaning kits. 

• 1,280 family cleaning kits. 

• 11 school protection kits 
 
The activities will be coordinated jointly with the communities and local authorities. The PRC will 
provide support in social and community mobilization and the provision of relief items, while local 
authorities services for waste management.  
 

Operational Support 
  
Human Resources 
 
The operation will have the following basic structure for the development of activities at the national 
and departmental levels: 
  
● National Headquarters: will be staffed with an Operation Coordinator who will be a General RIT 

mobilized for three months, an emergency health RIT for three months, a health coordinator, field 
coordinator, financial-administrative and driver, all of them full-time for three months for the 
operation. 

● PRC branches: will be staffed with the support of the five branches of Asuncion, Ñemby, Limpio, 
Fernando de la Mora, Mariano Roque Alonso, who will carry out their activities according to the 
National Regulation of Volunteering of the PRC. 

 
Logistics and supply chain 
 

The operation includes international purchases of Long-Lasting Insecticidal Nets, which will be 
coordinated with the IFRC Regional Logistics Unit in Panama. Major procurement processes will be 
managed at the national level by the IFRC to support the PRC. Purchases will comply with standard 
IFRC procedures. The following kits will be procured: 

 

COMMUNITY WASTE CLEANING KIT 

COMPONENTS / ACTIVITIES UNIT QUANTITY 

Waste bags (packs of 10) Unt. 10 

Metal trolley, inflatable wheel, 50L Unt. 5 

Garden Broom, metal reinforced with handle Unt. 10 

Half-moon spade Unt. 10 

Bleach 5L Unt. 10 

Machete Unt. 10 

 
SCHOOL CLEANING KIT 

 

COMPONENTS / ACTIVITIES UNIT QUANTITY 
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Waste bags (pack of 10) Unt. 10 

Metal trolley, inflatable wheel, 50L Unt. 2 

Plastic bin, pedal, 25L Unt. 2 

Garden broom, metal reinforced with handle Unt. 1 

Bleach, 5L Unt. 1 

Brooms, wooden handle Unt. 2 

 

FAMILY CLEANING KIT 

COMPONENTS / ACTIVITIES UNIT QUANTITY 

Bleach, 5L Unt. 2 

Garden Broom, metal reinforced with handle Unt. 1 

Waste collector, plastic, long handle Unt. 1 

 
COMMUNITY BRIGADE KIT 

 

COMPONENTS / ACTIVITIES UNIT QUANTITY 

Hats Unt. 1 

Repellent Unt. 1 

General purpose glove, long leather Unt. 1 

Industrial Mask Unt. 1 

Protective eyewear, adjustable, transparent Unt. 1 

Sunscreen, FP50 Unt. 1 

Flashlight Unt. 1 

 

VOLUNTEER PERSONAL PROTECTION KIT  

COMPONENTS / ACTIVITIES UNIT QUANTITY 

T-shirts with collar, long sleeves, cotton fabric Unt. 1 

Repellents Unt. 1 

Sunscreen, FP50 Unt. 1 

Long leather gloves Unt. 1 

Industrial Mask Unt. 1 

Protective Goggles Unt. 1 

Hats Unt. 1 

Fanny pack 32 cm wide x 15 cm high Unt. 1 

Flashlight Unt. 1 

 
Communication 
 
The communications department of the PRC will carry out a communication strategy to strengthen its 
reach at the community level. The material will be adapted for the promotion of healthy habits, 
prevention and the monitoring of symptoms. 
 
The operation will include the following activities:  
 

• Ensure visibility of the Red Cross  

• Support in reviewing communications materials and guidelines  

• Identify and develop content to address misinformation and rumours related to the medical 
care aspects of dengue symptoms, considering community involvement. 
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• Raise awareness and develop communication materials to mobilize community’s through 
CEA approach  

• Public and institutional media coverage 
 
The materials will be reviewed and adapted considering a CEA approach. 

 
Security 
 
As the dengue outbreak expands in the country, it is necessary to review the National Society's 

security plan, taking into account that protocols used when working at the field should be in place and 

socialized to protect staff and volunteers in the humanitarian activities. This protection of staff and 

volunteers is also provided through the acquisition of tools for constant and conscious analysis of 

security risks when a dengue outbreak occurs and how to act in case a critical incident needs to be 

managed (Critical Incident Management), through operational security education and training.  

Insurance and protective equipment will be provided to the personnel and volunteer involved with the 

operation.  

 

Information Technology 
 
PRC has Open Data Kits (ODK) equipment, which will be used in the complementary field 
assessments, monitoring and satisfaction survey. 
 

Planning, monitoring, evaluation and reporting 
 
The Project will include the following monitoring, evaluation and reporting mechanisms: 

 

• An internal operational update report 30 days after the start of the operation.  

• A beneficiary satisfaction survey 

• A portfolio of instruments for data validation and as sources of verification 

• A digitized and evaluated database of verification sources 

• A final report of the project 
 

The Regional Delegate for Disaster Management and the finance department of the IFRC will make 
field visits to the project. Monitoring by the national headquarters will be ensured by Executive 
Directorate. 

 
Administration and Finance 
 
PRC from its Directorate of Administration will be responsible for the management of the funds in the 
country in compliance with the IFRC standard procedures defined in the Letter of Agreement that will 
be signed between PRC and the IFRC for the implementation of the project. 
 
For its part, the IFRC through the Finance Department will provide the necessary support to the 
operation for the review, validation of budgets, bank transfers, technical advice to the national society 
on the IFRC financial procedures. 
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C. Detailed Operational Plan 

 

Health 
Target people: 11,400 people  
Men: 4,902 
Women: 6,498 
Required (CHF): 88,917 

 
Needs analysis: 106,127 suspected cases of dengue and 20 deaths from dengue have been recorded in the EW7. 57.07% of the recorded 
cases of dengue were female, affecting 41.04% of the age group 20-39, followed by the age group 5-14 with 15.09%.  
 
Households in the targeted communities and schools will be reached with community-based measures to eliminate breeding sites, protect water 
tanks, and waste management. This operation aims to reach 1,280 vulnerable households. The PRC will identify the households with the highest 
level of vulnerability in the target areas.  
 
For schools, cleaning kits will be distributed to reduce vector breeding areas. Public hospitals have been providing coverage for dengue cases; 
however, they have exceeded their capacity in terms of bed availability and had to set up extra tents and beds to attend to cases. 
 
Dengue brigade training will help control the vectors in the community and may help identify early warning signs and symptoms. The latter could 
contribute to the timely referral of people to community health centers, thereby reducing the likelihood of severe dengue fever cases or death. 
 
Volunteers and communities will be trained in community-based approaches to manage outbreaks and respond quickly to public health events. 
The project hopes to reach at least 150 trained volunteers with this activity through training workshops for facilitators in community methodologies 
(community-based health and first aid (CBHFA) approach), and improved vector control. 
 

Risk analysis: Dengue cases are spreading to other areas and communities, requiring expanded patient care and containment measures. 
 

Population to be assisted: PRC will provide support to 1,280 families (6,400 people) in 16 selected communities at risk in the departments 

of Asunción and Central to implement prevention and containment measures, and 20 hospitals will receive support with mosquito nets (for 5,000 
people). 
 
Programme standards and benchmarks: CBHFA guidelines and epidemic control for volunteers, PRC guidelines. In addition, the norms of the 
Ministry of Health and Social Welfare will be followed, together with SENEPA and SEN.  
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Product 
Code 
P&B 

Health Outcome 1: Transmission of diseases of epidemic potential is 
reduced 

# of people to whom they reduce the immediate health risk  
Target: 11,300 people 

Health Output 1.1 Community-based disease control and health promotion 
is provided to the target population 

# of families trained at community level 
Target: 1280 
 
# PRC volunteers trained in epidemic control and sanitation and hygiene 
promotion 
Target: 50 
 
# of community brigades conformed and trained 
Target: 16 
 
# of kits distributed to the brigades 
Target: 16 

Planned activities 
Weeks 

1 2 3 4 5 6 7 8 9 10 11 12 

AP021 Households health promotion for elimination of breeding sites, protection actions, 
dengue symptoms and warning signs, in line with SPAC, PHAST and CEA 
approach methodologies 

            

AP021 Training in schools (11) to control the spread of dengue (elimination of breeding 
sites, protection actions, dengue symptoms and warning signs). 

            

AP021 Training of community brigades (16) to control the spread of dengue in the target 
communities (elimination of breeding sites, protection actions, dengue symptoms 
and warning signs). 

                        

AP021 Community surveillance activities              

AP021 National Dengue Communication Strategy: Communication activities, 
dissemination of key messages in and actions of CEA. 

            

AP021 Workshops for branch PRC focal points on vector control, sanitation and hygiene 
promotion 

            

Product 
Code 
P&B 

Health Output 1.2: Vector-borne diseases are prevented 

# of households reached with Long-Lasting Insecticidal Nets Target: 1280 
households (3,840 units) 
 
# of hospitals supported with Long-Lasting Insecticidal Nets  
Target: 20 (5,000 units) 
 

Planned activities 
Weeks 

1 2 3 4 5 6 7 8 9 10 11 12 

AP021 Distribution of Long-Lasting Insecticidal Nets (LLIN's) to families (3 per family)             
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AP021 
Distribution of Long-Lasting Insecticidal Nets to hospitals that have been attending 
cases. 

            

 
 

 

Water, Sanitation and Hygiene 
People targeted: 6,400 people 
Men: 2,752 
Women: 3,648 
Required (CHF): 91,313 

 
Needs analysis:  
Inadequate waste management in the communities, the limitations in its collection and elimination, and the presence of rainfall in the country are facilitating the 
proliferation of the vector, especially in the most densely populated areas. Negative practices of outdoor recycling by families in rural communities promote the breeding 
sites of the vector. All these factors have generated conditions that are conducive to an increase in vectors.  
 
This situation indicates that potential mortality levels could increase with the dengue outbreak. Actions are required to implement collective vector control actions, such 
as waste disposal activities, standing water, clean-up of waste management in coordination with local authorities, and supported by the PRC to optimize resources and 
join efforts to combat dengue.  
 
At the same time, similar actions are required at the level of households and schools in the intervention areas. This can be achieved through the provision of cleaning 
kits, educational trainings that help change people's behaviour and the adoption of healthier practices based on the reality of people and the local environment.  
 
Risk analysis: The occurrence of seasonal rains, coupled with inadequate waste management in the communities can extend or amplify the risk of dengue infection. 
 
Population to be assisted: 1,280 families (6,400 people) in 16 communities and 11 selected schools at risk in the departments of Asunción and Central will receive 
support to implement hygiene promotion and solid waste management measures. 
 
Programme standards and benchmarks: Sphere Project. WASH (Water and Sanitation) activities will be carried out in accordance with the PRC guidelines, in its 
WASH in emergencies programmes; WASH in development and WASH in public health cross-cutting strategy; and Sphere standards.  
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P&B 
Output 
Code 

WASH Outcome 2: Immediate risk reduction of waterborne and water-
related diseases in target communities 

# of people at lower risk of dengue due to appropriate prevention and waste 
management measures 
Target: 6,400  

WASH product 2.1: Continuous assessment of water, sanitation, and 
hygiene situation is carried out in targeted communities 

# of WASH assessments  
Target: 3 
 
# of coordination meetings with local institutions involved in dengue control and 
prevention 
Target: 6 

Planned activities 
Weeks 

1 2 3 4 5 6 7 8 9 10 11 12 

 AP030 Conduct WASH assessments with respect to needs and target population                          

 AP030 
Institutional articulation for the implementation of joint activities that 
contribute to the control and prevention of dengue. 

                        

P&B 
Output 
Code 

WASH 5.1: Adequate sanitation that meets Sphere standards in terms 
of quantity and quality is provided to the target population. 

# of school Cleaning Kits delivered. 
Target: 11 
 
# of Community Cleaning Kits delivered 
Target: 16 
 
# of Family Cleaning Kits delivered 
Target: 1,280 
 
# of families receiving hygiene promotion and waste management clean-up kits 
Target: 1,280 

Planned activities 
Weeks 

1 2 3 4 5 6 7 8 9 10 11 12 

 AP030 Distribution of 16 community clean-up kits, and              

AP030 Distribution of 11 school clean-up kits             

AP030 Distribution of 1280 family clean-up kits             

AP030 Awareness raising activity in hygiene promotion with CEA approach             

AP030 Printing of promotion hygiene material             

AP030 Joint community clean campaigns (collection of unusable waste, disposal of 
hatcheries)  
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Strategy for implementation 
Requirement (CHF) 83,577 

 

P&B 
Output 
Code 

S1.1: National Society capacity building and organizational development objectives are facilitated to ensure that National Societies have 
the necessary legal, ethical and financial foundations, systems and structures, competences and capacities to plan and perform  

Output S1.1.6: National Societies have the necessary corporate 
infrastructure and systems in place 

# of PRC branches involved in this operation 
Target: 5 
 
# of PRC volunteers mobilized 
Target: 75 
 
A lessons-learned workshop carried out 
 
# volunteers are provided with personal protective equipment 
Target: 50 
 
150 volunteers are insured 
 
A Security Plan developed 

Planned activities 
Weeks 

1 2 3 4 5 6 7 8 9 10 11 12 

AP042 
Recruitment of operational staff (health, field coordinator, financial-
administrative-driver x 3 months) 

                        

AP042 Supporting local branches implementation             

AP042 
Strengthening the capacity of volunteers through procedures and 
protocols to prevent risks associated with vector-borne disease 

            

AP042 Follow-up activities             

AP042 Lessons Learned Workshop             

AP040 
Protection and visibility materials for volunteers involved in 
emergency response 

            

AP040 Insurance for volunteers             

AP066 Develop a security plan             

P&B 
Output 

Output S2.1 Effective and coordinated international 
disaster response is ensured 

A monitoring and operational support mechanism 
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Code Outcome S2.1.1 Effective and respected surge capacity 
mechanism is maintained. 

 

3 monitoring visits 
2 surge capacity mobilizations 

Planned activities 
Weeks 

1 2 3 4 5 6 7 8 9 10 11 12 

AP066 
Monitoring and support missions of IFRC (CCTS, DM, Finance and 
logistics) 

            

AP046 
Mobilization of rapid response personnel (General and Health 
promotion & wash RITs x 3 months) 
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Contact information 
 
 

 
 
 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross 
and Red Crescent Movement and NGOs in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Response (Sphere) in the provision of assistance to the most 
vulnerable. The vision of the International Federation is to inspire, encourage, facilitate and 
promote at all times all forms of humanitarian activities by National Societies, with a view to 
preventing and alleviating human suffering, and thereby contributing to the maintenance and 
promotion of human dignity and peace in the world. 

 

 

 For more information, specifically related to this operation, please contact: 
 

In the Paraguayan National Society 
 

• Carlos Escobar Goiburu, President in functions of the Paraguayan Red Cross, 
email: presidencia@cruzroja.org.py 

 
At the IFRC Americas Regional Office  

● Alexandre Claudon de Vernisy, Head of country cluster for Argentina, Brazil, Chile, 
Paraguay and Uruguay, alexandre.claudon@ifrc.org, phone: +54 911 3004 4360 

● Jono Anzalone, Head of the Disaster and Crisis Department; email: 
jono.anazalone@ifrc.org 

● Felipe del Cid, Continental Operations Coordinator; phone: +507 317 3050; email: 
felipe.delcid@ifrc.org    

● Diana Medina, Communications Unit Coordinator for the Americas; email: 
diana.medina@ifrc.org  

● Marie Manrique, Planning, Monitoring, Evaluation and Reporting (PMER) 
Coordinator - South America, marie.manrique@ifrc.org. 

 
At IFRC Geneva 

● Eszter Matyeka, DREF Senior Officer; email: eszter.matyeka@ifrc.org  
● Antoine Belair; Operations Coordination Senior Officer; email: 

antoine.belair@ifrc.org   

mailto:presidencia@cruzroja.org.py
mailto:alexandre.claudon@ifrc.org
mailto:jono.anazalone@ifrc.org
mailto:felipe.delcid@ifrc.org
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International Federation of Red Cross and Red Crescent Societies all amounts in Swiss Francs (CHF)

DREF OPERATION
MDRPY021 Paraguay Dengue Outbreak 02/03/2020

Budget by Resource 

Budget Group Budget

Clothing & Textiles 22,100

Medical & First Aid 3,900

Teaching Materials 43,520

Other Supplies & Services 65,020

Relief items, Construction, Supplies 134,540
Transport & Vehicles Costs 5,000

Logistics Services 23,690

Logistics, Transport & Storage 28,690
International Staff 42,000

National Society Staff 12,600

Volunteers 5,425

Personnel 60,025
Professional Fees 1,500

Consultants & Professional Fees 1,500
Workshops & Training 5,200

Workshops & Training 5,200
Travel 10,500

Information & Public Relations 4,000

Office Costs 1,400

Communications 1,350

Financial Charges 500

General Expenditure 17,750

DIRECT COSTS 247,705

INDIRECT COSTS 16,101

TOTAL BUDGET 263,806

Budget by Area of Intervention
AOF1 Disaster Risk Reduction #N/A

AOF2 Shelter #N/A

AOF3 Livelihoods and Basic Needs #N/A

AOF4 Health 88,917

AOF5 Water, Sanitation and Hygiene 91,313

AOF6 Protection, Gender and Inclusion #N/A

AOF7 Migration #N/A

SFI1 Strengthen National Societies 21,407

SFI2 Effective International Disaster Management 58,522

SFI3 Influence others as leading strategic partners #N/A

SFI4 Ensure a strong IFRC 3,648

TOTAL 263,806

AOF4
34%

AOF5
35%

SFI1
8%

SFI2
22%

SFI4
1%


