
 

 

DREF operation final report 

DREF Operation n°: MDRRU020 

Glide°: FL-2016-000061-RUS 

Date of issue: 21 February 2017 Date of disaster: 4 June 2016 

Operation start date: 20 June 2016 Operation end date: 20 November 2016  

Overall operation budget: CHF 313,133 

Number of people affected:  

7,069 

Number of people assisted:  

7,029 including beneficiaries reached with current 
distribution and DREF replenishment 

(initially planned: 5,467 people) 

Host National Society: The Russian Red Cross Society 

Other partner organizations actively involved in the operation: ICRC, local authorities of the Republic of 

North Ossetia, the Chechen Republic and the Republic of Dagestan, local divisions of Russian EMERCOM 

 

A. Situation analysis 

Description of the disaster 

Between 4-10 June 2016, heavy rains caused severe flooding in the 
Republic of Dagestan, the Republic of North Ossetia and the 
Chechen Republic of the Russian Federation in the Northern 
Caucasus. According to the data from the respective local 
governments, EMERCOM and the local branches of The Russian 
Red Cross Society (RRC), the following damages were observed. 

Republic of Dagestan 

On 4 June 2016, as a result of the heavy rains, the level of water 
rose to above critical point in the river ‘Parul Ozen’. In the villages 
of Arkas and Nizhni Djentgutai, seven houses were fully, and 21 
houses were partly destroyed. Stocks of food, gardens, orchards, 
crops, barns and chicken coops got damaged, household items 
(furniture, appliances, clothing, footwear, utensils, documents, cash 
savings, etc.) were lost or went missing just as farm animals, poultry 
and cattle. Much of the local infrastructure such as health facilities, 
roads, electricity lines and gas pipe lines as well as a bridge that 
linked both parts of the settlement was also fully destroyed. The 
residents became very stressed by the situation. Several family 
members became separated as they got stranded in different parts 
of the village. 

Republic of North Ossetia 

On 5 June, as a result of hail, heavy rain and squally wind in the 
cities of Vladikavkaz, Julian Gisel, Upper and Lower Saniba, the 
roofs of private homes, schools, kindergartens and clinics were 
damaged, and orchards and field crops (potatoes, tomatoes, 
cucumbers, onion, garlic, herbs, etc.) were destroyed. A total of 
2,669 houses had their roofs damaged and a total of 17 schools, 16 kindergartens, two hospitals, 40 km of roads, and 
30 hectares of farmland were affected by the mentioned weather events. 

  

Red Cross staff and volunteers conducting needs 
assessment in the areas affected by the floods.  
Photo: The Russian Red Cross Society. 
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Republic of Chechnya 

On 6 June 2016, heavy rainfall in the Chechen Republic in the settlements of Tsa-Vedeno, Guni and Morse Mohk 
Vedeno district caused a massive landslide. Many private houses were destroyed with ten houses completely and 25 
houses partially damaged and two kilometres of road fully destroyed. The destruction of a highway bridge in Shali district 
cut off the settlements in the district. Following another landslide in the Shatoysky area, road links with seven settlements 
were disrupted. All victims were evacuated from the disaster-struck area and placed in temporary shelters set up by the 
local authorities.  

Heavy rain and flooding continued until the end of June 2016, not allowing people to return home and start repairing 
their houses. 

The representatives of RRC branches and the Regional State Emergency Commissions conducted a joint assessment 
of the impact of the disaster and a detailed needs assessment involving representatives of stakeholders and 
beneficiaries. They prepared a list of beneficiaries in accordance with mutually agreed selection criteria. Based on this, 
all required items were procured, transported and distributed among the targeted beneficiaries.  

Local authorities focused on the rehabilitation of destroyed houses and payment of compensation to the affected people. 
This type of assistance required three months to materialize, therefore, the RRC’s immediate food, non-food and shelter 
provision was vital to be able to assist people and alleviate their sufferings in the immediate term.  

Summary of the response 

Overview of Host National Society 

Since the first days of the disaster, the local branches of RRC in the Chechen Republic, Dagestan and North Ossetia 
provided assistance to the local authorities and emergency agencies. More than 50 RRC staff and volunteers were 
involved in the initial needs assessment. They also assisted the Local Emergency Commissions and EMERCOM 
divisions in the evacuation of affected people to safe places.  

Overview of Red Cross Red Crescent Movement in country 

The IFRC Secretariat has a Regional Representation in Russia, based in Moscow that provides technical and advisory 
support to the RRC at HQ level in its disaster response, management and capacity-building activities. The Regional 
Representation undertakes overall coordination with RRC and ICRC to provide effective assistance to populations 
affected and in need. The ICRC has a Regional Delegation in Moscow, a sub-delegation in Chechnya and an office in 
Kabardino-Balkaria. This latter office provides capacity-building support to the five RRC branches in the region 
(Kabardino-Balkaria, Ingushetia, Chechnya, North Ossetia and Dagestan) in emergency preparedness and response, 
first aid and the dissemination of humanitarian values and fundamental principles. The RRC’s branch in Chechnya is 
also engaged in an operational partnership with ICRC to collect data on mine victims and to provide psychosocial 
support to the families of missing people.  

Movement Coordination 

Movement Coordination in Russia is carried out by a Movement Coordination Agreement signed between RRC, IFRC 
and ICRC. This ensures a solid base for overall cooperation and coordination in the event of disasters and sets out the 
different roles putting RRC as the lead. At leadership level, there are ad-hoc meetings between RRC, IFRC and ICRC 
for movement coordination as well as annual joint planning meetings organized by IFRC and ICRC with participation of 
RRC’s HQ and relevant branches. 

Overview of non-RCRC actors in country 

Apart from the RCRC Movement actors, there are no international agencies or UN organizations operating in Russia. 
The Ministry of the Russian Federation for Civil Defence, Emergencies and Elimination of Consequences of Natural 
Disasters (EMERCOM) is the lead state agency that provides complex response in case of disasters and other 
emergency situations. RRC cooperates with EMERCOM based on a cooperation agreement that identifies the role of 
each party in the event of disasters. The representatives of the RRC branches are members of the State Emergency 
Commissions at federal and regional levels and coordinate their disaster response activities with the relevant regional 
divisions of EMERCOM.  

By September 2016, the local authorities of the Chechen Republic constructed new houses in safe places away from 
disaster-prone areas. As a result, 36 families could move into new houses fully equipped with furniture. Local authorities 
in Dagestan and North Caucasus provided construction materials to affected families allowing them to rehabilitate their 
homes. 

Needs analysis and scenario planning 

The joint assessment showed that a lot of houses, stocks of cooking/heating materials, cooking utensils and 
bedding/clothes of the most affected households had been fully destroyed, damaged or lost. The main needs of the 
affected population included food, non-food and hygiene items, plastic sheets and tarpaulins, and reparation of damaged 
roofs, required to be covered by this DREF operation.  



 
Due to the difficult economic situation in the areas affected by the disaster, the impacts of the massive flooding could 
not be addressed from local resources only. The assistance provided by RRC in the form of supplementary food and 
non-food items and shelter was crucial for beneficiaries to cover their basic needs.  

Selection of beneficiaries  

The operation focused on elderly people, women, including families headed by women (widows), children and families 
with children as they belonged to the most-at-risk groups during disasters. The targeted beneficiaries within the local 
population were identified based on their level of vulnerability and socio-economic status. During the implementation of 
this DREF operation, the calculation on the number of people per family had to be revised as multi-children families and 
large families were found to be composing an average of four to five people instead of three to four people as originally 
thought. The multiplier figure for the average family/household size was therefore increased from 3.5 to 4.5. Necessary 
adjustments were also made to the beneficiary list and the planning of assistance and the quantities of relief items.  

IFRC’s Regional Representation in Russia supported the RRC technically and financially during the entire project, from 
the planning phase through final reporting. 

B. Operational strategy and plan 

Overall Objective 

The overall objective of this DREF operation was to ensure that the survival and immediate needs of the population 
affected by the massive floods are secured and met through the provision basic food and non-food items (such as food 
parcels, bed linen sets, mattresses, blankets, pillows, hygiene kits and plastic sheets and tarpaulins)  

This DREF operation benefitted a total of 7,029 in need of immediate assistance. When compared to the initial target 
(5,467 target beneficiaries), 1,562 more people could be reached than projected at the start of the operation. Food 
and non-food items including bedding and hygiene items as well as tarpaulins were distributed to the affected 
beneficiaries, based on the needs and quantities established by the damage and needs assessments and the 
beneficiary selection criteria mutually agreed with local authorities, beneficiary representatives and emergency 
commissions of the local governments. 

The overall objective of the operation was fully achieved.  

Implemented strategy 

Staff and volunteers of the RRC branches actively engaged in the response operation ensuring a relief-focus and 
providing the affected population with essential household items and temporary shelter possibility, in close coordination 
with local authorities and other actors. 

The distributed assistance included: one set of bedlinen per person; one set of household items per family containing 
three blankets, three pillows and three mattresses; one set of supplementary food parcel based on the minimal 
requirements laid down in the SPHERE standards; tarpaulin of 3m x 4m of size, and one hygiene kit per family (for the 
detailed contents of the food parcel and the hygiene kit, please refer to the DREF operation bulletin).  

The detailed breakdown of the relief items distributed and replenished per geographical area can be seen in the below 
table: 
 
  

http://adore.ifrc.org/Download.aspx?FileId=133915


 
 

The above assistance provided by this DREF operation supported the following amount of people detailed by type of 
support: 

Type of support 
Total number of items 

(distributed and replenished) 
Number of people 
initially targeted 

Number of people 
benefitted 

% of target 

Food parcels 1,500 parcels 

5,467 

6,750 123% 

Household item sets 1,562 sets 7,029 129% 

Hygiene kits 1,562 kits 7,029 129% 

Bed linen sets 5,250 sets 5,250 96% 

Tarpaulins 1,562 pieces 7,029 129% 

 

All relief items were purchased in the local market following local tendering and in accordance with RRC and IFRC 
tendering rules and procedures. 

 

Operational support services 

 

Human resources (HR) 

In each RRC branch, the Local Disaster Response Teams (LDRT) were mobilized. A total of 60 trained and equipped 
volunteers and LDRT members led by RRC staff in HQ and the field assisted the operation. In each branch, one 
coordinator and one finance officer was placed and at HQ level, one operation coordinator and one finance officer was 
hired specifically for this operation. The IFRC Regional Representation was responsible for the overall technical support 
to the RRC and for reporting and communications. Volunteers were provided with insurance coverage as per IFRC 
standards.  

From 25 August to 7 September 2016, two Regional Disaster Response Team (RDRT) members were also deployed 
to the operation. The two members – one from the Red Crescent Society of Tajikistan, and the other one from the Red 
Crescent Society of Kyrgyzstan – assisted the RRC in the preparation of the beneficiary list and the preparation and 
distribution of the relief items. 

 

Region\settlement 
Food parcels 
(1 parcel per 

family) 

Households item sets 
(3 mattresses, 3 

pillows, 3 blankets per 
family) 

Hygiene kits 
(1 kit per family) 

Bed linen sets 
(1 duvet cover, 1 

bed sheet, 1 pillow 
case per person) 

Tarpaulins (3m x 
4m) 

(1 piece per family) 
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North Ossetia 

Vladikavkas city 678 - 648 

93 

678 - 1,996 

980 

- 

1,400 

Nizjnaya Saniba 
village 

206 - 202 206 - 647 130 

Verkhnyaya Saniba 
village 

128 - 112 128 - 345 32 

Gezel village 354 - 317 354 - 978 - 

Komgaron village 34 - 28 34 - 120 - 

Subtotal 1,400 - 1,307 93 1,400 - 4,086 980 162 1,400 

 

Chechen Republic 

Ce-Vedeno village 35 35 - 35 - 35 - 122 - - 

Subtotal 35 35 - 35 - 35 - 122 - - 

 

Dagestan 

Arkas village 38 
12 

28 
62 

28 
62 

- 
62 

- - 

Djengutai village 15 37 37 - - - 

Subtotal 53 12 65 62 65 62 - 62 - - 

 

Total 1,488 12* 1,372 190 1,465 97 4,086 1,164 162 1,400 

* While a total of 47 food parcels were distributed at the beginning of the disaster from the Chechen and Dagestani emergency stocks, only the 12 
parcels distributed in Dagestan were replenished through this DREF operation, therefore the “Total” equals 12, not 47 in the indicated column. 



 

Logistics and supply chain 

All relief items were procured locally and were dispatched as per RRC’s local procurement procedures. Procurement 
with a total value of or in excess of CHF 50,000 were validated by IFRC’s Logistics Management. The IFRC Regional 
Representation in Russia and the Regional Logistics and Procurement Coordinator based in Budapest provided 
continuous support as needed throughout the procurement processes managed by the RRC. Complete procurement 
documentations including minimum three quotes, LSRs, CBAs and contracts are archived by the RRC.  

It must be noted that due to the IFRC Logistics Team in Geneva being overloaded, the procurement and delivery of 
relief items could only be carried out with a more than three-week delay. As a consequence, the operational plan and 
timeframe had to be changed and the DREF operation extended with two months until 20 November 2016.  

Communications 

At the start of the operation, a press release was published in both English and Russian in the local media and the 
official website of RRC. Field staff and volunteers were available for media interviews as required and coordinated with 
the relevant RRC focal point. Pictures on the operational activities were both sent to the media and posted on the internal 
website. Throughout the operation, the IFRC provided the necessary support to the RRC in improving their 
communications capacities and developing appropriate communication tools as well as advocating with the government 
and policy-makers for better disaster preparedness and response mechanisms. Meetings of the Head of the IFRC 
Regional Representation in Russia and the Disaster Management Coordinator of the RRC with the heads of 
governments and other authorities of all three republics were widely covered by the regional media. IFRC’s and RRC’s 
support to the affected populations was highly appreciated and expressed via gratitude letters by various heads of 
authorities and other high-ranking officials. A video report of the meeting with the Head of Government of Ossetia is 
available at: http://alaniatv.ru/vesti/?id=21389 and further photos can be seen at: http://www.rso-a.ru/pravitelstvo-
respubliki-4/5634-krasnyj. Meetings with the Head of EMERCOM of Dagestan and of Chechen Republic were also 
covered by the Russian media, with further details available at:  

 http://alaniatv.ru/vesti/?id=21381;  

 http://www.asi.org.ru/news/krasnyj-krest-pomozhet-postradavshim-ot-navodnenij-na-severnom-kavkaze/;  

 http://www.redcross.ru/news.php?nid=1694; 

 http://sevosetia.ru/news_full/Obshestvo/Gradobortcy-iz-Krasnogo-Kresta/.  
 
A web story on the operation has also been published on FedNet. 
 

Security 

Despite that the northern part of the Caucasus is a post-conflict area and there remain certain security risks, no security 
incidents occurred during the operation’s implementation period.  
 

Planning, monitoring, evaluation, & reporting (PMER) 

The RRC, the IFRC Regional Representation in Russia and the IFRC Regional Office for Europe (ROE) continuously 
monitored the implementation of activities and controlled the quality of the relief items before their procurement and 
distribution. The RRC, in cooperation with the disaster management team of the ROE oversaw all operational, 
implementation, monitoring and evaluation, and reporting aspects of the operation through its country-wide network of 
branches and volunteers. 

IFRC and RRC HQ staff conducted two monitoring visits in July and November 2017. During the visits, they observed 
the distribution points, had individual meetings with beneficiaries and verified the receipt of relief assistance by the 
affected population based on the beneficiary list and plan of action. Regular day-to day operational and field monitoring 
visits were also conducted by RRC, and an ongoing evaluation of the activities was undertaken and reported on at 
regular RRC and IFRC meetings. Daily and monthly progress reports provided the required information relating to 
operational progress, situation developments, potentially emerging issues, constraints and unmet needs.  

At the end of the implementation, a ‘lessons learnt’ workshop was organized for staff and volunteers involved in the 
operation.  

  

http://alaniatv.ru/vesti/?id=21389
http://www.rso-a.ru/pravitelstvo-respubliki-4/5634-krasnyj
http://www.rso-a.ru/pravitelstvo-respubliki-4/5634-krasnyj
http://alaniatv.ru/vesti/?id=21381
http://www.asi.org.ru/news/krasnyj-krest-pomozhet-postradavshim-ot-navodnenij-na-severnom-kavkaze/
http://www.redcross.ru/news.php?nid=1694
http://sevosetia.ru/news_full/Obshestvo/Gradobortcy-iz-Krasnogo-Kresta/
https://fednet.ifrc.org/russia


 

C. DETAILED OPERATIONAL PLAN 

 

Quality Programming / Areas Common to all Sectors 

 

Needs assessment 

Outcome 1: Continuous and detailed assessment and analysis is used to inform the design and implementation of 
the operation, and lessons learnt are drawn from the implementation. 
Output 1.1: Initial and continuous needs assessment are updated following consultation with beneficiaries and 
responding agencies. 
Output 1.2: Lessons learnt are captured from the operation and incorporated into preparedness planning for coming 
seasons 

Achievements 

RRC branches, together with local authorities, conducted rapid as well as detailed and systematic needs assessments 
that allowed to identify beneficiaries’ needs and to draw up and/or adjust the beneficiary lists as required.  

Two IFRC and RRC joint monitoring missions also took place. During the first monitoring visit, the Head of the IFRC 
Regional Representation in Russia met local authorities of the three republics, discussed the details of the operation 
and visited the affected areas. During the second monitoring visit, the IFRC and RRC HQ team visited a sample of 
beneficiaries who had received assistance from RRC stocks. 

Challenges 

Due to the delay in the procurement described above, the ‘lessons learnt’ workshop could only be held with delay.  

Lessons Learned 

Lessons learnt workshop 

A final workshop of 1,5 days was organized in Vladikavkaz, North Ossetia to share findings, conclude an evaluation 
and draw lessons learnt. Participants at the workshop were representatives of all three RRC branches, the most active 
volunteers and stakeholders from public authorities and social welfare services, totalling 25 people. During the 
workshop, participants reflected on RRC’s response to the massive flooding, the achievements, challenges, lessons 
learned and further opportunities, as well as on the lack of communication and transport opportunities from the main 
cities to the villages, the consequent lack of access to the village population, and the availability of contingency stocks 
at RRC branch level. Special attention was paid to the existing mechanisms of disaster response, standard 
procedures, needs assessment, process of relief distribution, monitoring and reporting. During the workshop, the RRC 
branches’ chairpersons reported that during the DREF operation they developed and/or updated their DM operational 
plans and procedures and agreed it with local authorities and EMERCOM divisions.  

Recommendations of the workshop:  

 RRC branches in disaster-prone areas to establish and keep contingency stocks for better preparedness for 
further disasters; 

 RRC branches to develop further their cooperation with EMERCOM and local authorities; 

 Systematic trainings are required for staff and volunteers in needs assessment, relief distribution and monitoring. 

An article and video report was published on the workshop on the web site of the local government: 
http://alaniatv.ru/vesti/?id=21381. 

 

Water, Sanitation and Hygiene Promotion 

 

Water, sanitation and hygiene promotion 

Outcome 1: The risk of water- and sanitation-related diseases reduced through provision of access to appropriate 
sanitation to reduce the risk of infection diseases and hygiene promotion. 
Output 1.1: Provision of hygiene kits to 5,467 people (1,562 families).  

Outcome 2: The affected population`s basic health needs are met through the provision of First Aid 
Output 2.1: Provision of FA to the affected population if necessary 

Outcome 3: The psychosocial needs of affected population and personnel assisting them are met. 
Output 3.1: Provision of psychosocial support to the affected population if necessary 

  

http://alaniatv.ru/vesti/?id=21381


 

Achievements 

A total of 1,465 families (amounting to 6,592 people) were directly provided with hygiene kits. In addition, 97 kits 
which had previously been distributed by the Dagestan and Chechen RRC branches were also replenished under 
this DREF operation. Each hygiene kit contained toilet soap, washing powder, towel, toilet paper, toothpaste and 
toothbrush, shampoo, and disinfection powder for a one-month 
period. The distribution of the total of 1,562 hygiene kits 
supported by the operation benefitted a total of 7,029 people 
affected by the disaster.  

Further details and figures are available in the output summary table 
on page 4.  

The trained volunteers of RRC provided first aid and basic health 
services in all three geographical areas as required. They put a 
special focus on elderly people, people with disabilities and families 
with many children. The trained staff of the RRC also provided 
psychosocial support to the affected population on a needs-basis 
as part of their complex approach during relief operations aiming at 
meeting the psychosocial needs of both affected local people and 
RRC staff and volunteers assisting them. 

 

Shelter and Settlements 

 

Shelter and settlements 

Outcome 1: The Russian Red Cross distributed non-food assistance to affected population under national 
coordination mechanism. 
Output 1.1: 5,467 beneficiaries (1,562 families) receive basic emergency non-food items (mattresses, blankets, 
pillows, bed linen)  

Achievements 

As part of the disaster response activities, basic non-
food household items (mattresses, blankets, pillows) 
were directly distributed to a total of 1,372 
households. In addition, 190 sets of items were 
replenished following having been distributed in the 
initial phase of the operation by the three RRC 
branches. This support benefitted a total of 1,562 
households, amounting to 7,029 people. 

Support to the households also included the 
distribution of bedlinen sets (duvet covers, bed 
sheets, pillow cases) to a total of 4,086 people 
directly, and replenishment of 1,164 sets in the 
Chechen, Dagestani and North Ossetin RRC stocks. 
This benefitted a total of 5,250 people.  

A total of 162 families in two villages also received 
tarpaulins after their houses and roofs had been 
damaged. Beside the direct distribution, a total of 
1,400 tarpaulin sheets were also replenished in the 
emergency stock of the RRC branch in North Ossetia. 
This assistance benefitted a total of 7,029 people.  

Further details and figures are available in the output summary table on page 4.  

 

Food Security, Nutrition and Livelihoods 

 

Food security, nutrition and livelihoods 

Outcome 1: The Russian Red Cross distributed supplementary food assistance to affected population under national 
coordination mechanism. 
Output 1.1: 5,467 beneficiaries (1,562 families) receive supplementary food parcels.  

  

Household and shelter items being distributed by RRC volunteers.  
Photo: The Russian Red Cross Society. 

A hygiene kit distributed during this operation.  
Photo: The Russian Red Cross Society. 



 

Achievements 

With IFRC’s technical support, a total of 1,488 households received 
food parcels during this DREF operation. The RRC’s local branches in 
the Chechen Republic and Dagestan also distributed 35 parcels and 12 
parcels, respectively, in the initial phase of the operation, the latter of 
which was replenished in the framework of this DREF operation. The 
distribution of food parcels benefitted a total of 6,750 people in 1,500 
households.  

 
Further details and figures are available in the output summary table on 
page 4. 

Challenges 

The main challenge the RRC faced during the operation was the most accurate estimation of the average 
family/household size. Based on the results of the needs assessment, the initially used 3.5 multiplier figure had to be 
increased to 4.5 (persons per family/household). Following the revision, beneficiary lists also had to be adjusted 
accordingly. 

 

D. THE BUDGET 
The DREF allocation of CHF 313,133 has been used in accordance with the approved budget. After finalizing the 
operations, there is a final balance of CHF 6,660 which will be returned to the DREF account. 

 

Contact information 
For further information specifically related to this operation please contact: 

The Russian Red Cross Society 

 Rasia Lukuttsova, President of the Russian Red Cross Society 

Phone: +7 495 126 7571, email: mail@redcross.ru  

IFRC Regional Representation in Russia  

 Dr Davron Mukhamadiev, Regional Representative in Russia  

Phone: +7 495 126 1566, email: davron.mukhamadiev@ifrc.org 

IFRC Regional Office for Europe  

 Ruben Romero, Disaster Management Coordinator  

Phone: +36 1 888 4505, email ruben.romero@ifrc.org 

 Ágnes Rajacic, Senior Disaster Management Officer  

Phone: +36 1 888 45 37; email agnes.rajacic@ifrc.org 

IFRC Geneva 

 Susil Pereira, Senior Officer – Response and Recovery 

Phone: +41 22 730 4947, email: susil.pereira@ifrc.org 



Click here 

1. Click here to see the final financial report 

2. Click here to return to the title page 
 

How we work  

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 
vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 
Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 
and promotion of human dignity and peace in the world. 

 

Content of a food parcel benefitting families 
affected by the massive flooding. Photo: The 
Russian Red Cross Society. 

mailto:mail@redcross.
mailto:davron.mukhamadiev@ifrc.org
mailto:ruben.romero@ifrc.org
mailto:agnes.rajacic@ifrc.org
mailto:susil.pereira@ifrc.org
http://www.ifrc.org/Docs/idrl/I259EN.pdf
http://www.sphereproject.org/
http://www.sphereproject.org/
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development
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influence and
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RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 313,133 313,133

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 313,133 313,133

D. Total  Funding = B +C 313,133 313,133

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development
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influence and
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RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 313,133 313,133
E. Expenditure -306,473 -306,473
F. Closing Balance = (B + C + E) 6,660 6,660

Other Income
DREF Allocations 313,133 313,133
C4. Other Income 313,133 313,133

Selected Parameters
Reporting Timeframe 2016/6-2017/1 Programme MDRRU020
Budget Timeframe 2016/6-2016/11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRRU020 - Russia - Floods
Timeframe: 20 Jun 16 to 20 Nov 16
Appeal Launch Date: 20 Jun 16

Final Report

Final Report Prepared on 20/Feb/2017 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 313,133 313,133
Relief items, Construction, Supplies
Shelter - Relief 30,000 29,334 29,334 666

Clothing & Textiles 161,840 155,894 155,894 5,946

Food 45,000 44,392 44,392 608

Water, Sanitation & Hygiene 24,455 24,455 -24,455

Other Supplies & Services 24,992 24,992

Total Relief items, Construction, Sup 261,832 254,075 254,075 7,757

Logistics, Transport & Storage
Distribution & Monitoring 7,500 3,219 3,219 4,281

Transport & Vehicles Costs 1,396 1,396 -1,396

Total Logistics, Transport & Storage 7,500 4,615 4,615 2,885

Personnel
International Staff 128 128 -128

National Staff 270 270 -270

National Society Staff 12,600 8,381 8,381 4,219

Volunteers 6,390 45 45 6,345

Total Personnel 18,990 8,824 8,824 10,166

Workshops & Training
Workshops & Training 2,500 1,297 1,297 1,203

Total Workshops & Training 2,500 1,297 1,297 1,203

General Expenditure
Travel 6,445 6,445 -6,445

Information & Public Relations 1,384 1,384 -1,384

Office Costs 1,200 1,267 1,267 -67

Communications 1,800 1,586 1,586 214

Financial Charges 200 1,994 1,994 -1,794

Other General Expenses 6,281 6,281 -6,281

Total General Expenditure 3,200 18,957 18,957 -15,757

Indirect Costs
Programme & Services Support Recove 19,111 18,705 18,705 406

Total Indirect Costs 19,111 18,705 18,705 406

TOTAL EXPENDITURE (D) 313,133 306,473 306,473 6,660

VARIANCE (C - D) 6,660 6,660

Selected Parameters
Reporting Timeframe 2016/6-2017/1 Programme MDRRU020
Budget Timeframe 2016/6-2016/11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster management 313,133 313,133 313,133 306,473 6,660

Subtotal BL2 313,133 313,133 313,133 306,473 6,660
GRAND TOTAL 313,133 313,133 313,133 306,473 6,660

Selected Parameters
Reporting Timeframe 2016/6-2017/1 Programme MDRRU020
Budget Timeframe 2016/6-2016/11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRRU020 - Russia - Floods
Timeframe: 20 Jun 16 to 20 Nov 16
Appeal Launch Date: 20 Jun 16

Final Report

Final Report Prepared on 20/Feb/2017 International Federation of Red Cross and Red Crescent Societies


	MDRRU020dfr
	MDRRU020_Final
	Response to Appeal


