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MDRSB003 Solomon Islands/Pacific: Flash Floods – 6-month update  
 

 

Emergency Appeal: MDRSB003 Glide N°:  FL-2014-000045-SLB 

Operations Update N°: 1 Update timeframe: 11 April 2014 – 10 October 2014 

Date of issue: 7 November 2014 Date of disaster: 3 April 2014 

Operation start date: 5 April 2014 Operation end date: 11 January 2015 (9 months) 

Operation manager:  
Vuli Gauna, Regional Disaster Management 
Coordinator, IFRC Pacific regional office 

Point of contact:  
Joanne Zoleveke, Secretary General, Solomon Islands 
Red Cross Society 

Operation budget: CHF 684,278 DREF allocated: CHF158,009 

N° of people affected: 52,000 

N° of people to be assisted: 21,000 

N° of people assisted to date: total numbers of people assisted are attributed through activities.  

 WASH and health activities reached 66,000 people 

 1,428 households have received emergency shelter kit 

 2,878 households have received household kit 

 

*As per government classification, one household consists of an average of 6 persons. 

 

The total number of people supported by the Solomon Islands Red Cross Society (SIRCS) has exceeded the 
originally planned in the Emergency Appeal. However it is recognised that there is some overlap within these figures. 
Beneficiaries (especially within the evacuation centres) would have received WASH activities, and also received 
either a household kit or emergency shelter kit. This issue, coupled with the continual movement of people 
throughout the flood affected communities and their very limited means to identify themselves, resulted in challenges 
for data recording. 

 

Apart from the work within the evacuation centres in Honiara, the other distributions to communities for WASH and 
non-food items (NFIs) by SIRCS were carried out in separate geographic locations as described below. 

 

Geographic boundaries for coordination :  

 Distributing NFIs - SIRCS worked primarily within the Guadalcanal wards of Ghaobata, Aola, Sahalu and 
Savulei. Within these areas, whereby over 400 communities were visited by SIRCS volunteers. 

 WASH services primarily focused upon the Visale area within Guadalcanal province. 

 

Host National Society: 

Solomon Islands Red Cross Society (SIRCS) 

 

Red Cross Red Crescent Movement partners actively involved in the operation: 

New Zealand Red Cross, Fiji Red Cross Society, Croix-Rouge française (French Red Cross), Australian Red Cross 

 

Other partner organizations involved in the operation: 

Government of the Solomon Islands, including the National Disaster Management Office and the Honiara City 
Council; Australian Government Department of Foreign Affairs and Trade; New Zealand Ministry of Foreign Affairs 
and Trade; United Nations Agencies including: UNOCHA, WHO, UNICEF and UNDP; international non-government 
organisations such as: World Vision, Save the Children, ADRA, Oxfam, Médecins Sans Frontières—Holland 

 

 

Emergency Appeal operation update 

Solomon Islands / Pacific: Flash Floods 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=20181&record=2&last=5675
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Summary 

Solomon Islands flash floods impact: Prolonged heavy 
rainfall associated with a tropical depression passing over the 
Solomon Islands on 3 April 2014 resulted in severe flooding in 
the capital Honiara and the northern Guadalcanal Plains. 
Associated damage was also recorded in the Guadalcanal 
region, together with the Makira, Malaita and Isabel 
Provinces. 
 
The flooding caused the deaths of 22 people (18 in Honiara, 2 
in Guadalcanal and 2 in Isabel Province; with several people 
still recorded as missing). The flooding also caused significant 
injuries, and trauma for people who were caught in, or 
witnessed the flooding.  
 
The flooding resulted in massive destruction and damage to 
public infrastructure, homes, water sources, sanitation 
facilities, livelihoods and agriculture.  
 
The first responders were the people and communities living 
and working in the destructive path of the floods, who tried to 
warn others, assisted in rescuing people and supported many 
to reach safety. Many extended families, friends and 
neighbours have offered their home to host families to those 
who had lost their homes.  
 
An estimated 52,000 people were known to be affected by the 
floods across the Solomon Islands (total population 515,870).  
Initially, around 12,000 people were displaced, who primarily 
sought emergency shelter within the evacuation centres. 
 

There were 27 evacuation centres at the commencement of the response, which generally were schools, and also 
included community halls and the Festival of the Pacific Arts (FOPA) village at the Solomon Islands National University.  

The Solomon Islands Red Cross Society (SIRCS) and Participating National Societies (PNS) staff and volunteers were 
equally caught within the flooding. They assisted people to get out of the flood waters and reach safety, and evacuated 
the flooded offices. Some staff and volunteers also had their homes flooded, and other key workers were cut off from 
Honiara.  
 
When the SIRCS’s headquarters (HQ) were flooded, an alternative emergency operations centre was established in 
the Honiara Hotel during the first few days of the response. The SIRCS HQ was later cleaned and emergency 
operations were able to be reinstated to be run out of the HQ office.

1
 

 
Shelter

2
 damage from the flooding was significant. Shelter was estimated to represent approximately 56 per cent of the 

total value of monetary damages. This was 2.5 times greater than the transport sector (the next most affected sector), 
20 times greater than the combined health and education sectors, and 25 times greater than the water and sanitation 
sector

3
. Response phase assessments identified that 758 houses were totally destroyed and 638 houses suffered 

significant but reparable damage. Many more household kitchens, which are generally smaller detached out-buildings, 
were also destroyed, resulting in the loss of household cooking equipment. 
 
National disaster was declared on 3 April, when the Solomon Islands Government (SIG) declared Honiara and other 
areas of Guadalcanal a disaster zone. On 5 April SIG requested the regional support of the Pacific Humanitarian Team 
(PHT). Aid personnel and supplies began arriving from 6 April after Honiara International Airport was reopened. SIG 
lead the response with the support of the PHT, UN Agencies, Solomon Islands Red Cross Society (SIRCS), national 

                                                                                                                                                                                                 
1
 Review of the Emergency Shelter Response to the April 2014 Flooding in Solomon Islands: Sept 2014 undertaken for the Ministry of Lands 

Housing and Survey – through the support of; IFRC, UNDP and EC. 
2
 The shelter sector includes private housing. It does not include public housing, social infrastructure or evacuation centre management.  

3
 Government of Solomon Islands (May 2014), Rapid Assessment of the Macro and Sectoral Impacts, Flash Floods April 2014 (p.7). 

China Town Bridge, Honiara, 3 April 2014. Photo: Junior 
Wale/SIRC. 

click here for revised appeal budget 

click here for map of the affected area 

click here for contact details 

click here for Emergency Plan of Action 

http://adore.ifrc.org/Download.aspx?FileId=61687
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and international non-governmental organisations and donor partners. A humanitarian action plan (HAP) was 
developed and endorsed by SIG in late April 2014. 
 
The people of the Solomon Islands are renowned for their ability to endure hardships, and start their lives again after 
disasters. They demonstrate strong community spirit, built upon their durable family and church bonds. Many people 
within the Solomon Islands also experience a range of vulnerabilities that include high unemployment (resulting in 
poverty), lack of land rights and lack of safe drinking water. Many live in very basic homes with unsafe structure, and 
have poor sanitation practices and inadequate health services. 
 
Loss of homes and incomes as a result of the flash flooding has exacerbated poverty issues on multiple levels. Limited 
resources are preventing people from rebuilding or repairing their homes, accessing basic community services (such 
as health) as well as maintaining or regaining household assets such as land ownership.  
 
Despite the efforts of many actors including SIRCS (in conjunction with the Red Cross Red Crescent Movement) 
government agencies, along with national and international actors, not all of the communities needs are able to be met 
due to the limitations of the resources available.  Never the less, the activities and services provided through the 
coordinated efforts of all these actors by their collective available resources, has alleviated the effects of the floods for 
many beneficiaries and assisted them to recover. 
 
SIRCS is a legally constituted association, officially recognised by the government as a voluntary relief society and 
auxiliary to the public authorities within the Solomon Islands Red Cross Society Act of 1983. The National Society has 
an identified role in the national disaster risk management plan. 
 
Previous to these flash floods, SIRCS had 86 active volunteers, 33 staff and 4 branches, with an established high 
profile in disaster response. In 2013, the SIRCS played a key role in responding to the Temotu earthquake and dengue 
outbreak. Another large response operations managed by SIRCS was the 2007 tsunami. SIRCS earned great respect 
for its neutrality and independence during the country’s ethnic tensions between 1999 and 2003. 
 
Above and beyond that, SIRCS has been actively responding to smaller disasters and dengue outbreaks throughout 
the Solomon Islands since being founded in 1983. 
 

Flood Response 

From the onset of the response, with the support of the 
IFRC and PNS, SIRCS has undertaken significant roles 
in addressing the most immediate humanitarian needs 
of the flood affected communities. 
 
Prior to the floods there were 30 SIRCS volunteers 
from Guadalcanal Province, and 20 volunteers and staff 
from SIRCS national office headquarters who were 
trained in emergency response techniques. These 
members of SIRCS Emergency Response Team, many 
of whom are the heads of their Village Disaster Risk 
Committees were cut off from Honiara by flood waters 
and had to cross the flooding rivers (walking over 20 
kilometres to SIRCS’ national office headquarters) to 
take up their roles to assist with the response. This 
team was pivotal to SIRCS’ capacity to respond 
immediately after the floods hit. 
 
SIRCS registered over 12,000 evacuees within 
evacuation centres, undertook needs assessment 
processes, repairs for transitional shelter at the FOPA 
evacuation centre, as well as producing and delivering 
safe drinking water, sanitation and hygiene promotion (WASH) activities and  distributing non-food items (NFIs) 
including emergency shelter kits. 
 
From the onset of the floods, it was readily observable and agreed by all key stakeholders, that these were the most 
pressing humanitarian needs which the SIRCS had the mandate, experience and ability to address. SIRCS mobilised 

Koa Hill Community, Mataniko River Bank, Honiara, 5 April 2014. Photo: 
Junor Wale/IFRC. 
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resources including significant numbers of staff and over 90 volunteers very quickly following the floods and this was a 
significant contribution to the disaster response.  
 
As the efforts required to fulfil these obligations were extensive, SIRCS did not take on a role for the early recovery 
work, which was addressed by other agencies. 
 
The IFRC and PNS support for SIRCS’ initial response activities included resourcing the initial relief activities, 
which was made possible through the IFRC Disaster Relief Emergency Fund (DREF) of CHF 158,099. This assisted in 
the mobilisation and deployment of additional resources including support from Australian Red Cross, Fiji Red Cross 
Society, French Red Cross and New Zealand Red Cross. 
 
The DREF provided immediate financial support to address the urgent humanitarian needs of: water supply, relief 
distributions, mobilisation of volunteers, and assessment processes. 
 
In upscaling the humanitarian response, the IFRC supported SIRCS in developing an Emergency Appeal of CHF 
1,365,761 and plan of action within the first three weeks of the response. 
 
An IFRC field assessment coordination team (FACT) leader and communications delegate were deployed to support 
SIRCS in the initial stages of the response for the development of the Emergency Appeal and provision of relief items. 
 
A member of the regional disaster response team (RDRT) coupled with a peer exchange member from Fiji Red Cross 
Society were also deployed to assist SIRCS with logistics and with the coordination of the operation. The IFRC also 
deployed a staff member from the Pacific regional office in Fiji, with back up being provided from the Disaster 
Management Unit (DMU) of the IFRC Asia Pacific zone. 
 
A Revised Emergency Appeal was posted three months later, seeking CHF 684,278 (a decrease from CHF 1.3 
million) to enable the IFRC to support the SIRCS to deliver assistance and support to 4,200 flood affected families 
(21,000 people), focusing on the provision NFIs, water and sanitation, emergency shelter, hygiene promotion and 
National Society capacity building. These activities were estimated according to the joint assessments undertaken and 
through coordination of the work of other agencies. 
 
The revision provided a reduction in both beneficiary numbers and budget, to take into account evolving needs and 
funding limitations, and has focused upon the remaining relief needs and capacity building of the National Society. 
SIRCS has received contributions through the Emergency Appeal as well as bilateral support from regional PNS and 
in-country donors. 
 

Coordination and partnerships 

Within the Solomon Islands: in responding to the disaster, SIRCS has worked closely with the government and other  
humanitarian actors through various clusters including the National Disaster Management Office (NDMO), Save the 
Children and Oxfam across all aspects of their response assessments, registration, WASH and NFIs. 
 
It was reported by implementing partners that SIRCS has continued to enhance its relationships with government and 
key partners throughout this response. As part of a coordinated approach SIRCS participated in the following activities 
for assessing needs: 

 SIRCS has worked with NDMO in registering over 12,000 evacuees who sought shelter within the initial 27 
evacuation centres, immediately after the floods; 

 SIRCS completed joint household assessments in cooperation with other agencies throughout 2,021 households 
in Guadalcanal Province and Honiara. The comprehensive survey was undertaken in partnership with other 
agencies and covered Shelter, WASH, and community assessment for health and protection; 

 All assessment information was shared with government and other key actors through clusters for improved 
coordination and beneficiary selection processes; 

 SIRCS participated in the needs analysis assessments for supporting the Humanitarian Action Plan (HAP) under 
WASH and shelter sectors; 

 SIRCS agreed to evaluate needs in remaining evacuation centres to assist gathering information required to 
classify beneficiaries regarding the land status; and  

 SIRCS has worked in close coordination (through clusters) for the selection of beneficiaries and the distributions of 
WASH and NFIs 

Shelter coordination: the IFRC (as global lead Agency for the emergency shelter cluster) deployed a Shelter sector 
coordinator (supported by Australian Red Cross) for 7 weeks to the end of May 2014.  
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The Solomon Islands Government Ministry of Lands, Housing and Survey (MLHS) officially concluded engagement 
with the emergency shelter response activities on 12 June 2014. The state of emergency was officially lifted by NDMO 
on 28 July 2014. 
 
Aside from SIRCS, IFRC and MLHS, other actors involved in the shelter sector included World Vision International, 
Oxfam, and UN-Habitat. All response activities have been coordinated through the Humanitarian Action Plan (HAP) 
with all national, regional and international stakeholders providing input and sharing information, while the UNOCHA 
team in Suva had responsibility to share regular update (weekly or bi-weekly). 
 
Training on rapid assessments for all actors involved has been delivered jointly by NDMO and SIRCS. 
 
Coordination across IFRC and PNS: IFRC Pacific regional office operates as the country team as per the Asia Pacific 
Disaster Response SOPs. With the support from IFRC Asia Pacific Zone, the regional office coordinates and assists 
the SIRCS response operation. Regular coordination meetings were held between SIRCS, IFRC and in-country PNS 
as well as with government and cluster coordinators. 
 
Beneficiary selection and addressing vulnerabilities: SIRCS processes collected the majority of the valuable 
registration data of evacuees and assessment of households needs. SIRCS applied its efforts to meeting the needs of 
the most vulnerable; for example, it was noted that the majority of people residing within the evacuation centres were 
women, children and people who were landless. 
 
The context of the Solomon Islands is that the pre-existing vulnerabilities of the families and communities were multi- 
faceted and those vulnerabilities were further exacerbated by the impacts of the floods.   
 
Some of the most vulnerable people live in the highest risk areas, for example along the river banks in informal 
settlements as is the situation in Honiara. Within the flood affected communities those most impacted included children, 
women, elderly, people who had a lack of livelihoods, people who have no land / residential rights, lived in poverty, and 
people with disabilities etc.  
 

Operational implementation 

The response of the Emergency Appeal (EA) focussed on four sectors: health; water, sanitation and hygiene; shelter 
and settlements and National Society capacity building. 
 
Due to the broad extent of the communities’ needs and the distribution of effort across all actors, SIRCS, in 
consultation with national partners, decided to focus only on the immediate relief under the EA, while some other 
national partners (Save the Children and World Vision International) oriented their actions on early recovery. 
 
The operation timeframe remains unchanged with relief activities having been planned for the first five months while 
SIRCS is expected to strengthen its existing response capacity during the remaining four months. 
 
As described under each sector, SIRCS is now wrapping up its involvement within the Solomon Islands flood 
operation, and will be implementing the capacity building activities. It is anticipated that these activities will be 
completed by early 2015. 
 

Health 

The focus on heath was closely integrated within the WASH sector activities - therefore there is some duplication of 
reporting across these sectors. 
 

Health 

People planned to be assisted 2,500 households in Honiara and Guadalcanal 100% assisted 

Outcome 1: The immediate risks to the health of affected populations are reduced. 
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Output 1.1: Community-based disease prevention and health promotion (acute watery diarrhoea, dengue and 
malaria prevention) is provided to the target population 2,500 households) 

Activity 1.1.1 Apr May Jun Jul         

Reprint/reproduce Information Education Communication materials. 

 SIRCS printed 600 copies of IEC materials, pictures messages on the F-chart 
(presenting information on faeces, fingers, fluids, flies, fields/floors, food) which the 
volunteers used as a resource during the awareness campaign along with other 
resources such as household water treatments – which was primarily focused on acute 
watery diarrhoea. 

100% implemented 

Activity 1.1.2 Apr May  Jun          

Conduct training for volunteers to refresh them on priority diseases, including use of 
dissemination material and techniques. 

 Twenty SIRCS health volunteers were trained in February 2014 prior to the operation. 
Subsequently, these volunteers along with 10 other SIRCS volunteers and 20 
volunteers from Save the Children and World Vision were provided with refresher 
training by WASH delegate in July.  

100% implemented 

Activity 1.1.3  May Jun          

Mobilise trained SIRCS volunteers to disseminate dengue and malaria prevention 
messages in priority communities. 

 Given the context that evolved of reports of outbreaks of acute watery diarrhoea, then 
to a lesser degree - dengue and malaria, the messaging was primarily to address the 
acute watery diarrhoea issues. 

 Each of the trained volunteer teams provided training for 3 to 5 communities per day. 

 There are a number of communities in each of the target areas (i.e. subsections of the 
Ward). Meeting was set up with each community to address hygiene promotion 
activities. The volunteer team made an effort to do a door-to-door visit for any 
community who did not attend the meeting. An alternate date or venue was mutually 
agreed for the next meeting. 

 The majority of the attendees for these community meetings were women and children. 
Upon which, the women shared this information with their family members. (More 
details reported under Activity 2.2.1) 

100% implemented 

 
Progress 
 During the joint assessments, SIRCS volunteer teams reached 116 communities in Guadalcanal province through 

dissemination of disease prevention and health promotion messages. 

 Key health and hygiene promotion messages and associated materials were developed in coordination with the 
Health Promotion Unit (HPU) of Ministry of Health (MoH) and Medical Services; 

 600 copies of IEC material related to rotavirus4 were printed and distributed to priority communities in 
Guadalcanal province. In addition, SIRCS supported MoH in printing health information flyers. 

 The volunteers who received training (or refresher training) in July were again mobilised for the measles 
awareness campaigns held in September and October. 

 There was an increase in reported cases of diarrhoea following the floods in the Visale communities as recorded 
by the registered nurse at Visale Clinic. Following the SIRCS response including the provision of safe drinking 
water and the hygiene promotion awareness messages, the numbers of people presenting with diarrhoea have 
reduced significantly.  

                                                                                                                                                                                                 
4 Rotavirus is the most common cause of severe diarrhoea among infants and young children. The virus is transmitted by the faecal-oral route. In 
addition to its impact on human health, the virus also infects animals. 
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 SIRCS response activities in Visale were implemented in close consultation with the local people, especially the 
registered nurses at Visale Clinic and the nearby communities. 

 

Water, sanitation and hygiene promotion 

Coordination for geographic and community responsibilities for WASH activities:  SIRCS commenced providing 
WASH activities (including safe drinking water) to the Ghaobata area, but after further negotiations through the WASH 
cluster, it was agreed that another organisation would remain in that locality. SIRCS relocated the WASH services to 
primarily focus on the Visale area within Guadalcanal province, as well as the evacuation centres. 
 

Water, sanitation and hygiene promotion 

People planned to be assisted 
2,500 households in evacuation centre in Honiara city 

and more than 12,000 families in Guadalcanal province 
100% assisted 

Outcome 2: Targeted populations have similar or better access to water and sanitation in Honiara city and 
Guadalcanal province. 

Output 2.1: Daily access to safe water which meets Sphere and WHO standards in terms of quantity and quality is 
provided to target population at evacuation centres in transit area in Honiara and other communities in Guadalcanal 
Province. 

Activity 2.1.1 Apr May Jun Jul Aug        

Distribution of water to evacuation centres and targeted communities through water 
trucking from a borehole following treatment with NOMAD and chlorination in 
tankers. 

The distribution of safe drinking water to people within evacuation centres and selected 
communities was provided consistently throughout the operation. 

 

The WASH activities have exceeded the scope of proposed work given the extension of the 
time for the evacuation centres to remain open and internally displaced persons (IDP) 
continued to receive safe drinking water.  Water was obtained from existing sources, treated 
with NOMAD units and chlorinated at the source and delivered using locally hired transport. 

 The quality of water was monitored by performing regular water quality tests at 
distribution points, using methodology agreed with WASH cluster partners. The quality 
of water supplied was in accordance with WHO drinking water guidelines. 

 

The quantity of water supplied did not meet Sphere indicators. However the tanks were 
continuously topped up and it was reported by the teams that the tanks were very seldom 
empty or near-empty.  

 Residual chlorine was added to the drinking water to reduce the risk of post-delivery 
contamination. The levels of residual chlorine added were reduced following feedback 
from communities. 

 

Water treatment and distribution throughout this operation consisted of providing over 2.43 
million litres of safe drinking water. A breakdown of the water distribution is as follows: 

East Guadalcanal:  

 Provided over 370,000 litres to 150 communities comprising of 53,000 beneficiaries. 
West Guadalcanal: 

 Provided over 360,000 litres to 13 communities consisting of 3,600 beneficiaries. 
Honiara: 

 Provided over 1.7 million litres to 41 health facilities and evacuation centres consisting 

100% implemented 
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of 10,000 beneficiaries. 

Activity 2.1.2 Apr May Jun Jul Aug        

Continuous assessment of water, sanitation, and hygiene situation is carried out in 
targeted communities and emergency evacuation centres.  

100% implemented 

Output 2.2: Hygiene promotion activities which meet SPHERE standards in terms of the identification and use of 
hygiene items provided to target population in evacuation centres and targeted communities in Guadalcanal 
Province. 

Activity 2.2.1  May Jun Jul Aug        

Conduct hygiene promotion in targeted communities. 

As per agreement established with the WASH cluster to ensure effective coordination of 
activities, SIRCS conducted hygiene promotion activities as listed in the table below. 

Activity- hygiene promotion  Location # people reached 

Compliment NFI delivery of hygiene kits  Ghaobata, Aula 12,000 

Accompany delivery of safe drinking water West Guadalcanal 875 

Response to increase in reported diarrhea cases West Guadalcanal 
(Visale Clinic) 

300 

Part of exit strategy (HH water treatment) West Guadalcanal 650 

 

Other key activities included: 

 Collaboration with Ministry of Health (MoH) Solomon Islands Government, Hygiene 
Promotion Unit, to determine the key hygiene promotion messages, develop and print 
IEC (Information, Education and Communication) materials. 

 20 hygiene promoters from SIRCS were trained to facilitate the key hygiene promotion 
messages. 

 Hygiene promotion sessions were well attended by a majority of the Visale community. 

 Refresher training on household water-treatment (Training of Trainers) was conducted 
for 39 persons from MoH-Hygiene Promotion Unit, SIRCS and other WASH cluster 
partners. 

100 % implemented 

Activity 2.2.2  May Jun Jul         

Disseminate safe household water treatment in emergencies messages to targeted 
communities in Guadalcanal Province. 

100% implemented 

Outcome 3: The risk of waterborne and water related diseases has been reduced among 2,000 families in Honiara 
town and Guadalcanal 

Output 3.1: Water and faecal-born disease vectors are controlled in evacuation centres and targeted communities in 
Guadalcanal Province. 

Activity 3.1.1 Apr May   Aug         
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Construction of semi-permanent latrines in evacuation and transit centres in Honiara 
by Rural Water Supply and Sanitation officers with advice from SIRCS. 

 SIRCS supported the Rural Water Supply and Sanitation officers in the construction of 
semi-permanent latrines in evacuation and transit centres in Honiara. This consisted of 
technical advice for the design of latrines and the provision of materials including 
tarpaulins and plastic slabs. 

 SIRCS was requested to undertake urgent repairs at the FOPA evacuation centre to 
empty pit toilets and undertake repairs to ablution block to improve sanitary conditions. 
It was confirmed that responsible agencies didn’t have the capacity to undertake this 
work and the sanitary conditions were very unsafe and humanitarian needs were high.  
SIRCS agreed to provide these additional repairs and cleaning of latrines within the 
evacuation centre and the tasks were completed in July. Evacuation centres remained 
open for an extended timeframe well beyond original planned. 

100% implemented 

Activity 3.1.2 Apr May           

Construction of hand washing facilities in evacuation centres and transit centre in 
Honiara. 

 Approximately 100 hand washing stations (Tippytaps) were installed in the Honiara 
evacuation centre. 

 50 additional Tippytaps were also installed in Guadalcanal Province while carrying out 
hygiene promotion community awareness sessions. 

 There was an increase in reported cases of diarrhoea following the floods in the Visale 
communities as recorded by the registered nurse at Visale Clinic. The same nurse 
reported that following the Red Cross response, the numbers of people presenting with 
diarrhoea then reduced. Therefore the response had met the identified needs of the 
people including the provision of clean water and the hygiene promotion awareness 
messages to prevent sickness. 

 SIRCS response activities in Visale were implemented in close consultation with the 
local people, especially with the registered nurse at Visale Clinic and the nearby 
communities.  

100% implemented 

 
Progress 
SIRCS has applied its efforts to meeting the needs of the most 
vulnerable. For example the majority of people residing within the 
evacuation centres were women, children and people who were 
landless. SIRCS WASH activities extended the provision of safe 
drinking water to these sites well beyond the anticipated time frame. 
 

SIRCS has regularly communicated with other agencies in the WASH 
cluster to report on the progress of WASH activities completed, 
ensured coordination with other actors, as well as identified and 
responded to any gaps. 
 
SIRCS has now completed all water deliveries and treatments, which 
were ceased by late August. 
 
Before water production ceased for the selected Guadalcanal 
communities, the WASH delegate ascertained that water sources had 
returned to pre-flooding conditions, as indicated by decreasing 
diarrhoea cases and cross checked by indicative microbiological 
testing.  The exit strategy included Hygiene Promotion sessions that 
focused on household water treatment, which was done in 
cooperation with Save the Children, who are carrying out early recovery activities in the area. 
 

Water from a borehole in Tertere Correction Facility is 
treated with a NOMAD water purification unit and 
delivered to communities in Guadalcanal plains, 2014. 

Photo: Ana Zarkovic / IFRC. 
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The Solomon Island’s rural water and sanitation hygiene group (RWASH) provided water tanks which were used 
as part of the response in Honiara, RWASH is the Rural Water Sanitation and Hygiene coordination group of the 
Solomon Islands Government.  It was negotiated with RWASH to keep one tank for the SIRCS School for children with 
disabilities and one tank in Marble Street. RWASH will install the water tank in Marble Street (and procure necessary 
materials). SIRCS will install the water tank in the school in which will ensure future water harvesting and access to 
safe drinking water for the children who have disabilities. Other communities are also negotiating for the other tanks to 
remain permanently within their communities to enable them to have access to safe drinking water in all conditions. 
WASH asset management tasks were completed by end of August with a completed stocktaking list of available assets 
shared with key partners and additional small repairs/maintenance tasks undertaken by SIRCS in order to store assets 
in good condition.  
 
Profile of 5 NOMAD units used for this flood response: at the end of the current water distribution activities,  one 
NOMAD on loan was returned, leaving SIRCS with 3 working NOMAD units and one non-working unit (which is not 
viable to repair and will be used for spare parts). SIRCS will maintain these NOMAD units in Honiara, as a central 
location from a transport/logistics point of view for deployment for future disasters, and ease of maintenance.  
 
Review of EA and beneficiary survey/feedback on WASH activities. As a component of the review completed in 
August 2014 of the activities undertaken through the DREF and Emergency Appeal (EA), a beneficiary survey was 
undertaken to seek feedback regarding the WASH activities provided by SIRCS in selected communities. 
 
Below are excerpts from the beneficiary survey results.  Broader feedback from the review of the WASH activities and 
coordination etc. are provided later within this document under Review findings. 
 
The beneficiary surveys were carried out on 29 and 30 July 2014, and recorded using a form agreed to by the Red 
Cross Review team and Save the Children. Four of ten communities were identified – Laovavasa, Veratabalo, Visale 
and Chapuru. Twenty people from each of the identified communities were randomly selected to participate in the 
survey. 
 
Conclusions and recommendations: Overall it can be said that the beneficiaries were well satisfied with the 
response, based on the fact that the vast majority of those questioned used the service provided, and were satisfied 
with taste as well as timeliness.  
 
Whist the quality of the water supplied was generally considered acceptable, the quantity was considered by some 
beneficiaries to not be sufficient to meet their family’s needs. It is not clear if people thought the water was also be 
provided for washing etc. or just for drinking. In future, greater care is to be taken to communicate to affected 
communities regarding the provision of water for drinking purposes only. 
 
Hygiene promotion activities were considered very valuable and the survey questions showed that the vast majority of 
those interviewed (85 per cent) attended the hygiene promotion sessions and out of those a vast majority (90 per cent) 
remembered key hygiene messages.  
 
Two-way beneficiary communication was not as effective as planned, with only 10 per cent of beneficiaries knowing 
who to contact if they wanted to provide feedback. In future, further consideration needs to be given to how to 
communicate more effectively with beneficiaries and their representative. 
 

Shelter and settlements 

Coordination for geographic and community responsibilities for distributing NFIs - SIRCS worked across the 
evacuation centres within Honiara and primarily within the Guadalcanal wards of Ghaobata, Aola, Sahalu and Savulei. 
Within these areas, over 400 communities were visited by SIRCS volunteers. 
 
Definition of people per household: To ensure consistency across the Solomon Islands flash flooding operations, 
the NDMO requested agencies to apply the same formula to the number of people within a household. NDMO 
requested an average of 6 people per household be used in all reporting. 
 

Shelter and settlements 

People planned to be assisted 
2,500 households in evacuation centre in Honiara city 
and Guadalcanal province 

100% assisted 
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Outcome 4: Immediate needs of 2,500 households in Honiara and Guadalcanal Province are met through 
distributions of in-kind 

Output 4.1: Affected households have access to non-food items to meet their household needs 

Activity 4.1.1 Apr May           

Carry out needs assessment in Guadalcanal Province and Honiara by SIRCS’s 
Emergency Response Teams (ERT) 

 SIRCS undertook a comprehensive household survey throughout 2,021 households in 
Guadalcanal Province and Honiara. The comprehensive survey was undertaken in 
partnership with other agencies and covered Shelter, WASH, and community 
assessment for health and protection. 

 All assessment information was shared with government and other key actors through 
clusters for improved coordination and beneficiary selection processes. 

100% implemented 

Activity 4.1.2 Apr May Jun Jul Aug Sep       

Locally and regionally mobilise and distribute 2,500 ‘household kits’ 

To suit the Pacific context and availability of items, the ‘household kit’ was slightly modified. 
A family (household) was counted as receiving a household kit if they received the following:  

 Kitchen Set; 

 Hygiene Kit; 

 Mosquito Net; 

 1 or 2 Blankets;  

 Plastic sleeping mat (if available – refer below notes); and 

 Either a 10 L water container or a 14L bucket. 

 

SIRCS distributed household kits to 2,878 households (or 17,268 people) within the flood 
affected communities. This level of distribution exceeded the original intent of the EA but 
through coordination with other agencies, strove to reach as many affected households as 
possible with the available items. 

 

The challengers were: 

 At points within the distribution, the operation did not have access to, or had depleted 
certain items and could not procure them; 

 For those households that did not initially receive a plastic sleeping mat through the 
distribution (due to short supply) through coordination by mid-July, an implementing 
partner NGO was able to distribute sleeping mats to the majority of the households that 
missed out initially; and 

 It was intended to include a solar lamp with ‘household kits’ as these are widely used 
by people within the Solomon Islands. In this operation, the initial stock of solar lamps 
proved unreliable when distributed, and there was a shortage of tested solar lamps 
available.  Therefore, early in the distribution it was decided not to continue distributing 
solar lamps. 

100% implemented 

Activity 4.1.3    Jul Aug        

Developing tools to capture data as well as enable beneficiaries feedback 

 SIRCS developed a beneficiary feedback survey, and SIRCS volunteers in conjunction 
with Save the Children undertook this survey to obtain beneficiary feedback on the 
distribution of NFIs and to provide information for the EA review undertaken in August. 

100% implemented 
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The survey was conducted over approximately 100 beneficiaries and feedback is 
included below. 

 One of the recommendations from the EA review is for SIRCS to establish a stronger 
system for accountability and beneficiaries’ communication processes. 

Activity 4.1.4    Jul Aug        

Distribution monitoring visits carried on by trained staff and volunteers 

 As per Activity 4.1.3, SIRCS developed a beneficiary survey and this was undertaken 
and compiled. SIRCS volunteers directly engaged and interviewed beneficiaries when 
completing these surveys. 

 Feedback from these surveys was also provided to other implementing partners for a 
combined lessons learnt workshop. 

 Whilst this was one effective way to obtain feedback, SIRCS recognises that additional 
monitoring throughout the distribution process would have been preferable. One of the 
recommendations from the EA review is for SIRCS to establish stronger monitoring 
systems and provide further training for staff and volunteers. 

100% implemented 

Output 4.2: 1,000 affected households have access to shelter goods to meet their emergency needs 

Activity 4.2.1 Apr May           

Carry out needs assessment in Guadalcanal Province and Honiara City by SIRCS’ 
ERTs. 

 SIRCS undertook a comprehensive household survey throughout 2,021 households in 
Guadalcanal Province and Honiara. The comprehensive survey was undertaken in 
partnership with other agencies and covered Shelter, WASH, and community 
assessment for health and protection. 

 All assessment information was shared with government and other key actors through 
clusters for improved coordination and beneficiary selection processes. 

100% implemented 

Activity 4.2.2 Apr May Jun July  Aug         

Provide sufficient training and awareness raising for families to build adequate 
emergency shelters. 

 During the distribution of ‘emergency shelter kits’ SIRCS volunteer teams provided a 
demonstration of how to most effectively use the kit. The team would identify one of the 
most vulnerable persons/households within a community, and support that person to 
construct their emergency shelter. This was undertaken whilst other beneficiaries 
watched and learnt. 

 

The challenges were: 

 SIRCS staff, volunteers and other partners were under extensive time pressure to 
respond to the communities needs following the floods; 

 The movements of IDPs who lost their homes were not conducive to a geographic  
method for training provision; 

 When IDPs left the evacuation centres with their ‘emergency shelter kits’ they 
dispersed to outlying communities  and/or continued to frequently relocate; 

 Small numbers of SIRCS staff and volunteers reported that they had carried out some 
training within some of the communities. They acknowledged that the training was not 
delivered across all communities, and was a minimalist approach which was rushed; 

 Therefore whilst SIRCS and other agencies staff and volunteers provided some 

50% implemented 
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community training, is not clear regarding the extent of delivery and/or effectiveness of 
this training; 

 When beneficiaries were questioned within the surveys or for focus groups for the EA 
review, they could not recall this training or any learning from it if they did participate. 

Activity 4.2.3 Apr May Jun Jul Aug         

Regionally mobilise and distribute 1,000 emergency shelter kits (2 tarpaulins and 1 
shelter tool kit) to families whose homes have been destroyed or rendered 
inhabitable and irreparable. 

To suit the availability of items, the ‘emergency shelter kit’ was slightly modified. A family 
(household) was counted as receiving an ‘emergency shelter kit’ if they received the shelter 
tool kit and 1 or 2 tarpaulins. 

 

SIRCS distributed ‘emergency shelter kits’ to 1,428 households (or 8,688 people) - 1,127 
households received 2 tarpaulins and shelter tool kit, whereas, another 332 households 
received 1 tarpaulin and shelter tool kit within the flood affected communities. This level of 
distribution exceeded the original intent of the EA but through coordination with other 
agencies, strove to reach as many affected households as possible with the available items.  

 

The challenges were: 

 There was an initial shortage of tarpaulins;  

 SIRCS had distributed over 500 emergency kits by the end June 2104. Due to the  
shortage of tarpaulins up to the end June 2104, of those 500 emergency shelter kits 
already distributed, 226 kits had only 1 tarpaulin included, with the remaining 274 
having 2 tarpaulins; 

 The anticipated shipment arrived soon thereafter and the majority of the remainder of 
emergency shelter kits distributed were able to include 2 tarpaulins; 

 Emergency shelter kits were not necessarily distributed with the ‘household kits’. The 
emergency shelter kits were often distributed separately because these were only 
provided to those families that had had their homes completely destroyed; and 

 NDMO requested that the emergency shelter kits be provided to internally displaced 
persons (IDPs) upon their departure from the evacuation centres. Due to an extended 
timeframe of the evacuation shelters remaining open, the distributions to the IDPs 
continued throughout July and into August when these people finally left the evacuation 
centres in Honiara. 

100% implemented 

Output 4.3: SIRCS’s capacity to effectively implement emergency programs is enhanced 

Activity 4.3.1 Apr            

Shelter Kit Training conducted for selected SIRCS volunteers who then supported the 
affected community with training and awareness-raising to build adequate 
emergency shelters. 

 In conjunction with the shelter cluster, over 20 SIRCS volunteers and 10 staff from 
World Vision and Ministry of Lands were trained to support families to erect their 
emergency shelters. Multi-agency training was completed under the supervision of a 
Technical Advisor for shelter coordination. 

100% implemented 

 
Progress 
Shelter cluster: The IFRC, as global lead Agency for the emergency shelter cluster, deployed a Shelter sector co-
ordinator for 7 weeks to the end of May 2014. 
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Emergency evacuation centres: The Ministry of Infrastructure 
Development conducted structural assessments of the evacuation 
shelters at FOPA in May, which were then submitted to the Shelter 
Cluster. SIRCS was subsequently tasked to undertake this work for the 
evacuation shelters and partitioned and repaired the FOPA huts.  
 
The repairs of an additional 14 temporary shelters were constructed by 
SIRCS. As described under the WASH sector, SIRCS also provided- 
safe drinking water, assistance to build latrines, as well as undertaking 
maintenance and repairs to the sanitation facilities within the FOPA 
evacuation centre. 
 
Shelter and resettlement issues: The issues arising from the 
displacement of many flood affected people have been very complex 
due to many of these people: 

 having moved to Honiara from other islands to seek employment; 

 not appearing to have the required family or community support 
available to them to co-locate,  

 living in poverty;  

 living in a flood risk area in substandard shelters;   

 residing within unplanned urban and peri-urban settlements; 

 having no land or residency rights; and  

 having a history of tensions caused by immigration of people from 
other areas of Solomon Islands into Guadalcanal.  

 
Therefore the capacity of IDPs to resettle and move out of the 
evacuation centres was limited, resulting in evacuation centres 
remaining open for far longer than anticipated.  
 
This resulted in a strain between the need of government agencies and the land owners of the evacuation centres 
wanting IDPs to leave and close the evacuation centres, and the humanitarian actors supporting the immediate relief 
and early recovery needs of these people. 
 

“Whilst some NFI’s were distributed to IDP’s in the evacuation centres at the commencement of the response, 
this was curtailed by NDMO who did not wish to encourage people to stay in the evacuation centres. Later, IDP’s 
were issued with various shelter kits and NFI’s depending upon the damage status of their home. For those 
whose home was destroyed, the shelter kits were supplemented with corrugated iron roofing sheets by NDMO.”

 5
 

 
There is a resettlement process, with exchange of land, being established for those people who lost their homes in 
Honiara, and/or who cannot return to their original area of residence as it has been determined within the ‘no- go’ zone. 
The people who can access this scheme are those who have known land tenure-ships or ownership rights. 
 
Review of the EA undertaken by RC/RC Movement- feedback re the distribution of NFIs  
Within the review undertaken (more information is provided later within this Operations Update) two beneficiary surveys 
were undertaken, one for WASH and one for NFIs, as well as focus group meetings with beneficiaries. The review 
team also interviewed external and internal partners to gauge the effectiveness of the flood response, and to provide a 
range of recommendations. What is included below is the feedback from beneficiaries on the distribution of NFIs.  
 
In the main beneficiaries provided strong feedback including: 

 SIRCS was often reported as being the first organisation visibly responding to meet the humanitarian needs of the 
people within the flood affected communities; 

 Overall the communities were mainly satisfied and appreciative of the assistance provided by SIRCS;  

                                                                                                                                                                                                 

5
 Review of the Emergency Shelter Response to the April 2014 Flooding in Solomon Islands: Sept 2014 undertaken for the Ministry of Lands 

Housing and Survey – through the support of; IFRC, UNDP and EC 

SIRCS delivers relief items to families in 
Guadalcanal, 2014. Photo: Jane Ussher/NZRC 
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 SIRCS staff and volunteers were considered to be mostly experienced in their respective roles, with the right mind 
set and attitude of serving the people;  

 SIRCS personnel were visible to the community and readily identified by wearing the emblem; and  

 Assistance provided by SIRCs was readily available and delivered in accessible locations close to the people 
requiring the support services. 

 
Conversely there were areas for improvement – these include;  

 Assessment processes is an area of concern for many people interviewed, as a lot of community members felt 
that they missed out on being on ‘the list’, and therefore did not receive NFIs. From feedback obtained it appears 
this mostly occurred because these people were not in the area when the assessment took place. The regular 
movement of people throughout the assessment and distribution process was a significant issue for many 
organizations including SIRCS; 

 there was mixed feedback on the timeliness of some of the support and provision of NFIs with several 
commenting it was late; 

 some of the NFIs were of poor quality and broke quickly, and some community members expressed they were 
unhappy with the kitchen sets; and 

 There was little knowledge or participation within the provision of training on the appropriate use of shelter kits. 
 
Review of the Emergency Shelter response: As the IFRC have the role as global lead agency for the emergency 
shelter cluster, following completion of emergency shelter activities, the IFRC wished to conduct a review of the 
emergency shelter response. Recognising the close link between emergency shelter response and longer term shelter 
solutions, the review received support from United Nations Development Program (UNDP). The report titled ‘Review of 
the Emergency Shelter Response to the April 2014 Flooding in Solomon Islands’ is referenced within this Operations 
Update. It was undertaken for the Ministry of Lands Housing and Survey- with support of IFRC, UNDP and EC.  The 
review found: 
 
Whilst the emergency shelter response may have addressed the immediate shelter needs, it has not addressed the 
longer term, underlying vulnerability. Communities do not build back safer. As one informant put it; 

 
‘Next year we will be again distributing (shelter kits / NFI’s) to them. E.g. Burns Creek. Every year since 
2010 we have distributed shelter kits, NFI’s and I recognise the same people each year.’ 

 
This suggests that stronger links need to be developed between emergency shelter response and shelter disaster 
risk reduction elements to reduce the need for the former.

6
 

 

National Society capacity building 

Overview of SIRCS capacity: SIRCS is a legally constituted association, officially recognised by the government as a 
voluntary relief society and auxiliary to the public authorities with the Solomon Islands Red Cross Society Act of 1983. 
SIRCS is viewed by government and several key partners as a trusted and dependable partner. 
 
SIRCS mobilised resources including trained staff and over 90 volunteers very quickly following the floods and this was 
a significant contribution to the disaster response. This provided surge capacity when the majority of agencies were 
depending upon staffing to provide initial response. Additionally SIRCS offices were flooded and several staff and 
volunteers were directly affected by the foods. 
 
Within the scope of the work identified for the DREF and EA, the capacities of SIRCS have been clearly demonstrated. 
Nevertheless SIRCS is a relatively small national society and experiences a high demand of response to disasters. 
This is one of the major challenges facing SIRCS, in trying to implement ongoing programmes (which are vital for 
addressing the vulnerabilities and poverty status of the people) whilst carrying out response operations. This 
significantly impacts upon the ability of SIRCS to focus on longer term organisational development. 
 
The below activities were identified to further build the capacities of SIRCS to address the recent flash floods as well as 
future disasters. The capacity building activities were planned to be undertaken in the second phase of the operation. 

                                                                                                                                                                                                 

6 
Review of the Emergency Shelter Response to the April 2014 Flooding in Solomon Islands: Sept 2014 undertaken for the Ministry of Lands 

Housing and Survey – through the support of; IFRC, UNDP and EC.   
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National Society capacity building 

People planned to be assisted 25 national office staff and 130 branch volunteers  
 

40% assisted to date  

Outcome 5: Solomon Islands Red Cross Society’s infrastructure and communications capacity to respond to 
emergencies is strengthened. 

Output 5.1: SIRCS headquarter logistics capacity is augmented. 

Activity 5.1.1         Dec  Jan    

Build additional logistics storage space at SIRCS HQ 

 Given the focus on ongoing distributions utilising existing infrastructure this has not 
commenced yet. The initial priority will be the relocation of 40ft containers, with 
additional storage space to be achieved before end of this operation. 

0% implemented 

Activity 5.1.2   Jun July         

Identify need and procure sufficient SIRCS-branded shirts and vest for use of 
volunteers 

 Recent procurement and delivery of over 200 t-shirts for staff and volunteers has been 
finalised. Vests have already been procured.  

100% implemented 

Activity 5.1.3      Sep  Nov Dec     

Relocation of existing 40ft containers 

 Aim to be completed before end of December 2014. Truck/forklift provider organised, 
relocation site is prepared. 

25% implemented 

Activity 5.1.4     Aug   Nov  Dec     

Maintain SIRCS HQ Generator so that it is kept at an operational level at all times 

 Due to damage of floods to office and associated infrastructure, generator has been 
assessed and report provided explains that it is not viable to repair (parts not available 
and costs are prohibitive). Currently the SIRCS offices experience frequent power 
outages, resulting in the inability for staff and volunteers to continue working. A quote 
for a new generator will be obtained and additional funds sought for purchase. 

0% implemented 

Output 5.2: SIRCS Headquarters building infrastructure and communications technology upgrade based on needs. 

Activity 5.2.1      Sep Oct Nov Dec    

Assess state of HQ roof and make repairs 

 Due to damage by floods to office, current roof was damaged, roof developed 
extensive leaks, and repairs are required. It has been initially assessed as requiring 
replacement of some structural timber and galvanised iron roofing. Quotes are being 
sought from 3 contractors (as per procurement code) for repairs to be undertaken.  

10% implemented 

Activity 5.2.2       Oct Nov Dec Jan   

Improve vehicle garage structure by installing concrete slab  

 A concrete slab over existing dirt floor between offices, storeroom and containers will 
assist greatly when distributions of NFIs are occurring. Quotes are being sought from 3 

10% implemented 
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contractors (as per procurement code) for slab to be laid. This will be undertaken 
following the logistics storage containers / infrastructure being established.  

Activity 5.2.3         Dec    

Industrial strength photocopier purchased and installed in HQ 

 SIRCS has minimal office equipment and facilities. A resident PNS procured a new 
photocopier during the recent flood response to assist the operation. As SIRCS offices 
are lacking many other items, the costs originally set aside for this item will be 
considered for reallocation to addition needed equipment. 

0% implemented 

Activity 5.2.4     Aug        

Teleconference facilities procured 

 An open phone system was procured to enable teleconferences to be held. 
100% implemented 

Output 5.3: Media communication and data management strategies and plans are established and implemented. 

Activity 5.3.1 Apr       Nov  Dec     

Develop and revise media communication and data management strategies based on 
needs analysis 

 Not commenced.  

0% implemented 

Activity 5.3.2 Apr         Jan Feb   

Media communications training conducted for selected staff 

 Initial media communications induction has been carried on for new communication 
officer. SIRCS Disaster Management Officer has requested the Solomon Islands Media 
Association to present training with select staff. It was proposed to also use IFRC 
Pacific regional office communication staff to support remaining training for selected 
staff. Training for 10 staff and volunteers from SIRCS HQ and five Branches is being 
planned. 

5% implemented 

Activity 5.3.3         Dec Jan    

Data Management training conducted to volunteers for future evacuation centres 
registrations 

 It was proposed that the SIRCS Disaster Management Officer will conduct this training 
with the support of the Australian volunteer who is already in country. This training is 
rescheduled after the national elections in mid-November 2014. 

0% implemented 

Activity 5.3.4       Oct Nov Dec     

Volunteer management system developed 

 SIRCS Disaster Management Officer has started the process for developing a system 
for HQ, Guadalcanal and Malaita branches. There are additional needs to establish the 
system in three more branches – two of which to be completed by end of October and 
the remaining by November. 

 A MS Excel spreadsheet has been developed to be used at branch level with the 
master copy updated at HQ. 

50% implemented 

Activity 5.3.5     Aug        

Conduct Lessons Learned Workshop with SIRCS volunteers and staff/IFRC Pacific 100% implemented 
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regional office 

The flood response review was led by IFRC and undertaken with PNS and SIRCS 
representatives during August. 

 A component of the review was a debrief/ workshop with all staff available and a 
debrief/focus group workshop with volunteers;  

 A full report is available on review findings with key recommendations - two separate 
reports are also available on volunteers debrief and staff workshop; 

 The review was to provide a timely inquiry into the activities undertaken within the EA 
plan of action to assist SIRCS in finalising the operation and planning for future disaster 
events, especially as it is recognized that SIRCS historically does not have long periods 
of time between disasters occurring; and  

 Key points from the review are included below, additional information is provided later 
in this report under the review and findings. 

Activity 5.3.6        Nov     

Conduct RC Orientation session for new volunteers 

 SIRCS Disaster Management Officer has conducted a half-day orientation for the 
approximately 40 volunteers who were part of the floods operation. Additional training 
to complete their induction and skills development for disaster management will be 
provided in November for these 40 new volunteers. 

25% implemented 

 
Progress 
Review: More information is provided on the Review later in this Operations Update, what follows only pertains to the 
capacity building. 
 
Key findings from the review demonstrated that is was equally  recognised by beneficiaries, key partners / stakeholders 
as well as RC/ RC Movement staff and volunteers that SIRCS has provided an exceptional response to the flash 
flooding, especially in consideration to the extent of the disaster and the size of SIRCS. Respect and trust in the role of 
SIRCS to address the humanitarian needs of flood affected people was evident in all conversations. 
 
There were several findings which highlighted the drain of time, energy and resources of SIRCS in continually 
responding to frequent disasters, whilst equally trying to build capacity and manage longer term programmes. Several 
recommendations explored the inter-relationship between the widely valued disaster response work of SIRCS and 
ongoing programmes to meet community vulnerabilities. Whilst there are recognised limitations of SIRCS, and it is 
clear by the recommendations that SIRCS growth needs to occur in step with building internal capacities; it is agreed 
that there are many opportunities to build bridges between these activities. 
 
Key areas for capacity development include: 

 Assessment processes; 

 Volunteer management procedures; 

 WASH; 

 Shelter; 

 Training and mentoring; 

 Finance; 

 Logistics; 

 Monitoring; 

 Media and communications; 

 Long term organisational development and overall capacity building; 

 Relationship building with partners; and  

 Information management system assessment and potential upgrade. 
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Review of the activities undertaken through the DREF and Emergency Appeal  

The review was conducted in August 2014, led by the IFRC with support of PNSs and SIRCS. The purpose of the 
review was to examine if the EA plan of action addressed the major humanitarian needs, was timely, and had met its 
planned goals. The review also highlighted the key achievements, challenges, and captured the major learnings 
identified by beneficiaries, other partner actors, Red Cross and Red Crescent staff and volunteers as well as external 
stakeholders who had been involved in the flood operation.  
 
Locations, focus and feedback from beneficiaries: The services that SIRCS provided to communities differed, 
according to the communities’ needs and the coordination arrangements. For example, SIRCS commenced providing 
WASH activities (including safe drinking water) to the Ghaobata area, but after further negotiations through the WASH 
cluster, it was agreed that another organisation would remain in that locality and SIRCS would relocate to focus 
primarily on the Visale area, as well as the evacuation centres. 
 
Therefore when the review team visited the communities to obtain their feedback, the focus of the questions and 
information collected was primarily on what had been provided to the communities by SIRCS. The review team 
obtained feedback through a range of different methods from a number of communities throughout Guadalcanal which 
included: 

 NFI beneficiary survey report -  (East  Guadalcanal), Ghaobata area,  

 WASH beneficiary survey report - (West Guadalcanal) Visale area,  

 Separate women’s and men’s focus groups to primarily discuss NFIs (East  Guadalcanal), Ghaobata 
area; 

 Separate women’s and men’s focus groups to primarily discuss WASH  (West Guadalcanal) Visale 
area; 

 Interviews at ROVE Evacuation Centre Honiara with Chairman and then a small group of evacuees. 
 
The beneficiaries who participated in any of the above methods were selected randomly from throughout the 
communities. The review team acknowledges that the numbers of beneficiaries contained within each separate 
process above were relatively small and that this does not provide a comprehensive study of feedback. 
 
Key findings from the review: during the review, it was clearly recognised that SIRCS has provided an exceptional 
response to the flash flooding, especially in consideration to the extent of the disaster and the size and capacity of 
SIRCS. Respect and trust in the role of SIRCS to address the humanitarian needs of flood affected people was evident 
in all conversations.  
 
The following provides a summary of key findings which were validated by beneficiaries, SIRCS personnel (staff and 
volunteers) PNS, IFRC and key external partners. 
 
Did the EA plan of action keep within flood affected communities’ humanitarian needs? 
The EA applied its efforts to addressing the most immediate humanitarian needs for the flood affected communities for 
safe drinking water, WASH hygiene promotion activities, repairs for transitional shelter at FOPA evacuation centre, and 
the distribution of NFIs including emergency shelter kits etc. 
 
Overall it was stated that the relief support provided by SIRCS in terms of relevance, quality and quantity of services 
and materials, was of a good standard and was directed at the basic humanitarian needs. 
 
There were issues identified regarding the coordination arrangements within Solomon Islands for the assessment 
processes, beneficiary selections, verifying distributions, and shelter. 
 
Did the EA plan of action reach its identified goals, outcomes and outputs?  
The majority of the goals, outcomes and outputs within the EA have been met. The numbers of NFIs distributed to the 
localities and number of beneficiaries are in keeping (or exceed) the planned scope of work within the EA.  
 
The WASH activities have exceeded the scope of work given the extension of the time for the evacuation centres to 
remain open and internally displaced persons (IDPs) continued to receive safe drinking water. Hygiene promotion 
activities in conjunction with provision of safe drinking water for the Visale communities were well met.  
 
The EA planned for training on the appropriate use of emergency shelter kits, as well hygiene promotion activities to 
take place at the same time as the distribution of hygiene kits. It is not clear that this was effectively implemented 
across all communities. 
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Was the EA plan of action timely in the response provided? 
All of the groups interviewed agreed that initially there were delays through the coordination mechanisms, to 
commence the assessments and providing relief services.  
Following the initial delays, it is agreed SIRCS undertook its response activities in a timely manner, especially WASH.  
 
Was the EA within SIRC’s capacities and mandate? 
From interviews and feedback it has been clearly validated, that the capacities of SIRCS in the main fitted the scope of 
the work as identified within the EA.  
 
SIRCS is viewed by government and several key partners as a trusted and dependable partner. In comparison to the 
EA in 2007, this time SIRCS took on the lead responsibility and established improved leadership visibility and 
relationships. SIRCS mobilised resources including significant numbers of staff and volunteers very quickly following 
the floods and this was a significant contribution to the disaster response.  
 
SIRCS is a small national society which has a high frequency of responding to disasters. This significantly impacts 
upon the ability of SIRCS to focus on longer term organisational development and capacity building initiatives. 
 
Has the EA been provided with sufficient support and resources? 
The initial DREF (IFRC Disaster Relief Emergency Fund) did its job in providing immediate financial support to the 
address the urgent humanitarian needs of: water supply, relief distributions, mobilisation of volunteers, and assessment 
processes before the EA was launched and donor contributions were able to be received.  
 
PNS, IFRC regional office, FACT

7
, peer exchange support and RDRT

8
 members all assisted SIRCS through providing 

immediate support in the early stages of the response.  
 
The EA provided a common platform for resourcing and for promoting the work of the SIRCS and its partners 
regionally/internationally. 
 

Budget 

The Revised Emergency Appeal is seeking CHF 684,278 (a 
decrease from the initial CHF 1.3 million) to enable the IFRC to 
support the SIRCS to deliver assistance and support to 4,200 flood 
affected families (21,000 people), focusing on the provision of non-
food items, water and sanitation, shelter, hygiene promotion and 
National Society capacity building. 
 
The revision provided a reduction in both beneficiary numbers and 
budget, to take into account evolving needs and funding limitations, 
and has focused upon the remaining relief needs and capacity 
building of the National Society. 
 
SIRCS has received contributions through the Appeal as well as 
bilateral support from regional PNSs and in-country donors. To date, 
donors’ response stands at 84 per cent of total budget (CHF 
575,945). Of the total income received, CHF 384,144 was spent. 
 
It is anticipated that with additional operation costs to be claimed by 
SIRCS, as well as the costs to undertake the capacity building 
activities and procurement of additional NFIs, the expenditure will effectively utilise as planned all funds available 
through the Appeal. These remaining activities will be undertaken through the end of 2014 and early 2015. 
  

                                                                                                                                                                                                 

7
 Field assessment coordination team (FACT) 

8
 Regional disaster response team (RDRT) 
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Contact information 

For further information specifically related to this operation please contact: 

 Solomon Islands Red Cross Society: Joanne Zoleveke, Secretary General, mobile: +677 749 9662;  

email: secgen@redcross.org.sb  

 IFRC Regional Office: Aurélia Balpe, Head of Regional Delegation, office phone: +679 331 1855;  

mobile: +679 999 2485; email: aurelia.balpe@ifrc.org  

 IFRC Regional Office: Vuli Gauna, Regional Disaster Management Coordinator, office phone: +679 331 1855; 

mobile: +679 999 2509; email: vuli.gauna@ifrc.org  

 IFRC Zone: Anouk Beauvais, Operations Coordinator, office phone: +603 9207 5700;  

email: anouk.beauvais@ifrc.org  

 In Geneva: Christine South, Operations Support, office: +41 22 730 4529; email: christine.south@ifrc.org  

 Zone Logistics Unit (RLU): Florent Chane, Zone Logistics Coordinator, mobile: +60 12 298 9752;  

email : florent.chane@ifrc.org 

For Resource Mobilization and Pledges: 

 In IFRC Zone: Emilia Koski, Relationship Manager, mobile:+60122307548; email: emilia.koski@ifrc.org 

For Performance and Accountability (planning, monitoring, evaluation and reporting enquiries)  

 In IFRC Zone: Peter Ophoff, Head of Planning, Monitoring, Evaluation and Reporting, office: +603 9207 5507; 

email: peter.ophoff@ifrc.org 

 

Click  

1. here to Interim financial report 

2. here to return to the title page 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 
 
 
 
 
 
 
 
 
 
The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 

mailto:secgen@redcross.org.sb
mailto:aurelia.balpe@ifrc.org
mailto:vuli.gauna@ifrc.org
mailto:anouk.beauvais@ifrc.org
mailto:christine.south@ifrc.org
mailto:florent.chane@ifrc.org
mailto:emilia.koski@ifrc.org
mailto:peter.ophoff@ifrc.org
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I. Funding
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RC/RC work

Joint working
and
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TOTAL Deferred 

Income

A. Budget 684,277 684,277

B. Opening Balance

Income
Cash contributions
American Red Cross 139,652 139,652
Australian Red Cross 2,470 2,470
Australian Red Cross (from Australian Government*) 55,666 55,666
Italian Government Bilateral Emergency Fund 60,990 60,990
Japanese Red Cross Society 45,100 45,100
Korea Intern. Coop. Agency (KOICA) 44,484 44,484
New Zealand Red Cross 52,953 52,953
Red Crescent Society of the United Arab Emirates  8,935 8,935
Red Cross of Monaco                               18,213 18,213
Singapore Red Cross Society 9,516 9,516
Spanish Government 36,212 36,212
The Canadian Red Cross Society (from Canadian
Government*) 44,559 44,559

C1. Cash contributions 518,749 518,749

Inkind Personnel
New Zealand Red Cross 27,848 27,848
C3. Inkind Personnel 27,848 27,848

C. Total  Income  = SUM(C1..C4) 575,945 575,945

D. Total  Funding = B +C 575,945 575,945

* Funding source data based on information provided by the donor

Inkind Goods & Transport
Australian Red Cross 29,348 29,348
C2. Inkind Goods & Transport 29,348 29,348

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 575,945 575,945
E. Expenditure -384,144 -384,144
F. Closing Balance = (B + C + E) 191,802 191,802

Selected Parameters
Reporting Timeframe 2014/4-2014/9 Programme MDRSB003
Budget Timeframe 2014/4-2015/1 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSB003 - Solomon Islands - Floods
Timeframe: 11 Apr 14 to 11 Jan 15
Appeal Launch Date: 02 May 14

Interim Report

Interim Report Prepared on 07/Nov/2014 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 684,277 684,277
Relief items, Construction, Supplies
Shelter - Relief 2,880 2,880 -2,880

Construction - Facilities 4,788 4,788

Construction Materials 5,027 329 329 4,698

Clothing & Textiles 29,600 6,612 6,612 22,988

Food 876 876 -876

Water, Sanitation & Hygiene 114,504 16,109 16,109 98,395

Medical & First Aid 710 703 703 7

Utensils & Tools 57,000 8,570 8,570 48,430

Other Supplies & Services 154 154 -154

Total Relief items, Construction, Supp 211,629 36,233 36,233 175,396

Land, vehicles & equipment
Vehicles 0 0

Computers & Telecom 1,197 1,197

Office & Household Equipment 5,387 5,387

Total Land, vehicles & equipment 6,584 6,584

Logistics, Transport & Storage
Distribution & Monitoring 97,566 31,478 31,478 66,088

Transport & Vehicles Costs 12,162 66,762 66,762 -54,600

Total Logistics, Transport & Storage 109,728 98,240 98,240 11,489

Personnel
International Staff 76,610 52,419 52,419 24,191

National Staff 5,000 9,099 9,099 -4,099

National Society Staff 8,509 23,873 23,873 -15,364

Volunteers 95,860 48,110 48,110 47,750

Other Staff Benefits 4,693 4,693 -4,693

Total Personnel 185,979 138,193 138,193 47,786

Workshops & Training
Workshops & Training 27,000 27,000

Total Workshops & Training 27,000 27,000

General Expenditure
Travel 46,915 41,242 41,242 5,673

Information & Public Relations 8,376 167 167 8,209

Office Costs 27,811 9,780 9,780 18,031

Communications 17,048 7,068 7,068 9,980

Financial Charges 600 367 367 233

Total General Expenditure 100,750 58,624 58,624 42,127

Operational Provisions
Operational Provisions 30,037 30,037 -30,037

Total Operational Provisions 30,037 30,037 -30,037

Indirect Costs
Programme & Services Support Recover 41,709 21,676 21,676 20,033

Total Indirect Costs 41,709 21,676 21,676 20,033

Pledge Specific Costs
Pledge Earmarking Fee 898 1,141 1,141 -243

Total Pledge Specific Costs 898 1,141 1,141 -243

Selected Parameters
Reporting Timeframe 2014/4-2014/9 Programme MDRSB003
Budget Timeframe 2014/4-2015/1 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSB003 - Solomon Islands - Floods
Timeframe: 11 Apr 14 to 11 Jan 15
Appeal Launch Date: 02 May 14

Interim Report

Interim Report Prepared on 07/Nov/2014 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian
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Strengthen RC/
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Heighten
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RC work

Joint working
and
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TOTAL

Variance

A B A - B

BUDGET (C) 684,277 684,277
TOTAL EXPENDITURE (D) 684,277 384,144 384,144 300,134

VARIANCE (C - D) 300,134 300,134

Selected Parameters
Reporting Timeframe 2014/4-2014/9 Programme MDRSB003
Budget Timeframe 2014/4-2015/1 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSB003 - Solomon Islands - Floods
Timeframe: 11 Apr 14 to 11 Jan 15
Appeal Launch Date: 02 May 14

Interim Report

Interim Report Prepared on 07/Nov/2014 International Federation of Red Cross and Red Crescent Societies
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