
 

 

DREF operation  Operation n°  MDRSC003; Glide n° FL-2014-000014-SYC 

Date of Issue: 29 October, 2014 Date of disaster: 24 January, 2014 

Operation start date: 7
 
February, 2014 Operation end date: 31 May 2014 

Host National Society: Red Cross Society of 
Seychelles (RCSS) 

Operation budget: CHF 69,342 

Number of people affected: 887 households 
(approximately 4,435 people) 

Number of people assisted: 887 households 
(approximately 4,435 people) 

National Societies involved in the operation: RCSS 

Other partner organizations involved in the operation: RCSS, Indian Ocean Platform for Regional Intervention 
(PIROI) and  IFRC 

 

A. Situation analysis 

 

Description of the disaster 

 

Heavy rains and strong winds in the early hours of 24 January, 2014 resulted in flooding on the islands of La Digue, 

Praslin, and the northern parts of Mahe in the Seychelles. In the following days, ongoing rainfall and strong winds 

continued to affect the 3 islands. The main damages and effects reported were stagnant water in the lowland and 

coastal areas on La Digue and several landslides after the collapse of terraced fields/riverbanks. A total of 524 houses 

were flood on La Digue (250), Praslin (187) and Bel Ombre on Mahe (87). As a result CHF 69,342 was allocated from 

IFRC’s Disaster Relief Fund (DREF) to support Red Cross Society of Seychelles (RCSS) in assisting 887 households 

(approximately 4,435 people), who were affected by the flooding, which equates to 100 per cent of those targeted for 

2 month initially. 

 

An operation update of the DREF operation was issued on 4 April 2014,to extend the operation timeframe for an 

additional 2 months (until 31 May 2014).The extension was necessitated by a delay in procurement and custom 

clearance, printing of information, education and communication (IEC) materials, as well as obtaining of items from 

local markets due to limited availability.Additionally,through the operation update, the budget was revised to reflect 

levels of actual and or expected expenditures.  As such, this final report covers the overall DREF operation, focusing 

on the operation results and impacts on the affected people, who were assisted from the start of the disaster on 24 

January to 31 May 2014.   

 

In collaboration with headquarters, the RCSS branches were more organized and better able to manage the operation 

by building on the experiences and lessons learnt from the 2013 flood operation. During a review of this DREF 

operation, carried out in May 2014, a participative workshop was carried out for RCSS staff and volunteers to enhance 

the understanding and operational aspects of DREF operations. A report from the operation review will be published 

shortly together with recommendations to improve preparedness and response capacities from all sides in 

consultation with the National Society’s leadership, partner national societies and IFRC regional representation in East 

Africa.  

 

The European Commission Humanitarian Aid and Civil Protection (DG ECHO) and Tsunami Residual Funds have 

contributed towards replenishing the DREF allocation made for this operation. The major donors and partners of 
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DREF include the Australian, American and Belgian governments, the Austrian Red Cross, the Canadian Red Cross 

and government, Danish Red Cross and government, DG ECHO, the Irish and the Italian governments, the Japanese 

Red Cross Society, the Luxembourg government, the Monaco Red Cross and government, the Netherlands Red 

Cross and government, the Norwegian Red Cross and government, the Spanish Government, the Swedish Red Cross 

and government, the United Kingdom Department for International Development (DFID), the Medtronic and Z Zurich 

Foundations, and other corporate and private donors. 

 

The affected population and stakeholders expressed appreciation to support provided by the RCSS through the DREF 

operation, recognizing that it contributed to preventing flood related diseases, such as dengue; and have sincerely 

thanked all partners for their contributions and support to this operation, which assisted their recovery following the 

disaster.  

 

<click here for the final financial report and here for the contact details > 

 

 

Summary of response 

 

Overview of Host National Society 

The RCSS was the sole Red Cross Movement component on the ground and worked closely with the local authorities 

while at the same time maintaining its neutrality, and coordinating with the Indian Ocean Platform for Regional 

Intervention (PIROI) and IFRC regional representation in East Africa. A total of 58 Branch Disaster Response Team 

(BDRT) trained volunteers were deployed on the three main islands from 24 January 2014 to provide humanitarian 

assistance to the affected communities. Most of these volunteers were also engaged in the flood operation in 2013 

which was caused by the tropical storm Felleng, during which they received training on hygiene and health promotion 

by two Regional Disaster Response Team (RDRT) members. Mosquito nets which were left over from the previous 

flood operation were also distributed during this operation. 

 

On La Digue and Praslin, 32 BDRT volunteers (22 on La Digue; and 10 on Paslin) assisted the Fire and Rescue 

Services Agency with the pumping of water and providing sandbags to prevent water from entering 25 affected 

houses, and distributing sand bags (3 per household). In response to the flooding and landslide on Mahe Island, the 

RCSS deployed 26 volunteers to assist the Bel Ombre local authority in pumping flood water, distributing sandbags 

and provide assistance with unblocking drainage in affected houses priority houses. RCSS distributed mosquito nets 

which were part of its prepositioning stock, mosquito repellents for children and adults and mosquito coils to the three 

affected communities. In addition, the beneficiaries were sensitized on health and hygiene promotion through TV 

spots and IEC materials distributed by the volunteers. 

 

National Society Capacity Building: Throughout the emergency response, RCSS was able to strengthen several 

aspects of the institution’s capacity: 

1. The National Society has increased its visibility and image in the community. 

2. New Volunteers have gained experience in conducting assessment, distribution and operation 

3. As opposed to the last operation, the NS was better organized and well prepared for this operation 

 

Beneficiary satisfaction survey  

A beneficiary satisfaction survey among the people reached in the three affected districts was conducted by the RCSS 

and an IFRC delegate. The survey aimed to find out whether the operation had really met the needs of the affected 

people, it measured the people’s satisfaction with the response as well as their involvement in needs assessment, 

planning, and implementation. The interviewed population was gender balanced, mostly from larger families (although 

some households were smaller). Most of them were socially vulnerable (older people, single mothers, and people 

living with disabilities). 

 
Overview of Red Cross Red Crescent Movement in country 

There is no other component of the Red Cross Movement in country apart from the RCSS. The PIROI has been 

providing technical support to the RCSS by liaising with the IFRC and providing technical support in the procurement 

of items which were not available on local market. 

 

 

 



 
Overview of non-RCRC actors in country 

The Department of Risk and Disaster Management (DRDM) was activated and played a vital role in leading the 

coordination of the response. Daily coordination meetings were conducted during the emergency phase and were 

later scaled down to weekly and monthly meetings during the programme implementation phase. RCSS worked 

closely together with the Seychelles Fire and Rescue Services Agency in removing stagnant water from the flood 

affected parts of the islands. On La Digue the flooding caused septic tank seepage in some areas. The Ministry of 

Health (MoH) monitored the situation and took appropriate action as necessary. No reports of major health issues 

were registered as the general public was sensitized through the media about the preventive measures to be taken. 

 

Needs analysis and scenario planning 

 
From the onset of the disaster, RCSS staff and volunteers carried out an assessment on La Digue and Praslin from 28 

to 29 January 2014; and were involved in a government-led interagency rapid assessment of the consequences of the 

flooding on Praslin. Please note that the rapid assessment report informed the decision making on who should be 

targeted and what type of assistance the beneficiaries should be offered.  

 

A post disaster health related needs assessment was carried out by the RCSS and the MoH both on Praslin and La 

Digue to monitor the development of the situation, which recommended:  

 Continuation of hygiene promotion, community mobilization and household visits by RCSS. 

 Distribution of mosquito repellents and coils to 887 affected households. 

 Procurement of three water pumps for removal of stagnant water (two for La Digue, one for Praslin). 

 Dissemination of key health and hygiene messages in English and Creole (local languages) through print 

media (brochure) and television adverts, in collaboration with the MoH. 

 
Table 1: Summary of the number of affected people 
 

District  POPULATION HOUSES 

People Families Partially destroyed Totally destroyed Flooded 

La Digue 2,500 500 0 0 250 

Praslin  1,500 300 1 0 187 

Bel Ombre 
  

435 87 2 2  87 

      
TOTAL 4,435 887 3 2 524 

 
 
Risk Analysis 
 

The time taken to procure items such as pumps and coils contributed to the delay of implementing the operation 

activities on time as these items were not available on the local market and had to be procured overseas. 

B. Operational strategy and plan 

The RCSS used volunteers who are part of its BDRT, which have participated in previous flood operations at branch 

level and also form part of the Regional Response.  

 

Overall Objective 

The overall objective of this operation was to assist the affected population on Mahe, La Dique and Praslin with 

essential vector control and hygiene/environmental sanitation promotion activities to reduce the risk of diarrheal 

and/or mosquito borne diseases (specifically dengue and chikungunya – malaria is not a threat in the Seychelles). 

Please note that this objective was met although the distribution of mosquito coils and repellents were delayed due to 

procurement challenges. No cases of diarrheal or mosquito borne diseases were reported in connection with the 

disaster, where a total of 887 affected households (4,435 people) were assisted. 

 

Proposed strategy 

RCSS embarked on a strategy to disseminate key hygiene and environmental messages in English in close 
cooperation with MoH and with technical guidance from PIROI and IFRC. The messages reached the affected 
population through print media, television and through house to house visits. In addition mosquito coils and 



 
repellents were distributed to the affected population. RCSS also assisted the local authorities with the removal of 
stagnant water from flooded areas by procuring three water pumps and assisting the Fire and Rescue Service with 
pumping water from flooded houses. 
 

Operational support services 

 

Human resources (HR) 

RCSS staff and 58 volunteers at headquarters and branch level were involved in the DREF operation, including 32 

volunteers trained as BDRT members. At headquarters a programme manager and disaster management officer 

were assigned to support the operation in coordination with the branch coordinators in the area of implementation, 

and the communications, finance and logistics departments,  

 

Please note that many of the volunteers that the per diem for volunteers was budgeted at 250 rupees per volunteers; 

however actual expenditure was only ; and as such were only 75 rupees, which contributed to an underspend of CHF 

631 (37 per cent) on the “Volunteers” budget line.  

 

Logistics and supply chain 

The RCSS logistics officer was responsible for all procurement after it had been approved by the programme 

manager assigned responsible for the DREF operation and authorized by the secretary general. PIROI was very 

supportive in terms of the procurement of water pumps, mosquito coils and repellents. Please note that due to 

mosquito coils, repellents and water pumps not being available on the local market, they had to be procured 

overseas, which lead to expenditure of CHF 6,618 for logistics services including handling and transportation costs, 

which had not been budgeted at the onset. Due to better rates being negotiated with the agencies and transport 

owners the budget line ended up with an underspent. Delays in procurement due to non-availability in stocks in 

country also lead to there being only also lead to the team conducting only one monitoring visit instead of the three 

monitoring visits on the two Island budgeted thus affecting (underspend) the monitoring and distribution budget line. 

 

Communications 

The RCSS ensured that the DREF operation was promoted to the Seychellois population, through activities including: 

RCSS volunteers involved in the operation wore bibs with the National Society logo; while the logo of the IFRC and 

RCSS was also used on TV spots, for media and on leaflets. A RCSS newsletter was also distributed.  

 

The under expenditure of CHF 510 (51 per cent) on the “Communications” budget line, was caused by the IFRC 

allocation (CHF 500) not being utilised.  

 

Security 

Security is not an issue in the Seychelles; and did not impact on the implementation of the DREF operation. 
 

Planning, monitoring, evaluation and reporting (PMER) 

Given the short time frame of the operation, RCSS did not set up a formal community based monitoring mechanism. 

However, an overall monitoring plan was developed for the duration of the operation and included the following: 

 Items had distribution logs which had beneficiary signatures and team leaders’ endorsement. 

 Beneficiary satisfaction survey conducted in partnership with IFRC representative. 

 One midterm monitoring was conducted and a request to extend the operation from two months to three 

months was approved because of the delay of obtaining some items and materials. (review reports will be 

shared once ready).  

 
Please note that though a midterm monitoring visit was conducted; the CHF 3,000, which was budgeted was not fully 
utilised resulting in an underspend of CHF 2,270 (60 per cent) on the “Travel” budget line.  Furthermore, CHF 3,000 
that was also budgeted for a lessons learned workshop, was not utilised resulting in a total underspend of CHF 3,051 
(76 per cent) on the “Workshops & Training”.  

 

Administration and Finance 

 
The RCSS finance coordinator and programme manager at headquarters level were responsible for the financial 
monitoring and reporting of the DREF operation; in coordination with the IFRC operations manager at the IFRC East 
Africa regional office. The IFRC office in Madagascar provided assistance related to administration and finance as 
required.  



 
 
Please note that there was an overspend of CHF 1,195 (597 per cent) on the “Office Costs” line as a result of under 
budgeted, specifically for stationery, which was required during the implementation of the operation. The stationary 
purchased was also shared between headquarters and branches. 
 

C. DETAILED OPERATIONAL PLAN 

 
Water, Sanitation and Hygiene Promotion 

 
Water, sanitation and hygiene promotion 

Outcome 1: Immediate reduction in risk of water and sanitation related (including mosquito borne) diseases for 
up to 887 affected households (approximately 4,435 people) in targeted communities on La Digue, Praslin and 
Mahe (Bel Ombre district). 

Output 1.1: The targeted population is of 887 households supported with appropriate preventative vector control measures 

over a period of 2 months. 

Impacts 

Three water pumps were procured with the assistance of PIROI and immediately transported to Praslin (one) and La 

Digue (two), which equates to 100 per cent of the target. The pumps are now added to the pre positing DM stocks at both 

branches. Please note that there was a minor overspend of CHF 371 (7 per cent) on water pumps. 

 

The water pumps were used to assist the Fire and Rescue Services Agency pump stagnant water thus reducing the risk of 

mosquito borne diseases such as Dengue fever and Chikungunya. 

 

Two distributions of Mosquito coils and repellents were done to 887 households on La Digue, Mahe and Praslin. Please 

note that there was an underspend of CHF 3,604 (29 per cent) on mosquito coils due to hygiene leaflets having had a 

local sponsor and it was not possible to procures all the remaining coils and replants for a third distribution. This has 

contributed to an overall underspend of CHF 9,943 (24 per cent) on the “Water, Sanitation and Hygiene” budget line. 

 

RCSCC volunteers carried out sensitization of the affected population on the correct use of the coils and repellents.  A 

survey was conducted to monitor the use and acceptance of items during the operations review. The survey showed that 

the items were. No mosquito borne diseases were reported. 

Challenges 

 Due to lack of availability of water pumps on the local market, therefore the items had to be procured overseas. 

This meant that the pumps that were procured during the floods in 2013 were used but they were not powerful and 

the operation was slow until the new pumps were received. 

 Coils and repellents were also not available on the local market and had to be procured overseas – as such, the 

second phase of the distribution was delayed. 

 The time frame for the review was short and was coinciding with a contingency workshop. Availability of volunteers 

was limited during that time. 

Lessons learned 

 The RCSS needs to ensure that there are enough items like mosquito coils and repellents stock pre-positioned at 
branch level so that it can be used at the early stage for health related issues during a disaster.  

 Procurement of items that are not available locally should not wait for the approval of DREF, and an order placed so 
as to reduce delivery time.  

Output 1.2: Appropriate hygiene and environmental sanitation activities are provided to the targeted population of 887 

households over a period of two months. 

Impacts 

The RCSS in collaboration with the MoH carried out an assessment of key hygiene/health and environmental sanitation 

needs; and the results indicated that the DREF operation was appropriate to the needs of the affected population.  

 

In total, 18 volunteers were trained in hygiene promotion and disease prevention (including the use of mosquito repellants 

and mosquito nets), which equates to 90 per cent of the intended target (20). The new volunteers were supported by 20 

existing volunteers that were trained through the 2013 floods operation. 

 

A total of 1,000 IECS were developed (English) printed and distributed with messages such as how to avoid being bitten 

by mosquitoes, to boil water, which may have been contaminated, and avoid contact with rodents and avoid walking bare 

footed. Distributions were made on a door to door basis which is accepted by the community rather than through mass 



 

distribution. The RSCC was able to secure funding from a national donor to support the production of the IEC materials, 

which resulted in an underspent on the budget line.  

 

The RCSS in collaboration with the MoH, TV advertisements advert/slot and radio broadcasts were developed and aired 

on nationally, 2 times per week for three weeks with messages. , which was less that planned but realised to be sufficient, 

Please note that expenditure for TV/radio broadcasts was coded to “Information and Public Relations”, resulting in an 

underspend of CHF 1,115; and contributing to an overall underspend of CHF 9,943 (24 per cent) on the “Water, Sanitation 

and Hygiene” budget line; as well as subsequent overspend of CHF 579 (89 per cent) on the “Information and Public 

Relations” line which was under budgeted. 

Challenges 

 Please note that the limitation of printing companies in Seychelles, it was difficult to get the IEC materials on time 

 Due to the timeslots available with the Seychelles Broadcasting Cooperation, TV advertisements/slots were aired from 

April 2014 but were nonetheless considered to remain relevant to the needs of the affected population.  

Lessons learned 

 The RSCC needs to sign contract when requesting for services to avoid any problems.  

 

Quality Programming / Areas Common to all Sectors 

 

Outcome 1: The management of the operation is informed by a comprehensive monitoring and evaluation system  

Output 1.1: Monitoring information informs revisions of the plan of action where appropriate 

Impacts 

The affected population acknowledged the effectiveness of the RSCC through a beneficiary satisfaction survey carried 
out; and also there was acknowledgement by the government of the effectiveness of the National Society during the 
review conducted the Department of Risk and Disaster Management (DRDM). 

Challenges 

 For the RSCC, a challenge is that volunteers are all full time employees and/or students; therefore activities are only 
able to possible after working hours and at weekends. 

Output 1.2: The findings of evaluations lead to adjustments in ongoing plans and future plans and future planning as 
appropriate. 

Impacts 

The DREF lessons learned and  operations reviews exercise that were carried out have identified key areas that will be of 
importance for incorporation during the RSCC strategic plan review process, which is due in November 2014 conducted, 
with feedback incorporated into ongoing RCSS strategic planning and initiatives 

Lessons Learned 

 Beneficiaries need to be incorporated in operations review teams; along with volunteers apart from conducting 
beneficiary satisfaction survey.  

 
 

D. THE BUDGET 
 

The DREF budget was not fully utilized at the close of the operation partly due to a delay in procurement and custom 

clearance as well as obtaining items from local markets due to limited availability. The remaining balance of CHF 

18,396 will therefore be returned to DREF. 

 

 

 

 

 

 

 
 
 
 
 



 

 
Contact information 
 
For further information specifically related to this operation please contact: 

 Seychelles Red Cross Society: Collete Servina, Secretary General Phone: +248 437 4543 /437 4544 

email:servina@ymail.com 

 

 IFRC Regional Representation: Finnjarle Rode; Regional Representative for East Africa; Nairobi;Phone: 

+254 20 28 35 000; Email: finnjarle.rode@ifrc.org  

 

 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator for Africa; Nairobi; phone: +254 (0)731 
067 489; email: daniel.bolanos@ifrc.org 

 

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: +41.22.730.45 29; 
email: christine.south@ifrc.org 

 

 IFRC Zone Logistics Unit: Rishi Ramrakha, Head of zone logistics unit; phone: +254 733 888 022; email: 
rishi.ramrakha@ifrc.org  

 

For Resource Mobilization and Pledges: 

 IFRC Africa Zone: Martine Zoethoutmaar, Resource Mobilization Coordinator for Africa; Addis Ababa; phone: 

+251 93 003 4013; email: martinezoethoutmaar@ifrc.org  

 

For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Africa Zone: Robert Ondrusek, PMER Coordinator; Nairobi; phone: +254 731 067277; email: 

robert.ondrusek@ifrc.org 
 

How we work 
 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most 

vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 69,342 69,342

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 69,342 69,342

D. Total  Funding = B +C 69,342 69,342

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 69,342 69,342
E. Expenditure -50,946 -50,946
F. Closing Balance = (B + C + E) 18,396 18,396

Other Income
DREF Allocations 69,342 69,342
C4. Other Income 69,342 69,342

Selected Parameters
Reporting Timeframe 2014/2-2014/10 Programme MDRSC003
Budget Timeframe 2014/2-2014/5 Budget APPROVED
Split by funding source Y Project PSC008
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSC003 - Seychelles - Floods
Timeframe: 06 Feb 14 to 31 May 14
Appeal Launch Date: 06 Feb 14
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 69,342 69,342
Relief items, Construction, Supplies
Water, Sanitation & Hygiene 42,068 32,125 32,125 9,943

Total Relief items, Construction, Supp 42,068 32,125 32,125 9,943

Logistics, Transport & Storage
Distribution & Monitoring 8,000 6,117 6,117 1,883

Transport & Vehicles Costs 2,000 1,584 1,584 416

Logistics Services 700 501 501 199

Total Logistics, Transport & Storage 10,700 8,202 8,202 2,498

Personnel
Volunteers 1,692 1,061 1,061 631

Total Personnel 1,692 1,061 1,061 631

Workshops & Training
Workshops & Training 4,000 949 949 3,051

Total Workshops & Training 4,000 949 949 3,051

General Expenditure
Travel 3,800 1,530 1,530 2,270

Information & Public Relations 650 1,229 1,229 -579

Office Costs 200 1,395 1,395 -1,195

Communications 1,000 490 490 510

Financial Charges 1,000 856 856 144

Total General Expenditure 6,650 5,500 5,500 1,150

Indirect Costs
Programme & Services Support Recover 4,232 3,109 3,109 1,123

Total Indirect Costs 4,232 3,109 3,109 1,123

TOTAL EXPENDITURE (D) 69,342 50,946 50,946 18,397

VARIANCE (C - D) 18,397 18,397

Selected Parameters
Reporting Timeframe 2014/2-2014/10 Programme MDRSC003
Budget Timeframe 2014/2-2014/5 Budget APPROVED
Split by funding source Y Project PSC008
Subsector: *

All figures are in Swiss Francs (CHF)
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Timeframe: 06 Feb 14 to 31 May 14
Appeal Launch Date: 06 Feb 14

Final Report
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 69,342 69,342 69,342 50,946 18,396

Subtotal BL2 69,342 69,342 69,342 50,946 18,396
GRAND TOTAL 69,342 69,342 69,342 50,946 18,396

Selected Parameters
Reporting Timeframe 2014/2-2014/10 Programme MDRSC003
Budget Timeframe 2014/2-2014/5 Budget APPROVED
Split by funding source Y Project PSC008
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSC003 - Seychelles - Floods
Timeframe: 06 Feb 14 to 31 May 14
Appeal Launch Date: 06 Feb 14

Final Report
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