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Summary of major revisions made to emergency plan of action: 
The Emergency Appeal (EA) MDRSL005 was launched in 
June 2014 for 880,000 Swiss francs to support the Ebola 
response in shelter, health and care, food security and 
Livelihood, WATSAN, DRR and national society capacity 
building.  Eight further revisions to the EA were made; the 
first revision was done in July 2014 for 1.36m Swiss francs. 
The second revision done in September and October 2014 
for 12.85m Swiss francs, followed by third revision for 41.1m 
Swiss francs. The EA was further revised in March and June 
2015 for 56.8m Swiss francs, followed by Appeal revision n° 
5 for 95.0m Swiss francs to extend from emergency to 
recovery phase. The final two revisions were made in April 
2016 and July 2017 seeking a total of 90.5m Swiss francs 
and 64.3 m Swiss francs for 6.3m people respectively.  
 
The different revisions to the EA enabled IFRC to support 
SLRCS both during response and in meeting the immediate 
recovery needs of communities and individuals most affected by Ebola, and to support their transition to resilient 
communities. The extension ensured successful completion of some remaining activities. The key focus of capacity 
building were finance and logistics management strengthening, that enable SLRCS be in a better position to 
efficiently and effectively deliver programs. Finance management strengthening activities was based on the 
finance capacity assessment conducted in February 2017. Finance management strengthening was supported by 
the British Red Cross, as they have a well-established in country delegation and commitment to longer-term 
presence in Sierra Leone.  
 
The extension period provided the opportunity to SLRCS/IFRC to successfully complete the construction of the 
two warehouses in Bo and Freetown, that enhanced SLRCS’ logistics capacity.  
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The greatest milestone during the extension was the opportunity for SLRCS/IFRC to successfully complete the 
construction of the two warehouses in Bo and Waterloo towns. This has given the SLRCS the capacity to 
preposition both non-food items and Ebola response stocks at strategic locations within the country, allowing them 
to respond to emergencies in a faster and more efficient manner. 
 
This operation closed with total expenditure of CHF58,280,413 which represent 91% of the total appeal budget 
and 97% of the total income.   
 
As per the financial report attach, this operation closed with a balance of CHF1,932,239, available balance for 
country operation plan is CHF1,872,394 after the outstanding pledge of CHF59,935 will be written-off. 
 
The International Federation seeks approval from its donors to reallocate this balance to the Ebola Virus Disease 
(EVD) Outbreak to support Sierra Leone Operational Plan focused on Disaster Risk Reduction and Livelihood 
Strengthening programs including Cash Transfers to vulnerable groups and support to Sierra Leone Red Cross-
National Society transformation plan. Partners/donors who have any questions in regard to this balance are kindly 
requested to contact Mr. Younos Abdul Karim, Head of Country Office (younos.karim@ifrc.org) within 30 days 
of publication of this final report. Pass this date the reallocation will be processed as indicated. 
 
Details of allocation breakdown to country operational plan (CoP) of 2018/2019 are presented below: 

1. CHF500,000 to be allocated to the ongoing 2018 CoP of Sierra Leone which is focused on Disaster Risk 
Reduction. 

2. CHF1,372,394 to be allocated to 2019 COP of Sierra Leone with the following planning: 
 CHF400,000 to Disaster Risk Reduction and Livelihood Strengthening including Cash Transfers to 

vulnerable groups. 
 CHF600,000 to the Sierra Leone Transformation Plan which is a wide-ranging plan to improve the 

governance and management, quality, impact and efficiency of the Sierra Leone Red Cross Society 
thereby strengthening its humanitarian impact nationally. 

 CHF372,394 will go to strengthening IFRC Sierra Leone Country operations including Monitoring and 
Reporting, effective risk management and internal controls, HR strengthening and salaries.  

 
Appeal history and background:  
 
 March - April 2014: Ebola outbreak first detected in Guinea; National Ebola Task Force 

established in Sierra Leone. 
 May 2014: First Ebola case reported in Sierra Leone near the border with Guinea. 

 June 2014: Emergency Appeal launched for 880,000 Swiss francs. 

 July 2014: IFRC Appeal revision n° 1 issued for 1.36m Swiss francs. 

 September and October 2014: Appeal revision n° 2 for 12.85m Swiss francs, followed by revision n° 
3 for 41.1m Swiss francs. 

 March and June 2015: Appeal revision n° 4 for 56.8m Swiss francs, followed by 
Appeal revision n° 5 for 95.0m Swiss francs to extend from 
emergency to recovery phase. 

 April 2016: Appeal revision n° 6 for 90.5m Swiss francs for recovery activities. 

 July 2017: 
 
 
November 2017: 
 
October 2018:  

The revised Emergency Appeal n° 7 is launched on 4th of July 2017 
seeking a total of 64.3 million Swiss francs for 6.3m people. 
The Emergency Appeal is extended to 30 of June 2018 
This final report captures all achievements of the Ebola response 
operation   
This final report captures all achievements of the Ebola response 
operation   
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A. Situation analysis 
Description of the disaster 

The Ebola virus diseases (EVD) was first detected in Sierra Leone in May 2014 in Kailahun District and was 
introduced into the eastern part of the country from Guinea. The diseases spread westward, and by December 
2014, all the 14 districts in Sierra Leone had reported cases of the disease. 
 
 As the outbreak spread across the country, the response became more coordinated and more elaborate that 
resulted in halting spread of the outbreak completely. The operation targeted households in all district with 
preference on the extent of confirmed cases and impact, as well as the response capacity of the National Society. 
 
Among other activities, response tools at communities, branch and national level have been established to support 
communities prepare and response against epidemics and other disasters. A total of 2,160 people including RC 
volunteers have been trained and equipped in emergency response. In addition, 2 National Disaster Response 
Team (NDRT)s and 7 District Disaster Response Teams (DDRT) have been formed to be deployed for potential 
disaster emergencies. At the district level, 420 District Disaster Management Committee (DDMC) members have 
been trained on contingency planning. Following training, 7 District contingency plans have been developed. As 
part of community disaster preparedness, 120 people have been trained on early warning and 7 simulation 
exercises on contingency plans were conducted.   To strengthen collaboration with neighboring National Societies, 
SLRC has held 3 cross border information exchange visits.  
 
The roll-out of CBS was key in the detection of and prompt response to disease outbreaks in the communities 
including measles and other notifiable disease and has strengthened the existing health care system.  
 
Psychosocial support programming has led to improvement in the psychosocial wellbeing of the volunteers, staff 
and communities that were affected by the EVD outbreak, as confirmed by PSS needs and capacity assessment 
conducted in March 2017 in 5 districts. For various training, 3,600 people attended Community Based Health (CBH) 
meetings, 980 volunteers participated in Community Based Psychosocial Support (CBPSS) training. In addition, 
200 volunteers were involved national immunization campaign. To facilitate psychosocial support, a nationwide 
working group of 45 focal points have been established. 
 
The IFRC Country Office in Sierra Leone provides coordination and facilitation with movement partners with an 
interest in supporting the humanitarian efforts of the SLRCS through bilateral and multilateral meetings. In 
operational aspects, the IFRC supported the SLRCS Programme and Disaster Management Department with 
coordination, information consolidation, reporting, and other technical support.  
 
 
Overview of Host National Society and Movement Partners 
 
The Sierra Leone Red Cross Society (SLRCS) is a “nationwide society of members and volunteers empowered 
by the difference they make in the lives of vulnerable communities in partnership with our stakeholders”. The 
SLRCS was established in July 1962 by the Government of Sierra Leone by an Act of Parliament. 
  
SLRCS played crucial role in the massive government and multi-agency response to the Ebola outbreak during 
the emergency phase that resulted in halting the outbreak in November 2015, when Sierra Leone was declared 
Ebola-free. The importance of SLRCS’ contribution to the response was widely recognized. SLRCS with support 
from IFRC and partners, embarked on an early recovery programme and commenced transition activities to long-
term programming.  
 
The National Society has organizational structures at the national and regional/district level organized around 
departments managing programmes and support units, finance, logistics and procurement and resource 
mobilisation. This has been instrumental in planning, coordination and implementation of the nationwide 
preparedness and response activities, as well as long-term community-based health and disaster management 
(DM) programmes. The society has developed a corps volunteers supporting DM, health, PSS, social mobilization 
and contact tracing. The strengthened human resource base owing to the response will be instrumental in 
preparedness and response to future outbreaks, as well as support to other long-term organisational activities. 
 
Overview of Red Cross Red Crescent Movement in country 
Until the Ebola outbreak, the IFRC did not have representation in Sierra Leone and was supporting SLRCS through 
the IFRC West Coast Cluster Office in Cote d’Ivoire. Following the Ebola outbreak, an IFRC presence was 
established in Sierra Leone to provide operational support to SLRCS. The IFRC has a small team of international 
delegates and national staff assisting the National Society to respond to the needs of vulnerable communities in 



the aftermath of the outbreak. IFRC is supporting the National Society in key technical areas and is also 
contributing to strengthening the organisational capacity of SLRCS.  
 
SLRCS will continue to receive support from the British Red Cross, which has established a presence in-country 
supporting CBHP and DM activities, as well as organisational development, finance management development, 
PMEAL and program management. This will invaluable in strengthening the NS’s capacity in serving vulnerable 
communities in Sierra Leone. 
 
SLRCS is also receiving support from other partner National Societies including the, Swedish, Finnish and Kenyan 
RCS and from ICRC. 
  

Overview of non-RC / RC actors in country 

The IFRC and SLRCS have been collaborating with many organizations including UNDP, in the recently concluded 
project supporting the reintegration of SLRCS volunteers that were involved in the EVD response. The IFRC also 
received support for its recovery activities from the Japanese Government for food security and livelihoods project 
in 4 districts. SLRCS worked closely with several government ministries including the Ministry of Health and 
Sanitation, in implementation of community-based health (CBH), and community-based surveillance (CBS) and 
the Ministry of Social Welfare, Gender and Children’s Affairs in psychosocial support programming. It also 
collaborates with Ministry of Agriculture in implementation of food security and livelihoods projects. The Office of 
National Security has been instrumental in the coordination of disaster management activities.  
 

Needs analysis and scenario planning 
 
Needs analysis 
Sierra Leone is rated as a country with low human development, ranking amongst the ten lowest countries in the 
world (UNDP Human Development Report 2015). Health indicators in the country are particularly poor. The infant 
mortality rate is 107 per 1000 live births, the highest in the world (State of the World’s Children 2015). Life 
expectancy at birth is 46 years.  
 
Several factors contribute to these poor health indicators. Only 60% of the population has access to a safe drinking 
water source and only 13% use improved sanitation facilities. Food insecurity is also an important factor 
contributing to these poor health data. Child nutrition problems are widespread, with 21% of children being 
underweight and 45% stunted. Sierra Leone is highly dependent on food imports, with 80% of its food being 
imported. Only 15% of available farmland in the country is used for food production. In 2011, it was estimated that 
2.5 million people were food insecure (45% of population). 374,000 people (6.5% of population) were considered 
to be severely food insecure. Food insecurity increases sharply during the lean season (June to August). Poverty 
is pervasive, with more than six out of ten people in the eastern and northern regions living on less than one Euro 
a day.  
 
Low levels of education also contribute to poor health. Three-quarters of children do not enroll in primary school 
at the correct age. Two-thirds of women aged 15-49 and half of men aged 15-49 have no formal education.  Thirty-
five percent of women and 52% of men are literate. 
 
From February 2015 to- March 2015, an IFRC Recovery Rapid Assessment Team (RRAT) was deployed to Sierra 
Leone. The initial planning of recovery activities was based on the RRAT assessment findings. The findings of the 
assessment indicated a particularly serious impact of the EVD outbreak on the health of the population. According 
to a household survey by UNDP, in response to the Ebola outbreak, 43% of respondents changed the place where 
they seek medical advice. Twenty-four percent indicated a reluctance to use health facilities because the normal 
facility was no longer operational. Twenty-six said they had lost trust in their facility and 22% applied self-
medication, either through the purchase of drugs in pharmacies (18%) or using herbs (4%). The impact on 
utilization of services for mother and child health care can be seen in following figures. 
 



 
 
Ebola Virus Disease caused a huge loss of the gains made in the country’s health-care services, especially on the 
flagship Free Healthcare Initiative introduced by the government in April 2010 for pregnant women, lactating 
mothers and children under five years of age. Before the epidemic, infant mortality rates had declined from 128 
deaths per 1000 births in 2008 to 92 deaths in 2013. The utilization of Maternal Health Services was also greatly 
affected, with a decrease in antenatal and postnatal check-ups. Deliveries at health facilities and family planning 
services were severely affected. 
 
Immunization services have been adversely affected by the EVD outbreak, leading to a low immunization status 
of children. Some of the main causes are the disruption of routine immunization at the Peripheral Health Units 
(PHU), the EVD focus of health care workers and delayed National Immunization Days (NIDs). As per the 
Demographic and Health Survey 2013, 58% of children between 12 and 23 months received all recommended 
vaccines in 2013. A decrease of 21% in childhood vaccinations has been documented due to EVD. 
 
Nutrition programmes in many PHUs were halted due to EVD. Prior to the EVD outbreak, 35% of PHUs provided 
outpatient therapeutic feeding programmes. The health and nutrition sectors experienced a range of direct and 
indirect effects as a result of the epidemic, with the potential to reverse recent progress.  
 
The EVD outbreak has also had a major impact on food security and livelihoods. The outbreak occurred at a crucial 
period in the agricultural season for rice and other important food crops. Many farmers were unable to complete 
key, time-critical agricultural activities, such as harvesting and crop maintenance. Rice farming is labour intensive. 
Traditionally, a group of people gather together to conduct the farming work, receiving food or cash in return. The 
restrictions on gathering and movement, together with the death of community members, disrupted this local labour 
system. Rice production reduced in Kailahun by 17% and 50% in Port Loko / Bombali. In general, reduction of 
food production due to EVD was around 10%. Household income from alternative sources declined, causing weak 
household purchasing power and limiting food access of poor households reliant on market purchases to meet 
basic needs. Most severely affected were those households directly impacted by EVD and poor, non-agricultural 
households residing in zones strongly affected by EVD. There has been a reduction in household dietary diversity 
and on the number of meals eaten per day.  
 
Sierra Leone had begun the process of strengthening its DM system when the EVD epidemic began. The 
Government of Sierra Leone’s (GoSL) Disaster Management Department (DMD) was installing district and 
chiefdom level Disaster Management Committees (DMC), leaving five districts and nine chiefdoms without DMCs 
by 2014. Due to the EVD outbreak the process halted. The outbreak also impacted on DMD activities, such as the 
establishment of warehouses and volunteer groups in various parts of the country, the appointment of disaster risk 
management focal persons in ministries and agencies and the mapping of hazards, vulnerabilities and capacities, 
among other strategies to strengthen the response system. The rapid spread of Ebola highlighted the need to have 
adequate early warning and emergency response mechanisms for epidemics in place.  
 
Defining the needs of vulnerable communities in the post-EVD environment is challenging. Massive disruption was 
caused to the lives of many people, but there was limited data available through which programme priorities could 
be determined. The data obtained by the RRAT in 2015 provided valuable insights into the needs of Ebola-affected 
communities. The IFRC took into consideration these evolving changes and needs while still maintaining existing 
commitments to communities. This resulted in some changes in priorities, both in terms of activities and targeted 
individuals and communities. Some of the core activities undertaken given the changing situation included PSS 
needs and capacity assessment conducted to identify the long-term recovery /development needs of those most 
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affected by Ebola outbreak. Key findings of the assessment were that most of individuals, communities affected 
by Ebola had recuperated and returned to their normal lives and this was attributable to natural recovery over time 
as well as interventions put in place. The assessment however, noted the unmet PSS needs not directly related 
to the outbreak. This could be addressed through integration of PSS activities in SLRCS long term programs in 
Disaster Management and CBH.   
 
At the same time SLRCS built on its experience of delivering effective support to vulnerable communities in key 
programme areas of health, WATSAN food security and livelihoods, and disaster risk reduction. The activities 
undertaken in 2017 aimed to re-establish SLRCS’ core activities, ensuring that support to vulnerable communities 
is consistent, providing the durable support they require, so that positive changes within vulnerable communities 
can be sustained. The intervention areas were also informed by the auxiliary role SLRCS play to local authorities 
and its contribution to the long-term development programs across the 14 districts.  
 
The SLRCS sustained these relationships with communities, and authorities in preparedness, response, recovery 
and long-term programs. 
 
Beneficiary selection 
 
While the EVD operation had a national focus due to the country-wide risk of EVD, assessments and information 
provided by the Government health, officials have highlighted the specific needs of high-risk groups, which have 
informed the plan of action. These groups include those with extreme vulnerabilities as well as opinion leaders, 
including EVD patients, survivors and their families, orphans and vulnerable children, youth and women’s groups 
and associations, health workers, schools, religious and traditional healer leaders, and Red Cross volunteers. 
 
In Sierra Leone, Ebola put already vulnerable groups such as women, children, the older generation, people with 
disabilities and orphans at greater risk due to the disruption of traditions, social systems and restrictions of 
movement. Concerns have also been raised that response and treatment options were not tailored for vulnerable 
groups, for example few facilities accepted pregnant women and there were none for people with disabilities. 
 
The need for a prioritized gender specific approach within the Ebola response emerges as a clear theme in many 
reports. Women were disproportionately affected by the Ebola outbreak as the morbidity and mortality figures 
indicate. As a result, the recovery plan will give special attention to women and women’s groups. To date, 
Government health authority’s reports indicate that 59% of the people affected by the EVD are women. The health 
workers affected have been mainly women as they are the ones that care for their sick family members and 
relatives. They are also the ones that care for the body of the person that has died, which is highly infectious. 
 
B. Operational strategy and plan 
 
Overall Objective 
 
To support government in the fight against Ebola and to provide timely and appropriate disaster recovery 
assistance to affected populations in Sierra Leone through the restoration and improvement of their livelihoods, 
support to strengthen individual and community health systems, community resilience and access to basic 
services until June 2018. This program strengthened the operational and institutional capacity of SLRCS. 
 
Proposed strategy 
The strategy of the EVD Recovery Appeal document (revision No. 6) was based on the revised Ebola Strategic 
Framework, that had identified the following five outcomes: 
 
1) The epidemic is stopped. 
2) The National Society has better Ebola preparedness and stronger long-term capacities. 
3) IFRC operations are well coordinated. 
4) Safe and dignified burials (SDB) are effectively carried out by all actors. 
5) Recovery of community life and livelihoods. 
 
The first outcome was met, with the epidemic being declared over by the in November 2015 and therefore there 
was no need for safe and dignified burials and the SLRCS teams were demobilized. The current revised appeal 
strategy (revision No. 7) focused on the following issues: 
 

1. Restoring and strengthening the livelihoods of Ebola-affected communities. 
2. Building the resilience of vulnerable communities. 
3. Increasing the access of Ebola-affected communities to appropriate health services. 
4. Supporting communities to respond to their psychosocial needs. 
5. Strengthening SLRCS’s capacity to support community-based disaster risk reduction, response and 

preparedness. 



6. Strengthening volunteer development.  
7. Strengthening the leadership and management of SLRCS, particularly in key areas such as finance 

management, logistics and procurement. 
 
Operational support services  
 
Human resources  
Overall responsibility for timely implementation, financial management and reporting was led by the Head of 
Country Office. In response to the EVD epidemic needs for response capacity, the IFRC was quick to mobilize the 
surge capacity required to enhance planning, coordination and implementation and to deploy essential equipment 
and materials. This included vehicles, water and sanitation supplies, shelter materials, medical equipment and 
medicines. The capacity of SLRCS has been strengthened further through dedicated support to improve branch 
infrastructure and equipment and support systems including IT and tele-communications. 
 
Given the recovery challenges facing communities and the capacities available within the national society, the 
IFRC Country Office has ensured that relevant technical delegates are available to support SLRCS in the 
implementation of planned recovery activities. The recovery operation was supported by technical delegates in 
food security and livelihoods, finance and administration and logistics. 
 
SLRCS has been supported to integrate the recovery activities into their core programmes under established 
departments within the National Society. Health related activities such as Community based Surveillance (CBS), 
WASH and CBHP were implemented by the health department, DRR activities were implemented by the Disaster 
Management department and food security and livelihood activities implemented through the existing humanitarian 
values and livelihood department.  
 
In each of the districts involved in the response, there were trained volunteers in social mobilization and community 
mobilization/education, contact tracing and surveillance, psychosocial support and SDB. During the response 
phase of the EVD epidemic, SLRCS mobilized and trained over 2,000 volunteers in 13 operational areas. These 
volunteers were involved in the recovery activities whenever needed, to ensure volunteer retention and utilization 
of the capacities developed during the response.  
 
Logistics and supply chain  
During the response phase, IFRC established a robust supply chain to deliver all protective equipment supplies, 
to secure an uninterrupted supply chain and to effectively support the logistics needs of the operation. IFRC Global 
Logistics Service (GLS) played a key role in ensuring secured constant supplies for the ETCs, for the SDB teams 
and the other pillar support functions. 
 
The IFRC continued their support to the NS in the recovery operation and strengthen its capacity in fleet 
management, procurement, warehousing and import processes. A detailed capacity enhancement of SLRCS’ 
logistics and procurement team has been developed.  
 
Security  
The IFRC Security Unit in Geneva and Regional Security Coordinator in Nairobi worked closely with the IFRC 
Country Office to monitor the security situation and provide support when required. Regular security reviews were 
conducted to identify security risks and challenges and review risk mitigation strategies outlined in the current 
security guidelines.  
 
Planning, Monitoring, Evaluation, and Reporting (PMER)  
The performance of the operation was monitored through a robust system of accountability and reporting. 
Emphasis was placed on tracking the progress of outputs to inform operational planning and decision making. The 
SLRCS PMER structures at branch level was enhanced, contributing to staff and volunteers collecting viable data, 
that was timely and trusted. PMER delegates supported the National Society to use data collection tools effectively, 
including real time mobile data collection and to improve data management.  
 
The IFRC worked in close coordination with British RC to ensure that baseline information was collected at sector 
levels to develop and implement needs-based programmes. In addition, IFRC in coordination with partners carried 
out joint mid-term and final evaluation exercises and lessons learned workshop, to assess policy adherence, 
relevance and appropriateness, efficiency, effectiveness and connectedness of the emergency operation. Other 
assessments, such as the Knowledge, Attitude and Practice (KAP) surveys, were continued at sector level and 
regular reporting was maintained.  
 
Administration and Finance  
Financial resource management was according to the SLRCS regulations and IFRC guidelines. The National 
Society’s financial procedures were applied to justify expenditure and completed in IFRC formats. To enhance 



financial management and analysis, financial management software was installed, and key staff were trained to 
use the software in an effective and efficient manner. 
 
 
C. DETAILED OPERATIONAL PLAN 
 

 

Health 
People reached: 6.3 million people being supported 
Male: 
Female: 

    

Outcome 1.1 Community based health: The immediate and medium-term health needs of targeted 
communities are met through enhanced capacity in Community Based Health Programme (CBHP) and 
improved access to health and care. 
Output 1.1.1 Strengthened capacity of branches, volunteers and community to implement CBH 
activities. 
Indicators  Target Actual  

CHBP Planning, Monitoring, Evaluation and Reporting tools updated and reviewed 1 1 

CBHP PMER tools pretested and reviewed 1 1 

Number of communities who participated in baseline survey in five districts 25 20 

Number of staff trained as ToT in five districts in infection prevention and control 
(IPC) using community-based health and first aid (CBHFA) and epidemic control for 
volunteers 

20 20 

Number of volunteers trained on IPC using CBHFA and ECV approaches in five 
Districts 

1,250  1,250  

Number of volunteers from 14 branches trained on IPC 280 31 
Number of staff at District and HQs trained on Kobo tool box  30  0 

Output 1.1.2 Social Mobilization campaigns efficiently and effectively carried out in target communities. 
Indicators  Target Actual  
Number of volunteers provided with IEC materials on CBHFA and ECV to branches 
and communities 

1,250 1,250 

Roll out CBHFA and ECV approaches in 25 communities in five branches. 
Number of communities reached through CBHFA and ECV approaches in five 
branches 

25 25  

Number of households reached through awareness campaigns through house to 
house visits by community-based volunteers and other means of communication in 
support of the national immunization day campaigns in May, June and July 

31,250 31,250  

Number of monitoring and supervision to branches and communities conducted 4 4 

Midterm and end term evaluation survey conducted to evaluate the progress and 
impact of activities 

1 1 
 

Number of volunteers surveyed regarding health facilities, communities and water 
sources 

280  280  

Output 1.1.3 Revitalize existing community health clubs – fathers, mothers and Youth Peer Educator 
clubs to help in promoting safer and healthy communities. 
Indicators  Target Actual  
Number of mothers who participated in annual mother’s congress 90 90 
Number of community health groups (Mother, Father, etc.) that participates in CBH 
meetings 

3,600 2,520 

Number of focus groups discussions and consultations at chiefdom and district level 
conducted to sensitize on community-based surveillance priority disease/events 

11 11 

Number of volunteers who participate in monthly community meetings to support 
CBS activities 

2,000 2,000  

Number of monitoring evaluation and learning including regular checks conducted 
to ensure the information provided is reaching target audience and is relevant. 

14  14 

Number of volunteers from five branches trained on First Aid and Disaster 
Management  

50 54 



Annual mothers congress organized 1 1 

Number of volunteers that provide support to Ministry of Health and Sanitation 
during national immunization days 

200  200 

Number of regular collaborative meetings held with District Health Management 
Team (DHTM) 

12 7  

Number of monthly joint field visits with DHMT. 12  8 

Number of weekly reports completed and shared with the Public Health Unit (PHU) 
Officers-in-charge. 

12  9 

Number of monitoring and supervision of volunteers to ensure proper reporting. 12 7 

Achievement  
The transition of emergency response to NS society core activities that commenced in 2017 includes CBS as 
part of the CBHP. This merged the activities conducted in community health clubs that focused on preventive 
and promotive health in reproductive maternal and child health activities.  
 
Community based surveillance was one of the key priorities under the MoHS and evolved from community event 
surveillance undertaken during the emergency response, where SLRCS had been supporting the GoSL in three 
districts of Koinadugu, Bonthe and Port Loko. Its implementation was successful in controlling the Ebola 
outbreak, as other partners supported in other districts of Sierra Leone. 
 
As an essential tool of detecting outbreaks and providing an early warning system, the MoHS increased the 
number of events that are being monitored in CBS to include Acute Flaccid Paralysis (Polio), acute watery 
diarrhea, measles, neonatal tetanus, Guinea worm, maternal death, neonatal death, cluster of deaths, 
suspected Ebola and Yellow Fever. These changes made it essential to undertake sensitization sessions at the 
chiefdom level.  
 
The roll-out of CBS has been instrumental in early detection of disease outbreaks and has thus contributed to 
a strengthened surveillance system, both at the community and facility levels in the three districts. The report 
published by US Center for Disease Control and Prevention, showed Sierra Leone`s Integrated Disease 
Surveillance and response has been strengthened, based on a review conducted between November 2015 – 
September 2016. This indicated that Sierra Leone’s disease reporting increased from 35% to 96% of health 
facilities reporting weekly data. This shows significant gains attributed to the role out of CBS, as an integral 
component of integrated diseases surveillance and response (IDSR). The result also depicts improved 
coordination with all stakeholders at the community, facility and district levels in surveillance and reporting. 
 26 volunteers and 5 staff received training on WATSAN/IPC specialized training. The training covered key 
aspect of WASH including vector control and how to prevent infection during any kind of emergency. The training 
strengthened the national society technical skills and knowledge more specific in Water and Sanitation 
emergency response equipment, Hygiene promotion, infection prevention and control, dead body management, 
assessment/plan of action in the community and/or in any setup facilities.  
Challenge 
Training for staff at District and HQs were not conducted on Kobo tool box due to lack of capacity by then. This 
has however been added to the DOP as the PMER unit now has the capacity to conduct the training both at HQ 
and branch level.  
Outcome 1.2 Psychosocial interventions have contributed to enhanced psychosocial wellbeing of 
targeted communities. 
Output 1.2.1 The Psychosocial interventions with a gender and diversity perspective designed based 
on the post-EVD needs. 
Indicators Target Actual  

Three-year PSS strategic plan developed 1  1 

Number of master trainees/supervisors recruited, trained and supervised 5 5 

Number of SLRCS volunteers who participated in baseline assessments including 
a Psychosocial First Aid (PFA) survey  

1,200  1,200  

Number of SLRCS volunteers who participated in baseline qualitative assessments 
and sensitizations 

1,200  1,200  

Number of PSS volunteers reached through Community Based Psychosocial 
Support refresher training at branch level 

980  980  

Number of PSS officers provided with refresher training, capacity building and 
including supervision 

40 40 

Number of branch managers/supervisors provided with CBPSS and “caring for 
volunteers” trainings. 

40 40 

Number of supervisors, PSS officers, PSS coaches trained as ToT of CBPSS 45 70 

Number of SLRCS volunteers trained in stress management and coping skills 2,000 2,000 



Number of SLRCS volunteers supported 2,000 2,000 

Number of volunteers who underwent evaluation of skills retraining and 
reintegration programme 

2,000 1,300 

Number of EVD SLRCS volunteers provided with reskilling support 2,000 1,300 

Number of PSS officers and CAR centre advocates provided with Sex and Gender 
Based Violence training 

60 60 

Conduct listening skills study to get at core belief of communities 105 50 

Number of PSS coaches recruited and trained 14 14 

Number of Nation-wide working groups of PSS focal points formed 45 45 

Number of volunteers suppled to 140 Kiosks including education materials 280 280 

Number of community-based PSS and Children Resilience ToT training conducted 1 1 
Number of training of staff and volunteers on CBPSS and children resilience 
conducted 

5 5 

Number of people trained on SGBV and violence prevention/protection 120 120 

Output 1.2.2 Psychosocial interventions provided to survivors, families staff and volunteers and 
orphans and other vulnerable children. 
Indicators  Target Actual  

Number of people put in CBPSS groups at branch level 70  70  

Number of survivors and their families, staff, volunteers, orphans and vulnerable children 
provided with CBPSS activities 

420,000  420,000  

Number of volunteers at branch level trained on CBPSS 980 980 

Number of PS focal points who participate in annual nation-wide Focal Point 
Meeting 

45 45 

Number of people provided with survivor kit 1,500 1,500 
Number of survivors reached by CBPSS volunteer groups through house to house 
visits 

4,000 4,000 

Number of survivors, orphans and SGBV victims provided support through Child 
Advocacy and Rehabilitation (CAR) centre programmes 

1,600 1,600 

Number of people supported through established nation-wide referral system for 
specialized care (mental service, child care facilities, child protection measure) 

420,000 420,000 

Conduct monitoring and supervision once every month 1 1 
Number of people 50% of whom should be women involved in football and volleyball 
competition organized by SLRCS 

1,300 1,300 

Procure recreational and PS materials. 1,300 1,300 

Number of groups consisting of children, youths, families/ foster families supported 
with quality PS daily activities in Red Cross friendly spaces 

8 8 

Number of quarterly radio discussions organized in target branches 2 2 
Number of monitoring and supervision visits to operational branches 6 6 
Progress towards outcome 
A PSS capacity needs assessment conducted in February 2017 in five targeted districts provided insight on the 
prevailing PSS needs and recommendations for long-term PSS interventions. The assessment showed that 
most of the communities had recuperated and returned to their normal lives, supported by interventions that 
had been put in place and natural recovery over time. At the same time, there were unmet PSS needs not 
necessarily related to the Ebola outbreak, including gender-based violence. This could be addressed through 
program integration with other traditional activities of the national society in community-based health and DM. 
Some of the capacities created within the national society during the reporting year include: 
 
CBPSS training for 980 volunteers and staff     
The training on CBPSS enabled the volunteers from each district to do community resource and capacity 
mapping, that aided in identifying gaps and vulnerabilities in their communities. The mapping exercise will be 
useful in strengthening ownership of response efforts in the event of a future crisis. The training also enhanced 
the volunteers´ understanding on the needs of vulnerable groups, concepts of child protection and elements of 
psychosocial needs mapping. 
 
Training on referral system to specialized mental health services for PSS coaches, Field Health Officers 
& Mental Health Nurses 
The training addressed the role each participant plays in provision of mental health and psycho-social support 
services, based on the professional and legal role each has. The result of the training was also the creation of 
common mental health referral and follow-up tools for use by the districts. Attention during the training was 



drawn to the Interagency Standing Committee (IASC) guidelines for provision of mental health and psychosocial 
support (MHPSS) in emergency settings, that resulted in the establishment of a coordination mechanism 
between the three referral systems (protection, health and mental health). 
 
Coping skills and stress management training - ToT training for 70 (39 female and 31 male) social 
mobilization, contact tracing and psychosocial support volunteers 
The training was conducted between the 22-28 March 2017 and imparted skills and knowledge on coping and 
stress management to the volunteers. The training is envisaged to improve the volunteers’ abilities to cope with 
stress, not only for their benefit, but also for their families, communities and the country at large. The training 
was also useful in increasing the human resources with deeper understanding of coping skills and stress 
management necessary in addressing psychosocial support needs in the event of future crises, as well as 
creating individual, community and organizational resilience. 
 
Violence prevention and concepts of peace building training 
Training on violence prevention and peace building concepts for 120 (71 females and 49 males) SLRCS staff 
and volunteers across the 14 branches was conducted between 18-29 April 2017. The training strengthened 
the National Society’s capacity to prevent, mitigate and respond to any form of violence. The training 
emphasized various forms of interpersonal and self-directed violence and how to recognize and address them 
in a comprehensive manner, to create safe environments. Violence is a health, social, justice, legal, spiritual, 
economic, cultural, community-development and human rights problem and in most occasions, is passively 
inflicted, creating catastrophic consequences on individuals, families, communities and the country at large. The 
training provided a basis for addressing the issue through establishment of prevention teams in each of the 
districts, that oversee violence prevention initiatives within their jurisdictions. 
 
The training also provided an opportunity to the volunteers and staff to learn about conflict resolution 
mechanisms that will enable them to sustain personal and professional relationships. The training will go a long 
way to creating safe working environments for communities and the country at large and thus foster social, 
political and economic progress. 

 

Water, sanitation and hygiene 
People reached:  People reached: 6.3 million people being supported 
Male: 
Female:    

Outcome 1.4 Immediate reduction in risk of waterborne and water related diseases in targeted 
communities. 
Output 1.4.1 Hygiene promotion activities which meet Sphere standards in terms of the identification 
and use of hygiene items provided to target population. 
Indicators:  Target Actual 
Needs assessment conducted in which hygiene issues are defined and 
capacity assessed to address the problem 

1 1 

Target groups including key messages and methods of communicating 
with beneficiaries (mass media and interpersonal communication) 
selected 

Appropriate 
mass media 
communication 

Radio in the box 
was largely used, 
followed closely 
by radio talk 
shows where call-
ins were made 
during Red Cross 
Show 

Number of communities and schools provided with print and adapted 
promotional materials for sanitation and hand washing 

180 180 

Number of people who participated in global hand washing day 280 230 
Number of WASH committees trained in Participatory Hygiene and 
Sanitation Transformation (PHAST) 

170 250 
 

Number of teachers and students trained in Children’s Hygiene and 
Sanitation (CHAST) 

210 210 

Number of community’s groups implementing PHAST 120 120 
Number of schools implementing CHAST 60 42 
Number of Parent Teachers’ Association trained on WASH. 100 100 
 
 



 

 

Livelihoods and basic needs 
People reached: 8,250 
Male: 4,454 
Female: 3,796 

Outcome 1.8 Food production increased by twenty per cent in the target communities in eight districts 
(Kailahun, Pujehun, Tonkolili, Port Loko, Bombali, Moyamba, Kono and Western Area Rural) by 2017. 
Output 1.8.1 Target families to be supported with food production selected and trained. 

Indicators: Target Actual 

Conduct detailed needs assessments/baseline survey 
to determine the actual needs of beneficiaries selected 
for the food production project in each of the eight 
districts 

1  1 

Train master farmers in general agriculture in 
collaboration with the Ministry of Agriculture on modern 
farming methods (100/district) 

80 80 

Achievement:  
Eighty members (master trainers) of the 104 farmers’ group were trained on general agriculture and community 
leadership topics and replicated their knowledge among group members. In addition, 100 Master Trainer 
volunteers were sensitized at eight focal secondary schools and communities, on prevailing risks in all the four-
targeted project districts (Bombali, Kambia, Kono and Port Loko). The acquired skills from volunteer’s master 
trainers enabled the interventions to reach many more families and students. The volunteers cascaded the skills 
learnt to school children and community members. As a result, 1,737 students (947 males, 762 females and 28 
children), and 1,352 community members (680 Males, 561 females and 111 children) were sensitized in schools 
and communities respectively, on prevailing risks. Moreover, eighty community representatives (volunteers) 
were also trained on early warning systems for two days and have been able to use low-tech tools to set up 
simple and user-friendly early warning systems. 
Output 1.8.2 Agricultural inputs and material provided to 800 target families in 2016 and 2017. 
Indicators Target Actual 
Stakeholders meeting on initiating project 
implementation organized 

1 1 

Rapid needs assessment and targeting beneficiaries in 
collaboration with stakeholders conducted 

1 1 

Beneficiaries registered 2,000 2,000 
Number of Innovative lead farmers selected 280 80 
Number of innovative lead farmers trained on improved 
agricultural practices 

280 80 

Number of farming groups organized out of the 2000 
beneficiaries 

80  80  

Number of farm families that have been procured for 
seeds and tools in the eight districts 

800 800 

Number of seeds and tools distributed to selected farm 
families in 25 communities per district 

800 800 

Number of project monitoring meetings conducted with 
Programme staff and branch managers. 

14 14 

Achievement 
Communities have experienced significant improvement in terms of their agricultural practices. Through various 
case studies conducted, community’s members are now putting bigger pieces of land under cultivation of rice 
something that used not to happen. They have also organized themselves in groups which has enabled them 
to receive trainings and support from the government. 
 

Achievement: 
There was bilateral support from British Red Cross largely for Wash, and Wash activities for purposes of better 
co-ordination, were dropped for BRC to implement.  The WASH component of the operation was funded and 
implemented by BRC through its CBHP structure that exist in the national society. 



The project has delivered agricultural skills, inputs and livestock such as 2,946 bags of rice seeds, 2,128 sachets 
of vegetable seed, 7,440 hand tools and livestock of 2,000 goats to EVD affected community members, to 
protect and strengthen sustained livelihoods recovery. 

Outcome 1.9 Communities in the four districts severely affected by EVD restore and enhance their 
quality of life with the assistance of livestock provided. 
Output 1.9.1 EVD affected target beneficiaries provided with small animals (goats). 
Indicators:  Target Actual 

Number of farmers groups of beneficiaries organized 
from 2000 beneficiaries 

80 80 

Number of goats procured for 80 farmers groups 2,000 2,000 
Number of goats distributed to 80 farmers groups 2,000 2,000 
Post-distribution utilization of goats by 80 farmers group 
monitored 

80 80 

Achievement  
The communities have received support from the government in terms of treatment of their livestock. There is 
better productivity of the animals with better care that they are getting, and community changed attitude towards 
livestock and crop farming 
 
Post distribution monitoring was done by MAFFS. This was because the farming groups were handed over to 
MAFFS who registered them as farmers association. Being registered gives them access to government 
agricultural grants, fertilizer, access to markets, etc. 
Outcome 1.10 Vocational skills and knowledge of EVD survivors, orphans, teenage mothers and SLRCS 
volunteers engaged in the EVD response improved through training and capacity building strategies. 
Output 1.10.2 Vocational skills training and/or productive assets to improve income sources are 
provided to target population. 
Indicators Target Actual  
Number of volunteers provided with training to enhance 
their business development skills 

400 462 

Number of business proposals selected and recognized as 
the best (provide seed money for establishment of micro-
enterprises) 

160 243 

Number of volunteers trained on financial inclusiveness 1,300  1,256 
Number of volunteers supported to undergo practical 
training and develop vocational skills 

400 402 

Number of volunteers provided with support to undertake 
formal education (resumption of tuition/school fees) 

400 374 

Achievement 
The UNDP funded project supported a total of 374 volunteers to resume their studies in senior secondary school, 
technical and vocational educational training (TVET) centers and tertiary institutions after the EVD outbreak, 
through payment of one year’s tuition fee and provision of educational support for reading and writing materials. 
 
The total of 374 volunteers that resumed their studies have pursued West African Senior School Certificate 
Examinations (WASSCE), Higher Teachers Certificate (HTC), national diplomas, higher national diplomas, 
degree courses and masters’ programs in various educational institutions across Sierra Leone. These 
volunteers will form a large human resource base for SLRCS and the country at large, based on their skill sets. 
 

 

 

Disaster Risk Reduction 
People reached2: People reached: 6.3 million people being supported 
 

Specific Objective:  To reduce the vulnerability of targeted communities to epidemics and other disasters 
through strengthened capacities and application of risk reduction preparedness and response measures. 
Outcome 1.12: Community Event-Based Surveillance (CEBS) functional enabling effective early warning for 
epidemics and natural disasters. 

                                                 
2 Reference to the counting people reached guidance 



Output 1.12.1: CEBS established in five districts and key staff and volunteers trained 

Indicators:  Target Actual 

Number of participants trained (DM and Health) to identify, define and review 
CEBS triggers in health and natural hazards (EVD, cholera, measles, bush fire, 
floods, storms). 

200  200 

Number of SLRCS and IFRC who underwent master training on the use of Magpi 
for CEBS.  

36  36 

SLRCS Magpi database manager to coordinate all data collection, analysis and 
mapping activities recruited trained and deployed 

1 1 

Number of districts with CEBS implementation team 5  3 
Data collection tools and protocols using Magpi for digital data collection and 
management developed 

N/A N/A 

Reporting guidelines (booklets) for CEBS developed and printed 2,000  2,000 
Number of schools with DRR education programmes 28  8 
Output 1.12.2 SLRCS and community volunteers trained on CEBS. 
Indicators:  Target Actual 
Number of monthly district-level monitoring visits. 30  24 
Number of quarterly headquarters monitoring visits to district. 9  6 
Output 1.12.3:  Establish and sensitize communities on early warning 
systems 

  

Indicators: Target Actual 
Number of stakeholders who attend early warning workshop at National level 120 120 
Number of awareness sessions on impending hazards through targeted 
messaging using TERA (mass messaging using SMS conducted. 

30 28 

Number of early warning/DRR forums where active participation was recorded 9 7 
Number of exchange visits conducted to ensure information exchange between 
branches in cross-border areas (Guinea and Liberia) 

3  3 

Achievements 
The roll out of CEBS commenced in 2015 with the aim of having a strong surveillance system at the community 
level, with a corresponding community level response to halt the spread of the epidemic. The strong surveillance 
system at the community level was supported by the mainstream Integrated Disease Surveillance and Response 
(IDSR) at the facility level (peripheral health units and Community health center), at the community, chiefdom and 
district levels. This significantly contributed to the control of the outbreak and strengthened the health care system 
in the three districts (Bonthe, Koinadugu and Port Loko) that had been assigned to SLRCS by Ebola Response 
consortium (ERC).  
 
The other districts planned for the role out of CEBS were Western Area Rural and Western Area Urban. The 
implementation in the two districts did not takes place, owing to recommendations that the MoHS and ERC increase 
the focus in districts that had limited access to facilities and detection of disease outbreaks. 
 
In 2016 and 2017, there was transition from CEBS to community-based surveillance (CBS) as an early warning 
system strategy, for both natural disasters and disease outbreaks. This was strengthened in the three districts in 
collaboration with Ministry of Health and Sanitation, office of National security and other stakeholders at the district, 
chiefdom and at the community level.  
 
CBS was deeply embedded in both the GoSL’s recovery and long-term development goals, under the President’s 
recovery priorities and the “Agenda for Change” development blueprint respectively. The national society will 
continue to support the GoSL, playing its auxiliary role in supporting community based programmes. 
 
The roll out of DRR components in 28 schools is underway as eight schools have been reached and the remaining 
schools will be completed during the extension period. 
 
Number of monthly visits conducted. Eighty-three percent (10/12) Monthly visits were conducted by the branches to 
the Chiefdoms. The branch teams in collaboration with the DSO conducted 10 chiefdom monthly visits in the two 
districts. The visits addressed some of the key challenges in project implementation with the chiefdom authorities 
 
In total 16 monitoring visits were conducted by the HQ project team during the year. Six of the missions included 
either SLRCS or IFRC Director of Programmes. These visits were either to respond to issues emanating from 
programme implementation or to help expedite the pace of implementation. None of the visits were directed by any 



structured PMER plan. It is worthy of note that the initial target was not realistic and should have been revised during 
the year.   
 
SLRCS hosted an early warning systems workshops with key stakeholders, including the Office of National Security 
and other partners, both at the district level and national level in 2016. This formed part of the sensitization process, 
to ensure all parties were conversant with the plans SLRCS was undertaking and formed part of the district disaster 
risk reduction plans. 
 
This coordination with stakeholders and communities has overtime informed the dissemination of TERA messages 
of impending hazards to communities at risk, especially in Koinadugu, Pujehun and Bonthe district. 
 
Cross-border coordination meetings with bordering district have also been fostered during response and recovery 
periods. Advocacy on increased collaboration in surveillance was discussed during the meetings of Mano River 
union that comprises of the three countries. Cross-border collaborations have also been fostered among the 
bordering districts in surveillance information exchange. 
Outcome 1.13: Capacity of SLRCS staff and volunteers strengthened to effectively and efficiently undertake 
disaster preparedness, response and recovery interventions is improved. 
Output 1.13.1: Established and trained disaster response teams  
Indicators:  Target Actual 
Number of volunteers and staff in 7 targeted branches who are members of 
Branch Disaster Response Team 

140  140 

Number of BDRT members trained in disaster preparedness and response (incl. 
contingency planning, PSS and beneficiary communication). 

140  140 

Number of District Disaster Response Team members trained on response to 
epidemics and other disasters. 

140  140 

Number of staff and volunteers (health and DRR) trained on specialized NDRT 60  60 
Number of community-based volunteers trained in disaster preparedness and 
first aid to form CBRT 

2,160 2,160 

Number NDRT members provided with refresher training once a year for 5 days 30 30 
NDRT roster established and regularly updated 1  1 
Number of trainings provided to volunteers for search and rescue at sea 1  0 
Number of participants provided with specialized NDRT training 1 1 
Training of CBDMCs in health disaster management especially for epidemic 
outbreaks (with CBHP). 

30  30 

Number of emergency response volunteers recruited, trained and appropriately 
equipped 

2,160  2,160 

Output 1.13.2: Contingency Plans (CP) developed at district and national level.  
Indicators:  Target Actual 
Number of districts prone to common epidemics and disasters with CP 7 7 
Number of District Disaster Management Committees (DDMCs) members from 
7 District trained on CP 

420  420 

Number of community participants involved in simulation on contingency 
planning exercise 

700  700 

HQ contingency plan (especially for election) is updated and simulation exercise 
conducted 

1  1 

Contingency plans and early warning systems for epidemic outbreak for 
communities is developed 

1  0 

Contingency plans and early warning systems for flood-prone communities in 
three branches developed 

1  0 

Simulation exercise to practice activating contingency plan in communities with 
participation of stakeholders is conducted 

1  0 

Number of communities provided with DRR promotional IEC materials in three 
branches 

30  30 

Output 1.13.3:  Emergency response materials strategically pre-positioned where they can be easily deployed in 
case of an emergency. 
Indicators:  Target Actual 
Procure and preposition materials for health emergency response at SLRCS 
branches and HQ (e.g. water buckets, chlorine, gloves, burial kits with gowns 
and gloves). 

14 kits 14 

 



Achievement:  
Branch disaster response teams were established and trained in the seven targeted districts of Kenema, Kailahun, 
Bo, Pujehun, Bombali, Koinadugu, and Western Area in 2016. The teams are effective and well established across 
the branches and have been responsible for the coordination of response and preparedness activities at the various 
branches. 
  
SLRCS in collaboration with the Ministry of Tourism will be conducting tailored training sessions for volunteers and 
the boat operations team on search and rescue. This will support and enhance the existing collaboration between 
SLRCS and the tourism board on the safety measures and increase capacity in response to incidences along the 
beaches. 
 
The pending activities not accomplished under the output have been included and will be implemented under the 
Development Operational Plan (DOP). and will significantly strengthen the DRR implementation through specialized 
training on NDRT and CBDMCs. 
 
SLRCS has updated the contingency plans with support from ICRC, BRC and IFRC. This was useful in helping the 
national society in March 2018 elections. 
 
Updating of contingency plans and simulation exercises for flood prone areas, as well as the setting up of early 
warning systems for disease outbreaks are all part of the DOP. 
Outcome 1.14 DRR interventions reduce the risk of disaster and improve community resilience in targeted 
communities. 
Output 1.14.1 The target communities are sensitized on risks and involved in their prevention. 
Indicators:  Target Actual 

Detailed needs assessment/baseline survey to identify most at-risk communities 
to be targeted conducted 

1  1  

Number of districts with target communities provided with clean-up tools and 
materials  

7  7  

Number of flood prone communities supported to improve drainage and build 
containment walls 

14  14  

Number of branches provided with emergency response IEC materials 7 7 
Number of weekly community sensitizations campaigns of risks carried out  112  112  
Number of radio broadcast conducted in 7 districts 210  210  
Number of TV broadcast/Media coverage in WU conducted 7  7  
Number of schools where DRR educational programmes have been rolled out 42  42  
Number of IEC materials and radio-TV public service announcement produced 
that carry out community sensitization campaigns of risk 

504 504 

Achievement: 
Among key accomplishments include 112 weekly community clean up campaigns, people in 7 districts received 
disaster risk reduction messages through 210 radio broadcast and different types of 504 IEC materials, people at 
14 communities have been benefited from small scale mitigation measures such as improved drainage systems and 
control walls and students and teachers in 42 schools were provided with educational programmes in DRR. 

 
Strengthen National Society  

Outcome 1.15 The quality and performance of National Society leadership (governance and management) 
improved at all levels of SLRCS structures. 
Output 1.15.1 Training and meetings of the leadership held according to statuary requirement and capacity 
building needs. 
Indicators:  Target Actual 

Number of weekly management meetings held 112 112 
Number of branches that audit accounts were conducted 13 13 
Number of Branch Development and Fundraising Planning Workshop 
conducted 

2 2 

Organize Number of Branch Governance Experience Sharing Meetings 
held 

2 2 

Number of Branch Monitoring Visits conducted 4 4 
Number of volunteer guidelines updated 1 1 
Duty and care protocols for volunteers with reference to lessons learnt form 
the EVD response reviewed 

1 1 



 Bi-annual general assembly organized 1 1 
 Election of the Governing Board Executives organized 1 1 

Number of meetings for 18 board and senior management staff held 8 4 

Leadership training in collaboration with the Africa Governance Group 
facilitated 

1 0 

Number of Quarterly Branch Executive Statutory Meetings Supported 13 13 

Number of youths trained on leadership 40 33 

Achievement 
There is increased interaction and technical support to the operational team by the leadership and management. 
This is credited to the regular management meetings where key operational issues are discussed, and challenges 
and gaps thereof addressed. In addition, the branch development and fund-raising workshop has equipped the 
branch leadership with technical skills in developing fund raising plan. This is most important in terms of the long-
term sustainability of the SLRCS work and is line with the African road map of strengthening branches as the center 
for resilience. It also important to note that volunteers have played a critical role in the EVD response. The review 
of duty and care protocols for volunteers with reference to lessons learnt from EVD response has enhanced how 
SLRCS engages and better manage volunteers. Accountability mechanisms to donors and beneficiaries has 
improved due to regular audits for branch accounts. Critical to mention is the branch governance experience sharing 
meetings which has contributed in strengthening further accountability mechanisms. 
Challenge 
Time could not permit Leadership training in collaboration with Africa Governance Group facilitated to commenced, 
this has however been made part of the CoP 
Outcome 1.16 Mass base of the National Society i.e. membership increased and used as the major venue to 
reach the grassroots population. 
Output 1.16.1 Membership recruitment drive enhanced at all levels of the society. 
Indicators  Target  Actual  
Number of monthly campaigns done to reactivate operation 10500 monthly 
to expand pool of fee-paying Red Cross members 

12 12 

Volunteers/membership database system established and maintained 1 1 

Elections of branch executives organized 1 1 

Number of volunteer youths organized in a youth camp 70 70 
Number of National youth executive meetings organized 7 7 

Elections of branch youth executives organized 1 1 

Number of awareness campaigns conducted on RC principles and values  28 28 

Output 1.16.2 Membership and volunteer recognition mechanism in place. 
Indicators  Target Actual  
Rewarding and recognition mechanism and systems developed at all levels 
of SLRCS structure 

1 1 

Number of annual membership events organized to recognize members 
(World Red Cross Day) 

1 1 

Number of veteran Red Cross meetings organized 1 1 

A national workshop to discuss volunteerism in Sierra Leone is organized 
and hosted by the RC. 

1 1 

MoUs are signed with relevant ministries concerning SLRCS programmes. 1 4 (ICRC, IFRC, 
BRC, FRC) 

Achievement: 
Due to the increased campaigns to reactivate operations membership has increased. The volunteers are also more 
rejuvenated and motivated to continue working because of various activities meant to bring them together such as 
youth camps. It is also critical to point out that youths have been involved in leadership through democratic exercise 
elections conducted at the branch level. This is in line with IFRC youth policy regarding youth and volunteer’s 
engagement. 
 
To date, there are four key MoUs/agreements with the NS, and one with the AfDB for Waste Disposal Management 
with the Freetown City Council. 
 
Challenge: 
At the peak of the response, there was a need to engage more volunteers to increase the capacity of SLRCS to 
respond in a timely and effective manner to the Ebola outbreak. Large numbers of those engaged were not traditional 
Red Cross volunteers; and were not familiar with the fundamental principles which occasionally resulted in lower 
standards of adherence to the fundamental principles and code of conduct of the RCRC Movement. Also, the 



government of Sierra Leone at some point requested organizations to stop all burial activities, there were spirited 
demands by some newly recruited volunteers to be given benefits for their engagement period and some sought to 
cause trouble at the facilities of the national society especially in the provinces.  
Outcome 1.17 The resource base of the National Society widened with more resources mobilized. 
Output 1.17.1 Viable income generating activities for the National Society established. 
Indicators Target Actual  
Number of Guest Houses constructed/rehabilitated in 2016 – 2017 10 10 
Number of warehouses constructed  2 2 
Output 1.17.2 New and existing partnerships strengthened. 
Indicators  Target Actual  
Number of partnerships developed and established within country 10 10 

 Number of project management committee established at HQs 1 1 

Number of exchange visits for knowledge sharing organized 10 10 

Number of people participating in Annual Partnership meeting 200  200  
Number of workshops organized for skills sharing 4  4  
Participated in Movement and partnerships forums  5  0 

Assessed National Society capacity using Organizational Capacity 
Assessment and Certification (OCAC) tool. 

1  1 

SLRCS developed business plans for resource mobilization activities. 1 0 

NS provided with support to plan and manage its partnership meeting 1 1  
Achievement:  
The context in Sierra Leone since 2014 when Ebola struck and 2017 when floods and mudslide hit the country have 
encouraged many partners to engage with the National Society.  This could be attributed to the strength NS exhibited 
during the Ebola outbreak with the support of IFRC and sister societies.   
 
Apart from movement partners, many other organisations have partnered with NS during these periods, like: UNDP, 
WHO, Chinese Embassy, construction companies, Foundations, etc.   
 
However, where NS has scored a number of points on partnership have been with the line ministries we work with; 
notably, health and Social Welfare, Agriculture and Food security. 
 
IFRC during the extension period supported in the completion of the construction of two warehouses in Bo and 
Waterloo.  
 
IFRC and British RC Country team provided technical and financial support to NS for partnership meeting. Before 
this happens, NS organized a three-day planning meeting where also, all partners technical persons for the different 
programmes supported in the review and development of key NS documents for 2018. 
 
Challenge: 
While the resource base of the National Society was widened, its staff count, and operational costs also increased, 
and this presented a new challenge of right sizing the national society to a sustainable level during the Ebola 
recovery phase and beyond. 
Outcome 1.18 Financial accountability strengthened by a new financial system integrated into the National 
Society. 
Output 1.18.1. Financial management system strengthened. 
Indicators  Target Actual  
National Society financial manual revised by July 2016 1 1 

Internal audit policy developed 1 1 
Standard procurement manual and procedure established by August 2016 1 1 
Financial management training conducted 1 1 

Number of quarterly internal Audit and Control conducted 10 1 

External Audit conducted 1 1 

Number of risk management workshops for senior management staff at 
headquarters conducted 

60 60 

Anti-fraud policy developed and rolled out 1 1 



Finance management capacity assessment is undertaken 1 1 

Finance management development plan of action is developed and 
implemented. 

1 1 

Output 1.18.2 Logistics structures built, and procedures strengthened. 
Indicators  Target Actual  
Number of manuals reviewed 4 4 
Number of logistics quality control tools developed 4 4 
Number of insurance policy provided for SLRCS assets.  3 3 
Number of SLRCS offices renovated and quipped 14 14 
Number of trainings conducted by IFRC to strengthen the logistics and 
capacity and capacity of the National Society 

4 4 

Three SLRCS warehouses are constructed in Waterloo, Bo and Makeni.  2 2 
All IFRC emergency stocks are transferred to SLRCS. 1 0 
Achievement:  
The IFRC logistics technical person has supported the NS focal point in procurement and logistics. Till date, all IFRC 
quality control tools have been adapted for NS use. 
 
Construction for the two warehouses in Bo and Western Area should be complete by June.  The process into 
procuring the services of the consultant and contractor was led by IFRC through the committee of contracts set up 
to move procurement issues. 
 
As soon as the warehouses are completed, all stock from the rented warehouses will be transferred to the NS 
warehouses and formerly handed over to the NS. 
 
The financial capacity assessment conducted in February 2017 provided key areas within SLRCS that need to be 
strengthened. This was based on an external assessment conducted by consultancy firm, MANGO. Key areas of 
focus will be on financial management development, skills development and the development of policies, procedures 
and systems. 
 
This will be a critical area of support the SLRCS during the extension period. BRC has an in-country finance 
development delegate and with support from the IFRC Finance and Admin Delegate, will support in implementation 
of the assessment recommendations. 
 
During the response phase, IFRC established a robust supply chain to deliver all protective equipment supplies, to 
secure an uninterrupted supply chain and to effectively support the logistics needs of the operation. IFRC Logistics 
Procurement Supply Chain Management Unit (LPSCM) played a key role in ensuring constant supplies of quality 
items for the ETCs, for the SDB teams and the other pillar support functions. 
 
The IFRC continued their support to the NS in the recovery operation and strengthened its capacity in fleet 
management, procurement, warehousing and import processes. A detailed capacity enhancement of SLRCS’ 
logistics and procurement team has been developed. 
 
In addition, IFRC supported the construction of two warehouses in Waterloo and Bo to be used to store both Non-
Food Items and Ebola Response kits in case of future outbreaks. 
 
IFRC emergency stock has not yet been transferred to the SLRCS. It will be done from November 2018 upon 
completion of transfer of all stock from rented warehouses to the newly built SLRCS Warehouse in Waterloo. 
 
Challenge: 
Outcome 1.19 PMER and beneficiary communication (Community Engagement and Accountability) 
systems, structures, tools and methodologies are strengthened in the National Society. 
Output 1.19.1 PMER capacity improved at all levels of the organization. 
Indicators  Target Actual  
Number of PMER guidelines and manuals disseminated 80 80 
Reporting system for tracking reports due and evaluations developed 1 1 

PMER training conducted 1 1 

Number of quarterly planning and review workshop organized 4 4 

 



Achievement: 
There is considerable improvement in terms of data use for decision making and quality programming due to 
improvement in the M&E system. The planning process is more and more guided by the needs of the beneficiaries; 
strengthened by the monitoring and evaluation reports gathered by the M&E system and framework put in place. 
Case studies and field visits have been well structured, and reports fed back into programming to improve the quality 
of delivery of the interventions. 
Challenge: 
Before the response, there was no PMER unit within the NS. This was solved with the presence of a PMER IFRC 
Delegate in the country to capacitate NS staff. There was difficulty in getting data on KPI from the branches on key 
thematic areas due to the unavailability of internet at branches at the onset of the response, data was received from 
focal persons across the country using mobile phones.  
Outcome 1.21 Improved human resource management system contributes to a sustainable and favourable 
work environment. 
Output 1.21.1 The human resource recruitment and motivation system strengthened. 
Indicators  Target Actual  
Human Resource (HR) policy updated 1 1 

Staff satisfaction survey conducted 1 1 

Orientation sessions organized for staff quarterly 2 2 

Number of stress management sessions conducted  2 2 

Number of training sessions for fraud and corruption conducted 2 2 

Number of trainings conducted on general logistics, procedures and 
practices 

4 4 

Policy documents disseminated: HR, Staff handbook, code of conduct and 
performance appraisal 

2  2 

Number of insurance policies established and implemented 2  0 

Number of refresher trainings on records management conducted 2 2 

HR monitoring visits conducted 8  8 

Achievement:  
The staff survey has been important in getting concerns of staff addressed, identifying existing human resource 
gaps besides updating the HR policy. More productive human resource staff is expected over time once some of 
the recommendations following the survey is implemented. Some of the interventions that are already started 
including stress management sessions for staff as well as fraud and corruption training. 
 
Challenge: 
There were some delays in recruitment of expatriate staff that set back some operations slightly. Due to internet 
connectivity challenges within Sierra Leone some online systems were sometimes difficult to utilize such as the E-
Travel and My HR. 
Outcome 1.22 SLRCS’ programmatic and operation objectives are supported. 
Output 1.22.1 IFRC provides financial and technical support to SLRCS programmes and promotes good 
practice. 
Indicators  Target Actual  

Technical support provided by IFRC to SLRCS in key technical areas 
including FSL and PSS. 

2 2 

IFRC provided funding for recovery activities based on agreed programme 
budgets. 

12  12 

Reviews of IFRC supported programmes indicate adherence to good 
practice. 

1 1 

Achievement: 
IFRC has been providing technical support to SLRCS through its delegates for the key intervention streams in this 
appeal. These include PSS, Logistics and procurement, FLS, finance, etc. The recovery activities have been 
reviewed a number of times based on the agreed extension dates and budgets till June 2017.  
 
Challenge:  
There were delays in liquidation of funds received for activities implementation which in many cases delayed 
disbursement of funds. The capacity of the finance team was built to enhance early liquidation but was however 
associated with some inconsistent compliance. IFRC direct payment to service providers and the restriction on the 
disbursement of funds until working advances were returned helped solve the problem.   

 
 



Quality programming 

Outcome 1: Outcome 1.23:  Enhanced Capacity of SLRCS Programme team to monitor, evaluate and report 
on programme implementation in a timely fashion. 
Output 1.23.1: SLRCS programme delivery at branch level strengthened. 

Indicators:  Target Actual 

Number of joint SLRCS programmes/PMER/finance monitoring to branches 
conducted 

12 6 

Number of supportive supervisions by SLRCS HQ (programmes and finance) to 
branches conducted 

12 4 

Number of data quality verification visits to branches by PMER unit conducted 12 0 

Output 1.23.2: Learning and adopting quality standards tools in SLRCS programmes increased. 
Indicators:  Target Actual 

Number of monthly/quarterly programme review meetings conducted 12 6 
Number of community feedback meetings on programmes conducted 6 0  

Number of joint mid-term and end-term evaluations exercises.  2 1 

Number of lessons learned workshop 2 2 

Achievement: 
Programme quality was ensured through integrated approaches that involved monitoring, lessons learning 
workshop, spot checks and adherence to policy and guidelines in procurement processes. The monitoring approach 
included participatory discussions with beneficiary communities’ members to get their views regarding the 
interventions and services provided by the Red Cross. Feedback from the beneficiaries were discussed and used 
to improve the quality of programme delivery and approaches. For instance, the EVD had a programme on improving 
the skills of the volunteers through vocational training. To enhance the quality of the skills and knowledge offered 
by the training institutions, the SLNRC and IFRC conducted spot check visits to the institutions to confirm the level 
of attendance of the beneficiaries and whether they were undertaking their courses. They also engaged with the 
institutions who provided the details of curriculum and attendance information during the monitoring visits. 
 
Two regional lessons learning workshops that brought together the three EVD affected countries (Sierra Leone, 
Liberia and Guinea) were conducted with the aim of leveraging on cross border learning. The lessons learnings 
were significant in improving the programme implementation as SLNRC was able to acquire best practices and 
learning that it continues to employ in its EVD programming.  
 
In terms of ensuring quality in services provided, SLNRC used IFRC procurement policy and guidelines which 
emphasized transparency, accountability and value for money. Additionally, there was a strong procurement 
committee in place to support with the process.  It is also important to note that clear communication and clarification 
was provided regarding the interventions provided to the beneficiaries for purposes of accountability and 
transparency. 
 
Meetings for community feedback on programmes conducted were not held. However, this is added to the CoP as 
the priority areas to address to get community feedback on programme delivery. 
 
Challenge: 
A lot of impromptu external partners/thematic pillar meetings were called needing SLRCS/IFRC representation, 
this in many cases resulted in the absence of key players for internal review meetings leading in some cases to 
postponements. 
There was no community engagement and accountability structure at the national society during the response 
which limited the aspect of providing feedback to beneficiaries during the response. This structure was however 
developed and is now available and functional.   

 

€   D. The budget/ expenditure variance  

       Interim financial report is annexed    
 
CoP has been revised focusing on national society operational and institutional capacity strengthening, 
community resilience activities such as Community Epidemic and Preparedness Programme (CP3), livelihood 
diversifications in the form of small entrepreneurship and skill development, disaster risk reduction activities 
related to contingency planning, community based early warning systems, disaster response tools i.e. national 



disaster response team. In addition, activities were not covered under Emergency Appeals EVD and mudslides 
operation will be supported through CoP.  The Strategies for Implementation (SFI) includes following activities- 
 

1. Strengthen the governance and management structures of NS through organized trainings 
2. Improve the financial accounting and management systems at HQ and branch level 
3. Strengthen the human resource and record management system 
4. Increase NS capacity for organizational development through OCAC and BOCA 
5. Develop a new strategic plan for 2019-23 and an operational plan for 2019 
6. Revise and update policies of the Society 
7. Improve staff capacity in key areas of the NS 
8. Improve the resource mobilisation capacity of the NS 
9. Organize the Society`s profiling activities 
10. Strengthen SLRCS Management Information System  

The COP of July to December 2018 targets 63,000 people (indirect 406,000 people) to benefit from areas of 
interventions and SFIs for 6 months. It is anticipated that a number of activities planned are of a longer-term nature 
than 2018 and will spill over into 2019.  
 



 
Reference 
documents 
 
Click here for: 
• Previous Appeals 

and updates 
• Emergency Plan of 

Action (EPoA) 

For further information, specifically related to this operation please contact: 
In the Sierra Leone Red Cross Society: 

• Secretary General: Mr Constant Kargbo; email: 
ckargbo@sierraleoneredcross.org; phone: +232-795-175-19 

 
IFRC Country Office:  

• Younos Abdul Karim, Head of Country Office, email: younos.karim@ifrc.org 
phone: +232-792-368-09 

 
IFRC office for Africa Region:  

• Adesh TRIPATHEE, Head of Disaster Crisis Prevention, Response and 
Recovery Department, Nairobi, Kenya; phone +254 731067489; email: 
adesh.tripathee@ifrc.org,  

• Khaled Masud Ahmed, Regional Disaster Management Delegate, Tel +254 
20 283 5270 | Mob +254 (0) 731067286, email: khaled.masud@ifrc.org  

 
In IFRC Geneva :   

• Antoine Belair, Operations Coordinator (Americas and Africa Regions), Tel. 
+41 22 730 4281, Mob. +41 79 708 3149; Email antoine.belair@ifrc.org 

 
For IFRC Resource Mobilization and Pledges support: 

• IFRC Africa Regional Office for resource Mobilization and Pledge: 
Kentaro Nagazumi, Head of Partnership and Resource Development, 
Nairobi, email: kentaro.nagazumi@ifrc.org; phone: +254 202 835 155 

 
For In-Kind donations and Mobilization table support: 

• IFRC Africa Regional Office for Logistics Unit : RISHI Ramrakha, Head 
of Africa Regional Logistics Unit, email: rishi.ramrakha@ifrc.org; phone: 
+254 733 888 022  

 
For Performance and Accountability support (planning, monitoring, evaluation 
and reporting enquiries) 

• IFRC Africa Regional Office: Fiona Gatere, PMER Coordinator, email. 
fiona.gatere@ifrc.org; phone: +254 780 771 139 

 
 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 
by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to 
the maintenance and promotion of human dignity and peace in the world. 

 

mailto:ckargbo@sierraleoneredcross.org
mailto:younos.karim@ifrc.org
mailto:adesh.tripathee@ifrc.org
mailto:khaled.masud@ifrc.org
mailto:antoine.belair@ifrc.org
mailto:kentaro.nagazumi@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:fiona.gatere@ifrc.org


Page 1 of 7

I. Funding
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TOTAL Deferred 

Income

A. Budget 60,159,969 60,159,969

B. Opening Balance

Income
Cash contributions
American Red Cross 1,308,722 1,308,722
Australian Red Cross 212,745 212,745
Bill & Melinda Gates Foundation 1,053,418 1,053,418
British Red Cross 502,693 502,693
British Red Cross (from British Government*) 22,599,634 22,599,634
British Red Cross (from Children's Investment Fund
Foundation*) 1,765,139 1,765,139

British Red Cross (from DEC (Disasters Emergency
Committee)*) 1,270,399 1,270,399

Czech Government 130,033 130,033
European Commission - DG ECHO 996,437 996,437
FIATA-Intl Fed Freight Forwarders Assoc. 12,584 12,584
Finnish Red Cross 24,406 24,406
Finnish Red Cross (from Finnish Government*) 266,936 266,936
French Red Cross 88 88
French Red Cross (from Total*) 179,569 179,569
Icelandic Red Cross 716,563 716,563
Icelandic Red Cross (from Icelandic Government*) 196,360 196,360
Italian Government Bilateral Emergency Fund (from
Italian Government*) 1,203,910 1,203,910

Japanese Government 1,907,100 1,907,100
Japanese Red Cross Society 447,008 447,008
KPMG Disaster Relief Fund 4,994 4,994
KPMG International Cooperative(KPMG-I) 32,348 32,348
Nethope INC. 45,673 45,673
Norwegian Red Cross 71,892 71,892
On Line donations (from Argentina - Private Donors*) 2 2
On Line donations (from Australia - Private Donors*) 170 170
On Line donations (from Austria - Private Donors*) 31 31
On Line donations (from Azerbaijan Private Donors*) 5 5
On Line donations (from Bahrain - Private Donors*) 115 115
On Line donations (from Barbados - Private Donors*) 1 1
On Line donations (from Belarus - Private Donors*) 3 3
On Line donations (from Bermuda - Private Donors*) 42 42
On Line donations (from Brazil - Private Donors*) 220 220
On Line donations (from Brunei - Private Donors*) 2 2
On Line donations (from Bulgaria - Private Donors*) 27 27
On Line donations (from Canada - Private Donors*) 183 183
On Line donations (from Chad - Private donors*) 1 1
On Line donations (from Chile Private Donors*) 9 9
On Line donations (from China - Private Donors*) 65 65
On Line donations (from Colombia - Private Donors*) 11 11
On Line donations (from Costa Rica - Private
Donors*) 8 8

On Line donations (from Cyprus - Private Donors*) 1 1
On Line donations (from Czech private donors*) 14 14
On Line donations (from Denmark - Private Donors*) 2 2
On Line donations (from Dominican Republic -
Private Donor*) 1 1

On Line donations (from Ecuador - Private Donors*) 1 1
On Line donations (from Egypt - Private Donors*) 94 94
On Line donations (from Fiji Private Donors*) 1 1

Selected Parameters
Reporting Timeframe 2014/4-2018/9 Programme MDRSL005
Budget Timeframe 2014/4-2018/9 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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Appeal Launch Date: 26 Jun 14
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On Line donations (from Finland - Private Donors*) 2 2
On Line donations (from France - Private Donors*) 35 35
On Line donations (from Georgia Private Donors*) 4 4
On Line donations (from Germany - Private Donors*) 33 33
On Line donations (from Great Britain - Private
Donors*) 353 353

On Line donations (from Greece - Private Donors*) 97 97
On Line donations (from Hong Kong - Private
Donors*) 285 285

On Line donations (from Hungarian - Private
Donors*) 34 34

On Line donations (from icelandic RC*) 2 2
On Line donations (from India - Private Donors*) 141 141
On Line donations (from Indonesia - Private Donors*) 36 36
On Line donations (from Ireland - Private Donors*) 47 47
On Line donations (from Israel - Private Donors*) 9 9
On Line donations (from Italy - Private Donors*) 39 39
On Line donations (from Japan - Private Donors*) 334 334
On Line donations (from Jordan - Private Donors*) 3 3
On Line donations (from Kazakhstan - Private
Donors*) 2 2

On Line donations (from Kuwait - Private Donors*) 121 121
On Line donations (from Latvia - Private Donors*) 3 3
On Line donations (from Lebanese - Private Donors*) 19 19
On Line donations (from Lithuania- Private Donors*) 1 1
On Line donations (from Luxembourg - Private
Donors*) 1 1

On Line donations (from Macao - Private donors*) 17 17
On Line donations (from Malaysia - Private Donors*) 97 97
On Line donations (from Malta - Private Donors*) 2 2
On Line donations (from Mexico - Private Donors*) 25 25
On Line donations (from Moldova, Republic Of -
Private donors*) 1 1

On Line donations (from Namibia - Private Donors*) 1 1
On Line donations (from Nepal Private Donors*) 1 1
On Line donations (from Netherlands - Private
Donors*) 14 14

On Line donations (from New Zealand - Private
Donors*) 61 61

On Line donations (from Nigeria  private donors*) 2 2
On Line donations (from Norway - Private Donors*) 128 128
On Line donations (from Oman - Private Donors*) 33 33
On Line donations (from Pakistan Private Donors*) 1 1
On Line donations (from Panama Private donors*) 10 10
On Line donations (from Peru - Private Donors*) 4 4
On Line donations (from Philippines - Private
Donors*) 29 29

On Line donations (from Poland - Private Donors*) 24 24
On Line donations (from Portuguese - Private
Donors*) 35 35

On Line donations (from Puerto Rico - Private
donors*) 4 4

On Line donations (from Qatar Private Donors*) 161 161
On Line donations (from Republic of Korea - Private
Donors*) 94 94

On Line donations (from Romania Private Donors*) 8 8
On Line donations (from Russia - Private Donors*) 38 38
On Line donations (from Saudi Arabia - Private
Donors*) 164 164

On Line donations (from Serbia - Private Donors*) 1 1
On Line donations (from Sierra Leone - Private
Donors*) 27 27

On Line donations (from Singapore - Private
Donors*) 408 408

On Line donations (from Slovakia Private Donors*) 1 1

Selected Parameters
Reporting Timeframe 2014/4-2018/9 Programme MDRSL005
Budget Timeframe 2014/4-2018/9 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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MDRSL005 - Sierra Leone - Ebola Virus Disease
Timeframe: 06 Apr 14 to 30 Jun 18
Appeal Launch Date: 26 Jun 14

Final Report

Interim Report Prepared on 22/Oct/2018 International Federation of Red Cross and Red Crescent Societies
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On Line donations (from Slovenia - Private Donors*) 1 1
On Line donations (from South Africa - Private
Donors*) 26 26

On Line donations (from Spain - Private Donors*) 106 106
On Line donations (from Sri Lanka - Private Donors*) 33 33
On Line donations (from Swedish - Private Donors*) 137 137
On Line donations (from Switzerland - Private
Donors*) 38 38

On Line donations (from Syria Private Donors*) 1 1
On Line donations (from Taiwan - Private Donors*) 148 148
On Line donations (from Thailand - Private Donors*) 90 90
On Line donations (from Trinidad & Tobago - Private
Donors*) 10 10

On Line donations (from Turkey - Private Donors*) 16 16
On Line donations (from Ukraine private donors*) 8 8
On Line donations (from Unidentified donor*) 2 2
On Line donations (from United Arab Emirates -
Private Donors*) 462 462

On Line donations (from United States - Private
Donors*) 4,630 4,630

On Line donations (from Uruguay - Private Donors*) 1 1
On Line donations (from Vietnam - Private Donors*) 11 11
Other -7,002 -7,002
Red Crescent Society of the Islamic Republic of Iran 10,000 10,000
Red Cross of Monaco 18,097 18,097
Spanish Government 3,872,916 3,872,916
Spanish Red Cross 284,955 284,955
Swedish Red Cross 1,268,464 1,268,464
Swiss Red Cross 308,943 308,943
Swiss Red Cross (from Swiss Government*) 1,700,000 1,700,000
The Canadian Red Cross Society 265,049 265,049
The Canadian Red Cross Society (from Canadian
Government*) 923,182 923,182

The Netherlands Red Cross 74,329 74,329
The Netherlands Red Cross (from Netherlands
Government*) 1,206,285 1,206,285

The Netherlands Red Cross (from Netherlands Red
Cross Silent Emergency Fund*) 51,875 51,875

Toyota Motor Corp. 19,102 19,102
UNDP - United Nations Development Programme 1,425,634 1,425,634
UNICEF - United Nations Children's Fund 456,715 456,715
United States  Government - USAID 12,440,860 12,440,860
C1. Cash contributions 59,277,778 59,277,784

Inkind Personnel
Australian Red Cross 36,973 36,973
Austrian Red Cross 7,600 7,600
Belgian Red Cross (Francophone) 7,600 7,600
British Red Cross 35,163 35,163
Finnish Red Cross 28,150 28,150
German Red Cross 32,641 32,641
Italian Red Cross 7,118 7,118
New Zealand Red Cross 85,053 85,053
Norwegian Red Cross 101,437 101,437
Spanish Red Cross 1,795 1,795
Swedish Red Cross 22,800 22,800

Inkind Goods & Transport
British Red Cross 100 100
Finnish Red Cross 204,488 204,488
Spanish Red Cross 14,040 14,040
Swiss Red Cross 127,872 127,872
The Netherlands Red Cross 58,436 58,436
C2. Inkind Goods & Transport 404,935 404,935

Selected Parameters
Reporting Timeframe 2014/4-2018/9 Programme MDRSL005
Budget Timeframe 2014/4-2018/9 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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Swiss Red Cross 24,293 24,293
The Canadian Red Cross Society 74,643 74,643
The Netherlands Red Cross 16,137 16,137
C3. Inkind Personnel 481,405 481,405

C. Total  Income  = SUM(C1..C4) 60,212,742 60,212,742

D. Total  Funding = B +C 60,212,742 60,212,742

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development
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influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 60,212,742 60,212,742
E. Expenditure -58,280,413 -58,280,413
F. Closing Balance = (B + C + E) 1,932,329 1,932,329

Other Income
Fundraising Fees -2,822 -2,822
Sales 5,867 5,867
Services Fees 10,870 10,870
Sundry Income 34,704 34,704
C4. Other Income 48,619 48,619

Selected Parameters
Reporting Timeframe 2014/4-2018/9 Programme MDRSL005
Budget Timeframe 2014/4-2018/9 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
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vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 60,159,969 60,159,969
Relief items, Construction, Supplies
Shelter - Relief 155,105 155,105 155,105 0

Shelter - Transitional 41,730 41,730 41,730 0

Construction - Facilities 3,073,483 1,080,008 1,080,008 1,993,475

Construction Materials 354,127 354,127 354,127 0

Clothing & Textiles 557,905 557,905 557,905 0

Food 308,432 308,432 308,432 0

Seeds & Plants 161,847 164,089 164,089 -2,243

Water, Sanitation & Hygiene 1,061,778 1,064,280 1,064,280 -2,501

Medical & First Aid 4,618,915 4,619,179 4,619,179 -263

Teaching Materials 36,102 36,102 36,102 0

Utensils & Tools 256,182 256,182 256,182 0

Other Supplies & Services 362,703 362,703 362,703 0

Cash Disbursment 204 204 204 0

Total Relief items, Construction, Sup 10,988,514 9,000,046 9,000,046 1,988,468

Land, vehicles & equipment
Land & Buildings 1,498 1,498 1,498 0

Vehicles 912,757 912,757 912,757 0

Computers & Telecom 537,008 537,008 537,008 0

Office & Household Equipment 235,534 235,534 235,534 0

Others Machinery & Equipment 9,280 38,349 38,349 -29,069

Total Land, vehicles & equipment 1,696,078 1,725,147 1,725,147 -29,069

Logistics, Transport & Storage
Storage 980,370 981,968 981,968 -1,598

Distribution & Monitoring 3,009,929 3,009,929 3,009,929 0

Transport & Vehicles Costs 6,297,362 6,302,545 6,302,545 -5,183

Logistics Services 639,493 639,993 639,993 -500

Total Logistics, Transport & Storage 10,927,153 10,934,435 10,934,435 -7,281

Personnel
International Staff 8,283,477 8,303,749 8,303,749 -20,272

National Staff 284,567 249,295 249,295 35,271

National Society Staff 6,783,092 6,853,073 6,853,073 -69,981

Volunteers 9,925,503 9,925,761 9,925,761 -259

Total Personnel 25,276,638 25,331,878 25,331,878 -55,240

Consultants & Professional Fees
Consultants 269,127 247,507 247,507 21,620

Professional Fees 364,929 374,291 374,291 -9,362

Total Consultants & Professional Fee 634,056 621,798 621,798 12,258

Workshops & Training
Workshops & Training 1,973,111 2,024,595 2,024,595 -51,484

Total Workshops & Training 1,973,111 2,024,595 2,024,595 -51,484

General Expenditure
Travel 1,469,942 1,479,992 1,479,992 -10,050

Information & Public Relations 1,233,175 1,185,123 1,185,123 48,051

Office Costs 1,708,600 1,711,574 1,711,574 -2,974

Communications 1,110,494 1,111,765 1,111,765 -1,271

Financial Charges -2,032,042 -2,047,651 -2,047,651 15,608

Other General Expenses 92,990 92,990 92,990 0

Selected Parameters
Reporting Timeframe 2014/4-2018/9 Programme MDRSL005
Budget Timeframe 2014/4-2018/9 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian
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Strengthen RC/
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RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 60,159,969 60,159,969
Shared Office and Services Costs 417,776 420,565 420,565 -2,789

Total General Expenditure 4,000,934 3,954,360 3,954,360 46,575

Depreciation
Depreciation and impairment 653,230 653,727 653,727 -497

Total Depreciation 653,230 653,727 653,727 -497

Contributions & Transfers
Cash Transfers to 3rd Parties 59,388 59,388 59,388 0

Total Contributions & Transfers 59,388 59,388 59,388 0

Operational Provisions
Operational Provisions 0 0

Total Operational Provisions 0 0

Indirect Costs
Programme & Services Support Recove 3,475,490 3,495,460 3,495,460 -19,970

Total Indirect Costs 3,475,490 3,495,460 3,495,460 -19,970

Pledge Specific Costs
Pledge Earmarking Fee 442,212 446,416 446,416 -4,204

Pledge Reporting Fees 33,165 33,165 33,165 0

Total Pledge Specific Costs 475,378 479,582 479,582 -4,204

Operational Forecasting
Operational forecasting 0 0

Total Operational Forecasting 0 0

TOTAL EXPENDITURE (D) 60,159,969 58,280,413 58,280,413 1,879,556

VARIANCE (C - D) 1,879,556 1,879,556

Selected Parameters
Reporting Timeframe 2014/4-2018/9 Programme MDRSL005
Budget Timeframe 2014/4-2018/9 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRSL005 - Sierra Leone - Ebola Virus Disease
Timeframe: 06 Apr 14 to 30 Jun 18
Appeal Launch Date: 26 Jun 14
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