
   

 

   

 

 
Emergency Appeal n° MDRSY004 GLIDE n° FL-2019-000031-SYR 

EPoA update n° 02: 31 July 2019   Timeframe covered by this update: 
12 April – 31 July 2019 

Operation start date:12 April 2019 Operation timeframe: 6 months  
 12 April to 15 October 2019 

Overall operation budget: CHF 3,500,000 DREF amount initially allocated: CHF 500,000 

N° of people being assisted: 45,000 

Host National Society Presence: Syrian Arab Red Crescent Society (SARC) Headquarters; Al-Hassakeh Branch (75 
full time staff, 6 support staff, 120 volunteers which cover the Al-Hassakeh Governorate 

Red Cross Red Crescent Movement partners currently actively involved in the operation: ICRC and British, 
Canadian, Danish, Finnish, German, Norwegian and Swiss Red Cross Societies 

Other partner organizations actively involved in the operation: In June 2019, ICRC and WFP started coordinating 
with SARC to provide extra Food Parcels and NFIs to strengthen the current emergency response. DRC provided 
bilaterally extra Dignity Kits that have been distributed in Al-Areesheh camp.  

 

Summary: 
The Second Operation Update provides recent 

information on the situation and progress of the 

ongoing response operation. IFRC received less 

funds than expected, therefore the Operational 

Update also serve as an updated Operational 

Strategy in relation to  the Emergency Plan of 

Action. To date IFRC has received CHF 1.3 

Million against CHF 3.5 Million (37% funding) 

of the Appeal budget. The amount received is 

inclusive of CHF 619,000 bilateral contributions 

from the Danish Red Cross (DRC), Swiss Red 

Cross (SRC), German Red Cross (GRC) and 

British Red Cross (BRC) which has added to the 

general SARC Al-Hassakeh Floods Response 

Budget. Additional Food and NFIs in-kind 

contributions have been provided by ICRC, WFP 

and DRC in relation to their general North-East 

Emergency Response. IFRC continues to appeal for funds to support the response activities of SARC to 

guarantee uninterrupted provision food items, health care and NFIs in Al-Hassakeh. The original plan to target 

45,000 people has drastically changed following the new assessment and food insecurity situation to reach the newly 

affected population. SARC has already increased food parcels distributions reaching up to 124,237 people, aiming to 

further scale up the response and provide a second food distribution according to funding availability. 

Emergency Plan of Action Operation Update 

Syria: Flood Response 

file:///C:/Users/bernard.mukwabi/Downloads/MDRSY004%20EPoA%20Syria%20Floods.pdf
file:///C:/Users/bernard.mukwabi/Downloads/MDRSY004%20EPoA%20Syria%20Floods.pdf


   

 

   

 

A. SITUATION ANALYSIS 

 

Description of the disaster 
 
Heavy rains starting on 31 March, resulted in serious 

flooding in the Al Hassakeh Governorate of Syria and 

continued during all April, leaving 235,000 people 

affected in towns and villages in the North East of Syria. 

Two people died during the flooding including an 8 

years’ old child. Many of the affected families were living 

in camps for people internally displaced persons (IDP) 

as a result of recent military activity in the area. Serious 

damage to homes and agricultural lands has been 

reported in Qamishli, Jawadiyeh, Ta’robiyah, Tal Hamis, 

Qahtaniyyeh, Al Hassakeh and the IDP camp in 

Aresheeh, as well as the IDP camp of Al Hol Camp 

(Sector 5 and 7).   

 

Schools in Tal Hamis, one of the worst affected areas, are being used as temporary shelters for more than 2,500 

people that have been evacuated from the floods. These families have been in temporary shelters since the beginning 

of the rains and the resultant floods. The IDP settlement in Areesheh has been moved due to acute flooding.  

 

Assessments undertaken by SARC at the end of April confirmed that over 7,000 houses have been damaged by the 

floods, and still 500 families have been displaced to five schools which are serving as temporary emergency shelters, 

and at least 1000 families are sheltering with host families. Some 194,000 acres of agricultural land has been flooded, 

with significant loss of food crops including barley, wheat and lentils as well as loss of animals, including sheep, goats, 

cows and chickens. Damage to road infrastructure has led the destruction of six bridges making it difficult to access 

some of the most vulnerable areas. In the third week of April there was further destruction of houses, farmlands and 

road infrastructure resulting from the high-water levels which submerged farmlands, caused overflows of rivers and 

contamination of the soil with oil particularly in Tal Hamis. 

 

In June 2019, many of the families evacuated because of the floods returned to their homes, despite the damages to 

properties and destruction of assets caused by the floods.  In June, farmers affected by the floods faced a new disaster 

with arson fires destroying crops in some areas, that required a further effort from SARC team to plan a new and wider 

food distribution to support the affected families and avoid a food crisis in the targeted areas. In the same period, 

SARC team identified many children affected by malnutrition, therefore – in coordination with WFP – a distribution of 

plump-doses started in July 2019.  

   

Summary of current response 
 
Overview of Host National Society 

 
Response efforts are underway and are being coordinated by the SARC Al-Hassakeh Branch with support from SARC 

headquarters. The response activities are being implemented in Tal Hamis, Jazah, Rad Shakra, Al-ya'roubya, Tal 

Barak, Al-Jawadea, Mabada, Aresheeh, Al-Qahtaniyah, Al-shadada and Markada. SARC has prioritized Tal Hamis, 

Tal Barak and Markada as they are the most affected areas and close to dams, which increases their exposure to dam 

overflows. Almost 44 percent of the arable land the has been destroyed is in Tal Hamis and the area experienced the 

most damage in terms of houses. 

 

The response is being led by SARC’s Al Hassakeh branch with support from SARC headquarters. Al Hassakeh branch 

has mobilised 75 staff and 75 volunteers for this emergency response supported with the use of two vehicles and five 

trucks. For this operation, SARC has set up distribution points in Qamishli, Al-Hassakeh City and Aresheeh Camp. 

Support has also been provided by the SARC HQ to the branch with the deployment of a monitoring team to the flood 



   

 

   

 

affected areas. The team that is drawn from the disaster management (DM), information management (IM) and 

monitoring, evaluation, accountability and learning (MEAL) departments which were deployed to monitor response 

activities and to assist with the setup of the emergency response. This included support to the Al-Hassakeh branch in 

conducting post-distribution surveys to measure the efficiency and effectiveness of the response. 

 

In response to this rainfall and flooding, SARC has conducted various assessments in the flood affected areas and 

has continued to assess the damage from the floods until June. The first assessment was conducted on the 30 March 

to assess the effects of the floods which was immediately followed by another assessment, on the 3 April, to determine 

the needs of the affected populations. Other assessments were conducted, in April, in hard to reach areas, that 

increased the number of the identified people affected by the floods.  A new detailed livelihoods assessment was 

conducted in June.  
 

A total of 8,000 blankets, 1,500 matrasses, 900 plastic sheets, 10,700 hygiene kits, 16,000 sanitary items for people 

with disabilities, 37,600 diapers for children, 3,482 Dignity Kits, 11,574 packs of canned food and 11,400 food parcels, 

as well as 35,310 plump doses have been distributed. No distributions were carried out in May and June owing to 

limitations in funding and delays in replenishment SARC Food parcels stock under this appeal. Therefore, SARC asked 

ICRC to support it with food parcels to be able to continue the response. As foods parcels will be received by IFRC 

and funds continue to be received against the EA, further distributions will be able to continue and resume as per the 

plan.   
 

The items distributed to date are shown in the table below. 

 

Area 

Relief Items Distributed  

Canned 
Food 

Food 
Parcel Tarpaulins Blankets Mattresses 

Hygiene 
Kits 

Dignity 
Kits 

Diapers Plump-
dose 

Areesheh Camp 274 7,200    2,500 3,482 29,600 35,310 

Markada 4,200 4,200    4,200    

Tal-Brak 600  400 2,000 700     

Tal-Hamis 6,500  500 9,000 800 4,000  8,000  

Total 
Households 11,574 11,400 900 11,000 1,500 10,700 

  
37,600 

 
35,310 

 

SARC also continued to provide primary health care assistance with the deployment of two mobile health units (MHU) 

having already treated 300 patients supported by two ambulances for patient referrals. Affected areas like Tal Hamis 

and Aresheeh camp have no health facilities available leaving all the affected population with no access to any health 

support, therefore SARC increased the numbers of MHUs from one to two.  The total number of people reached by 

emergency health services during the response is 7,812.  

 
The table below shows the distribution of these beneficiaries by area. 
 

People Reached by Emergency Health Services 

Area Services Number of people reached 

Tal Hamis Mobile Health Unit 300 

Aresheeh Camp Psychosocial support 7,512 

Total   7,812 
 

 

A high number of cases of children affected by diarrhoea have been treated as well as several cases of leishmaniosis.   

 

The Al Hassakeh branch psychosocial support (PSS) mobile team has been providing psychosocial support to affected 

communities and has reached 7,512 people in Areesheh camp and other areas with the provision of psychosocial 

support mostly children. These PSS sessions comprised of recreational activities and Psychological First Aid 

awareness sessions and risk education sessions (such as mines and explosive hazards). The PSS team is also 



   

 

   

 

monitoring displacement sites for protection issues. No protection concerns or cases of children separated from their 

families were recorded during the reporting period. 

 

A WASH assessment conducted has indicated that 80 boreholes have collapsed leaving an estimated number of 

40,000 people with no access to safe drinking water. The situation is exacerbated by the damage to electrical 

transformers, submersible pumps and transfer pumps for water and the water purification system has also been 

affected. The assessment also revealed that people were drinking dirty water from rivers and ponds, posing a serious 

health risk. Supported by their communities, affected populations have received water through water trucking options. 

A total of 15 WASH volunteers have been mobilised to conduct hygiene promotion campaigns reaching 7,000 people 

to prevent a possible out-break of water-borne diseases. A total of 64 sanitation facilities in Aresheeh camp have been 

replaced. Within the schools, families are using existing facilities which are sufficient.  

 

SARC has also registered 2,735 people with disabilities affected by the floods, who are in urgent need of support and 

these have been provided with food assistance making that are included in the current emergency response. SARC 

has also held consultations with community leaders to discuss the proposed floods response. At this stage SARC is 

responding to the relief needs, with further detailed assessments required for longer term recovery and livelihoods 

needs. 

 

 

Overview of Red Cross Red Crescent Movement in country 
 

• SARC is being supported by the IFRC office in Damascus and Danish, Finnish, Canadian, Norwegian, German 

and Swiss Red Cross Societies and the International Committee of the Red Cross (ICRC) as well as Movement 

partners outside of Damascus; including the British Red Cross. 

• SARC has held six coordination meetings for the floods with partner national societies and the ICRC in 

Damascus. 

• Technical meetings have occurred on a regular basis between SARC, IFRC and PNS in Damascus in moving 

forward implementation of technical aspects.  

• SARC temporarily deployed Damascus IM, MEAL and DM staff to support the Al-Hassakeh Branch.   

 

Overview of non-RCRC actors in country 
 

• Outside Al Hol camp there is no or very limited UN or NGO presence and coordination for flood affected areas.  

• SARC headquarters is in daily contact with government counterparts at the national level.  

• SARC Al Hassakeh branch is holding coordination meetings with the Governor of Al Hassakeh to ensure 

alignment and coordination of the response with the public authorities.  

• In addition, SARC Al Hassakeh branch is in regular contact with formal and informal community leaders, 

ensuring access and acceptance. 

 



   

 

   

 

Needs analysis and scenario planning 
 
Needs analysis 

Based on initial rapid assessments there were immediate needs for the flooded affected population to access safe 

drinking water, as well as for blankets, mattresses, jerry cans, plastic sheets, dignity kits, hygiene kits, food parcels 

and tinned food and basic health care; including psycho-social support. SARC teams have assessed the level of 

damage to housing and have concluded a new targeted WASH assessment to review the status of the piped water 

infrastructure, contamination of wells and the quality of water. Sanitation facilities have also been damaged. While 

rapid assessments have been undertaken, continued rainfall in the second, third and fourth weeks of April has affected 

new areas, in addition to those previously affected. From May rain stopped, but in July 2019 some arson fires affected 

what was left from the flooded crops fields.   

 

On the 2nd of June 2019, a livelihoods and recovery 

assessment were carried out in Ahimar, Akrasha, 

Savana, West Sukar and East Sukar villages of Tal-

Hamis and Jazah. The assessment interviewed 

community leaders in the five villages and the results of 

the assessment revealed that in all cases the priority 

needs were the restoration of livelihoods of affected 

communities while stimulating economic recovery 

through livestock re-stocking and agricultural 

interventions focusing on provision of seeds for cash 

crops and fertilizers. A new assessment will be carried 

out in August to understand the new effects of the arson 

fires as well as to understand a possible livelihood 

intervention to increase food security in the most affected 

areas. 

 

The table shows the updated extent of the destruction to 
farmlands and damage to houses as a result of the floods. Over 7,000 houses and close to 200,000 acres of arable 
land have been destroyed.  

 
Targeting 

Of the 235,000 people affected by the floods, 73,000 were living in the Al Hol camp which has been badly affected. 

Due to the large presence and interest of the United Nations and NGOs in the Al Hol camp, this population is not 

included in the SARC response strategy for this Emergency Appeal. SARC will keep focusing on the 162,000 people 

in other IDP camps and towns and villages that are not receiving assistance from other organisations. Targeting criteria 

is based on those families who have lost their shelters, their livelihoods and their personal possessions and according 

to the vulnerability criteria such as people recently displaced and displaced several times, people with disabilities, sick 

people, elderly people, women headed households and single headed households and families with young children 

including those who lack access to safe water and those who are traumatised by the impact the floods. 

 

The operation is targeting areas that have been flood damaged base on the initial rapid assessments, which include; 
Tal Hamis, Al-ya'roubya, Al-Jawadea, Rural Al-Hassakeh (East and West), Tal Brak, Aresheeh.  In addition, SARC is 
also respond to the newly affected areas affected by heavy rainfall occurring in the second and third week of April 
resulting in further flooding which include; Rad Shakra, Jazaah, Mabada, Al-Qahtaniyah, Al-Shadada, Markada 
 

Scenario planning 

In April, new affected areas were assessed by SARC teams in response to renewed rainfall, increasing the estimated 
number of affected populations from 45,000 to 162,000 people outside of Al Hol camp (235,000 people affected 

including Al Hol camp). The newly areas assessed by SARC are Markada, Rad Shakra, Jazaah, Mabada, Al-
Qahtaniyah and Al- Shadada. Due some funding constraints not all the affected areas will be targeted by SARC.  

 
Worst case scenario: If there is continued long procurement processes, then this will lead to delays in provision of 
food parcels, WASH NFIs, Dignity Kits, Aquatabs and Jerrycans and might contribute to further deterioration of living 
conditions of the affected population. 

Area 
Land Size 
in Acres 

Number of 
Houses Damaged  

Tal Hamis 85,300 2,000 

Rad Shakra 20,000 500 

Jazaah 30,000 400 

Al-ya'roubya 10,000 1,500 

Tel Barak 5,000 100 

Al-Jawadea 6,000 200 

Mabada 1,500 100 

Aresheeh 2,000 400 

Al-Qahtaniyah 500 300 

Al-Shadada 4,000 300 

Rural Al-Hassakeh 24,000 1,358 

Marked 6,000 400 

Total 194,300 7,558 



   

 

   

 

 
Most likely scenario: According to the meteorological forecasts, rainfall is not expected for Syria until 

September/October this year. Displaced families already started to return to their homes. No bureaucratic impediments 

and a stable security situation will not delay the planned activities. 

 

Operation Risk Assessment: 

A full risk register is completed and will be a live/evolving document and below are the top risks or risks being 
considered with extra attention. From this risk register, the implementation of the Plan of Action assumes that the 
following factors would have a further negative impact on the delivery of aid to those in need: 
 

Assumptions Support Measures 

A1. SARC continues to have access 
working in accordance to the Fundamental 
Principles. 
 
 
 
 

A2. Access to quality information from the 
field is constant. 
 
 
 

A1. SARC will continue active dialogue and coordination with the Al Hassakeh 
governorate and local community leaders, which has thus far proved effective in 
guaranteeing and mitigating security concerns regarding movements of SARC 
staff and volunteers and enabling access to hard to reach locations. The 
Movement partners continue to support the position of SARC as a neutral and 
impartial national society adhering to the Fundamental Principles.  
 
A2. SARC established Information Management unit that is responsible for 
timely collection, analysis and reporting of operational information, while IFRC 
continues to enhance monitoring, evaluation and information management 
systems of SARC.  
 

Risks Mitigation Measures 

R1. Volatile security contexts impact safety 
of SARC staff/volunteers, IFRC staff, and 
ability of SARC to conduct emergency relief 
and programmes.  
 
 
 
R3. Logistics risk: Supply chain of procured 
relief items is disrupted. 
 
 
 
 
 
R4. Financial related risks: funds not 
allocated to the grant’s agreed purpose. 

R1.1.  SARC and IFRC as applicable routinely assesses programme risk before 
implementing in specific areas. 
R1.2. SARC operations room monitors on-going activities in coordination with Al 
Hassakeh branch.  
R1.3. SARC volunteers and staff are properly identified and follow security 
procedures. 
 
R3.1. IFRC adapts plans accordingly to the changing context, and alternative 
measures are implemented when possible. 
R3.2. Donors are notified of the possible delays and challenges in the 
implementation of the funds. 
R3.3. SARC and IFRC participates in the Logistics Cluster in Syria where main 
logistics issues are discussed. 
 
R4.1.  Funds are transferred to SARC per the IFRC/SARC Project Agreement 
and operational budgets. SARC follows the IFRC finance and procurement 
procedures.  
R4.2. IFRC Fraud and corruption prevention control policy is disseminated in 
SARC. 
R4.3. SARC and IFRC has an annual internal and external audit process. 
R4.4. IFRC Syria operation has a fully dedicated finance delegate to ensure 
funds are implemented in line with donor requirements, both working closely with 
SARC.  

   

 

 
  



   

 

   

 

B. OPERATIONAL STRATEGY 
 

Proposed strategy 
 

The overall goal of the response is to meet the basic needs of at least 45,000 people (9,000 families) most affected by 
the floods with basic household relief items, food parcels (ready to eat and food for cooking). Since funding request 
have not been met, SARC will not have the capacity to scale up the current intervention and be able to support all the 
162,000 affected people, but with in-kind contribution received from other partners SARC has been able to reach more 
than 124,000 people. In coordination with the affected population and local stakeholders, the original plan to provide 
food rations for 3 months has changed to 1 month only in order to try to at least meet once all the needs of the affected 
population. If funding and food parcels will be available a second round of distribution will be conducted in September.   
 
The operational timeframe is still set at six months, the minimum timeframe for an IFRC emergency operation, however 
SARC will endeavor to undertake the planned relief activities soon, in proportion to the magnitude of the need underscored 
by the humanitarian imperative. The operational plan will be revised based on the outcome of more detailed assessments, 
particularly for recovery and livelihood needs. SARC requested the possibility to extend the emergency appeal for extra 
2 months to evaluate possible livelihood interventions if new funding will be received.   
 
The original plan to target 45,000 people has drastically changed following the new assessment and food insecurity 
situation to reach the newly affected population. SARC has already increased food parcels distributions reaching up to 
124,237 people, aiming to further scale up the response and provide a second food distribution according to funding 
availability. Beneficiaries have been selected based on those families who have lost their shelters, their livelihoods and 
their personal possessions and according to vulnerability criteria such as people recently displaced and displaced 
several times, people with disabilities, sick people, elderly people, women headed households and single headed 
households and families with young children. The original plan to also have only 1 MHU has changed with the 
deployment of 2 MHUs since some health facilities in Tal Hamis, Aresheeh camp were affected by the floods leaving 
affected population with no access to any health service.   
 
Shelter 
 
SARC has initially targeted 1,500 families with household item support. These needs have been met with distribution of 
tarpaulins, mattresses and blankets applying SARC’s vulnerability selection criteria. In total, SARC planned to distribute 
5,000 tarpaulins, 15,000 mattresses and 30,000 blankets. Due some Appeal funding constraints, SARC will not be able 
to support all the planned 9,000 families.   
 
Livelihoods and basic needs 
Following the current food insecurity situation of affected population – especially in Al-Tamis areas, SARC planned to 
support 9,000 families with food parcels and ready to eat food parcels - one parcel per family per month for three 
months. Due some new identified needs and budget constraints, SARC in coordination with beneficiaries and local 
authorities, changed strategy in a way to reach 22,000 families, but with only one distribution (instead of the planned 
3 per month).  Moving forward, SARC undertook a further livelihoods and recovery assessment in June 2019, focusing 
on the damage to livelihoods, to assess the loss of livestock and damage to agricultural land and priority needs of 
affected populations. Assessments identified the needs to immediately repair boreholes and damaged irrigation 
channels. Furthermore, the floods damaged several tractors, therefore local communities asked SARC to evaluate the 
renting of tractors to allow the most vulnerable families to prepare the land for the next farming season.  
 
Health 
The flooding has caused injury and sickness in the affected areas where health care is virtually non-existent. In 
response, SARC has deployed two mobile health units to provide medical treatment as well as two ambulances to 
assist with patient referrals to the mobile health units. Field presence identified that were not many cases of injured by 
floods, rather the necessity to provide health services to population with no access to any health facility.  SARC has 
also deployed their mobile PSS unit, based in Al Hassakeh branch, to provide psychosocial support to affected 
communities, with a focus on children and those experiencing multiple displacements caused by the conflict and the 
recent floods. The health teams will also undertake surveillance to monitor cases of disease outbreaks; including vector 
and water borne diseases. The mobile health units, the ambulances and the PSS unit are already operational. The 
teams identified high number of children affected by malnutrition, therefore a new distribution of plump-doses has 
started to support and sustain the most affected children.  
 
 
Water, sanitation and hygiene 



   

 

   

 

A WASH assessment has been completed and the needs are currently being analyzed, however needs related to 
water, sanitation and hygiene are already evident. As part of this response, SARC will contribute to families having 
better access to safe drinking water through distributing aqua tabs and one 20-liter jerry cans per family. SARC has 
already distributed family hygiene kits to at 10,700 families and 15 WASH volunteers have been mobilized for 
community-based hygiene promotion activities in the affected communities. SARC assessed the situation and urgent 
need to repair 6 broken boreholes has been identified to guarantee a suitability of the current intervention.  
 
Protection, Gender and Inclusion 
The SARC’s PSS team (30 volunteers) will continue to respond to basic protection needs for families displaced in 
schools as provision of basic PSS, directing vulnerable cases to existing services, in addition to identify potential child 
protection concerns. The mobile PSS team are trained and equipped to handle potential protections cases through safe 
referral mechanisms. The PSS team will also provide bespoke PSS sessions for people with disabilities affected by the 
floods. The PSS mobile team will be operational for the duration of the emergency response. SARC plans to distribute 
dignity kits to 18,000 families, each kit contains clothing and underwear suitable for families. 
 
Human Resources 
The operation is being supported by 75 Al Hassakeh branch staff and 120 volunteers with support from SARC 
Headquarters. Mobile medical units are staffed by one doctor, one nurse and one driver. The Al Hassakeh branch has 
a trained and equipped a mobile PSS team which has been deployed to support affected communities. Al Hassakeh 
branch will be responsible for undertaking distributions and logistics. Monitoring and reporting will be supervised by 
SARC headquarters via a special team comprised of staff from Disaster Management, Information Management and 
Monitoring, Evaluation, Accountability and Learning departments. 

 
Existing human resources within the IFRC country office and wider Movement partners have been drawn upon to 
complement SARC existing capacity as required. Ongoing discussions in the coming days and weeks ahead between 
SARC, IFRC and partners will be focused on identifying any additional human resource capacity that may be required 
to be scaled up in areas such as resource mobilization, reporting, monitoring and technical support to ensure operational 
effectiveness. 
 
Security 
SARC is the lead agency for the Movement partners in Syria with regards to security. The operation will be based in the 
remote Governorate of Al Hassakeh. However, the operation will be closely monitored on a daily basis by the branch and 
SARC headquarters for security issues and risk for staff and volunteers. SARC has significant experience in security and 
draws upon updates from a number of sources, while upholding the Red Cross Red Crescent Fundamental Principles to 
gain access to affected communities. For the most part, staff and volunteers working on this operation will be used from 
the local branch, having been trained and prepared to respond in complex settings. International staff will not be deployed 
for this operation. 
 
Communication 
IFRC regional and Secretariat staff will support SARC in social media and in drafting of key messages for the response. 
Pictures and videos of the current situation and SARC response can be found here:  
 
https://drive.google.com/drive/folders/1nCN7b2PyU8mgIRgOqmm60Q9zR1y3o5js 
https://drive.google.com/open?id=1xDH-b71aTIxERse8tQTLMNRYzBk4WbwG 
https://drive.google.com/drive/folders/1dscDdfwmUV3-063n2KhQU6wJqezrcQeM  
  

https://drive.google.com/open?id=1xDH-b71aTIxERse8tQTLMNRYzBk4WbwG


   

 

   

 

Logistics and Supply Chain 
 
It is important to note that Al Hassakeh is a remote, isolated region with complicated logistic chain challenges. Logistics 
aim to effectively manage the supply chain, including mobilization, procurement, customs clearance, fleet, storage and 
transport to distribution sites, in accordance with the operation needs and aligned to IFRC’s logistics standards, 
processes and procedures. In support of the flood response, it is required to expand the logistics capacity through the 
rental of 10 vehicles for the duration of the response to mobilize volunteer teams for further assessments, for PSS, for 
distributions and for monitoring. In addition, 10 trucks will be rented for all 6 months to assist with distribution of food 
and household items. Also budgeted are provisions for the procurement of fuel, vehicle maintenance, warehouse rental 
for three warehouses to accommodate the shelter, food and household items and the set up of three distribution points.  
 
The mobilization table is currently up and posted on the GO platform and has also been shared with PNS. A combination 
of local procurement and drawing on existing regional relief supplies will be drawn upon for the initial response, which 
will be supplemented by central stocks from the Tartous warehouse. Urgent restocking of the Tartous stocks will be 
required to ensure adequate stock is available for new and ongoing emergencies in Syria.  
 
Planning, Monitoring, Evaluation and Reporting (PMER) 
A SARC “Emergency Floods Monitoring and Evaluation Team” from SARC headquarters conducted a monitoring visit to 
the flood affected area from 21 to 24 April 2019. The team was composed of two MEAL staff, one disaster management 
and two information management members. The team was able to support the setup of the emergency response and 
formalize structures for programmatic integration at branch level.  
 
The second monitoring visit was conducted from 20 to 22 May 2019. In addition to monitoring the response activities, the 
objective of this visit was to train the volunteers at Al-Hassakeh Branch and equip them with the skills and tools for carrying 
out a post distribution monitoring (PDM) survey using both quantitative and qualitative methodologies among the flood 
affected communities that benefited from SARC food and non-food items.   
 
The monitoring team trained 17 SARC volunteers from Al-Hassakeh and 13 from Al-Qamishli on the objectives of PDM 
survey, the use of Open Data Kit (ODK), the conduct of focus group discussions (FGD), quantitative and qualitative PDM 
questionnaires and the field guidelines for data collection. The plan was to go into the field immediately after the training, 
but no permission was granted by the relevant authorities to go the sampled areas and this resulted in a revision of the 
plan to conduct the PDM after the next distributions. The next monitoring visit is planned for August 2019.  
 
A monitoring visit was conducted in July by DRC/SARC HQ staff to understand the current challenges and access 
constraints and re-design the intervention according to the Appeal and bilateral funds.  
 
 
Information Management (IM) and Community Engagement and Accountability (CEA) 
Focal points for IM and CEA have already been identified within the National Society for this operation. For IM this will 
include support for assessments and reports based on analysis of the humanitarian situation. The IM focal point will 
also work with IFRC MENA Regional Office to support data collection and management and, in coordination with CEA 
colleagues to support the design and set up of a feedback mechanism to improve and adjust the response. 

 

C. DETAILED OPERATIONAL PLAN 

 

 

Shelter 
People reached: 17,968 (2,300 households) 
Male:8,086 
Female:9,882 

    

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-
being and longer-term recovery through shelter and settlement solutions. 

Indicators:  Target Actual 

# of households reached with safe and adequate shelter and settlement  9,000 2,300 

Output 1.1: Short, medium and long-term shelter and settlement assistance is provided to affected 
households 

Indicators:   Target Actual 



   

 

   

 

# of households provided with emergency shelter and settlement assistance 9,000 2,300 

# of households provided with shelter repair assistance 500 0 

# of households provided with tarpaulins  9,000 450 

# of households provided with blankets   9,000 2,300 

# of households provided with mattresses  9,000 500 

# of households provided with cleaning kits 9,000 0 

# of households provided with jerry cans 10 L 9,000 0 

# of households provided with jerry cans 20 L 9,000 0 

Progress towards outcomes 

 
In the reporting period SARC distributed 8,000 blankets - 6,000 in Tal-Hamis and 2,000 in Tal-Brak, 800 mattresses 
in Tal-Hamis and 700 in Tal-Brak, 500 tarpaulins in Tal-Hamis and 400 tarpaulins in Tal-Brak. A total of 2,300 
families (17,968 people) benefitted from this distribution with each family having an average household size of 7.8 
people per household.  
 
Current Assessment: The Al Hassakeh branch of SARC conducted a rapid assessment immediately following the 
floods and determined the needs for blankets, mattresses, jerry cans, dignity kits (clothing) and plastic sheets. SARC 
has registered 1,500 families displaced by floods (500 families displaced in five schools and 1,000 displaced by their 
relatives). SARC has initially targeted these 1,500 families with household items support. Since their needs have 
been met, SARC targeted extra 800 families, who have lost household items in the floods.  
 
Challenges: There are challenges in accessing some of the affected communities due to the destruction of the 

road infrastructure. Funding limitations have also affected procurement of planned non-food items as result there 

were no distributions in May and June and only 2,300 families might be targeted by the end of this program. 

 

 

Livelihoods and basic needs 
People reached: 124,237 (22,974 households) 
Male:55,822 
Female:68,415 

    

 Livelihoods and basic needs Outcome 1: Communities, especially in disaster and crisis affected areas, 
restore and strengthen their livelihoods  

Indicators:  Target Actual 

#/ of people targeted/reached 45,000 124,237 

Output 1.1: Basic needs assistance for livelihoods security including food is provided to the most affected 
communities 

Indicators:  Target Actual 

# of people reached with food assistance for basic needs 45,000 124,237 

# of household reached with canned food parcels – ready to eat food  4,000 11,574 

# of households reached with food parcels (food for cooking)  5,000 11,400 

# of children reached with extra nutritional food (plump-doses) 0 1,1177 

Progress towards outcomes 



   

 

   

 

SARC assisted 11,574 families with food parcels 

(ready to eat canned foods) and 11,400 households 

with standard food parcels. In total 22,974 families 

(households) were supported with some food items 

as follow: 

 

 

A total of 124,237 people benefited from the food distributions. The prevailing average household size was 5.4 

which is higher than the average household size of 5 used in the planning for this response. All the targeted 

households received only one food parcel except for one case observed during the monitoring visit where a 

household received two food parcels as the household had 14 household members.  

 

Current Assessment: Due the increase in the number of affected population and in coordination with local 
communities, SARC increased the number of beneficiaries to receive at least one food distribution. Additional 
assessment revealed rising numbers of malnutrition among children in the target areas. limited access of boys 
and girls under five and pregnant and lactating women, due to the floods and multiple displacements, to lifesaving 
preventive and curative nutrition services related to Infant and Young Child Feeding (IYCF) in emergencies, 
micronutrient supplementation, and treatment for acute malnutrition added to their vulnerability. Therefore, SARC 
conducted complementary distributions of plum doses reaching 1,147 children in the reporting period. 
 
Challenges: The plan in the Emergency Plan of Action based on the current food insecurity situation of the 
affected population, is to provide food assistance in the form of one food parcel per family per month for three 
months but, due the current funding challenges only one food distribution is guaranteed for now. Food distributions 
were disrupted in May and June owing to funding limitations.  

Output 1.2: Household livelihoods security is enhanced through food production and income generating 

activities  

Indicators:  Target Actual 

# of assessments carried out by SARC in relation to livelihoods 1 1 

Progress towards outcomes 

SARC conducted a livelihood assessment on the 2nd of June to investigate; 

• loss of harvest 

• market destructions and food insecurity and vulnerability. 

SARC deployed a livelihood team to support Al-Hassakeh Branch in this process.  Results of the livelihoods and 

recovery assessment conducted in five villages in Ta-Hamis and Jazah on 2nd of June revealed that the priority 

needs were the restoration of livelihoods of affected communities while stimulating economic recovery through 

livestock re-stocking and agricultural interventions focusing on provision of seeds for cash crops and fertilizers. 

 

The results from the livelihood assessment will inform design of both short-term and long-term programmes in 

partnership with SARC partners and stakeholders. The objective being to contribute to restart of the livelihood’s 

activities of the most vulnerable households affected by the floods and reduce their vulnerability and improve 

standard of living. 

 
 

Location Canned 
Food  

Food parcel 

Areesheh 274 7,200 

Markada 4,200 4,200 

Tal Brak 600  

Tal Hamis 6,500  

Total 11,574 11,400 

 



   

 

   

 

 

Health 
People reached: 7,812 
Male: 
Female: 

    

Outcome 1:  Vulnerable people’s health and dignity are improved through increased access to appropriate 
health services. 

Indicators: Target Actual 

# of people targeted/reached  10,000 7,812 

# of Red Cross Red Crescent volunteers mobilised by National Societies for 
health activities of the Al Hassakeh flood response 

30 30 

Output 1.1: Communities are provided with services to identify and reduce risks 

Indicators: Target Actual 

# of people reached by SARC with services to reduce relevant health risk 
factors 

10,000 2,000 

# of cases disease outbreaks including vector and water borne diseases 
reported  

N/A 

# of mobile health units (MHU) deployed 2 2 

# of people reached by mobile health unit (MHU) 10,000 300 

# of ambulances deployed 2 2 

# of patients referred to higher level health facilities 10,000 N/A 

# of assessments conducted by SARC in relation to Health 1 1 

Progress towards outcomes 

 
SARC Mobile clinic staff attend to a patient in Hassakeh, 2 mobile health units and 2 ambulances were deployed to 

support people affected by floods in Tal Hamis, Aresheesh and Markada. Photo: SARC 

 

In the reporting period, 300 people was reached by SARC mobile health units based on the needs presented in Tal 

Hamis, Aresheeh camp, and Markada, SARC also deployed 2 ambulances for managing patient referrals to MHU, 

SARC clinics, public clinics and hospitals.The mobile health unit, ambulances and PSS unit will continue to provide 

services for the duration of the response operation. This intervention is targeting those who are sick as a result of 



   

 

   

 

the floods, those who have lost their medication and the people who are suffering from psychological distress in a 

context where health services are critically under resourced, if they exist at all. 

 

Current Assessment: A rapid needs assessment carried out by SARC indicated the need for basic health care for 

the flood affected population. The assessment has highlighted the presence typhoid cases as well as increasing 

cases of diarrhea particularly amongst children. The initial target to reach 10,000 included population living in the 

floods affected areas, where health care is virtually non-existent. During this reporting period, SARC primarily 

focused to provide services to people directly affected by the floods. From the onset of the floods, SARC deployed 

a mobile medical unit staffed by a driver, doctor and nurse and equipped with medicines and consumables. The two 

Mobile Health Units are being supported by two ambulances for patient referrals.  

Output 1.2: Communities are supported by NS to effectively respond to health and psychological needs 
during an emergency 

Indicators:  Target Actual 

# of people reached by psychosocial support (PSS) 10,000 7,512 

# of PSS mobile teams deployed 1 1 

Progress towards outcomes 

 
SARC deployed 3 mobile PSS team from Al Hassakeh branch to provide psychosocial support to affected 
communities, with a focus on children and those experiencing multiple displacements caused by conflict and the 
recent floods. In Areesheh camp and near-by areas, 7,512 beneficiaries were reached with psychosocial 
activities comprising of recreation activities, psychological first aid awareness sessions and informal education for 
children provided by SARC volunteers.  

 
Current Assessment: Assessments indicated the need for psychosocial support (PSS) for the affected population. 
Most of the affected experienced traumatic events and the risk of psychological problems such as stress which 
can affect the recovery and adjustment of affected persons especially in a context where health services are 
critically under resourced. The risk is much higher is in children.  

 

SARC volunteers conducted PSS activities targeting children affected by flooding in Areesheh Camp. Photo: SARC 
 

 

 

Water, sanitation and hygiene 
People reached: 56,487 (10,700 households) 
Male: 25,378 
Female: 31,109 

    

Outcome 1: Immediate reduction in risk of waterborne and water related is reduced in target communities 

Indicators: Target Actual 

# of people targeted/reached  45,000 56,487 



   

 

   

 

Output 1.1:  Continuous assessment of water, sanitation, and hygiene situation is carried out in targeted 
communities 

Indicators: Target Actual 

# of assessments carried out by SARC in relation to WASH  2 2 

Output 1.1: Daily access to safe water which meets Sphere and WHO standards in terms of quantity and 
quality is provided to target population 

Indicators: Target Actual 

# of people provided with safe water according to WHO standards 45,000 0 

# of households provided with aqua tabs 9,000 0 

Output 1.2: Hygiene-related goods (NFIs) which meet Sphere standards and training on how to use those 
goods is provided to the target population 

Indicators: Target Actual 

# of households with a set of essential hygiene items 9,000 10,700 

# of households provided with hygiene kits    9,000 10,700 

Output 1.3: NS promote positive behavioural change in personal and community hygiene among targeted 
communities 

Indicators: Target Actual 

# of households reached with key messages to promote personal and 
community hygiene  

9,000 7,000 

# of volunteers involved in hygiene promotion activities  24 15 

Progress towards outcomes 

 

To date, SARC has provided WASH NFIs (hygiene kits) comprising of 10,700 hygiene kits to 4,000 families in 

Tal Hamis, 4,200 families in Markada and 2,500 families in Areesheh camp reaching 56,487 people (25,378 

males and 31,309 females). The average household size of people benefitting from hygiene kits was 5.27.  Each 

hygiene kit comprises the following items: soap, detergent, shampoo, toothbrushes and paste, combs and brushes. 

A total of 64 sanitation facilities in Aresheeh camp have been replaced. Within the schools, families are using 

existing facilities which are sufficient. Around 7,000 families attended Hygiene Promotion sessions during the 

distribution of Hygiene Kits. Promotion sessions were tailored according to the gender and age of the participants.  

 

Area 
WASH Related Items 

Dignity Kits Diapers Hygiene Kits 

Areesheh Camp 3,482 29,600 2,500 

Markada   4,200 

Tal-Brak    

Tal-Hamis  8,000 4,000 

Total Households 
  

37,600 10,700 
 

Current Analysis: As part of this response, SARC will ensure that families have access to safe water (specifically 

aqua tabs, noting that jerry cans are included under household items in Shelter). Initial rapid assessments indicated 

the need for hygiene promotion as well as family hygiene kits. Behaviors, attitudes and practices for sanitation 

needs to be enhanced through dissemination follow-up of health and hygiene promotion messages. Scores of 

people are surviving on unsafe water sources heightening secondary risks of epidemics. Considering the above, 

the distribution of aqua tabs and sanitation emergency supplies will mitigate this risk.   

  

Challenges: Lack of funding and bureaucratic issued slowed the procurement process to provide aqua-tabs and 

jerry-cans as a result, these items were not distributed during the reporting period. 

 



   

 

   

 

 

Protection, Gender and Inclusion 
People reached: 26,692 
Male: 12,011 
Female: 14,681 

    

Outcome 1: Communities become more peaceful, safe and inclusive through meeting the needs and rights 
of the most vulnerable.  

Indicators: Target Actual 

# of people targeted/reached 45,000 26,692 

Output 1.1: NS Programmes and operations prevent and respond to sexual and gender-based violence 
and other forms of violence especially against children  

# of households with personal items that maintain dignity 9,000 3,482 

# of dignity kits distributed to flood-affected population 9,000 3,482 

# of household satisfied with the quality of items in the dignity kits they 
received 9,000 

0 

# of households satisfied with the quantity of items in the dignity kits they 
received 9,000 

0 

Progress towards outcomes 

 
To date, SARC has registered 2,735 people with disabilities within flood affected communities. SARC has 
prioritized people with disabilities and their families for access to food and household items. In addition, SARC 
plans to provide special assistance such as latrines designed with disability access, tailored PSS sessions and 
sanitation materials.  
 
During the reporting period, SARC distributed 3,482 Dignity Kits (DRC in-kind contribution) in Areesheh Camp and 
plans to distribute additional 18,000 family dignity kits, which include t-shirts and underwear for women, men and 
children. SARC has distributed dignity kits in other emergency responses, and the items are well received by the 
affected communities. 
 
Current Assessment: SARC volunteers continue to monitor for protection issues particularly for those displaced 
in schools. SARC and local authorities have constructed partitions in the schools to allow for privacy. No security 
issues have been reported, however, SARC’s PSS mobile team, who are trained and equipped to handle potential 
protections cases through safe referrals, will continue to monitor the situation.  The PSS mobile team will be 
operational for the duration of the response. To date, no family separations have been reported, however SARC 
and ICRC are collaborating on restoring family links as needed.  
  
Challenges: Delay in procurement of Dignity Kits meant that these items were not distributed during the reporting 
period as planned. 

 

Strategies for Implementation 

Outcome 1: SARC capacity building and organisational development objectives are facilitated to ensure 
that the Nation Society has the necessary legal, ethical and financial systems and structures, 
competencies and capacities to plan and perform 

Indicators: Target Actual 

# of SARC staff deployed for the response 75 75 

# of SARC volunteers deployed for the response 120 120 

Output 1.1: SARC has effective and motivated volunteers who are protected 

Indicators: Target Actual 

# of volunteers working on the operation who are insured 120 120 

Output 1.1: SARC has the necessary corporate infrastructure and systems in place 

Indicators: Target Actual 



   

 

   

 

# of SARC branch staff who are supported for with appropriate tools to 
deliver the Emergency Operation 75 

75 

# of SARC branch volunteers who are supported for with appropriate tools to 
deliver the Emergency Operation 120 

120 

Output 1.1: Supply chain and fleet services meet recognized quality and accountability 

Indicators: Target Actual 

# of vehicles mobilised for use by volunteers 10 5 

# of trucks mobilised for the operation 10 5 

# of distribution points used for the operation 3 3 

Outcome 2: The programmatic reach of SARC and the IFRC us expanded 

Indicators: Target Actual 

Number of reports submitted on time to donors on the Emergency Appeal  1 

Output 1.1: Resource generation and related accountability models are developed and improved 

Indicators: Target Actual 

# of joint monitoring visits undertaken by SARC staff (DM/IM/MEAL) to 
ensure quality of operation 3 

2 

# of lessons learnt workshops conducted 2 0 

# of evaluations conducted related to the operation 1 0 

Progress towards outcomes 

The number of staff and volunteers to support the operation stands at 75 Al Hassakeh branch staff and 120 
volunteers with support from SARC Headquarters. Mobile medical units are staffed by one doctor, one nurse and 
one driver. The Al Hassakeh branch has a trained and equipped a mobile PSS team which has been deployed to 
support affected communities. Al Hassakeh branch has been responsible for undertaking distributions and logistics.  
 
A monitoring and reporting visit from SARC headquarters was conducted from 21 to 24 April by a special team 
comprised of staff from Disaster Management, Information Management and Monitoring, Evaluation, Accountability 
and Learning departments. The second monitoring visit was conducted from 20 to 22 May 2019. In addition to 
monitoring the response activities, the objective of this visit was to train the volunteers at Al-Hassakeh Branch and 
equip them with the skills and tools for carrying out a post distribution monitoring (PDM) survey using both 
quantitative and qualitative methodologies among the flood affected communities that benefited from SARC food 
and non-food items. The monitoring team trained 17 SARC volunteers from Al-Hassakeh and 13 from Al-Qamishli 
on the objectives of PDM survey, the use of Open Data Kit (ODK), the conduct of focus group discussions (FGD), 
quantitative and qualitative PDM questionnaires and the field guidelines for data collection. The plan was to go into 
the field immediately after the training, but no permission was granted by the relevant authorities to go the sampled 
areas and this resulted in a revision of the plan to conduct the PDM after the next distributions. The next monitoring 
visit is planned for August 2019 
 
There are ongoing discussions between SARC, IFRC and partners to identify any additional human resource 
capacity that may be required to be scaled up in areas such as resource mobilization, reporting, monitoring and 
technical support to ensure operational effectiveness. 
 
Currently there are plans to increase the vehicles for volunteer mobilisation from the current two to 10 and trucks 
for distribution from the current five to 10 as the number of affected persons increases. A operational review meeting 
as part of capturing real time lessons to be learnt for future was conducted with the monitoring team on the 30 April 
and there are also plans to conduct two Lessons Learned Workshops at Al Hassakeh branch and SARC 
headquarters to review the implementation and a report will be produced for future learning. In addition, continued 
assessments and monitoring will also be an integral part of the operation and will be used to ensure that the 
operation is in line with the evolving situation on the ground.  
 
Challenges: Permission was not granted for the team to go to the field to conduct the PDM survey as a result no 
post distribution data collection was conducted during the reporting period. There are also challenges for internet 
connectivity in the area which would affect mobile based data collection. 



   

 

   

 



   

 

   

 

 

D. BUDGET 
 

Please find the interim financial report in the end of this document. 
 

 
Reference documents 
 

Click here for: 

• Previous Appeals 
and updates 

• Emergency Plan of 
Action (EPoA) 

For further information, specifically related to this operation please contact: 
 
In the Syrian Arab Red Crescent  

• Khaled Erikssousi, General Director of the Syrian Arab Red Crescent, phone 

+963113327691; fax: +963 11 332 7695; email: secretariat@sarc-sy.org  

• Operational coordination: Tammam Muhrez, Operations Coordinator, 

SARC; tammam.muhrez@sarc-sy.org;  +963 953666635 

• SARC Media and Communications: Rahaf 

Aboud;rahaf.aboud@sarc.sy.org;  Phone: +963959999853 

In the IFRC 

• IFRC Head of Country Office, Paula Fitzgerald; phone:  mobile phone: +963 
959 999 869; email: paula.fitzgerald@ifrc.org 

• IFRC Programme Officer: Nuran Higgins, Programme Coordinator, email: 
nuran.higgins@ifrc.org 

 
In IFRC Geneva 

• Programme and Operations focal point: Tiffany Loh, Senior officer, 
Operations coordination, tiffany.loh@ifrc.org;  

 
For IFRC Resource Mobilization and Pledges support: 

• Yara Yassine, Regional Partnership and Development Senior Officer; phone: 
+961 79 300 562; E-mail: Yara.Yassine@ifrc.org   
 

For In-Kind donations and Mobilization table support: 

• IFRC Mena Regional Logistics Unit: Dharmin Thacker, Acting Head of 
Logistics, Procurement and Supply Chain Management, Phone: +961 5 428 
505, email: dharmin.thacker@ifrc.org  
 

For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 
 

• Nadine Haddad, Regional Planning, Monitoring, Evaluation and Reporting 
(PMER) Manager, phone: + 961 71 802775, email: nadine.haddad@ifrc.org  

 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

https://apple.ifrc.org/Apple/OpenDocument.aspx?id=16788758
https://apple.ifrc.org/Apple/OpenDocument.aspx?id=16788758
file:///C:/Users/bernard.mukwabi/Downloads/MDRSY004%20EPoA%20Syria%20Floods.pdf
file:///C:/Users/bernard.mukwabi/Downloads/MDRSY004%20EPoA%20Syria%20Floods.pdf
mailto:secretariat@sarc-sy.org
mailto:tammam.muhrez@sarc-sy.org
mailto:rahaf.aboud@sarc.sy.org
mailto:paula.fitzgerald@ifrc.org
mailto:nuran.higgins@ifrc.org
mailto:tiffany.loh@ifrc.org
mailto:dharmin.thacker@ifrc.org
mailto:nadine.haddad@ifrc.org
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Emergency Appeal
Interim FINANCIAL REPORT

III. Operating Movement & Closing Balance per 2019/07

Opening Balance 0

Income (includes outstanding DREF Loan per IV.) 1,476,617

Expenditure -595,942

Closing Balance 880,676
Deferred Income 0

Funds Available 880,676

MDRSY004 - Syria - Floods
Operating Timeframe: 12 Apr 2019 to 15 Oct 2019;    appeal launch date: 15 Apr 2019

I. Emergency Appeal Funding Requirements

Thematic Area Code Requirements CHF

AOF1 - Disaster risk reduction 0
AOF2 - Shelter 728,000
AOF3 - Livelihoods and basic needs 1,116,000
AOF4 - Health 64,000
AOF5 - Water, sanitation and hygiene 596,000
AOF6 - Protection, Gender & Inclusion 202,000
AOF7 - Migration 0
SFI1 - Strenghten National Societies 465,000
SFI2 - Effective international disaster management 329,000
SFI3 - Influence others as leading strategic partners 0
SFI4 - Ensure a strong IFRC 0

Total Funding Requirements 3,500,000
Donor Response* as per 16 Sep 2019 964,600
Appeal Coverage 27.56%

II. IFRC Operating Budget Implementation

Thematic Area Code Budget Expenditure Variance

AOF1 - Disaster risk reduction 0 0 0
AOF2 - Shelter 96,292 0 96,292
AOF3 - Livelihoods and basic needs 582,342 595,942 -13,600
AOF4 - Health 36,157 0 36,157
AOF5 - Water, sanitation and hygiene 110,228 0 110,228
AOF6 - Protection, Gender & Inclusion 133,498 0 133,498
AOF7 - Migration 0 0 0
SFI1 - Strenghten National Societies 59,765 0 59,765
SFI2 - Effective international disaster management 25,241 0 25,241
SFI3 - Influence others as leading strategic partners 8,946 0 8,946
SFI4 - Ensure a strong IFRC 0 0 0

Grand Total 1,052,468 595,942 456,526

IV. DREF Loan

* not included in Donor Response Loan : 500,000 Reimbursed : 0 Outstanding : 500,000

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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MDRSY004 - Syria - Floods
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V. Contributions by Donor and Other Income

Opening Balance 0

Income Type Cash InKind
Goods

InKind
Personnel

Other
Income TOTAL Deferred

Income

China Red Cross, Hong Kong branch 25,707 25,707
DREF Allocations 500,000 500,000
Finnish Red Cross 110,463 110,463
Japanese Red Cross Society 91,222 91,222
Swedish Red Cross 313,475 313,475
The Canadian Red Cross Society (from Canadian Gove 119,861 119,861
The Netherlands Red Cross (from Netherlands Govern 315,890 315,890

Total Contributions and Other Income 976,617 0 0 500,000 1,476,617 0

Total Income and Deferred Income 1,476,617 0

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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