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registered 3,160 beneficiaries for NFI 
distribution in the area of Bongor. Photo/RCC 

 
 
Emergency appeal n° MDRTD010 
GLIDE n° FL-2012-000151-CHD 
Operation update n°2 
01 March, 2013 
 
 
Period covered by this Ops Update: November 2012 to 
February, 2013;   
 
Appeal target (current): CHF 775,716;       
 
Appeal coverage: 60%;<click here to go directly to the 
updated donor response report, or here to link to contact 
details, or here to go directly to the interim financial report>  
 
Appeal history: 
 

 Disaster Relief Emergency Fund (DREF): CHF 
125,920 was initially allocated on 11 September, 2012 
to support the National Society in delivering immediate 
assistance to 11,770 beneficiaries. 

 The Emergency Appeal was launched on 21 October, 
2012 for CHF 775,716 to support the Red Cross of 
Chad (RCC) to assist 4,400 households (30,800 
beneficiaries) for six months. 

 An operation update n°1 was published on 10 December, 2012 and provided information about activities 
implemented within the timeframe of DREF  

Summary: The emergency operation responds to urgent needs of 4,400 households affected by seasonal flooding 
through interventions in health, watsan and shelter. IFRC field staff and national society’s counterpart were deployed 
in the area of Bongor and the surrounding villages to start implementing activities. Activities implemented so far 
include the registration process of vulnerable groups (criteria agreed upon on the e-single form) to receive NFIs 
support, training of 200 volunteers and discussion with local authorities and partners on the best ways to achieve 
results. Visit to the local health facilities to assess the level of preparedness, should an epidemic such as cholera 
strike and how the RCC can provide support was also carried out. From the national society small stock, a total of 362 
households were reached by the distribution of mosquito nets, jerry cans, buckets and soap. This stock will be 
compensated by the awaited NFIs from neighbouring Cameroon. 

Meanwhile, conditions of affected victims in both target areas remain critical. In the capital N’Djamena, families still 
live in makeshift shelters in the Toukra camps with no hope of returning to their homes soon. The camp hosts more 
than 6,000 people who lost their homes to floods in 2012. In Bongor area and surroundings, one of the worst-hit by the 
floods, more than one third of cultivated fields were flooded. The harvest is expected to be lower this year in these 
areas. Certain areas have begun experiencing food shortages.  

Funds in support of this operation have been received from European Commission - DG ECHO, as well as from 
Japanese, Monaco, Swiss, Canadian and Netherlands Red Cross Societies. The Red Cross of Chad wishes to thank 
donors for their generous support to this operation and encourage others to fund the remainder of the operation so 
that planned activities can be carried out. 

Emergency appeal operation update 
Chad: Floods 

http://www.ifrc.org/docs/appeals/Active/MDRTD010.pdf
http://www.ifrc.org/docs/appeals/Active/MDRTD010.pdf
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The situation 
Chad has experienced seasonal flooding in 2012 across the country. The floods have affected 49,000 households 
between June and September across the region of Tandjilé, Sila, Moyen Chari, Mayo Kebbi Est, Mayo Kebbi Ouest, 
Logone Oriental and Ouaddai. The situation worsened in late September, in the capital N’Djamena when the overflow 
of the Chari River destroyed several houses and displaced more than 2,000 families.  
 
The IFRC responded with a DREF operation to support the National Society to respond to the immediate needs of 
affected households in the area of Rig Rig, Goz Beida and Mangalmé. An emergency appeal was launched to further 
provide vulnerable families with non-food items and hygiene promotion messages, thereby protecting them from 
potential water-borne diseases. Meanwhile, living conditions of flood victims in both intervention areas remain critical. 
The current situation can be summarized as follows: 
 
N’Djamena 
Around 6,000 people are in the outskirts of the capital in makeshift shelters. Theses people were displaced by the 
overflow of the Chari River in late September.Though the water in the river has receded, people remain homeless in 
the capital as well as in the countryside, where houses were destroyed, farms flooded, crops ruined and pasture 
destroyed. Governmental authorities and UNICEF provided tarpaulins and emergency water and sanitation facilities 
but the search for long term solutions remains difficult. National authorities provided NFIs and emergency latrines.  
 
Bongor 
Bongor, the capital of the region of Mayo Kebbi Est, was severely hit by the flood, with more than one third of 
cultivated fields flooded. Harvest in several southern regions is expected to be lower this year and certain areas have 
begun to experience serious food shortages. Communities living in flood-prone areas are often located to safer zones 
and later return to their original land when the water subsides. However, relocating such communities permanently is 
difficult as they are attached to their homes despite recurrent flooding, and there are risks of hostilities if they are 
resettled among other communities in the area. 
 
According to local authorities, long-term measures such as building a more robust dyke along the local river plain in 
Bongor, urging local residents to use stronger construction materials and relocating communities to less flood prone 
areas are expensive and complicated. 

 

Coordination and partnerships 
The field team in Bongor area has been working in collaboration with local authorities since the outset of the flood. 
Regular briefing and debriefing meetings were held to share progress on planned activities and discuss the best ways 
to respond to the crisis in an effective manner. 
 
The team has been also coordinating response with the International Medical Corps (IMC) which distributes NFIs and 
hygiene promotion messages in the same intervention areas of Bongor and Gounou Gaya. Questions of target 
groups, and target areas were discussed during coordination meetings to avoid overlapping and duplication. 
 
At national level, RCC and IFRC staff regularly attend cluster meetings, which currently discuss more about long-term 
solutions to mitigate recurrent flooding. 
 
 

Red Cross and Red Crescent action 
  
Progress towards outcomes  
 

Emergency health  
Outcome: The immediate threat to health status for 4,400 households is reduced for target communities. 
Outputs (expected results): Increased awareness and prevention of water-borne diseases is ensured 
through an information campaign in the target community 
 
Activities planned: 

 Distribute mosquito nets to 4,400 households 

 Conduct epidemic control (ECV) and PHAST trainings for 550 volunteers. 

 Carry out preventive health and hygiene promotion campaigns in targeted communities 

 Print and distribute information, education and communication materials on epidemic control  
 

Progress: Prior to the distribution process, the IFRC/RCC field team launched the registration of target 
beneficiaries according to specific criteria agreed upon with ECHO. Beneficiary selection should strictly fall 
under the ten following criteria: 
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Water, Sanitation, and hygiene promotion 
Outcome: The risk of waterborne and water related diseases are reduced for 4,400 families through the 
provision of water purification items and adequate sanitation as well as hygiene promotion 

Outputs (expected results): Increased awareness and prevention of waterborne diseases is ensured 
through a campaign in targeted communities 

 
Activities planned: 

 Conduct door to door sensitization campaigns to promote individual and collective hygiene as means of 
avoiding the spread of the water-borne diseases 

 Undertake volunteer training workshop on hygiene promotion and sanitation in Mayo Kebbi Est near 
the border with Cameroon 

 Distribute jerry cans, soap and bucket to 4,400 households 

 Clean the public sewage system in support to the Municipality in N’Djamena 

 Undertake community cleaning campaigns in 9 districts in the two targeted regions 

 Distribute 300 hand washing containers in public places such as restaurant and schools 

 Ensure protection standards of Sphere are adhered to the provision of watsan materials 

 Distribute 60 latrines slabs to vulnerable families in the target areas 

 Monitor and assess the situation in the affected areas as well as in other parts of the country. 
 

 
Progress: From its small emergency stock, the national society has distributed jerry cans, buckets and soap to 
362 beneficiaries in the areas of Bongor. Other target areas waiting arrival of NFIs from Cameroon which took 
long time than expected. Trained volunteers have started spreading hygiene promotion messages among the 
target communities. 
 
Challenges/Gap: Delayed arrival of NFIs from neighbouring Cameroon has delayed the distribution of NFIs 
which are meant to reduce the vulnerabilities of flood affected communities. The fabrication and distribution of 
sanitation kits such the hand washing kits and cover slabs is underway and help prevent the spread of water-
borne diseases. 
 

 
Shelter  and settlements – Household items 
Outputs(expected results):  Affected population received essential household items in the targeted population 
according to specific needs and agreed standards 
Activities planned: 

 

 Affected households with a high number of children aged 0 to 5 years and/or elderly; 
 Affected households with pregnant or lactating women; 
 Households with disabled or sick persons; 
 Women-led households (widows, abandoned wives, divorced, teenage mothers); 
 Affected households with former cholera victims; 
 Affected households with malnutrition risk; 
 Displaced households living in makeshift shelters; 
 Households hosting more than three flood victims; 
 Households which suffered crops and livestock loss during the flood; 
 Affected households living in the vulnerable areas targeted by the Red Cross of Chad 

 
Beneficiaries have to meet four criteria before being registered, resulting in a total of 3,160 beneficiaries in 
Bongor and surrounding provinces. Briefings with local administrative and traditional authorities explained 
clearly the target and need for adherence to the project. Training of 200 volunteers from the local committee of 
Bongor and surrounding was ensured to enable the start of the distribution process. Additionally, 116 
volunteers and 84 women beneficiaries were trained on water and sanitation skills to launch sensitization 
campaigns within their respective communities.  
 
Pending the arrival of ordered NFIs from neighboring Cameroon, a total of of 362 households were reached by 
the distribution of mosquitoes nets obtained from the small emergency stock of the national society.  
 
Challenges/Gaps:  Delayed training of volunteers and delayed arrival of NFIs prevented the rapid 
implementation of planned activities. The issue of a sustainable emergency stock remains, considering that the 
country is landlocked and local availability of NFIs is rare. 
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 Recruitment and training volunteers for distribution and registration 

 Distribute plastic sheeting, fixing materials and tools, sleeping mats, and blankets to 4,400 households 

 Provide guiding leaflets on fixing tarpaulins to the beneficiaries during distributions 

 Monitor and evaluate relief activities and provide reporting on relief distributions. 
  

 
Progress: Out of 4,400 targeted households, only 200 will receive shelter support. This distribution will be 
ensured thanks to the Swiss RC contribution. Items were ordered from Cameroon and will be directly pre 
positioned in the field for distribution. 
 
Challenges/Gap: Shelter and settlement supports remain an issue as families hosted in camps outside the 
capital still lack adequate emergency housing. 
 

 
 

Logistics 
As in past years, timely NFI procurement has been very difficult. DREF distributions were used from the NS stock 
which received support from both the IFRC and ICRC stock. Procurement and transportation should be among the 
priorities of the national partners in order to reduce the response period.  

 
Communications – Advocacy and Public information 
Local media will be involved to cover the upcoming distribution of NFIs in the field. The event will see the 
participation of ECHO Chad delegation staff to ensure planned activities are implemented according to agreed 
regulations. 

 

 

Contact information 
For further information specifically related to this operation please contact: 

 In Chad, Red Cross of Chad: Bongor Zam Barminas, Secretary General; email: croixrouge.tchad@yahoo.fr; 
phone: +235.66.29.88.82; fax: +235.25.20.255 

 In Chad, IFRC Country Representation: Belly Mamadou Diallo; email: belly.diallo@ifrc.org; phone: 
+235.66.27.84.84 
 

For Resource Mobilization and Pledges: 
 In Addis Ababa: Loïc de Bastier, Resource Mobilization Coordinator; email: loic.debastier@ifrc.org;  phone: 

+251.93.003.4013; fax: +251.11.557.0799  
 

For Performance and Accountability (planning, monitoring, evaluation and reporting)  
 In Nairobi, IFRC Africa Zone office: Robert Ondrusek, Planning, Monitoring, Evaluation and Reporting 

Delegate; email: robert.ondrusek@ifrc.org; phone: +254.73.106.7277  
 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 

mailto:croixrouge.tchad@yahoo.fr
mailto:belly.diallo@ifrc.org
mailto:loic.debastier@ifrc.org
mailto:robert.ondrusek@ifrc.org


Selected Parameters
Reporting Timeframe 2012/07-2013/01
Budget Timeframe 2012/07-2013/04
Appeal MDRTD010
Budget APPROVED

All figures are in Swiss Francs (CHF)

Interim Report

Appeal Timeframe: 07 sep 12 to 30 apr 13

Appeal Launch Date: 21 oct 12

MDRTD010 - Chad - Floods
International Federation of Red Cross and Red Crescent Societies

I. Funding
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

A. Budget 775,716 775,716

B. Opening Balance 0 0

Income
Cash contributions

# European Commission - DG ECHO 140,128 140,128 108,104
Japanese Red Cross Society 25,600 25,600
Red Cross of Monaco 3,728 3,728
Swiss Red Cross 91,057 91,057
The Canadian Red Cross Society 46,746 46,746
The Netherlands Red Cross 51,499 51,499
VERF/WHO Voluntary Emergency Relief 250 250
C1. Cash contributions 359,008 359,008 108,104

C. Total  Income  = SUM(C1..C4) 359,008 359,008 108,104

D. Total  Funding = B +C 359,008 359,008 108,104

Coverage = D/A 46% 46%

II. Movement of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

B. Opening Balance 0 0
C. Income 359,008 359,008 108,104
E. Expenditure -266,615 -266,615
F. Closing Balance = (B + C + E) 92,393 92,393 108,104
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Selected Parameters
Reporting Timeframe 2012/07-2013/01
Budget Timeframe 2012/07-2013/04
Appeal MDRTD010
Budget APPROVED

All figures are in Swiss Francs (CHF)

Interim Report

Appeal Timeframe: 07 sep 12 to 30 apr 13

Appeal Launch Date: 21 oct 12

MDRTD010 - Chad - Floods
International Federation of Red Cross and Red Crescent Societies

III. Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 775,716 775,716

Relief items, Construction, Supplies
Shelter - Relief 189,200 189,200
Construction - Facilities 27,961 27,961
Construction Materials 9,597 9,597 -9,597
Clothing & Textiles 130,718 130,718
Water, Sanitation & Hygiene 31,699 32,502 32,502 -803
Teaching Materials 6,500 6,500
Utensils & Tools 78,903 78,903
Total Relief items, Construction, Supplies 464,982 42,099 42,099 422,882

Land, vehicles & equipment
Vehicles 5,825 5,825
Computers & Telecom 2,330 2,330
Office & Household Equipment 2,913 2,913
Total Land, vehicles & equipment 11,068 11,068

Logistics, Transport & Storage
Storage 3,495 5,789 5,789 -2,294
Distribution & Monitoring 70,074 70,074
Transport & Vehicles Costs 42,724 17,720 17,720 25,004
Logistics Services 17,532 17,532
Total Logistics, Transport & Storage 133,826 23,510 23,510 110,316

Personnel
International Staff 41,000 10,325 10,325 30,675
National Staff 7,184 4,106 4,106 3,079
National Society Staff 17,534 27,617 27,617 -10,084
Volunteers 15,083 20,122 20,122 -5,039
Total Personnel 80,802 62,170 62,170 18,631

Consultants & Professional Fees
Consultants 7,926 7,926 -7,926
Total Consultants & Professional Fees 7,926 7,926 -7,926

Workshops & Training
Workshops & Training 12,680 7,574 7,574 5,106
Total Workshops & Training 12,680 7,574 7,574 5,106

General Expenditure
Travel 8,621 3,805 3,805 4,817
Information & Public Relations 1,408 4,412 4,412 -3,004
Office Costs 6,388 4,728 4,728 1,660
Communications 4,715 3,564 3,564 1,150
Financial Charges 3,883 3,857 3,857 27
Total General Expenditure 25,016 20,366 20,366 4,650

Operational Provisions
Operational Provisions 84,806 84,806 -84,806
Total Operational Provisions 84,806 84,806 -84,806

Indirect Costs
Programme & Services Support Recover 47,344 16,149 16,149 31,195
Total Indirect Costs 47,344 16,149 16,149 31,195

Pledge Specific Costs
Pledge Earmarking Fee 1,315 1,315 -1,315
Pledge Reporting Fees 700 700 -700
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Selected Parameters
Reporting Timeframe 2012/07-2013/01
Budget Timeframe 2012/07-2013/04
Appeal MDRTD010
Budget APPROVED

All figures are in Swiss Francs (CHF)

Interim Report

Appeal Timeframe: 07 sep 12 to 30 apr 13

Appeal Launch Date: 21 oct 12

MDRTD010 - Chad - Floods
International Federation of Red Cross and Red Crescent Societies

III. Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 775,716 775,716

Total Pledge Specific Costs 2,015 2,015 -2,015

TOTAL EXPENDITURE (D) 775,716 266,615 266,615 509,101

VARIANCE (C - D) 509,101 509,101
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