
 

 

 
DREF n° MDRTN008 GLIDE n° CW-2018-000008-MAR 

EPoA update n° 2; 31/01/19 Timeframe covered by this update: 03/10/2018 - 
15/01/2019 

Operation start date: 03/10/2018 Operation timeframe: 3 months – Ends on 31/12/2018 
Extended one month: till 31/01/2019 
Additional Extension for one month: till 28/02/2019

Overall operation budget: CHF 294,452  

N° of people being assisted: 10,000 (2,000 HHs) 

Red Cross Red Crescent Movement partners currently actively involved in the operation: The National Society 
works closely with International Federation of Red Cross and Red Crescent Societies (IFRC) in this operation. The 
President of the Tunisian Red Crescent (TRCS) has personally been engaged in this DREF operation from planning, 
coordination, and supervision.  
 
Other partner organizations actively involved in the operation: Tunisian authorities activated the National Disaster 
Management Team and dispatched police forces, civil defence, army and rescue teams to the region on Saturday 22 
September in response to the crisis.  Rotary, The Tunisia National Solidarity Fund, and other governmental organization, 
has been responding to some of the eminent needs of the affected people from the floods, through distributions of in-
kind donations in coordination with the Tunisian Red Crescent. 
 
 
Operational Updates: 
 
Following to the DREF approval, the Tunisian Red Crescent requested support from the IFRC regional office in terms 
of procurement and implementation of activities. The procurement of relief items was challenging in terms of the capacity 
of the existing market and compliance with the IFRC procurement procedures. This took time and effort, resulting in 
delays to the delivery timeframe. To date, all items have been procured and are in stock. Distributions from three main 
warehouses started out mid-January to storage places of the local branches, followed by delivery to beneficiaries which 
is still in process. An additional no cost extension for one month is required, allowing TRCS to finalize all distributions to 
the affected people. Lessons learned workshop has been postponed to mid-February, and is an important opportunity 
to celebrate success, discuss challenges reflect on how to improve capacity and performance for future operations.  
 
Following the first revision of the emergency plan of action (EPoA), some activities have been removed and new 
activities introduced based on the changing needs. The changes that were applied to the EPoA are: 
 
Mobile Clinic: After monitoring the Mobile Clinic intervention in Soliman District, it was found that this is not relevant at 
this stage. Pre-existing cases has been identified and followed up on. As a result, the Mobile Clinic interventions have 
been suspended. TRCS CBHFA team kept monitoring the situation throughout the operation timeframe while 
conducting health awareness sessions on the various potential health risks. 

 
After the latest needs assessment that included community engagement, the major health risk identified was 
waterborne diseases. The hundreds of acres of stagnant water ponds that has been flooded formed a convenient 
habitat for vector reproduction leading to a huge increase in mosquito numbers. Ministry of Health issued an official 
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report warning people on vector risks especially after identifying three cases being affected with the West-Nile Virus. 
Based on that, TRCS planned for different types of interventions: 
 

1. 30 developed volunteers deployed to the affected communities raising awareness messages to households 
on how to reduce the health risks of vectors through simple practices that could be applied on house premises 
and surroundings. 

2. 30 volunteers were trained on vector control to be equipped with sprayers and protective gear to spray 
pesticides around houses of the affected communities where stagnant waters surrounded. This required the 
approval of local authorities in addition to providing list of certified local pesticides. This process also 
encountered further delays until nature intervened through the decrease of weather temperatures reducing 
the presence of vectors and consequently relevant health risks. Therefore, this activity has been cancelled. 

3. Utilize local media to broadcast live interview with TRCS to promote appropriate awareness messages. A 
talk show with TRCS Head of Health on National TV was broadcasted all over the country elaborating on the 
intervention of TRCS in supporting the affected families through the DREF and sending awareness 
messages on precautions in avoiding flood related health risks. 

 
Families staying in temporary shelters have gone back to their homes. Protection Gender and Inclusion (PGI) was carried 
throughout their displacement by TRCS volunteers in these shelters and will continue to carry out PGI monitoring in 
distributions. 
 
A training has been conducted for 30 volunteers on “Relief Distributions & Warehousing” after they have encountered 
some challenges in distributions including security incidents. This training will also enhance TRCS capacity in 
warehousing as TRCS branches are locating storage spaces to stock procured items before distributions.  
 
The operation is extended for another one month and is now due to finish by 28 February 2019. 
 
 

A. SITUATION ANALYSIS 
 
Description of the disaster 

 
On Saturday 22 September, torrential rain hit north-eastern Tunisia’s Cap 
Bon Peninsula causing water levels to rise 1.7 meters. The storm dumped 
approximately 200 millimeters (7.9 inches) of rain on Nabeul and up to 
225 millimeters in the city of Beni Khaled, in the peninsula’s center, 
according to Tunisia’s National Institute of Meteorology. This was the 
heaviest rainfall since the institute began keeping records in 1995. A 
warning on the storms was issued on 21 September 2018. 
 
Floodwater surged through villages resulting in the loss of 6 lives, 
damaging infrastructure, houses, property, and livelihoods of the 
community members.  
 
More than 6,000 families have been affected by the floods. Some of them 
fled their homes seeking shelter in neighboring high-ground houses and 
villages, while other chose to stay in their damaged houses moving to 
rooftops rather than risking crossing flooded areas to reach evacuation 
points. Water supply through pipelines was limited, and the water 
available in some areas was contaminated. Electricity has been cut off in 
certain districts to avoid risk to people and electrical damage. 
 
 

 
Unfortunately, what was predicted in the operational risk assessments happened on 18 October. A second flood has hit 
the counry affecting the governorates of Tunis and part of Nabeul; causing damages to houses’ and infrastructure. 
 
 
 
 
 

Figure 1. TRCS conducted house to house 
distribution for families who couldn’t afford 
transportation to come and collect household 
assistance. Source: IFRC 
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Summary of current response 
 
Overview of Host National Society 

 On Sunday 23 September, the Tunisian Red Crescent deployed National Disaster Response Team members 
(NDRT), together with the Local Disaster Response Team (LDRT) to conduct rapid needs assessments, 
meetings, and interviews with affected communities and authorities to get more information on the situation 
and identify the eminent needs. This has been an ongoing process to monitor the situation and adapt 
accordingly. 

 TRCS volunteers provided CBHFA and psychosocial support to the traumatised people as they witnessed the 
sudden inundation of water into their houses and surrounding land. They also targeted children in schools 
affected by the floods. 

 TRCS continue to attend regular Government led coordination meetings as appropriate and applicable.  
 The two flooding overwhelmed the local response capacity. TRCS in coordination with the local authorities and 

several organisations have deployed its volunteers to carry out distributions of relief items and help clean the 
flooded area of debris, mud, and drainage of flood waters.  

 Pre-positioned stocks have been mobilised from TRCS main warehouse and distributed to the affected 
families.  

 TRCS volunteers carried out restoration campaigns where they supported the affected people in minor repairs 
and paint work in damaged houses.  

. 
 
Overview of Red Cross Red Crescent Movement in country  
 
The IFRC’s North Africa Country Cluster Support Team 
(CCST) is working closely with TRCS to assess the 
situation as well as to identify priority needs and capacity 
gaps which needs to be enhanced.  
 
IFRC MENA Regional Office will continue to provide 
technical inputs in planning and implementation and 
undertake monitoring and evaluation of the operation. 
IFRC, through DREF operation management, will support 
TRCS in their immediate emergency response to the 
needs of the flood-affected people. 
 
ICRC is also present in country. No other partner National 
Societies have a presence in Tunisia. 
 
Overview of non-RCRC actors in country 
 
Local authorities dispatched police, army and rescue 
teams to the region on Saturday afternoon 2 September, 
mobilising ambulances and two helicopters. Municipalities 
assisted the affected people by providing shelters in 
public places and meeting some basic needs. Civil 
defence assisted people to extract water from their 
houses. Rotary and other local organisations are 
collecting and distributing through TRCS in-kind 
donations to the affected people. 
 

 

Needs analysis and scenario planning 
 
Needs analysis 
 
NDRT, LDRT, and local community members conducted initial needs assessments in nine provinces from the total 12 
affected by the floods. Based on information gathered through the initial needs’ assessment, the identified needs are 
related to food, household items, shelter, safe drinking water, health, sanitation and hygiene. TRCS are providing 
support to the affected people in line with the findings of their assessments. This DREF was launched based on 
preliminary information collected by TRCS branches and revised based on detailed assessments and adapted according 
to the change of needs. 

Figure 2The Canadian Ambassador in Tunis visits a TRCS 
distribution as they have generously contributed to replenishment of 
this DREF operation Source: IFRC 
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Families whose homes were damaged partially or completely have lost most of their household items, including 
mattresses, blankets, clothes, food stocks, hygiene materials, school books, etc. Considering the financial situation, 
targeted affected people can’t afford replacing their lost belongings. All affected houses required clean-up and sanitation 
to be habitable again.  
 
Flooding water ruined food stocks that have been piled in preparedness for winter. Affected people are experiencing 
food shortages due to the loss of livelihoods and purchasing power. Officials estimate that 200,000 poultry, 600 sheep, 
15 cows, and 1,000 hectares of planted trees have been ruined by the flood. 
 
TRCS initial rapid assessments identified access to drinking water as a major issue during the first days after the two 
floods. Water supply through pipelines was contaminated. Affected families are also at health risks due to contaminated 
surrounding areas specially with the presence of open sewage systems and dead livestock that had perished during the 
floods. 
 
Operation Risk Assessment 
 
Operational risks remain the same related to heavy rainfall recurring in the area. This may delay the distributions as 
roads may become impassable, more people will be affected, impact would be higher, and more health concerns will be 
aroused. TRCS would closely monitor the situation through its network of local volunteers across the country.  

 
B. OPERATIONAL STRATEGY 
 
Proposed updates on strategy 
 
Overall Operational objective: 
 
This DREF operation aims to deliver emergency assistance and humanitarian relief to 2,000 flood-affected households 
in nine provinces. In addition to providing food baskets and NFIs, the National Society will deliver psychosocial support 
and environmental sanitation campaigns. The proposed strategy is formulated based on the short-term needs of the 
affected people. These include: 
 
• Emergency Shelter/ Non-food Items: Emergency shelter needs will be supported by the government. The TRCS will 
complement the government’s efforts by procurement and distribution of non-food items for 2,000 HHs/10,000 people 
(6,000 mattresses and 6,000 blankets), including replenishment of 350 mattresses and 350 blankets stock distributed 
by TRCS during initial stages of the response. 
 
• Food Security: Food baskets containing essential food ingredients in Tunisian culture is being procured and will be 
distributed to 1,000 HHs (6 kg  Spaghetti, 5 kg semolina, 4 kg tomato paste, 1 kg chilli paste, 2 kg rice,5 kg couscous, 
2 kg macaroni, 2 kg of sugar, 1 kg salt, 0.25 kg coffee, 0.25 kg tea, 3 litres oil, 0.5 kg jam). Beneficiaries have been 
selected targeting families that have lost their food stocks from the floods. 
 
• Health and care: Tunisian Red Crescent volunteers provided psychosocial first-aid (PFA) as part of their response 
and will continue to do so for the affected and traumatised people.  
 
60 volunteers were trained on CBHFA and psychosocial support to carry out health awareness sessions on the various 
potential health risks, such as water borne diseases, and continue to monitor the situation for any health risks and issues 
after the onset of the floods. The volunteers were dispatched to the IDPs concentration areas where they provided health 
promotion sessions combined with psychosocial support. The trained volunteers identified patients in need of treatment 
and are still engaged in “active surveillance” of the health status and threats among the served communities. 
 
• Water and sanitation: Hygiene kits are being procured to be distributed for 2,000 HHs (5 soap bars, 5 toothbrushes, 
2 tooth paste, 2 shampoos, 4 rolls of toilet paper, 2 shaving cream, 5 shaving razors, 1 nail clipper, 2 packs of sanitary 
pads, 2 towels), in addition to the liquid chlorine. Hygiene promotion and water treatment methodologies will be applied 
during distributions. Cleaning kits will be distributed for 2,000 HHs (4 cleaning cloths, 1 bucket for water treatment, 1 
cleaning mop, 1 broom). TRCS has also conducted clean-up/environmental sanitation campaigns for a clean and safe 
environment for the flood-affected people at several stages through-out the operation. After latest assessments related 
to vector borne risks, 30 trained volunteers will promote vector related hygiene and waste management, in addition to 
simple practices that could be applied at the household level to reduce risk of vectors around houses. 30 volunteers will 
be trained on vector control and equipped with sprayers and protective gear to spray pesticides around houses, which 
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will have a significant reduction on mosquito numbers and minimize the risk. In the meantime, TRCS is in the process 
of having approval from the local authorities, as well as a list of certified local pesticides. DREF will aim to utilize local 
media to broadcast live interviews with TRCS to promote appropriate awareness messages. 
 
• Protection Gender and Inclusion: TRCS volunteers were taking shifts on a 24 hour a day in two shelters, monitoring 
for protection issues and gender-based violence. Gradually families returned to their homes, while only four families 
remain in shelter. TRCS are providing daily meals for the remaining families and continue to monitor PGI issues, yet 
there has been no need to train additional volunteers on PGI. 
 
 
Support Services 
 
• Human Resources 
TRCS will mobilize 180 volunteers for the implementation of this emergency operation in the nine target provinces. 50 
volunteers have been added due to the additional activities and the load of work to be finalized. If more support is 
required, volunteer mobilisation will be requested from neighbouring local committees. 
 
• Logistics and supply chain 
TRCS has one central main warehouse with a big storage capacity. There are several storage spaces in different local 
branches where stocks will be mobilized from warehouse to storage spaces before distribution. Some of these storage 
spaces on the provinces level may be rented and secured through personnel. The items needed for the operation is 
being procured locally. IFRC Regional Logistics has trained two dedicated staff to follow up on the procurement process 
to insure IFRC guidelines are being adhered to during the operation. 
 
30 volunteers have been trained on “Relief Distributions & Warehousing” after they have encountered some challenges 
in distributions including security incidents. This training will also enhance their capacity in warehousing as TRCS 
branches are locating storage spaces to stock procured items before distributions.  
 
• Administration and Finance 
The IFRC Country Cluster Office will support with administration and financial management. IFRC Regional office will 
provide support to ensure quality and adherence of standards and procedures. 
 
• Communications 
IFRC Regional and North Africa Cluster offices will support TRCS with communication and advocacy activities for the 
emergency operation. Publications will be shared both locally and internationally on different platforms including 
Facebook and Twitter. Visibility will be considered in the DREF to ensure that all volunteers being deployed are 
distinguished through TRCS uniforms. Information will be continuously shared with the IFRC Regional and Cluster office 
for further dissemination with partners and donors, including articles and photos.  
  
• Security 
TRCS will work closely and coordinate with the local authorities, and other partners to ensure access of the intervention 
areas by the TRCS volunteers and staff. The TRCS will mobilize 190 volunteers and ensure adequate insurance as per 
the IFRC Global Insurance policy. 
 
• Planning, monitoring, evaluation, & reporting (PMER) 
Regular monitoring of activities and disaster situation generally, will be carried out by TRCS and IFRC which will monitor 
implementation of the DREF operation and support coordination. IFRC will dedicate PMER capacity to the operation to 
maintain timely and standard reporting against the set objectives of the response operation. 
 
• Community Engagement and Accountability 
Community engagement and accountability activities will be carried out including community meetings to share 
information and collect feedback, along with setting up of feedback desks during distributions and sharing information 
on entitlements. 
 

While implementing the DREF operation, TRCS continue to assess the situation to facilitate an appropriate 
response strategy. Depending on the changing needs, the strategy was reviewed to ensure the National Society 
is properly resourced and supported to provide life-saving operational activities. Community engagement has been 
considered and a beneficiary satisfaction survey will be conducted to collect the views of women and men, girls and 
boys on support provided. This will also help to gauge impact of the overall operation in the affected community and 
inform planning of future responses. TRCS will ensure continuation of activities and plan for an exit strategy during the 
implementation of the DREF operation. A lesson learnt workshop will be conducted to review the implementation and a 
report will be produced for future learning.
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C. DETAILED OPERATIONAL PLAN 
 
 

 

Shelter 
People reached: 
Male: 
Female: 

    

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-
being and longer-term recovery through shelter and settlement solutions

Indicators: Target Actual 

Number of families having received shelter NFIs 10,000 
Will be indicated in 
final report

Output 1.1: Short, medium and long-term shelter and settlement assistance is provided to affected 
households 

Indicators: Target Actual 

Number of household items procured for replenishment of TRCS stocks 
(Target: 350 mattresses, 350 blankets) Number of NFI sets procured and 
distributed  6,000 

Will be indicated in 
final report 

Progress towards outcomes 
Household items including mattresses and blankets are the two major procurements for this DREF. Challenges 
have been encountered in finding the quantity in country within the standard specifications. The specifications had 
to be customised according to what is used in the Tunisian culture (thickness and covers) and tender relaunched 
to facilitate the interest of internal suppliers.  
 
Total quantity has been delivered and is currently being distributed. 
 

 
 
 
 

 

Livelihoods and basic needs 
People reached: 
Male: 
Female: 

    

Outcome 1: Basic needs assistance for livelihoods security including food is provided to the most 
affected communities 

Indicators: Target Actual 

# of people provided with basic needs assistance including food 1,000HH 
Will be indicated in 
final report

Progress towards outcomes 
The operation targets vulnerable households directly affected by the floods through damage to their homes and 
food stocks. Assessment has been carried out on the basic needs. Beneficiaries have been selected based on 
loss of food stocks from the floods. A food basket will be distributed as a one-month food rotation.  
 
Total quantity has been delivered and is being currently distributed. 
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Health 
People reached: 
Male: 
Female: 

    

Outcome 1: The immediate risks to the health of affected populations are reduced 

Indicators:  Target Actual 

# of people reached by NS with services to reduce relevant health risk factors 10,000 
Will be indicated in 
final report

Output 1.3: Community-based disease prevention and health promotion is provided to the target 
population 

Indicators:  Target Actual 

# of people reached by community-based health activities 10,000 
Will be indicated in 
final report

Output 1.5: Psychosocial support provided to the target population 

Indicators: Target Actual 

# of people reached by psychosocial support 10,000 Will be indicated in 
final report

Output 2.3: Community-based disease prevention and health promotion measures provided 

Indicators: Target Actual 
# of people reached with community-based disease prevention and 
health promotion programming 

10,000 Will be indicated in 
final report 

Progress towards outcomes 
Flood-affected communities have been traumatised and TRCS responded immediately conducting psychosocial 
support to the families and communities in the shelters.  
 
Sixty volunteers have been trained in CBHFA and psychosocial support in November and is providing outreach 
since then to flood affected communities. 
 
Simultaneously, after monitoring the health needs in Soliman District, it was found that Mobile Clinic intervention is 
not relevant. The teams of TRCS identified patients with pre-existing conditions and concluded that would require 
medical treatment in health facility rather than simple consultations and referrals that could be done by the Mobile 
Health Teams. TRCS CBHFA team continued to monitor the situation through health risk assessments while 
conducting health awareness sessions. 
 
 

 

Water, sanitation and hygiene 
People reached: 
Male: 
Female: 

    

Outcome1: Immediate reduction in risk of waterborne and water related diseases in targeted communities 

Indicators:  Target Actual 

# of people reached by NS with services to reduce relevant health risk factors 10,000 
Will be indicated in 
final report

Output 1.1: Continuous assessment of water, sanitation, and hygiene situation is carried out in targeted 
communities 

Indicators:  Target Actual 
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# of assessments conducted based on standard IFRC and / or WHO 
assessment guidelines 2 2 

Output 1.2:  Daily access to safe water which meets Sphere and WHO standards in terms of quantity and 
quality is provided to target population 

Indicators:  Target Actual 

# households provided with safe water services that meet agreed standards 
according to specific operational and programmatic context 2,000HH 

Will be indicated in 
final report 

Output 1.3:  Adequate sanitation which meets Sphere standards in terms of quantity and quality is 
provided to target population

Indicators:  Target Actual 

# of households reached with sanitation campaigns: drainage, vector control, 
and solid waste in targeted communities. 2,000 HH 

Will be indicated in 
final report 

Output 1.4:  Hygiene promotion activities which meet Sphere standards in terms of the identification and 
use of hygiene items provided to target population

Indicators:  Target Actual 

# of households reached with key messages to promote personal and 
community hygiene 2,000 HH 

Will be indicated in 
final report 

Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training on how to use those 
goods is provided to the target population 

Indicators:  Target Actual 

# of households provided with hygiene kits  2,000 HH 
Will be indicated in 
final report

# of households trained on how to use the goods provided 2,000 HH 
Will be indicated in 
final report

Outcome 2: Sustainable reduction in risk of waterborne and water related diseases in targeted 
communities in the recovery phase 

Indicators:  Target Actual 

% of population in target communities using appropriate and sustainable 
WASH services in humanitarian, recovery or development context 100% 

Will be indicated in 
final report 

Output 2.1:  Continuous monitoring and evaluation of water, sanitation, and hygiene situation is carried 
out in targeted communities

Indicators:  Target Actual 

# households provided with safe water services that meet agreed standards 
according to specific operational and programmatic context 2,000 HH 

Will be indicated in 
final report 

Progress towards outcomes 
Hygiene kits has been procured and is currently being distributed for 2,000 HHs in addition to the liquid chlorine and 
the cleaning kits. Hygiene promotion and water treatment methodologies will be applied during distributions through 
30 trained volunteers. TRCS continued to carry out clean-up/environmental sanitation campaigns for a clean and 
safe environment for the flood-affected people at several stages through-out the operation.  
 
 The latest needs assessment concluded the major health risk identified was waterborne diseases. Flooding has 
created hundreds of acres of stagnant water ponds, which is a convenient habitat for vector reproduction, resulting 
in a huge increase in mosquito numbers. Ministry of Health issued an official report warning people on vector risks 
especially after identifying three cases being affected with the West-Nile Virus. In response, the operation trained 
30 trained volunteers promoted for vector related hygiene and waste management, as well as simple practices that 
could be applied at the household level to reduce risk of vectors around houses. National TV was utilized to 
broadcast live interviews with TRCS to promote appropriate awareness messages. 
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Protection, Gender and Inclusion 
People reached: 
Male: 
Female: 

    

Outcome 1: Communities identify the needs of the most vulnerable and particularly disadvantaged and 
marginalised groups, as a result of inequality, discrimination and other non-respect of their human rights 
and address their distinct needs 

Indicators:  Target Actual 

# of people targeted in temporary shelters for monitoring PGI issues 4,000 4,000 
Output 1.2:  Emergency response operations prevent and respond to sexual- and gender-based violence 
and all forms of violence against children 

Indicators:  Target Actual 

The operation demonstrates evidence of compliance with IFRC minimum 
standard commitments to gender and diversity in emergency programming YES YES 

Progress towards outcomes 
TRCS volunteers were taking 24 hour a day shifts in two displacement shelters, monitoring for protection issues and 
gender-based violence. Gradually all families returned to their homes. TRCS provided daily meals for the families 
and PGI monitoring. TRCS volunteers also monitor for any required intervention during distributions and other 
activities for protection issues.

 
 

Strengthen National Society  
S1.1: National Society capacity building and organizational development objectives are facilitated to 
ensure that National Societies have the necessary legal, ethical and financial foundations, systems and 
structures, competences and capacities to plan and perform

Indicators:  Target Actual 

# of NS branches that have been developed in their capacity to respond within 
the planned activities 9 9 

# of volunteers trained on different sectorial components 150 150 

Output S1.1.4: National Societies have effective and motivated volunteers who are protected   

Indicators:  Target Actual 

# of active TRCS volunteers responding in the DREF operation are insured 191 191 

Progress towards outcomes 
TRCS volunteers have been responding since day one; providing support to affected people. Around 300 
volunteers mobilised in different activities. For the implementation for this DREF, a total of 191 volunteers have 
been insured to carry the different activities within the remaining timeframe to finalise the operation. 
 

 
 

International Disaster Response 

Outcome S2.1: Effective and coordinated international disaster response is ensured 

Indicators:  Target Actual 

% of people reached by the IFRC disaster response operation to the people 
affected by these emergencies Around 33% Will be indicated in 

final report 

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is maintained 

Indicators:  Target Actual 
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Mechanism for effective response preparedness identified and implemented YES YES 

Progress towards outcomes 
IFRC Regional Office provided support in developing the EPoA based on initial assessments. An Operation 
Manager has been deployed from the regional office for coordination and support of the operation. The DREF 
operation has been revised and adapted based on the change in needs and the impact of activities. Monitoring 
and evaluation are undertaken by the Operation Manager. 
 

 
 
 
 

Influence others as leading strategic partner 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique position to 
influence decisions at local, national and international levels that affect the most vulnerable. 

Indicators:  Target Actual 

The IFRC secretariat, together with National Societies uses their unique 
position to influence decisions at local, national and international levels YES YES 

Output S3.1.1: IFRC and NS are visible, trusted and effective advocates on humanitarian issues 

Indicators:  Target Actual 

# of media log kept and shared on a monthly basis - 
Continuous 

activity
Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization and programming. 

Indicators:  Target Actual 

# of final external evaluation of the operation is conducted 1 Not started 

Progress towards outcomes 
Media reports and pictures are being shared via social media, majorly Twitter. Situation reports, and operation 
updates have been issued accordingly. A lessons’ learned workshop is planned for mid-February. 

 
 
 

Effective, credible and accountable IFRC 

Outcome S4.1: The IFRC enhances its effectiveness, credibility and accountability 

Indicators:  Target Actual 

% of operations in accordance to established guidelines 100% Will be indicated in 
final report

Output S4.1.3: Financial resources are safeguarded; quality financial and administrative support is 
provided contributing to efficient operations and ensuring effective use of assets; timely quality financial 
reporting to stakeholders 

Indicators:  Target Actual 

% compliance with IFRC financial procedures 100% 
Up to date 

100%
Progress towards outcomes 
TRCS and IFRC work together to safeguard an efficient operation. Operational expenses such as volunteer per 
diems, accommodation, transportation, communication and coordination activities are factored in. Procurement is 
done following IFRC standard procedures. Finance and administration support to the operation is provided through 
the IFRC CCO in Tunisia. 
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D. BUDGET 
 
All activities identified in the budget must include an OUTPUT CODE (APXXX type of code – please see Annex 
A for reference). If the budget has been revised, copy and paste the revised activities and the revised costs into the 
revised budget. 
 
For each activity it is necessary to budget all the costs incurred. I.e. for a distribution of food: the costs of procurement 
of the food, any warehousing and transport costs, the volunteer costs for distribution, monitoring of the distributions, 
etc. All these costs will then be linked to the same OUTPUT CODE (AP008 in this case).  
 
General operational support costs (human resources, logistics, communications, office costs, financial charges), 
which are not budgeted under the specific activities should be included in the Strategies for Implementation part 
of the Budget.  
 
The  completed  budget  should  be  transferred  by  the  FedBudget  template  by  IFRC  Secretariat  staff 
https://fednet.ifrc.org/en/resources/support/finance1/systems-access/FedBudget 
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Contact information  
  
For further information, specifically related to this operation please contact:  
  
In the Tunisian Red Crescent Society  

 President; Dr. Abdellatif Chabbou, hilal.ahmar@planet.tn  +216 71325572  
 Operational coordination: Rida Ameur: +21698319968 

   
In the IFRC  

 IFRC North Africa office:  
 Stefano Cordella, Acting Head of Country Cluster; phone: +216 58 51 08 01, E-mail: 

Stefano.CORDELLA@ifrc.org   
 Raja Assaf, DREF Operation Manager, Senior Response Officer of Disaster & Crisis, Preparedness, 

Response & Recovery (DCPRR); phone: +96171910896; E-mail: Raja.ASSAF@ifrc.org 
 

IFRC regional office:  
 Pitambar Aryal, Acting Head of Disaster & Crisis Preparedness, Response & Recovery (DCPRR); phone: 

+961 70538233; E-mail: Pitambar.aryal@ifrc.org 
  
For IFRC Resource Mobilization and Pledges support: 

 IFRC regional office: Sami Fakhouri, Head Partnerships and Resource Development; phone: +961 81 311 
918; E-mail: Sami.Fakhouri@ifrc.org   

  
For Performance and Accountability support (planning, monitoring, evaluation and reporting)  

 IFRC Regional Office: Nadine Haddad, senior officer – PMER; phone: +961 71 802 775; E-mail: 
Nadine.Haddad@ifrc.org   

  
  

 
How we work   
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 
vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 
Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance and 
promotion of human dignity and peace in the world.  
  
   

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace 

 


