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Emergency Appeal  Operation n° MDRTP004  

Date of issue: 27 September 2017 GLIDE n° DR-2016-000048-TMP 

Date of initial disaster: 1 April 2016  

Operation start date: 16 April 2016 Operation end date: 30 June 2017 

Appeal budget: CHF 751,075 DREF allocated: CHF 215,752 

Appeal coverage: CHF 711,501 (94.7%) Funding gap: CHF 39,574 

N° of people affected: 120,000  N° of people assisted: 27,500 (5,500 households) 

 
Red Cross Red Crescent Movement partners actively involved in the operation: Cruz Vermelha de Timor-Leste 
(CVTL) is working with the International Federation of Red Cross and Red Crescent Societies (IFRC) in this operation. 
Supporting partners include the British Red Cross, Swedish Red Cross, Australian Red Cross (Australian Government), 
Japanese Red Cross, Canadian Red Cross and Monaco Red Cross. 
 

Other partner organizations actively involved in the operation:  
 

• Government ministries and agencies The El Niño/Drought related operation in Timor-Leste is being led by the 
Ministry of Interior and supported by the Ministry of Social Solidarity. The Ministry of Agriculture and Fisheries, 
Ministry of Commerce, Industry and Environment, Ministry of Health, Ministry of Public Works, Transport and 
Communications and the National Disaster Management Department (NDMD) are all in involved in supporting 
government activities.  

• UN agencies WFP, OCHA, UNICEF, UNDP, WHO and FAO are all present and are contributing 

• International NGOs CARE, Caritas, Plan International, Catholic Relief Services, Mercy Corps, Oxfam, and World 
Vision 

• International Donors ECHO, Australian Government. 
 

 

A. Situation analysis 

Description of the disaster 

 
The global El Niño event of 2015/2016 whilst now in neutral phase, has affected 60 million people worldwide, including 
communities in South East Asia and the Pacific, and will continue to have potential long term implications1.  In Timor-
Leste, drought from delayed, intermittent or absent rain in 2015 and 2016 has seriously affected agricultural yields due 
to the failure, deterioration and delay of crops. Livestock deaths, food insecurity and water scarcity has further 
compounded pre-existing vulnerabilities relating to nutrition and population health. It was acknowledged that this may 
seriously impact livelihoods and recovery abilities in the longer term2. Government and multi agency led assessments 
that took place between December 2015 and April 2016 revealed that up to 120,000 people in the five districts of Lautem, 
Viqueque, Baucau, Oecusse and Covalima were affected. [See Humanitarian Country Team (HCT) reports here] 
 
Continuous monitoring revealed that in the later part of 2016, affected communities were using their usual coping 
mechanisms including selling stock and assets, borrowing cash and food, reducing food portions, consuming seed and 
food from stores for the lean season and finding new water sources. These methods are usually reserved for the 

                                                      
1 OCHA (2016)  
2 Office of the UN Resident Coordinator, Timor Leste (Sept,2016).  

Emergency Plan of Action Final Report 

Timor Leste: Drought  

http://www.glidenumber.net/glide/public/search/details.jsp?glide=20684&record=1&last=8
https://hct-timorleste.com/el-nino/assessments-monitoring/


 

2 

traditional lean season of November to March and thus some 
communities have continued to struggle into the rainy season 
and 2017.  
 
CVTL monitored the rainfall in affected districts until May 
2017, aware that there was a 50% chance that La Niña could 
result in heavy rainfall, leading to increased risk and impact 
of floods and landslips. While the likelihood of La Niña 
formation declined during the second half of 2017 and the 
most likely scenario is continued neutral conditions for the 
remainder of 2017. Meteorological agencies and the Red 
Cross Red Crescent climate centre note that in many parts of 
the world, including Timor-Leste, there is a forecast of 
unusual rainfall conditions. CVTL have updated their Floods 
Contingency Plan and participated in the Joint Rapid 
Agricultural Assessment, along with other El Niño response 
agencies, on the delayed impact of El Niño Southern 
Oscillation survey.  
 
Key findings from the rapid assessment conducted in May-June 2017 of six drought-affected municipalities (Baucau, 
Bobonaro, Covalima, Lautem, Viqueque and Oecusse) indicated that 67% of the households in most affected areas are 
still experiencing the effects of drought and continue implementing negative coping measures such as reducing meal 
portion sizes and using households' savings. Most farming households already experienced reductions of two 
consecutive harvest seasons due to drought (2015 and 2016).  Based on previous drought experience in Timor-Leste, 
some communities can take up to two years to recover. A further poor harvest will impact the quantity and diversity of 
food available to maintain a nutritious diet and increase the cost burden of higher food price at market. The HCT, along 
with CVTL, will continue monitoring the situation together with the Ministry of Agriculture through follow-up assessments. 
 

Summary of response 

 
On 15 April 2016, a start-up allocation of CHF 215,752 was allocated by IFRC to enable Cruz Vermelha de Timor-Leste 
(CVTL) to respond to the initial needs of those communities most affected in Lautem, Viqueque and Baucau. Household 
assessments were conducted by CVTL National Disaster Response Teams and the respective branches. As a result, the 
emergency plan of action was revised to scale up to assist 20,000 people in the districts of Baucau, Lautem, and Viqueque 
and an Emergency Appeal was launched for CHF 798,618 on 18 May 2016. 
 
The drought plan of action was revised on the 15 September, to increase the number of targeted households from 4,000 
to 5,500. The revision includes a budget revision to CHF 751,074. 2,700 of the targeted households were identified as 
requiring targeted support with food, and strengthening livelihoods. The revision also integrated existing health and nutrition 
activities into the operation. This revised strategy was designed specifically to support and prepare communities and 
improve resilience in preparation for the pending lean season due in Timor-Leste from November to March.  
 
Initial relief activities undertaken by CVTL during May and June included the distribution of water containers in eight 
communities and water trucking and distribution in five communities. In total, 155,000 litres of water were distributed in 
the early phase of the operation together with 5,776 jerrycans. Hygiene promotion conducted by branch volunteers 
reached 7,034 individuals across 17 communities and nutrition messaging and advice was provided to 535 pregnant 
and nursing mothers in 16 communities. These women were identified during assessments as a particularly vulnerable 
group. Eight schools and two community centres had water catchment systems and storage tanks installed by 
community volunteers supported by CVTL WASH technicians. During the operation, family hygiene kits (for a family of 
five) were distributed to 4,546 households.  
 
In September, a tender was launched for food procurement. However, the tender did not receive an adequate response 
and as a result, CVTL supported by the IFRC, elected to broaden its planned cash transfer programme (CTP). This decision 
was supported by data collected as a result of seasonal mapping, a livelihoods assessment and community consultation 
supported by an IFRC Livelihoods Advisor. An updated plan of action was developed and after a revalidation of household 
data in October supported by a CTP peer advisor from the Philippines Red Cross. 2,543 households received unconditional 
cash in envelopes in November and December 2016. 
 
The operation plan of action had another revision at the end of February 2017, extending the initial operation end date of 
28 February 2017 to 30 June 2017. A post cash distribution survey was carried out in all three affected municipalities as 
well an external independent evaluation of this appeal and plan of action were added3. Learning from this operation was 

                                                      
3 The evaluation report can be accessed from IFRC evaluations database. Click here to access the report. 

CVTL volunteer explaining about nutrition to a community 
member (Photo: CVTL) 

http://adore.ifrc.org/Download.aspx?FileId=156061
http://adore.ifrc.org/Download.aspx?FileId=168355&.pdf
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consolidated through a series of National Society-led lessons learned workshops, bringing together branch and 
headquarters staff and volunteers and community members to share experiences on the operation in three districts.  
 
The extension also allowed for the implementation of community based disaster risk reduction activities. In March through 
May, disaster risk reduction messages were broadcasted through local radio channels in all 20 affected communities in 
the three districts. Pilot risk maps were developed together with community members and local authorities in three 
communities, capturing different disaster risks the communities face. The maps were then displayed publicly in the local 
authority offices, to raise awareness on need for preparing and reducing risks for these disasters.   
  
Institutionally, CVTL continued to strengthen their internal cooperation and planning activities to enable them to manage 
competing priorities. Efforts to integrate drought mitigation and recovery activities with development programming in the 
Integrated Community Based Disaster Risk Reduction (ICBRR) are also ongoing. Readiness activities for the rainy season 
began with the requisition of relief supplies from IFRC Regional Logistics Unit in Kuala Lumpur for 300 families. These 
items are pre-positioned in CVTL branches in each of the three drought-affected districts in preparation for the pending 
wet season. Cash preparedness and Contingency Planning support missions were conducted from Bangkok and Jakarta 
Country Cluster Teams to support CVTL to consolidate its policies in relation to cash preparedness and Standard Operation 
Procedures in disaster response. CVTL will now start the preparations for the review of existing Drought Contingency Plan, 
based on the lessons learned during the operation. 
 
Overview of Red Cross Red Crescent Movement in country 
The IFRC have an office within the CVTL headquarters which supports the National Society with organizational 
development and representation. A consortium of Australian, British, South Korean and New Zealand Red Cross 
Societies support longer term integrated risk reduction activities (ICBRR) across 25 districts in Timor-Leste. The IFRC 
Country Cluster Support Team (CCST) in Jakarta and the Asia Pacific Regional Office (APRO) in Kuala Lumpur support 
coordination of Movement partners, provide technical advice and ensure dissemination of CVTL activities and progress 
towards the achievement of operational goals. A partnership meeting was held in Dili on 14 - 15 November during which 
the drought activities were presented and discussed with Government and International Non-Governmental 
Organisation representatives and Movement partners. 
 
Coordination with public authorities and local actors   
The Timor-Leste Humanitarian Country Team (HCT) is convened under the leadership of the Minister of Interior, Minister 
of Social Solidarity, the United Nations Resident Coordinator and PLAN International. Its membership includes local and 
international humanitarian and development agencies, UN and representatives of the diplomatic community. At a 
national and local level CVTL and IFRC have regular communication with Government, HCT members and work in 
thematic clusters to plan and coordinate relief and recovery efforts where relevant.   
 
CVTL, along with central and local government representatives, took part in activities in Manufahi to mark International 
Disaster Risk Reduction (IDRR) day. CVTL volunteers in Bacau also demonstrated their expertise to the UN Special 
Envoy for El Niño and Climate Change during his visit to Timor-Leste; in July. CVTL response teams also took part in a 
Tsunami drill which occurred in and around the capital of Dili as part of the regional exercise IOWave2016.  
 
CVTL and IFRC coordinated activities, sharing information and lessons with in-country partners including PLAN, CRS, 
CARE, ADRA and the Australian Embassy. CVTL signed a cooperation MOU with Oxfam specific to the districts on 
Oecussie and Covalima for future cooperation in emergencies. 
 
A mapping of HCT members’ drought response activities in Timor-Leste, including CVTL, was carried out with the 
support of British Red Cross in September and was updated again in January 2017. The activity database served also 
as a basis for the sampling and division of survey areas when the same organizations supported the Timor-Leste 
Ministry of Agriculture to assess the recovery of El Niño affected areas.  
 

Needs analysis and scenario planning 

The operation was informed by a number of needs assessments, including household level, seasonal mapping, 
livelihoods assessment and community consultation. The Emergency Plan of Action was revised a number of times, 
as the severity and scope of the drought deepened, reflecting the complexity and needs. CVTL also needed to adapt 
their response modality, when food and seed procurement failed to get the level of response required to ensure quality 
and value for money. As a result, CVTL adopted a Cash Transfer Programme (CTP); giving cash directly to affected 
families. Food was available in local markets. However, some beneficiaries reported that the money didn’t go as far as 
anticipated due to the limited availability which resulted in higher prices in geographically disbursed communities.  
 
Risk Analysis 
The main risk encountered through the operation was transporting cash from Dili to the affected communities. This 
was an unavoidable risk, as Timor-Leste banking system does not support CTP and local communities have limited 
access to banking institutions in the three targeted communities. 
 



 

4 

B. Operational strategy and plan 

 

Overall Objective 

The overall objective of this operation is to provide up to 27,500 people affected by drought, attributed to El Niño, in the 
districts of Baucau, Viqueque and Lautem with appropriate assistance in a timely, effective, and efficient manner, and 
support them to recover from the impact of the drought and increase their resilience to future shocks. 
 

Overall strategy 

The overall strategy for this operation evolved according to assessed needs informed by community feedback from 
strong engagement. This showed flexibility and responsiveness on the part of CVTL who were able to take key 
decisions based on solid evidence. 
 
The eventual outcome was an operation which consisted of meeting community immediate needs in relief, health and 
nutrition, water/sanitation, internal capacity development and a cash transfer programme targeted towards livelihoods 
and food security for a specific lean season threat. 
 
The desired outcomes established at the beginning of the operation remained unchanged and were as follows: 
 

1. Promote the consumption of nutritious foods  
2. Ensure adequate water supply and hygiene awareness in areas of greatest vulnerability.  
3. Provide unconditional cash for multipurpose needs, including livelihoods and food demands  
4. Support disaster risk reduction measures in communities  
5. Support CVTL capacity development 

 
The activities in this plan namely hygiene promotion, water and water container distribution as well as nutrition training 
required CVTL to engage regularly with the twenty targeted communities. This resulted in regular contact and dialogue 
between CVTL branches and communities; ensuring strong engagement and feedback. The recent establishment of 
community recovery committees is a result of this dialogue which hopefully will increase community engagement and 
accountability. 
 
In an effort to maximise efficiencies and given the remoteness of some of the affected communities, promotional 
activities such as hygiene promotion and messaging were combined with distributions and risk reduction and 
preparedness awareness was accompanied by hygiene kit distribution. The installation of water catchment systems in 
ten schools also provided the opportunity to engage school children in hygiene, nutrition and safety messaging. 
 
CVTL, supported by IFRC, initiated a drought operation task force at its headquarters in September 2016. This group 
comprised of department representatives meeting on a regularly weekly basis to plan, harmonise and coordinate its 
activities under the plan of action. This new way of working has been particularly for engaging the whole of CVTL in the 
response, and has been formalised under CVTL revised Standard Operating Procedures for disaster response. 

 

Operational support services  

 

Human resources 
 
Two IFRC surge operations managers were provided with the support of the Swedish and British Red Cross. A 
permanent operations manager was recruited in September for six months until the end of the operation in February 
2017. Peer to peer technical support was provided by the Philippines Red Cross who have experience in cash transfer 
which proved invaluable.  
 
The IFRC Asia Pacific Regional Livelihoods Coordinator provided technical assistance during a livelihoods mapping 
assessment undertaken by CVTL in September. During their mission in May 2017, CVTL staff members were trained in 
scenario planning, needs analysis, cash beneficiary identification methods and cash transfer programme modalities. 
 
This Emergency Appeal supported the costs of eight CVTL staff members employed specifically to implement the 
drought response. 
 

Logistics and supply chain 
 
Logistics activities aimed to effectively manage the supply chain, including procurement, customs clearance, storage 
and transport to distribution sites. These were in accordance with the operation’s requirements and aligned with IFRC’s 
logistics standards, processes and procedures. 
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The IFRC’s Operational Logistics, Procurement and Supply Chain Management (OLPSCM) department in Kuala 
Lumpur provided 4,000 units of 10 litre water containers that were distributed to affected communities in May 2016. The 
operation also procured hygiene kits locally and purchased 300 family kits from the IFRC Kuala Lumpur Regional 
Logistics Unit. The rehabilitation of the HQ and district warehousing was also incorporated into the operation. National 
and international tenders were launched for the procurement of food under the revised plan of action in September. 
However, both tender results were not able to meet the minimum requirements for quality, cost and timing and therefore 
the response methodology was changed to CTP.  
 
The British Red Cross are currently supporting CVTL in a National society Logistics Capacity Enhancement program, 
led by the IFRC Logistics Development Delegate based in OLPSCM in KL with the development of a logistics 
enhancement plan in 2015, followed by implementation missions in June 2016, and February and May 2017.  
 

Planning, monitoring, evaluation, & reporting (PMER) 
 
As part of the Cash Transfer Programme, CVTL designed a post distribution survey to capture evidence of beneficiary 
satisfaction. This was CVTL’s first experience with post distribution monitoring of cash, and has enabled CVTL to reflect 
and develop lessons for future cash distribution. CVTL are also mindful that that they need to develop further skills in 
analyzing the monitoring data and adjust programming accordingly. A final evaluation was also conducted and the 
evaluation report can be accessed here. 
 

C. Detailed Operational Plan  

 

Food Security, Nutrition and Livelihoods 

Outcome 1: The coping capacities 
of households affected by drought 
is improved. 

Outputs % of achievement 

Output 1.1: Vulnerable women’s knowledge of 
nutrition is improved. 

100% 

Activities   

Is implementation on 
time? % progress (estimate) 

Yes (x) No (x) 

1.1.1 Select pregnant and lactating women who will receive nutrition 
advice and information 

x  100% 

1.1.2 Organize and conduct nutrition advice and information sessions 
for selected pregnant and lactating women  

x  100% 

1.1.3 Conduct post activity survey on the nutritional perceptions and 
knowledge of selected participants (covering at least 10% of target 
households) 

x  100%   

Achievements, challenges and lessons learned 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Nutrition awareness was conducted in 16 of the 20 affected villages reaching 1,356 pregnant and/or nursing women. 
Posters were developed and distributed in affected the communities. IEC materials were reinforced with awareness 
and training sessions conducted for groups of 10 – 15 women, and these sessions have been well received. Cooking 
and food demonstrations were undertaken by health staff and volunteers with food options and combinations, 
promoting positive nutrition outcomes.  
 
Post-distribution monitoring was conducted in March and April in all three municipalities, collecting data on women’s 
knowledge of nutrition. The final evaluation identified difficulties within the target group to put the nutrition advice 

Nutrition poster produced by CVTL for the operation (Photo: CVTL) 

http://adore.ifrc.org/Download.aspx?FileId=168355&.pdf
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received into practice due to lack of availability of nutritious food (for example, communities could not grow vegetables 
due to lack of availability of water caused by the drought and could not afford to buy vegetables when they were 
available due to insufficient funds). The chronic nature of malnutrition in Timor-Leste indicates the importance of 
continuous investment in improving nutrition. Half of the villages targeted under this drought operation are also part 
of a longer-term nutrition programme, where CVTL is an implementing partner. This allows the nutrition awareness 
raising to be continued, based on demand and positive feedback from communities.   

Outcome 1: The coping capacities of 
households affected by drought is 
improved. 

Outputs % of achievement 

Output 1.2: Affected households received 
unconditional cash grants  

100% 

Activities 

Is implementation 
on time? % progress (estimate) 

Yes (x) No (x) 

1.2.1 Select 2,550 beneficiary households, prepare beneficiary lists 
and sensitize them on the distribution process 

x  100% 

1.2.2 Select and provide training to CVTL personnel on CTP x  100% 

1.2.3 Provide unconditional cash transfers to 2,500 target households  x  100% 

1.2.4 Conduct post-distribution survey on the usage of cash transfers 
(covering at least 10% of target households)  

      x  100% 

Achievements, challenges and lessons learned 

 
Following the assessment, the drought plan of action was revised on 15 September 2016 to increase the number of 
target households from 4,000 to 5,500. Of this, 2,700 households were identified as requiring support to enhance their 
food security and strengthen their livelihoods. The revision also combined the existing health and nutrition activities 
to be under a single outcome. This revised strategy was designed specifically to support and prepare communities 
for the lean season due in Timor-Leste, from November to March.  
 
In order to support affected communities under this revision, a tender for food purchase was issued, however, the 
tender did not receive an adequate response and as a result, CVTL elected to broaden its planned cash transfer 
programme (CTP) to include money for local food procurement. This decision was backed by findings from data 
collected during a seasonal mapping, livelihoods assessment and community consultation. An updated Plan of Action 
was developed initially for food, seed and conditional cash transfer activities, and was later replaced by a broader 
unconditional cash transfer programme. After a revalidation of household data, 2,543 heads of households (1,678 
males and 865 females) received unconditional cash of USD 50 between November and December 2016. The 
development of CTP procedures, training and proposed sensitization of community committees has also been 
undertaken with the support of a peer advisor from the Philippines Red Cross. 
 

Post-distribution monitoring (PDM) survey was designed to 
measure the beneficiary satisfaction of non-food items and cash 
grants distributed during the operation and the current recovery 
status of assisted households were conducted between March 
and May in one affected community in each of the three 
municipalities.  
 
The unconditional cash grant was very well received, with 76% 
of the PDM respondents and all focus group participants 
targeted in the final evaluation said they spent the cash on food, 
which was the intended result. Cash beneficiaries also reported 
a high level of satisfaction with cash transfer as a modality of 
assistance (82% of men and 71% of women) compared with the 
distribution of non-food Items. As this was the first time CVTL 
implemented a Cash Transfer Programme, they also 
experienced challenges related to the complex and time 

consuming beneficiary selection process, calculation of the amount of assistance and handling and recording the 
complaints. As per the final evaluation, the CVTL staff interviewed had a positive impression of cash programming 
originating from “learning by doing” which dispelled misconceptions. Staff also benefited from IFRC technical support 
not only in being trained in CTP prior to implementation but through assistance in drafting CTP SOPs after the 
intervention. 
 

 

 

CVTL staff registers a community member for     
assistance (Photo: CVTL) 
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Water, sanitation and hygiene promotion 
Outcome 2: The immediate 
reduction in risk of waterborne 
and water related diseases in 
targeted communities 

Outputs % of achievement 

Output 2.1: Daily access to safe water which meets 
Sphere and WHO standards in terms of quantity 
and quality is provided to target population 

100% 

Activities   

Is implementation on 
time? % progress (estimate) 

Yes (x) No (x) 

2.1.1 Conduct continuous assessments to identify gaps in meeting 
water needs of affected communities 

x  100% 

2.1.2 Coordinate with local authorities and other humanitarian actors 
to maximize efforts 

x  100% 

2.1.3 Hire and deploy trucks to distribute water to 4,000 households 
(20,000 people) in target communities 

x  100% 

2.1.4 Procure and distribute household water storage containers to 
2,000 households 

x  100% 

Outcome 2: The immediate reduction 
in risk of waterborne and water 
related diseases in targeted 
communities 

Outputs % of achievement 

Output 2.2: A sustainable access to safe water is 
provided to the target population through 
installation of rainwater harvesting systems 

100% 

Activities 

Is implementation 
on time? % progress (estimate) 

Yes (x) No (x) 

2.2.1 Identify ten locations (within the three target districts) for 
installation of rainwater capture systems 

x  100% 

2.2.2 Meet with target communities to agree on location and on post 
construction maintenance of systems 

x  100% 

2.2.3 Purchase and supply of materials for rainwater capture systems x  100% 

2.2.4 Install rainwater harvesting systems in 10 target communities x  100% 

Achievements, challenges and lessons learned 

 
As reported in Operations Update #3, 155,000 litres of 
drinking water was provided to five target communities in 
Viqueque and Bacau Districts. The water was distributed 
by tanker to bladders positioned in each community where 
community members managed the distribution 
accompanied by safe water and hygiene messaging 
provided by trained branch volunteers. Water distribution 
began in June and ceased in September. In addition, CVTL 
distributed 4,000 units of 10 litre water containers supplied 
by IFRC and 1,776 water containers from CVTL stocks in 
eight communities in Viqueque, Bacau and Lautem districts 
in June, with each family receiving 2 jerry cans each. 
 
Eight rainwater harvesting systems and tanks were 
installed in schools in Makadiki, Samalari, Tequinomata, 
Parlimento and Illilai Village. Two additional water 
catchment systems were installed in October-November in 
a community center and women’s collective building. 
 

 

Outcome 2: The immediate 
reduction in risk of waterborne and 
water related diseases in targeted 
communities 

Outputs % of achievement 

Output 2.3: Hygiene promotion activities which 
meet Sphere standards in terms of the 
identification and use of hygiene items provided to 
target population 

100% 

Activities 

Is implementation 
on time? % progress (estimate) 

Yes (x) No (x) 

2.3.1 Mobilize hygiene promotion volunteers to conduct hygiene 
promotion/awareness activities 

x  100% 

2.3.2 Reproduce information, education and communication materials 
for hygiene promotion 

x  100% 

Water catchment and tank installed in school in Parlimento 
(Photo: CVTL) 

http://adore.ifrc.org/Download.aspx?FileId=151693
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2.3.3 Conduct hygiene promotion activities, including on safe water 
and food handling to 5,500 households in target communities  

x  100% 

2.3.4 Provide 5,500 households with hygiene kits, including a minimum 
of 250g soap per person per month for three months x  100% 

2.3.5 Monitor hygiene practices in target communities, including 
correct use of sanitation facilities and safe water and food handling x  90%  

Achievements, challenges and lessons learned 

 
Although some delays were caused by accessibility, such as in 
certain parts of Viqueque district where communities are 
geographically dispersed and are only accessible by foot, most 
of the activities was successfully completed. The distribution of 
hygiene kits reached in total 4,546 households. 
 
Some 2,612 people affected by drought in eight communities in 
Viqueque, 1,777 people in four communities in Bacau and 
2,645 people in one community in Lautem (7,034 people in 
total) have received hygiene promotion and awareness 
messaging via door to door visits and distribution of posters. 
This messaging includes safe water management and 
handwashing as well as prevention of malaria and dengue. It 
was originally planned that this education would be 
accompanied by the distribution of hygiene kits to families. 

However, this was delayed due to procurement and finally took 
place in November.  
 

Monitoring of hygiene practices in target communities was planned to be carried out via post-distribution monitoring 
visits. While the monitoring visits were undertaken, the visits were not recorded sufficiently to verify how well the 
practices have been adopted to all targeted communities. CVTL are determined to improve monitoring tools and 
process for future operations.  
 

 

National Society Capacity Building  
Outcome 3: National Society 
capacity to respond to disaster 
and crises is strengthened 

Outputs % of achievement 

Output 3.1: CVTL headquarters and branches 
have improved staffing and office facilities 

100% 

Activities   

Is implementation on 
time? % progress (estimate) 

Yes (x) No (x) 

3.1.1 Recruit project staff at the national headquarters and 
requesting branches (if gaps are identified) 

X  100% 

3.1.2 Provide essential items and personal protective equipment to 
the national headquarters and branches 

X  100% 

Outcome 3: National Society 
capacity to respond to disaster and 
crises is strengthened 

Outputs % of achievement 

Output 3.2: Capacity of CVTL headquarters and 
branches to respond to disasters is strengthened 

95% 

Activities 

Is implementation 
on time? % progress (estimate) 

Yes (x) No (x) 

3.2.1 Undertake inventory of available emergency supplies in each 
target district to identify gaps 

X  100%   

3.2.2 Assess and secure suitable storage space for prepositioning 
emergency stocks securely  

X  80% 

3.2.3 Procure and preposition preparedness stocks adequate to meet 
the needs of up to 400 households  

X  100% 

3.2.4 Develop/update standard operating procedures for emergency 
response 

X  100% 

3.2.5 Develop/update standard operating procedures for cash transfer 
programming in emergencies 

X  100% 

3.2.6 Procure motorbikes (one motorbike per affected branch) for 
enhanced mobility in response 

X  100% 

3.2.7 Organize refresher training for national/branch disaster response 
teams 

X  100% 

CVTL volunteers conduct hygiene promotion 
activities Bacau District (Photo: CVTL) 
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Achievements, challenges and lessons learned 

The extension of operation timeframe was largely sought due to delays in implementing some activities under this 
sector due to gaps in technical support available from IFRC for CVTL.  
 
During the operation, eight full time staff were recruited by CVTL to support the branch and headquarters staff to 
implement the drought plan of action. Five staff members were recruited at the national level and three at branch level 
(one for each district: Lautem, Viqueque and Baucau).  
 
CVTL convened regular drought task force meetings, where a representative from each of CVTL departments came 
together to strategize and plan this drought response. The final evaluation highlighted the establishment of the task 
force as an important initiative enabling senior management to take a more direct role in ensuring tasks and functions 
were resourced adequately to ease the workload of the Disaster Management Unit. This task force structure is now 
formalized into CVTL Standard Operating Procedures for emergency response, that were revised and finalized after 
the final evaluation and based on the drought response, with the support of the DRM Delegate from CCST Jakarta.  
 
Non-food relief items including kitchen sets, blankets, water containers, hygiene kits and tarpaulins for 400 families in 
each of the three districts were requisitioned from the Asia Pacific Regional Logistics Unit and arrived in Dili in early 
2017. This stock will be managed by the respective branches and prepositioned for future shocks including the 
pending lean and wet seasons.  
 
National Disaster Response Team went through Emergency WatSan refresher training in March 2017 in Dili and 
Branch Disaster Response Team refresher trainings were carried out in all three affected branches. 
 
British Red Cross are currently supporting CVTL in logistics capacity development. The pre-positioned initiative with 
training and development support and logistics SOP development has been linked and harmonised with the logistics 
development plan of action. Warehousing assessments, inventory and branch capacity have been undertaken in the 
branches in Viqueque, Bacau and Lautem with the support of British Red Cross. Since the assessments found issues 
related to branch storage actually go beyond the operation scope, part of the preparedness stock is prepositioned in 
Dili warehouse.   
 
The National Society was also considering to undertake the revised Well Prepared National Society (WPNS+) self-
assessment as a step towards an evidence-based approach to enhancing its disaster response capacity. As technical 
guidance for this process were not available during the operation timeframe, CVTL will carry this exercise out with 
peer support later on in 2017. CVTL has contingency plans for flood, drought and election preparedness. The 
experience gained from implementing this operation provides a good opportunity to review the drought contingency 
plan, this will be carried out after the WPNS+ exercise. 
 
The final evaluation notes that CVTL’s capacity to respond to disasters has been enhanced, most noticeably in regard 
to cash programming. Prior to the operation, there was a reluctance to consider cash programming, particularly 
amongst senior management. All CVTL staff interviewed now had a positive impression of cash programming. There 
was no doubt from “learning by doing” which dispelled misconceptions, but staff also benefited from IFRC technical 
support not only in being trained in CTP prior to implementation but through assistance in drafting CTP SOPs after 
the intervention. 
 
A number of technical trainings and capacity building activities were undertaken and delivered during this operation, 
however what is most noticeable is the ‘accompaniment’ approach of the IFRC operations managers. The evaluation 
noted considerable capacity improvement in the staff and CVTL; indicating the positive impact of staff and 
organizational capacity development prior to and part of this emergency response.   
 

Community-based risk reduction 
Outcome 4: Community resilience 
to disasters is protected and 
restored 

Outputs % of achievement 

Output 4.1: Knowledge and skills to assess risk, 
plan and implement disaster risk management 
measures in target communities have improved 

75% 

Activities   

Is implementation on 
time? % progress (estimate) 

Yes (x) No (x) 

4.1.1 Ensure integration of risk reduction initiatives across all 
recovery sectors x  100% 

4.1.2 Develop a contingency or readiness plan for disasters/crises for 
which Timor-Leste is prone x  20% 

4.1.3 Interpret seasonal forecasts into simple language and 
disseminate them to target communities for early warning x  80% 
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4.1.4 Conduct awareness raising sessions on reducing disaster risks 
in target communities using radio and posters  

x  100% 

4.1.5 Harmonize recovery and CBRR interventions with approaches 
of the ICBRR programme  

x  100% 

Achievements, challenges and lessons learned 

 
CVTL regularly respond to meteorological hazards including floods and landslips during the annual rainy season. 
Forecasters predict a 50% chance of a developing La Niña conditions in 2017, which potentially can result in increased 
rainfall and floods. Therefore, CVTL kept a database on rainfall until the rainy season started in January/February and 
ends in May. The rainfall patterns in January-March were very erratic, returning to normality in some drought-affected 
areas but not in all.  
 
CVTL have a draft contingency plan for flood response, a contingency plan for drought and a contingency plan for 
election preparedness. The DRM Delegate has undertaken a desk based review of all of the contingency plans and 
has worked with CVTL to do a country specific risk and hazard mapping. Due to resource constraints, there was  
insufficient time within the operation to revise all of CVTL’s contingency plans. Based on discussions with CVTL, it 
was agreed that a review of the current Standard Operation Procedures was the main priority, which was done in a 
workshop in June 2017. The review of contingency plans would be done once the WPNS+ review was undertaken, in 
the second half of 2017. 
 
Communities receiving assistance under the cash distribution plan also received awareness information and guidance 
on seasonal risk reduction via the community recovery committees and broadcasts on local radio. Radio messaging 
targeted 20 communities in Baucau (8), Lautem (5) and Viqueque (7) reaching the total population of 28,650 people.  
Participatory risk mapping was done with community members and local authorities in three communities, after which 
the risk maps with prevention messaging (posters) were put in government building for public display. CVTL also 
increased Disaster Risk Reduction messaging using social media identified as a gap in CVTL drought task force 
meetings. Besides the disaster risk messaging, no additional seasonal forecasts were transmitted to the communities 
during the operation. 
 
The Joint Rapid Assessment process has however kicked-off the discussion on the need for national Early Warning 
Early Action system not targeting only high winds, rains and floods recurrent in the country but also drought. Within 
this framework, FAO is supporting the Timor-Leste Ministry of Agriculture to create a seasonal forecast system for 
agricultural and drought monitoring purposes. CVTL has offered assistance in supporting the dissemination of weather 
forecast messaging through its volunteers once the system is in place. At the moment, CVTL plans to assist its Ministry 
of Interior with disseminating weather warnings through its branch volunteer network.  
 
Integrated Community-Based Risk Reduction (ICBRR) programme is CVTL’s biggest long-term resilience programme 
supported by a Consortium of Red Cross partners formed by Australian, British, Korean and New Zealand Red Cross 
societies together with KOICA and IFRC. ICBRR works on community resilience in improving access to water and 
promoting livelihoods. The first and foremost recommendation in the Joint Rapid Assessment on the Delayed Impact 
of El Niño Southern Oscillation in Timor-Leste was to support most affected communities through resilience building 
programmes so as to effectively help affected households to recover. The community vulnerability to drought will be 
taken into account by CVTL as an important criterion in the next ICBRR community selection round. 
 

 

Quality programming 
Outcome 5: Continuous and 
detailed assessment and analysis 
is used to inform the design and 
implementation of the operation. 

Outputs % of achievement 

Output 5.1: Needs assessments are conducted 
and response plans updated according to findings 

100% 

Activities   

Is implementation on 
time? % progress (estimate) 

Yes (x) No (x) 

5.1.1 Mobilize staff and volunteers for assessments 
x  100% 

5.1.2 Undertake assessments to determine specific needs of 
beneficiaries x  100% 

5.1.3 Develop detailed response plans with activities that will meet 
identified beneficiary needs x  100% 

Outcome 5: Continuous and 
detailed assessment and analysis 
is used to inform the design and 
implementation of the operation. 

Outputs % of achievement 

Output 5.2: Additional assistance is considered 
where appropriate and incorporated into the plan 

100% 
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Activities 

Is implementation 
on time? % progress (estimate) 

Yes (x) No (x) 

5.2.1 Ensure that any adjustments to initial plans are informed by 
continuous assessment of needs 

x  100% 

Outcome 5: Continuous and 
detailed assessment and analysis 
is used to inform the design and 
implementation of the operation. 

Outputs % of achievement 

Output 5.3: Mechanisms are in place to facilitate 
two-way communication with and ensure 
transparency and accountability to affected people 

100% 
 
 

Activities  

Is implementation 
on time? % progress (estimate) 

Yes (x) No (x) 

5.3.1 Provide appropriate information, including on the scope and 
content of projects, to affected people 

x  100% 

5.3.2 Ensure that affected people can deliver feedback, report 
complaints in confidence (CVTL Hotline)  

x  100% 

Outcome 5: Continuous and detailed 
assessment and analysis is used to 
inform the design and implementation 
of the operation. 

Outputs % of achievement 

Output 5.4: Management and delivery of the 
operation is informed by an appropriate 
monitoring and evaluation system 

100%   

Activities  

Is implementation 
on time? % progress (estimate) 

Yes (x) No (x) 

5.4.1 Develop and utilize an appropriate M&E system for the operation x  100%   

5.4.2 Conduct post-action surveys to determine the level of 
satisfaction among beneficiaries 

x  100% 

5.4.3 Lessons learned workshop held for volunteers, branch staff, 
headquarters staff and governance 

x  100%   

5.4.4 External evaluation to capture lessons for future operations x  100% 

Achievements, challenges and lessons learned 

Assessments  
23 National Disaster Response Team (NDRT) and 90 Branch Response Team (BDRT) members received training 
and refreshers on assessment methods prior to conducting door to door household assessments in the twenty 
targeted communities in May. The resulting data collected identified the 5,500 households that will benefit from this 
operation as well as the 2,700 households identified as being candidates for the CTP. Prior to the commencement of 
the CTP in October, each community had its data revalidated by a fresh assessment and analysis. A pilot livelihoods 
assessment and seasonal mapping took place in two villages in Lautem in September 2016. Its purpose was to 
establish a more recent baseline and seasonal calendar to inform livelihood options. This initiative resulted in the 
confirmation and establishment of cash transfer programme as the primary livelihood and nutrition activity. 
 
Community engagement and accountability  
Community engagement has been refocused with the establishment of community recovery committees to support 
the implementation of CTP and to disseminate information to affected communities. These groups are representative 
of communities and include the vulnerable, women and established leadership. Each committee is also responsible 
for the revalidation of beneficiary data and engagement with branch volunteers and staff for the distribution of cash. 
A complaint hotline has been activated at the CVTL headquarters data on the outcomes of any calls was not available 
but will be analysed to inform programming in real time. 
 
Monitoring  
Informal recording of activities by CVTL staff and volunteers is ongoing. This will require continued strengthening to 
meet more formal reporting requirements but also to establish evidence based indicators of change and impact over 
the longer term. This is viewed as important by CVTL especially in relation to hygiene promotion and cash transfer 
activities. A monitoring template has been established to accompany the revised plan of action. A peer from 
Indonesian Red Cross (PMI) has recently conducted a PMER capacity assessment with support from the British Red 
Cross and will be used to guide future development. The final evaluation also noted the same need to strengthen 
CVTL’s capacities in data collection and analysis, evident in the slow Post-Distribution Monitoring survey process. 
The Post Distribution Monitoring fell short of the planned 10% of the recipients receiving cash in envelope, reaching 
only 5.9% recipients (150 households out of 2,543 households was involved in the survey). 
 
Gender and diversity 
Gendered impacts of drought were built into the in different phases of the operation. Female-headed households, 
pregnant and nursing mothers and families with small children were targeted with different strategies under the 
operation. Disability inclusion was considered during the beneficiary selection and the accessibility of cash distribution 
points to disabled beneficiaries was properly ensured.  All beneficiary monitoring data recorded by the CVTL Disaster 
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Management Unit was disaggregated by sex but not by age groups. The operation did not however meet the IFRC 
commitment of demonstrate evidence of addressing sexual and gender-based violence or child protection. The final 
evaluation noted that only 20% of men reported problems with the cash received as part the operation compared to 
33% of women but as the type of problem faced was not recorded, the evaluation suggests further investigation to be 
made prior to future CTPs. 
 
Evaluation and learning 
Participatory workshops on sharing experiences and identifying strengths and weaknesses in the operation were held 
in three affected branches in April 2017. Lessons learned were translated and used as material in the final evaluation 
carried out in May 2017. The key recommendations of the evaluations were dealt with CVTL through management 
response mechanism. One of the main recommendations is, to review the current emergency Standard Operation 
Procedures based on the lessons learned from the operation and new good practices were created. 
 

 

D. Budget 

 
The Emergency Appeal sought CHF 751,075, of which CHF 711,501 was raised (94.7 per cent coverage). CHF 215,752 
was an advance from IFRC’s Disaster Relief Emergency Fund (DREF). The total expenditure recorded was CHF 
578,349 (81.3 per cent of income). The balance of CHF 133,152 will be returned to DREF. Click here for the final 
financial report. 
 
 

Reference 
documents 


Click here for: 

• Revised 
Emergency 
Appeal 
 

• Operation 
Update 4 
 

• Revised 
Plan of 
Action  
 

• Final 
Financial 
Report 
 

Contact Information 

For further information specifically related to this operation please contact: 
 
In CVTL, Dili  

• Januario Ximenes, Secretary General, email: januarioximenes_cvtl@recdross.tl   

• Hermenegildo Cardoso Rente, Disaster Management Coordinator, phone: +670 7526 2063, 

email: hermenegildo_cvtl@redcross.tl  
 
In Dili, IFRC Country Team 

• Maria Suoheimo, Head of Country Office, email: maria.suoheimo@ifrc.org 

 

In IFRC Country Cluster Support Team, Jakarta:  

• Giorgio Ferrario, Head of CCST and representative to ASEAN; email: giorgio.ferrario@ifrc.org    
  
In Asia Pacific Regional Office, Kuala Lumpur: 

• Martin Faller, Deputy Director; email: martin.faller@ifrc.org   
• Nelson Castano, Head of DCPRR; email: nelson.castano@ifrc.org   
• Nicole Robicheau, Operations Coordinator; mobile: +60 17 374 5592; 

email: nicole.robicheau@ifrc.org 
 
For resource mobilization and pledges: 

• Sophia Keri, Resource Mobilization in Emergencies Coordinator; email: sophia.keri@ifrc.org   
 

For in-kind donations: 

• Riku Assamaki, Logistics Coordinator, Regional Logistics Unit; email: riku.assamaki@ifrc.org  
 
For communications enquiries: 

• Rosemarie North, communications manager; mobile: +60-12-230-8451;  
email: rosemarie.north@ifrc.org   

 
For planning, monitoring, evaluation and reporting (PMER) enquiries 

• Clarence Sim, PMER Manager, email: clarence.sim@frc.org  
 
In IFRC Geneva 

• Susil Perera, senior officer, response and recovery; phone: +41-2-2730-4947; email: 
susil.perera@ifrc.org   

• Christina Estrada, Operations Quality Assurance Senior Officer; email: 
christina.estrada@ifrc.org   

 

http://adore.ifrc.org/Download.aspx?FileId=146618
http://adore.ifrc.org/Download.aspx?FileId=146618
http://adore.ifrc.org/Download.aspx?FileId=146618
http://adore.ifrc.org/Download.aspx?FileId=156061
http://adore.ifrc.org/Download.aspx?FileId=156061
http://adore.ifrc.org/Download.aspx?FileId=156058
http://adore.ifrc.org/Download.aspx?FileId=156058
http://adore.ifrc.org/Download.aspx?FileId=156058
http://adore.ifrc.org/Download.aspx?FileId=156058
mailto:januarioximenes_cvtl@recdross.tl
mailto:hermenegildo_cvtl@redcross.tl
mailto:maria.suoheimo@ifrc.org
mailto:giorgio.ferrario@ifrc.org
mailto:martin.faller@ifrc.org
mailto:nelson.castano@ifrc.org
mailto:necephor.mghendi@ifrc.org
mailto:sophia.keri@ifrc.org
mailto:riku.assamaki@ifrc.org
mailto:rosemarie.north@ifrc.org
mailto:peter.ophoff@ifrc.org
mailto:susil.perera@ifrc.org
mailto:christina.estrada@ifrc.org
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How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter 

and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most 

vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human suffering, 

and thereby contributing to the maintenance and promotion of human dignity and peace in the world. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 185,612 565,462 751,075

B. Opening Balance

Income
Cash contributions
Australian Red Cross (from Australian Government*) 139,910 139,910
British Red Cross 94,736 94,736
European Commission - DG ECHO 106,644 106,644
Japanese Red Cross Society 26,400 26,400
Red Cross of Monaco                               21,640 21,640
Swedish Red Cross 36,333 26,799 63,131
The Canadian Red Cross Society (from Canadian
Government*) 26,033 26,033

C1. Cash contributions 237,712 240,782 478,495

Inkind Personnel
British Red Cross 17,255 17,255
C3. Inkind Personnel 17,255 17,255

C. Total  Income  = SUM(C1..C4) 254,967 456,534 711,501

D. Total  Funding = B +C 254,967 456,534 711,501

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 254,967 456,534 711,501
E. Expenditure -177,725 -400,625 -578,349
F. Closing Balance = (B + C + E) 77,242 55,910 133,152

Other Income
DREF Allocations 215,752 215,752
C4. Other Income 215,752 215,752

Selected Parameters
Reporting Timeframe 2016/4-2017/8 Programme MDRTP004
Budget Timeframe 2016/4-2017/6 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRTP004 - Timor Leste - Drought
Timeframe: 16 Apr 16 to 30 Jun 17
Appeal Launch Date: 18 May 16

Final Report

Final Report Prepared on 21/Sep/2017 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 185,612 565,462 751,075
Relief items, Construction, Supplies
Shelter - Relief 9,100 10,074 10,074 -974

Clothing & Textiles 4,060 4,316 4,316 -256

Food 29,120 28,847 28,847 273

Seeds & Plants 0 0

Water, Sanitation & Hygiene 60,200 41,977 41,977 18,223

Medical & First Aid 0 0

Teaching Materials 149 149 -149

Utensils & Tools 56,700 19,844 19,844 36,856

Other Supplies & Services 4,464 4,461 2,362 6,824 -2,360

Cash Disbursment 102,689 99,649 99,649 3,040

Total Relief items, Construction, Sup 266,332 132,957 78,722 211,680 54,653

Land, vehicles & equipment
Vehicles 5,269 5,269 -5,269

Computers & Telecom 13,527 5,205 5,205 8,322

Office & Household Equipment 10,000 1,727 1,727 8,273

Total Land, vehicles & equipment 23,527 12,202 12,202 11,325

Logistics, Transport & Storage
Storage 3,130 3,130 -3,130

Distribution & Monitoring 22,761 16,815 16,815 5,946

Transport & Vehicles Costs 71,388 5,366 33,568 38,934 32,454

Logistics Services 9,100 6,351 6,351 2,749

Total Logistics, Transport & Storage 103,249 5,366 59,864 65,230 38,019

Personnel
International Staff 126,289 17,255 99,992 117,247 9,042

National Staff 0 52 52 -52

National Society Staff 29,917 28,266 28,266 1,651

Volunteers 20,503 18,328 18,328 2,174

Total Personnel 176,709 17,255 146,638 163,892 12,816

Consultants & Professional Fees
Consultants 20,000 12,568 12,568 7,432

Total Consultants & Professional Fee 20,000 12,568 12,568 7,432

Workshops & Training
Workshops & Training 48,788 5,456 11,503 16,959 31,829

Total Workshops & Training 48,788 5,456 11,503 16,959 31,829

General Expenditure
Travel 21,500 21,353 21,353 147

Information & Public Relations 17,000 4,969 6,271 11,240 5,760

Office Costs 10,000 9,482 9,482 518

Communications 6,000 5,044 5,044 956

Financial Charges 495 -15 703 687 -192

Shared Office and Services Costs 11,634 11,519 11,519 115

Total General Expenditure 66,629 4,954 54,371 59,325 7,304

Indirect Costs
Programme & Services Support Recove 45,840 9,668 24,431 34,099 11,741

Total Indirect Costs 45,840 9,668 24,431 34,099 11,741

Pledge Specific Costs

Selected Parameters
Reporting Timeframe 2016/4-2017/8 Programme MDRTP004
Budget Timeframe 2016/4-2017/6 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRTP004 - Timor Leste - Drought
Timeframe: 16 Apr 16 to 30 Jun 17
Appeal Launch Date: 18 May 16

Final Report

Final Report Prepared on 21/Sep/2017 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 185,612 565,462 751,075
Pledge Earmarking Fee 1,209 240 1,449 -1,449

Pledge Reporting Fees 861 85 946 -946

Total Pledge Specific Costs 2,070 325 2,395 -2,395

TOTAL EXPENDITURE (D) 751,075 177,725 400,625 578,349 172,725

VARIANCE (C - D) 7,888 164,838 172,725

Selected Parameters
Reporting Timeframe 2016/4-2017/8 Programme MDRTP004
Budget Timeframe 2016/4-2017/6 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRTP004 - Timor Leste - Drought
Timeframe: 16 Apr 16 to 30 Jun 17
Appeal Launch Date: 18 May 16

Final Report

Final Report Prepared on 21/Sep/2017 International Federation of Red Cross and Red Crescent Societies
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