
  

 

 
 
 
 
 
 
 
 
 
 

 
 

Summary of revision:  
This operation update informs on the extension of the implementation timeline from 9 to 10 months until 31 August 
2017. The extension is to allow completion of replenishment activity for the operation.  

 

A. Situation analysis 

Description of the disaster 

 
For three consecutive months from October to December 2016, continuous heavy rainfall caused severe flooding in 
various provinces of Central Viet Nam. Initial floods lashed from 14 to 16 October while the second wave of floods 
were from 30 October to 5 November. Furthermore, incessant heavy rain that started from 31 November 2016 and 
continued into early 2017 brought another severe flood in the province of Binh Dinh. The three flooding events 
collectively left at least 88 people dead, destroyed more than 1,016 houses, damaged some 31,000 hectares of rice 
fields, killed more than 86,985 cattle and washed away 512,345 poultry. More than 728,119 people were affected. The 
Central Committee for Natural Disaster Prevention and Control reported the impact of the floods as follows:  

 

Nature of impact 14 to 16 October 
30 October to 
5 November 

30 November to 
31 December 

Total 

Provinces affected  
 

Nghe An, Ha Tinh, 
Quang Binh, Quang Tri 

and Thua Thien Hue 

Ha Tinh, Quang Binh, 
Quang Tri, Quang Ngai, 
Gia Lai, Dak Lak, Binh 
Dinh, Phu Yen, Khanh 
Hoa and Ninh Thuan 

Binh Dinh 

10  

Number of casualties  34 15 39 88 

Houses flooded 131,878 41,041 25,000 197 ,919 

Houses collapsed 39 227 750 1,016 

Damage to rice fields  2,899 ha 7,102 ha 21,000 ha 31,001 ha 

Damage to aquaculture 
fields 5,472 ha 

440 NA 5,472 ha 

Cattle killed 7,661 42,724 36,600 86,985 

Poultry killed 312,345 NA 200,000 512,345 

 
The flooding that affected Binh Dinh was described by some community members and local authorities as the most 
severe in the province’s history. The estimated total value of losses caused by the floods in Binh Dinh alone – based 
on figures provided as of 29 December 2016 – was VND 2.2 billion (approximately USD 100 million). 

Emergency Appeal no MDRVN014 Glide no TC-2016-000111-VNM 

EA update no 3: 31 July 2017 
Timeframe covered by this update:  
27 October 2016 to 31 July 2017 

Operation start date: 17 November 2016 
Operation timeframe: 9 months: November 2016 to 
July 2017 (Operation extended until 31 August 2017) 

Overall operation budget: CHF 336,194 DREF amount allocated: CHF 144,866 

N° of people being assisted: 24,050 beneficiaries (approx. 4,810 households) 

Red Cross Red Crescent Movement partners currently actively involved in the operation: 
The Viet Nam Red Cross Society (VNRC) has been working with the International Federation of Red Cross and Red 
Crescent Societies (IFRC) and German Red Cross in this operation. Hong Kong Red Cross, branch of Red Cross 
Society of China, Japanese Red Cross Society, Red Cross of Monaco, Canadian Red Cross Society (from Canadian 
Government) have contributed to this appeal. 

Other partner organizations actively involved in the operation:  
The Department of Natural Disaster Prevention and Control (DNDPC)  
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Summary of current response 

 
Overview of Host National Society 
In response to the back-to-back floods, VNRC dispatched relief items and unconditional cash grants totalling VND 
5.97 billion (CHF 263,000) on 16 October and 2 November, respectively. Relief items were distributed to affected 
families in the provinces of Ha Tinh, Quang Binh and Quang Tri. Four Provincial Disaster Response Team (PDRTs) 
were deployed to carry out needs assessments and conduct relief distributions in Nghe An, Ha Tinh, Quang Binh and 
Quang Tri in late October 2016. Distributions were completed within the first two weeks of November.   
 
Overview of Red Cross Red Crescent Movement in country 
In addition to IFRC and ICRC, other Movement partners with in-country presence are American Red Cross, French 
Red Cross, German Red Cross, Korean Red Cross, Italian Red Cross, Norwegian Red Cross and Swiss Red Cross. 
The IFRC team in Viet Nam has been supporting VNRC. Two Regional Disaster Response Team (RDRT) members, 
one specialized in procurement and the other in relief, were deployed to support the operation between November 
2016 and January 2017. 
 
Movement Coordination 
In-country Movement partners hold scheduled coordination meetings to share information on the situation and 
progress of the implementation, including resource mobilization. The German Red Cross supported needs 
assessments and deployment of a water treatment unit in Quang Binh province. The Singapore Red Cross provided a 
donation of VND 753 million (CHF 33,000) bilaterally, which VNRC prioritized for livelihoods assistance in the province 
of Ha Tinh.  
 
Overview of non-RCRC actors in country 
 

Coordinating with the authorities 
The Government put in place necessary preparedness and response measures including large scale evacuation, 
search and rescue, delivery of drinking water, food, blankets, water, sanitation and hygiene (WASH) supplies, rice 
seeds and cash support to mitigate impact of the flood on people, prevent shortage of food and water and help people 
come back to normal life.  
 
A joint rapid needs assessment to Quang Binh, Ha Tinh and Nghe An was carried out after the first flood. Needs 
identified were: WASH, household items, agricultural inputs, field debris clearance and cash grants. Another joint 
assessment, led by Disaster Management Working Group (DMWG), was carried out in the province of Binh Dinh from 
21 to 23 December 2016. The report recommended the provision of cash transfers to address immediate and 
recovery needs of people affected in Tay Son and Tuy Phuoc districts, including livelihoods support as most of 
affected households lost their cattle and crops.  
 
Implementation progress of this operation is being shared and, regular updates are provided during ad-hoc and 
regular meetings of the National Steering Committee for Floods and Storm Prevention and Control. At field level, 
VNRC collaborated with local authorities in the areas of beneficiaries’ selection, relief distribution, communication and 
dissemination. 
 

B. Operational strategy and plan 

Overall  

 
The appeal aims to meet the WASH, relief and shelter needs of 24,050 affected population in the provinces of Ha 
Tinh, Quang Binh, and Quang Tri. In addition, the VNRC will support the improvement of knowledge and skills on 
disaster management, paired with small-scale risk mitigation measures in three worst affected schools in Quang Tri 
province. Progress made during this reporting period are made against revised outputs and indicators presented in the 
revised Emergency Appeal posted on 19 May 2017.  
 

Proposed strategy  

 
This plan aims to address the needs identified from the assessments by the RDRT in December 2016 and by VNRC 
in March 2017. The needs outlined from these assessments were in WASH, non-food items and shelter needs of 
affected people in the provinces of Ha Tinh, Quang Binh and Quang Tri. Components of National Society capacity 
building and disaster risk reduction at schools in Quang Tri province are also included to ensure increased capacity in 
the area for potential future disasters. The plan also addressed livelihood interventions in the province of Binh Dinh 
which are resourced via Operational Plan 2017 of the Bangkok CCST. 
 
 

http://adore.ifrc.org/Download.aspx?FileId=162979
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Water and sanitation 
VNRC will procure household ceramic water filters to replenish items distributed in 2016 and water storage 
containers (1,500L) were distributed in July 2017 to help increase the household’s water storage capacity.  
 
Non- Food Items and Shelter 
Household kits such as blanket, pot, pan, plastic mug, kettle, water bucket, water container and shelter kits have 
been distributed under this Emergency Appeal. The stock of these items will be replenished to support VNRC’s 
preparedness for 2017 season.  
 
Disaster Risk Reduction and Capacity Building 
An assessment was jointly conducted by VNRC national disaster response team (NDRT) members and IFRC early 
April 2017 to inform planning of this component. The assessment team visited four schools in two districts of Cam Lo 
and Gio Linh. Needs identified through meetings with school teachers and representatives from district education 
sector and school visits included strengthening disaster preparedness knowledge and skills for school teachers and 
children as well as establishing small scaled mitigation measures such as repair and renovation of latrines and water 
and sanitation system.  

 

Human resources 
VNRC is leading the operation with the support of Disaster Risk Management Delegate in the Country Cluster 
Support Team (CCST) Bangkok Office together with the IFRC team in Viet Nam Country Office including Disaster 
Management Programme Manager, Organization Development Officer, Finance Officer, Administrative and Logistics 
Officer and Communications Officer based in Viet Nam. 
 

Logistics and supply chain 
VNRC is purchasing household kits, water filter and water storage containers and water purification tablets (WPTs) 
with the support of IFRC CCST Bangkok Office, while the purchase of shelter kits has been done by IFRC Regional 
Logistics Unit (RLU) in Kuala Lumpur at the request of VNRC.  
 

Communications  
VNRC continues to engage with local media in its activities. The three provincial chapters of Ha Tinh, Quang Binh 
and Quang Tri have invited local press to cover their training on targeting beneficiaries as well as the distribution of 
water containers which was conducted during the second half of June.  
 

Community engagement and accountability 
VNRC has received technical support from the IFRC communications officer in establishing feedback mechanism to 
allow for beneficiaries to contact the operation. Stickers containing contacts of VNRC headquarters, provincial 
chapters and IFRC have been developed and produced. In addition, posters consisting of the project’s intent, 
beneficiary selection process and criteria and hotlines have been produced and made available in target areas.  
 

Planning, monitoring, evaluation & reporting (PMER) 
Monitoring and reporting templates have been developed to allow for VNRC to report the project progress as well as 
distribution. Monitoring plan has been established focusing on village meetings to identify beneficiaries, validation of 
proposed lists of beneficiaries and distribution.  
 
In addition, a final review workshop is scheduled before the operation closure to capture lessons and challenges 
VNRC has learned from this operation and needs to be improved in the future operations.  
 

Administration and Finance 
Progressing as per established procedures. 
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C. Detailed Operational Plan  
 

Water, sanitation and hygiene promotion 

 

   

Outcome 1: Reduction in risk 
of water and vector borne 
diseases in target 
communities  

Outputs % of achievement 

Output 1.1: Improved access to and use of safe 
water by the target population 

100 % 

Activities 
Is implementation on time? % progress 

(estimate) Yes (x) No (x) 

1.1.1. Organize beneficiary targeting refresher training for the 
VNRC volunteers 

X  100 % 

1.1.2. Carry out beneficiary targeting and selection X  100 % 

1.1.3. Provide water purification tablets and orientation on 
their use to 3,450 families 

X 
 

100 % 

1.1.4. Provide 20-litre ceramic water filters and orientation on 
their use to 200 families (1 per family)  

X 
 

100 % 

1.1.5 Procure and replenish water purification tablets and 
ceramic water filters (30 boxes) 

 
X 

100% 

1.1.6. Procure and transport 850 water storage containers to 
distribution sites  

 X 100 % 

1.1.7 Distribute water containers to 850 families   X 100% 

1.2.5 Print posters on beneficiary targeting  X  100% 

Progress towards outcomes 

 
Organization of beneficiary target training was completed in April. In total, 95 people (20 female, 75 male), who are 
Red Cross staff at provincial, district and commune levels, representatives from commune’s people committees, the 
Fatherland Front, women union, and heads of hamlets were communicated on the operation’s objectives and trained 
on procedures and steps to identify beneficiaries. Seven village meetings (Cam Hieu, Cam Thuy, Cam Tuyen of 
Quang Tri; Son Ninh and Son Thinh of Ha Tinh; and An Thuy, Son Thuy of Quang Binh) to select beneficiaries were 
conducted in April and May 2017. In total, 850 households were selected for the support, targeting families affected 
by the floods and with no or limited means for water storage. Monitoring to validate proposed lists of beneficiaries 
was completed.  
 
150 posters containing information on the operation’s objectives, beneficiary criteria and selection process were 
printed and hang up at venues of the meetings as well as at public places.  
 
The intervention focused on the WASH component, by providing 850 household ceramic water tanks (1,500L) 
aimed at reaching the most vulnerable populations. A total of 850 families in seven most affected communes of the 
provinces of Ha Tinh (200 families) Quang Binh province (250 families) and Quang Tri province (400 families) were 
reached.  
 
 

                 
       Distribution of 1,500L water-containers in Quang Tri                                              Hygiene promotion in Quang Binh province 

Photo Source: VNRC 
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At relief distribution events, VNRC disseminated information about proper hygiene practices to 850 families’ 
representatives aimed at reducing healthcare risks. A total of 4,083 leaflets (04 pages) on the diseases caused by 
mosquitos were distributed at distribution points as well as through door-to-door visits by Red Cross volunteers.  
 
In addition, 3,450,000 water purification tablets, 200 household ceramic water filters and 600 shelter kits were 
purchased in order replenish items distributed in 2016. The distribution completed in 2016 to affected families is as 
below: 
 
Table 1: People reached with distributions in 2016 (prepositioned stock) 

Province Ceramic water filter (20L) Water purification tablets (Aquatabs) 

Ha Tinh 100 105,000 

Quang Binh 100 140,000 

Quang Tri 0 70,000 

Total 200 3,450,000 

Number of families received 200 3,450 

 
 

Outcome 1: Reduction in risk 
of water and vector borne 
diseases in target 
communities 

Outputs % of achievement 

Output 1.3: Hygiene promotion undertaken to the 
target population 100 % 

Activities 
Is implementation on time? % progress 

(estimate) Yes (x) No (x) 

1.3.1 Reproduce information, education and communication  
(IEC) materials with hygiene messages 

X  
100 % 

1.3.2 Conduct hygiene promotion activities for 13,500 people 
in target communities  

 X 
100 % 

Progress towards outcomes 

 
Under this operation, 4,083 of four-pager leaflet has been reproduced. The number of leaflets printed had to be 
adjusted due to increased unit cost that resulted from choosing good quality paper. Dissemination and awareness 
campaigns have been on-going in schools and communities. Since VNRC decided to integrate the hygiene 
promotion activities into school-based project and during water tank distribution, there was some adjustment on the 
work schedule. 
 

Outcome 2: The immediate 
shelter and settlement needs of 
population affected by the flood 
are met. 

Outputs % of achievement 

Output 2.1 Essential household items are provided 
to 2,100 families. 70% 

Activities 
Is implementation on time? % progress 

(estimate) Yes (x) No (x) 

2.1.1. Distribution of household kits to 2,100 families X  100 % 

2.1.2. Procure and replenish 2,100 household kits  X 30 % 

Progress towards outcomes 

 
There was significant delay in procurement of 2,100 household kits to replenish the ones distributed in 2016. The 
delay was due to internal allocation, confirmation of procurement set up within VNRC as well as its internal approval 
process.  
 
VNRC is seeking the approval from the IFRC in order to extend the deadline timeframe of the operation to 31 August 
2017. 
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Disaster Risk Reduction 

Outcome 2: The immediate 
shelter and settlement needs of 
population affected by the flood 
are met. 

Outputs % of achievement 

Output 2.2 Emergency shelter assistance is provided to 
the target population. 

100% 

Activities 
Is implementation on time? % progress 

(estimate) Yes (x) No (x) 

2.1.1. Distribute shelter kits to 600 families X  100 % 

2.1.2. Procure and replenish 600 shelter kits X  100 % 

Progress towards outcomes 

 
Procurement of 600 shelter kits was completed in May. The purchase was conducted through the Asia Pacific 
Regional Logistics Unit at the request of the National Society. This item has been prepositioned in the VNRC’s 
warehouse.  
 
The distribution of 600 shelter kits to 600 families was completed in 2016 (Quang Tri province: 200 kits, Quang 
Binh: 200 kits and Ha Tinh: 200 kits). 
 

          
Distribution of shelter kits in Quang Tri and Quang Binh (Photo: VNRC) 

 

Outcome 3 Communities 

resilience to disasters is 
strengthened. 

Outputs  % of achievement 

Output 3.1 Three schools in target areas have 
increased capacities to understand risks and effectively 
prepare for and respond to future flooding and typhoons. 

100 % 

Activities 
Is implementation on time? % progress 

(estimate) Yes (x) No (x) 

3.1.1. Carry out assessment to identify target schools X  100% 

3.1.2. Establish school disaster management board   X  100% 

3.1.3. Provide training to the school disaster management 
board   

X 
 

100% 

3.1.4. Carry out situation assessment at school   X  100 % 

3.1.5 Develop DRR plan and have it endorsed by the school 
management board as well as disseminated to local 
authorities, department of education and training and parent 
associations 

X 

 

100% 

3.1.6 Carry out drills at school X  100% 

3.1.7 Undertake small-scale mitigation measures X  100% 

Progress towards outcomes 

Interventions at school level were informed by the findings of an assessment carried out in early April 2017 by 
VNRC NDRT, PDRT and IFRC team.  
 
VNRC with support from IFRC closely worked with the local authorities as well as education and training department 
to assess the most vulnerable schools. Three primary schools of the commune of Cam Thuy and Cam Hieu in Cam 
Lo district and Trung Son commune in Gio Linh district were identified for the intervention. School disaster 
management boards headed by the school principals were established at each school. Each board was teamed up 
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by eight school teachers. A safe school training was provided to these school boards on 25 and 26 April in Cam Lo 
district. The training covered topics including basic concepts in disaster risk management, safe school overview and 
elements, steps to safe school, practice of using school assessment tools, develop vulnerability capacity 
assessment (VCA) disaster response plan and plan for upcoming activities following the training. To ensure the 
school’s disaster management plan was communicated and integrated into the commune disaster management 
plan, representatives from commune authorities and parent board were also invited to participate in the training. In 
total, 33 participants (21 female and 11 male) attended this training. School assessment was done following the 
training. Assessment report was pending to finalization following comments provided by Quang Tri Red Cross 
chapter.  With background knowledge provided and based on real condition of the current working schools, the 
trained teachers practiced developing safe school plans for their schools. Following the trainings, the primary 
schools will apply knowledge and skills acquired to establish Disaster Risk Management and develop an Action 
Plan to have the safer schools in future. 
 
Drills were carried out in each school between 17 and 19 May with participation of school teachers and students. To 
strengthen integration of safe school activities into the commune disaster management plan, the schools involved 
commune authorities and parents in this exercise. Drills focused on flood situation, which are popular risk in the 
area. In the drill, evacuation plans were activated. First Aid, search and rescue, organization of pick up school 
children were demonstrated. In total, 519 people (267 female and 252 male) including school students and 
teachers, representatives from school department and commune authorities were involved in the drills.  
  
Based on the safe school plan, three small-scale mitigation measures were implemented as follows: 

• Nguyen Ba Ngoc primary school (with 386 students, 32 teachers) - one safe water system 

• Nguyen Van Troi primary school (205 students, 22 teachers) - safe water system 

• Trung Son primary school (with 327 students, 33 teachers) - one school latrine.  
 

                
Drills in Quang Tri province (Photo: Quang Tri Provincial Red Cross chapter) 

 

Outcome 4: Economic 
security of the affected 
households is restored  

Outputs  % of achievement 

Output 4.1: Multipurpose cash transfers are 
provided to the target population 100 % 

Activities 
Is implementation on time? % progress 

(estimate) Yes (x) No (x) 

4.1.1 Organize awareness/information sessions for local 
authorities and target population on the planned cash transfers   

X  
100% 

4.1.2 Develop a strategy for selecting target households and 
registering them to receive multipurpose cash grants  
 

X 
 

100% 

4.1.3 Establish the method of delivering multipurpose cash 
grants to selected households  

X  
100% 

4.1.4 Train VNRC personnel on assessments, household 
selection, disbursing, monitoring and reporting   

X  
 100 % 

4.1.5 Select and register 1,040 households to receive 
multipurpose cash grants  

X  
100% 

4.1.6 Disburse multipurpose cash grants to the selected 1,040 
households 

X  
100% 

4.1.7 Undertake post-distribution monitoring and surveys  
 

X 
 

100% 
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Progress towards outcomes 

Built on previous experience regarding beneficiary targeting, VNRC and IFRC prioritized working with various 
stakeholders at commune and district levels to ensure that intent of the project and beneficiary criteria and process 
were well communicated, understood and followed by relevant stakeholders. Beneficiary criteria were adapted in a 
participatory manner with inputs provided by local people, representatives of commune people committee and 
heads of hamlets following the findings of the needs assessment. Launching workshop combined with training on 
guidelines on cash transfer program was organized on 9 April in Tay Son district with participation of 52 people (8 
female and 44 male). Apart from Red Cross staff at all levels, representatives from local authorities and 
communities including leaders from district and commune people committees, district and commune offices of 
agriculture and rural development (DARD), fatherland front, and heads of hamlets attended the training. Participants 
were sensitized with the project’s intent, selection criteria and process. Various scenarios were developed so that 
the participants could practice selecting hypothetical beneficiaries in line with the project’s criteria. This exercise 
was also to help participants familiarized with templates including weighting tool introduced by the project. Dates for 
village meetings to identify beneficiaries were planned at end of the training. In some places, the meetings were 
organized in the evening to make sure local people attended.  
 
Red Cross staff randomly validated 10 percent of proposed list of beneficiaries to confirm the list. Distribution of 
cash grant were organized from 26 to 28 April.  Beneficiaries received their grant directly from VNRC staff. During 
the distribution, monitoring team found out two beneficiaries who were not eligible for the project’s criteria. As result, 
these they did not receive the grant. In total, 899 households (3,059 people) benefited from this support. There was 
variance in the number of households reached against initially planned. This was resulted by the fact that number of 
one member households being entitled to level one grant was less than planned, as opposed to that of family 
members being entitled to level three grant. 

Outcome 4: Economic 
security of the affected 
households is restored  

Outputs  % of achievement 

Output 4.2: Affected communities have restored 
livelihoods after receiving inputs for resuming 
income generating activities  

100 % 

Activities 
Is implementation on time? % progress 

(estimate) Yes (x) No (x) 

4.2.1 Undertake a rapid assessment of markets in the affected 
province  

X  
100% 

4.2.2 Organize awareness/information sessions for local 
authorities and target population on the planned assistance    

X 
 

100% 

4.2.3 Develop a strategy for selecting target households and 
register them to receive livelihood assistance 

X  
100% 

4.2.4 Identify suppliers with capacity to provide livelihood 
inputs to target households and agree on payment 
mechanisms   

X 
 

 100 % 

4.2.5 Train VNRC personnel on assessment of markets, 
household selection, post-assistance monitoring and reporting   

X  
100% 

4.2.6 Select and register 120 households to receive assistance 
for restoring livelihoods  

X  
100% 

4.2.7 Validate lists of selected households and communicate 
them to the affected population for transparency  

X  
100% 

4.2.8 Make payments to suppliers who provide the selected 
120 households with inputs for restoring livelihoods   

X  
100% 

4.2.9 Undertake post-assistance monitoring and surveys  X  100% 

Progress towards outcomes 

Based on recommendations of the assessment, VNRC headquarters confirmed its support to livelihood recovery 
through provision of cows. To give beneficiaries their choices and empowerment, the operation introduced cash 
modality through conditional cash grant. Each beneficiary was granted with VND 13 million (CHF 500) to buy a cow 
according to the specification set out by the operation. In total, 138 households benefited from this support.  
 
Identical to approach adopted in CTP, a training on selection of beneficiaries was organized on 8 April in Tuy Phuoc 
district with participation of 55 people (15 female and 40 male). The operation engaged with the same stakeholders 
as CTP intervention plus veterinary staff who supports with technical training on cow management. As identified in 
the assessment, specification including breeding cow aged from 10 months, weighted at least 120 kilogram, 
Brahman or red August breed was set out. Beneficiaries who want to join the program have to commit to buying 
cows set out by the operation. Following technical training by veterinary, beneficiaries looked for cows on their own. 
Once the purchase had been agreed between the beneficiaries and the sellers, the sellers took their cows to the 
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Quality Programming 

cash distribution as informed by the beneficiaries. At the distribution point, beneficiaries received their grant from 
VNRC staff, then paid to the sellers and took cows home. There were households who purchased the cow less than 
the grant they received and kept the balance for cow food. In other cases, beneficiaries added their own money on 
top of the grant to buy pregnant cows to expect profit quicker. Each beneficiary was provided with beneficiary card 
to record information related to their cows including vaccination. In Tuy Phuoc district, cow price slightly increased 
10 to 15% due to some beneficiaries purchased cow through middle men instead of directly from the sellers. 
 
A post distribution monitoring was done one week following the distribution. VNRC staff visited all beneficiaries to 
get their feedbacks on the operation. The below chart shows level of satisfaction of the beneficiaries toward the 
operation. (1: Least satisfactory  4: Most satisfactory) 
 

 
 

Outcome 5 Continues 
assessment, analysis and 
community feedback are used to 
inform the design and 
implementation of the operation. 

Outputs  % of achievement 

Output 5.1 Additional assistance is considered where 
appropriate and incorporated into the plan 

100% 

Activities 
Is implementation on time? % progress 

(estimate) Yes (x) No (x) 

5.1.1. Deploy Provincial Disaster Response Team to carry out 
need assessment in affected province.  

X  
100 % 

5.1.2. Ensure adjustment to initial plans are informed by 
continues assessment of needs and community feedback 

X  
100 % 

5.1.3. Deployment of Regional Disaster Response Team (relief 
and procurement)  

X  
100 % 

5.1.4. Communication support to VNRC for enhancing the 
National Society’s response action 

X  
100 % 

Progress towards outcomes 

An assessment to identify intervention at school level were carried out between 3 to 5 April in Quang Tri province. 
The team consists of VNRC NDRT, PDRT and IFRC. The assessment team has met with representatives from local 
authorities, commune office of agriculture and rural development, education department and selected school 
management board in Gio Linh and Cam Lo districts. Based on findings garnered from the assessment, Quang Tri 
Red Cross chapter targets three primary schools including Nguyen Ba Ngoc (Cam Thuy commune) and Nguyen 
Van Troi (Cam Hieu commune) located in Cam Lo district and Trung Son school (Trung Son commune) in Gio Linh 
district. Key interventions at school level include training on safe school to school teachers, carry out vulnerability 
and capacity assessment (VCA) at target schools to develop disaster management plan, drills and hardware 
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interventions. 
 
Seven launching events / trainings have been conducted in seven targeted communes with the participation of 210 
people, who are leaders of the local authorities, hamlets/ villages leaders as well as Red Cross staff and volunteers 
at the provincial chapter, district and commune branches.  
 

Outcome 5 Continues 
assessment, analysis and 
community feedback are used to 
inform the design and 
implementation ò the operation. 

Outputs  % of achievement 

Output 5.2 Mechanism are in place to facilitate two-way 
communication with and ensure accountability to 
disaster-affected people. 

100% 

Activities 
Is implementation on time? % progress 

(estimate) Yes (x) No (x) 

5.2.1. Provide appropriate information, including the scope of 
operation and targeting criteria to affected people to ensure 
transparency   

X  100 % 

5.2.2. Established two-way communication channel through 
which affected people can deliver feedback on programme 
activities and quality of assistance provided or report any 
complaints   

X  100 % 

5.2.3. Respond to feedback/complaints received as and when 
required 

X  100 % 

5.2.4 Local TV and press on operation X  100% 

5.2.5 Produce VNRC T- shirt X  100% 

Progress towards outcomes 

Information on the operation’s objectives, beneficiary criteria and selection process, and hotlines of focal persons 
from VNRC and IFRC have been communicated to representatives from local authorities, commune organizations 
including the Fatherland Front, women union, agriculture and rural development, heads of hamlets, and education 
sector. Beneficiary communication has been promoted. To allow for two-way communication, the operation has set 
up hotlines managed by VNRC and IFRC staff and made it accessible to the communities either through posters or 
stickers. 
 
VNRC provincial chapters have been in partnership with local media such as local television to cover key activities 
including training on selection of beneficiaries, school drills as well as distribution of relief items. A news item these 
VNRC activities was broadcast in a morning-news session at the VTV 1 – National Television. 
 
Eighty (80) Red Cross staff and volunteers were provided with 80 Red Cross T-shirts that they use during operation 
implementation.  

Outcome 5 Continues 
assessment, analysis and 
community feedback are used to 
inform the design and 
implementation of the operation. 

Outputs  % of achievement 

Output 5.3: Management and delivery of operation is 
informed by an appropriate monitoring and evaluation 
systems.     

50 % 

Activities 
Is implementation on time? % progress 

(estimate) Yes (x) No (x) 

5.3.1. Develop and utilize an appropriate system by for 
monitoring of the operation   

X  100 % 

5.3.2. Conduct the final evaluation and lesson learned 
workshop    

X  0 % 

Progress towards outcomes 

Monitoring and reporting templates have been adapted for this operation to enable VNRC to report against 
progress. Monitoring plan focusing on village meeting to identify beneficiaries, validation of proposed lists of 
beneficiaries as well as distribution has been set up and put into use.  
 
Because the procurement of 2,100 household kits is delayed due to reasons explained earlier, the final evaluation 
and lesson learned workshop has not yet been organized. It is planned that the final workshop will be organized in 
Quang Tri province, with the participation of the VNRC national headquarters, provincial chapters, district and 
communal branches before the end of the operation. 
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D. Budget 

 
The overall operation budget is CHF 336,194. Contributions to the Emergency Appeal to date stands at CHF 297,237 
including CHF 144,866 from the DREF. The interim financial report is attached to this report.  
 
Reference 
documents 
 



Click here for: 

• Operations 

Update 1 

• Revised 

Emergency 

Appeal 

• Revised 

Plan of 

Action 

• Donor 

response 

• Interim 

Financial 

Report 

 

Contact information 

For further information, related to this operation please contact: 
 
Viet Nam Red Cross Society:    

• Ms. Tran Thi Hong An, Vice President, tranan71@yahoo.com.vn  

• Dr. Tran Quoc Hung, Director of Disaster Management; 
tranquochung187@gmail.comtranquochung187@gmail.com phone: +84 92 259 1011 

 
IFRC Country Cluster Support Team (CCST), Bangkok:  

• Marwan Jilani, Head of CCST, marwan.jilani@ifrc.org  

• Hung Ha Nguyen, DRM Delegate; hungha.nguyen@iifrc.org   
 

Asia Pacific Regional Office, Kuala Lumpur:  

• Mathieu Léonard, operations coordinator; mobile: +6019 620 0357; email: 
mathieu.leonard@ifrc.org   

• Melissa Winkler, communications manager; direct: +603 9207 5705; email: 
melissa.winkler@ifrc.org 

• Riku Assamaki, Regional Logistics Coordinator; riku.assamaki@ifrc.org   
 
For Planning, Monitoring, Evaluation and Reporting (PMER) queries: 

• Clarence Sim, PMER Manager; clarence.sim@ifrc.org 
 

IFRC Geneva:  

• Cristina Estrada, response and recovery lead; phone: +412 2730 4260; 
cristina.estrada@ifrc.org  

• Susil Perera, senior officer, response and recovery; susil.perera@ifrc.org 
 

 

 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

 

 

http://adore.ifrc.org/Download.aspx?FileId=154036
http://adore.ifrc.org/Download.aspx?FileId=154036
http://adore.ifrc.org/Download.aspx?FileId=162979
http://adore.ifrc.org/Download.aspx?FileId=162979
http://adore.ifrc.org/Download.aspx?FileId=162979
http://adore.ifrc.org/Download.aspx?FileId=162975
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 336,194 336,194

B. Opening Balance

Income
Cash contributions
China Red Cross, Hong Kong branch 52,818 52,818
Japanese Red Cross Society 46,400 46,400
Red Cross of Monaco                               10,730 10,730
The Canadian Red Cross Society (from Canadian
Government*) 41,624 41,624

VERF/WHO Voluntary Emergency Relief 800 800
C1. Cash contributions 152,371 152,371

C. Total  Income  = SUM(C1..C4) 297,237 297,237

D. Total  Funding = B +C 297,237 297,237

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 297,237 297,237
E. Expenditure -131,562 -131,562
F. Closing Balance = (B + C + E) 165,676 165,676

Other Income
DREF Allocations 144,866 144,866
C4. Other Income 144,866 144,866

Selected Parameters
Reporting Timeframe 2016/10-2017/6 Programme MDRVN014
Budget Timeframe 2016/10-2017/7 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRVN014 - Vietnam - Floods
Timeframe: 27 Oct 16 to 31 Jul 17
Appeal Launch Date: 17 Nov 16

Interim Report

Interim Report Prepared on 31/Jul/2017 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 336,194 336,194
Relief items, Construction, Supplies
Shelter - Relief 30,319 30,319 -30,319

Clothing & Textiles 71,591 71,591

Water, Sanitation & Hygiene 118,500 118,500

Other Supplies & Services 40,909 40,909

Total Relief items, Construction, Sup 231,000 30,319 30,319 200,681

Logistics, Transport & Storage
Storage 2,818 1,751 1,751 1,068

Distribution & Monitoring 1,818 497 497 1,321

Transport & Vehicles Costs 228 228 -228

Logistics Services 2,435 2,435 -2,435

Total Logistics, Transport & Storage 4,636 4,911 4,911 -274

Personnel
International Staff 17,000 5,581 5,581 11,419

National Staff 68 68 -68

National Society Staff 13,042 1,733 1,733 11,308

Total Personnel 30,042 7,383 7,383 22,659

Consultants & Professional Fees
Professional Fees 294 294 -294

Total Consultants & Professional Fee 294 294 -294

Workshops & Training
Workshops & Training 14,364 1,005 1,005 13,359

Total Workshops & Training 14,364 1,005 1,005 13,359

General Expenditure
Travel 19,354 5,165 5,165 14,189

Information & Public Relations 7,183 411 411 6,773

Office Costs 7 7 -7

Communications 3,181 181 181 3,001

Financial Charges 289 54 54 234

Shared Office and Services Costs 5,626 3,226 3,226 2,400

Total General Expenditure 35,633 9,043 9,043 26,590

Operational Provisions
Operational Provisions 70,578 70,578 -70,578

Total Operational Provisions 70,578 70,578 -70,578

Indirect Costs
Programme & Services Support Recove 20,519 8,030 8,030 12,489

Total Indirect Costs 20,519 8,030 8,030 12,489

TOTAL EXPENDITURE (D) 336,194 131,562 131,562 204,632

VARIANCE (C - D) 204,632 204,632

Selected Parameters
Reporting Timeframe 2016/10-2017/6 Programme MDRVN014
Budget Timeframe 2016/10-2017/7 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRVN014 - Vietnam - Floods
Timeframe: 27 Oct 16 to 31 Jul 17
Appeal Launch Date: 17 Nov 16

Interim Report

Interim Report Prepared on 31/Jul/2017 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL3 - Strengthen RC/RC contribution to development
Disaster risk reduction 336,194 297,237 297,237 131,562 165,676

Subtotal BL3 336,194 297,237 297,237 131,562 165,676
GRAND TOTAL 336,194 297,237 297,237 131,562 165,676

Selected Parameters
Reporting Timeframe 2016/10-2017/6 Programme MDRVN014
Budget Timeframe 2016/10-2017/7 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRVN014 - Vietnam - Floods
Timeframe: 27 Oct 16 to 31 Jul 17
Appeal Launch Date: 17 Nov 16

Interim Report

Interim Report Prepared on 31/Jul/2017 International Federation of Red Cross and Red Crescent Societies
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