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DREF n° MDRVU005 GLIDE n° VO-2017-000140-VUT 

DREF update n° 1 
Issued:  29 November 2017 

Timeframe covered by this update:  
25 September 2017 - 31 October 2017 

Operation start date: 23rd September, 2017 Operation timeframe: 4 months 

Overall operation budget: CHF 255,278 Operation end date: 31 January 2018 

N° of people being assisted: 11,000 (revised) 

Red Cross Red Crescent Movement partners currently actively involved in the operation:  
VRCS works with the following RCRC partners: Australian Red Cross; French Red Cross; New Zealand Red Cross; 
and the International Federation of Red Cross and Red Crescent Societies (IFRC) country cluster support team – 
Pacific, IFRC as co-lead of the Vanuatu Shelter Cluster. 

Other partner organizations actively involved in the operation: 
The Government of the Republic of Vanuatu through the Vanuatu National Disaster Management Office (NDMO) 
activated the National Emergency Operations Centre (National EOC) and has been coordinating the response. The 
Joint Police Operations Centre (JPOC) was also activated and the Vanuatu Police Force and Vanuatu Mobile Force 
have been supporting the operations with logistics and transportation, as well as security in the evacuation centres. 
Provincial Governments activated their respective Provincial Disaster Committees and Provincial Emergency 
Operation Centres to lead the operation on the ground. In Sanma province the WASH, Shelter, Gender and Protection 
Cluster with the assistance from its National and international cluster leads (i.e: UNICEF with WASH Cluster, CARE 
international and Save the Children for Gender and Protection, and IOM. 

Summary of major revisions made to emergency plan of action: 
• Through this operations update, the DREF operation timeframe is being extended by one month to allow additional

time to complete the replenishment of non-food items (NFIs).

• This Operations Update also informs about the reduced number of shelter NFIs and other NFIs distributed to be
replenished under the DREF and well as the inclusion of a shelter cluster lessons learned workshop.

• Health and PSS components have now been included, both while the population was evacuated, and also to continue
now that they have returned home.

A. SITUATION ANALYSIS 

Description of the disaster 
On 23 September 2017, the Vanuatu Meteorology & Geo-hazards Department (VMGD) increased the alert level for Monaro 
volcano on Ambae island, Penama province to Level 4: a moderate eruption state. A new volcanic cone has formed within one 
of the two crater lakes (Manaro Vui). This alert level indicates that flying rocks and volcanic gas will affect the Red Zone – a 6.5 
km radius around the volcano crater. Villages located further from the volcano’s crater can expect volcanic hazards, including 
explosions and ash rain.  There is also an increased likelihood that ash falls around the island, especially in villages exposed to 
the prevailing trade winds direction. As a result of the volcano’s increased activities, many of the island’s water sources have 
been contaminated through ash fall and acid rain. Acid rain has caused damage to food crops and contribute to food and 
livelihood insecurity for people living on the island. At this level of activity, the VMGD had advised that the volcano’s activity may 
increase or decrease at any time without warning.  

South, West and North West Ambae experienced ash rain and smoke as a result of the increased Volcano activities.  An 
estimated 5,500 people were initially affected, however loud explosion and further ash rain was experienced throughout the 
whole island and a decision was made for mass evacuation to nearby islands Maewo, Pentecost (Penama Province) and Santo 
(Sanma Province). This then meant that the whole island population of approximately 11,000 people (based on the 2009 Census 
data) was affected. 

Emergency Plan of Action Operation Update 

Vanuatu: Ambae Volcano Eruption 

http://glidenumber.net/glide/public/search/details.jsp?glide=20956
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Summary of current response 
 
Overview of Host National Society 
Vanuatu Red Cross Society (VRCS) works through one headquarters office in Port Vila and six branches covering all 
administrative provinces of Vanuatu (Penama Province, Sanma Province, Malampa Province, Torba Province, Tafea 
Province and Shefa Province). It has 34 staff based in the national office in Shefa Province and nine staff scattered in the other 
administrative provinces in addition to approximately 508 volunteers throughout the country.  

 
Following its experience of Tropical Cyclone (TC) Pam in 2014, VRCS has made significant investment in developing its capacity 
in disaster preparedness and response. Almost 100 volunteers have received emergency response training and stocks of 
emergency relief supplies are pre-positioned in six depots/warehouses throughout the country. In its recovery operation following 
TC Pam, VRCS focused on building the resilience of local communities to be better prepared to face future disasters. This 
included establishing and training community disaster committees in line with national disaster management plans. In addition, 
VRCS, through its auxiliary role, plays a key role in the government’s disaster response plans, and together with in-country 
Movement partners has been sharing information and coordinating closely with the national disaster management authorities.  
 
On 25 September, VRCS received an official request from NDMO for assistance to respond in carrying out VRCS mandate which 
is through; 

- assessing the needs on the ground.  
- disseminating key information in relation to government plans for the response following advice from the VMGD 
- distribution of non-food items (NFI) 
- Shelter, WASH as well as Health intervention based on the assessed needs 

 
Representatives of VRCS have attended inter-agency meetings organized by the NDMO including the WASH and Gender and 
Protection clusters and strategically positioned its personnel and resources where needed.  
 
VRCS has recent experience implementing DREF operations, with two operations having already taken place this year 

responding to a dengue fever outbreak across multiple islands and a coordinated response alongside NDMO to Tropical 

Cyclone (TC) Donna in Torba province earlier in the year.  

VRCS has two staff and 15 ERT trained volunteers, seven DRR volunteers based in Penama province branch, covering the 
three islands Ambae, Pentecost and Maewo. 
 
Response in Ambae 
 
On 23 September, the VRCS DM coordinator travelled to Ambae to support coordination, rapid assessments and response 
planning. The assessment results highlighted there were heavy ash fall and loud explosions from the volcano. People living 
near the volcano were showing signs of panic and anxiety, and were in need of information on where to go to for safety. 
Anticipated risks of lava flow were very high, and people living in areas where lava flow could potentially affect them were more 
worried than others on the island.  
 
On 27 September, the VRCS WASH officer and Communications officer were deployed to Ambae – the WASH officer to 
Walaha, West Ambae and communications officer and a WASH volunteer to Saratamata, the provincial capital in East Ambae, 
to support operations. These personnel were assisting with general awareness as well as disseminating basic hygiene practices 
in the evacuation centres. 
 
Additional volunteers were mobilized and two volunteers were stationed at each of the 14 evacuation centres in East Ambae, 
before the evacuation order was received. These volunteers established Evacuation Centre Management Working Groups at 
each centre to manage the organisation of the centre and register evacuees.  
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As of 26 September, on the request by government, VRCS had dispatched 100 tarpaulins that were pre-positioned in 
Saratamata and sent 250 filled 10-litre jerrycans to support water distribution in evacuation centres on East Ambae and a further 
100 tarpaulins on the Republic of Vanuatu Ship (RVS) Tukoro boat. Two satellite phones have been activated on Ambae to 
assist the operation emergency communications.  
 
Mass evacuation response off island 
 
Upon receiving the decision made by the Council of Ministers (COM) for evacuating people off island, Penama Red Cross 
Branch officer and the VRCS DM coordinator, carried out general preparedness awareness on the volcano activity, hygiene 
promotion, and key messages to the evacuation centres and communities on the on the plans by the government and decision 
by COM to evacuate the island. These were done mainly in East and South Ambae while North and West were done by Mobile 
force and other partners such as World Vision and Save the Children. 
 
Volunteers from Penama Red Cross Branch evacuated with the communities once the evacuation order was given and have 
provided continuous ongoing provision of information on distribution of relief, registration of people, general care and 
psychological support to the evacuees in Pentecost and Maewo. While evacuee registration was ongoing from the 27 
September until 13 October in Pentecost and Maewo, data was being entered and correlated in Port Vila headquarters by the 
Disaster Support officer.  
 

Initially the Ambae island population were told to evacuate to Pentecost and Maewo, however some had evacuated to Santo 
on their free will and government and partners could not supress or intervene as there were too many people already relocating 
outside of the planned relocation area.  

With the changes in the evacuation locations, Sanma Provincial Government declared a state of emergency and activated its 
EOC to manage and coordinate the influx of people to Luganville, Santo.  
 
As people evacuated to Santo, the VRCS Sanma Province Branch in Santo provided a range of assistance including the 
distribution of pre-positioned NFIs to supplement the emergency relief supplies that were donated to the Vanuatu government 
by FRANZ and other partners.  Up to Friday 13 October, VRCS pre-positioned NFIs in Santo were distributed according to the 
below table: 
 

 
VRCS Santo warehouse continued to make NFI distributions during the following two weeks, but these quantities were very 
minimal. VRCS also mobilized prepositioned NFIs from their Port Vila warehouse via a local chartered ship to provide assistance 
to evacuees in Pentecost and Maewo according to the following table to approximately 2007 people, while the full distribution 
data is still undergoing analysis and correlation; 

 

 
Date Distributed To: Mosquito 

Nets 
Solar 

Lanterns 
Tarps Blanket 

Kitchen 
Sets 

Hygiene 
Kit 

Jerry 
Can 10 L 

Sleeping 
Mat 

8/10/17 South Pentecost 
163 163 163 163 163 163 326 326 

9/10/17 North Pentecost 
188 188 188 188 188 188 380 380 

9/10/17 & 
10/10/17 

Maewo 
218 218 190 138 218 218 346 226 

TOTAL 569 569 541 489 569 569 1052 932 

 
These figures include distribution of the donated NFIs from FRC New Caledonia delegation, Oxfam Vanuatu under stock 
sharing agreement with VRCS and VRCS pre-positioned stocks from Port Vila Warehouse. 
 

Mass evacuation of the people from Ambae in a very short time exposed them to emotional and physical stress, particularly as 
they were advised to leave everything behind; their land, their livelihoods and their farms. Together with the uncertainty of how 
long they were to evacuate for, and whether they would be able to return back home, people were showing signs of anxiety 
and stress. 

 

Date From Warehouse Location Distributed to: Tarpaulin Blanket Sleeping 
mat 

Hygiene 
kit 

2/10/17 VRCS Santo warehouse Provincial Shelter Cluster 40    

2/10/17 VRCS Santo warehouse Mormon Church Santo (Evacuation 
Centre for people with special needs) 

 160 80  

11/10/17 VRCS Santo warehouse  Northern District Hospital by Provincial 
Health Cluster 

   345 

TOTAL 40 160 80 345 
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Psychosocial Support (PSS) was highlighted as a major need by the government due to the overcrowding of evacuation centres, 
and people showing signs of stress due to being relocated in a new environment as well as separated from their homes. 
 
Concerns were also raised on the wellbeing and safety of the evacuees from an outbreak of diseases such as diarrhoea and 
mumps as the mass evacuation took place voluntarily and evacuation centres in Santos were overwhelmed immediately with 
the influx of people. 
 
The same concerns were raised in relation to the evacuees in Pentecost and Maewo, therefore VRCS immediately requested 
that PSS be included in the response, focussing on where majority of the evacuees were relocated in Pentecost and Santo. 
The proposed approach was to respond through the training of VRCS volunteers from Penama RC branch who evacuated with 
the people to Pentecost to provide PSS support in the evacuation centres. 
 
Since this is the first time VRCS is engaged in the provision of PSS interventions, technical support was requested from Fiji 
Red Cross to train the volunteers from VRCS Provincial Branch for Penama to provide PSS to people in the evacuation centres 
in North Pentecost and South Pentecost.  
 
VRCS continues to coordinate at the national level with partners through ongoing liaison with the Provincial Government, 
Clusters, World Vision and Save the Children, that were on the ground.  

 
Overview of Red Cross Red Crescent Movement in country 
VRCS works with IFRC and the International Committee of the Red Cross (ICRC) through their regional structures, as well as 
with VRCS’ in-country partners, Australian Red Cross (ARC) and French Red Cross (FRC) with whom VRCS have a long-term 
engagement. 
 
VRCS has requested technical support from the Pacific Red Cross societies under the Peer to Peer approach, and Fiji Red 
Cross Society was able to offer that support. Further mentoring and PSS training support was requested and NZRC has deployed 
a PSS delegate to support the training of more volunteers for VRCS in Port Vila. 
 
Due to the low capacity and timely availability of stocks from Australia and Kuala Lumpur Logistics warehouses, IFRC CCST 
Pacific, on the request from VRCS requested assistance from French Red Cross Chapter in New Caledonia to assist with the 
provision of stocks to support the operation. This support was highly appreciated and timely. These items from the French Red 
Cross in New Caledonia included;  

- Tarpaulins - 355 
- Sleeping Mats - 460 
- Mosquito Nets - 480 
- Jerry Cans - 750  

 
ARC support in country is through financially supporting the Shelter Cluster lead with technical support from a shelter delegate 
provided to the Vanuatu Shelter Cluster. An in-country ARC finance delegate was also providing technical support to the VRCS 
in handling the finances and reporting for this operation.  
  
VRCS is coordinating the movement partners support with assistance from the IFRC CCST Pacific office in Suva. 
 
Overview of non-RCRC actors in country 
 
National level 
At the national level, the focus of the response has been on Ambae, where the volcano effects are continuously felt. The National 
Disaster Management Office (NDMO) is supporting the Provincial Government with the coordination of the response. It initially 
activated the National EOC and declared a state of emergency for Ambae island however the EOC has now scaled back to 
normal hours. The coordination has consisted of all key humanitarian actors including the Vanuatu Police Force and Vanuatu 
Mobile Force. This Joint Police Operation Centre (JPOC) was deployed to evacuate all people from Ambae, and assisted with 
the repatriation of the people back on Ambae. Government has also been assisting in distributing food rations, bottled water, 
transportation, shelter and psychosocial support through the provincial cluster leads. 
 
All Vanuatu humanitarian coordination groups (‘clusters’) were activated, and individually met for initial preparedness briefings 
(logistics, telecommunications, food security, health, education, shelter, and WASH). The same clusters were asked by the 
government to carry out rapid and technical sectorial assessments of the effects of the volcano on infrastructure while people 
were evacuated to the nearby islands. They were also asked to put together a clear repatriation plan and recommended actions. 
This plan was shared and based on the assessment findings, the COM declared people would be returned home from the 20 th 
to the 28th October. 
 
Provincial EOCs in Penama and Sanma provinces were also activated in coordination with the National EOC. The Penama 
Provincial EOC is presently still operational.  
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For the initial assessment and response, the following coordination hierarchy was put in place and remains active: 

1. National Emergency Operations Centre, Port Vila; 
2. Secondary on-site hub at the Provincial Emergency Operations Centre in Luganville, Santo; 
3. Onsite Coordination Centre, Penama Province, East Ambae 

 
The Vanuatu Meteorology and Geohazards Department (VMGD) has undertaken aerial surveillance of the Ambae volcano with 
the assistance of specialists from GNS Science New Zealand. Multiple shipments of immediate relief items organized by the 
government through private sector donations and were delivered to people displaced on Ambae before being evacuation off 
island.  
 
UN Agencies were supporting with the deployment of technical specialists in the areas of displacement tracking, camp 
management, logistics and shelter coordination from IOM, WFP and IFRC. FRANZ partners supported through deployment of 
assets, funding and direct delivery of regional supplies. 
 
A shipment departed Port Vila later for Luganville with immediate relief items for new arrivals to Luganville. This included 
tarpaulins, hygiene kits, jerry cans, school support kits, to be sent as well to evacuees on Maewo and Pentecost. The Government 
has received generous offers of support from many partners. NGOs have mobilized to support national coordinating structures 
and affected communities.  
 
Provincial level 
At Penama Provincial level, coordination meetings were held as part of early warning for the internal evacuation of people due 
to the raised level of the volcano activities. The Vanuatu Mobile Force was also mobilised to assist with evacuating households 
from areas close to the volcano. The PDCs were activated by the Provincial Disaster Management Officer during this time to 
mobilise their communities to safe evacuation centres in east and North Ambae.  
 
The Sanma Provincial Government is the northern hub for managing the evacuation from Ambae and the operation to support 
evacuation centres in Santo. Maritime movements are being coordinated by the Ports and Harbour authority with support from 
the NDMO Logistics Officer and the Maritime Wing of the Vanuatu Police. 

 

Needs analysis and scenario planning 
 
Needs analysis 
The immediate needs of the affected population, as reported by 
staff on the ground and PDMO, were water, food, emergency 
shelter, clothes, kitchen items and hygiene items. Overcrowding 
in evacuation centres in Ambae was reported before evacuation, 
indicating that proper hygiene and sanitation would be a 
significant need.  
 
Once the affected population evacuated from Ambae island, the 
needs highlighted were mainly RFL, PSS, WASH, Health and 
Shelter. RFL was needed due to some family members separated 
during the evacuation process, where some had relocated to 
Santo, and some gone to Pentecost and Maewo. Evacuation 
centres were overcrowding in Santo with a high demand of 
additional temporary shelter.  The NDMO requested the assistance of IFRC and IOM to provide guidance on how to address 
the growing need for temporary shelter and release the pressure on the overcrowded evacuation centres.  
 
Upon the request of NDMO, IFRC mobilised technical support to PWD through the deployment of the CCST Pacific Shelter 
manager for one month. Their mission was to advise on the approach of the cluster, establishing the provision of tents as 
requested by the Sanma and Penama Provincial EOCs, the registration of the evacuees, as well as assisting with ongoing 
coordination. Since the population of Ambae has been repatriate, and no further shelter needs are foreseen on Ambae, the 
technical support will not be needed beyond 10 November. 
 
With people now being repatriated, unclean facilities and compounds in the host communities are a common scene. Tents that 
were used to house the evacuees are being dismantled by the volunteers and taken into storage in close collaboration with the 
Shelter Cluster lead. Cleaning up the compounds and returning the facilities to its normal conditions are also tasks carried out 
by the volunteers from Penama and Sanma provinces. 
 
The Ambae population were keen to return back to their homes, however some had returned back to their gardens and 
properties being damaged by animals (cows and pigs) while they were evacuated from the island. 
 
With the repatriation process, people’s needs, based on on-site visits and assessments by VRCS, highlights that water, food 
and awareness on the volcano activities are high. South and West Ambae are still experiencing a considerable amount of ash 
fall from the volcano, affecting water sources, food and crops as well as the animals.  
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It has been observed that some of the people who are returning to Ambae are showing signs of stress, and some are 

apprehensive to return to their homes for fear of potential volcanic eruption as it still maintains an alert level of 3. There is an 

immediate need to provide psychosocial support, including psychological first aid in affected communities. Psychosocial support 

to VRCS staff and volunteers – who have been heavily involved in the response and some of whom are directly affected Ambae 

evacuation – is also a priority.  

As volcanic ashes emission continues, these ashes lead to health hazards like respiratory effects, and skin and eye irritation. 

Without appropriate health awareness, there is a high likelihood there will be an increase in respiratory problems in the returning 

population. In the longer term, the ashes can also lead to silicosis. Some of the water sources in Ambae have also been 

contaminated by the ashes, which increases the risk for water borne diseases. There is a need for immediate health promotion 

and disease prevention activities at the community level using the epidemic control for volunteers’ toolkit, together with other 

sectors, such as water and sanitation. 

 
Operation Risk Assessment 
As the activity of the volcano is unpredictable and may increase again to Level 4 or higher: a major eruption at any time, there 
is a significant safety risk for VRCS staff and volunteers on the ground in Ambae. 
 
The greater risk currently is if the ash fall continues, people will suffer from breathing in the dust, crops will be damaged and 
the water will be contaminated. Explosions heard from the volcano will continue to make people panic and stressed by the 
situation.  
 
Staff and volunteers will be provided with personal protective equipment and the volcano’s activity will be closely monitored 
through liaising with VMGD to ensure staff safety. Disseminating timely information to team leaders on the ground and VRCS 
staff will enable early actions to be taken by the communities who are the most affected by the volcano activities. 

 

 

B. OPERATIONAL STRATEGY 
 

Proposed strategy 
 

Overall Objective (revised) 
 

The DREF operation assists the whole population of Ambae1 (11,000 people) through raising awareness of the communities on 
the plans by government, including on the volcano alert level based on advice from VMGD, as well as standard hygiene and 
health promotion key messages in close collaboration with the Health Cluster, WASH Cluster, Food Security Cluster under the 
coordination of the Provincial government.  
 
The DREF operation addresses the needs of the affected population of Ambae island evacuated to Pentecost and Maewo and 
Santo through the provision of emergency shelter in evacuation centres, including those assisted with temporary tents, where 
VRCS is responsible for registration and assessment, as well as in targeted manner through distribution of non-food items and 
PSS. 
 

Strategy 
 

The objectives of the operation are as follows and based on the evolving situation: 

1. To assist the most affected population of Ambae island with  

• a distribution of emergency shelter and WASH NFIs  

• increased awareness of preparedness measures/evacuation procedures further preparing them for any future 
eruption (packing only key documentations, different levels of alert on the volcano, evacuation routes and ports 
nearest to evacuation centres, etc) 

• RFL in registration and assisting the evacuees to connect with their families. 

2. Disseminating of WASH messages to the Ambae communities, including once they have returned home, for the 
prevention of water borne diseases.  

3. To support the provincial government in evacuating, and returning people to identified safe areas. 

 

 

                                                           
1 Originally the DREF operation aimed to assist the East Ambae population (5,500 people) 
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4. The revised strategy includes a health component as original strategy did not define any health interventions. 

• Health surveillance2 and disseminating health messages to the South and Eastern parts of Ambae. The Red Cross 
volunteers together with MoH will conduct active surveillance for respiratory illness or diarrhoeal diseases – 
syndromic surveillance. The allocation of areas was requested by Penama RC Branch to the Provincial EOC, due 
to Penama RC branch capacity and presence of volunteers in areas, while West and North Ambae is covered by 
World Vision and Save the Children. 

• PSS training and PFA support carried out for volunteers and staff of VRCS both in the evacuation areas in 
Pentecost and Ambae, as well as a National PSS training to brief VRCS volunteers on the PSS approach. The 
trained volunteers and staff will then be tasked to carry out PSS support to the evacuees and the people of South 
and East Ambae. 

• PFA support provided to evacuees and follow up visits to returnees requiring further assistance in the evolving 
situation. 

 

Operational support services 

Human resources 
The following human resources have been mobilised within VRCS for the response activities: 

- DM coordinator 
- DM officer 
- WASH officer 
- Communications officer 
- Sanma Branch officer 
- Penama Branch officer 
- Penama support officer 
- Logistics officers (x2) 
- 50 x volunteers (ERT/WASH/Logistics)  

 
VRCS is also requested for technical support in the sectors below to provide technical assistance and advice on how to assist 
with the evolving needs of the evacuees under the coordination of the IFRC, including the following surge and RDRT roles:  

- Shelter/ Evacuation Management and Shelter Cluster coordination 
- Logistics – technical support to mobilise and arrange for procurement, and assist to map 

out stock mobilization in-country 
- Communications 
- PSS Technical trainer for PSS/ PFA training 
- Health RDRT /PSS Peer to Peer Support (deployed for two months in total to support 

VRCS to implement the PSS and Health components of the operation) 
- PMER support for this operation 

 

 

Logistics and supply chain 

Logistics activities aim to effectively manage the supply chain, including, procurement, customs clearance, storage and 
transport to distribution sites in accordance with the operation’s requirements and aligned to IFRC’s logistics standards, 
processes and procedures. 
 
NFIs from the Port Vila warehouse have been utilised to support evacuees in Ambae, Pentecost and Maewo while NFIs from 
the Santo warehouse have been made available to fill the needs identified for evacuees in Santo. These prepositioned stocks 
have been supplemented by rapid local procurement of sleeping mats and solar lanterns. It was anticipated that further stocks 
would be needed to cover the VRCS targeted population, however donation of emergency relief supplies from FRANZ and 
other partners directly to the Vanuatu Government have reduced the need for the dispatch of VRCS pre-positioned NFIs 
significantly, particularly in Santo.  
 
Agreement with Australian Red Cross, who hold emergency relief items in neighbouring Brisbane, was reached to fill the 
predicted gap in in-country stocks and these items were dispatched via sea-freight with an estimated arrival to Port Vila 15 
October 2017. These NFIs will replenish VRCS stocks dispatched ahead of the upcoming Pacific cyclone season. Additional 
replenishment of distributed kitchen sets and hygiene kits are required and these items will be replenished through another 
dispatch by the IFRC Asia-Pacific OLPSCM Unit in KL. It is estimated that sea freight from the IFRC OLPSCM regional 
warehouse to Port Vila will take 45-55 days by sea (port to port). These replenishment plans are detailed in the table below: 

 

 

 

                                                           
2 WHO and MoH have established surveillance system. 
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Total VRCS prepositioned items distributed 
between 25 Sept - 12 Oct  
(excluding donations from FRC and Oxfam) 

Items dispatched from 
Brisbane to address 
predicted stock gaps 
ETA P.Vila 15/10 

Additional DREF 
replenishment from 
IFRC regional 
warehouse 

Tarpaulin 365 1,585  

Sleeping Mat 
(locally procured) 

590 
 

 

Mosquito net 130 1,500  

Kitchen set 547 
 

547 

Jerry Can 10L  500 1,400  

Jerry Can 20L  
(replenish with 10L JCs instead) 

205 
  

Hygiene kit 537 
 

537 

Blanket 622 860 
 

 
VRCS has a logistics team and logistics volunteers led by two logistics officers – who were trained during the TC Pam operation 
by the IFRC Logistics delegate – providing administrative and logistics support to the operation. Further during the TC Pam 
operation, the IFRC warehouse management software Logic was implemented and is currently in use for supply chain 
management within the VRCS logistics system. VRCS logisticians in Port Vila will oversee local freighting, customs clearances 
for international replenishments and the local procurement of goods and services in line with VRCS procurement practices. 
IFRC Logistics manager based in Pacific CCST office in Suva deployed for two and a half weeks to provide surge support to 
VRCS. IFRC OLPSCM will also provide technical support to VRCS and IFRC Pacific CCST as required. 
 
Transportation on Ambae island is very minimal and mainly through pickup trucks either double cap or single cap. Due to the 
road conditions, 4WD are highly needed and recommended for transporting of volunteers and items from warehouses and ports 
to communities as roads are gravel road with several patches of cemented creek drainages that run throughout the whole island. 
Means of transportation is mainly by foot, however there are four ports accessible by boats in Ambae with very basic resources. 
One airport with infrequent flights twice a week from Port Vila.  

 

 

Information technologies (IT) 

Internet connectivity is very slow and quite challenging in Ambae, even in Saratamata Provincial centres, but mobile 
communications are mostly reliable at this stage. In West Ambae, there is limited mobile reception – mainly with Telecom 
Vanuatu Limited TVL (phone provider). Internet and mobile reception will also be an issue in the out-of-Ambae evacuation sites 
on Maewo and Pentecost. 
 

Communications 

VRCS communications approach and activities are an important part of this operation.  From early on Vanuatu Red Cross used 
social media to provide updates on the volcano status and disaster response for general viewers and followers on the VRCS 
Facebook page. 
 
They also engaged in media interviews, both domestic and international as the island was being evacuated. With an increased 
volume of media requests, an IFRC surge communications delegate was deployed to Vanuatu for two weeks at the request of 
the VRCS.  
 
The VRCS communications and dissemination officer was deployed to Ambae during the evacuations, this provided excellent 
on the ground reporting and photos.  
 
The IFRC Communications delegate acted as spokesperson, gathered content and supported VRCS to make a robust and 
practical communication and media plan for the response and recovery to the operation. Among the materials produced were 
a photo essay, many news stories for example through wire services such as Reuters, and in the Seattle Times, ABC Radio, 
and other outlets, and in English, French, Dutch and Spanish.       
 

https://www.facebook.com/VanuatuRedCross/
https://www.facebook.com/VanuatuRedCross/
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With the repatriation complete, it is still important that communications and media continues. This is to tell the story of the great 
work of VRCS and also to convey the needs of people on Ambae.  
 
VRCS needs to continue to provide regular Facebook updates regarding the operation, and support for more in-depth 
communications and media outputs will come from the IFRC CCST in Suva.  

 

Security 

The main security threat to staff and volunteers working on this response is posed by their proximity to the volcano itself. Health 
may be impacted by volcanic gases and ash fall, and, given the current alert level, volcanic activity can increase at any time, 
posing further threat to staff and volunteer safety and personal security.  
 
To minimise these risks to individual safety and security, VRCS supply deployed staff and activated volunteers with protective 
equipment, including masks. VRCS are also monitoring updates and advice from the VMGD and other authorities and will adapt 
their activities accordingly.  
 
Staff deployed to evacuation areas needed to travel with their own food and water to limit strain on local resources. Staff briefing 
and debriefing are carried out to provide further security measures and adapt plans according to the advice received from 
VMGD on the volcano activities. 
 

Planning, monitoring, evaluation, & reporting (PMER) 
The respective divisions of the VRCS headquarters in Port Vila, such as disaster risk management, WASH, Health accounting 
and management, will guide and monitor the Plan of Action. Support for communications and coordination will continue to be 
provided by the IFRC CCST Pacific DRM team.  
 
Reporting on the emergency plan of action will be carried out according to IFRC minimum standards. Monitoring visits to the 
affected communities and interviews with beneficiaries, volunteers and others participating in the response will also be 
conducted to assess progress at regular intervals and guide any required adjustments to the proposed response. At the 
conclusion of the operation, a lessons-learned workshop will be carried out by VRCS staff, volunteer and relevant stakeholders. 
 

Administration and Finance 

VRCS headquarters has a finance team that will support the administrator in the field with all activities necessary to ensure the 
proper use of resources. The administrator will coordinate with the operations manager for any expenditure or purchase that 
takes place during the operation, and resources will be utilized in accordance with standard VRCS and DREF guidelines and 
procedures. A finance officer from the IFRC CCST Pacific will also be made available to visit during the timeframe of the DREF 
and assist with monitoring and resolving any financial issues. 

 
 

C. DETAILED OPERATIONAL PLAN 

 

Early warning & emergency response preparedness 
A holistic approach on prevention was carried out by the community and branch volunteers on Ambae since 23 September. This 
was put in place to ensure that evacuees are kept informed of the evolving situation. Interventions carried out were also to ensure 
that the evacuation centers are managed appropriately, considering the needs of the evacuees.  

 

 

 

 

Activities completed: 

1. Communicating information from local authorities to South and Eastern Ambae. 
2. Disseminating updates and warnings through social media including the VRCS Facebook page, website and Twitter. 
3. The use of mobile phones to maintain communication between VRCS Headquarters and Branches as internet is very 

unreliable. 
4. Set up of evacuation centre management committees. (2-3 volunteers rostered to each evacuation centre in east 

Ambae and have relocate with the evacuees to South Pentecost, North Pentecost and Maewo Islands) 
5. Santo Branch volunteers assisting with the registration of evacuees in Luganville Santo.  
6. Volunteers positioned in the four drop off ports to register the returning beneficiaries 
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Outcome 2:  Immediate reduction 

in risk of waterborne and water 

related diseases in targeted 

communities. 

Outputs  % of achievement 

Output 2.1: Hygiene promotion activities provided 

to target population  

Output 2.2 WASH (NFIs) are provided to the target 

population 

86% 

Activities    Is implementation on time? % progress (estimate) 

 

     
Yes (x) No (x) 

Deployment of WASH team to Ambae x  100% 

Deployment of WASH team to Maewo and Pentecost x  100% 

Printing of WASH IEC materials x  100% 

Training/refresher for local volunteers in hygiene 
promotion 

x  50% 

Hygiene promotion activities at evacuation centres and 
host communities in Ambae 

x  100% 

Outcome 1:  At risk population are 

aware of evacuation procedures 

Output 1.1 Preparedness and evacuation awareness sessions 

are conducted in target communities 
97% 

Activities  
  

Is implementation on 

time? 

% progress 

(estimate) 

 

   
  Yes (x) No (x) 

Registration of beneficiaries x  100% 

Evacuation awareness sessions conducted (information on planned 
evacuation and where to relocate to)  

x  94% 

Hazard awareness sessions conducted (awareness on the level of volcano 
alert) 

x  94% 

Procurement of PPE for 50 Volunteers (Mask, Vest, Back Strap, Hat, Life 
Jackets, Rain coats) 

x  100% 

Indicators: Target Actual  

n° of people reached by public messaging (volcano alert level, and effects 
of volcano ash fall and smoke) relating to the Volcano response operation 

11,000 10,392 
94% 

n° of people reached with information on evacuation & repatriation process 11,000 10,392 94% 

no of Volunteers with proper PPE for prevention during field deployment 50 50 100% 

Progress towards outcomes 

Volunteers from Penama province assisted with the dissemination of information to all evacuation centres in East and South 

Ambae. This awareness was done through mass community consultations including key messages on volcano activity reports, 

and how to prepare for any further elevated risk. For the rest of the island, awareness was conducted jointly by mobile forces 

and other partners. 

VRCS DMC, Penama RC Branch and volunteers also carried out evacuation messaging awareness in evacuation centers in 

same locations in South and East Ambae upon receiving the COM decision for a complete mass evacuation off island. The 

awareness sessions included proposed plans for these communities to relocate to Maewo and Pentecost. To ensure that the 

volunteers were protected from further risks of the volcano, 50 sets of personal protection equipment (PPE) were purchased 

and sent to Penama RC branch. These PPEs included masks and visibility vests. 
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Hygiene promotion activities at evacuation centres and 
host communities in Maewo and Pentecost 

x  100% 

Distribution of hygiene kits  x  100% 

Distribution of jerry cans x  100% 

Provide awareness sessions at distribution sites (before 
distribution) on recommended usage of WASH NFIs 

x  100% 

Replenishment of WASH NFIs  x 0% 

Distribution of WASH kits for establishing adequate 
sanitation facilities  

x  100% 

Indicators: Target Actual  

n° of people reached by hygiene promotion activities 11,000 10,392 94% 

n° of hh provided with WASH NFIs 700 634 100% 

Progress towards outcomes 

 

250 10 L jerry cans with clean water filled at VRCS headquarters in Port Vila, with additional 200 20L filled water containers 

were dispatched for the evacuees in Ambae. However, in Pentecost and Maewo there are gravity fed system (GFS) sources 

available for water supply.  

To support the key WASH activities on the ground in Ambae the WASH team from HQ was deployed for 5 days. In their visit 

to Ambae the team managed to carry out;  

- Dissemination of 1000 Hygiene Promotion IEC materials and reached 10,392 people through hygiene promotion 
in mass gathering in Ambae, Pentecost, Maewo and Santo; 

- Advocated for WASH cluster to continue addressing the WASH needs in 3 WASH cluster meetings, and 4 
Coordination meetings held by the Penama EOC (PEOC); 

- Distributed WASH NFIs (Hygiene kits, Jerry Cans, Mosquito nets) to 634 hh (2007 people) in the evacuation 
centres in East Ambae, including the evacuees to Pentecost and Maewo. 

 
WASH team in Santo were assisting the Provincial government and WASH cluster to do Hygiene Kits distribution to a total 

of 8385 people (based on Geographical-dashboard-of-Ambae-displacment-Published-18th-October report) who were hosted 

in the 86 evacuation centres in Luganville. However only 377 Hygiene Kits were distributed to 1 Evacuation Centre through 

the Health Cluster. This evacuation centre was hosting people (Total of 81 people, 29 Male, 52 females) with special needs. 

Hygiene promotion carried out in these evacuation centers by the volunteers were highlighting good hygiene practices, 

preserving water and hand washing through the translated ECV and hygiene promotion materials produced in previous 

disasters.  

Training/refresher for local volunteers in hygiene promotion were carried out before the volunteers were deployed. 71 (31 

women, 40 men) volunteers were refreshed on key messages on hygiene promotion.  

WASH NFIs were distributed to the evacuees in Maewo Pentecost and Santo. The table below shows the summary of these 

NFI Distribution 

NFIs Pentecost Maewo Santo 

Hygiene Kits 351 218 377 

Jerry Cans (10L collapsible) 706 346 0 

Mosquito Nets 351 218 0 

 

Demonstration briefing on the correct use of the NFIs were carried out by the volunteers during distribution. These 

demonstration briefings were to ensure that the NFIs distributed do no further harm to the beneficiary’s due to lack of 

translated information on the proper use of these NFIs.  

VRCS were very low on some of the WASH NFIs. Discussions on where these can be sought from immediately identified 

that some had to be purchased locally and others to be procured internationally. However, under the shared resources 

approach with key stakeholders such as Oxfam Vanuatu and donation from French Red Cross chapter in New Caledonia 

these needs were met.  

Therefore, the numbers of the WASH NFIs needed to be replenished have been revised. from amount planned and 

budgeted for. The revised replenishment for these NFIs are highlighted in the table below;  
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VRCS Port Vila 

stock dispatched  

25 Sept -7 Oct 

Stock returned from field 

(to Santo warehouse) 

11 Oct 

VRCS Santo 

stock dispatched  

1-12 Oct 

Total VRCS items 

distributed 25 Sept - 12 Oct 

(excluding donations) 

Mosquito net 444 314 
 

130 

Jerry Can 10L  800 300 
 

500 

Jerry Can 20L  365 160 
 

205 

Hygiene kit 322 130 377 537 

 
 

 

Outcome 3: The immediate shelter 

and settlement needs of the target 

population are met 

Outputs  % of achievement 

3.1 Emergency shelter assistance is provided to 

the target population. 
80% 

Activities    Is implementation on time? % progress (estimate) 

 

     
Yes (x) No (x) 

Establish distribution plan (distribution team) and 
coordinate shipping of shelter NFIs to affected areas 

x  100% 

Distribution of emergency tarpaulins to affected 
population 

x  100% 

Provide awareness sessions at distribution sites (before 
distribution) on recommended usage of shelter NFIs 

x  100% 

Replenishment of shelter NFIs x  0% 

Distribution of kitchen sets x  100% 

Distribution of solar lights x  100% 

Distribution of blankets x  100% 

Distribution of sleeping mats + mosquito nets x  100% 

Provide awareness sessions at distribution sites (before 
distribution) on recommended usage of household NFIs x  100% 

Replenishment of household NFIs  x 0% 

Indicators:  Target Actual 

n° of hh provided with emergency shelter assistance   22003 2912 

Indicators:  Target Actual 

n° of hh provided with Essential Household Items/non-food items (NFI) 420 418 

Progress towards outcomes 

The COM declaration for a mass evacuation was received and communities in these evacuation centres were advised to 

evacuate to nearby islands Maewo and Pentecost. However, people were also given the free will to relocate to a place of their 

choice. This resulted in an influx of more people to Luganville Santo and some in Port Vila.  

Most displaced people that arrived in Luganville, Santo moved in with families while the rest went to the evacuation centres. 

160 students from 3 schools in West Ambae from all classes have been relocated to Santo. Matevulu College and Lycee de 

Luganville were hosting final year students from the group. The non-examination classes are now temporarily hosted at Santo 

East School while the Education Cluster had advised the rest to return back to Ambae. 

 

                                                           
3 Revised up from 5,500 people 
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Total of 86 evacuation centres doors opened in Luganville Santos to cater for all displaced population from Ambae coordinated 

by Shelter Cluster and the Sanma Provincial EOC from 26 September to 28 October. Ten schools were allocated to cater for 

283 final year students. One evacuation centre is allocated for disable people and their caretakers.  

LC Urata, MV Makila, MV Keidi, Big Sista, Vanuatu Cargo, Bejida, MV Tauraken, Anganda are some of the shipping vessels 

used to transport displaced people and Air Vanuatu and other airlines transported people with special needs including disabled 

and sick patients. 

VRCS had registered the evacuees and ensure that they are given basic shelter NFIs in close collaboration with the Shelter 

Cluster lead PWD.  

Due to the sudden change of location for majority of the evacuees from 

the original plan, the planned distribution to Pentecost and Maewo 

reduced in numbers due to minimal number of people evacuated to these 

places where majority had evacuated to Luganville as shared in the table 

(right). 

Most partners supported the Sanma Provincial Government with the 

NFIs needed for Santo, while Red Cross complemented with minor NFIs 

from the Santo warehouse stocks.  

Maewo and Pentecost were the priority area for Red Cross in shelter NFI 

distribution while the registration of evacuees was done for all evacuation 

areas in Santo, Pentecost and Maewo.  

Total number of shelter NFIs distributed in these areas are summarised 

in the table below.  

 
VRCS Port Vila  

stock dispatched  

25 Sept -7 Oct 

Stock returned from 

field (to Santo 

warehouse) 

11 Oct 

VRCS Santo stock 

dispatched  

1-12 Oct 

Total VRCS items 

distributed 25 Sept - 12 Oct 

(excluding donations) 

Tarpaulin 445 120 40 365 

Solar Lanterns 735 24  711 

Sleeping Mat 1,100 590 80 plus  590 

Kitchen set 728 181  547 

Blanket 462 0 160 plus  622 

 

A total of 18 volunteers (11 men, 7 women) had undergone a refresher training on how the tarpaulins can be used and key 

messages for shelter awareness.   

 

  

Extract from Geographical-dashboard-of-Ambae-
displacment-Published-18th-October issued by PEOC 
including the people living with host families. Note 
Provincial government and VRCS only target the people in 
evacuation centers.  
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 Outcome 4: The immediate risks 

to the health of affected 

populations are reduced 

Outputs  % of achievement 

Output 4.1 Community-based disease prevention 

and health promotion is provided to the target 

population.  

Output 4.2 Epidemic prevention and control 

measures carried out. 

10% 

Activities    Is implementation on time? % progress (estimate) 

 

     
Yes (x) No (x) 

Carry out surveillance in collaboration with MOH in the 
high-risk areas 

X  0% 

Disseminating health messages to the population of 
Ambae on prevention of respiratory problems, dengue and 
skin and eye infection. 

X  0% 

Carry out clean up campaigns in the host evacuation 
centers in Pentecost Maewo and Santo  

X  50% 

Referral of serious cases to hospital X  0% 

Orientation of volunteers and staff on prevention of 
respiratory illness and other potential health hazards 

X  0% 

Indicators:  Target Actual 

n° of people reached by community-based health activities 5,500 0 

Progress towards outcomes 

The target activities in under the Health component except for clean-up campaigns have not yet started. VRCS has 
identified support to obtain surveillance reports from WHO and MoH and is scheduled to mobilise RDRT to provide technical 
support to the Health team on the ground. 

 

Outcome 5: The immediate 

emotional risks of affected 

population, and VRCS personnel 

are reduced. 

 

Outputs  % of achievement 

Output 5.1: Psychosocial support provided to the 

target population and the VRCS volunteers and 

staff working on the response. 

62.5% 

Activities    Is implementation on time? % progress (estimate) 

 

 
 

  
Yes (x) No (x) 

Deployment of PSS Peer to Peer Support  X  100% 

PSS support sessions for communities’ volunteers and 
staff  

X  50% 

Training a fresh pool of PSS volunteers to further support 
the repatriation of people to Ambae to manage and cope 
well with stress from the impacts of the volcano 

X  100% 

Referral of serious cases to services providers for follow 
up where needed 

 

X  0% 
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Indicators:  Target Actual 

n° of community people reached by psychosocial support 5500 312 

    

n° of volunteers/ staff reached through psychosocial support 20 8 

n° of volunteers/ staff reached by training 30 30 

Progress towards outcomes 

NORTH AND CENTRAL PENTECOST visit 18/10/2017-20/10/2017. 

The team consisting of PSS Surge Officer and a First Aid Instructor departed for North Pentecost on 18 October to support 

planning and conducting a one day training and awareness on Psychological First Aid (PFA) &Psychosocial Support (PSS), 

which was followed by a visit to the only evacuation centre on Pentecost which was at Melsisi village which is at Central 

Pentecost. 

The PSS/PFA awareness training was conducted on 19 October at North Pentecost where 1 staff and 6 volunteers from both 

Ambae and North Pentecost were present. 

During the training, the PSS Surge officer generally introduced PSS/PFA.The PSS training tool kit brought from Fiji Red Cross 

Society was used as a guideline on areas identified in training the volunteers. 

Upon the completion of the training on the previous day; the PSS Surge Team and the team of volunteers from North Pentecost 

travelled down to Melsisis village Central Pentecost on 20 October  to conduct similar interview as was conducted with about 

12 families in North Pentecost on the same day when concluding the awareness training. Most families were firstly introduced 

what is PSS and were given the option from the start that they have the choice of participating or not. Most opted to participate. 

In North Pentecost to Central Pentecost there is a total of 140 families. This exercise covered 51 families which is close to 

36% with a team of 3 RC staffs and 7 volunteers.  

 

SOUTH PENTECOST visit 21/10/2017 – 23/10 2017. 

The PSS Surge team  travelled down to Pagi village on 21 October. A training was conducted in Pagi village with 10 Red 

Cross volunteers similarly to North Pentecost on 23-24 October.  

 

Recruiting fresh Pool of Volunteers to support PSS 

A 2 days training with separate groups of staff and volunteers who were involved with the Ambae volcano disaster was also 

carried out on the 30th & 31st of October.  

The training was basically a Psychological First Aid (PFA) / Psychological Support (PSS) awareness training to these staffs 

and volunteers with the hope that they are relieving those on Ambae in due time as the volunteers on Ambae have not only 

been affected by the volcano, but they have been working with no substitution right throughout the response.  

The 5 hr PFA awareness session was modified from the NZRC PFA training programme and Psychosocial Support Fiji 

Training Tool. The objective was that participants will gain an awareness and general understanding of providing PFA within 

Psychosocial Support.  

Key topics discussed included,  

- What is PFA and Psychosocial support  
- Who is it for and what it isn’t 
- What causes distress 
- 5 elements of PFA-  Look, Listen, Link 
- How to do PFA with role plays and practice 
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The participants in the PFA awareness training group on Tuesday 31st October 2017 had already attended the PHiE 

programme and completed the Wellbeing session and PFA session. They had all however, requested additional PFA/PSS 

training as the PHiE PFA session was incomplete and they also recognised the importance of PSS in the current situation in 

Ambae. These staff will continue to support the work of the volunteers in Ambae.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

People of South Pentecost line the shoreline of Pagi village to the boat bidding farewell people from 

Ambaes who have been with them for the past 3-4 weeks. 
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Quality programming 

Outcome 6 Continuous and detailed 

evaluation and analysis to inform the 

operation’s design and 

implementation 

Outputs  % of achievement 

Output 6.1 Initial needs assessments are carried out in 

consultation with beneficiaries and authorities 

Output 6.2 A comprehensive monitoring and assessment of 

the plan of action is conducted 

67% 

Activities  
  

Is implementation 

on time? % progress 

(estimate) 
    Yes (x) No (x) 

Conduct inter-sectoral rapid assessment in East Ambae/evacuation sites 

and in the new sites in Pentecost and Maewo, coordinated with cluster 

leads and the provincial disaster committee 

X  100% 

Analyze assessment data and select beneficiaries based on needs, 

capacities and vulnerabilities 
X  100% 

Coordination and liaison with relevant local, provincial and national 

authorities 
X  70% 

Post distribution monitoring visits to affected communities X  100% 

Beneficiary satisfaction surveys X  0% 

Lessons learned workshop X  0% 

Child Protection and Gender and Diversity Minimum Standards briefing 

for volunteers 
X  100% 

Progress towards outcomes 

Volunteers were engaged with rapid assessment from the 23 September to 20 October and data were sent to the HQ in Port 
Vila to be analysed and centralised for reporting.  
 
In Penama Province teams of 3 volunteers were assigned to East Ambae evacuation centres and followed the evacuees to 
the Evacuation centres in Pentecost and Maewo. These volunteers were tasked to register and assess the needs from the 
evacuees.  
 
In Sanma Province 18 volunteers were assigned to Ports of entry to register and assist the evacuation of the people. These 
volunteers continued to assist as well with the repatriation of the people back to Ambae. A total of 39 volunteers assisted 
with the assessment of the needs of the evacuees in all evacuation. 55 youth volunteers assisting with shelter 
These assessment data were shared to Provincial government EOC both in Sanma Province and Penama Province for 
coordination and distribution.  
 
Ongoing validation of Sanma Evacuees data were done by the Provincial government and Public Works department. The 
raw data is yet to be shared to Red Cross for its reporting purposes.  
 
Ongoing meetings in the Provincial government from the start of the operation and currently still ongoing in Penama 
Provincial EOC ensuring that the Red Cross is aware of the government plans. 
 
Briefings of all staff and volunteers before deployment includes a session on Gender and Diversity Minimum Standard 
Commitments (GDMSC) as well as the Child Protection policy. This also reinforced the learnings that the volunteers received 
a week before on GDMSC and its application was put to use immediately during the volcano response.  
 
M& E Visits were carried out as follows: 

- VRCS DM Coordinator and Logistics Manager travelled to Santo to monitor the logistics and field coordination 
processes. Strengthening the role of VRCS and its partnership with clusters on the ground in Penama.  

- VRCS National President & National Treasurer travelled to Sanma Province for three days to observe and monitor 
the operation on the ground and to see the issues with overcrowding evacuation centres 

Monitoring visit from the VRCS DM Coordinator and DP Manager for IFRC CCST Pacific went to Ambae for five days to 
assist the finalisation of the Response and provide guidance to the Penama Branch Officer on the transition from Response 
to Early recovery actions to be taken. This visit incorporated 2 interviews with the volunteers involved with the repatriation, 
and 2 interviews with the beneficiaries on how they found VRCS assistance. 
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D. BUDGET 
 
To date, total expenditure in local and international procurement is less than originally budgeted for due to: 

• Other partners and stakeholders involved in the response; 

• Government Plans for evacuation as set out in the EPoA were changed, including number of people for planned off-Ambae 
evacuation sites/locations; 

• Supplementary support given to Provincial government through development partners’ NFIs, resulting in Red Cross  to 
complement what had already been provided by the development partners; 

• Costs of Health and PSS activities were not included in the initial budget therefore the revised budget lines requested to be 
inserted in the revised budget.  
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Reference documents 


Click here for: 

• DREF Emergency
Plan of Action
(EPoA)

• Financial report as at
31 October 2017

• Return to title page

Contact information 
For further information specifically related to this operation please contact: 

• Vanuatu Red Cross Society

o Jaqueline De Gaillande, chief executive officer; phone:
(678) 27258; ceo@redcrossvanuatu.com

• IFRC country cluster support team (CCST) in Suva

o Lemau Afamasaga, disaster preparedness manager;
phone: (679) 999 2470; lemau.afamasaga@ifrc.org

o Hanna Butler, communication manager, phone: (679) 998 0166;
hanna.butler@ifrc.org

o Kathryn Clarkson, head of CCST; phone: (679) 999 2485;
kathryn.clarkson@ifrc.org

• IFRC Asia Pacific regional office in Kuala Lumpur; phone: +603 9207
5700 

o Martin Faller, deputy regional director, martin.faller@ifrc.org

o Nelson Castano, head of disaster and crisis prevention, response
and recovery (DCPRR), nelson.castano@ifrc.org

o Sanna Salmela-Eckstein, operations coordinator,
mobile: +6012 207 6534, sanna.salmela@ifrc.org

o Riku Ässämäki, regional logistics coordinator,
mobile: +6012 298 9752; riku.assamaki@ifrc.org

o Rosemarie North, regional communications manager;
mobile: +60 12 230 8451;  rosemarie.north@ifrc.org

o Sophia Keri, resource mobilization in emergencies coordinator;
sophia.keri@ifrc.org

o Clarence Sim, planning, monitoring, evaluation and reporting
(PMER) manager; clarence.sim@ifrc.org

• In IFRC Geneva

o Cristina Estrada, response and recovery lead; email:
cristina.estrada@ifrc.org

o Susil Perera, senior officer, response and recovery; email:
susil.perera@ifrc.org

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most 

vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human suffering, 

and thereby contributing to the maintenance and promotion of human dignity and peace in the world. 

http://adore.ifrc.org/Download.aspx?FileId=171804
mailto:ceo@redcrossvanuatu.com
mailto:Lemau.AFAMASAGA@ifrc.org
mailto:hanna.butler@ifrc.org
mailto:kathryn.clarkson@ifrc.org
mailto:martin.faller@ifrc.org
mailto:nelson.castano@ifrc.org
mailto:sanna.salmela@ifrc.org
mailto:riku.assamaki@ifrc.org
mailto:rosemarie.north@ifrc.org
mailto:Sophia.keri@ifrc.org
mailto:clarence.sim@ifrc.org
mailto:cristina.estrada@ifrc.org
mailto:susil.perera@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 255,278 255,278

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 255,278 255,278

D. Total  Funding = B +C 255,278 255,278

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 255,278 255,278
E. Expenditure -71,168 -71,168
F. Closing Balance = (B + C + E) 184,110 184,110

Other Income
DREF Allocations 255,278 255,278
C4. Other Income 255,278 255,278

Selected Parameters
Reporting Timeframe 2017/9-2017/10 Programme MDRVU005
Budget Timeframe 2017/9-2017/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRVU005 - Vanuatu - Volcano Eruption
Timeframe: 29 Sep 17 to 31 Dec 17
Appeal Launch Date: 29 Sep 17

Interim Report

Interim Report Prepared on 21/Nov/2017 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 255,278 255,278
Relief items, Construction, Supplies
Shelter - Relief 28,608 28,608

Clothing & Textiles 38,495 38,495

Water, Sanitation & Hygiene 22,149 22,149

Teaching Materials 1,379 1,379

Utensils & Tools 38,570 38,570

Other Supplies & Services 20,218 20,218

Total Relief items, Construction, Sup 149,419 149,419

Logistics, Transport & Storage
Storage 1,011 1,011

Distribution & Monitoring 34,317 34,317

Transport & Vehicles Costs 6,663 19 19 6,644

Logistics Services 7,363 7,363

Total Logistics, Transport & Storage 49,354 19 19 49,335

Personnel
National Society Staff 17,921 17,921

Volunteers 14,259 14,259

Total Personnel 32,179 32,179

Workshops & Training
Workshops & Training 184 184

Total Workshops & Training 184 184

General Expenditure
Travel 7,000 6,435 6,435 565

Office Costs 919 4 4 915

Communications 643 102 102 542

Financial Charges 67 67 -67

Total General Expenditure 8,562 6,607 6,607 1,955

Operational Provisions
Operational Provisions 60,199 60,199 -60,199

Total Operational Provisions 60,199 60,199 -60,199

Indirect Costs
Programme & Services Support Recove 15,580 4,344 4,344 11,237

Total Indirect Costs 15,580 4,344 4,344 11,237

TOTAL EXPENDITURE (D) 255,278 71,168 71,168 184,110

VARIANCE (C - D) 184,110 184,110

Selected Parameters
Reporting Timeframe 2017/9-2017/10 Programme MDRVU005
Budget Timeframe 2017/9-2017/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRVU005 - Vanuatu - Volcano Eruption
Timeframe: 29 Sep 17 to 31 Dec 17
Appeal Launch Date: 29 Sep 17

Interim Report

Interim Report Prepared on 21/Nov/2017 International Federation of Red Cross and Red Crescent Societies


