
 
DREF n° MDRZM010 GLIDE n° OT-2017-000135-ZMB 

EPoA update n° 1; 27 November 2017 Timeframe covered by this update: 26 September - 07 
November 2017 

Operation start date: 26 September 2017 Operation timeframe: 5 months, including a 2-month 
extension with this operations update (New end date: 26 
February 2018) 

Overall operation budget: CHF 267,300 DREF amount initially allocated: CHF 270,909 

N° of people being assisted: 7,000  IFRC Budget Holder/Project Manager: Florence 
Mangwende is responsible for implementation, reporting 
and compliance. 
 

Red Cross Red Crescent Movement partners currently actively involved in the operation: Zambia Red Cross 
Society (ZRCS) has mobilized 10 HQ staff members and 120 volunteers as part of the operation across shelter, health 
and psycho-social support (PSS) and WASH. IFRC and NLRC are also actively involved in the operation. 
 
Other partner organizations actively involved in the operation: United Nations High Commissioner for Refugees 
(UNHCR), World Vision Zambia, United Nations Children’s Fund (UNICEF), Action Africa Help (AAH), Oxfam Zambia, 
United Nations Fund for Population Activities (UNFPA), Save the Children, Ministry of Home Affairs (Office of the 
Commissioner for Refugees (COR)), Ministry of Health, and Zambia Police.  
 
 
This operations update seeks to provide an update of the activities that have been conducted so far in the DREF. At the 
same time, it is for requesting a budget revision with no increase to the original DREF allocation (re-allocation of costs, 
showing a change in budget from CHF 270,909 to CHF 267,300). The changes are based on: 1) the savings made during 
the procurement process; 2) continued assessments of the needs on the ground; and 3) taking into account the support 
that the NS has received on the WASH component from other partners in country and this has seen the costs budgeted 
for the procurement of hygiene materials being removed from the budget.  
 
Summary of major revisions made to emergency plan of action: 
 
The NS has made savings through the local procurement. The following activities are being proposed additionally to 
the original DREF based on the updated assessments from the field:  

• Construction of 210 shelters for vulnerable groups among the new arrivals; 
• Construction of four (4) communal shelters to accommodate/host the new arrivals before allocated plots; 
• Training/deployment of additional 35 volunteers (2 NDRT members with nutritional background; three (3) with 

nursing background; 30 more additional volunteers to support WASH activities on the ground); 
• Management of human remains (cost of burial and coffins); 
• Construction of 100 temporary latrines and decommissioning of 350 latrines (procurement of enzymes for 

treatment of latrines); 
• Installation of solar power light system; 
• Transportation of NFIs to the TCs (to account for increased costs with long distance travel between TCs and hire 

two (2) utility vehicles) 
• Media documentary produced; 
• The restoring family links (RFL) component will be covered through the ICRC support in assessments, which 

are to be conducted soon. 
 

 

Emergency Plan of Action Operation Update 
Zambia: Population movement  



A. SITUATION ANALYSIS 
 
Description of the disaster 
 
Over the past months, Zambia has been receiving asylum seekers from the Democratic Republic of Congo (DRC), 
through various border entry points such as Nsumbu, Chiengi, Kaputa and Mpulungu, in the Northern and Lupaula 
provinces. Other entry points include Kasumbalesa, Mokambo and Sakania on the Copperbelt, and Kipushi and Kakoma 
in North Western Province. New arrivals are reportedly fleeing insecurity and clashes between Congolese security 
forces (FARDC) and local militia groups in the towns of Pweto, Manono, Mitwaba (Haut Katanga Province) as well as 
in Moba and Kalemie (Tanganyika Province). Arrivals are reporting killings, maiming, rape, looting and the burning of 
houses. In anticipation of the resumed fighting between Government Forces and Elema or “Elements” rebel group, 
announced for 15 October, increased numbers of new arrivals have been recorded crossing the border in the last few 
days. 
 
The statistics provided by the High Commissioner of Refugees and the Government indicate that as of 1st November, a 
cumulative total of 6,182 individuals from the Democratic Republic of the Congo comprising 1,2361 households, had 
been biometrically registered at Kenani transit centre in Nchelenge since 30 August. Out of 6,182 individuals, there are 
1,367 individuals identified with special needs (PSN) and families comprising 1 to 5 individuals are currently the most 
common (this data is collected through the registration that is conducted when the beneficiaries enter the camp).2  
 
A number of new asylum seekers have started coming through a new entry point across Lake Mweru by boat, with some 
received from Nkole and Kilwa Island on the DRC side. The District Joint Operations Committee (DJOC) is monitoring 
the situation through this route. Traditional authorities in several villages along the DRC-Zambia border in Chiengi 
District, about 100 kilometres north of Nchelenge, indicated to the DJOC that an undetermined number of Congolese 
refugees are currently staying in Zambian villages and have not come forward to seek asylum. At the current rate of 
arrivals, projections are that the 7,000 mark (1,400 households) will be reached by the end of the third week of November 
(projections by the UNHCR and Government during an interagency meeting).   
 
The new arrivals are temporarily hosted in Chienge reception centre in the border area (Chiengi District) before onward 
relocation to Kenani transit centre in Nchelenge (Nchelenge District/Luapula Province), some 100 kilometres from the 
border and 1,400 km from the capital Lusaka. The Government is exploring the possibility of opening a longer-term 
settlement with access to better livelihood options further inland, away from the border.   
 
At Kenani transit centre, ZRCS and its partners (UNHRC), in close coordination with local authorities, are distributing 
hot meals, erecting temporary shelters, providing core relief items, drilling boreholes to provide potable water and 
providing medical care. UNHCR is also providing technical support to the Office of the Commissioner for Refugees 
(COR) in biometrically registering the refugees upon arrival in Kenani transit centre and providing protection services 
on site, especially to the most vulnerable. These activities were funded by UNHCR and were not part of the DREF. 
However, additional gaps in these activities are supported through the DREF (such as those in temporary shelter, NFI 
distribution, WASH and Health). 
 
Kenani transit centre is divided into two locations – Kenani 1 and Kenani 2. Kenani 2 was established to decongest 
Kenani 1 and to receive arriving refugees. As a result, life-saving humanitarian assistance, amenities and facilities are 
being provided in both locations.   
 
Earlier this year, UNHCR with the Government of Zambia and other partners, had updated a contingency plan to provide 
protection and life-saving humanitarian assistance. The country is currently hosting over 60,000 refugees and other 
people of concern to UNHCR, which include close to 28,000 refugees from the DRC.  

                                                      
1 The number of people per households varies, but for the purpose of the DREF, an estimate of 5 people per household is used. 
2 Data comes from ZRCS needs assessment dated in early November 2017. 



Summary of current response 
 
Overview of Host National Society 
 
To respond to this situation, ZRCS has done the following with financial support from UNHCR (in addition to the 
activities implemented as part of the DREF) to date:  

• Construction of 16 communal latrines (2 per structure); 
• Construction of 30 temporary latrines;  
• Drilling of 1 borehole;  
• Construction of 84 housing structures;  
• Provision of food including maize meal, beans, samp (maize), sugar, cooking oil, and kapenta (dry small fish) 
• Deployment of 60 volunteers.  

 
Through the support of UNICEF, ZRCS has deployed a further 30 volunteers for door-to-door hygiene promotion. 
 
Overview of Red Cross Red Crescent Movement in country 
 
The International Federation of Red Cross and Red Crescent societies has no presence in country. However, ZRCS 
is receiving support from IFRC through this DREF allocation. The NLRC is in country and they have been supporting 
the NS with a long-term development project in Western and North-Western Province. ZRCS is supported by the IFRC 
Southern Africa Cluster office. 
 
Overview of non-RCRC actors in country 
 
Various partners have taken up roles in the camp to support the affected households and the table below highlights 
the various contributions per organization at the time of writing: 

  
 

Organization 
 

Activities/ contribution 

UNHRC • 60 shelters 
• 60 temporary latrines 
• 2,000 tarpaulins supplied  
• 100 family tents 

Save the Children through support from 
UNICEF  

• Set up child friendly centres  

UNICEF • Supported training of ZRCS volunteers on hygiene 
promotion 

• Drilled 1 borehole and installed it  
Action Africa help through support from 
Oxfam 

• Constructed 100 temporary latrines  
• Installed 100 hand washing buckets  
• Supported with dignity kits  

UNFPA • Working on GBV issues  
• Set up a maternity wing at the camp and is supporting 

nurses who are working overnight at the wing  
WFP • Not yet started but is taking over the distribution of food 

handouts soon.  
 

 
Needs analysis and scenario planning 
 
Needs analysis 
Currently a total of 6,182 refugees are in the camp and the assessment reveals that there is a gap in terms of materials 
and services offered. The Government of Zambia and implementing partners have revised the planning figure to 10,000 
people by the end of December 2017. This would require further assistance in shelter and WASH, specifically through 
the following: 

• Need to construct additional 300 shelter units (of which 210 are addressed through the DREF operations 
update) 

• Need to construct 4 big reception communal shelters (of which 4 are addressed through the DREF operations 
update) 

• Need to construct 385 latrines (of which 100 are addressed through the DREF operations update) 
• Need to drill and mechanise 2 more boreholes (of which 1 is addressed in the DREF operations update). 

 
 



Operation Risk Assessment 
With the onset of rains, the roads along the border crossing points will be impassable (by vehicles) making it difficult 
for volunteers to access the refugees and provide initial registration. Volunteers will require bicycles to reach the 
beneficiaries.  
 
Tracing services are currently happening on the Zambia side as the situation remains inaccessible in Mpweto, DRC. 
However, the NS has noted the demand for tracing services in Camp especially in Mpweto. 
 
Exit/Sustainability Strategy 
Since this DREF operation can only assist targeted persons for a given period, the ZRCS is working with UNHCR for a 
longer-term planning of the operation, which would be aligned to the 2018 renewal of the ZRCS and UNHCR project 
agreement. ZRCS is working with other PNSs for support past the DREF timeline. Further, discussions are equally in 
place with the Government on the long-term settlement of the affected population.  
  
 

B. OPERATIONAL STRATEGY 
 
Proposed strategy 
 
The DREF Operation will last for five months (new end date: 26 February 2018) and will support continued needs 
assessment and the provision of Shelter and WASH related non-food items to the most vulnerable populations affected 
(1,400 households, 200 households per TC). The operation at this point is focusing on the below main activities to 
address the needs:  
 

1. Assessment of the situation: An in-depth situation and needs assessment will be conducted, also including 
the inaccessible areas in North Western Province to ensure that needs of affected persons are being addressed. 
The operation is revised based on the findings through the operations update. A livelihoods and multi-partner 
assessment is due to take place at the end of November 2017, of which ZRCS/IFRC will have one Movement 
representative present.  
 
Immediate shelter and settlement assistance is provided to affected households through the distribution 
of NFIs (tarpaulins): ZRCS intends to assist 210 families (increased from 80 families) with emergency shelter. 
Tarpaulins (four per family as procured locally, the size differs slightly from IFRC standard tarpaulins) will be 
provided to those identified during the assessment without adequate shelter. With the incoming rainy season, 
future planning will need to consider further needs to support the basic emergency shelters. Volunteers have 
been trained in the construction of emergency shelter and in the construction of safe and resistant shelters.  
Awareness campaigns on safety practices and safe shelter are being undertaken with the 1,400 asylum seekers 
households. The DREF operation will address cross-cutting themes including gender and diversity 
mainstreaming to ensure the inclusion of most vulnerable groups like vulnerable women, children, persons with 
disabilities, the elderly and people living with HIV/AIDS. Solar devices are also included in the budget as part of 
this component. Particularly at the moment, these are planned for use near the latrine blocks. However, it is likely 
we will see the use of solar devices increasingly used as the settlement develops further. Water and wood 
collection are available within each section of the settlement to minimize walking distances.  
 

Through the operations update, the following is being revised: 
• Construction of 210 shelters for vulnerable population in camp (increased from 80 to 210HHs);  
• Construction of 4 communal reception shelters for daily new arrivals; 
• Transportation of NFIs from Lusaka to the TCs (to account for increased costs with long distance travel 

and hire of 2 utility vehicles). 
 

2. Health and care services: First-aid services and referrals will be provided to the affected population, by already 
trained and experienced volunteers. Mosquito nets will be provided to 1,400 targeted asylum seekers families 
(two per family) who are at high risk of malaria infection, along with demonstration of the proper usage. 
Psychosocial support will be provided to families who have been affected resulting from the loss of family 
members, belongings and shock. Twenty volunteers will be trained in psychosocial support. The ZRCS’ health 
and care manager will facilitate the training. The DREF will replenish 500 already distributed mosquito nets. A 
training of volunteers in malaria, malnutrition detection and cholera prevention will be organized. Through the 
operations update, the following is being revised: 

• Additional deployment of 2 volunteers with nutrition background and 3 volunteers with a nursing 
background;  

• Door-to-door malaria prevention campaign; 
• Identify a possible site for isolation and treatment if an outbreak occurs (CTC, ORP, and CTU) 
• Management of human remains (cost of burial, and coffins). 

 



3. Water, Sanitation and Hygiene promotion: Under this component of the operation, ZRCS will carry out hygiene 
promotion sensitization sessions among asylum seekers, distribution of liquid chlorine, and hygiene/dignity kits 
to minimize the risk of water and sanitation related diseases. Basic household items (hygiene/dignity kits, two 
buckets per family and two blankets per family) will be provided to 480 of the asylum seekers families. Hygiene 
kits (toothbrush, toothpaste, laundry soap, bathing soap, towel, sanitary pads, petroleum jelly, diapers, 
underwear, and cultural wrap) will be provided. The DREF will also replenish the 240 buckets, 300 jerry cans 
and 700 blankets that have already been distributed to asylum seekers. UNHCR is providing resources at the 
TCs and has appealed to ZRCS and other humanitarian organizations to support as well with additional needs, 
such as latrines. Through the operations update, the following is being revised: 

• Installation of a solar powered light system in camp; 
• Door-to-door hygiene promotion campaign; 
• Construction of 100 temporary latrines with durable walls;  
• Decommissioning of 350 temporary latrines (procurements of enzymes); 
• Construction/Repair of 18 boreholes and water taps in the camp. 

 
4. Strategies for Implementation– National Society Capacity Building: Through the operations update, the 

following is being revised: 
• Deployment of 30 additional volunteers (support on going operation); 
• Production of Media documentary. 

 

C. DETAILED OPERATIONAL PLAN 
 
 

 

Shelter 
People reached: 7,000 people (1,400 households) 
Male:  
Female:  

    

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-
being and longer-term recovery through shelter and settlement solutions. 
Indicators:  Target Actual 

o % of households living in shelters meeting agreed standards for 
emergency shelter 100%   75% 

(Ongoing) 
o n° of households who have received temporary/transitional shelter 

assistance to enable agreed standards 210   80 
(Ongoing) 

Output 1.1: Short, medium-term shelter and settlement assistance is provided to affected households (Target: 
1,400 Households) 
Indicators:  Target Actual 

• Procure and transport 840 (increased from 240) shelter kits (tarps, 
ropes, nails) 840 240 with new 

additions 
• Distribute 840 (increased from 240) shelter kits into entry points 840 240 with new 

additions 
• Procure and transport 2,800 blankets 2,800 2,800 
• Distribute blankets (2 per family) to 1,400 Households. 1,400 1,400 
• Construction of 210 shelters for vulnerable population in the camp 210 New 
• Construction of 4 communal shelters for the reception of daily new 

arrivals 4 New 

• Transportation of NFIs to the TCs (to account for increased costs with 
long distance travel between TCs and hire of 2 utility vehicles) 
 

Ongoing Ongoing 

Output 1.2: Technical support, guidance and awareness raising in safe shelter design and settlement planning 
and improved building techniques are provided to affected households (1,400 households)  

Indicators  Target Actual  
• Provide volunteers with training on cover shelter 40 40 
• Volunteers conduct awareness creation campaign to raise 

understating of safety principles  20 0 



• Develop and print materials to promote safe shelter practices both in 
displacement sites  210 New 

• Beneficiary satisfaction survey for feedback collection on the provided 
relief (as part of survey mentioned above) 1 0 

Progress towards outcomes 
The National Society (NS) received support from the Cluster office through the deployment of logistics support. This 
was essential in ensuring that the NS was able to do the major component of procurement of the operation. To date, 
the NS has managed to procure 240 tarpaulins for shelter which have been distributed at the entry points. The NS 
also managed to procure 2,800 blankets which will be distributed to 1,400 households with each household receiving 
2 blankets. An RDRT in shelter has been deployed for one month since November 2 to support the NS in the shelter 
construction component and provide training to the NS staff and volunteers.  

 
 

 

Health 
People reached: 7,000 people (1,400 households) 
Male: 
Female: 

    

Outcome 2: Vulnerable people’s health and dignity are improved through increased access to appropriate 
health services. 
Indicators:  Target Actual 

o % of people in transit centre area who can access appropriate health 
services 100% 

 
95% 

(Ongoing) 
Output 2.1: Communities are supported by the National Society to effectively detect and respond to infectious 
disease outbreaks; including distribution of mosquito nets (Target: 1,400 HHs - 200 households per TCs) 
Indicators:  Target Actual 
Procure/distribute mosquito nets to target population (Target: 1,400 
households mosquito nets / two per household) 
 

2,800 2,800 

Demonstration for the beneficiaries on how to use the mosquito nets 2,800 2,800 
Procure 50 first-aid kits 50 50 
Two day-training of volunteers in malaria, malnutrition detection and cholera 
prevention 30 30 
Carry out first-aid services to persons in need and referrals to identified 
appropriate health facilities Ongoing  Ongoing  
Additional deployment of 2 volunteers with a nutrition background  2 New 
Deployment of 3 volunteers with a nursing background 
 3 New 
Identify a possible site for isolation and treatment if an outbreak occurs (CTC, 
ORP, and CTU) Ongoing  Ongoing  
Procure 150 gum boats and other PPE for volunteers 150 0 
Output 2.2: Communities are supported by the National Society to effectively respond to health and psychosocial 
needs during an emergency (Target: 30 people) 

Indicator Target 
 Actual 

Conduct two-day training for 30 volunteers on psychosocial support 30 0 
Carry out psychosocial support services Ongoing  Ongoing  
Management of human remains (cost of burial, and coffins) 
 20 New 

Progress towards outcomes 

To date the NS has managed to procure 2,800 mosquito nets which have been distributed to 1,400 families i.e. at 
least each family received 2 nets. The NS also realized savings from the procurements amounting to CHF 18,144 
and these are being proposed to be used for Construction of shelter for vulnerability households to promote dignity.  

 
 



 

Water, sanitation and hygiene 
People reached: 7,000 people (1,400 Households)  
Male 
Female: 

    

Outcome 3: Vulnerable people have increased access to appropriate and sustainable water, sanitation and 
hygiene services 
Indicators:  Target Actual 

o n° of people provided with excreta disposal facilities 1,000 5,200 
o Average n° of people per toilet 23 17 

o n° of people reached by hygiene promotion activities 7,000 
6,182 

(Ongoing) 
o N° of volunteers committed to ensuring that water is adequately 

treated 30 Ongoing 
Output 3.1:  National Society promotes positive behavioural change in personal and community hygiene among 
targeted communities (480 households) 
Indicators:  Target Actual 

• Conduct continuous assessment of water, sanitation, and hygiene 
situation in case of deterioration or disease outbreak, and coordination 
with Local Government authorities. 

Ongoing Ongoing 

• Procure, transport and distribute hygiene-related NFIs (dignity kits 
(toothbrush, toothpaste, sanitary pads, and diapers), soap, buckets and 
water treatment and tablets). 

1,440 480 

• Distribute hygiene-related NFIs to 480 families (2 buckets per family) 480 480 
• Conduct training/demonstration at household level on how to use 

hygiene-related goods Ongoing Ongoing 

• Develop a hygiene communication plan (based on the needs 
assessment, hygiene issues, target group, etc.) Ongoing Ongoing 

• Training of volunteers on basic hygiene and sanitation practices and on 
how to implement hygiene promotion activities 30 0 

• Develop and print appropriate IEC materials on hygiene 
       promotion. 1,100 Ongoing 

• Volunteers conduct awareness creation campaigns on good hygiene 
and sanitation practices              Ongoing Ongoing 

Output 3.2: Adequate sanitation which meets Sphere standards in terms of quantity and quality is provided (Target: 
7,000 people). 
Indicators: Target Actual 

• Installation of handwashing station at latrines 50 New 
• Construction of 100 temporary latrines  100 New 
• Decommissioning of 350 temporary latrines (procurement of enzymes) 350  New 
• Repair of boreholes and water taps in the camp 18 New 
• Installation of a solar powered light system in camp 1 New 

Progress towards outcomes 

• The NS has managed to procure 480 hygiene kits which included toothbrushes, soap, sanitary pads and 
diapers.  

• Procure 240 buckets which have been distributed to households for safer storage of water.  
• The NS, through its volunteers, is also providing knowledge to the communities, and conducting hygiene 

promotion activities in the camp to reduce diarrheal diseases.  
• The NS is also in the process of developing IEC materials which will be distributed in the camps. Under this 

component, the NS has proposed to construct communal latrines (2 per structure). However, with the 
continued increase in the number of people in the camps, the NS is proposing to use the savings from 
hygiene packs to construct 100 temporary latrines and to procure enzymes which will ensure that the latrines 



 
 
 

Strategies for Implementation 1 – Strengthening National Societies  
Outcome 4: National Society capacity building and organizational development objectives are facilitated to 
ensure that National Societies have the necessary legal, ethical and financial foundations, systems and 
structures, competences and capacities to plan and perform 
 
Indicators:  Target Actual 

o % of people involved in the emergency planning process who are 
working for the local branch 100 

130 (120 
Volunteers 
and 10 HQ 

Staff) 
o n° of volunteers provided with insurance 120 120 
o % of required volunteers and staff with adequate response tools 

(internet, visibility materials, and stationary) 100% Ongoing 

Output 4.1: National Societies have the necessary corporate infrastructure and systems in place. 

Indicators:  Target Actual 
• Provide staff and volunteers with stationary and connectivity materials 

(phones, SIM cards, etc.) 
130 (120 

volunteers and 
10 HQ Staff) 

130 

• Establish volunteer insurance for working volunteers 120 120 
• Procure 150 t-shirts and other visibility materials (stickers with ZRCS 

logo, and megaphones) 
150 t-shirts + 

30 
megaphones + 

100 stickers 

0 

Progress towards outcomes 
 

 
 

Strategies for Implementation 2 – International Disaster Management  
Outcome 5: Effective and coordinated international disaster response is ensured 
 
Indicators:  Target Actual 

o n° of surge deployed to support the operation 3 3 
Output 5.1 Effective and respected surge capacity mechanism is maintained. 

Indicators:  Target Actual 
• Deployment of Shelter RDRT (since 2 November) 1  1  
• Deployment of IFRC Logistics to support local procurement alongside 

ZRCS 1 1 

• Deployment of IFRC Operations Manager from Regional Office to 
support operations revision, assessments and coordination alongside 
ZRCS 1 

1 

Progress towards outcomes 
In discussions at the post-launch call, the requested support for the operations was to be provided through 3 
surge profiles in Shelter, Logistics and Operations. All three have been deployed at this time.  

 
 
 
 
 

do not fill up quickly. The NS also procured chlorine which is being distributed to the families in the camps 
to ensure that their drinking water is safe.  



Strategies for Implementation 3 – Influence others as leading strategic partners in 
humanitarian action and resilience 

 
Outcome 6: The IFRC Secretariat, together with National Societies, uses their unique position to influence 
decisions at local, national and international levels that affect the most vulnerable 
 
Indicators:  Target Actual 

o n° of monitoring visits completed 6 3 (Ongoing) 
o n° of media communications produced 1 Ongoing 
o % of beneficiary satisfied with assistance through the DREF 100% Ongoing 

Output 6.1 Effective and respected surge capacity mechanism is maintained. 

Indicators:  Target Actual 
• Conduct continuous needs and situation assessment  Ongoing  Ongoing  
• The emergency plan of action is updated and revised as necessary to 

reflect on needs 1 1 

• Continuous NHQ/field level monitoring and documentation of the 
activities planned in the DREF; and refugee influx Ongoing  Ongoing  

• Preparation of reporting as required (including Operations updates) 1  1 
• Media documentary produced 1 New 
• Conduct beneficiary satisfaction survey Ongoing Ongoing 
• Establish beneficiary complaints and feedback mechanism in the areas 

of implementation Ongoing Ongoing 

• Conduct final evaluation and lessons learned workshop 1 0 
Progress towards outcomes 

The NS has been continuously conducting assessments of the needs in the camps and based on these 
assessments, the NS is proposing changes through this first operations update. The NS is also making use of 
volunteers and help desks as a way of getting feedback from the beneficiaries, but efforts are also underway to 
develop improved complaints mechanisms in the camp. 

  



Budget 
 
 Zambia Population Movement   
 MDRZM010   
  Multilateral 

Response 

Appeal 
Budget 

CHF  Budget Group 
     

500 Shelter - Relief 25,230 25,230 
501 Shelter - Transitional 0 0 
502 Construction - Housing 0 0 
503 Construction - Facilities 0 0 
505 Construction - Materials 3,150 3,150 
510 Clothing & Textiles 40,656 40,656 
520 Food 0 0 
523 Seeds & Plants 0 0 
530 Water, Sanitation & Hygiene 40,750 40,750 
540 Medical & First Aid 5,200 5,200 
550 Teaching Materials 0 0 
560 Ustensils & Tools 0 0 
570 Other Supplies & Services 0 0 
571 Emergency Response Units 0 0 
578 Cash Disbursments 0 0 

 
Total RELIEF ITEMS, CONSTRUCTION AND 
SUPPLIES 114,986 114,986 

     
580 Land & Buildings 0 0 
581 Vehicles  0 0 
582 Computer & Telecom Equipment 0 0 
584 Office/Household  Furniture & Equipment 0 0 
587 Medical Equipment 0 0 
589 Other Machiney & Equipment 0 0 

 Total LAND, VEHICLES AND EQUIPMENT 0 0 
     

590 Storage, Warehousing 0 0 
592 Dsitribution & Monitoring 9,720 9,720 
593 Transport & Vehicle Costs 16,050 16,050 
594 Logistics Services 0 0 

 Total LOGISTICS, TRANSPORT AND STORAGE 25,770 25,770 
     

600 International Staff 0 0 
661 National Staff 0 0 
662 National Society Staff 28,200 28,200 
667 Volunteers 53,405 53,405 
669 Other Staff Benefits 0 0 

 Total PERSONNEL  81,605 81,605 
     

670 Consultants 0 0 
750 Professional Fees 0 0 

 Total CONSULTANTS & PROFESSIONAL FEES 0 0 
     

680 Workshops & Training 5,120 5,120 

 Total WORKSHOP & TRAINING 5,120 5,120 
     

700 Travel 11,125 11,125 
710 Information & Public Relations 3,810 3,810 
730 Office Costs 660 660 
740 Communications 7,030 7,030 
760 Financial Charges 880 880 
790 Other General Expenses 0 0 



799 Shared Office and Services Costs 0 0 

 Total GENERAL EXPENDITURES 23,505 23,505 
  0 0 

830 Partner National Societies 0 0 
831 Other Partners (NGOs, UN, other) 0 0 

 Total TRANSFER TO PARTNERS 0 
     

599 Programme and Services Support Recovery 16,314 16,314 

 Total INDIRECT COSTS 16,314 16,314 
     

 TOTAL BUDGET 267,300 267,300 

     
 Available Resources    
 Multilateral Contributions   0 

 Bilateral Contributions   0 

 TOTAL AVAILABLE RESOURCES 0 0 

    
 NET EMERGENCY APPEAL NEEDS 267,300 267,300 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 Contact Information 
 
For further information specifically related to this operation please contact: 
In the National Society 
 

• Zambia Red Cross Society: Patricia Nambuka, Deputy Secretary General, 
phone: +260953632864, email: nambukapatricia@yahoo.com  
 

• IFRC Cluster Representation: Florence Mangwende, Disaster Manager, 
Southern Africa Cluster, phone: +27829264470;  
email: florence.mangwende@ifrc.org   
 

• IFRC Africa Region: Nicole Fassina, Disaster Management Unit; Nairobi ; phone: 
+254 731583200; email: nicole.fassina@ifrc.org  
 

• IFRC Geneva: Alma Alsayed, Senior Officer, Response and Recovery; phone:  
+41 22 730 4566; Email:  alma.alsayed@ifrc.org   
 

• IFRC Region Logistics Unit : Rishi Ramrakha, Head of Africa Region Logistics 
Unit; phone: +254 733 888 022/ Fax +254 20 271 2777; email: 
rishi.ramrakha@ifrc.org 

 
For Resource Mobilization and Pledges:  

• In IFRC Africa Zone: Kentaro Nagazumi, Head of Partnership and Resource   
Development, Nairobi; phone: +254202835155; email:  
kentaro.nagazumi@ifrc.org  

 
For Performance and Accountability (planning, monitoring, evaluation and reporting):  

• IFRC Zone: Fiona Gatere, PMER Coordinator; phone: +254780771139                
email: Fiona.gatere@ifrc.org  

 
 
 
 
How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 
by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to 
the maintenance and promotion of human dignity and peace in the world.  
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