
 

 
DREF operation MDRZW012 Glide number:  FL-2017-000020-ZWE 
Date of Issue: 22 February 2017  
Date of disaster: January 2017  
Operation start date: 22 February 2017 Operation end date: 20 May 2017 
Host National Society: Zimbabwe Red Cross Society  Operation budget: CHF 108,204  
Number of people affected: 160,000 individuals (cumulative 
Jan – Mar 2017) 

Number of people assisted: 2,500 people (500 HH)  

N° of National Societies involved in the operation: Zimbabwe Red Cross Society Headquarters; Provincial 
Branches of Mashonaland East, Mashonaland West, Mashonaland Central, Matabeleland North, Matabeleland South, 
Midlands, Manicaland, and Masvingo (10 full time, 21 support staff, 420 volunteers), which cover eight districts 
Red Cross Red Crescent Movement partners actively involved in the operation: Finnish Red Cross, Danish Red 
Cross, ICRC and IFRC 
N° of other partner organizations involved in the operation: Department of Civil Protection and the National Civil 
Protection Committee 

 
A. Situation analysis 

 
Description of the disaster 
 
Between January and March 2017, Zimbabwe experienced severe 
flooding across 37 districts of the country, which damaged local 
infrastructure, livelihoods, transportation routes, and homes. The 
above-average precipitation during this period was exacerbated by the 
rains brought about by tropical depression “Ex-Dineo”, which caused 
significant flooding particularly in the southern parts of Zimbabwe. 
Originating from the Mozambique Channel, Tropical Cyclone Dineo 
(CAT I) made landfall in Mozambique on 15 February 2017 near 
Inhambane, southern Mozambique bringing with it strong winds 
exceeding 100km/hr, torrential rain, and very rough seas. The system 
was down-graded to a tropical depression upon making landfall, 
however it continued its trajectory westwards and entered 
Zimbabwean territory on 16 February. From Zimbabwe Red Cross’ 
initial rapid, multi-sectoral assessment, some 12,772 individuals were 
identified as being directly affected by the flooding resultant from 
Cyclone Dineo. However, the UN Resident Coordinator’s Office 
estimated that between January and March 2017, some 160,000 
people have been impacted by floods, which has resulted in nearly 2,000 displaced 859 of whom are displaced to a 
camp in Tsholostho in Matabeleland North. Nearly 2,600 houses were damaged and 126 people were killed and 128 
injured by the weather vagaries linked to the cyclone such as landslides, rock falls and lightening and drowning.  
 
Additionally, more than 140 community and privately owned dams breached resulting in damage to downstream 
infrastructure, especially in Matabeleland (South and North) and Midlands Provinces. Nearly all districts experienced 
damage to roads and collapsed bridges, rending the areas inaccessible. Over 15 public/social service infrastructure 
inclusive of health institutions and schools were destroyed or damaged compromising access to and delivery of critical 
social services. The Government estimated that over 100,000 people were without safe drinking water following damage 
to water supply infrastructure by the floods. This increased potential for the outbreak of water and vector borne diseases 
including malaria, cholera and measles. More than 90 per cent of small-scale miners in heavily affected areas lost their 
livelihoods as mine working were inundated in water. 
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As the magnitude of this flood emergency, exacerbated by TD Ex-Dineo, exceeded the capacity of national resources 
to address, on 3 March 2016, the Government of Zimbabwe (GoZ) declared a state of national disaster and subsequently 
launched a Domestic and International Flood Appeal for Humanitarian Assistance.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     
 
The GoZ estimated that USD 189 million is required to address emergency, medium, and long-term needs associated 
with the flood emergency. Some of the funding has been received and the GoZ and various partners have started 
delivery of services to affected areas. ZRCS along with the shelter cluster members, IOM and World Vision International 
have also received funding from the Central Emergency Response Fund to cover the remaining humanitarian gaps. 
 
Sequel to this impact, IFRC launched a DREF for CHF 108,204 on 22 February 2017 to support the NS to an initial 
rapid needs assessment, deliver relief supplies to the affected population, and replenish Zimbabwe Red Cross Society 
stock. During the course of this operation, the NS issued two operational updates which extended the timeframe of the 
operation from the original Jan-March 2017 to January to May 2017. The revision followed an Emergency Needs 
Assessment (ENA) which was conducted in five provinces and ascertained the extent of the damage and related needs 
and thus sought to allow the NS to complete the provision of humanitarian services to the people affected and finalizing 
the stock replenishment. The one month extension was also to allow for international procurement of the outstanding 
stock to be undertaken. Consequently, the budget was also revised to CHF 102,992 reflecting the actual needs and the 
cost of items that were used for distributions.  
 
 
Summary of response 
 
Overview of Host National Society 
Following the impact of TD Ex-Dineo, IFRC launched a DREF for CHF 108,204 on 22 February 2017 to support the NS 
to an initial rapid needs assessment,  
 
To respond to the initial flooding associated with Ex-Dineo, ZRCS rapidly mobilised the necessary personnel and 
material to swiftly address the immediate humanitarian requirements of the affected population. Enabled by the DREF 
support, the NS carried out An Emergency Needs Assessment (ENA) in five provinces and ascertained the extent of 
the damage and related needs. ZRCS teams conducted the assessments in fourteen districts as part of a multi-agency 
team led by the Department of Civil Protection (DCP).   The National Society’s (NS) volunteer networks was utilized 
throughout the response and was particularly useful in providing real time updates on the developing situation and 
supporting in the delivery of NFI’s. Additionally, RDRT-trained NS staff, volunteers trained as National Disaster 
Response Team (NDRT) members and those with experience in Community Based Health and First Aid (CBHFA) and 
shelter construction were a response asset throughout, providing support to the assessments as well as in the Non-
Food Item (NFI) distributions. The combined capacity of the NS and its ability to mobilize a rapid response to the floods, 
positioned the NS as a lead agency in the response.  
 
The NS response reached over 500 households across the 5 districts with relief material. 449 families received 
tarpaulins at an average of 4 tarpaulins per household as the needs varied according the extent of damage to their 
shelter structures and the household size. The also distributed were other material covered by the initial DREF such as 
buckets/jerry cans, shelter kits and plastic sheets. The NS went further to distribute blankets, clothes, mosquito nets, 
kitchen utensils, squatting plates for latrines from its own stock. Since these were not covered in initial EPoA, subsequent 
operation updated sought to replenish the material distributed from the NS stock and these were approved. Below is 
the total NFI’s distributed by the NS in response to the floods emergency: 
 



 

 
 
The distributions took place based on the results of the detailed assessments, therefore some families received more 
of some items and others received less, depending on the actual needs identified. Therefore, the NS provided relief 
items to a total of 500 HH, however Jerry cans were provided to 422 HH, blankets, shelter tool kits, tarpaulins were 
given to 500 HH. As for buckets, most of the families received two, few of them received one. Mosquito nets were 
distributed to 200 families targeting those with children below 5 and pregnant mothers in the malaria prone districts, 
kitchen sets to 108 families whose houses were completely destroyed. 
 
 
Overview of Red Cross Red Crescent Movement in country 
 
The IFRC Country Cluster Office, southern Africa provided concerted support to the NS throughout the development 
and submission of the DREF application. The Regional Office in Nairobi also provided dedicated, quality support to the 
cluster and the NS in vetting and revising the final DREF request and subsequent updates. To monitor the distribution 
of relief items and support the NS with the implementation of the DREF Operation, the IFRC deployed its disaster 
management (DM) delegate to the affected area in early March 2017. The NS would like to extend its sincere thanks to 
the IFRC for its continued and dedicated support to the Zimbabwe Red Cross Society and the people of Zimbabwe.  
 
In addition, ZRCS was able to launch a timely response through the use of its contingency stock of tarpaulins donated 
earlier by the Finnish Red Cross Society. The British Red Cross also advanced a donation from its stock within the IFRC 
regional warehouse. Through the Emergency Steering Committee, the ICRC and IFRC provided guidance to the NS in 
the operational implementation of the DREF Operation. Beyond this, ICRC provided a truck to support the transport of 
NFIs and logistics for the response teams to the affected areas.  
 
 
 
Overview of non-RCRC actors in country 
 
The Ministry of Local Government coordinated the response through the DCP done through the regular meetings, at 
which the NS is not only a member but regularly attends, were convened at subnational and national levels to share 
information and ensure coordinated planning. The Humanitarian Country Team (HCT) has been coordinating 
international humanitarian assistance and mobilized cluster lead agencies to convene sectoral and inter-sectoral 
meetings to support the coordination of response efforts. ZRCS and IOM, as shelter sector co-lead agencies, were 
assigned to coordinate and fundraise for the shelter intervention. A joint proposal was then developed for the UN Central 
Emergency Response Funding (CERF) to cover the remaining shelter and NFI needs. The application was successful 
which saw the Red Cross and the World vision becoming the implementation partners of IOM along with World Vision. 
In this operation ZRCS reached 715 households in Chivi, Mberengwa and Umzingwane districts. Participation in this 
operation was significant in reinforcing the Red Cross role in the UN cluster system. Further coordination has occurred 
through the DCP within the Emergency Services Sub-committee. 
 
 
 
 
 
Needs analysis and scenario planning 



 
 
The Emergency Needs Assessment determined that livelihoods, shelter, water, sanitation and hygiene (WASH), and 
infrastructure rehabilitation were the priority areas for intervention. The independent assessment results gathered by 
the ZRCS provincial teams in 14 affected districts managed to inform on the extent of the impacts and nature of the 
needs as presented in Annex A. Notably, the ZRCS ENA established that fewer people experienced shelter losses than 
anticipated in the original DREF application (500HH as opposed to the initial 2,000HH projected). However, for those 
few affected, the extent of damage was severe. Many HH were completely destroyed and some 2,000 people were 
displaced, necessitating the establishment of a temporary IDP camp in Tsholotsho. Furthermore, the assessments 
managed to identify further additional needs that were not anticipated in the original EPOA budget and narrative such 
as blankets, clothes, mosquito nets, kitchen utensils, squatting plates for latrines.  
 
The risk of malaria was also identified amongst the impacted population arising from the high incidence of malaria in 
the affected districts, coupled with the high volumes of stagnant flood waters. ZRCS volunteers were also mobilized to 
support the ministry of health in the dissemination of malaria awareness and prevention messages. The flooding affected 
the access to safe water of the population in the areas, therefore it is important to prevent the outbreak of water borne 
diseases. In addition, latrines were destroyed as well therefore the assessment results showed the need for plastic 
sheeting to construct new temporary latrines. As the affected population had to relocate to safer areas, relief items for 
personal hygiene were mentioned by beneficiaries as needed. Many of the households lost their properties or it was 
partially damaged, therefore emergency household NFIs and basic emergency shelter materials were identified as most 
needed. The shelter support provided by the RC helped protect the affected from climatic, biological and environmental 
elements significantly which contributes to lowering morbidity rates from diseases, especially acute respiratory infections 
and lowering the risk of malaria and other diseases due to insect bites. It also helped in the restoration of an individual’s 
dignity in an emergency situation through enjoyment of privacy and safety provided through shelter. 
 
 
The 2017 flooding event has stirred commitment from all stakeholders to relocate this community to a safer place, 
prompting the Government to disband the camp quickly before the flood waters receded and avoid the potential of the 
affected population moving back to their fragile location. By the end of June 2017, 859 families from the temporary 
resettlement center in Tsholotsho where relocated to higher ground where the government provided them with resources 
for basic shelter 
 
 
Risk Analysis 
  
Accessibility of some of the affected areas was the major risk that was faced during the operation. The ZRCS 
response teams  had to make use of alternative routes which were at times longer and this made the time taken to 
reach the affected communities quite longer.  
 
 
 

B. Operational strategy and plan 
 
Overall Objective 
 
The overall objective of the DREF operation was to ensure that the immediate shelter and water, sanitation, and 
hygiene (WASH), and health needs of 2,500 flood-affected individuals were met through the provision of 
essential emergency relief assistance. 
 
Proposed strategy 
 
Initially the operation was supposed to last for two months but after the needs assessment it was extended with an 
additional two months.  The DREF operation lasted for 4 months during which the NS conducted initial rapid needs 
assessment as well as the provision of shelter-, health- and WASH-related NFI’s to the most vulnerable flood-affected 
populations (500 households). The DREF extension  also allowed the NS to carry out lessons learnt workshop a multi-
process which involved the government and other humanitarian players. In the response operation the affected 
population was involved in the construction of shelter and distribution to help counter the despair and helplessness 
associated with such losses. The NS prioritized support to the vulnerable groups such as the aged, female and child 
headed households. This was most significant in the allocation of shelter at the Tsholotsho IDP camp  where the NS 
set up tents for such vulnerable groups while the rest were provided with tarpaulins.  Regular communication was 
maintained with communities on operation plans through the network of volunteers who provided follow on support 
visits. The operation fulfilled the overall objective through the following activities:  
 

1. Continued detailed assessments: The National society was able to conduct a multi-sectoral, emergency 
needs assessment in 14 affected districts. Monitoring visits by the HQ DM staff and IFRC operations 
Manager were also conducted for quality, technical backstopping and support to the implementing branches. 



 
A Multi-sectorial lesson learnt workshop was also conducted to provide hindsight that improves future 
response operations.  

2. Health related support through the distribution of 260 mosquito nets to affected households so as to avoid 
the spread of malaria due to the stagnant water in the flooded areas.  

3. Water, Sanitation and health promotion activities: The ZRCS distributed water guard to the affected 
communities to help them in purifying drinking water. A total number of 422 jerry cans were also distributed 
during the operation. The ZRCS volunteers worked closely with the Ministry of Health and Child Care to 
conduct hygiene promotion activities and educating the communities on good hygiene practices. To meet the 
needs of women affected by the floods the NS distributed a total number of 1000 sanitary pads. A total number 
of 1304 bars of soaps and 108 tubs of Vaseline lotion were also procured and distributed to the targeted 
families. To avoid open defaecation the NS constructed temporary latrines using 40 San plats and plastic 
sheeting.  

4. Provision of shelter: The ZRCS managed to distribute 1142 Tarpaulins to enable families to construct shelter. 
A total number of 462 family kits were also distributed to 462 families who had been displaced and relocated 
at the IDP camp in Tsholotsho.  

5. Distribution of non-food items (NFIs): The National society also distributed a total number of 500 blankets and 
108 kitchen sets to families who were relocated in the IDP camp.  

 
 
 
Operational support services 
  
Human resources (HR) 
 
At least 10 trained staff and district disaster response teams (NDRT) were active in the severely affected provinces. At 
national level, two staff members were seconded to the National Emergency Steering Committee chaired by DCP. 
Volunteers and staff who were active in the emergency comprise generalists and technical specialists in WASH and 
shelter, having previously taken the RDRT training. Technical support from ZRCS HQ and IFRC was made available to 
assess specific surge capacity needs. A total of 100 volunteers were deployed to the affected areas to conduct 
assessments and distributions. In addition to the volunteers and NDRT members, the district staff members also joined 
the assessments, together with ZRCS communication person to visually document the activities.  
 
Logistics and supply chain 
 
ZRCS distributed relief items from its existing contingency stocks to meet the immediate needs where identified. All in-
country transportation of relief items was carried out utilizing ZRCS existing fleet as well as hiring of additional trucks 
from Movement partners. Buckets, jerry cans, aqua tabs, and hygiene pads are available to be purchased locally for 
replenishment. Replenishment of ZRCS stocks will be coordinated with the IFRC through the Harare Liaison Office 
and Regional Logistics Unit. However, the procurement of tarpaulins and Sun plats was not conducted as international 
procurement failed to be concluded within the operation timeframe, a situation that significantly prejudiced the NS’ 
future response capacity. In future communication with IFRC needs to be crisper as the NS had reasonable expectation 
for IFRC to undertake the procurements and provide replenishments to NS. The NS had communicated this position 
earlier in the first draft of the EPOA and budget 
 
Communications 
 
The ZRCS and IFRC communications teams took measures to ensure that Red Cross preparedness and response 
efforts were effectively communicated to key public audiences. A ZRCS communications officer was deployed alongside 
the ZRCS NDRT. The officer gathered content to help the wider Red Cross Movement to access high quality audio-
visual materials for use in their publicity efforts. ZRCS preparedness measures were also being highlighted via social 
media platforms and through direct engagement with local and international media. ZRCS and IFRC communications 
also made efforts to generate news stories for use across IFRC and ZRCS multimedia platforms. As a result, the National 
Society received a wide coverage in both print and electronic media for its interventions as highlighted in the links below;  
http://www.herald.co.zw/zdf-cpu-evacuate-850-flood-victims/  
http://www.chronicle.co.zw/too-much-water-105-people-drown-593-marooned-as-community-dams-burst/  
http://www.chronicle.co.zw/new-homes-for-flood-victims-president-donates-1-000-bags-of-mealie-meal/  
 
Security 
 
 
No security incidences were recorded during the operation.  
 
Planning, monitoring, evaluation, & reporting (PMER) 
 

http://www.herald.co.zw/zdf-cpu-evacuate-850-flood-victims/
http://www.chronicle.co.zw/too-much-water-105-people-drown-593-marooned-as-community-dams-burst/
http://www.chronicle.co.zw/new-homes-for-flood-victims-president-donates-1-000-bags-of-mealie-meal/


 
A monitoring mission was conducted by members of the senior management, PMER and communications department 
for technical backstopping of the operation. Visits where conducted to the Tsholotsho IDP camp which managed to 
identify additional areas for support and informed the final POA for this operation.  
 
A lessons learnt workshop was conducted to look into the lessons that can be learnt in terms of the response to the 
Cyclone induced disaster that befell the country in the affected districts. As part of the lessons two of the affected 
provinces Midlands and Mat South attended workshops organized by the National Civil Protection committee in order 
to learn from other organizations and the National Civil Protection Committee how they also viewed the response. The 
Red Cross was commended for their role especially in Tsholotsho in setting camp and providing a starting point for 
assistance. Collaboration and coordination with local authorities was also noted as a key strength of the NS in providing 
timely assistance. 
The NS held its lessons learnt workshop at the NHQ and all Provincial Managers and programme officers attended (22 
participants 5F, 17M) the workshop. The workshop was held in order to finalize on critical lessons learnt. From the 
deliberations the following where the key issues that came out: 

 Floods are not short-term events: It was noted the impact on assets, shelter, livelihoods and development 
endures hence response plans and budgets should take the long term into account and this should include 
relocation where necessary. 

 Engagement with the affected population: It was noted that there has to be effective consultation with 
affected communities to ensure that response actions are sustainable. Taking adequate time at the beginning 
to consult with the affected population and other stakeholders can make things go faster later and can improve 
the quality of the outcomes. 

 Strengthening local capacities: Building local response capacity for improved response efficacy is critical. If 
things are done well a response can lead to volunteer force multiplier effect as people come to volunteer in 
helping their community recover. The local communities will need to be supported with critical skills sets thus 
increasing chances of community resilience in disaster prone communities. Communities will be able to provide 
timely information dissemination, assessments and response whenever challenges arise. 

 Effective Coordination: Economies of scales realized from joint efforts and collaborations with other partners 
where critical in ensuring that resources are not wasted but efforts are put towards ensuring beneficiaries 
receive the level of support. This also allowed speed and efficient application of resources. Coordination helped 
in timely information sharing – quick planning. 

 Pre-positioning of stock: It was noted there has to be regional prepositioning of response stock for timely 
response. 

 Early Warning: Effective hazard monitoring by Meteorological Services Department enabled early action, 
however there is need for strengthening EW information to reach at risk populations. 

 Gender Integration: Gender needs prioritization in all response actions and there is need to equally consider 
other cross cutting issues. 

 Disaster proofing development: Breaching of small communal dams exacerbated inundation of downstream 
communities. Therefore care should be taken to ensure that development initiatives are not making people more 
vulnerable. 

 
 
 
 
 
 
 
 
 
 

C. DETAILED OPERATIONAL PLAN 
 
 
Quality Programming / Areas Common to all Sectors 
 
 

Needs assessment 
 
Outcome 1: The operation provides quality assistance to reflect the needs of the affected population  
 
Output 1.1: The situation, including immediate risks damages and potential needs is assessed  
 
Activities 

• Mobilise ZRCS personnel to undertake assessments (100 volunteers and 10 staff)  



 
• Revision of EPoA based on consultation with beneficiaries, assessment and analysis 
• Undertake assessments to determine specific needs of beneficiaries.  
• National Society will organise a lessons learned workshop related to the response operation  

 
 
Achievements 
 
Multi sectoral assessments were conducted in 14 affected districts to inform on the extent of the impacts and nature of the 
needs. These assessments managed to identify further additional needs that were not anticipated in the original EPOA budget 
and narrative such as blankets, clothes, mosquito nets, kitchen utensils, squatting plates for latrines. Monitoring visits were 
also conducted for quality, technical backstopping and support to the implementing branches. The NS also managed to 
conduct a Multi-sectorial lesson learnt workshop to provide hindsight that improves future response operations 
Challenges 
 
The NS faced budgetary constraints mainly due to the fact that the costs of assessments where higher than anticipated as 
the assessment was conducted in 14 districts as opposed to the eight earlier forecasted.  
 
 
Lessons Learned 
 Coordination is key for especially in times of disasters. The NS was able to conduct assessments with other departments 
in the government as well as other concerned stakeholders. This resulted in a detailed report which largely informed the 
necessary response to the affected communities. The coordination was also extended to the lessons learnt workshop which 
traditionally were only for the ZRCS staff. This was a useful move which helped in mapping the strength of each stakeholders 
and this will indeed inform future coordinated responses.  
 

 
Health and Care 
 
 

Health and Care 
Outcome 2: Vulnerable people’s health and dignity are improved through increased access to appropriate health 
services. 
 
Output 2.1 Communities are supported by NS to effectively detect and respond to infectious disease outbreaks 
 
Activities  

• Distribution of 260 mosquito nets 
• Procurement for replenishment of distributed items  
• Sensitization of beneficiaries of usage of mosquito net 

 
Achievements 
 
Due to a high incidence of malaria in the affected districts, coupled with the high volumes of stagnant flood waters, ZRCS 
identified malarial infections amongst the impacted populations as a high risk. In as much, they prioritized the most 
vulnerable households and distributed 260 mosquito nets from their prepositioned stock. During distributions, volunteers 
explained to the beneficiaries how to use the mosquito nets. Procurement is required to replenish for the NS. 
 
 
 
Challenges 
Due to challenges in procurement the NS was not able to procure replenishment materials and this puts the NS at a 
disadvantaged position as it will not be able to provide services to the communities should another flood disaster occur.  
 
Lessons learned 
 
Procurement processes need to be initiated immediately when the DREF starts as normally the time for implementing the 
DREF is not always adequate for international procurements. It is also important to consider local procurements which might 
not take time.  
 

 
 
Water, Sanitation and Hygiene Promotion 
 

Water, sanitation and hygiene promotion 



 
 
Outcome 3 Vulnerable people have increased access to appropriate and sustainable water, sanitation and hygiene 
services  
 
 
Output 3.1 Communities are provided by NS with improved access to safe water. 
 
 Output 3.2 NS promote positive behavioral change in personal and community hygiene among targeted 
communities and provides relief items related to personal hygiene. 
 
Activities  
 

• Sensitization of the beneficiaries of personal hygiene practices 
• Distribution of 30,000 aqua tabs  
• Distribution of 860 buckets  
• Distribution of 422 jerry cans  
• Distribution of 40 sanplats  
• Distribution of 108 tubs of Vaseline 
• Distribution of 1,000 hygiene pads  
• Distribution of 1,304 soaps  
• Distribution of 115 plastic sheets for emergency latrine construction  
• Procurement for replenishment of distributed items 

 
 

Achievements 
  
Water and sanitation 
To ensure good hygiene practices and use of safe water the NS managed to distribute Water guard to the affected households 
for purifying their drinking water. A total number of 860 buckets were distributed to the families as well as 422 Jerry cans for 
safer storage of water. A total number of 40 San Plats were procured and plastic sheeting was used to construct emergency 
latrines at the IDP camp in Tsholotsho 
 
Hygiene Promotion  
Volunteers with the support of the Ministry of health and child care were involved in disseminating hygiene promotion messages 
to affected populations. Also 1000 sanitary pads were distributed to girls and women affected by the floods. Hygiene kits 
comprising of 1304 soap and 108 tubs of Vaseline lotion were also distributed to the women and girls who were affected by 
the floods.  
Challenges 
No challenges were encountered.  
 
Lessons learned 
Taking into consideration the sanitary needs of women and girls which are always ignored in most responses is an important 
aspect for any disaster response. The distribution of hygiene kits was appreciated by the communities.  
 

 
 
Shelter and Settlements 
 

Shelter and settlements 
 
Outcome 4 Communities in disaster and crisis affected areas restore and strengthen their safety, well-being and 
longer-term recovery through shelter and settlement solutions 
 
Output 4.1 Short, medium and long-term shelter and settlement assistance, including emergency household NFIs, 
is provided to affected households 
 
Activities  

• Distribution of 500 blankets  
• Distribution of 108 kitchen sets  
• Distribution of 1,142 tarpaulins  
• Distribution of 467 shelter tool kits  
• Information sessions for beneficiaries on safe use of the shelter tool kits  
• Procure relief items to replenish those distributed 
• Procurement for replenishment of distributed items 



 
 

Achievements 
  
A total number of 1142 tarpaulins were distributed for shelter construction in all the affected districts. 462 shelter kits were also 
distributed to families in the Tsholotsho IDP camp who had lost all the family tools together with  500 blankets  and 108 kitchen 
sets.  
Challenges 
 
Due to late commencement of the international procurements the NS was not able to replenish the distributed shelter 
materials something which will affect the NS response in the future.  
 
Lessons learned 
 
The is need for the RLU to provide training to logistics focal persons in National societies which will help them in future 
procurement processes.  
 

 
 
D. THE BUDGET 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
Contact Information  
For further information specifically related to this operation please contact: 
Zimbabwe Red Cross Society:  
-  Maxwell Phiri, Secretary General; phone: +263.4.332197; email: phirim@redcrosszim.org.zw 
 IFRC Southern Africa Pretoria Country Cluster Support Team (CCST): 
-  Lorraine Mangwiro, Head of Southern Africa Cluster; phone: +27113039715; email: lorraine.mangwiro@ifrc.org 
IFRC Africa Region:  
-   Farid Abdulkadir, Head of DCPRR Unit, Kenya; phone: +254731067489; email: farid.aiywar@ifrc.org 
- Rishi Ramrakha, Head Regional Logistics; Tel: +254 733 888 022/ Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org  
IFRC Geneva: 
 -   Alma Alsayed, Senior officer, response and recovery; phone: +41-2-2730-4566; email: alma.alsayed@ifrc.org 
 -   Cristina Estrada, Response and recovery lead; phone: +41-2-2730-4260; email: cristina.estrada@ifrc.org 
For Resource Mobilization and Pledges: 
- Kentaro Nagazumi, Head of Partnership and Resource Development, Nairobi; phone: +254202835155; email: 
kentaro.nagazumi@ifrc.org  
For Performance and Accountability (planning, monitoring, evaluation and reporting):  
-  Fiona Gatere, PMER Coordinator; phone: +254 780 771139; email: fiona.gatere@ifrc.org  
-  Nathalie Proulx, PMER Delegate; phone: +254 780 771136; email: nathalie.proulx@ifrc.org 
 
 
Click here 

1. Revised Emergency Appeal budget (if needed) below 

2. Click here to return to the title page 
 
How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 
 
 
 
 
 
 
 
The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 
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I. Funding
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TOTAL Deferred 

Income

A. Budget 102,992 102,992

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 102,992 102,992

D. Total  Funding = B +C 102,992 102,992

* Funding source data based on information provided by the donor

II. Movement of Funds
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TOTAL Deferred 
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B. Opening Balance
C. Income 102,992 102,992
E. Expenditure -58,528 -58,528
F. Closing Balance = (B + C + E) 44,464 44,464

Other Income
DREF Allocations 102,992 102,992
C4. Other Income 102,992 102,992

Selected Parameters
Reporting Timeframe 2017/2-2017/8 Programme MDRZW012
Budget Timeframe 2017/2-2017/5 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 102,992 102,992
Relief items, Construction, Supplies
Shelter - Relief 31,140 1,804 1,804 29,336

Clothing & Textiles 6,456 6,618 6,618 -162

Water, Sanitation & Hygiene 3,225 4,877 4,877 -1,652

Medical & First Aid 41 41 -41

Utensils & Tools 8,793 8,688 8,688 105

Other Supplies & Services 4,440 192 192 4,248

Total Relief items, Construction, Sup 54,054 22,220 22,220 31,834

Logistics, Transport & Storage
Storage 500 500

Distribution & Monitoring 5,240 5,240

Transport & Vehicles Costs 12,777 12,576 12,576 201

Total Logistics, Transport & Storage 18,517 12,576 12,576 5,941

Personnel
National Society Staff 5,065 10,964 10,964 -5,899

Volunteers 7,525 2,725 2,725 4,800

Total Personnel 12,590 13,688 13,688 -1,098

Workshops & Training
Workshops & Training 3,000 3,074 3,074 -74

Total Workshops & Training 3,000 3,074 3,074 -74

General Expenditure
Travel 6,145 6,145

Information & Public Relations 492 492 -492

Office Costs 1,000 461 461 539

Communications 1,000 1,494 1,494 -494

Financial Charges 400 751 751 -351

Other General Expenses 200 200 -200

Total General Expenditure 8,545 3,398 3,398 5,147

Indirect Costs
Programme & Services Support Recove 6,286 3,572 3,572 2,714

Total Indirect Costs 6,286 3,572 3,572 2,714

TOTAL EXPENDITURE (D) 102,992 58,528 58,528 44,464

VARIANCE (C - D) 44,464 44,464

Selected Parameters
Reporting Timeframe 2017/2-2017/8 Programme MDRZW012
Budget Timeframe 2017/2-2017/5 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster management 102,992 102,992 102,992 58,528 44,464

Subtotal BL2 102,992 102,992 102,992 58,528 44,464
GRAND TOTAL 102,992 102,992 102,992 58,528 44,464

Selected Parameters
Reporting Timeframe 2017/2-2017/8 Programme MDRZW012
Budget Timeframe 2017/2-2017/5 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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