
 
Part of Sokole camp in Mangochi. Make shift houses made of 
tarpaulins provided by MRCS through DREF funds. Photo: MRCS 
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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that immediate 
financial support is available for Red Cross Red Crescent response to emergencies. The DREF is a vital 
part of the International Federation’s disaster response system and increases the ability of National 
Societies to respond to disasters. 

Summary: CHF 326,090 was allocated 
from the IFRC’s Disaster Relief 
Emergency Fund (DREF) on 7 February 
2013 to support Malawi Red Cross 
Society (MRCS) in delivering assistance 
over 3 months to some 1,600 families 
affected by floods in the district of 
Mangochi.  
 
However, after verification of those 
registered as beneficiaries, MRCS 
reduced the number of targeted families 
to 1,421 families. This reduction was 
coordinated and supported by the District 
Commissioner’s office. MRCS’s response 
was in line with the directive from the 
DC’s office. 
 
Update No 1 for this operation was issued on 14 May, 2013. 
 
A second allocation of CHF 4,603 from the DREF was made to support a review of the intervention which 
took place in June 2013, taking the total DREF budget to CHF 330,693. 
 
With this DREF, the MRCS was able to fulfil its planned objectives to provide shelter, relief items, promote 
and improve hygiene, and provide the necessary logistics to respond to the needs of flood affected 
communities in the areas they had moved to.   
 
MRCS was the first to respond by deploying volunteers. Relief support was provided within two days after 
disaster was reported. MRCS provided 500 tarpaulins and 2 cholera kits to Mangochi District after being 
approached by the Government a day after the floods were reported. The cholera kits were quickly 
deployed to affected areas and chlorine diluted and distributed to the affected households.  
 
Financial situation: The Malawi Kwacha was devalued by more than 150% during the course of the 
DREF implementation resulting in massive price increases almost on daily basis coupled with shortage of 
foreign currency and fuel. This resulted in over expenditure on a number of items e.g. NFI, first aid kits, 
etc.  Quotations from suppliers were valid only for one day because of price volatility. As for the high 
financial charges, these were as a result of currency revaluations. Funds were transferred in Malawi 
Kwacha (which was depreciating daily) but expenses reported in CHF.  WatSan costs such as borehole 
repairs and sanplats were wrongly coded to construction. National Society staff and volunteer per diems 
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were increased to mitigate against hyperinflation, as were training and workshops. Overspends were also 
encountered for fuel as a result of increasing prices. There is a balance of CHF 18,184 occasioned by the 
length of time taken to report on expenses before subsequent funds were advanced to MRCS for the 
DREF implementation.  This meant that the project time frame ended and it was too late to advance any 
more funds.  The remaining balance will be returned to the DREF. 
 
IFRC assisted MRCS with the DREF’s supervision and advice on crucial areas. IFRC conducted an 
internal evaluation of the operation where key players and volunteers were present. The approach for this 
workshop was participatory and used new methodologies which the participants liked.  As part of internal 
evaluations, IFRC met some key stakeholders in the district. Prior to the internal evaluation, a lessons 
learned meeting was conducted on 2 and 3 May, 2013 which attracted 25 participants from the District 
Assembly, Police, Education, Agriculture, Branch and community representatives. Key players from 
MRCS headquarters were the DPAD, the DM, the WASH Manager, the PMER Officer and the Logistician. 
 
Lessons learned 

 There is a need to standardize the assessment tools. Both data collection tools used (District and 
MRCS) missed out important data on gender, known vulnerability like disability and age.  

 Visits by IFRC were short, which did not allow sufficient time for adequate transfer of skills to 
MRCS 

 It is important that when vulnerability of communities are seen, opportunities to assist them can be 
sought e.g. when MRCS was invited to be part of the assessment team and raised the plight of 
the Sokole people, it was possible for them to lobby for support on their behalf and the 
Government, through DODMA, organized a site visit to the areas and planned to relocate the 
people. 

 
The major donors and partners to the DREF include the Australian, American and Belgian governments, 
the Austrian Red Cross, the Canadian Red Cross and government, Danish Red Cross and government, 
DG ECHO, the Irish and the Italian governments, the Japanese Red Cross, the Luxembourg government, 
the Monaco Red Cross and government, the Netherlands Red Cross and government, the Norwegian Red 
Cross and government, the Spanish Government, the Swedish Red Cross and government, the United 
Kingdom Department for International Development (DFID), the Medtronic and Zurich Foundations, and 
other corporate and private donors. 
 
<click here for the final financial report, or here to view contact details> 

The situation 
Malawi had been receiving heavy rains from mid-December 2012 to mid-January 2013, resulting in flooding 

in several districts. Mangochi district in the southern part of Malawi was one of the three districts that was 

severely impacted as it had a higher number of people affected out of the three districts. The district 

continued to receive heavy rain from 6 to 11 January 2013 resulting in flooding. The areas affected were in 

traditional authorities of Nankumba, Mponda and Chimwala. Houses collapsed, some were partially 

destroyed and roads rendered impassable, livestock and crops washed away. The communities were taken 

unawares and had difficulties coping with the floods as the areas is not considered flood-prone.  

 

An initial assessment that was done by district authorities on 12 January indicated 16,370 individuals (3,274 

households) were affected. A second assessment was done by an interagency joint assessment team on 15 

January that comprised representatives of the clusters of shelter, health, agriculture, security and protection 

based in Lilongwe. MRCS was represented by the council member for Mangochi and the volunteers. 

 

In accordance with the Malawi Disaster Act, the Department of Disaster Management (DODMA) is tasked 

with activating this committee when it is reported that a disaster has affected 1,000 people or more. Further, 

the committee should be on the ground within 48 hours of the disaster. The DODMA announces and asks 

for assistance for the disaster after the findings of this committee. The District Assembly did the coordination 

of the flood response at District level, while at national level it was the responsibility of the DODMA. MRCS 

participated at both these levels, with the branch at District level and the Headquarters at national level.  

 

A verification exercise by Malawi Red Cross Society in March, which involved the District authorities, 

reduced the original number of planned beneficiaries from 1,600 to 1,421 after MRCS checked the listed 

beneficiaries and found some duplication or people requesting assistance but not meeting Red Cross 

criteria.  
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The DREF covered shelter needs (tarpaulins, shelter kits, poles, axes, sickles), WASH - rehabilitation of 

boreholes, provision of chlorine, health - hygiene promotion and first aid.  

 

Efforts to stabilize the situation were hampered by continuous rains which had made some roads 

impassable. The district also lacked readily available funds to cover costs associated with fuel, upkeep for 

staff during registration and proper registration tools. However the communities adhered to the advice and 

instruction by the authorities, which facilitated the rescue operations and the establishment of the camps. 

The presence of Red Cross volunteers made the operation easier for authorities, although MRCS was not 

present in some areas where branches do not exist. 

    

Red Cross and Red Crescent action 
MRCS through the Mangochi Branch engaged volunteers for rescue, camp set up, registration and 
verification exercises, shelter management, hygiene promotion, first aid and distribution of relief items.  As 
soon as the DREF was approved, MRCS called a meeting of district officials to brief them on MRCS’s 
objectives and sought their support. After the meeting, a small committee with district heads responsible for 
water, environment, disaster coordinator and the MRCS branch formed a technical committee. At all times, 
MRCS worked with the district’s approval. 
 
MRCS PMER unit conducted a verification exercise to determine who qualifies for aid.  To qualify for 
assistance, several factors were considered: 

 Families whose houses had collapsed or partially damaged 

 Households headed by either the elderly, women or children,  

 Households with chronically ill members or physically challenged  

 Poor households with limited sources of livelihood 
 

The results of this verification reduced the number of targeted households from 1,600 to 1,421. The exercise 
involved the volunteers, district officials, civil protection committees and local leaders.  
 
While the PMER unit was doing the verification, the WASH Manager, with the assistance of volunteers, was 
assessing the hygiene conditions and identified potential people for training in hygiene promotion. He worked 
with Water Department and Ministry of Health officials based in the area not district officials. At same time, 
the First Aid Coordinator was identifying the people to be trained.  Both the hygiene promotion and first aid 
training were done concurrently to maximize use of resources and available time. 
 
By the end of the operation, MRCS had rehabilitated 3 boreholes, trained 36 volunteers in good hygiene 
practices, 30 in first aid, 30 in shelter and camp management and had re-activated the dormant sub-
branches. 
 
MRCS took special interest in the 67 residents of Sokole camp. This community was relocated to the area by 
the Government because of insufficient land that was suitable to use within their vicinity. Unfortunately, they 
were settled on a flood prone area. At this site, their houses were completely destroyed and the community 
was then moved to a school, which caused tension and discrimination between the relocated people and the 
local community. Besides the planned  relief items of poles, axes, sickles, nails, twine and soap, MRCS 
provided additional assistance to these 67 families, including giving some of them piece work as a means of 
earning an income.  
 
MRCS used the community leadership structures to implement its objectives, but was disappointed to find 
that some community leaders were not aware of, or were not adhering to, the criteria set by MRCS. 
 
The assistance given by MRCS was the largest and most relevant that the vulnerable communities received, 
according to the 35 key district stakeholders during debriefing 
 
This DREF has helped to improve the capacity of Mangochi Branch with training in hygiene promotion, First 
Aid and shelter and camp management. The DREF helped the local Branch to revive sub–branches. The 
DREF has improved the visibility of the Branch as it is registering more members wanting to be recruited 
after seeing the work MRCS did in this operation. 
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Achievements against outcomes 
 

Relief distributions ( basic non-food items)  

Outcome:  The immediate shelter needs of 1,600 displaced households in TAs Nankumba, Mponda and 

Chimwala are met. 

Outputs (expected results)  
 

 Emergency shelter assistance is 
provided to the target households 

 Essential household items/NFIs 
are provided to the target 
population 

 Emergency school shelter is 
provided to the target communities 

 Activities planned:  
  

 Conduct rapid emergency needs and capacity 

assessments using checklist. District Government officials 

responding to disaster being part of the assessment  

 Develop beneficiary targeting strategy and registration 

system to deliver intended assistance in transparent 

manner. 

 Conduct beneficiary registration and verification 

 Distribute relief supplies as detailed above and control 

supply movements from point of dispatch to end user. 

 Monitor and evaluate the relief activities and provide 

reporting on relief distributions. 

 
One major criteria for a family to benefit from relief aid was whether their house had collapsed. Most houses 
in this area are made of un-burnt bricks or mud. This type of structure cannot withstand flood waters which 
went to window level. One issue that materialised is that people could point to uninhabitable shelters and 
claim that they were theirs, while in fact their own homes were intact. The district staff and volunteers had 
difficulties in accessing some areas due to impassable roads and relied on information from local leaders 
which was questionable. Some affected households who had no place to lodge were housed in tents or 
classrooms. MRCS assisted in erecting tents in four areas. Despite putting women separate from the men, 
some families opted to stay together. The women thought that by staying together with men they were 
protected. But for women without spouses, this arrangement did not go well as culturally it is not acceptable 
for the two sexes to share sleeping quarters. 

 
MRCS trained 25 volunteers in erecting temporary shelters using tarpaulins and locally available materials. 
This approach prompted other households to return to their original homes and make simple shelter. 
 
Challenges 

 Although the DREF was approved, MRCS had no funds to kick start the operation.  

 The district had no proper guidelines or templates for collecting data.  There is need to build capacity 
in monitoring and evaluation.  

 Despite distributing 500 tarpaulins within three days of the disaster, MRCS  delayed in the 
distribution of other relief items (not distributed until April partly due to administrative delays and 
partly due to on-going bad weather conditions)  

 The data collection tools used by the district were not harmonised as some missed some key points 
like gender, age and other relevant information on vulnerability.  

 The initial or preliminarily registration was not properly supervised; in some cases the chiefs 
registered individuals and brought names to the district. 

 MRCS had no volunteers in some areas therefore coverage was limited in these areas 
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Emergency health  

Outcome: The risks of deaths, illnesses and impact from diseases reduced among affected 

communities through the provision of preventive measures at community level. 

Outputs (expected results) Activities planned 

First aid provided to those affected by the disaster  Identify and train 36 volunteers (10 in each TA 
and 6 from Mangochi Division) in first aid 

 Provide first aid and referral to health facility 

 Purchase 15 first aid kits (5 kits per TA) 

The risk of contracting cholera and other 

waterborne related diseases are reduced. 
 

 Mobilize and recruit 30 volunteers at 
community level for the prevention of cholera 
and other diarrhoea diseases 

 Conduct training of 30 volunteers and 6 Health 
Surveillance Assistants (HSAs) using the 
CBHFA curriculum for 5 days 

 Produce and distribute IEC materials to 
communities for disease prevention with focus 
on cholera, diarrhoea and malaria 

 
The MRCS branch WASH and first aid coordinator identified volunteers during the household surveys to  
participate in the trainings. On April 5 to 10, 36 people were trained in First Aid (10 in each TA and 6 from 
Mangochi District). This enabled the volunteers to provide ongoing First Aid services and make referrals to 
health facility. 15 first aid kits were purchased and distributed (two TAs received 5 kits, one received 3 kits, 
additional 2 provided to the division).  
In the dissemination campaigns the first aiders trained people on how to manage some simple cases they 
may encounter before medical help.  
30 volunteers were mobilized and recruited at community level for the prevention of cholera and other 
diarrhoea diseases. Volunteers used dramas to educate the community (17 performances have been 
completed to date).  
  
Other volunteers were identified and between 28 March and 10 April, two 5-day trainings on hygiene 
promotion and Community Based Management (CBM/management of water, sanitation and hygiene 
facilities) took place (including training on the repairing and management of water points). Participants 
included 30 volunteers as well as 6 Health Surveillance Assistants (HSAs) government staff working in the 
area on hygiene promotion using the CBHFA.  
 
Challenges:  

 Despite claiming to be volunteers, the spirit of monetary gain was observed in some people.  

 Some areas could not be reached by the volunteers with awareness raising and drama 
performances campaigns due to long distances.  

 Initially some officers at the Ministry of Health thought that MRCS was taking on their role (not 
complementing it), however this was clarified and resolved through meetings.  
 

Water, sanitation, and hygiene promotion 

Outcome:  

To reduce the occurrence of water and sanitation related diseases among 3,274 households through 

improved access to water and sanitation facilities and improved hygiene practices. 

Outputs (expected results) 

 

Activities planned 

Increased access to safe and 

portable water, sanitation and 

improved hygiene practices 
 

 

 Conduct water point and access to sanitation facilities 

assessment to identify critical needs; 

 Rehabilitate ten (10) boreholes  to improve access to safe 

and portable water; 

 Facilitate Community Led Total Sanitation (CLTS) with 

affected communities;  

 Provide water treatment products (Chlorine, Life straws & 

cholera treatment modules) for water filtration and treatment 

to 3274 families. 

 Facilitate hygiene promotion campaigns in all the three TAs 
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Commissioning a bore rehabilitated by DREF 

funds in Mangochi: Photo MRCS 

     
 
There were no cases of waterborne diseases reported. This 
could be attributed to the results of the hygiene promotion 
exercise that took place in addition to the distribution of 
chlorine for water treatment. The MOH distributed diluted 
solutions and sachets to Health Surveillance Assistants 
(HSA) to chlorinate all sources of water including areas that 
were not affected by the floods. The ITNs assisted in 
preventing malaria however not all used them because of 
lack hanging space in tents and make shift shelters as the 
people were crowded.  
 
The trained committees were the entry points for other 
stakeholders like Ministry of Health in disseminating 
information. The rehabilitated boreholes provided clean and 

safe water to the community. All activities were completed within the time frame of the DREF 
 
Challenges:  

 There were long distances travelled  by the community volunteers to reach the affected communities 
with dissemination messages. 

 It was difficult to estimate the people that were reached with chlorination because MRCS operated 
within the MOH structures reaching people who were outside the DREF operation area (the plan was 
to reach 3,274 but more were reached).  

 Due to scarcity of some products in Malawi, some items like chlorine were delivered in portions. 
MRCS used its buffer stock in the distribution and were replaced later. 

 The borehole rehabilitated in Sokole is a long distance from the most affected community -  a 4.5km 
walk to draw water. A request was made to the district to consider constructing another bore hole in 
this area to enhance access to water. 

 It was reported that some beneficiaries sold ITNs to fishermen who used them for fishing 
 

Logistics 

Outcome: Relief operation is supported and delivers a range of relief items in line with the 
operational priorities in a cost effective and timely manner. 

Outputs (expected results) Activities planned 

The operation has coordinated mobilization of relief 
items and efficiently and timely dispatched goods to 
the final distribution points in good order 

 Procure relief items and other material needed 
for the operation 

 Preposition stocks in strategic areas 

 Establish the best sourcing strategy for relief 
materials so that cost efficient and timely 
delivery of relief is ensured 

 Control efficient supply movements to end user 

 
Procurement:  

 The items bought by this DREF were procured through a 3-quotation basis with a committee 
approving it. The committee was instituted to quicken the procurement process. 

 Items procured were tarpaulins, basins, soap, chlorine, blankets, mosquito nets and kitchen sets. 
Services engaged were hiring of transport, media coverage, and distribution services. All items were 
procured within the implementation period. 

 Some items were timely procured but reached beneficiaries late due to joint distributions system.  

 Other items were bought to replenish stocks which MRCS had used. These included kitchen sets, 
chlorine and tarpaulins 

 
Challenges:  

 There was problem of storage at the final distribution points (FDPs) because the warehouse or 
storage facilities and security were inadequate. 

 People who did not qualify for assistance tried to claim benefits on the basis that as long as water 
passed through their village, they should qualify. 

 The replenishment of some items was done at the very end – almost beyond the time frame of the 
DREF which would have made the procurement under the DREF ineligible.  
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 The Malawi currency fluctuation affected prices of most commodities including fuel prices and hiring 

charges 

 
  Total Relief Items Distributed 
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MPONDASI 
CENTRE 1        78 223 301 

13-
Apr 602 301 602 602 301 30 602 0 0 0 0 0 0 

MAKAWA 
CENTRE  2       ?  ? 136 

12-
Apr 272 136 272 272 136 13 272 0 0 0 0 0 0 

NTATATAKA 
CENTRE 3 318 512 830 

11-
Apr 1660 830 1660 1660 830 82 1660 0 0 0 0 0 0 

PAKAMWA 
CENTRE 4  ?  ? 87 

17-
Apr 174 87 174 174 87 9 174 0 0 0 0 0 0 

SOKOLE 
Centre  5     50  17 67 

12-
Apr;5-
May 134 67 201 134 67 67 134 1675 134 67 67 268 268 

Total 396 735 1421   2842 1421 2909 2842 1421 201 2842 1675 134 67 67 268 268 

*   Sokole households received 6 due to conditions. 

** 1 per 5 households (10 beneficiaries) 
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Contact information 

 
For further information specifically related to this operation please contact: 

 In Malawi: Ethel Kaimila ,Secretary General; Phone: +265 999949 084; email:  
ethelkaimila@malawiredcross.org   
 

 IFRC Regional Representation: Alexander Matheou  Regional Representative for Southern Africa; 

Gaborone; phone: +267 3712700, mob: +267 71395340, fax: +267 3950090: email: 

alexander.matheou@ifrc.org  

 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator for Africa; Nairobi; phone: 
+254 (0)731 067 489; email: daniel.bolanos@ifrc.org  

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: +41.22.730.45 

29; email: christine.south@ifrc.org 

 IFRC Zone Logistics Unit (ZLU): Rishi Ramrakha, Head of zone logistics unit; Tel: +254 733 888 
022/ Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org  

 

For Resource Mobilization and Pledges: 

 In IFRC regional representation: Diana Ongiti, Senior RM Officer; phone +254 20 2835 276; email: 
diana.ongiti@ifrc.org   

 

For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Africa Zone: Robert Ondrusek, PMER/QA Delegate for Africa; Nairobi; phone: +254 731 

067277;  email: robert.ondrusek@ifrc.org 

 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and 

Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering 

assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human 

suffering, and thereby contributing to the maintenance and promotion of human dignity and peace 

in the world. 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 

 

mailto:ethelkaimila@malawiredcross.org
mailto:alexander.matheou@ifrc.org
mailto:daniel.bolanos@ifrc.org
mailto:christine.south@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:diana.ongiti@ifrc.org
mailto:robert.ondrusek@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 330,694 330,694

B. Opening Balance 0 0

Income

C. Total  Income  = SUM(C1..C4) 312,510 312,510

D. Total  Funding = B +C 312,510 312,510

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 312,510 312,510
E. Expenditure -312,510 -312,510
F. Closing Balance = (B + C + E) 0 0

Other Income
DREF Allocations 312,510 312,510
C4. Other Income 312,510 312,510

Selected Parameters
Reporting Timeframe 2013/2-2013/11Programme MDRMW009
Budget Timeframe 2013/2-2013/6Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRMW009 - Malawi - Floods
Timeframe: 06 Feb 13 to 07 Jun 13
Appeal Launch Date: 06 Feb 13

Final

Final Prepared on 28/Nov/2013 International Federation of Red Cross and Red Crescent Societies



Page 2 of 3

III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 330,694 330,694
Relief items, Construction, Supplies
Shelter - Relief 86,687 73,394 73,394 13,293

Construction Materials 1,616 1,616 -1,616

Clothing & Textiles 87,200 106,962 106,962 -19,762

Water, Sanitation & Hygiene 7,125 6,353 6,353 772

Medical & First Aid 29,100 40,100 40,100 -11,000

Teaching Materials 875 875

Utensils & Tools 43,200 36,864 36,864 6,336

Other Supplies & Services 4,800 4,800

Total Relief items, Construction, Supp 258,987 265,289 265,289 -6,302

Logistics, Transport & Storage
Storage 200 200

Distribution & Monitoring 4,500 4,500

Transport & Vehicles Costs 10,562 10,425 10,425 137

Total Logistics, Transport & Storage 15,262 10,425 10,425 4,837

Personnel
International Staff 200 200 -200

National Society Staff 7,950 23,189 23,189 -15,239

Volunteers 740 2,099 2,099 -1,359

Total Personnel 8,690 25,488 25,488 -16,798

Workshops & Training
Workshops & Training 15,328 18,082 18,082 -2,754

Total Workshops & Training 15,328 18,082 18,082 -2,754

General Expenditure
Travel 7,900 9,514 9,514 -1,614

Information & Public Relations 810 810

Office Costs 1,588 392 392 1,196

Communications 1,227 1,251 1,251 -24

Financial Charges 1,000 -37,004 -37,004 38,004

Total General Expenditure 12,525 -25,847 -25,847 38,372

Indirect Costs
Programme & Services Support Recover 19,902 19,073 19,073 829

Total Indirect Costs 19,902 19,073 19,073 829

TOTAL EXPENDITURE (D) 330,694 312,510 312,510 18,184

VARIANCE (C - D) 18,184 18,184

Selected Parameters
Reporting Timeframe 2013/2-2013/11Programme MDRMW009
Budget Timeframe 2013/2-2013/6Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRMW009 - Malawi - Floods
Timeframe: 06 Feb 13 to 07 Jun 13
Appeal Launch Date: 06 Feb 13

Final

Final Prepared on 28/Nov/2013 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 330,694 0 312,510 312,510 312,510 0

Subtotal BL2 330,694 0 312,510 312,510 312,510 0

GRAND TOTAL 330,694 0 312,510 312,510 312,510 0

Selected Parameters
Reporting Timeframe 2013/2-2013/11Programme MDRMW009
Budget Timeframe 2013/2-2013/6Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRMW009 - Malawi - Floods
Timeframe: 06 Feb 13 to 07 Jun 13
Appeal Launch Date: 06 Feb 13

Final

Final Prepared on 28/Nov/2013 International Federation of Red Cross and Red Crescent Societies
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