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Preface 

The following document explains the co-operation between Mangochi District and ICEIDA in the 
Water and Sanitation Sector in Mangochi during the period 2012-2016 as stipulated in the Country 
Strategy Paper (CSP) for Iceland’s development cooperation in Malawi 2012-2016.  

This programme document forms a part of the Mangochi Basic Services Programme (MBSP) Master 
Programme Document – MAL16050-1201. The overall programme approach and management 
structures are stipulated in the Master Programme Document.   

The ICEIDA Mangochi Partnership in Water and Sanitation is subject to the tripartite partnership 
agreement on funding, management, implementation and monitoring, between the Ministry of Local 
Government and Rural Development (MoLGRD), and Mangochi District Council on behalf of the 
Government of Malawi (GoM), and ICEIDA on behalf of the Government of Iceland.  

This document is based on extensive consultations, workshops and meetings that have taken place 
since the dialogue between ICEIDA and the Mangochi District Office started at the end of the year 
2009. The programme is in line with the Mangochi District Strategy and Investment Plan for 2007 – 
2017 and Malawi Growth and Development Strategy II (MGDS) for 2011.  
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Abbreviations 

ADC   Area Development Committee  
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Executive Summary 

Water and Sanitation is a key area of cooperation between Iceland and Malawi, as stipulated in the 
CSP for Malawi and the Strategy for Iceland´s Development Cooperation. The modality provided by 
the CSP is a Programme Based Approach at the district level in Mangochi District. The Water and 
Sanitation Programme forms a part of the Mangochi Basic Services Programme (MBSP). 

Co-operation between ICEIDA and the Malawian Government in the water and sanitation sector 
started in TA Nankumba in Mangochi District in 2006. The project was funded by ICEIDA and 
implemented with the Mangochi District Water Office. The project was launched in 2007 and 
formally ended on 31st of December 2010.  The lessons learned from the project in TA Nankumba will 
be actively incorporated into the approach and strategy proposed for the current programme. 

The Mangochi Rural Water, Sanitation and Hygiene Programme District Strategy and Investment Plan 
(DSIP) is the main framework for all water and sanitation efforts in the district, guided by the Malawi 
Growth and Development Strategy (MGDS), the National Water Policy from 2005, the National 
Sanitation Policy from 2008, and the National Decentralization Policy. ICEIDA will be one of Mangochi 
District partners in funding the District Strategy and Investment Plan 2007 -2015. The support is 
planned during four years from July 2012 to July 2016. 

The current water situation in Mangochi is poor and the sanitation conditions are even worse. In 
2008, only 73% of the district population had access to safe drinking water and the district has set as 
its target that 80% of the district population will have access to safe drinking water by 2015. Safe 
water distribution in the district varies widely between TAs. Some TAs have high coverage, or around 
95%, while others, such as TA Chimwala, have only around 50%. The Water, Sanitation and Hygiene 
(WASH) targets for 2007-2015, to which all potential donors and other actors in the water sector 
should align their support, are the following: 

 Improved access to and sustained use of safe water supply up from 73% to 80% by 2015. 

 Improved access to and sustained use of adequate sanitation facilities up from 15% (2008) of 
households to, depending on demand, 80% by 2015.   

In line with the Mangochi Basic Services Programme, the overall objective of the Water and 
Sanitation programme is:  Improved living standards in the rural communities in Mangochi District. 

The immediate objective of the water and sanitation programme is: Increased and sustainable access 
to and use of improved safe water sources and improved sanitation practices in TA Chimwala. 

Main outputs: 

1. At least 150 new boreholes constructed 
2. At least 100 protected shallow wells constructed 
3. At least 100 defunct boreholes rehabilitated 
4. At least 350 water point management committees trained in community based management 

(operations and maintenance, sanitation and organization) in TA Chimwala 
5. At least 80% of households construct and use improved pit latrines and hand wash facilities 

in TA Chimwala 
6. District system strengthened for WASH service delivery  
7. Environmental aspects around water points and in relation to sanitation activities have been 

examined and addressed 

The programme adopts a particular strategy with regards to geographical focus. The target area shall 
be TA Chimwala up until the point when 80% of households in this TA have gained access to 
improved water and sanitation. However, during the implementation, parallel activities will be 
undertaken which are designed to improve the overall service delivery in Water and sanitation in the 
Mangochi District. 



MANGOCHI ICEIDA PARTNERSHIP IN WATER AND SANITATION – PROGRAMME DOCUMENT 

8 
 

The primary target group is the people in Mangochi’s rural communities who have insufficient access 
to safe drinking water and inadequate sanitation facilities, some of whom are among the most 
vulnerable in the society. Secondary, beneficiaries are the staff of the Mangochi District Water office 
who will receive capacity building and necessary equipment to increase effective service delivery to 
the rural communities of Mangochi.  

The Mangochi District Council has the responsibility of improving the services in the district and will 
lead the programme work. This entails that the District’s annual work plans, financial management 
system and monitoring and evaluation system will be used by the programme to the fullest extent 
possible. The implementing agent in the Mangochi ICEIDA Partnership in Water and Sanitation 
programme is the District Water Office. This programme will be treated by the District Water Office 
as any programme funded by the Government of Malawi. 

The current economic situation in Malawi makes future cost predictions difficult. Consequently, 
there is considerable doubt about the overall cost of the programme. The current cost estimate is 
around USD 2,4 million for the four year period. 

As a result of this programme it is expected that the DWO will have greater capacity to deliver WASH 
services and manage maintenance and operation of water points and deliver sanitation. At least 80% 
of households will have access to safe improved water sources within 500m from their homes in TA 
Chimwala. As a result of the implementation of CLTS, sanitation marketing and domeslab provision, it 
is also foreseen that over 80% of the households will have an improved sanitation facility and 
practice improved sanitation. It is envisaged that at the end of the programme period there will be 
great improvement in sanitary facilities and practices in the target community.  A reduction in water 
borne diseases is subsequently assumed.  
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1 Introduction 

In accordance with the Country Strategy Paper (CSP) for Malawi, Iceland will support Malawi in its 
efforts to improve the living conditions of the poor population and to support the authorities in 
achieving the Millennium Development Goals (MDGs) by focusing on development issues prioritised 
by and agreed with the Malawian Government. The main focus during the CSP period will be on 
Mangochi District. Priority areas for development cooperation in Malawi have been adopted in the 
Strategy for Iceland’s Development Cooperation (2011-2014), with Water and Sanitation as one of 
the priority areas. 

The CSP for Malawi has established that accelerated and targeted efforts are needed to achieve the 
target of halving the proportion of the population without sustainable access to safe drinking water 
and basic sanitation (MDG 7). The programme in water and sanitation will contribute towards 
achieving this goal by supporting the Mangochi district in providing better access to improved safe 
water sources and sanitation in the district.   

The modality provided by the CSP is Programme Based Approach at district level providing for a 
“single entry point” into a complex aid management system in Malawi. The aim is to simplify 
procedures, minimize organizational strain, enhance local ownership and contribute to increased 
sustainability of programme activities. 

The Water and Sanitation Programme forms a part of the Mangochi Basic Services Programme 
(MBSP) and will be implemented by the Mangochi District Council and funded by ICEIDA. The 
programme period is four years, from July 2012 to June 2016. 

1.1 National policy in the water and sanitation sector in Malawi1 

In March 2011, a new revised poverty reduction strategy was introduced in draft form in Malawi; 
Malawi Growth and Development Strategy II (MGDS II). The strategy was formally published in 
September 2012. This strategy is designed to attain the overall objective as outlined in Malawi’s 
vision 2020. The strategy considers water development as a key to the socio-economic development 
of the country with direct linkage with agriculture, industry, natural resources, health, tourism, 
energy and fisheries. Recent economic development and population growth in Malawi have 
increased the demand for water in both rural and urban areas. The Government has therefore put 
high priority on water resource management and development. Malawi is facing many challenges in 
the water sector. These include: Degradation of water resources; vandalism; limited access to 
potable water; aging infrastructure; inadequate maintenance capacity, and; poor state of suitable 
infrastructure for effective management. 

The government’s goal in water development is improving access to water through an integrated 
water management system. The expected medium term outcome is: 

 Well developed and managed water resources; and increased access to water points within a 
distance of 500m. 

One of the key priority areas in the MGDS II is public health. Improved access to water and sanitation 
is extremely important for the prevention of diseases and to prolong life and improve the general 
health of the population. Malawi still faces a number of challenges in sanitation and hygiene, namely:  

 Low access to improved sanitation  

 Low access to running water  

 Inadequate sanitary facilities  

 Unsystematic disposal of liquid, solid and other forms of waste  

 Lack of capacity to manage sewer facilities  

 Inability to separate organic and inorganic components of waste to facilitate composting 

                                                           
1 Malawi Growth and Development Strategy II, 2011- 2016 



MANGOCHI ICEIDA PARTNERSHIP IN WATER AND SANITATION – PROGRAMME DOCUMENT 

10 
 

To improve the sanitation and hygiene situation in the country, the government aims to ensure use 
of improved sanitation facilities and adaptation of safe hygiene practices. The expected medium 
term outcomes are: 

 Improved hygiene practices; increased access and usage of improved sanitation facilities; and 
improved management and disposal of waste. 

1.2 Responsible ministry and responsible local authorities in the sector2  

Management of water, sanitation, and hygiene is at various levels and several institutions carry 
responsibility in the sector. 

Policy and training: The Ministry of Agriculture, Irrigation and Water Development is the custodian 
of water and sanitation policies. It develops policies, sets standards, and keeps a Management 
Information System (MIS) and Geographic Information System (GIS) for overall planning and 
coordination of interventions at various levels. The Ministry works in liaison with external support 
agencies and NGOs. It develops a syllabus and establishes training programmes for District Water 
Office personnel, extension workers, construction workers and area mechanics. 

Implementation and planning: The implementation and planning of water and sanitation activities in 
Malawi was decentralized in 2005. This means that the District Councils are responsible for overall 
planning and implementation of these activities, but the national level is vested with authority to 
ensure that all actors in the sector implement activities in line with government policy.  

1.3 The Water and sanitation sector in Mangochi 

1.3.1 District policy and strategy  

The Mangochi Rural Water, Sanitation and Hygiene District Strategy and Investment Plan (DSIP) is the 
main framework for all water and sanitation efforts in the district, guided by the Malawi Growth and 
Development Strategy (MGDS), the National Water Policy from 2005, the National Sanitation Policy 
from 2008, and the National Decentralization Policy from 1998. 

It was designed to enable and achieve target number ten (10) under the seventh Millennium 
Development Goal (MDG 7), which is  “to halve, by 2015, the proportion of people without 
sustainable access to safe drinking water and basic sanitation” and at same time fulfil the National 
Policy in water and sanitation. 

The current water situation in Mangochi is poor and the sanitation conditions are even worse. In 
2008 only 73% of the district population had access to safe drinking water and the district has set as 
its target that 80% of the district population will have access to safe drinking water by 2015. Safe 
water distribution in the district varies widely between TAs. Some TAs have high coverage, up to 
95%, while others, such as TA Chimwala, have only around 50% coverage. The district coverage of 
ordinary pit latrines is 70%, improved pit latrines 17%, hand washing facilities coverage is at 24% and 
the district average refuse pit coverage is at 30%, highest in Mangochi Boma.  

The Water, Sanitation and Hygiene (WASH) targets for 2007-2015, to which all potential donors and 
other actors in the water sector should align their support, are the following: 

 Improved access to and sustained use of safe water supply up from 73% to 80% by 2015. 

 Improved access to and sustained use of adequate sanitation facilities up from 15% (2008) of 
households to, depending on demand, 80% by 2015.   

These targets are further delineated in tables 5 and 6 below, as presented in the DSIP.  
  

                                                           
2 Mangochi Water Atlas 2010, status report on rural water, Mangochi District Council. 



MANGOCHI ICEIDA PARTNERSHIP IN WATER AND SANITATION – PROGRAMME DOCUMENT 

11 
 

 

Population with access to safe water in Mangochi district 

Year Total population % with access to safe water Total population with access 

2006 755.040 73% 551.179 

2015 1.000.144 80% 800.115 

Total increase in served population over next 8 years 248.936 

Average annual increase in served population over next 8 years 31.117 

Table 1. WASH target 1 

 

Population with access to latrines in Mangochi district 

Year Total population Open defecation Traditional latrines Improved latrines 

2006 755.040 30% (226.512) 55% (415.272) 15% (113.256) 

2015 1.000.144 0% 20% (200.029) 80% (800.115) 

Net change in number of people reached 686.859 

Average annual change over next 8 years 85.857 

Table 2. WASH target 2 

1.3.2 Planning, implementation and committees in the water and sanitation sector  

The District Water Office plays a key role in co-ordination and implementation of water projects. The 
DWO prepares development plans, sensitises, trains and supports communities in management of 
new infrastructure development. The office also manages data and inventory of rural water supplies 
and water resource management. The DWO also assists communities with the planning and 
management of water supplies.  

The District Co-ordination Team (DCTs) is a sub-committee of the District Executive Committee and 
affiliated to the Water Office and responsible for water development and Sanitation. DCT comprises 
heads of sectors dealing with water activities: Water, Health, Forest, Education, Community 
Development and the District Council or DPD, M&E officer and Director of Works. The DPD is the 
Chair for the team. DCT supervises all the water and sanitation activities in the district, assesses the 
necessary inputs to meet the planned objectives, ensures adequate financial and human resources to 
meet the targets and takes corrective action to ensure that targets are met in time and within 
budget, monitors progress and reports to DEC. The DCT works hand in hand with decentralized 
structures like the ADCs and VDCs. 

The planning process at the village level starts with the Village Development Committee (VDC), which 
is responsible for facilitating planning and development at the grassroots level. The next level is the 
Area Development Committee (ADC), which in turn submits proposals from the VDCs to the District 
Council for approval. The Area Executive Committee (AEC) is a technical advisory body of the ADC (or 
the TA level) and its membership is made up of extension workers from the Government and NGOs 
in the Area. 

The Village Health and Water Committees (VHWC) have ten members, of whom at least five are 
women. Two are trained as caretakers of the water points. If there is more than one water point in 
the village, there is a Water Point Committee (WPC) for each water point. If the village has only one 
water point, then the VHWC and WPC merge into one committee. The water point committees are 
responsible for the overall management of the facility. They ensure that the water points remain 
functional at all times through mobilization of resources from water point users. These committees 
also ensure that the water point sanitation and hygiene is maintained. 
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The Area Mechanics install, maintain and repair pumps, undertake bi-annual inspections, collect 
maintenance fees, keep fast-moving parts in stock and sell them. This is a group of entrepreneurs 
with the ability to carry out high level maintenance of water facilities and charge communities for 
such services. They are selected by the village headman and the main link between the communities 
and the District Water Office (DWO). 

1.3.3 Physical Infrastructure and Transport at the DWO 

The facilities at the District Water Office are considered to be inadequate. There is a lack of furniture, 
equipment like computers and printers, as well as lack of general computer literacy. The Office does 
not have a landline and consequently neither phone nor internet. There is also a lack of vehicles, 
such as motorcycles and trucks. Motorcycles (18) are needed to oversee maintenance and to better 
monitor water activities in all TAs across the district. The Water Office is also in need of two powerful 
trucks to transport pipes and other materials, such as spare parts to villages and rural communities. 

To ensure results and adequate administration and service delivery of water and sanitation services, 
the District Water Office needs to be equipped with relevant tools and the employees trained and 
educated in methods of work to be able to tackle their tasks more effectively.  

1.4 Previous involvement of ICEIDA in the water and sanitation sector in 
Mangochi and lessons learned 

Co-operation between ICEIDA and the Malawian Government in the sector started in TA Nankumba 

in 2006. The project named WASNAN 
3
 was funded by ICEIDA and implemented with the Mangochi 

District Water Office. The target communities were located in Nankumba TA. The project was 
launched in 2007 and formally ended on 31st of December 2010.  

It was expected to reduce waterborne diseases in TA Nankumba (also known as the Monkey Bay 
health zone), thereby contributing to improved health standards and quality of life of the target 
population. To attain this goal the project emphasized two main components: (i) Provision of safe 
water by construction/rehabilitation of boreholes and shallow wells; (ii) promotion of improved 
sanitation and safe hygiene practices by training and sensitization of community members as well as 
increasing access to sanitary facilities.  

During the project around 400 water points were constructed in the Nankumba area and training and 
education on sanitation provided. Water committees were established in all the villages that 
received water points. The communities supplied labour and some basic materials. The new water 
points consisted of drilled boreholes, shallow wells, and the rehabilitation of older dysfunctional 
water points. For improved sanitation around 14.000 pit latrines were built. At the end of the project, 
the Nankumba area was fully served and 20 thousand homes had received access to clean and 
potable water within a distance of 500 metres.   

Some of the lessons learned from WASNAN in Nankumba TA: 

 Lack of coordination with the district health authorities can have negative impact on the 
project’s effectiveness as sanitation is in essence a health issue.  

 Inadequate human resources at the District Water Office and lack of collaboration with 
Health Surveillance Assistants (HSAs) threatened the sustainability of the project. It is vital to 
ensure active coordination of district staff from the start. 

 Active participation of the grass root is essential for the project’s success.  

One of the lessons learned from the implementation of the WASNAN Project in Nankumba was that 
the field workers (WMAs, HSAs and CDAs) are the most important links between the communities 
and the District authorities. Because of lack of staff, the WASNAN project hired directly 19 Field 
Workers (FWs) to provide training and logistical support at the community level, both regarding 

                                                           
3 Water and Sanitation Project ín Nankumba = WASNAN 
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hygiene and sanitation as well as water point management and maintenance. Originally, the Health 
Surveillance Assistants (HSAs), who are community health workers, were supposed to carry out the 
hygiene and sanitation training. However, it became clear at the outset that the HSAs would not be 
able to dedicate themselves fully to WASNAN due to their work load. It is essential that WMAs and 
the HSAs work hand in hand in the implementation of water and sanitation projects among the 
communities in order to ensure sufficient results. The lessons learned from the project in TA 
Nankumba will be actively incorporated into the approach and strategy proposed for the current 
programme.  

1.5 Other donors in the sector 

UNICEF was active in the water and sanitation sector in Mangochi in addition to ICEIDA during the 
finance year 2011- 2012. UNICEF funded the installation of sanitation facilities in 10 schools and 
conducted training in hygiene and sanitation in the communities. These activities were also co-
funded by ICEIDA and the Malawian government. UNICEF funding for the finance year 2011 – 2012 
was 18.810.000 MWK or 117.000 US$. 

Other partners active in the area of water and sanitation in the year 20084 included World Vision, 
Save the Children USA, the Muslim Africa Agency, and the East Mangochi Rural Water Supply and 
Sanitation Programme.  World Vision is still active in Mangochi north, TA Makanjira, in water and 
sanitation.  

The District Council is responsible for coordinating donor efforts in order to harmonize efforts and 
avoid duplications.  

2 Background and justification 

A new phase in the co-operation between Iceland and Malawi has been in preparation since late 
2009. The current ICEIDA programme based support aims to improve living standards in Mangochi 
District. The support is adapted to Mangochi District’s (Government of Malawi) planning, budgeting 
cycle, decision-making process and capacity situation. The Water and Sanitation component is one of 
three pillars in the new collaboration. The two other components are Health and Education.  

The Mangochi Rural Water, Sanitation and Hygiene District Strategy and Investment Plan (DSIP) 
2007-2015 is the main framework for all water and sanitation efforts in the district. DSIP is guided by 

the 7th Millennium Development Goal5, MDGS II 2011, the National Water Policy of 2005, the 
Sanitation Policy of 2008 and the Decentralisation Policy (1998 and 2005). 

ICEIDA has been working in the water and sanitation sector in Mangochi through the WASNAN 
project in TA Nankumba which was implemented in co-operation with the Ministry of Water and 
Irrigation during 2006 - 2010. The Nankumba project aimed to improve health and increase quality of 
life among the rural population in the TA as outlined above.  

2.1 Problems to be addressed 

For most people in Mangochi District the main sources of water are boreholes, shallow wells, the 
lakes and rivers. Piped water supply is restricted to urban areas (Mangochi Boma, Monkey Bay and 
Namwera). Only 73% of the population has access to safe drinking water while the remaining 27% 
are without access. Moreover, access is unevenly distributed within the district with borehole 
coverage as high as 95% in some Traditional Authorities (TAs) while others are only at 50%. The 
district has set as its target that 80% of the district’s population will have access to safe drinking 
water by 2015. 

                                                           
4 Source: District Strategy and Investment Plan  (DSIP) 2007 - 2015 
5 MDG 7: Ensure environmental sustainability. Target 7c: Reduce by half the proportion of people without sustainable access to safe 
drinking water and basic sanitation. 
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The sanitation situation is far worse, with only 15% of the population using improved sanitation 

facilities
6 

while 55% are using traditional latrines and 30% have no access to sanitation facilities at all.  

The main problems this programme will address are the following: 

 Low coverage of water sources; 

 Inadequate improved sanitary facilities (pit latrines and hand washing facilities, refuse pits, 
drying lines, dish racks), and; 

 Lack of knowledge about sanitation and hygienic practices 

2.2 Priority issues 

In a workshop in March 2011 in Monkey Bay, the Mangochi District and ICEIDA’s taskforce identified 
the following priority issues, which should be addressed in the programme. These priority issues 
were further reviewed and confirmed in a workshop in September 2012: 

 Low water supply among communities 

 Inadequate sanitary facilities (pit latrines and hand washing facilities, refuse pits, drying lines, 
dish racks) in rural communities 

 Lack of staff in the water development sector 

 Degraded catchments areas, deforestation, cultivation on catchments areas and lack of 
knowledge about catchments protection  

 Limited knowledge about sanitation among communities 

 Uneven distribution of boreholes 

 Frequent breakdown of boreholes, unavailability of spare parts and corrosion of galvanised 
pump rods and pipes 

 Low male involvement in sanitation activities around water points 

2.3 Programme strategy 

ICEIDA will be one of Mangochi District’s partners in funding the District Strategy and Investment 
Plan 2007 -2015. The support is planned during four years from July 2012 to July 2016.  

In line with DSIP the following components are emphasized along with the cross cutting issues of 
gender and environment.  

 Improving water infrastructure: Emphasis will be on construction and rehabilitation of water 
infrastructure. This includes construction of new boreholes and rehabilitation of defunct 
ones; preparation of new protected shallow wells and upgrading of existing ones as well as 
protection of natural springs. All new and rehabilitated water points will be tested for water 
quality.  

 Hygiene and Sanitation: Implementation of sanitation training in hygiene practices and 
improved sanitation facilities constructed, based on CLTS and sanitation marketing. 
Additional pilot intervention will be implemented to promote domeslabs. 

 Institutional development and support to DWO: The programme will implement activities 
which aim to improve system performance at all levels in the district water development 
sector. This includes improved reporting systems and better coordination between 
stakeholders and improved management and technical skills among stakeholders. 

 Cross cutting issues – gender and environment: Increase participation of both genders in 
decision-making and special consideration given to improving access of women to improved 
water sources. Environmental aspects of water points and sanitation interventions will be 
analysed and addressed.  

                                                           
6 Improved sanitation is defined as access to a public sewer, septic tank or pit latrines fitted with a sanitary platform (District strategy and 
Investment Plan 2007 - 2015, February 2008). 
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The programme adopts a particular strategy with regards to geographical focus. The target area shall 
be TA Chimwala up until the point when 80% of households in this TA have gained access to 
improved water and sanitation. The justifications for this approach are outlined below in section 2.5.  

However, during the implementation in TA Chimwala, parallel activities will be undertaken which are 
designed to improve the overall service delivery in Water and sanitation in the Mangochi District. 
These include capacity building at the DWO in Mangochi according to a needs assessment, 
development of management system for operations and maintenance, training and on-going support 
of village area mechanics, and training and follow up of water point committees where required.  

To enhance the implementing capabilities of the DWO in programme activities fourteen additional 
WMAs will be added on the payroll of the Partnership programme funded through the District 
Development Fund. The District Council will ensure that the Malawian Government (the Ministry of 
Agriculture, Irrigation and Water (MoAIW) will make efforts to employ these additional extension 
workers in the long run.  

It should be noted that a component for water and sanitation in schools is not defined within the 
current programme. This programme is focused on access to water and sanitation in communities. 
The reason is that ICEIDA has in the past been in cooperation with UNICEF in a water and sanitation 
program for schools in Mangochi. In light of donor coordination and on-going discussion between 
UNICEF and ICEIDA for continuing this support, these activities do not form a part of this programme, 
as it is expected that UNICEF will continue its work in the district.   

The DSIP outlines important principles which the programme shall align with to ensure coordination 
and alignment of support to national priorities. Guiding principles in the programme strategy are 
outlined below.  

2.3.1 District – led 

The Mangochi District Council will lead the improvement of water and sanitation services, but 
welcomes additional partners like ICEIDA, while expecting them to work in a coordinated manner. 
This means that ICEIDA aligns the programme support to the strategy of the District Council, adheres 
to their planning, and implements the support in line with the district’s monitoring and evaluation 
system and reporting.  

2.3.2 Management of results to ensure sustainability 

The programme will follow result-based management principles (framework) through setting clear 
objectives, developing sound indicators with targets, collecting base-line values, managing risks, and 
linking the monitoring and evaluation plan with targets and base-lines. 

2.3.3 Types of Pumps 

The AFRIDEV hand pump is the most common one in Mangochi used by over 98% of the population. 
It has gained precedence as a means of pumping water in rural Africa. The AFRIDEV is a durable and 
simple construction and the user community, once properly trained, can take on the responsibility of 
operation and maintenance. Spare parts are more available and affordable compared to other 
pumps. However, in some areas in Mangochi obtaining spare parts still remains a challenge and the 
program will support the DWO to facilitate means to address those challenges. 

2.3.4 Extremely Poor Groups  

Mangochi is a generally poor district. Within the district are groups of extreme poverty, including 
widows and orphan-headed households. In order to ensure that these groups are included in the 
village planning process the district will promote the establishment of sub-groups within village 
meetings where they will be able to voice their interests and concerns more freely. The particular 
concerns of poor groups will also receive particular attention in the location of new water points.  
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2.3.5 Sanitation Training and Promotion of Behavioural Changes 

Mangochi District uses a Community-Led Total Sanitation (CLTS) approach in sanitation which will be 
introduced to the communities. CLTS focuses on igniting a change in sanitation behaviour rather than 
constructing toilets. It does this through rising the community’s collective understanding and 
awareness of the fact that no-one is safe in the community unless each and every one stops open 
defecation completely and changes their hygiene behaviour. The experience of CLTS in Malawi is 
limited. The approach was adopted in 2008 and efforts to set up a coordinated CLTS structure at the 

national level are currently in progress.
7
  The DSIP focuses in particular on three key hygiene 

practices that have proven effective in reducing diarrhoeal diseases:  

1. Safe storage and treatment of water at the household level  
2. Access to and effective use of sanitation facilities  
3. Hand-washing with soap 

In addition, this programme will pilot the promotion of domeslabs to households through engaging 
local artisans. This is regarded as necessary to assist households to achieve a safe and durable pit 
latrine, and as the households lack resources to construct such impermeable platform. It has become 
evident that poor households, in particular, have great difficulties in bearing the costs associated 
with upgrading to an improved latrine. It is a deviation from the CLTS approach, but a pilot to 
understand how this intervention could further improve the sanitation situation is regarded justified 
in light of the widespread poverty in the target area.  

2.4 Target Group/Beneficiaries  

The primary target group is the people in Mangochi’s rural communities who have insufficient access 
to safe drinking water and inadequate sanitation facilities, some of whom are among the most 
vulnerable in the society. Secondary, beneficiaries are the staff of the Mangochi District Water office 
who will receive capacity building and necessary equipment to increase effective service delivery to 
the rural communities of Mangochi.   

2.5  Target Area TA Chimwala  

The ICEIDA funded intervention is intended to assist the most disadvantaged communities in 
Mangochi District with an initial focus on TA Chimwala. Water point mapping and base line survey 
was carried out in TA Chimwala in September 2011. A water point mapping base line study was 
further conducted in the whole Mangochi district in 2012, and the results will shed some light on the 
basis for further interventions and as well as provide solid baseline data, against which results can be 
compared.  

TA Chimwala will be the first focus area. When 80% coverage of water points and improved 
sanitation has been reached in this area and additional funds are available within the programme, 
implementation may commence in other areas as agreed between the partners, subject to a 
separate work plan.   

TA Chimwala is the most populated in Mangochi with 158.880 inhabitants. Water coverage is very 
low or about 54 %. Water problems vary from one site to another, for example in the area of Chilipa 
within Chimwala, the residents of 14 villages have to travel more than 1,5 km to access water. Some 

                                                           
7 CLTS has been introduced in Mangochi District through the implementation of the UNICEF funded WASH programme. CLTS has been 
successful in uphill communities but not as effective in communities along the lakeshore where the soil formation is too unstable to mould 
bricks. For CLTS to be effective in these communities some technology is needed, e.g. provision of cement which is used to make covers for 
pit latrines. The CLTS approach is however very strict on that all materials and work come solely from the communities. The rationale 
behind its inflexible policy on zero subsidies towards sanitation facilities is that merely providing toilets/latrines does not guarantee their 
use, nor result in improved sanitation and hygiene. While this may hold true, it is considered disadvantageous, in the context of this 
program, for communities where locally made materials for construction are not readily available. 
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households in the TA have to walk more than 5 km one way to access potable water8. The hilly 
terrain makes it difficult to provide protected shallow wells. This requires motorized rigs and makes 
the cost of providing boreholes and shallow wells much higher as compared to other TAs. 

There are several factors which support the rational for an approach of covering one TA at a time 
within the programme:   

 This is a preferred approach in terms of coordination with other donors for the district office, 
as one donor in one TA makes coordination easier.  

 Concentrating activities in one area is regarded as more efficient in terms of human and 
technical resource management. 

 TA Chimwala has a high population, but is greatly underserved in terms of water and 
sanitation access.  

 For evaluation of impact it is seen as beneficial to reach the 80% coverage for water and 
sanitation to measure the impact of the intervention.  

 Lessons learned in fully reaching the WATSAN targets in a single TA can be used for other TAs 
in nearest future   

Table 3 below shows the water coverage and shortfall of water points in TA Chimwala. The 
calculation is based on UNICEF´s recommendation of a maximum 50 households per water point or 
275 persons where each household has an average of 5.5 members, which is also the standard 
adopted by the government of Malawi. However, in the hilly area of TA Chimwala the population is 
dispersed, which may require a water point to only serve 40 households. Due to the dispersed 
settlements the distance of 500m, may also be greater in some cases in this area. This also has 
implications for the number of new water points required in TA Chimwala to reach coverage of 80% 
as outlined in table 3. 

Even though the numbers presented in table 3 would indicate that the total number of required new 
and rehabilitated water points is around 270, the actual number required could be considerably 
higher in order to reach 80% coverage. Those numbers assume that existing water points are equally 
distributed, i.e. that 50 households are near a particular water point, which is not the case 
throughout TA Chimwala. A key issue to be addressed in TA Chimwala relates to inequality of access 
to water as communities are dispersed and care will need to be taken in siting the locations of new 
water points with equity as a key consideration. 

Population Households 
(average of 
5.5 members 
per 
household) 

Number 
of water 
points 

Number of 
protected 
safe water 
sources 

Percentage 
of protected 
safe water 
sources 

Number of 
water points 
in need of 
rehabilitation 

Water 
points 
required 
according 
to UNICEF/ 
50 
households 

Water points 
required 
based on 40 
households 

Number of 
new water 
points which 
need to be 
constructed 
based on 40 
households 

Percentage 
shortfall of 
water 
points 
(based on 
40 
households)  

158,880 28,887 446 307 69% 139 578 722 276 58% 

Table 3. The water point situation in Chimwala
9
 (The calculations for the number of new water points required is based on 

40 households per water point, the final number may vary depending on the actual number of households each water point 
will serve.)  

2.5.1 The Sanitation situation and hygiene practices in TA Chimwala10  

A KAP survey (Knowledge, Attitude and Practices) was carried out in November 2011 to collect data 
for defining baseline information on sanitation and hygiene practices in TA Chimwala. In total, 94% of 
the households use latrines. 88 % use ordinary traditional pit latrines without SanPlat11. Only 5% used 

                                                           
8 Mangochi District Socio- Economic profile 2009 
9 Sources: Chimwala the water mapping survey, September 2011. Mponda and Makanjira updated data from the Water Office  in 
December 2011. 
10 KAP Baseline Survey report for traditional Authority Chimwala, Mangochi March 2012 
11 A SanPlat is an improved latrine slab with the following features: Smooth and sloping surfaces which encourage regular cleaning.; 
Elevated footrests to help the user find the right position, even at night.; A drop hole which is both comfortable to use and safe for the 
smallest children. A SanPlat can also be made with a tight fitting lid which effectively stops smells and flies. 
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SanPlat, 3% domeslab (or cover), which means that about 80 % of the households need support and 
motivation to improve their pit latrines in the area to fulfil the target formulised in the District 
Strategy and Investment Plan (DSIP) 2007 – 2015. 

83% of the households drink water from protected water points. In light of this it can be assumed 
that most of the communities understand the importance of safe drinking water. 21% use 
unprotected water sources when bathing. Only 3 individuals or 1% recognised that they use the lake 
for bathing. 57,2% use unprotected water sources when washing clothes and 23% when washing 
dishes. 

Key time for hand washing was investigated and 65 % of the respondents mentioned before eating 
and 4% before drinking. 80% mentioned after latrine, 22% after eating, and 33% after working. Only 
22% used soap. Other sanitary facilities were looked into that are equally important in prevention of 
sanitary related infections such as refuse pit and dish washing. Only 27% had a refuse pit and 51% 
had dish racks.  

These findings confirm that hygiene and sanitation education have to be emphasised and prioritised 
so the target of 80% of the population having access to and using adequate sanitation facilities, will 
be reached by 2016. 

2.6 Cross cutting issues - gender equality and environment 

Women are more likely than men to take care of household duties such as collecting water for their 
families, washing clothes and dishes, cooking and handling food, and ensuring that children wash 
their hands and bath. In light of this, women play a key role in efforts to create hygienic conditions in 
the home and stop the transmission of disease. Women and men have different roles as users and 
managers of water and sanitary facilities at the community and household level and these roles need 
to be taken into consideration if community members are to participate productively in the 
respective programmes. Mangochi District will ensure that women have a voice in the design of 
village WASH action plans and their implementation. The Village Health and Water Committees (VHC 
and WPC) each have ten members, which should be comprised equally of men and women. A gender 
analysis of WPCs will be undertaken at randomly sampled water points, in order to increase the 
understanding of the gender roles and power relations within the committees. The results from this 
study will feed into the subsequent training and forming of WPCs.   

The DWO will further ensure equal participation of women and men in Committees and training 
courses in CLTS (community-led total sanitation), and in hygiene education and sanitation promotion. 
In this regard it should be kept in mind that low male involvement in sanitation activities around 
water points has been identified as a particular issue which should be addressed.  

According to DSIP poor hygiene, lack of sanitation, and low quantity and quality of drinking water are 
all seen to contribute to Mangochi district‘s poor health indicators for mothers and children, and in 
general impact negatively on the livelihoods of women and children. It is expected that the 
programme will contribute towards improving this situation. The monitoring and evaluation of the 
programme will specifically attempt to measure the impact of new water supply for women and girls, 
and estimate their time savings as a result of improved access. Also, indicators such as incidents of 
waterborne diseases and under five mortality rate are considered of importance in measuring 
improvement in this regard. 

During the first half of 2013 an environmental assessment of the situation around water points and 
in relation to sanitation activities will be examined by an environmental consultant. This report will 
include recommendations for a strategy to address environmental aspects related to the project. 
Subsequently, activities will be implemented based on the analysis.  
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3 The Water and sanitation programme 

3.1 Overall Objective 

In line with the Mangochi Basic Services Program, the overall objective of the Water and Sanitation 
program is:  

Improved living standards in the rural communities in Mangochi District. 

3.2 Immediate Objective 

Increased and sustainable access to and use of improved safe water sources and improved sanitation 
practices in TA Chimwala. 

3.3 Outputs and activities 

1. At least 150 new boreholes constructed 
1.1. Sensitization meetings with ADCs , VDCs, and communities 
1.2. Communities apply for water supply 
1.3. Verification of areas 
1.4. Selection of areas for the yearly work program  
1.5. Form the water point committees (the WPCs should be comprised equally of both genders) 

and pre-drilling training 
1.6. Mobilization of local materials from the communities 
1.7. Raising commitment fees from the communities 
1.8. Preparing of tender document 
1.9. Tendering and tender evaluation 
1.10. Award contract  
1.11. Supervising the borehole construction 
1.12. Conduct water quality analysis  
1.13. Commissioning the water points 

 
2. At least 100 protected shallow wells constructed 

2.1. Sensitization meetings with ADCs , VDCs, and communities 
2.2.  Communities apply for water supply 
2.3.  Verification of areas 
2.4.  Selection of areas for the yearly work program 
2.5.  Form the water point committees (the WPCs should be comprised equally of both genders)  
2.6.  Pre-construction training 
2.7.  Mobilization of local materials from the communities 
2.8.  Digging of the wells by the communities (consider gender aspects) 
2.9.  Preparation and production of the cement rings 
2.10. Preparation of tender document for procurement of pumps 
2.11. Purchase of the pumps 
2.12. Construction and supervision of civil works 
2.13. Pumps installed by WMA and water point committees 
2.14. Conduct water quality analysis  
2.15. Commissioning the water points 

 
3. At least 100 defunct boreholes rehabilitated 

3.1. Sensitization meetings with ADCs , VDCs, and communities 
3.2. Communities apply for water supply 
3.3. Assessment of the water points 
3.4. Identification of areas for the yearly work program 
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3.5 Reactivate or form the water point committees and pre-construction training 
3.6. Mobilization of local materials from the communities 
3.7 Preparing of tender document for rehabilitation 
3.8. Contractor performs development of the boreholes and pumping tests 
3.9 Supervision of contractor’s work 
3.10 Construction and supervision of civil works 
3.11. Installation of pumps 
3.12. Conduct water quality analysis  
3.13. Commissioning the water points 

4. At least 350 water point management committees trained in community based management 
(operations and maintenance, sanitation and organization) in TA Chimwala 
4.1. Conduct gender analysis on the WPCs (external consultant) to further understanding of the 
gender roles within the committees.  
4.2. Form/Re-activate the water point committees (the WPCs should be comprised equally of 
both genders)  
4.3. Pre-construction/drilling training 
4.4. Training of the water point committees (VLOM 1; a 5 day course ) 
4.5. Refresher training for water point committees after 2 years from initial training (3 day 
training) 

5. At least 80% of households construct and use improved pit latrines and hand wash facilities in 
TA Chimwala 
5.1. All extension workers receive sanitation and CLTS training and improve their coordination to 
carry out their tasks (WMAs, HSAs, and CDAs). Organized by the DWO and the DEHO.  
5.2. Introduction of CLTS in communities and mobilization to trigger communities 
5.3. Follow up and monitoring; discussions with communities  
5.4. Sensitisation meetings with community leaders on improving sanitation and trigger their 
involvement in achieving the ODF verification for the village (WMAs, HSAs, CDAs) 
5.5. Production of impermeable floor options in accordance with an agreed upon procedure 
(consider gender balance in artisanal services)(Pilot) 
5.6. Awareness raising on sanitation conducted in TA Chimwala (common gathering places) 
5.7. Monitoring and ODF verification 
5.8. Recognize and award villages which achieve ODF verification    
 

6. District system strengthened for WASH service delivery  
6.1. Management system for operations and maintenance in place at the DWO  

6.1.1.  Perform needs assessment for area mechanics, provide training (VLOM 2 ) or 
refresher courses as required to achieve a functioning network of trained 
mechanics in all TAs in Mangochi District (consider gender balance) 

6.1.2. Develop strategy for on-going support to area mechanics  
6.1.3. Develop strategies to facilitate the availability of spare parts to communities  
6.1.4. Follow up visits by WMAs to water points in Mangochi at least 2 times per year, 

integrated and in line with the management system 
6.1.5. Strategy for data management and reporting in coordination with other 

initiatives taking place, including strategy to collect follow up data from baseline 
survey 

6.1.6. Formulation of a M&E plan by DCT and ICEIDA 
6.1.7. Field survey at randomly selected water points to study the time savings for 

women and girls as a result of new water points (external consultant) 
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6.2.  District Water Office has increased capacity and is better equipped to perform its work  

6.2.1. 14 additional WMAs employed at the DWO and supplied with supporting 
equipment to perform their tasks. (Gender balance of WMA aimed at  50/50) 

6.2.2. 15 Motorcycles and 2 vehicles provided to DWO  
6.2.3. Workshop conducted to clarify the capacity building needs for the DWO during 

the program (Facilitated by EWB) 
6.2.4. Training of DWO staff according to needs assessment and training proposals 
6.2.5. General support provided for the DWO (equipment, furniture, computers, fuel 

etc.) 
 

7. Environmental aspects around water points and in relation to sanitation activities have been 
examined and addressed 

7.1. Consultant to carry out analysis of potential interventions in cooperation with DWO and 
the DFO 

7.2.  Environmental plan implemented in accordance with analysis 

3.4 Key indicators 

This programme makes use of the indicators that are already used in the district (and/or in the 
country). These indicators use data that is available from HMIS, routine reports or regular surveys 
that are being carried out.  Any additional indicators proposed are either easily verifiable, reported as 
part of the program (e.g. construction and training) or depend on data from rapid assessments 
conducted as part of the ICEIDA support. 

The Logical Framework Matrix in Annex 1 together with a monitoring and evaluation matrix shall be 
used as tools to understand how the development intervention is proceeding, how the resources 
allocated for its implementation are used and how the intervention environment is changing during 
the implementation period. It shall provide information to assist the administration in correcting 
actions and ensure results. The key indicators for this programme, along with targets and baseline 
are outlined in table 4.  

Outcome indicators (Immediate 
objective) 

Baseline Source Target 

Proportion of households with access to  
improved and safe water in  target area 

50 households/WP 53% 
40 households /WP  42% 

KAP survey 
HMIS 

80% in target area (40-50 
households/water point) 

Proportion of households with access to 
an improved sanitation facility in target 
area 

1% HMIS 80% in target area 

Proportion  of villages verified as ODF in 
target area 

0% HMIS 30 % in target area 
(DEHO) 

Reduction in waterborne diseases in 
target area  

4000 cases HMIS 50% reduction in target 
area 

Time savings for women and girls as a 
result of new water points 

Baseline to be 
determined in survey 

Rapid survey at 
randomly selected 
water points 

Measurable time savings 

Sustainability indicators    

Reliability of water supply services in 
Mangochi district (proportion of 
functioning water points) 

Data from baseline water 
point mapping survey  
(DEHO data, which 
excludes shallow wells: 
87%) 

HMIS  
Water point 
mapping survey 
conducted by DWO 

90% 

Reliability of water supply services in TA 
Chimwala 
(proportion of functioning water points 
in TA Chimwala) 

88% Water point 
mapping survey 
conducted by DWO 

98%  

Table 4. Key indicators for water and sanitation 
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4 Inputs 

The inputs of different parties are stipulated in Articles 3-5 in the tripartite partnership agreement. 
With regards to this programme, the main inputs are outlined in the following sections.   

4.1 ICEIDA  

ICEIDA will fund investment in construction of water points, equipment and capacity building, but for 
the most part running costs and consumables will be the responsibility of GoM. An exception to this 
is that ICEIDA will fund 14 additional posts of WMAs as a part of the project strategy. Discussions are 
on-going with the GoM to take over the responsibility of these WMAs during the project.  

ICEIDA shall, to the extent possible, support the District Council with technical assistance, engage in a 
constructive dialogue and provide monitoring and evaluation support to activities planned and 
undertaken, to ensure that they are in conformity with outputs and objectives prescribed in this 
document.  

In order for ICEIDA to fund training activities, the following criteria apply:  
1. The training scheme is a part of an annual work plan, proposed and budgeted for in a 

transparent manner.  

2. Training is based on needs assessment and has practical applications.  At all times, certified 
formal training is preferred to ad hoc schemes.  

3. Proposal must be presented with rationale and agenda, budget and work plan, reference to 
available training materials, availability of certified facilitators and number of beneficiaries.  

4. ICEIDA only funds workshops, seminars and training schemes that apply to the agreed 
guidelines of the international donor group in Malawi. This covers the cost for venues (with 
prior agreement), accommodation and meals if necessary, training materials (for facilitators 
and trainees) and transport if necessary.  External facilitators can be hired but facilitating 
allowances for civil servants are not supported.  

5. ICEIDA does not pay sitting allowance and does not pay for incidentals. A donor harmonised 
allowances scheme has been agreed to by all major donors, including ICEIDA. The scheme 
reflects maximum allowed rates and each donor can adjust this scheme downwards 
according to own criteria. 

4.2 Mangochi District Council 

The District Council shall be responsible for implementing the Programme in the most efficient 
manner and in compliance with existing national laws and policies. The District Council shall have the 
overall responsibility for the planning, implementation and reporting of the Programme. The District 
Council shall provide staff and other resources as appropriate. The District Council shall ensure that 
the funding is used according to approved work plans and budgets. The District Council shall 
promptly inform ICEIDA and the Ministry of Local Government and Rural Development of any 
circumstances that interfere or threaten to interfere with the successful implementation of the 
Programme. 

4.3 Local Communities 

The role of local communities is expected to be as follows: 

 Participation in training 

 Provision of locally available materials and labour (e.g. construction of water and sanitation 
facilities) 

 Organisation in the villages/sites and participation in identifying borehole locations 
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 Organising of Water Point Committees  

 Providing safe place(s) for storage of construction materials 

 Reporting regularly of the various stages of construction 

 Assuming ownership and taking full responsibility of management and maintenance of the 
water points through the Water Point Committees (A Borehole Users Agreement will be 
signed by the District Council and the village development committees). 

 Establishing a local fund for maintenance and spare parts of the water and sanitation 
infrastructure. 

5 Cost estimates 

The current economic situation in Malawi makes future predictions difficult. Consequently, there is 
considerable doubt about the overall cost of the programme. The current cost estimate is USD 2.4 
million for the four year period, with the annual allocations shown in table 5. Annex 3 includes an 
output based budget estimate for each year. Due to recent developments in the foreign exchange 
market in Malawi, there is considerable uncertainty regarding the cost of many activities in the 
programme. A detailed budget will be worked out annually, in line with the District Implementation 
Plan (DIP), for approval at the March bi-annual meeting specified in Article 7 of the Partnership 
Agreement. 

 

Financial year Cost in USD 

2012/13  352,000 

2013/14  514,000 

2014/15  705,000 

2015/16  792,000 

Total  2,363,000 

Table 5. Current cost estimate 

The ICEIDA Country Strategy Paper for Malawi 2012-2016 proposes scaling up of funding during the 
Programme period contingent upon success in implementation from one year to the next. Subject to 
performance and delivery of results as well as available funding, within the overall ICEIDA estimated 
funding to Malawi, targets for the programme may be adjusted accordingly.   

6 Expected Outcome and Sustainability 

The specific objective of the programme is to increase access to improved and safe water sources 
and improved sanitation facilities in the target area of TA Chimwala. At the district level it is also 
expected that the DWO will have greater capacity to deliver WASH services and manage 
maintenance and operation of water points and deliver sanitation. The development intervention 
should change behaviour and have an impact on the health of the population (together with an 
increase in agricultural and economic productivity).  

At least 80% of households will have access to safe improved water sources within 500m from their 
homes. This is expected to be beneficial to women and girls who will enjoy times savings and 
decreased workload. As a result of the implementation of CLTS, sanitation marketing and domeslab 
provision it is also foreseen that over 80% of the households will have an improved sanitation facility 
and practice improved sanitation. It is envisaged that at the end of the programme period there will 
be great improvement in sanitary facilities and practices in the target community. Combined the 
improved access to water and sanitation is expected to contribute to a reduction in water borne 
diseases and health improvements in the target area.   
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Increased capacity of the District together with training of village area mechanics will lead to 
improved sustainability in access to water and sanitation in TA Chimwala, and in the district as a 
whole.  An increased understanding will be in place on the gender roles in water and sanitation, as 
well as an understanding of to which extent improved access to water benefits women and girls. A 
key focus in the Mangochi District water strategy, DSIP 2007 – 2015, is the sustainability of 
interventions and outputs. Sustainability indicators will be monitored, most prominently the 
proportion of functional water points, which is expected to rise in the district, as a result of the 
intervention.  

7 Organization and management 

7.1 Institutional arrangements 

The Mangochi District Council has the responsibility of improving the services in the district and will 
lead the programme work. This entails that the District’s annual work plans, financial management 
system and monitoring and evaluation system will be used by the programme to the fullest extent 
possible. In general, this programme will be treated by the District Water Office as any programme 
funded by the Government of Malawi. 

The organization and management of the programme is stipulated in the MBSP Programme 
Document, chapter 3: Programme management and oversight procedures.   

The implementing agent in the Mangochi ICEIDA Partnership in Water and Sanitation programme is 
the District Water Office. The District Water Office is the technical arm of the water department. The 
head is the District Water Officer. Technical staff includes WMAs, borehole maintenance overseers 
and hydro overseers. The district water office prepares development plans, sensitises, trains and 
supports communities in management of new infrastructure development. The office also keeps 
records and inventory of rural water supplies and water resource management. Eighteen WMAs are 
based in the catchments areas and supervise and participate in the implementation at the 
community level. 

The District Health Office is responsible for the hygiene and sanitation component, where the HSAs 
health surveillance assistants collect data, conduct sanitation and information meetings in the 
communities in co-operation with the WMAs as well as supervising the implementation of the CLTS 
and encouraging the communities to use hand washing facilities and improved pit latrines. 

The District Coordination Team (DCT) will supervise and monitor progress of the programme as it 
does with other water and sanitation projects in the district. The DCT will coordinate efforts of the 
different district offices, in particular the sanitation component which requires efforts both from the 
District Water Office and the District Health Office. Also, the DCT carries the responsibility of 
ensuring that donor support to the district in water and sanitation does not overlap. 

The programme contributes to the decentralisation strategy of the Government of Malawi. It is fully 
in line with the Mangochi District Development Plan and will be implemented at the local level by the 
Mangochi District Council, in particular through the District Water Office. During the implementation, 
the District Council and the District Water Office will follow all government regulations and 
procedures for the management and monitoring of public funds. 

The Area Development Committees (ADCs) and the Village Development Committees (VDCs) will 
select the sites for new water points that will be verified and assessed by the DWO. 

7.2 Financial management 

The financial management and disbursement of funds is subject to the tripartite partnership 
agreement as specified in Article 6 and further stipulated in chapter 4 of the MBSP Master 
Document.  
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During the implementation, the District Council and the District Water Office will follow all 
government regulations and procedures for the management and monitoring of public funds. 

The Water and Sanitation Programme shall have a separate ledger in the books of the District 
Development Fund which can be accessed by ICEIDA’s representatives at all times. 

7.3 Procurement 

All procurement of goods and services under the programme will be undertaken by the District 
Council and shall follow international competitive bidding procedures. The procedures shall be 
governed by the Public Procurement Act (2003) and any subsequent procurement guidelines that 
may be provided by the Government of Malawi, through the Office of the Director of Public 
Procurement. 

ICEIDA must give its “no-objection” on tender documents, before a tender is advertised. In addition, 
ICEIDA’s “no-objection” on bid evaluation reports is required before contracts are awarded to 
bidders. The District Council shall furnish ICEIDA with all relevant information on its procurement 
practices and actions taken, and provide access to all related records and documents. ICEIDA may 
require access to information, even during the stage in the procurement procedure when it is 
restricted to the officers performing the procurement. Restrictions on such information shall be 
respected until the information can be made public without any risk of detriment to the result of the 
procurement. 

A procurement plan for the programme is attached in Annex 4.  

7.4 Monitoring of programme activities and outputs 

As indicated in Article 7 of the tripartite Partnership Agreement, bi-annual meetings will be held, in 
March and October each year, to (i) discuss progress, (ii) discuss and approve work plans and 
budgets, and (iii) discuss any issues of special concern for the implementation of the programme and 
determine action if required. 

The District Coordination Team (DCT) will supervise and monitor progress of the programme as it 
does with other water and sanitation projects in the district. The Ministry of Local Government and 
Rural Development is responsible for monitoring of the programme at the central government level. 
Its National Local Government Finance Committee (NLGFC) will include this programme in its normal 
work with the Mangochi District Council. The DCT and ICEIDA will jointly formulate a monitoring and 
evaluation plan during the first half of 2013, based on the Logframe Matrix in Annex 1, which shall 
guide the monitoring of progress in the programme.  The programme shall aim to support the Water 
Office and the district in implementing monitoring procedures. 

7.4.1   Reporting 

The District Council shall submit quarterly progress reports in accordance with Annex II of the 
Partnership agreement between the Government of the Republic of Malawi and the Icelandic 
International Development Agency. Furthermore, regular review visits by ICEIDA will be made for 
progress evaluation to capture the need for changes or adaptations of plans. 

The AEC (Area Executive Committee), WMAs and HSAs collect data on field activities for monthly 
reports and present the report on Monthly Water Office meetings. They shall provide information 
about progress as well as existing and potential problems to be solved. ICEIDA representatives may 
attend the monthly meetings as deemed necessary.  

The Water Officer delivers the report to DCT meetings for analysing and further decision-making. DCT 
delivers a report on water and sanitation activities to ICEIDA on a quarterly basis. A progress report 
shall also be submitted by the District Council semi-annually no later than 15 days before the 
Partnership committee semi-annual meetings each year.  
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The Water and Sanitation report is reopened, if needed at the DEC meetings and is kept on record 
(databank). The DEC secretary shall deliver a report: 

 To the national level (MoLGRD, MoAIWD and MoH) on a quarterly basis. 

 To the “Partnership Committee” twice a year at its bi-annual meetings. The bi-annual reports 
shall be based on the monthly progress reports, field visits and surveys where it is needed as 
to assess the use of water points and sanitation facilities. 

The general reporting mechanisms for the MBSP are further stipulated in chapter 3.4 of the Master 
Programme Document.  

7.4.2 Methodology 

The Mangochi District monitoring system has three specific areas of focus: progress against results, 
sustainability of project results, and data management. 

Sustainability checks will involve annual audits of cumulative new water and sanitation users and 
random sample survey such as MICS (Multiple Indicator Cluster Survey) or household surveys by the 
District Water Office. Sustainability checks will also help the district to ensure that all facilities put 
into place, continue to be used by the target population and determine the necessity of revisiting 
systems for repair or replacement. The community based WMAs/HSAs are responsible for carrying 
out these checks and surveys under guidance from the Water Office and M&E officer at the 
Mangochi Office. 

The District will update information on existing water facilities annually.  

Standardised formats shall be developed for the collection of data for monthly and quarterly 
monitoring sessions by the M&E department at the Mangochi District Council in collaboration with 
ICEIDA. The reports shall be based on the monthly progress reports, field visits and surveys where 
needed. 

7.5 External evaluation 

A mid-term external review will be organised no later than June 2014.  Subsequently, the results will 
be discussed at the bi-annual partnership meeting and decisions taken to address any issues or 
concerns such a review may define. The ICEIDA head office will also provide input to such 
discussions. 

An external final evaluation will be organized no later than July/August 2016. Both mid-term and final 
evaluations will be undertaken by independent external consultants. Funding for the mid-term review 
shall be covered by programme funds while the final evaluation will be funded separately by ICEIDA.   

8 Risks 

A number of internal and external risks may impede the implementation of the Programme or have a 
negative influence on the achievement of results and sustainability. These can be mitigated with 
planning and vigorous monitoring efforts. The risks and mitigation efforts are outlined in chapter 5 of 
the Malawi Country Strategy Paper.  

Important risks and assumptions include: 

1. Political and economic stability in Malawi and Iceland 
2. Slow progress of decentralisation  
3. District absorption capacity 
4. Availability and quality of groundwater 
5. Inflation and exchange rates in Malawi 
6. Stability and retention of staff at the District 
7. HIV/AIDS 
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Other risks factors can affect the performance of this programme as it relates to the provision of 
water and sanitation services.  

8.1 Funding of recurrent costs and salaries 

A substantial risk is regarded to be inadequate funding (of recurrent costs and salaries) and 
inadequate support to the DWO in carrying out its role. That factor will be addressed through 
strengthening the operational capacity of the Water Office and building capacity at the district level 
and providing technical support and guidance as deemed necessary. 

The second risk, linked with the one above, is the availability of trained WMAs who shall take care of 
supervision and monitoring. Only four WMAs are in the District receiving salary from the 
Government of Malawi. It is estimated that the number of WMAs should be at least 18 in the district 
to be able to cover their responsibilities. To resolve the problem 14 WMAs are now on the payroll of 
the Partnership programme funded through the District Development Fund. The District Council will 
ensure that the Malawian Government (the Ministry of Agriculture, Irrigation and Water (MoAIW)) 
will make efforts to employ these additional extension workers in the long run.  

8.2 Implementation of the sanitation component 

The implementation of the sanitation components should be regarded as carrying some risks. In the 
ICEIDA supported health program it has been pointed out that the role of health surveillance 
assistants (HSAs) is not clearly defined and currently they are overloaded with responsibilities. The 
HSAs play an important role, together with the WMAs in implementing the CLTS training and other 
sanitation related activities. Thus the implementing capabilities and coordination with these 
extension workers is of critical importance. It furthermore essential that WMAs and HSAs work hand 
in hand in the implementation of water and sanitation projects among the communities in order to 
ensure sufficient results. Thus monitoring of activities related to the implementation of the 
sanitation component12 is vital in order to determine if further support activities for the HSAs and 
WMAs need to be put in place.   

The Commitment by the target group, traditional leaders and committees is also of major 
importance in the sanitation component. The communities have to actively participate in the 
committees and the implementation to ensure results. An awareness campaign including 
sensitisation meetings will be held in the communities to mobilize people. 

8.3 Availability of spare parts 

An important risk in the functioning of existing water points is unavailability of spare parts for 
borehole pumps at local suppliers. Means to facilitate the availability of spare parts may include: 

 Establishing outlets in the training centres in the villages where traders can sell spare parts.  

 Providing area mechanics with seeds to sell so they can buy spare parts: 

 By stocking up area mechanics with spare parts, which they can sell and then buy new spare 
parts for the profit. 

Throughout the program the DWO will explore means to facilitate availability of spare parts to local 
communities.  
  

                                                           
12 This includes indicators like ODF verification, number of households with improved latrines, and number of villages which are triggered 
through CLTS. 
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Annex 1 Logical Framework Matrix 

 

Narrative Summary Indicators Means of 
Verification 

Assumptions 

Overall Objective (Goal)    

Assist the Government of 
Malawi and the Mangochi 
District Council to improve 
living standards in the rural 
communities in Mangochi 
District 

 % households with access to 
improved and safe water 
sources in Mangochi (MDG 
7.8) 

 % of households with access 
to improved sanitation in 
Mangochi (MDG 7.9) 

 DWMIS 
(district water 
management 
information 
system) HMIS 

 

Immediate Objective 
(Outcome)  

   

Increased and sustainable 
access to and use of improved 
potable water sources and 
improved sanitation practices 
in target area 

 % of households with access 
to potable/safe water 
(target: 80% in target area) 
(MDG 7.8) 

 % of households with access 
to improved sanitation 
facility (MDG 7.9) (target: 
80% in target area) 

 Number  of villages verified 
as ODF (target: 30 % in 
target area) 

 Reduction in waterborne 
diseases in target area 
(target: 50% reduction in 
target area) 

 Time savings in min/hours 
per day by women and girls 
as a result of new water 
points (Target: measurable 
time savings) 

 HMIS/DWMIS 
 
 
 

 HMIS 
 
 

 HMIS 
 
 
 
 

 HMIS 
 
 
 

 Gender-based 
field survey 

 Good groundwater 
available in target 
area 

 Low turnover of 
staff at the sector 
level 

 Demand from the 
communities in 
improved sanitation 
  

 Outputs     

1. At least 150 new boreholes 
constructed 

 # of boreholes constructed  

 # of households which gain 
access 

 Reports from 
DWO 

 Good groundwater 
available 

 Fuel available 

2. At least 100 protected 
shallow wells constructed 

 # of shallow wells  

 # of households which gain 
access 

 Reports from 
DWO 

 Good groundwater 
available 

 Fuel available 

3. At least 100 defunct 
boreholes rehabilitated 

 # of boreholes rehabilitated 

 # of households which gain 
access 

 Reports from 
DWO 

 Good groundwater 
available 

 Fuel available 

4. At least 350 water point 
management committees 
trained in CBM (operations 
and maintenance, sanitation 
and organization) in TA 
Chimwala 

 # of water point committees 
trained (50/50 gender 
balance) 

 # of refresher courses 
implemented  

 
 

 Training 
reports from 
DWO 

 Training 
reports from 
DWO 
 

 
 

 Low turnover and 
reliable 
management 
committees 

 Good leadership 
from village heads 
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5. At least 80% of households 
in TA Chimwala construct and 
use improved pit latrines and 
hand wash facilities  

 # extension workers and 
VHWCs trained in CLTS 

 % of households with 
improved pit latrines and 
hand wash facilities 

 #  of new improved latrines 
in the target area 

 # of villages triggered 

 Proportion of villages 
verified as ODF in target area 

 HMIS 
 
 

 HMIS 
 

 Report 
 

 HMIS 

 HMIS 

 Community interest 
in improved 
sanitation 

 Effective 
coordination of 
field workers 

 Successful 
implementation of 
domeslab pilot 

6. System strengthening for 
WASH service delivery  

  
 

 Low turnover and 
reliability of staff at 
the sector level 

 Fuel and energy 
available 

6.1. Management system for 
operations and maintenance 
in place at the DWO  
 

 # of follow up visits made to 
each water point 

 # of Village Area Mechanics 
trained and operating 

 Management system for 
O&M in place 

 DCT meetings held monthly  

 Data management system in 
place  

 M&E system  in place 

 Strategy for availability of 
spare parts in place 

 Reports from 
DWO 
 

 Reports from 
DWO 
 
 

 Documented 
procedures  
DWO 

 Minutes of 
meetings 

 DWO 
 

 DWO 

 DWO 
 

6.2. District Water Office has 
increased capacity and is 
better equipped to perform 
its work 

 Proportion of functioning 
water points in the district  

 # of additional WMAs 
employed  

 DWO office and staff 
properly equipped 

 Motorcycles and vehicles in 
place with operational 
guidelines 

 HMIS/DWMIS 
 

 DWO and 
DEHO 

 

 Report/visit 

 Report 

7. Environmental aspects 
around water points and in 
relation to sanitation 
activities have been 
examined  and addressed 
 

 Proposal/Assessment 

 Implementation plan 

 Proposal/ 
Report 

 Plan 
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Annex 2 Activities and Work Plan 

Budget Year 2011-
2012 

2012-2013 2013-2014 2014-2015 2015-2016 

Activities Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

1.        At least 150 new boreholes constructed   18       27       49       56       

1.1. Sensitization meetings with ADCs , VDCs, and communities                                   

1.2. Communities apply for water supply                                   

1.3. Verification of area                                   

1.4.   Selection of areas for the yearly work program                                    

1.5.   Form the water point committees and pre-drilling training                                   

1.6.   Mobilization of local materials from the communities                                   

1.7. Raising commitment fees from the communities                                   

1.8. Preparing of tender document                                   

1.9. Tendering and tender evaluation                                   

1.10.Award contract                                    

1.11.Supervising the borehole construction                                   

1.12.Conduct water quality analysis                                    

1.13.Commissioning the water points                                   

2. At least 100 protected shallow wells constructed   10 25 25 40 

2.1. Sensitization meetings with ADCs , VDCs, and communities                                   

2.2. Communities apply for water supply                                   

2.3. Verification of areas                                   

2.4. Selection of areas for the yearly work program                                    

2.5. Form the water point committees                                   

2.6. Pre-construction training                                   

2.7. Mobilization of local materials from the communities                                   

2.8. Digging of the wells by the communities                                   

2.9. Preparation and production of the cement rings                                   

2.10.Preparation of tender document for procurement of pumps                                   
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2.11.Purchase of the pumps                                   

2.12. Construction and supervision of civil works                                   

2.13. Pumps installed by WMAs and water point committees                                   

2.14. Conduct water quality analysis                                    

2.15. Commissioning the water points                                   

3. At least 100 defunct boreholes rehabilitated   16       24       30       30       

3.1. Sensitization meetings with ADCs , VDCs, and communities                                   

3.2. Communities apply for water supply                                   

3.3. Assessment of the water points                                   

3.4. Identification of areas for the yearly work program                                   

3.5 Reactivate or form the water point committees and pre-construction 
training 

                                  

3.6. Mobilization of local materials from the communities                                   

3.7 Preparing of tender document for rehabilitation                                   

3.8. Contractor performs development of the boreholes and pumping tests                                   

3.9 Supervision of contractor's work                                   

3.10 Construction and supervision of civil works                                   

3.10. Installation of pumps                                   

3.11. Conduct water quality analysis                                    

3.12. Commissioning the water point                                   

4.        At least 350 water point management committees trained in 
community based management (operations and maintenance, sanitation 
and organization) in target area. 

  44 76 104 126 

4.1. Conduct gender analysis on the WPCs (external consultant) to further 
understanding of the gender roles within the committees.  

                                  

4.2. Form/Re-activate the water point committees (at least 50% of 
committee members are women)  

                                  

4.3. Pre-construction/drilling training                                   

4.4. Training of the water point committees  (VLOM 1; a 5 day course )                                   

4.5. Refresher training for water point committees after 2 years from initial 
training (3 day training) 
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5.        At least 80% of households construct and use improved pit latrines 
and hand wash facilities in T/A Chimwala 

  0 5000 8000 9000 

5.1. All extension workers receive sanitation training and improve their 
coordination to carry out their tasks (WMAs, HSAs, and CDAs). Organized by 
the DWO and the DEHO.  

                                  

5.2. Introduction of CLTS in communities and mobilization to trigger 
communities 

                                  

5.3. Follow up and monitoring, discussions with communities                                    

5.4. Sensitization meetings with community leaders on improving sanitation 
and trigger their involvement in achieving the ODF verification for the village 
(WMAs, HSAs, CDAs) 

                                  

5.5. Production of impermeable floor options in accordance with an agreed 
upon procedure (consider gender balance in artisanal services) 

                                  

5.6. Awareness raising on sanitation conducted in TA Chimwala (common 
gathering places) 

                                  

5.7. Monitoring and ODF verification                                      

5.8. Recognize and award villages which achieve ODF verification                                      

6.        District system strengthened for WASH service delivery                                    

6.1.    Management system for operations and maintenance in place at the 
DWO   

                                  

6.1.1.           Perform needs assessment for area mechanics, provide training 
(VLOM 2 ) or refresher courses as required to achieve a functioning network 
of trained mechanics in an all T/As in Mangochi District (consider gender 
balance) 

                                  

6.1.2.           Develop and implement strategy for on-going support to area 
mechanics  

                                  

6.1.3.           Develop and implement strategies to facilitate the availability of 
spare parts to communities   

                                  

6.1.4.           Follow up visits by WMAs to water points in Mangochi at least 2 
times per year, integrated and in line with the management system 

                                  

6.1.5.           Develop and implement strategy for data management reporting 
in coordination with other initiatives taking place, collect follow up data 
from baseline survey 

                                  

6.1.6.           Formulation of a M&E plan by DCT and Iceida                                   



MANGOCHI ICEIDA PARTNERSHIP IN WATER AND SANITATION – PROGRAMME DOCUMENT 

33 
 

6.1.7.           6.1.7. Field survey at randomly selected water points to study 
the time savings for women and girls as a result of new water points 
(external consultant) 

                                  

6.2. District Water Office has increased capacity and is better equipped to 
perform its work  

                                  

6.2.1.           14 additional WMAs employed at the DWO and supplied with 
supporting equipment to perform their tasks. (Gender balance of WMA 
60/40) 

                                  

6.2.2.           Nine Motorcycles and 2 vehicles provided to DWO                                    

6.2.3.           Workshop for the partners to clarify the capacity building needs 
for the DWO during the program (Facilitated by EWB) 

                                  

6.2.4. Training of DWO staff according to needs assessment and training 
proposals 

                                  

6.2.5. General support provided for the DWO (equipment, furniture, 
computers, fuel etc.) 

                                  

7.        Environmental aspects around water points and in relation to 
sanitation activities have been examined  

                                  

7.1. Consultant to carry out analysis of potential interventions in 
cooperation with DWO and the DFO.  

                                  

7.2.  Environmental plan implemented in accordance with analysis                                   
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Annex 3 Budget 

 

All figures are in USD 

Output 2012/13 2013/14 2014/15 2015/16 Total % 

1. New boreholes 128.000 173.000 313.000 358.000 972.000 40,8% 

2. Protected shallow wells 22.000 49.000 49.000 77.000 197.000 8,3% 

3. Boreholes rehabilitated 56.000 76.000 95.000 95.000 322.000 13,5% 

4. Training of WPCs 14.000 11.000 28.000 28.000 81.000 3,4% 

5. Sanitation 0 70.000 104.000 118.000 292.000 12,3% 

6. District system strengthened  122.000 113.000 94.000 94.000 423.000 17,8% 

7. Environmental management 10.000 22.000 22.000 22.000 76.000 3,2% 

Mid-term review 
  

20.000 
 

20.000 0,8% 

Total 352.000 514.000 725.000 792.000 2.383.000 100,0% 

Percentage of total 14,8% 21,6% 30,4% 33,2% 100,0% 
  

Notes: 

 This is an indicative budget 

 The budget uses an exchange rate of 333 MKW/USD 
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Annex 4 Procurement Plan 
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