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1. SUMMARY 

Since the Philippines (Mindanao) 

Humanitarian Action Plan 2013 was 

published in December 2012, communities in 

Mindanao continued to be affected by armed 

conflict, clan feuds, generalized violence and 

natural disasters.  On 4 December 2012, 

Typhoon Bopha, locally known as Pablo, 

swept across Mindanao causing massive 

destruction particularly in Davao and Caraga 

regions in the east.  Bopha affected over 6.2 

million people and left 1,146 dead, 834 still 

missing and destroyed over 230,000 homes.   

In order to respond to the critical 

humanitarian needs of typhoon-affected people, the Philippine Government and the Humanitarian 

Country Team (HCT) rapidly appealed for US$65 million under the Bopha Action Plan as an 

addendum to the Humanitarian Action Plan (HAP).
1
  In January 2013, the Bopha Action Plan was 

revised with a 17% increase to $76 million to assist 923,000 people.  To date, the Bopha appeal 

has received 67% of its total requirements allowing humanitarian partners to provide life-saving 

and early recovery assistance. 

In other parts of Mindanao not covered by the Bopha Action Plan, communities continued to 

experience intermittent cycles of forced displacement and insecurity due to clan feuds and 

generalized violence from non-state armed groups.  The original appeal of the Humanitarian 

Action Plan—which sought to provide assistance to 219,000 people in these areas—has only 

received 6% funding.  Severe underfunding hampered humanitarian agencies’ emergency 

response capacities and early recovery projects could not be implemented.  From January to 

April 2013, 315,500 people have been able to return home, 9,200 were displaced primarily due to 

armed conflict, and at least 5,000 people were forced to flee clan violence.  Provision of essential 

relief and protection to internally displaced people, early recovery, and livelihood opportunities for 

returnees are priority actions that will assist in strengthening resilience of affected communities.   

As the Philippines and Moro Islamic Liberation Front peace process progresses, it is expected 

that more recovery and development programmes will reach the conflict-affected and return 

communities.  In 2014, the HCT will shift its programming cycle from the habitually one-year 

humanitarian planning horizon towards a multi-year strategy which will integrate humanitarian, 

peace-building, and development programmes in Mindanao.  Some of the Humanitarian Action 

Plan mid-year projects will be transferred to the new plan.   

At mid-year, the revised HAP seeks $91 million, with an unmet requirement of $47 million, to 

continue to support the Government of the Philippines in responding to the humanitarian and 

protection needs of 530,000 affected people, and related capacity-building and recovery efforts.  

This revised plan will also address the residual early recovery, livelihood, food security and 

agriculture, health and education needs of Bopha-affected communities in eastern Mindanao. 

                                                      
1
 All dollar signs in this document denote United States dollars.  Funding for this plan should be reported to the Financial 

Tracking Service / FTS (fts@reliefweb.int), which will display its requirements and funding on the 2013 page. 

Philippines (Mindanao) Humanitarian Action Plan 

2013 at  mid-year:  Key parameters 

Planning and 

budgeting horizon 

January – December 2013 

Key milestones 

in the rest of 2013 

June – November: tropical 

cyclone and rainy season 

June – September: Typhoon 

Bopha humanitarian 

response winds down 

Target beneficiaries 530,000 affected people  

Total funding 

requested 

US$91 million 

Funding requested 

per beneficiary 
$171 
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HUMANITARIAN DASHBOARD 
Philippines (Mindanao) Humanitarian Action Plan 2013 Mid-Year Review 
As of 24 June 2013 

Crisis Description 

Drivers of crisis: 
 Natural disaster prevalence – 

Flooding, flashfloods and landslides 

continue to affect low-lying areas. 

 Armed conflict – In the first quarter of 

2013, 1,500 people were displaced by 

fighting between the government and 

non-state armed groups. 

 Clan violence (rido) – land disputes 

remain the main cause of short-term 

displacement.  5,000 people affected 

in the first quarter of 2013. 

 Insecurity and criminality – 

generalized violence causes sporadic 

population displacements. 

 
Needs profile: 

The outstanding humanitarian needs and 

key priorities remain the same such as 

provision of basic needs of IDPs to 

support the government, and returnees in 

re-establishing their livelihoods. 

Baseline 
Population 
(NSO 2010) 

92.34 m 

GDP per capita 
(NSCB 2011) 

$726.49 

% population  living less 
than $1 per day 
(NSCB MDG Watch 2009) 

26.5% 

Life expectancy in years 
(NSO 2010-2015) 

66 male/ 
73 female  

Crude birth rate 
(NSO 2009 ) 

18.9/1000 

Under-five global acute 
malnutrition rate 
(National Nutrition Survey 2011) 

10.8% (ARMM) 

7.3 % (National)  

 Proportion of families with 
access to safe water supply 
(NSCB MDG Watch 2010)  

84.8% 

Funding 

$91 million ($111 million originally) 

requested in 2013 for HAP and BAP (+ 
comparison with 2012) 

 
42.3 

2.3 

34.9 

21.2 

25.2 

16.0 

67% 

8% 

69% 

2013-
BAP

2013-
HAP

2012

Funded Not Funded

Strategic Objectives 

1. Support the Government in responding to the assessed humanitarian and 
protection needs of the affected people and related capacity-building efforts 

 Progress: Conducted 64 therapeutic feeding, and 384 supplementary feeding for 
children with moderate acute malnutrition; conducted protection monitoring in 54 
municipalities; 70% of gender-based violence cases reported were given timely 
and appropriate access to multi-sectoral services/interventions; 25% of teachers, 
day care workers and temporary learning spaces / community volunteers in 
identified learning institutions trained on early child care and development in 
emergency, education in emergencies, and psycho-social care and support 

 

2. Support government efforts to assist affected people in recovery, whether they 
have returned, relocated, or remain displaced 

Progress: none 

  

Key Figures 

Overall caseload 

6.5 million 
affected people 

 

530,000 
# targeted by humanitarian  
partners 

 

41%  
of affected people targeted 

Source: Protection Cluster Displacement and Return Table as of April 2013, Department of Social Welfare and Development Disaster 
Response Operations Monitoring and Information Center, 30 April 2013 

Displacement 

945,000 
internally displaced 

 

1.6 million 
returnees 

 

911,150 
people with highest 
vulnerability needing 
protection 

Source: Protection Cluster Displacement and Return Table as of April 2013 / Priority areas for assessment – AWG 2012, Department 
of Social Welfare and Development Disaster Response Operations Monitoring and Information Center, 30 April 2013 

 

Food security  

46% 
food-insecure people in 
central Mindanao 

 

Up to 10.8% children 

under 5 GAM cases (global 
acute malnutrition) 

Up to 2% children under 5 

SAM cases (severe acute 
malnutrition) 

Source: WFP Food Security Survey, 20 Feb – 3 Mar 2013 / Nutrition Cluster SMART Surveys, Update of National Survey 2011, 
Operation Timbang 

 

% Funded 
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Humanitarian dashboard second pag

  

 

Results achieved in 2013 to date for the rest of Mindanao excluding Bopha areas 

 

 
 

 

■ CCCM: # of assessments conducted in host and return 

communities and displacement sites; # of families receiving NFI 
kits and packages; Proportion of communal facilities 
constructed based on best practices 
■ Food Security and Agriculture: # of beneficiaries reached 

through FFW and FFT; # of HHs provided with 
agricultural/fishery input packages; # of assets created or 
rehabilitated through FFW; # of people receiving 
agriculture/fishery-based livelihood skills training 
■ Health: Proportion of pregnant and lactating women served 

through RH medical 
■ Education: Proportion of teachers, day care workers and 

TLS/ community volunteers in identified learning institutions 
trained on ECCDiE, EiE and psychosocial care and support 

■ Protection: # of municipalities where protection monitoring is 

conducted; Proportion of GBV survivors reported to GBV sub-
cluster facilitated with timely and appropriate access to multi-
sectoral services/interventions: Proportion of CP cases 
receiving adequate response; National IDP law passed 
■ WASH: Proportion of targeted beneficiaries with access to 

adequate supply of safe water (15L per person per day) 
■ Nutrition: # of malnourished children receiving nutrition 

interventions 
■ Early Recovery: # of LGUs with functional DRRMC and 

DRRM structures; # affected families provided with non-farm 
livelihood packages; # return/ relocation sites declared as 
zones of peace; # of female headed HHs provided with 
livelihood packages 
 

 

522 

523 

597 

950 

911 

255 

523 

157 

38 

133 

110 

530 

104 

911 

51 

0 

0 

0 

0 

0 

26 

326 

0 

0% 

0% 

0% 

0% 

0% 

25% 

36% 

0% 

Camp Coordination/Management

Early Recovery

Education

Food Security and Agriculture

Health

Nutrition

Protection

Water, Sanitation and Hygiene

People affected Targeted Reached

% targeted 
pop.  who 
received 

assistance 

Number of people affected, targeted and reached per cluster (in thousands) 
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Table 1: 2013 Requirements and funding to date per cluster 

Humanitarian Action Plan for the Philippines (Mindanao) 2013 
as of 13 June 2013 

 
 

Cluster Original 
requirements 

Revised 
requirements 

Funding 
 

Unmet 
requirements  

%  
Covered 

Uncommitted 
pledges  

 ($) 
A 

($) 
B  

($) 
C  

($) 
D=B-C  

   
E=C/B 

($) 
F  

CCCM 1,200,000 2,820,000 2,036,282 783,718 72% - 

COORDINATION 733,680 2,443,891 1,725,733 718,158 71% 500,000 

EARLY RECOVERY 5,566,000 9,212,822 1,807,444 7,405,378 20% - 

EDUCATION 1,903,332 3,782,413 899,873 2,882,540 24% - 

EMERGENCY 
SHELTER 

- 15,496,210 8,164,766 7,331,444 53% - 

FOOD AND 
AGRICULTURE 

10,192,855 26,771,803 17,665,828 9,105,975 66% - 

HEALTH 2,164,688 5,370,123 1,066,061 4,304,062 20% - 

LIVELIHOOD - 2,735,965 1,817,846 918,119 66% - 

LOGISTICS - 1,100,000 1,096,790 3,210 100% - 

NUTRITION 3,042,591 3,397,843 889,970 2,507,873 26% - 

PROTECTION, INCL. 
CHILD PROTECTION 
AND SGBV 

7,413,315 10,451,391 2,304,990 8,146,401 22% - 

SECURITY - 96,300 - 96,300 0% - 

WASH 3,275,339 7,244,754 4,172,786 3,071,968 58% - 

CLUSTER NOT YET 
SPECIFIED 

- - 376,889 n/a n/a - 

Grand Total 35,491,800 90,923,515 44,025,258 46,898,257 48% 500,000 

 
Compiled by OCHA on the basis of information provided by donors and appealing organizations 
 

NOTE:  "Funding" means Contributions + Commitments + Carry-over 

 

Contribution:  the actual payment of funds or transfer of in-kind goods from the donor to the recipient entity. 

Commitment:  creation of a legal, contractual obligation between the donor and recipient entity, specifying the amount to be 
contributed. 

Pledge:  a non-binding announcement of an intended contribution or allocation by the donor. ("Uncommitted pledge" on these 
tables indicates the balance of original pledges not yet committed.) 

 

 
The list of projects and the figures for their funding requirements in this document are a snapshot as of 13 June 2013. For continuously 
updated information on projects, funding requirements, and contributions to date, visit the Financial Tracking Service (fts.unocha.org). 

 

  

http://fts.unocha.org/
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Table 2: 2013 Requirements and funding to date per priority 

level 

Humanitarian Action Plan for the Philippines (Mindanao) 2013 
as of 13 June 2013 

 

Priority Original 
requirements 

Revised 
requirements 

Funding 
 

Unmet 
requirements  

%  
Covered 

Uncommitted 
pledges  

 ($) 
A 

($) 
B  

($) 
C  

($) 
D=B-C  

   
E=C/B 

($) 
F  

A - VERY HIGH 15,344,098 71,752,378 41,696,364 30,056,014 58% 300,000 

B - HIGH 20,147,702 19,171,137 1,952,005 17,219,132 10% 200,000 

C - NOT SPECIFIED - - 376,889 n/a n/a - 

Grand Total 35,491,800 90,923,515 44,025,258 46,898,257 48% 500,000 

 
Compiled by OCHA on the basis of information provided by donors and appealing organizations. 

 

NOTE:  "Funding" means Contributions + Commitments + Carry-over 

 

Contribution:  the actual payment of funds or transfer of in-kind goods from the donor to the recipient entity. 

Commitment:  creation of a legal, contractual obligation between the donor and recipient entity, specifying the amount to be 
contributed. 

Pledge:  a non-binding announcement of an intended contribution or allocation by the donor. ("Uncommitted pledge" on these 
tables indicates the balance of original pledges not yet committed.) 

 

 
The list of projects and the figures for their funding requirements in this document are a snapshot as of 13 June 2013. For continuously 
updated information on projects, funding requirements, and contributions to date, visit the Financial Tracking Service (fts.unocha.org). 
 

 

  

http://fts.unocha.org/
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Table 3: 2013 Requirements and funding to date per 

organization 

Humanitarian Action Plan for the Philippines (Mindanao) 2013 
as of 13 June 2013 

 
 

Appealing 
organization 

Original 
requirements 

Revised 
requirements 

Funding 
 

Unmet 
requirements  

%  
Covered 

Uncommitted 
pledges  

 ($) 
A 

($) 
B  

($) 
C  

($) 
D=B-C  

   
E=C/B 

($) 
F  

ACF - Spain 397,391 397,391 - 397,391 0% - 

ASDSW - 821,500 - 821,500 0% - 

Balay 426,000 426,000 - 426,000 0% - 

CAM 78,870 78,870 - 78,870 0% - 

CEMILARDEF 846,500 846,500 - 846,500 0% - 

CMYC 95,941 95,941 - 95,941 0% - 

CRS - 3,425,700 1,530,612 1,895,088 45% - 

FAO 1,982,855 4,362,297 - 4,362,297 0% - 

FPOP 92,450 92,450 - 92,450 0% - 

HelpAge International - 713,215 - 713,215 0% - 

HFHI - 5,491,860 1,008,065 4,483,795 18% - 

HI 200,000 525,290 302,419 222,871 58% - 

HOM 671,255 515,000 - 515,000 0% - 

ILO - 2,055,095 1,817,846 237,249 88% - 

IOM 1,477,130 6,827,130 5,893,395 933,735 86% - 

MERLIN - 390,000 - 390,000 0% - 

MinHAD 28,500 28,500 - 28,500 0% - 

MinHRAC 500,000 650,000 - 650,000 0% - 

MMCEAI - 49,500 - 49,500 0% - 

MMI 91,722 91,722 - 91,722 0% - 

MOSEP 160,000 416,000 - 416,000 0% - 

MTB 489,882 383,506 - 383,506 0% - 

MWDECC 280,000 280,000 - 280,000 0% - 

MYROi 652,000 582,225 - 582,225 0% - 

NPP 470,000 470,000 - 470,000 0% - 

OCHA 733,680 2,243,891 1,638,324 605,567 73% 500,000 

OXFAM GB 650,000 250,000 - 250,000 0% - 

Plan 1,027,568 3,950,101 2,160,829 1,789,272 55% - 

SC  645,483 3,326,186 909,652 2,416,534 27% - 

TREES - 296,822 - 296,822 0% - 

UNDP 4,386,000 8,086,000 1,807,444 6,278,556 22% - 

UNDSS - 96,300 - 96,300 0% - 

UNFPA 657,041 1,595,507 421,938 1,173,569 26% - 

UNHCR 4,273,955 6,105,650 1,091,010 5,014,640 18% - 

UNICEF 4,815,332 7,749,425 5,594,648 2,154,777 72% - 

UNYPAD 210,000 210,000 - 210,000 0% - 

UnYPhil-Women 52,575 52,575 - 52,575 0% - 

WFP 8,775,200 25,270,896 19,242,656 6,028,240 76% - 

WHO 260,470 1,610,470 606,420 1,004,050 38% - 

YAPDN 64,000 64,000 - 64,000 0% - 

Grand Total 35,491,800 90,923,515 44,025,258 46,898,257 48% 500,000 

 
Compiled by OCHA on the basis of information provided by donors and appealing organizations. 
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2. UPDATE ON CONTEXT AND 

NEEDS 

Positive development in the Government of the Philippines and Moro Islamic 

Liberation Front peace process 

Since the signing of the Framework Agreement on the Bangsamoro in October 2012, the peace 

process between the Government of the Philippines (GPH) and the Moro Islamic Liberation Front 

(MILF) continued to progress with the formation of the Transition Commission in February 2013 

which will draft a Basic Law for the new political entity to replace the Autonomous Region in 

Muslim Mindanao (ARMM).  Positive developments in the peace process have promoted 

confidence-building enabling more people displaced by the 2008 armed conflict and those who 

are repeatedly affected by clan feuds to return home or to resettle.  As of mid-year, 347,900 

people have returned home while 10,600 remain displaced in non-Bopha areas of Mindanao.
2
 

Opportunities for livelihood assistance and small-scale businesses are also beginning to take root 

in affected areas.  On 11 February, the GPH and MILF launched the Sajahatra Bangsamoro 

Program
3
 aimed at delivering health, education and livelihood services to Bangsamoro 

communities.  The Government of Philippines, MILF, United Nations, and the World Bank have 

also agreed on a joint technical assistance programme, named the Facility for Advisory Support 

for Transition Capacities (FASTRAC), to back the peace process by providing technical support in 

order to assist the MILF and the GPH in addressing key issues such as governance, justice, 

combatant transition and security.  While the overall trend has been positive, concrete 

agreements between the GPH and MILF on key areas such as power- and wealth-sharing, 

transition and normalization are yet to be finalized. 

Sporadic short-term displacements continue due to clan feuds and generalized 

violence 

From January to April, clan feuds continued to displace 5,000 people in central Mindanao.  

Though the general election in May was less violent than previous elections, incidents of election-

related violence—including roadside bombings and attempted assassinations— were reported.  

In western Mindanao, 17,300 evacuees from Sabah arrived in the ARMM island provinces from 

5 March to 27 May which began after the Sultan of Sulu attempted to assert his claim to Sabah in 

early February, resulting in armed clashes between his supporters and Malaysian authorities.
4
 

Amidst the impasse in the peace talks between the GPH and the Communist Party of the 

Philippines / New People’s Army / National Democratic Front, there have been increased 

hostilities and offensives between the two groups during the last six months which caused 

temporary displacements. 

Typhoon Bopha humanitarian response in eastern Mindanao 

On 4 December 2012, Typhoon Bopha, locally known as Pablo, made landfall in eastern 

Mindanao.  It caused widespread destruction and affected over 6.2 million people.  Bopha left 

                                                      
2
 Protection Cluster Displacement and Return Table, April 2013. 

3
 The Terms of Reference of the Sajahatra Bangsamoro Program is available at: 

http://opapp.gov.ph/sites/default/files/Terms%20of%20Reference%20for%20Sajahatra%20Bangsamoro.pdf 
4
 Sabah Evacuee Monitoring, ARMM Regional Human Rights Commission, 27 May 2013. 
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1,146 people dead and 834 still missing, and destroyed over 230,000 houses.
5
  Bopha was the 

deadliest storm in the world in 2012.
6
  Six months after the emergency onset, significant early 

recovery and livelihood needs still remain.  As of 30 April 2013, 11,700 people displaced by the 

typhoon remain in evacuation centres while 922,000
7
 are still displaced outside of the centres 

with host communities or in  ‘tent sites’ and spontaneous settlements.   

Outstanding humanitarian needs and number of target population 

There has been very little change in the underlying drivers of the emergency in Mindanao (natural 

disaster, armed conflict, clan violence, election-related violence, insecurity and criminality).  The 

outstanding humanitarian needs and key priorities have generally remained the same in areas not 

covered by the Bopha Action Plan (BAP) as humanitarian partners have been unable to 

implement proposed activities in the Humanitarian Action Plan 2013 (HAP) due to severe 

underfunding.  The revised targeted people at mid-year include those affected by Bopha as some 

clusters continue to support their recovery and rehabilitation needs.  (Refer to the summary table 

below.) 

Displacement and return excluding Typhoon Bopha  as of April 2013
8
 

Location Displaced Return 

Total 
affected 

population Region 

Oct-Dec 2012 Jan -Apr 2013 

Displaced 
total 

Oct-Dec 2012 
January-April 
2013 

Return 
total 

Conflict 
Natural 
disaster  

Conflict 
Natural 
disaster  

Conflict 
Natural 
disaster  

Conflict 
Natural 
disaster  

Region IX 0 0 0 0 0 0 0 495 4,736 5,231 5,231 

Region X 0 0 0 0 0 0 0 0 2,700 2,700 2,700 

Region XI 1,169 0 0 1,580 2,749 495 22,987 0 195,084 218,566 221,315 

Region XII 0 0 675 0 675 7,317 0 4,885 59,295 71,497 72,172 

Region XIII 0 0 620 0 620 557 1,000 0 19,735 21,292 21,912 

ARMM 290 0 7,593 0 7,883 5,575 0 1,500 27,116 34,191 42,074 

TOTAL 1,459 0 8,888 1,580 11,927 13,944 23,987 6,880 308,666 353,477 365,404 

 

Summary of people affected and displaced in Mindanao 
as of April 2013

9
 

    Location Affected Displaced Return 

Typhoon Bopha areas in Mindanao 6,133,150 933,416 1,208,583 

Rest of Mindanao       

     - Conflict 31,171 10,347 20,824 

     - Natural Disaster 334,233 1,580 332,653 

Total 6,498,554 945,323 1,562,060 

 

                                                      
5 Department of Social Welfare and Development Disaster Response Operations Monitoring and Information Center 
(DSWD DROMIC), 30 January 2013. 
6
 Centre for Research on the Epidemiology of Disasters EM-DAT, March 2013. 

7
 DSWD DROMIC, 30 April 2013. 

8
 Source: Protection Cluster Displacement and Returns table, April 2013.  Conflict includes armed conflict, rido and 

crime and violence.  Crime and violence is an allegation or an act that is not related to armed conflict or a clan feud, but 
that is considered to be of a criminal nature by international law, most legal systems and the Philippine Penal Code.  
This category also includes allegations or criminal act committed by private or unrecognized armed groups against 
communities to benefit, inter alia, logging/mining and related interests.  Natural hazard excluding data from Typhoon 
Bopha.  Total affected population = Displaced + Return. 
9
 DSWD DROMIC, 30 April 2013 (Bopha areas in Mindanao only; a total of 110,848 people were also affected in 

Regions IVB, VI, VII, VIII); Protection Cluster Displacement and Return table, April 2013 (rest of Mindanao) 



 PHILIPPINES (MINDANAO) HUMANITARIAN ACTION PLAN 2013 MID-YEAR REVIEW  
 

11 
 

3. ANALYSIS OF FUNDING TO DATE  

Since the launch of HAP 2013 in December 2012, the total original requirements of $35.5 million 

more than doubled as the BAP was added to respond to the critical humanitarian needs of 

typhoon-affected communities in eastern Mindanao.   

The Bopha appeal which sought $76 million received 56% ($42 million) of its requirements.  Non-

Bopha requirements under the HAP have received much less attention: only 7% ($2 million) of 

those have been met.
10

  By comparison, the non-typhoon parts of the 2012 HAP received $12 

million (or 43% of its requirements) by mid-year, substantially more than the equivalent parts of 

the current plan.   

To date in 2013, the Philippines has received a total of $78 million in humanitarian funding, 

comprising actions coordinated in the appeal ($45 million) and others ($33 million).  Of the total 

funding received, most (54%) is in response to Typhoon Bopha.   

The Government of the Philippines and the private sector also contributed significantly in the 

response to Typhoon Bopha, with $2.8 million and $637,000 respectively in contributions to 

organizations in the BAP, plus of course their own significant outlays for their parts of the 

response. 

The Central Emergency Response Fund (CERF) under the rapid response allocation provided 

the largest contribution ($10 million), accounting for 24% of the $42 million funding for the BAP.  

CERF provided funded eight clusters to address the immediate life-saving needs of the Bopha-

affected communities: Emergency Shelter and Camp Coordination and Camp Management 

(CCCM); Nutrition; Health (including Reproductive Health); WASH; debris clearing (Early 

Recovery and Livelihood); Protection (Gender-Based Violence, Child Protection) and Logistics. 

With very low funding received in non-Bopha areas, most of the humanitarian agencies 

programmes addressing the needs of the vulnerable people particularly in central Mindanao were 

severely affected with clusters unable to meet proposed targets under the HAP.   

Most of the clusters in the Bopha response are completing their projects at the six-month mark as 

the emergency response shifts towards early recovery and rehabilitation.  However, early 

recovery, livelihood, food security and agriculture, health and education remain priority needs in 

these areas and will continue to seek additional resources.   

Following the mid-year review and as of mid-June, the HAP requests $91 million with unmet 

requirement of $47 million. $25.2 million is still needed to assist people affected by conflict and 

natural disasters primarily in central Mindanao while another $21.2 million is requested to address 

residual needs in Bopha-affected areas.  

  

                                                      
10

 All funding analysis in this section is based on data available on FTS as of 24 June.  FTS records all reported 
international humanitarian aid including NGOs and the Red Cross and Red Crescent Movement, bilateral aid, in-kind 
aid, and private donations.  All data are provided by donors or recipient organisations.  FTS data are available at: 
http://fts.unocha.org 
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Funding requested and received (per appeal sub-set) 

 

 
 

4. PROGRESS TOWARDS 

STRATEGIC OBJECTIVES  

Reporting on strategic objectives and indicators of the 

Humanitarian Action Plan 

Due to severe underfunding in areas of Mindanao not covered under the Bopha Action Plan in 

the first half of 2013, humanitarian response activities were hampered and limited progress was 

achieved in the Humanitarian Action Plan’s overall strategic objectives and cluster targets. 

 

Support the Government in responding to the assessed humanitarian and protection needs 

of the affected people and related capacity-building efforts 
 

Indicator Target Achieved as of mid-year 

Number of assessments conducted in host 

and return communities and displacement sites 

12 (monthly) in host 

and return sites; 24  

(bi-monthly) in 

displacement sites 

0 (monthly) in host and return 

sites; 0 (bi-monthly) in 

displacement sites 

Number of families receiving non-food item 

(NFI) kits and packages 

10,460 NFI kits; 4,180 

shelter kits 

0 NFI kits; 0 shelter kits 

Number of local government units with 

functional disaster risk reduction and management 

council (DRRMC) and disaster risk reduction and 

management  (DRRM) structures  

70 25 

Proportion of teachers, day care workers and 

temporary learning space/community volunteers in 

identified learning institutions trained on Early 

Child Care and Development in Emergency 

(ECCDiE), Education in Emergency (EiE), and 

psycho-social care and support 

70% 25% 

 
 

  

 

 

Received: $42.3 million (67%) 
Received: 

$2.3 million (8%) 

Unmet: $21.2 million Unmet: $25.2 million 

Typhoon Bopha requirements $63.5 million 
Non-Bopha requirements 

$27.5 million 

Total funding requested: $91 million 
Total funding received: $45 million 
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Number of beneficiaries reached through 

food-for-work (FFW) and food-for-training (FFT) 

219,000 people 

(197,015 FFW and 

21,985 FFT) 

0 people 

Proportion of pregnant and lactating women 

(PLW) served through reproductive health(RH) 

medical missions 

90% 0% 

Number of malnourished children receiving 

nutrition interventions, i.e.  therapeutic feeding for 

severe acute malnutrition (SAM) and 

supplementary feeding for moderate acute 

malnutrition (MAM) 

8,500 (1,500 

therapeutic feeding for 

SAM; 7,000 

supplementary feeding 

for MAM) 

448 (64 therapeutic feeding for 

SAM, 384 supplementary 

feeding for MAM) 

Number of municipalities where protection 

monitoring is conducted 

33 54 

Proportion of gender-based violence (GBV) 

survivors reported to GBV sub-cluster facilitated 

with timely and appropriate access to multi-

sectoral services/interventions 

100% 70% 

Proportion of child protection (CP) cases 

receiving an adequate response 

95% 0% 

Proportion of targeted beneficiaries with 

access to adequate supply of safe water (15L per 

person per day) 

(21,721 women; 17,990 

men and 27,162 

children) 

(0 women, 0 men and 0 

children) 

Proportion of communal facilities constructed 

based on best practices11 

100% 0% 

Number of affected families provided with 

non-farm livelihood packages 

21,000 0 

Number of return/relocation sites declared as 

zones of peace 

42 (60% out of 70 

selected barangays) 

0 

Number of return/relocation sites declared as 

zones of peace 

70 (35 IP sites; 35 IDP 

sites)  

0 

 

Support government efforts to assist affected people in recovery, whether they have 

returned, relocated, or remain displaced 

 

Indicator Target Achieved as of mid-year 

Number of female-headed households 

provided with livelihood packages 

8,400 0 

Number of households provided with 

agricultural/fishery input packages 

15,350 0 

Number of assets created or rehabilitated 

through FFW 

122 0 

                                                      
11 Communal facilities include WASH facilities, women’s centres, breastfeeding areas and alternative learning spaces.   
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Number of people receiving 

agriculture/fishery-based livelihood skills training 

1,200 women on 

agriculture/fishery 

livelihood training 

0  

National IDP law passed 
Passed Not passed 
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Reporting on strategic objectives and indicators of the Bopha 

Action Plan 

The humanitarian community will complement government efforts to restore affected communities 

to their pre-Bopha circumstances by supporting: 

 

Immediate, life-saving assistance to people with assessed needs who have been affected 

or displaced 

Indicator Target Achieved as of May 2013 

Number of food-insecure people reached 

through food and cash support  

400,000 400,000 

Proportion of outbreaks responded to within 

48 hours of notification  

100% 100% 

Number of municipalities reached with 

protection monitoring 

24 53 

Proportion of targeted people, disaggregated 

by sex, with access to adequate supply of safe 

water (15L/person/day) 

100% 79% 

Sentinel surveillance sites for nutritional status 

(focusing on acute malnutrition) established  

11 municipalities 11 municipalities 

Number of participants engaged in debris 

clearing/cleaning-up operations   

15,000 8,333 (40% women, 60% men) 

 

Transitory and permanent shelter solutions to those people whose homes have been 

damaged or destroyed 

Indicator Target Achieved as of May 2013 

Proportion of existing displacement sites 

assessed  

100% 100% 

Number of households provided with 

adequate emergency shelter solutions according 

to standards defined by the shelter cluster 

54,500 22,345 

Proportion of targeted municipalities with IDP 

settlement plans  

100% 50% 

Number of WASH hygiene kits and water kits 

prepositioned 

20,000  20,000 
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Early re-establishment of livelihoods with a special focus on agriculture 

 

Indicator Target Achieved as of May 2013 

Number of agrarian reform 

beneficiaries/farmer households provided with 

agriculture/fishery input packages and trained on 

agriculture/fishery based livelihood options 

4,000 231 

Number of food-insecure households reached 

through FFW and cash-for-work (CFW) activities 

to undertake various work projects jointly agreed 

with the government  

50,000 16,100 

Number of participants engaged in public 

infrastructure restoration activities 

15,000 8,333 

 

Government and community capacity to prepare for and respond to emergencies 

 

Indicator Target Achieved as of May 2013 

Number of local government units able to plan 

and mobilize their communities 

150 barangays 104 barangays 

Number of regional governments assisted in 

the development of contingency plans and/or 

revisions 

1 0 

Number of and proportion of barangays where 

60% of people surveyed who confirm that 

community-based child protection mechanisms 

are active in their community  

160 

80% 

37 

23% 

Number of schools integrating disaster risk 

reduction (DRR) and contingency emergency 

response in their respective school improvement 

plans  

60 17 
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Specific needs of vulnerable groups and people in less-accessible areas 

 

Indicator Target Achieved as of May 2013 

Number of children with safe access to 

community spaces for socializing play, learning, 

etc. 

80,000 20,937 

Number of pregnant and lactating women 

served by reproductive health medical missions  

10,000 

66 RH medical 

missions 

5,817 

70 RH medical missions 

Number of and proportion of separated and 

unaccompanied children in family-based 

alternative care and / or reunified with their 

families   

200 

100% 

11 

7% 

Proportion of targeted people, disaggregated 

by sex,  with access to gender disaggregated, 

culturally appropriate toilet facilities  

100% 79% 
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5. CLUSTER UPDATES 

Detailed monitoring information for all clusters can be found on 

https://docs.unocha.org/sites/dms/CAP/MYR_2013_Philippines_Cluster_Reporting_Tables.docx  

 

Camp Coordination and Camp Management 

Contact information: Maria Ena Olmedo (  )  eolmedo@iom.int

 

People in need, targeted, and covered (updated as on 30 May 2013)  

  
IDPs and returnees 

FEMALE MALE TOTAL 

affected 179,267 179,267 358,534 

targeted 53,750 53,750 107,500 

reached as of MYR 0 0 0 

  
TOTAL 

FEMALE MALE TOTAL 

affected 179,267 179,267 358,534 

targeted 53,750 53,750 107,500 

reached as of MYR 0 0 0 

 

Achievements and challenges in contributing to the strategic objectives 

There are very limited cluster achievements as of mid-year due to the lack of funding of proposed 

projects in the HAP.  Contributions to the achievement of some cluster objectives were made by 

the Government cluster lead and partner agencies. 

Major changes in the response plan 

As of mid-year, no major changes on the cluster objectives and targets were made.  The 

objectives and targets are carried over due to the lack of funding of proposed activities in the HAP 

in the first half of the year.  Contributions to the achievement of some cluster targets are due to 

programmes provided by the cluster lead and partner government agency. 

 

 

  

 

https://docs.unocha.org/sites/dms/CAP/MYR_2013_Philippines_Cluster_Reporting_Tables.docx
mailto:eolmedo@iom.int
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Coordination 

Contact information: David Carden (  )  carden@un.org

 

Target beneficiaries 

Coordination is a common service for UN, international non-governmental organisations (NGOs), 

and national NGOs operating in Mindanao.  It also provides indirect support to the overall HAP 

targeted beneficiaries by ensuring a coordinated response to their assessed needs. 

Achievements and challenges in contributing to the strategic objectives 

Coordination of humanitarian response in western Mindanao continued to be a challenge due to 

insecurity.  Broadened partnership and capacity-building of local NGOs in the island provinces of 

ARMM need to be strengthened in order to extend the humanitarian and protection outreach to 

communities affected by repeated conflict.  Humanitarian agencies based in Cotabato City 

provided initial response to Typhoon Bopha despite low capacity and funding.  The Cotabato-

based cluster system will continue to function until the end of 2013; however, the planned multi-

year approach to coordinate humanitarian, peace-building, and development programmes may 

require a different coordination mechanism.  All stakeholders will be consulted including the 

Government, UN agencies, and NGOs to ensure strategic planning and coordination of resources 

are converged to maximize their impact to build the resilience of affected communities. 

Major changes in the response plan 

The coordination sector will continue to provide common services to UN agencies, NGOs and 

civil society organisations in different areas of Mindanao.  Emphasis will be placed on NGOs 

outreach, i.e. ensuring regular coordination meetings in different parts of Mindanao (Cotabato, 

Iligan/Marawi, Zamboanga, etc) to ensure their views are considered in the MCT and HCT 

decision-making process, and advocacy to build their capacity in both humanitarian and 

resilience-based programmes.  Training on emergency preparedness, contingency planning, 

rapid needs assessments and information management of Government agencies will constitute a 

major part of the response plan for the second half of 2013 including in Typhoon-Bopha-affected 

areas.  Close collaboration with the Office of Civil Defense at the national and regional levels on 

contingency planning and simulation exercises to strengthen preparedness will continue.  

Furthermore, advocacy for stockpiling of non-perishable relief items at the national and regional 

level will remain a priority. 

 

 

  

 

mailto:carden@un.org
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Early Recovery 

Contact information: Winston Aylmer Camarinas (  ) winston.camarinas@undp.org

 

People in need, targeted, and covered (updated as on 5 June 2013)  

  
IDPs 

FEMALE MALE TOTAL 

affected   33,200 

targeted 4,500  3,000 7,500 

reached as of MYR 0 0 0 

  
Returnees 

FEMALE MALE TOTAL 

affected 
  

230,400 

targeted 18,000 12,000 30,000 

reached as of MYR 0 0 0 

  
TOTAL 

FEMALE MALE TOTAL 

affected 
  

523,000 

targeted 22,500 15,000 37,500 

reached as of MYR 0 0 0 

 

Achievements and challenges in contributing to the strategic objectives 

For the review period, local NGOs cluster members provided limited contribution towards 

achieving the HAP strategic objectives as they were unable to secure funds to support planned 

interventions in central Mindanao.  However, disaster-affected families were able to slowly 

recover from the effects of flooding, conflict, and displacement mainly through self-help activities 

and government services.  In ARMM, the regional government adopted a convergence strategy
12

 

in providing a package of assistance to conflict-affected and most underserved barangays, 

enabling families to slowly recover and rebuild their lives.  There is also progress in assisting local 

government units to organize their disaster risk reduction and management (DRRM) councils and 

formulate their DRRM plans.  This progress is attributable to the Government’s implementation of 

Republic Act 10121 and to assistance provided by the Early Recovery Cluster to enable hazard-

prone communities to better prepare and strengthen resilience.  Sustaining early recovery 

initiatives continue to be a challenge in many areas of central Mindanao and the cluster’s capacity 

to respond is hampered by lack of resources. 

Major changes in the response plan 

Due to the cluster members’ difficulty in securing funds to support early recovery initiatives in 

targeted sites in central Mindanao, targets for the remainder of the year have been reduced.  It is 

expected, however, that meeting these revised targets will remain a challenge.  For the rest of the 

                                                      
12 This is a convergence of health, education, livelihood, protection and security interventions initiated by the regional 
government.   

 

mailto:winston.camarinas@undp.org
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year, the cluster will continue to provide early recovery assistance to Typhoon-Bopha-affected 

people in eastern Mindanao.  In the first six months of the year, early recovery initiatives for areas 

hit by the typhoon successfully established a strong foundation for longer-term recovery.  

However, there is still a need to ensure that recovery activities anchored on the early recovery 

plans developed by the provincial governments are fully operational and integrated into the 

existing planning structures and processes.  A major focus will be the final clearing of vegetative 

debris—which will be linked to the agricultural development plan of the local government units—

and the establishment of sustainable livelihood activities for the affected communities.  A fourth 

cluster objective has been included in the revised response plan to address Bopha’s residual 

early recovery requirements.   

  



 PHILIPPINES (MINDANAO) HUMANITARIAN ACTION PLAN 2013 MID-YEAR REVIEW  
 

22 
 

 

Education 

Contact information: Maria Lourdes De Vera Mateo (mldevera@unicef.org ) 

 

People in need, targeted, and covered in the HAP (updated as on 5 June 2013)  

  
3-5 years old 

FEMALE MALE TOTAL 

affected 22,405 21,527 43,932 

targeted  2,591   2,489   5,079  

reached as of MYR 0 0 0 

  
6-11 years old 

FEMALE MALE TOTAL 

affected 39,209 37,672 76,881 

targeted  5,037   4,840  9,877   

reached as of MYR 0 0 0 

  
12-15 years old 

FEMALE MALE TOTAL 

affected 20,165 19,374 39,539 

targeted  2,878   2,765   5,644  

reached as of MYR 0 0 0 

  
TOTAL 

FEMALE MALE TOTAL 

affected 81,779 78,573 160,352 

targeted 10,506  10,094   20,600   

reached as of MYR 0 0 0 

 

Achievements and challenges in contributing to the strategic objectives 

Owing to the lack of funding support, cluster members relied on limited Government resources for 

central Mindanao in responding to the education needs of conflict-affected pre-school and school-

aged children.  Regional authorities sustained previous cluster initiatives on education in 

emergencies (EiE) as IDPs returned to their respective communities of origin where they had to 

virtually restart life (e.g.  re-establishment of schools).  The Department of Education continues to 

provide support as the cluster lead agency. 

  

 

mailto:mldevera@unicef.org
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Major changes in the response plan 

Due to funding limitations largely resulting from de-prioritization of EiE (despite a UN General 

Assembly resolution declaring EiE as life-saving and life-sustaining), cluster response targets 

were drastically reduced.  Moreover, the extent of displacement of children and teachers 

necessitates expanded provision of psycho-social support services (PSS) and the establishment 

of adequate temporary learning spaces (TLS).  Developing the capacity and resiliency (e.g.  

preparedness, DRR) is emphasized, especially in Bopha’s worst-hit areas of Davao Oriental, 

Compostela Valley and Agusan del Sur provinces.  The organisation of provincial education 

clusters and the preparation of comprehensive school-community contingency plans are being 

encouraged within the framework of local DRR and management structures. 
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Food Security and Agriculture 

Contact information:  Food Security: Praveen Agrawal (praveen.agrawal@wfp.org ), Asaka Nyangara               

(asaka.nyangara@wfp.org ), Mihret Bizuneh ( mihret.bizuneh@wfp.org ); Beatrice Tapawan  

(beatrice.tapawan@wfp.org ); Agriculture:  Aristeo Portugal (aristeo.portugal@fao.org ); Alberto Aduna                

(alberto.aduna@fao.org ) 

 

  

People in need, targeted, and covered (updated as on 5 June 2013)  

  
Returnees and relocated 

FEMALE MALE TOTAL 

affected 420,000 380,000 700,000 

targeted 48,632 32,421 81,053 

reached as of MYR 0 0 0 

  
Natural-disaster-affected 

FEMALE MALE TOTAL 

affected 150,000 100,000 250,000 

targeted 17,368 11,579 28,947 

reached as of MYR 0 0 0 

  
TOTAL 

FEMALE MALE TOTAL 

affected 570,000 480,000 950,000 

targeted 66,000 44,000 110,000 

reached as of MYR 0 0 0 

 

Achievements and challenges in contributing to the strategic objectives 

The cluster’s appeal for HAP 2013 received no funding to date and as a result no actions have 

been implemented.  However, a total of 136,620 households have been assisted for food security 

and livelihood support as part of activities that were still under the 2012 HAP  or through other 

donor support not reflected in the 2013 HAP. 

Major changes in the response plan 

The Food Security and Agriculture Cluster reduced the food assistance requirements and 

corresponding funding by half for the duration of the year considering the remaining 

implementation period and the cluster’s capacity.  The requirements for the agriculture projects 

remain unchanged.  The Cluster is in the process of securing critical donors’ commitments to 

meet cluster objectives.  Funding for restoring agriculture-based livelihoods in eastern and central 

Mindanao is urgently needed. 

 

 

 

mailto:praveen.agrawal@wfp.org
mailto:asaka.nyangara@wfp.org
mailto:mihret.bizuneh@wfp.org
mailto:beatrice.tapawan@wfp.org
mailto:aristeo.portugal@fao.org
mailto:alberto.aduna@fao.org
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Health 

Contact information: Dr.  Gerardo Medina (medinag@wpro.who.int ) 
 

People in need, targeted, and covered (updated as on 30 May 2013)  

  
At risk 

FEMALE MALE TOTAL 

affected 546,588 364,459 911,147 

targeted 317,735 211,824 529,559 

reached as of MYR 0 0 0 

 

Achievements and challenges in contributing to the strategic objectives 

Due to lack of funds, the cluster was not able to implement proposed actions under the HAP; 

objectives and targets were not met. 

Major changes in the response plan 

There are no major changes to the cluster response plan to address health concerns in central 

Mindanao.  However, the cluster will continue to appeal for resources to address residual health 

needs in Bopha-affected areas. 

 

  

 

mailto:medinag@wpro.who.int
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Livelihood 

Contact information: Nori Palarca (palarca@ilo.org ) 

 

People in need, targeted, and covered (updated as on 30 May 2013)  

  

People whose livelihoods were affected by 
Typhoon Bopha 

FEMALE MALE TOTAL 

affected 492,958 191,706 684,664 

targeted 27,152 22,488 35,000 

reached as of MYR 27,134 29,397 56,530 

 

Achievements and challenges in contributing to the strategic objectives 

The 11 international and national organisations in the Livelihood Cluster simultaneously provided 

emergency employment in 15 municipalities in four Bopha-affected provinces.  Households 

earned immediate income through cash-for-work in clearing roadways and farmlands of fallen 

trees and other debris left by Typhoon Bopha.  Most affected areas are agricultural lands where 

farmers need to resume farming activities to recover lost livelihoods.  The Cluster standardized 

payment of wages; prevented exposure of workers to additional risks, with the use of personal 

protective gear and proper tools; introduced social protection as a component of post-calamity 

response initiatives.  Some communities, like those in the far-flung hinterlands, proved difficult to 

reach as accessibility, security and safety are major considerations. 

Major changes in the response plan 

The greater number of people provided with cash-for-work can be attributed to an effective 

coordination mechanism established and to the leadership provided by local governments and 

collaboration among cluster members.  The subsequent interaction maintained all throughout the 

emergency relief and recovery phase resulted in better distribution of assistance, and more 

effective and responsive provision of immediate employment and income to affected 

communities.  The bigger challenge is in the next phase of the intervention where generation of 

medium-term employment and livelihood development are planned.  Considering that traditional 

forms of livelihoods have been destroyed and will take years to recover, the bigger task lies on 

the use of a local-resource-based approach.  This approach promotes the use of local resources, 

manpower, skills, materials and indigenous knowledge for developing new and sustainable 

sources of income.  The Cluster plans to continue employing beneficiaries who participated in the 

emergency employment phase in order to support livelihood development but with a decreased 

number of targeted households. 

 

 

 

 

mailto:palarca@ilo.org
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Nutrition 

Contact information: Paul Zambrano (pzambrano@unicef.org ), Henry Mdebwe (hmdebwe@unicef.org ) 

 

People in need, targeted, and covered (updated as on 5 June 2013)  

  
Affected children under 5 

FEMALE MALE TOTAL 

affected 
  

220,000 

targeted 39,500 38,000 77,500 

reached as of MYR 9,700 9,319 19,019 

  
Pregnant and lactating women 

FEMALE MALE TOTAL 

affected 
  

33,000 

targeted 26,730 n/a 26,730 

reached as of MYR 6,680 0 6,680 

  
TOTAL 

FEMALE MALE TOTAL 

affected 
  

255,000 

targeted 99,000 54,000 104,230 

reached as of MYR 16,380 9,319 25,699 

 

Achievements and challenges in contributing to the strategic objectives 

Despite no funding received, the Nutrition Cluster was able to train and update 376 health and 

nutrition workers in the management of acute malnutrition and infant and young-child feeding 

(IYCF) in emergencies, by integrating the activity in routine hospital seminars in the affected 

areas.  Out of 19,019 children 5-59 months old, 384 were detected to have moderate acute 

malnutrition and 64 with severe acute malnutrition.  These children were given therapeutic 

feeding.  Lactating women and caretakers of children 6-23 months old with detected acute 

malnutrition were enrolled in IYCF counselling and education.  Pregnant and postpartum women 

are also availed of micronutrient supplements from the government routine antenatal and 

postnatal services.   

The major challenge for the Nutrition Cluster has been the lack of funding which has prevented of 

the activities in the response plan from being implemented to scale to reach children 0-59 months 

old and pregnant and lactating women at high rate of malnutrition.  To roll out the response plan 

to scale, the Cluster requires $2.1 million for central Mindanao. 

Major changes in the response plan 

The scaling down of the Cluster co-lead agency project by 50% is a major change to the cluster 

response plan.  Geographical sites which overlapped with the sites of other cluster partners have 

been removed from the co-lead agency’s geographical projects.  The revision has thus reduced 

the Cluster response plan’s targets by 19% overall (see monitoring tables here). 

 

mailto:pzambrano@unicef.org
mailto:hmdebwe@unicef.org
http://www.unocha.org/cap/appeals/by-country/results/taxonomy%3A20
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Protection 

Contact information: Protection: Arjun Jain (phicoprc@unhcr.org ); Child Protection: Patrick Halton 

(phalton@unicef.org ); GBV: Ugochi Daniels (daniels@unfpa.org ) 

 

People in need, targeted, and covered (updated as on 30 May 2013)  

  
At risk of displacement 

FEMALE MALE TOTAL 

affected 455,575 455,575 911,150 

targeted 455,575 455,575 911,150 

reached as of MYR 163,007 163,007 326,014 

  
IDPs 

FEMALE MALE TOTAL 

in need 16,600 16,600 33,200 

targeted 0 0 0 

reached as of MYR 0 0 0 

  
TOTAL 

FEMALE MALE TOTAL 

affected 261,500 261,500 523,000 

targeted 455,575 455,575 911,150 

reached as of MYR 163,007 163,007 326,014 

 

Achievements and challenges in contributing to the strategic objectives 

New cases of displacement occurred outside the cluster targeted municipalities in HAP 2013.  

Despite almost no funding received, most of these municipalities were monitored through 

established networks for preliminary protection monitoring.  However, systematic in-depth 

monitoring and response were not possible due to the very limited resources.  The Child 

Protection Working Group continued to conduct monitoring and to report grave child rights 

violations in situations of armed conflict across Mindanao.  The MILF has also signed an open-

ended addendum for the extension of the UN-MILF Action Plan on the issue of recruitment and 

use of minors.  Learning Institutions as Zones of Peace were also established in partnership with 

the Education Cluster and six community-based child protection networks in conflict-affected 

Bangsamoro tribal areas with significant influence of MILF governance.   

Major changes in the response plan 

The Child Protection Working Group will reduce 50% of its funding request and beneficiary target 

primarily due to limited resources and access to monitor and report grave child rights violations. 

 

 

 

mailto:phicoprc@unhcr.org
mailto:phalton@unicef.org
mailto:daniels@unfpa.org
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Water, Sanitation and Hygiene 

Contact information: Tim Grieve (tgrieve@unicef.org ) 
 

People in need, targeted, and covered (updated as on 5 June 2013)  

  
IDPs and returnees (original total) 

FEMALE MALE CHILDREN TOTAL 

targeted 40,392 34,656 54,287 129,335 

reached as of MYR 0 0  0 

  
Revised TOTAL 

FEMALE MALE CHILDREN TOTAL 

targeted 29,382 23,666 46,287 99,335 

reached as of MYR 0 0 0 0 

 

Achievements and challenges in contributing to the strategic objectives 

The continuing challenge in central Mindanao has not changed much since cluster projects 

proposed in the HAP did not receive any funding support.  About 46.5% of the assessed targeted 

communities continue to have unsafe water sources and 56.5% still practice open defecation, 

which poses high health risks. 

Major changes in the response plan 

All cluster partners are revising their proposed projects down scale in terms of targets, timing and 

costs to cover June to December 2013 and some have already withdrawn their proposals.  The 

final plan is expected to reflect reduced targets to 61% and reduced costs to 70% of the total in 

the same prioritised geographical areas originally targeted. 

 

 

 

  

 

mailto:tgrieve@unicef.org
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6. FORWARD VIEW 

Mindanao has experienced relative stability between the GPH and MILF due to continued 

progress in the peace process.  This environment has started to allow local communities to 

resettle and rebuild livelihoods.  By mid-2013, communities in conflict-affected areas were largely 

able to harvest their crops, take their children to school, access basic health services and 

improve clean water and sanitation.  Furthermore, the national, ARMM Regional, and local 

governments—with support from humanitarian partners—have been able to address pockets of 

needs arising from small-scale displacements due to conflict and natural disasters.   

However, sporadic displacements and a climate of uncertainty persist in the absence of a 

comprehensive peace agreement and due to generalized violence and insecurity.  Moreover, for 

the past two years, irregular weather patterns have significantly affected Mindanao with Tropical 

Storm Washi and Typhoon Bopha causing severe devastation and loss of lives.  It is important 

that local government units and communities build capacity in response, preparedness, mitigation 

and climate change adaptation through programmes such as training on preparedness planning 

and rapid needs assessments. 

The continued positive development in the peace process will allow more recovery, peace-

building and development programmes in Mindanao.  Unless a large-scale crisis strikes, 

emerging pockets of humanitarian needs may be addressed while focusing more on robust longer 

term development initiatives in support to the Government and the future Bangsamoro political 

entity.   

In this context, in 2014, the Humanitarian Country Team and its sub-national counterpart, the 

Mindanao Humanitarian Team, will shift its programming cycle from solely annual planning 

towards a multi-year strategy covering 2014 to 2016.  This strategy will integrate humanitarian, 

peace-building, and development programmes in Mindanao.  With the cyclical nature of forced 

displacement experienced by communities due to natural disasters, armed conflict, and 

generalized violence, there is a need to strengthen resilience-based programming and to ensure 

a long-term strategic planning which aligns Government, humanitarian, development priorities 

and planning processes.  The multi-year strategy is intended to facilitate coherence among 

existing planning modalities and increase financing predictability.  In the event of a major sudden-

onset disaster, a flash appeal may be launched to ensure a coordinated and planned response 

during the emergency phase. 

The envisioned multi-year strategy will be built upon the Mindanao Convergence Strategy 

developed in 2012 and will be further refined in the second half of 2013.  As a first step, 

humanitarian and development agencies are supporting the mapping of humanitarian and 

development programmes in Mindanao.  With the shift in the programming approach, the 

coordination structure may be revised to ensure the harmonization of humanitarian and 

development activities. 
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ANNEX I: BOPHA CLUSTER 

ACHIEVEMENTS AND DASHBOARD 

Camp Coordination and Camp Management 

The CCCM Cluster deployed camp management support staff to all existing IDP sites in 

Compostela Valley and Davao Oriental provinces.  Moreover, evacuation centres were upgraded 

to meet Camp Management Minimum Standards.  The roll out of the Cluster at the regional, 

provincial and municipal levels, since December 2012, allowed a close coordination and 

partnership with the local government units to provide basic services for the IDPs.  CCCM 

capacity-building trainings were also provided to local officials and IDPs who were then 

empowered to manage camp sites.  Camp needs were monitored and reported through the 

Displacement Tracking Matrix.  Similarly, daily monitoring was conducted by camp management 

support staff. 

 

Coordination 

Effective response preparedness measures prior to the emergency onset—including the pre-

deployment of a United Nations Disaster Assessment and Coordination team—allowed a 

coordinated joint Government-Humanitarian Country Team rapid needs assessment to take place 

one day after the typhoon made landfall.  The assessments informed the formulation of the 

Bopha Action Plan and the CERF rapid response allocation which enabled humanitarian partners 

to quickly respond to the immediate life-saving needs of affected communities.  The 

establishment of field level coordination hubs in the severely affected areas facilitated greater 

humanitarian access, and the rolling out of the cluster system, at the regional, provincial and 

municipal levels to complement existing local coordination structures.  Operational information 

products were instrumental in providing guidance to partners.  In order to enhance accountability 

to affected communities, inter-agency communications and community-based disaster 

preparedness projects were implemented.  The inter-cluster coordination system has been 

essential to facilitate the exchange of information and develop strategic programme planning to 

ensure a coordinated response. 

  

Early Recovery 

Early recovery initiatives helped establish a vital foundation for longer term recovery and 

rehabilitation of Bopha-affected communities.  Cash-for-work (CFW) programmes implemented 

by cluster members through debris clearing facilitated the restoration of basic services, access 

roads, public terminals, livelihoods and markets.  CERF-funded projects provided women equal 

opportunity in accessing emergency livelihoods through CFW.  Livelihoods are being developed 
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through the reuse and recycle of debris.  In Compostela Valley, collaboration with the Technical 

Education and Skills Development Authority enabled nearly half of the participants consisting of 

indigenous peoples to participate in the carpentry production skills training, by using fallen 

coconut trees into lumber.  Additionally, the cluster strengthened local governments’ capacity to 

be better prepared for emergencies by having mitigation measures in place like the development 

of controlled dumpsites in Boston, Cateel and Baganga.  Local governments were supported in 

developing their early recovery plans including solid waste management and in Compostela 

Valley, developing the Provincial Strategic Recovery and Rehabilitation Plan. 

 

Education 

While the national government continues to reconstruct and repair education infrastructure 

damaged by Typhoon Bopha in Regions XI and XIII, joint interventions of cluster members—

under the leadership of the Department of Education—played a key role in the early resumption 

of classes; timely provision of psycho-social support services (PSS) to affected children and 

education service providers; provision of temporary learning spaces such as school tents; 

replacement of damaged or lost learning materials.  A number of teachers and day care workers 

were trained on EiE and PSS.  Furthermore, initiatives on system building including school-

community disaster risk reduction (DRR) programmes are ongoing. 

 

Food Security and Agriculture 

The Food Security and Agriculture Cluster mounted a comprehensive response to provide vital 

life-saving assistance through general food distribution, emergency school feeding and food/cash 

for-assets programmes.  The Cluster established a single food pipeline to ensure that assistance 

is efficiently extended and led an inter-agency Emergency Food Security, Nutrition and Livelihood 

Assessment.  Emergency school feeding, implemented together with the Education Cluster, has 

helped to promote a sense of normalcy among school-going children.  In support of the 

government’s recovery plans, the Cluster has been implementing food/cash-for-assets activities 

that address the loss of livelihoods and agricultural production.  All these have helped to mitigate 

hunger, to reinstate the pre-typhoon socio-economic status of affected communities.   

 

Health 

The Health Cluster ensured affected populations continued to have access to essential health 

services through the provision of mobile services and rehabilitation of damaged health facilities.  

Outpatient medical consultations, reproductive health, and mental health and psychosocial 

support services were provided by mobile medical teams in evacuation centres and affected 

communities.  Partially damaged health facilities were repaired and provided with medicines, 

supplies, and equipment.  Temporary health facilities were set up in areas where facilities were 

damaged beyond repair.  The capacity of local health staff was strengthened to ensure effective 
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delivery of emergency health services not only for the vulnerable populations but also including 

adolescents, especially in reproductive health and psychosocial support.  Communicable disease 

control was enhanced by establishing a disease early warning system in affected areas and 

strengthening laboratory capacity at the local level. 

 

Livelihood 

The Livelihood Cluster embarked on a massive debris clearing of fallen coconut trees and 

typhoon debris in Baganga municipality, in Davao Oriental province, by engaging affected 

communities and linking local organisations.  Debris clearing has been the main activity to 

facilitate emergency employment and will transition to livelihood development where local 

resource-based approaches will be applied.  Beneficiaries who have participated in emergency 

employment have been organised and received hands-on on-site training thus acquiring practical 

skills in carpentry, masonry, electrical support, plumbing and painting.  These skills training were 

provided in preparation for planned rehabilitation and repair of community infrastructures and 

facilities.  Opportunities to use recovered coconut logs for shelter construction and furniture are 

also being supported by the Cluster. 

 

Logistics 

In support of the Government and the humanitarian community, the Logistics Cluster ensured 

rapid and continuous delivery of life-saving items to reach typhoon-affected communities.  

Essential cargos were transported by air and by land working around washed-out roads and 

collapsed bridges in the immediate aftermath of the disaster.  The Cluster also established 

humanitarian logistics hubs strategically located across four provinces to expedite the delivery of 

relief goods and to augment storage capacity.  Complete infrastructure for the humanitarian 

coordination centre, located in the hardest-hit area of Cateel municipality in Davao Oriental, also 

enabled partners to provide services to less accessible areas.  The Cluster provided capacity-

building support to the Government through on-the-job warehouse management trainings, the 

joint coordination of the logistics chain and through donating various logistics equipment.   

 

Nutrition 

Nutrition preparedness structures and monitoring tools were strengthened by building the 

capacities of local health delivery systems and ensuring that global standards were met.  In total, 

702 health staff were trained on Philippines Integrated Management of Malnutrition in the affected 

areas.  Two annual active nutrition screening programmes, Operation Timbang and Garantisado 

Pambata, were also implemented with new anthropometrical tools which improved the efficiency 

of the process.  Severely malnourished children were reached through the outreach therapeutic 

and community-based management of malnutrition programmes.  Infant and young child feeding 



 PHILIPPINES (MINDANAO) HUMANITARIAN ACTION PLAN 2013 MID-YEAR REVIEW  
 

34 
 

centres have been established and awareness of nutrition has increased through strengthened 

inter-cluster partnerships. 

 

Protection 

Protection monitoring has been conducted in more communities than initially planned.  Cluster 

partners including the Commission on Human Rights, the Regional Human Rights Commission in 

ARMM and local NGOs will continue monitoring sensitive areas including those affected by 

armed conflict.  Under the leadership of the Department of Social Welfare and Development, 15 

municipal protection profiles were developed by the Protection Cluster.  These profiles enabled all 

clusters to design and implement programmes through a protection lens.  Protection advisories 

were also issued particularly concerning (1) children begging on the streets, (2) women and 

children at high risk of being trafficked, (3) indigenous communities requiring special attention.  

These advisories brought these hidden issues in the open and allowed agencies to respond to 

them more effectively.  Ongoing free and mobile birth registration enabled Bopha-affected 

communities in Davao Oriental to reclaim lost civil documents or register for the first time, 

allowing them to benefit from various government services. 

 

Emergency Shelter 

The Shelter Cluster in Region XI was convened in the early phase of the emergency and a 

Shelter Strategic Operational Framework was developed to provide guidance to organisations 

providing shelter assistance.  Agreed shelter guidelines and standards enabled partners to 

provide a more coherent assistance to affected people.  The Cluster was subsequently activated 

at the provincial and municipal levels in the provinces of Davao Oriental, Compostela Valley, 

Surigao del Sur and Agusan del Sur to provide localized coordination support and facilitate 

information sharing.  The Cluster is also facilitating the transfer of cluster lead functions to the 

local government in order to ensure a long-term sustainable response to address the shelter 

needs of affected people. 

 

Water, Sanitation and Hygiene 

The WASH Cluster made significant progress in terms of its targets and indicators based on the 

WASH Cluster strategy for Typhoon Bopha, in spite of the magnitude of challenges and needs of 

affected people.  The Cluster was able to meet nearly almost all of its targets, and to date, there 

have been no reported outbreaks of WASH-related diseases.  People in the typhoon-affected 

communities are more conscious of water quality improvement through the continued use of 

water disinfection solutions and improved water supply facilities.  Women and children continue to 

benefit from gender-disaggregated toilets and bathing facilities.  The main remaining constraint is 

the rehabilitation of permanent water and sanitation facilities which is currently being undertaken 

by local governments and local service providers. 



 PHILIPPINES (MINDANAO) HUMANITARIAN ACTION PLAN 2013 MID-YEAR REVIEW  
 

35 
 

Crisis Description 
In the early hours of 4 December 2012, 
Typhoon Bopha, locally known as 
Pablo, hit the east coast of Mindanao in 
the south of the Philippines, destroying 
houses and key public infrastructure and 
decimating vast tracts of agricultural 
land.  On 7 December, the President of 
the Philippines declared a state of 
national calamity and accepted the offer 
of international assistance. 
 
The National Disaster Risk Reduction 
and Management Council and the 
Department of Social Welfare and 
Development are coordinating the 
response through the cluster system 
and regular information exchange.   
Clusters or sectoral response in 12 
areas are led by government line 
agencies, and co-led by international 
partners.   
 

Most-affected areas:  

Provinces of Davao Oriental and 
Compostela Valley (Davao region) and 
provinces of Agusan del Sur and Surigao 
del Sur (Caraga region)  

Most-affected groups: 

IDPs and returnees especially children, 
women, elderly, and persons with specific 
needs are welcomed in evacuation centres 
and remote communities.   

Baseline 
Population 
(NSO 2010) 

4,156,653 
(Region XI) 

2,293,480 
(Region XIII) 

GRDP per capita 
(NSCB 2011) 

P 89,552 
(Region XI) 

P 44,472 
(Region XIII) 

Poverty Incidence 
(Popn) 
(NSCB 2009) 

31.3% 
(Region XI) 

47.8%(Region 
XIII) 

Life expectancy 
(CIA World Factbook 
2012) 

69 years (M) 
75 years (F) 

 

Funding  
FUNDING REQUIREMENTS 

$76 million 
$40 million received 

 

 

 

 

 

 

 

Overall Priority Needs 

 Emergency and durable shelter solutions. 

 Life-saving assistance to people staying inside and outside 
evacuation centres (food assistance, WASH facilities, psychosocial 
support, health services, screening for malnutrition and safe learning 
spaces for affected children). 

 Debris clearance and safe disposal, and rehabilitation of essential 
public infrastructure. 

 Immediate opportunities for income generation and interim 
livelihoods, and planning for re-establishment of sustainable 
permanent livelihoods. 

 Reaching less accessible/remote communities. 

 Ensuring appropriate response to the most vulnerable groups 
including women, children, elderly, people with disabilities, and the 
most vulnerable communities including indigenous communities and 
those located in geo-hazard areas. 

 Development of capacities for response and recovery on the part of 
the Government at all levels, with a view to strengthen disaster risk 
reduction and preparedness for future emergencies. 

Key Figures 

Overall Caseload 

6.2 million 
affected people 

933,400 
people targeted by 
humanitarian partners 

79,250 households 

in need of emergency 
shelter solutions  

Source: NDRRMC, Shelter Cluster (7 March 2013) 

 

Displacement and damages 

921,650 

people displaced outside 
evacuation centres 

11,770  
people inside evacuation 
centres  

233,190 
totally and partially 
damaged houses  

 

1,146  
people reported dead 

$830 million 
estimated cost of damages (infrastructure/agriculture) 

Source: NDRRMC, DSWD DROMIC (30 April 2013)  
 

 

HUMANITARIAN DASHBOARD 
Philippines (Mindanao) Humanitarian Action Plan 2013 
Bopha Action Plan 
As of 4 June 2013 
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Number of people affected, targeted and reached by cluster 

 

Typhoon Bopha Response Plan Funding Status  

 

 

 

619,924 

4,391,614 

95,600 

684,665 

6,243,998 

1,000,000 

389,724 

436,540 

6,243,998 

750,000 

255,782 

923,000 

47,800 

35,000 

1,123,000 

400,000 

327,000 

174,616 

50,000 

100,000 

232,271 

600,000 

41,849 

56,530 

651,340 

400,000 

134,070 

109,269 

302,993 

100,000 

WASH

PROTECTION

NUTRITION

LIVELIHOOD

HEALTH

FOOD and AGRICULTURE

EMERGENCY SHELTER

EDUCATION

EARLY RECOVERY

CCCM

Reached Popn Target Popn Affected Popn
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ANNEX II: LIST OF PROJECTS AND FUNDING RESULTS 

TO DATE 

Table 4: List of projects (grouped by cluster) 

Humanitarian Action Plan for the Philippines (Mindanao) 2013 
as of 13 June 2013 

 
 

Project code 
(click on hyperlinked project code 
to open full project details) 

Title Appealing 
agency 

Original 
requirements 

Revised 
requirements 

Funding Unmet 
requirements  

% 
Covered 

Priority 

  ($) ($) ($) ($) (%)  

CCCM 

PHI-13/CSS/53621/R/298 
Provision of  Humanitarian Assistance and Increasing the 
Resilience of Mobile and Vulnerable Populations in 
Selected Provinces in Mindanao 

IOM 1,200,000 820,000 - 820,000 0% VERY HIGH 

PHI-13/CSS/57107/R/298 
[NOT APPEALING] Typhoon Bopha: Camp Coordination 
and Camp Management (CCCM) support to displaced 
people in Region XI and CARAGA 

IOM - 2,000,000 2,036,282 (36,282) 102% VERY HIGH 

Sub total for CCCM  1,200,000 2,820,000 2,036,282 783,718 72%  

COORDINATION 

PHI-13/CSS/54115/119 
Strengthening humanitarian coordination and advocacy in 
Mindanao, Philippines 

OCHA 733,680 733,680 694,242 39,438 95% HIGH 

PHI-13/CSS/57118/R/298 
[NOT APPEALING] Typhoon Bopha: Responding with 
Clear Communications and Feedback Mechanisms 

IOM - 200,000 87,409 112,591 44% VERY HIGH 

PHI-13/CSS/57125/R/119 
[NOT APPEALING] Typhoon Bopha: Humanitarian 
Coordination and Advocacy in the Typhoon Bopha 
affected areas 

OCHA - 1,510,211 944,082 566,129 63% VERY HIGH 

Sub total for COORDINATION  733,680 2,443,891 1,725,733 718,158 71%  

EARLY RECOVERY 

http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/CSS/53621/R/298
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/CSS/57107/R/298
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/CSS/54115/119
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/CSS/57118/R/298
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/CSS/57125/R/119
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Project code 
(click on hyperlinked project code 
to open full project details) 

Title Appealing 
agency 

Original 
requirements 

Revised 
requirements 

Funding Unmet 
requirements  

% 
Covered 

Priority 

  ($) ($) ($) ($) (%)  

PHI-13/ER/52710/R/5120 
Livelihoods Preparation, Coping and Recovery from 
Slow-and Quick-onset Disasters in Mindanao 

OXFAM GB 350,000 - - - 0% HIGH 

PHI-13/ER/54018/776 
Support to the Recovery of IP Communities affected by 
Disasters in Mindanao 

UNDP 835,000 835,000 - 835,000 0% HIGH 

PHI-13/ER/54025/776 
Support to the Enhancement of the Local Disaster Risk 
Reduction Capacities in Mindanao 

UNDP 500,000 500,000 - 500,000 0% HIGH 

PHI-13/ER/54282/776 
Early Recovery and Rehabilitation Project for IDPs in 
Central Mindanao 

UNDP 3,051,000 3,051,000 - 3,051,000 0% VERY HIGH 

PHI-13/ER/54297/15692 
Livelihood support for Empowerment of Women IDPs in 
Maguindanao and Cotabato 

MWDECC 280,000 280,000 - 280,000 0% VERY HIGH 

PHI-13/ER/54684/R/14111 
Ensuring  the protection of  vulnerable  IDPs after 
emergencies in returned and resettlement sites on their 
economic activities 

CEMILARDEF 350,000 350,000 - 350,000 0% HIGH 

PHI-13/ER/56911/5349 
Mainstreaming disability and inclusion of persons with 
disabilities in Mindanao emergency response 

HI 200,000 200,000 - 200,000 0% HIGH 

PHI-13/ER/57139/R/776 
Typhoon Bopha: Integrated Early Recovery Support 
Programme   

UNDP - 3,700,000 1,807,444 1,892,556 49% VERY HIGH 

PHI-13/ER/57361/R/776 
WITHDRAWN Typhoon Bopha: Enabling Service 
Delivery and Livelihood Activities for Indigenous People’s 
Communities 

UNDP - - - - 0% VERY HIGH 

PHI-13/ER/57390/R/15949 
Typhoon Bopha: Facilitating shelter solutions to affected 
families in remote and difficult to access communities of 
Compostela Valley and Davao Oriental provinces 

TREES - 296,822 - 296,822 0% HIGH 

Sub total for EARLY RECOVERY  5,566,000 9,212,822 1,807,444 7,405,378 20%  

EDUCATION 

PHI-13/E/52734/R/14111 
Alternative Learning  for Children and Youth whose 
Education were affected by  Conflict and Disaster  in 
Central Mindanao 

CEMILARDEF 240,000 240,000 - 240,000 0% VERY HIGH 

PHI-13/E/55008/15807 
Promoting Safe and Resilient Learning Institutions for 
Children in Communities Vulnerable to Complex 
Emergencies  

Balay 426,000 426,000 - 426,000 0% HIGH 

PHI-13/E/55098/R/124 
Education in emergencies for affected children in 6 
provinces in Mindanao 

UNICEF 915,332 451,666 - 451,666 0% VERY HIGH 

http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/ER/52710/R/5120
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/ER/54018/776
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/ER/54025/776
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/ER/54282/776
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/ER/54297/15692
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/ER/54684/R/14111
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/ER/56911/5349
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/ER/57139/R/776
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/ER/57361/R/776
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/ER/57390/R/15949
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/E/52734/R/14111
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/E/55008/15807
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/E/55098/R/124
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Project code 
(click on hyperlinked project code 
to open full project details) 

Title Appealing 
agency 

Original 
requirements 

Revised 
requirements 

Funding Unmet 
requirements  

% 
Covered 

Priority 

  ($) ($) ($) ($) (%)  

PHI-13/E/55103/R/14106 

Ensuring Provision of Support to Education of Children 
and Youth in Emergency and Disaster Affected Areas in 
Three (3) Most Vulnerable Municipalities of Province of 
Lanao Del Sur - ARMM 

MYROi 322,000 252,225 - 252,225 0% HIGH 

PHI-13/E/57110/R/124 
[NOT APPEALING] Typhoon Bopha: Life-sustaining 
education in emergency for affected children in the four 
worst hit provinces 

UNICEF - 678,824 678,824 - 100% VERY HIGH 

PHI-13/E/57373/R/6079 
Typhoon Bopha: Access to education in a safe, secure 
and supportive environment for affected children  

SC  - 826,028 221,049 604,979 27% VERY HIGH 

PHI-13/E/57384/R/5524 
Typhoon Bopha: Education in Emergency Assistance to 
Children and Teachers in Davao Oriental and 
Compostela Valley Provinces 

Plan - 907,670 - 907,670 0% VERY HIGH 

Sub total for EDUCATION  1,903,332 3,782,413 899,873 2,882,540 24%  

EMERGENCY SHELTER 

PHI-13/CSS/57156/R/298 
[NOT APPEALING] Bopha: Shelter cluster hub level 
coordination mechanism 

IOM - 80,000 77,868 2,132 97% VERY HIGH 

PHI-13/S-NF/57104/R/298 
[NOT APPEALING] Typhoon Bopha: Building Back Safer 
Homes with Vulnerable Households 

IOM - 2,400,000 3,056,286 (656,286) 127% VERY HIGH 

PHI-13/S-NF/57147/R/6079 
[NOT APPEALING] Typhoon Bopha: Provision of 
Emergency Shelter to affected communities 

SC  - 801,813 688,603 113,210 86% VERY HIGH 

PHI-13/S-NF/57148/R/5146 
[NOT APPEALING] Typhoon Bopha: Paglaum Project - 
Building Shelter Resiliency for Recovery 

CRS - 3,425,700 1,530,612 1,895,088 45% VERY HIGH 

PHI-13/S-NF/57150/R/7250 
[NOT APPEALING] Typhoon Bopha: Providing shelter 
repair solutions - ReBuild Mindanao 

HFHI - 5,491,860 1,008,065 4,483,795 18% VERY HIGH 

PHI-13/S-NF/57151/R/5524 
[NOT APPEALING] Typhoon Bopha: Shelter Assistance 
to Children and Families in Davao Oriental and 
Compostela Valley Provinces 

Plan - 1,385,117 1,308,261 76,856 94% VERY HIGH 

PHI-13/S-NF/57328/R/14109 
[NOT APPEALING] Typhoon Bopha: Repairs to partially 
damaged houses for returning IDP families to in Davao 
Oriental and Surigao del Sur  

ASDSW - 821,500 - 821,500 0% VERY HIGH 

PHI-13/S-NF/57343/R/5536 
[NOT APPEALING] Typhoon Bopha: Humanitarian 
assistance and increased protection of older people and 
their families 

HelpAge 
International 

- 440,220 - 440,220 0% VERY HIGH 

http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/E/55103/R/14106
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/E/57110/R/124
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/E/57373/R/6079
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/E/57384/R/5524
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/CSS/57156/R/298
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/S-NF/57104/R/298
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/S-NF/57147/R/6079
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/S-NF/57148/R/5146
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/S-NF/57150/R/7250
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/S-NF/57151/R/5524
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/S-NF/57328/R/14109
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/S-NF/57343/R/5536
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PHI-13/S-NF/57358/R/298 
[NOT APPEALING] Typhoon Bopha: Residual 
Emergency Support to Vulnerable and Affected 
Communities 

IOM - 650,000 495,071 154,929 76% VERY HIGH 

Sub total for EMERGENCY SHELTER   15,496,210 8,164,766 7,331,444 53%  

FOOD AND AGRICULTURE 

PHI-13/A/53255/R/123 
Restoring agricultural livelihoods in conflict and natural 
disaster-affected communities in Maguindanao Province 
of the Autonomous Region of Muslim Mindanao (ARMM) 

FAO 1,982,855 1,215,794 - 1,215,794 0% HIGH 

PHI-13/A/54285/15694 

Enhancing Agricultural Productivity and Conflict 
Resolution Capacities of Local and IDP Farmers in 
Conflict Affected Areas in  Maguindanao and North 
Cotabato Provinces 

UNYPAD 210,000 210,000 - 210,000 0% HIGH 

PHI-13/A/57117/R/123 
Typhoon Bopha: Restoring agricultural livelihoods in 
typhoon affected agrarian reform communities in Region 
XI 

FAO - 2,715,633 - 2,715,633 0% HIGH 

PHI-13/F/53538/561 
Support for Returnees and other Conflict-Affected and 
Vulnerable Households in Central Mindanao 

WFP 8,000,000 4,000,000 - 4,000,000 0% HIGH 

PHI-13/F/57138/R/561 
[NOT APPEALING] Typhoon Bopha: Food assistance for 
affected people 

WFP - 18,630,376 17,665,828 964,548 95% VERY HIGH 

Sub total for FOOD AND AGRICULTURE  10,192,855 26,771,803 17,665,828 9,105,975 66%  

HEALTH 

PHI-13/CSS/54289/15698 

Strengthening the Capacities of LGUs in the provinces of 
North Cotabato and Maguindanao on Implementing the 
MISP for RH during Humanitarian Emergencies and for 
Peacebuilding 

FPOP 92,450 92,450 - 92,450 0% HIGH 

PHI-13/H/52672/R/14111 
Provision of Psychosocial Support  for  the well-being of  
Children and Youth in Conflict Affected Communities of 
Maguindanao and North Cotabato  

CEMILARDEF 78,000 78,000 - 78,000 0% HIGH 

PHI-13/H/53327/R/14911 
Comprehensive Community Mental Health Services in 
Selected Conflict – / Disaster- Affected Areas of North 
Cotabato and Maguindanao 

HOM 106,255 95,000 - 95,000 0% VERY HIGH 

PHI-13/H/53500/14912 
Promoting Maternal, Child and Family Well-Being in 
Selected Conflict and Flood-Affected Communities in 
Maguindanao and North Cotabato. 

YAPDN 42,200 42,200 - 42,200 0% HIGH 

http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/S-NF/57358/R/298
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/A/53255/R/123
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/A/54285/15694
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/A/57117/R/123
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/F/53538/561
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/F/57138/R/561
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/CSS/54289/15698
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/H/52672/R/14111
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/H/53327/R/14911
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/H/53500/14912
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PHI-13/H/53501/14930 
Ensuring better and enabling environment for Persons 
with Disabilities in selected areas in Maguindanao and 
North Cotabato Provinces; 

CMYC 95,941 95,941 - 95,941 0% HIGH 

PHI-13/H/53506/R/14911 
Strengthening community-based public health emergency 
response in selected municipalities in Maguindanao and 
North Cotabato 

HOM 140,000 125,000 - 125,000 0% HIGH 

PHI-13/H/53529/14098 
Provision of Basic Healthcare Services among Affected 
Individuals in the Returned Areas in Selected 
Municipalities of Maguindanao and North Cotabato. 

MTB 159,072 159,072 - 159,072 0% HIGH 

PHI-13/H/53534/15651 

Support to ensure access to basic health services in 
selected Municipalities of Maguindanao, Lanao Del Sur, 
Sultan Kudarat, Saranggani and North Cotabato through 
community health organizing. 

MOSEP 160,000 160,000 - 160,000 0% HIGH 

PHI-13/H/53547/14106 
Ensuring Access to Essential Health Care Services in 
IDPs Return Areas  in Maguindanao, North Cotabato, 
Lanao Del Sur, Sultan Kudarat, and Sarangani Province 

MYROi 200,000 200,000 - 200,000 0% VERY HIGH 

PHI-13/H/53555/14106 
Ensuring Support to Emergency and Post Natal Health 
Care in 10 Barangays in    Maguindanao, North Cotabato, 
Lanao Del Sur, & Sultan Kudarat Provinces”   

MYROi 130,000 130,000 - 130,000 0% HIGH 

PHI-13/H/53573/15643 
Emergency Alternative Medicine in Conflict affected 
areas (Project EmAM) 

MinHAD 28,500 28,500 - 28,500 0% HIGH 

PHI-13/H/53639/1171 
Ensuring Access to Reproductive Health Services in IDP 
Return Sites in Mindanao 

UNFPA 284,670 284,670 - 284,670 0% VERY HIGH 

PHI-13/H/54726/124 
Support to provision of essential, life-saving maternal and 
child health services in convergence with Nutrition and 
WASH priority areas in Central Mindanao 

UNICEF 110,000 110,000 - 110,000 0% VERY HIGH 

PHI-13/H/54854/R/298 
Expanded Health Assistance to Vulnerable Populations in 
Conflict and Disaster Affected Areas in Mindanao 

IOM 277,130 277,130 - 277,130 0% VERY HIGH 

PHI-13/H/56270/122 
Access to preventive and curative health services for 
populations in conflict-affected and natural hazard prone 
areas   

WHO 260,470 260,470 - 260,470 0% HIGH 

PHI-13/H/57115/R/298 
Typhoon Bopha: Health and Well-Being Assistance to 
Displaced and Affected People in Region XI and 
CARAGA 

IOM - 400,000 140,479 259,521 35% VERY HIGH 

PHI-13/H/57116/R/5195 Typhoon Bopha: Health Emergency Response MERLIN - 390,000 - 390,000 0% VERY HIGH 

http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/H/53501/14930
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/H/53506/R/14911
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/H/53529/14098
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/H/53534/15651
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/H/53547/14106
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/H/53555/14106
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/H/53573/15643
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/H/53639/1171
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/H/54726/124
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/H/54854/R/298
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/H/56270/122
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/H/57115/R/298
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/H/57116/R/5195
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PHI-13/H/57119/R/1171 
[NOT APPEALING] Typhoon Bopha: Ensuring Access to 
Reproductive Health Services in Typhoon Bopha Affected 
Areas 

UNFPA - 319,162 319,162 - 100% VERY HIGH 

PHI-13/H/57141/R/122 
Typhoon Bopha:Provision of emergency health services 
to flood affected populations 

WHO - 600,000 606,420 (6,420) 101% VERY HIGH 

PHI-13/H/57387/R/15651 

Typhoon Bopha: Support to ensure access to basic 
health services to affected men, women and children 
including People with Disabilities in Davao Oriental and 
Compostela Valley provinces 

MOSEP - 256,000 - 256,000 0% VERY HIGH 

PHI-13/H/57393/R/122 
Typhoon Bopha: Health Response to the Bopha Typhoon 
Crisis in Mindanao 

WHO - 750,000 - 750,000 0% VERY HIGH 

PHI-13/H/58881/R/1171 
Enhancing Preparedness of Country Partners to 
Respond to RH and GBV Needs During Emergencies 

UNFPA - 516,528 - 516,528 0% VERY HIGH 

Sub total for HEALTH  2,164,688 5,370,123 1,066,061 4,304,062 20%  

LIVELIHOOD 

PHI-13/ER/57143/R/1171 

Typhoon Bopha: Joint Response   Immediate Impact 
Post Calamity Interventions, Local Resource Based 
Employment Generation and Livelihood Recovery 
Interventions in Affected Areas (WITHDRAWN UNFPA 
component) 

UNFPA - - - - 0% VERY HIGH 

PHI-13/ER/57143/R/123 

Typhoon Bopha: Joint Response   Immediate Impact 
Post Calamity Interventions, Local Resource Based 
Employment Generation and Livelihood Recovery 
Interventions in Affected Areas (WITHDRAWN UNFPA 
component) 

FAO - 150,870 - 150,870 0% VERY HIGH 

PHI-13/ER/57143/R/5104 

Typhoon Bopha: Joint Response   Immediate Impact 
Post Calamity Interventions, Local Resource Based 
Employment Generation and Livelihood Recovery 
Interventions in Affected Areas (WITHDRAWN UNFPA 
component) 

ILO - 723,464 899,479 (176,015) 124% VERY HIGH 

PHI-13/ER/57346/R/5120 
Typhoon Bopha: Supporting Quick and Early Re-
establishment of Vulnerable Livelihoods 

OXFAM GB - 250,000 - 250,000 0% VERY HIGH 

PHI-13/ER/57378/R/1171 

WITHDRAWN: Typhoon Bopha: Joint Response - 
Immediate Impact Post Calamity Interventions, Local 
Resource-Based Employment Generation and Livelihood 
Recovery Interventions in Affected Areas 

UNFPA - - - - 0% VERY HIGH 

http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/H/57119/R/1171
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/H/57141/R/122
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/H/57387/R/15651
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/H/57393/R/122
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/H/58881/R/1171
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/ER/57143/R/1171
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/ER/57143/R/123
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/ER/57143/R/5104
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/ER/57346/R/5120
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/ER/57378/R/1171
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PHI-13/ER/57378/R/123 

WITHDRAWN: Typhoon Bopha: Joint Response - 
Immediate Impact Post Calamity Interventions, Local 
Resource-Based Employment Generation and Livelihood 
Recovery Interventions in Affected Areas 

FAO - - - - 0% VERY HIGH 

PHI-13/ER/57378/R/5104 

WITHDRAWN: Typhoon Bopha: Joint Response - 
Immediate Impact Post Calamity Interventions, Local 
Resource-Based Employment Generation and Livelihood 
Recovery Interventions in Affected Areas 

ILO - - - - 0% VERY HIGH 

PHI-13/ER/57380/R/5104 
Typhoon Bopha: Community Participation in Road 
Rehabilitation and Maintenance 

ILO - 313,082 - 313,082 0% HIGH 

PHI-13/ER/57381/R/1171 
Typhoon Bopha: Joint Response - Approaches Designed 
for Indigenous Peoples 

UNFPA - - - - 0% VERY HIGH 

PHI-13/ER/57381/R/123 
Typhoon Bopha: Joint Response - Approaches Designed 
for Indigenous Peoples 

FAO - 280,000 - 280,000 0% VERY HIGH 

PHI-13/ER/57381/R/5104 
Typhoon Bopha: Joint Response - Approaches Designed 
for Indigenous Peoples 

ILO - 1,018,549 918,367 100,182 90% VERY HIGH 

Sub total for LIVELIHOOD   2,735,965 1,817,846 918,119 66%  

LOGISTICS 

PHI-13/CSS/57142/R/561 
[NOT APPEALING] Typhoon Bopha: Logistics 
augmentation in support of the Government of the 
Philippines 

WFP - 1,100,000 1,096,790 3,210 100% VERY HIGH 

Sub total for LOGISTICS   1,100,000 1,096,790 3,210 100%  

NUTRITION 

PHI-13/H/52905/R/5524 
Protecting and Supporting Safe and Appropriate Feeding 
of Infants and Young Children 

Plan 175,000 175,000 - 175,000 0% HIGH 

PHI-13/H/53258/R/124 
Life-saving Nutrition Interventions for Girls and Boys with 
Severe Acute Malnutrition and Pregnant and Lactating 
Women in High-risk municipalities of Central Mindanao 

UNICEF 1,500,000 750,000 - 750,000 0% VERY HIGH 

PHI-13/H/53259/R/5647 

Comprehensive Maternal and Child Care Package for 
Pregnant and Lactating Women (PLWs) and young 
children and Nutritional Assessment for the under-5 
children living in the selected affected communities in 
Central Mindanao 

ACF - Spain 397,391 397,391 - 397,391 0% HIGH 

http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/ER/57378/R/123
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/ER/57378/R/5104
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/ER/57380/R/5104
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/ER/57381/R/1171
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/ER/57381/R/123
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/ER/57381/R/5104
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/CSS/57142/R/561
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/H/52905/R/5524
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/H/53258/R/124
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/H/53259/R/5647
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PHI-13/H/53263/R/561 
Localizing Interventions and Technology Transfer for the 
Prevention and Treatment of Moderate Acute Malnutrition 
Among Boys and Girls in Conflict-Affected Municipalities 

WFP 775,200 557,770 - 557,770 0% HIGH 

PHI-13/H/53275/R/14911 
Essential Nutrition Interventions for Pregnant and 
Lactating Women (PLWs) in selected affected 
communities in Central Mindanao 

HOM 195,000 125,000 - 125,000 0% HIGH 

PHI-13/H/57103/R/124 
(not appealing)Typhoon Bopha: Ensuring life-saving 
nutrition interventions and enhancing nutrition support, 
resilience and recovery for girls, boys, and women 

UNICEF - 409,932 409,932 - 100% VERY HIGH 

PHI-13/H/57136/R/561 

[NOT APPEALING] Typhoon Bopha: Emergency 
Nutrition Response to Prevent and Treat Moderate Acute 
Malnutrition Among Boys and Girls and Pregnant and 
Lactating Women in Region XI and CARAGA 

WFP - 982,750 480,038 502,712 49% VERY HIGH 

Sub total for NUTRITION  3,042,591 3,397,843 889,970 2,507,873 26%  

PROTECTION, INCL. CHILD PROTECTION AND SGBV 

PHI-13/CSS/57114/R/13162 
WITHDRAWN: Typhoon Bopha: Communication with 
Affected Communities 

CFSI - - - - 0% HIGH 

PHI-13/P-HR-RL/52554/15705 

Strengthening the Capacity of the Bangsamoro Human 
Wellness Center (BHWC)  to Provide Psychosocial 
Healing to Women and Children Survivors of Gender-
based Violence  

UnYPhil-
Women 

52,575 52,575 - 52,575 0% VERY HIGH 

PHI-13/P-HR-RL/52669/R/14111 
Ensuring protection of children through community 
mobilization and networking mechanism 

CEMILARDEF 178,500 178,500 - 178,500 0% HIGH 

PHI-13/P-HR-RL/52864/14164 
Enhancing Civilian Protection in Conflict 
Affected/Vulnerable Areas in Mindanao 

MinHRAC 500,000 500,000 - 500,000 0% HIGH 

PHI-13/P-HR-RL/53094/14912 
Strengthening Child Protection in Selected Conflict and 
Flood-Affected Communities in Maguindanao and North 
Cotabato 

YAPDN 21,800 21,800 - 21,800 0% HIGH 

PHI-13/P-HR-RL/53152/R/15727 
Protecting Children Against Human Trafficking and 
Exploitation in Compostela Valley Province 

CAM 78,870 78,870 - 78,870 0% HIGH 

PHI-13/P-HR-RL/53261/R/120 
Addressing protection issues and raising protection 
standards through strengthening institutions and 
communities 

UNHCR 4,273,955 4,273,955 194,742 4,079,213 5% VERY HIGH 

PHI-13/P-HR-RL/53542/14100 
Protection of Women and Children from Armed Conflict-
related Violence in Mindanao, Philippines 

NPP 470,000 470,000 - 470,000 0% VERY HIGH 

http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/H/53263/R/561
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/H/53275/R/14911
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/H/57103/R/124
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/H/57136/R/561
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/CSS/57114/R/13162
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/P-HR-RL/52554/15705
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/P-HR-RL/52669/R/14111
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/P-HR-RL/52864/14164
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/P-HR-RL/53094/14912
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/P-HR-RL/53152/R/15727
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/P-HR-RL/53261/R/120
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/P-HR-RL/53542/14100
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Project code 
(click on hyperlinked project code 
to open full project details) 

Title Appealing 
agency 

Original 
requirements 

Revised 
requirements 

Funding Unmet 
requirements  

% 
Covered 

Priority 

  ($) ($) ($) ($) (%)  

PHI-13/P-HR-RL/53610/R/14911 
Comprehensive Prevention of and Response to Gender-
Based Violence (GBV) in Selected Areas in Mindanao  

HOM 230,000 170,000 - 170,000 0% VERY HIGH 

PHI-13/P-HR-RL/53627/1171 
From Minimum To Comprehensive Interventions in 
Preventing and  Responding to GBV in Emergencies 

UNFPA 372,371 372,371 - 372,371 0% VERY HIGH 

PHI-13/P-HR-RL/53637/R/124 
Building a Protective Environment for Children Affected 
by Armed Conflict and Emergencies in Mindanao 

UNICEF 840,000 420,000 - 420,000 0% HIGH 

PHI-13/P-HR-RL/53716/R/5524 
Ensuring child and women protection in conflict affected 
areas of Mindanao  

Plan 303,522 303,522 303,522 - 100% HIGH 

PHI-13/P-HR-RL/54379/R/15730 
Ensuring child and women protection in conflict-affected 
communities in Maguindanao Province 

MMI 91,722 91,722 - 91,722 0% HIGH 

PHI-13/P-HR-RL/57101/R/1171 
[NOT APPEALING] Typhoon Bopha: Prevention and 
Response to Gender - Based Violence (GBV) in Affected 
Areas 

UNFPA - 102,776 102,776 - 100% HIGH 

PHI-13/P-HR-RL/57106/R/124 
WITHDRAWN: Typhoon Bopha: Child Protection in 
Emergencies 

UNICEF - - - - 0% VERY HIGH 

PHI-13/P-HR-RL/57124/R/120 
[NOT APPEALING] Typhoon Bopha: Addressing 
protection issues in affected communities 

UNHCR - 1,831,695 896,268 935,427 49% VERY HIGH 

PHI-13/P-HR-RL/57353/R/15579 
WITHDRAWN Typhoon Bopha: Child Protection and 
Psychosocial Support in areas affected by Typhoon 
Bopha - withdrawn 

Hopeww - - - - 0% HIGH 

PHI-13/P-HR-RL/57356/R/15944 

[NOT APPEALING] Typhoon Bopha: Enhancing 
community capacities for prevention and response to 
human trafficking and gender-based violence in affected 
communities in Region XI and Caraga 

MMCEAI - 49,500 - 49,500 0% HIGH 

PHI-13/P-HR-RL/57366/R/6079 

[NOT APPEALING] Typhoon Bopha: Strengthening the 
Protective Environment for Children Affected in the 
Municipalities of Boston, Cateel and Baganga in Davao 
Oriental 

SC  - 280,557 - 280,557 0% HIGH 

PHI-13/P-HR-RL/57369/R/5536 
[NOT APPEALING] Typhoon Bopha: Promoting older 
people’s participation and active involvement in building 
disaster resilient communities 

HelpAge 
International 

- 272,995 - 272,995 0% HIGH 

PHI-13/P-HR-RL/57375/R/124 
[NOT APPEALING] Typhoon Bopha: Child Protection in 
Emergencies 

UNICEF - 505,263 505,263 - 100% VERY HIGH 

PHI-13/P-HR-RL/57391/R/14164 
[NOT APPEALING] Typhoon Bopha: Protecting Less 
Accessible Areas Through Mobile Monitoring and Legal 
Aid Response 

MinHRAC - 150,000 - 150,000 0% HIGH 

http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/P-HR-RL/53610/R/14911
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/P-HR-RL/53627/1171
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/P-HR-RL/53637/R/124
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/P-HR-RL/53716/R/5524
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/P-HR-RL/54379/R/15730
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/P-HR-RL/57101/R/1171
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/P-HR-RL/57106/R/124
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/P-HR-RL/57124/R/120
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/P-HR-RL/57353/R/15579
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/P-HR-RL/57356/R/15944
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/P-HR-RL/57366/R/6079
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/P-HR-RL/57369/R/5536
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/P-HR-RL/57375/R/124
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/P-HR-RL/57391/R/14164
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Project code 
(click on hyperlinked project code 
to open full project details) 

Title Appealing 
agency 

Original 
requirements 

Revised 
requirements 

Funding Unmet 
requirements  

% 
Covered 

Priority 

  ($) ($) ($) ($) (%)  

PHI-13/S-NF/57140/R/5349 
[NOT APPEALING] Typhoon Bopha: Basic and specific 
needs for vulnerable people in Compostella Valley  

HI - 325,290 302,419 22,871 93% HIGH 

Sub total for PROTECTION, INCL. CHILD PROTECTION AND SGBV  7,413,315 10,451,391 2,304,990 8,146,401 22%  

SECURITY 

PHI-13/S/59369/R/5139 Humanitarian Action Plan 2013 Security Support UNDSS - 96,300 - 96,300 0% HIGH 

Sub total for SECURITY  - 96,300 - 96,300 0%  

WASH 

PHI-13/WS/53256/R/14098 
Support the WASH services to the conflict affected 
communities in return areas in Maguindanao 

MTB 330,810 224,434 - 224,434 0% VERY HIGH 

PHI-13/WS/53290/R/124 
Ensuring sufficient and resilient WASH services for the 
disaster affected areas in Mindanao 

UNICEF 1,450,000 800,000 - 800,000 0% VERY HIGH 

PHI-13/WS/53508/R/5120 
Effective Response to WASH Emergency Needs  using  
the  Risk Reduction Framework WITHDRAWN 

OXFAM GB 300,000 - - - 0% HIGH 

PHI-13/WS/53715/R/5524 
Provide access to WASH Services for Conflict Affected 
Communities in Mindanao 

Plan 549,046 549,046 549,046 - 100% HIGH 

PHI-13/WS/53879/R/6079 
WASH in Schools in Emergency and Resiliency 
Strenghtening of disaster affected and most vulnerable 
schools in Central Mindanao and CARAGA 

SC  645,483 645,483 - 645,483 0% HIGH 

PHI-13/WS/57105/R/124 
[NOT APPEALING] Typhoon Bopha: Ensuring sufficient 
and resilient WASH services for the disaster affected 
areas in Region XI and CARAGA 

UNICEF - 3,623,740 3,623,740 - 100% VERY HIGH 

PHI-13/WS/57127/R/6079 
WITHDRAWN: Typhoon Bopha: WASH in Emergency 
services and supplies provision to disaster affected and 
most vulnerable children and families 

SC  - - - - 0% VERY HIGH 

PHI-13/WS/57368/R/6079 
(not appealing)Typhoon Bopha: Integrated WASH-related 
activities and strengthening resiliency of affected children 
and their families 

SC  - 772,305 - 772,305 0% VERY HIGH 

PHI-13/WS/57370/R/5524 
(not appealing) Typhoon Bopha: Emergency WASH 
Assistance to Children and Families Affected in Davao 
Oriental and Compostela Valley Provinces 

Plan - 629,746 - 629,746 0% HIGH 

Sub total for WASH  3,275,339 7,244,754 4,172,786 3,071,968 58%  

CLUSTER NOT YET SPECIFIED 

http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/S-NF/57140/R/5349
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/S/59369/R/5139
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/WS/53256/R/14098
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/WS/53290/R/124
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/WS/53508/R/5120
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/WS/53715/R/5524
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/WS/53879/R/6079
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/WS/57105/R/124
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/WS/57127/R/6079
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/WS/57368/R/6079
http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/WS/57370/R/5524
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Project code 
(click on hyperlinked project code 
to open full project details) 

Title Appealing 
agency 

Original 
requirements 

Revised 
requirements 

Funding Unmet 
requirements  

% 
Covered 

Priority 

  ($) ($) ($) ($) (%)  

PHI-13/SNYS/58281/R/124 Typhoon Bopha: to be allocated UNICEF - - 376,889 n/a n/a 
NOT 
SPECIFIED 

Sub total for CLUSTER NOT YET SPECIFIED  - - 376,889 n/a n/a  

 

Grand Total 35,491,800 90,923,515 44,025,258 46,898,257 48%  

 
Compiled by OCHA on the basis of information provided by donors and appealing organizations. 

 

NOTE:  "Funding" means Contributions + Commitments + Carry-over 

 

Contribution:  the actual payment of funds or transfer of in-kind goods from the donor to the recipient entity. 

Commitment:  creation of a legal, contractual obligation between the donor and recipient entity, specifying the amount to be contributed. 

Pledge:  a non-binding announcement of an intended contribution or allocation by the donor. ("Uncommitted pledge" on these tables indicates the balance of original pledges not yet committed.) 

 

 
The list of projects and the figures for their funding requirements in this document are a snapshot as of 13 June 2013. For continuously updated information on projects, funding requirements, and contributions to date, 
visit the Financial Tracking Service (fts.unocha.org). 
 

 
  

http://ops.unocha.org/reports/publicreports.aspx?appealid=988&rtype=APS&Projectcode=PHI-13/SNYS/58281/R/124
http://fts.unocha.org/
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Table 5: Funding per donor to actions coordinated in the HAP 

Humanitarian Action Plan for the Philippines (Mindanao) 2013 
as of 13 June 2013 

 

Donor  Funding  % of  
Grand Total 

 Uncommitted 
pledges  

  ($)    ($)  

Central Emergency Response Fund (CERF) 9,958,731 23% - 

Australia 8,093,689 18% - 

United States 8,060,717 18% 500,000 

European Commission 3,646,387 8% - 

Japan 3,000,000 7% - 

Philippines 2,762,479 6% - 

Canada 1,952,145 4% - 

Sweden 1,160,829 3% - 

Spain 853,923 2% - 

New Zealand 818,330 2% - 

Allocation of unearmarked funds by UN agencies 665,497 2% - 

Switzerland 647,948 1% - 

Private (individuals & organisations) 636,977 1% - 

Korea, Republic of 600,000 1% - 

United Kingdom 488,840 1% - 

Saudi Arabia 341,752 1% - 

Allocation of unearmarked funds by IGOs 100,000 0% - 

Greece 64,935 0% - 

Estonia 64,935 0% - 

Andorra 51,948 0% - 

Denmark 34,843 0% - 

Hungary 20,353 0% - 

Grand Total 44,025,258 100% 500,000 

 

Compiled by OCHA on the basis of information provided by donors and appealing organizations. 

 

NOTE:  "Funding" means Contributions + Commitments + Carry-over 

 

Contribution:  the actual payment of funds or transfer of in-kind goods from the donor to the recipient entity. 

Commitment:  creation of a legal, contractual obligation between the donor and recipient entity, specifying the amount to be 
contributed. 

Pledge:  a non-binding announcement of an intended contribution or allocation by the donor. ("Uncommitted pledge" on these 
tables indicates the balance of original pledges not yet committed.) 

 

*  Zeros in both the funding and uncommitted pledges columns indicate that no value has been reported for in-kind contributions. 

 

 
The list of projects and the figures for their funding requirements in this document are a snapshot as of 13 June 2013. For continuously 
updated information on projects, funding requirements, and contributions to date, visit the Financial Tracking Service (fts.unocha.org). 
 

  

http://fts.unocha.org/


 PHILIPPINES (MINDANAO) HUMANITARIAN ACTION PLAN 2013 MID-YEAR REVIEW  
 

49 
 

Table 6:  Total humanitarian funding (HAP plus other) per 

donor 

Philippines 2013 as of 13 June 2013 

 
 

Donor Funding** % of  
Grand Total 

Uncommitted 
pledges 

 ($)  ($) 

United States 17,851,860 23% 500,000 

European Commission 12,903,152 17% - 

Australia 12,236,235 16% - 

Central Emergency Response Fund (CERF) 9,958,731 13% - 

Japan 4,749,182 6% - 

Sweden 3,772,682 5% - 

Canada 3,699,080 5% - 

Philippines 2,762,479 4% - 

Spain 1,424,904 2% - 

Korea, Republic of 1,400,000 2% 200,000 

New Zealand 1,233,530 2% - 

Private (individuals & organisations) 780,626 1% - 

Allocation of unearmarked funds by UN agencies 665,497 1% - 

Switzerland 647,948 1% - 

Germany 518,095 1% - 

United Kingdom 488,840 1% - 

Denmark 383,275 0% - 

Saudi Arabia 341,752 0% - 

Luxembourg 276,772 0% - 

France 265,252 0% - 

Italy 259,740 0% - 

Allocation of funds from Red Cross / Red Crescent 150,000 0% - 

Allocation of unearmarked funds by IGOs 100,000 0% - 

Estonia 64,935 0% - 

Greece 64,935 0% - 

Andorra 51,948 0% - 

Lao People's Democratic Republic 30,000 0% - 

Sri Lanka 25,000 0% - 

Hungary 20,353 0% - 

Malaysia - 0% 114,674 

Singapore - 0% - 

Various (details not yet provided) - 0% - 

Grand Total 77,126,803 100% 814,674 

 
Compiled by OCHA on the basis of information provided by donors and appealing organizations. 

NOTE:  "Funding" means Contributions + Commitments + Carry-over 
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Table 7:  Humanitarian funding to actions not coordinated in 

the HAP (per sector) 

Other Humanitarian Funding to Philippines 2013 
as of 13 June 2013 

 
 

Donor Funding % of  
Grand Total 

Uncommitted 
pledges 

 ($)  ($) 

United States of America 9,791,143 30% - 

European Commission Humanitarian Aid Office 9,256,765 28% - 

Australia 4,142,546 13% - 

Sweden 2,611,853 8% - 

Japan 1,749,182 5% - 

Canada 1,746,935 5% - 

Korea, Republic of 800,000 2% 200,000 

Spain 570,981 2% - 

Germany 518,095 2% - 

New Zealand 415,200 1% - 

Denmark 348,432 1% - 

Luxembourg 276,772 1% - 

France 265,252 1% - 

Italy 259,740 1% - 

Singapore Red Cross Society 150,000 0% - 

International Islamic Charity Organization 100,000 0% - 

Private (individuals & organisations) 43,649 0% - 

Lao (People's Democratic Republic) 30,000 0% - 

Sri Lanka 25,000 0% - 

Malaysia - 0% 114,674 

Singapore - 0% - 

United Kingdom  - 0% - 

Various Donors (details not yet provided) - 0% - 

Grand Total 33,101,545 100% 314,674 

 
Compiled by OCHA on the basis of information provided by donors and appealing organizations. 

 

NOTE:  "Funding" means Contributions + Commitments + Carry-over  
This table also includes funding to Appeal projects but in surplus to these projects' requirements as stated in the Appeal. 

 

Contribution:  the actual payment of funds or transfer of in-kind goods from the donor to the recipient entity. 

Commitment:  creation of a legal, contractual obligation between the donor and recipient entity, specifying the amount to be 
contributed. 

Pledge:  a non-binding announcement of an intended contribution or allocation by the donor. ("Uncommitted pledge" on these 
tables indicates the balance of original pledges not yet committed.) 

 

 
The list of projects and the figures for their funding requirements in this document are a snapshot as of 13 June 2013. For continuously 
updated information on projects, funding requirements, and contributions to date, visit the Financial Tracking Service (fts.unocha.org). 
 

  

http://fts.unocha.org/
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Table 8: Requirements and funding to date per Gender Marker 

score 

Humanitarian Action Plan for the Philippines (Mindanao) 2013 
as of 13 June 2013 

 

Gender marker Original 
requirements 

Revised 
requirements 

Funding 
 

Unmet 
requirements  

%  
Covered 

Uncommitted 
pledges  

 ($) 
A 

($) 
B  

($) 
C  

($) 
D=B-C  

   
E=C/B 

($) 
F  

2b-The principal 
purpose of the 
project is to advance 
gender equality 

2,059,701 2,021,222 102,776 1,918,446 5% - 

2a-The project is 
designed to 
contribute 
significantly to 
gender equality 

24,285,005 76,191,055 40,150,919 36,040,136 53% 500,000 

1-The project is 
designed to 
contribute in some 
limited way to gender 
equality 

7,563,822 10,001,441 2,297,884 7,703,557 23% - 

0-No signs that 
gender issues were 
considered in project 
design 

1,583,272 1,513,497 376,889 1,136,608 25% - 

Not Specified - 1,196,300 1,096,790 99,510 92% - 

Grand Total 35,491,800 90,923,515 44,025,258 46,898,257 48% 500,000 

 
Compiled by OCHA on the basis of information provided by donors and appealing organizations. 

 

NOTE:  "Funding" means Contributions + Commitments + Carry-over 

 

Contribution:  the actual payment of funds or transfer of in-kind goods from the donor to the recipient entity. 

Commitment:  creation of a legal, contractual obligation between the donor and recipient entity, specifying the amount to be 
contributed. 

Pledge:  a non-binding announcement of an intended contribution or allocation by the donor. ("Uncommitted pledge" on these 
tables indicates the balance of original pledges not yet committed.) 

 

 
The list of projects and the figures for their funding requirements in this document are a snapshot as of 13 June 2013. For continuously 
updated information on projects, funding requirements, and contributions to date, visit the Financial Tracking Service (fts.unocha.org). 

 
  

http://fts.unocha.org/
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Table 9:  Requirements and funding to date per geographical 

area 

Humanitarian Action Plan for the Philippines (Mindanao) 2013 
as of 13 June 2013 

 

Location Original 
requirements 

Revised 
requirements 

Funding 
 

Unmet 
requirements  

%  
Covered 

Uncommitted 
pledges  

 ($) 
A 

($) 
B  

($) 
C  

($) 
D=B-C  

   
E=C/B 

($) 
F  

All regions - 96,300 - 96,300 0% - 

Multiple locations 31,838,010 73,700,934 37,016,374 36,684,560 50% 300,000 

ARMM-Autonomous 
Region in Muslim 
Mindanao 

2,841,240 1,667,803 - 1,667,803 0% - 

Region I 733,680 733,680 694,242 39,438 95% 200,000 

Region XI 78,870 14,284,578 5,937,753 8,346,825 42% - 

Region XIII - 440,220 - 440,220 0% - 

NOT SPECIFIED - - 376,889 n/a n/a - 

Grand Total 35,491,800 90,923,515 44,025,258 46,898,257 48% 500,000 

 
Compiled by OCHA on the basis of information provided by donors and appealing organizations. 

 

NOTE:  "Funding" means Contributions + Commitments + Carry-over 

 

Contribution:  the actual payment of funds or transfer of in-kind goods from the donor to the recipient entity. 

Commitment:  creation of a legal, contractual obligation between the donor and recipient entity, specifying the amount to be 
contributed. 

Pledge:  a non-binding announcement of an intended contribution or allocation by the donor. ("Uncommitted pledge" on these 
tables indicates the balance of original pledges not yet committed.) 

 

 
The list of projects and the figures for their funding requirements in this document are a snapshot as of 13 June 2013. For continuously 
updated information on projects, funding requirements, and contributions to date, visit the Financial Tracking Service (fts.unocha.org). 
 

 

http://fts.unocha.org/
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Table 10:  Requirements and funding to date per sub-set 

Humanitarian Action Plan for the Philippines (Mindanao) 2013 
as of 13 June 2013 

 

Sub-set Original 
requirements 

Revised 
requirements 

Funding 
 

Unmet 
requirements  

%  
Covered 

Uncommitted 
pledges  

 ($) 
A 

($) 
B  

($) 
C  

($) 
D=B-C  

   
E=C/B 

($) 
F  

Typhoon Bopha - 63,449,450 42,283,706 21,165,744 67% 300,000 

Non-Bopha projects 35,491,800 27,474,065 1,741,552 25,732,513 6% 200,000 

Grand Total 35,491,800 90,923,515 44,025,258 46,898,257 48% 500,000 

 
Compiled by OCHA on the basis of information provided by donors and appealing organizations. 

 

NOTE:  "Funding" means Contributions + Commitments + Carry-over 

 

Contribution:  the actual payment of funds or transfer of in-kind goods from the donor to the recipient entity. 

Commitment:  creation of a legal, contractual obligation between the donor and recipient entity, specifying the amount to be 
contributed. 

Pledge:  a non-binding announcement of an intended contribution or allocation by the donor. ("Uncommitted pledge" on these 
tables indicates the balance of original pledges not yet committed.) 

 

 
The list of projects and the figures for their funding requirements in this document are a snapshot as of 13 June 2013. For continuously 
updated information on projects, funding requirements, and contributions to date, visit the Financial Tracking Service (fts.unocha.org). 
 

http://fts.unocha.org/
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