
 
 
Emergency appeal n° MDRPK006 
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With this Revised Emergency Appeal, the 
budget has been revised down from CHF 92.6 
million to CHF 88.2 million, assisting 900,000 
people (130,000 families) beneficiaries for 36 
months, and will be completed by 31 July 
2013. This revision is based on the actual 
expected outcomes at the end of the appeal 
period and in addition includes a relocation of 
CHF 1,650,377 in support of the Pakistan Red 
Crescent Society (PRCS) for its relief activities 
to assist communities affected by the floods in 
2012.  An unspent balance of CHF 4.4 million 
remains as a result of the revised budget and 
plans.  In this regard, a proposal enabling 
unspent funds to be used – with the approval 
of donors and Movement partners – for the 
core activities of the National Society, will be 
prepared, describing how this balance would 
be used.  The proposal will be communicated 
to the partners, with a request to transfer the 
balance to the Long Term Planning Framework 
for Pakistan (MAAPK002). A final report on the 
2010 floods response will be made available by 
31 October 2013 (three months after the end of 
the operation).  

 
Appeal history:    
• A second revised emergency appeal was launched on 3 August 2012 for CHF 92.6 million to assist some 

130,000 families (900,000 people) for 36 months. 
• A revised emergency appeal was launched on 15 November 2010 for CHF 130,673,677 (USD 133.8 mil or EUR 

97.9 mil) to assist 130,000 families (some 900,000 people) for 24 months. 
• An emergency appeal was launched on 19 August 2010 for CHF 75,852,261 (USD 72.5 mil or EUR 56.3 mil) for 

18 months to assist 130,000 flood-affected families (some 900,000 beneficiaries). 
• A preliminary emergency appeal was launched on 2 August 2010 for CHF 17,008,050 (USD 16,333,000 or EUR 

12,514,600) for 9 months to assist 175,000 beneficiaries. 
• Disaster Relief Emergency Fund (DREF): CHF 250,000 (USD 239,406 or EUR 183,589) was allocated on 30 

July 2010 to support the National Society’s response to the emergency. 
 

Summary: 
This revision of the Floods 2010 emergency appeal (MDRPK006) presents a revised plan for the last phase of the 
appeal. The focus in the revision is on the results that could realistically be achieved in the last part of the 
programme in view of the timeframe of the appeal ending in July 2013.   
 
The revision also includes the support to communities affected by the flooding which occurred in 2012. The 

 
 
Beneficiaries using hand pump in Shangla district, KP Province.  
Photo: IFRC 
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sudden torrential rains at the end of August caused devastation again in large parts of the country and also hit the 
areas where the Integrated Recovery Programme (IRP) was implemented. On request of PRCS, the International 
Federation of Red Cross and Red Crescent Societies (IFRC) supported the initiative of the National Society (NS) 
to participate in the relief activities for the affected. Part of the funds available under this appeal was allocated for 
the intervention.  
 
The timeframes for each stage of the appeal implementation are as follows: 
 
Appeal phase/ stage Timeframe 
Emergency/ Relief August 2010 – April 2011 
Early Recovery November 2010 – March 2011 
IRP (including evaluations) April 2011 – Ongoing until July 2013 
2012 floods response August 2012 – January 2013 

 
Overall PRCS/IFRC have reached at least 227,028 families (1,589,196 people) across five provinces most 
affected by the floods with various interventions during the relief and early recovery phase.1  
 
Summary of achievements - Relief and early recovery phases2 
 
Sector Target  

(Number of families) 
Achievements (families reached) 

Food (relief)  180,000 181,277 
Non-food items (relief)3 75,000 103,195 
Shelter (winterised transitional 
shelter during relief phase) 6,500 6,393 

Shelter (relief) 75,000 

83,209 with: 
– 15,273 tents,  
– 160,497 tarpaulins 
– 37,498 shelter toolkits 

Health and care (relief) 4 130,000 159,7845  
Health and care (early recovery) 130,000 173,3536 

Water and sanitation  
(relief and early recovery) 30,000 

– 31,300 with safe drinking water 
– 4,005 with 1,402 latrines 
– 12,994 with  hygiene promotion 
– 578 with  water supply schemes 

Livelihoods (winter vegetable 
seeds during relief phase) 2,000 2,000 

Livelihoods (early recovery) 31,232 31,172 
 

During the implementation period of the relief and recovery activities in response to the 2010 flood, the operation 
was presented with two significant disasters which impacted the smooth implementation of planned activities 
under MDRPK006 (Floods 2010), as the same staff and volunteers were working on both operations 
simultaneously and had to split their time and efforts. These operations are outlined below: 
 
Floods 2011 (MDRPK007 implemented from September 2011 - March 2012) 
In August 2011, Sindh province experienced the worst flooding in its history resulting in widespread destruction 
and displacement affecting over 4.8 million people. Details of this operation can be accessed on 
(http://www.ifrc.org/docs/Appeals/11/MDRPK007FR.pdf).  
 

                                                 
1 Detailed analysis of the relief and early recovery period activities is available in the two-year report which can be accessed on 
the following link: http://www.ifrc.org/docs/Appeals/10/MDRPK006%202YR.pdf 
2 In order to avoid double counting of  people who received assistance from more than one sector intervention, it is assumed that 
the minimum number of people reached by the overall operation is based on the imprint of the programme with the largest reach, 
in this case relief through food and/or non-food items (NFIs). Note also that figures for relief food, NFIs, relief shelter and early 
recovery livelihoods have been updated from those previously reported after recent re-verification of reports.  
3 Combination from amongst the following NFIs: blankets; mosquito nets; hygiene parcels; jerry cans; kitchen sets; buckets; 
sleeping mats.  
4 Timeframe for emergency health is September – December 2010. 
5 Include 24,183 reached during PSP sessions and 5,966 reached by ERU BHC NORCROSS during this period. 
6 Timeframe for early recovery health is from January – December 2011.  
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Floods 2012 
Heavy monsoon rains experienced from late August 2012 in the provinces of Sindh, Khyber Pakhtunkhwa (KP), 
Punjab, Balochistan and Gilgit Baltistan (GB), affected five million people around the country and compounded 
recovery efforts in areas previously affected by the 2010 and 2011 floods. PRCS closely monitored the 
developments, and response plans were developed in line with the PRCS 2012 contingency plans. The 
Government of Pakistan informed that no international appeals were to be launched, and agencies and 
organisations in-country had to find alternative solutions to provide necessary assistance. In view of the available 
balance of the MDRPK006 appeal and the fact that the floods had a serious impact on a large part of the same 
population effected in the previous years, it was decided to use funds of the MDRPK006 appeal. IFRC committed 
itself to support PRCS in line with the contingency planning developed earlier in the year. Some additional 
support for the operation was received from in-country partners.   

 
A project agreement to the value of CHF 1,650,000 was signed between PRCS and IFRC in October 2012 to 
assist 20,000 families (140,000 people) out of total 30,218 families planned by PRCS. The support includes the 
coverage of costs for procurement, transportation and distribution of food parcels, the costs for transportation and 
distribution for NFI stocks, and the running costs for operating five water treatment plants and five mobile health 
units. IFRC also supported PRCS to replenish emergency medicine stock. The objectives and results are 
elaborated below and detailed information over the progress of the information can also be found in the 
Information bulletins (numbers 1-7) on www.ifrc.org7 describing the 2012 floods response and activities.  
 
Revision of Appeal targets  
This was done though an extensive consultative process between PRCS and IFRC involving provincial level 
meetings and joint review and planning at all levels. To ensure that activities are completed on time, a decision 
was taken to conclude all operational activities by 31 March 2013 to also give adequate time for winding up the 
infrastructure, follow up of any remaining issues, conducting lessons learned exercises and evaluations.  
 

Programme Name/ Sector 
Total Target  

(Revised Appeal 
August 2012) 

Total Expected 
Results (April 2013) 

Shelter 
Shelter Beneficiaries 5,000 2,530
WatSan 
Latrines Beneficiaries 4,500 3,220
WatSan Committees 140 101
Water supply Schemes 25 12
Hand Pumps 130 135
PHAST Groups 150 105
PHAST Sessions 1,794 1,794
CHAST Schools 45 30
Livelihoods 
Income Generating Activities (IGAs) Beneficiaries 5,000 4,412
Disaster Risk Reduction (DRR) 
Village Committees 39 64
Micro Mitigation Projects (MMPs) 43 6
Disaster Risk Reduction (DRR) Campaigns (Villages) 39 19
Health and Care 
Basic Health Unit (BHU)/ Mobile Health Unit (MHUs) 24 22
Community-based Health and First Aid (CBHFA) Master Trainers 25 16
CBHFA Coaches 200 160 
CBHFA Volunteers 2,754  1,575 
First Aid Trainings for Village Health Committees  137   76
Epidemic Control and Nutrition Training for Coaches 200  121 
Long-lasting Insecticide Treated Nets (LLITNs)  67,900 50,212 
BP5 High Energy Biscuit bars (units) 166,500 82,896 
Delivery/ Reproductive Health Kits8 54 66

                                                 
7 Response to Floods 2012 is detailed further in this revised appeal. 
8 Excluding drugs, including clean home delivery kits and birth attendant bags. 
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Psychosocial Support (PSS) Master Trainers 25 25
PSS Coaches 200 157
PSS Volunteers  2,813  959
PSS Trainings for volunteers 275 100 

 
The bulk of programme activities were finalised in March, with a few final field activities to be completed over the 
period of April-May 2013.  In order to be able to focus in the second quarter of 2013 on end-line assessments, 
sector specific impact assessments and lessons learnt workshops as part of the monitoring and evaluation 
strategy of the Appeal and the IRP component. A foremost important issue is retention of the experience and 
capacity which has been built up within the IRP and to transfer these into sustainable longer term development 
plans of the PRCS.   
 
Overall through the implementation under this emergency appeal, PRCS/IFRC has reached at least 227,028 
families (1,589,196 people)  across the five provinces most affected by the floods with various interventions during 
the relief and early recovery phases. With the assistance of IFRC and other partners, an additional 20,000 
families (140,000 people) were assisted under the Floods 2012 operation. 
 
The Floods 2010 operation in Pakistan belongs to the group of largest disaster interventions of IFRC and was 
supported by more than 120 donors including almost 50 PNS and other international donors detailed below, who 
contributed multilateral funding support to this emergency appeal: 

 
Movement 
partners 

American Red Cross, Andorra Red Cross, Australian Red Cross, Austrian Red Cross, 
Bangladesh Red Crescent, Belarus Red Cross, Belgium Red Cross (Flanders), Belgium 
Red Cross (French), Bosnia and Herzegovina Red Cross, British Red Cross/British 
government, Bulgarian Red Cross, Canadian Red Cross, Czech Red Cross, Danish Red 
Cross, Fiji Red Cross, Finnish Red Cross, French Red Cross, German Red Cross, Red 
Cross Society of China (Hong Kong), Red Cross Society of China (Macau branch), 
Icelandic Red Cross, Iranian Red Crescent, Irish Red Cross, Japanese Red Cross, 
Republic of Korea Red Cross, Luxembourg Red Cross, Mauritius Red Cross, Monaco Red 
Cross, Moroccan Red Crescent, Nepal Red Cross, Netherlands Red Cross, New Zealand 
Red Cross, Norwegian Red Cross, Portuguese Red Cross, Singapore Red Cross, 
Slovenia Red Cross, Spanish Red Cross, Swedish Red Cross/Swedish government, 
Swiss Red Cross, Taiwan Red Cross, UAE Red Crescent. 

International 
organisations and 
others 

European Commission’s Aid department (DG ECHO), OPEC Fund for International 
Development,  US Agency for International Development (USAID), the Italian government, 
and private donors.  

 
Additionally, Red Cross and Red Crescent National Societies from Bangladesh, Indonesia, Malaysia, Sri Lanka 
and Solomon Islands deployed regional disaster response team (RDRT) members from their societies providing 
valuable human resources to support the operation. 
 
As of 31 March 2013, the revised appeal budget is 105 per cent funded and expenditure to date is 93 per cent of 
the budget. At the end of the appeal there will be a positive funding balance of approximately CHF 4.4 million and 
the purpose of this appeal revision is to indicate were the results will not match the original plans. 
 
Together with PRCS, IFRC will seek the donors’ approval to shift the remaining balance from the Floods Appeal 
(MDRPK006) to the Long Term Planning Framework for Pakistan (MAAPK002). This is necessary to facilitate 
PRCS to further extend the community based disaster risk reduction activities developed under the IRP, improve 
disaster preparedness and also strengthen the logistics capacity developed during the operation.  These 
proposals will be fully communicated and discussed with relevant donors. The appeal ends on 31 July 2013, with 
a final report due on 31 October 2013.  

 
On behalf of PRCS, IFRC would like to thank all partners for their generous response to this appeal. 

 

The situation 
In August 2010, record monsoon rains in Pakistan resulted in the worst flooding ever recorded in the country’s 
history. The first spell of heavy rain affected parts of the south-western province of Balochistan in the third week 
of July 2010, followed by a second spell of severe rains over Khyber Pakhtunkhwa (KP) in the last week of July 
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2010 that continued until early August. Flood waters, triggered by heavy monsoon rains in late July, swept 
through the Indus river basin causing unprecedented flooding of major, secondary and tertiary rivers in KP, 
Punjab, Sindh and Balochistan provinces, damaging property, livelihoods and infrastructure and submerging a 
fifth of the country (approximately 796,095 square km). The effects of the floods were felt across the country from 
GB and Azad Jammu and Kashmir (AJK) in the north, through to KP and Punjab provinces in the centre, to Sindh 
and Balochistan in the south. Within a period of less than two months, 78 districts out of Pakistan’s 141 districts 
were affected.  
 
The extent of the 2010 floods was significant in both scale and destruction when compared to other major 
disasters around the world, affecting ten times more people than the Indian Ocean Tsunami of 2004 and six times 
more people than the 2010 Haiti Earthquake. The government’s National Disaster Management Authority (NDMA) 
recorded a figure of 1,985 deaths and 2,946 people injured by the floods with over 20 million people (representing 
12 per cent of Pakistan’s population of 170 million) affected by the floods9. Substantial destruction affected over 
2.1 million hectares of cultivated land and leaving infrastructure acutely impaired. Besides severe damage to the 
housing sector, livestock were affected too, impacting the existing livelihood patterns of already marginalized 
communities. Health and education facilities were destroyed or damaged in many parts of the country.  
 
Starting late in August 2012 heavy monsoon rains were experienced in the provinces of Sindh, KP, Punjab, 
Baluchistan and GB, affecting five million people, compounding effects in areas already affected during the 2010 
and 2011 flooding. Again, the seasonal monsoon rainfalls across Pakistan began in the third week of August 
2012. A second spell of seasonal monsoon rainfalls started over the southern parts of the country from the end of 
the first week of September, peaking in the second of the month across Pakistan with flooding spanning over the 
provinces of Punjab, Sindh and Balochistan. In Punjab and Sindh, heavy monsoon rains hampered the progress 
of the IRP interventions in early September 2012. PRCS monitored the situation closely and initiated response to 
these floods according to its 2012 contingency plans.  
 
Coordination and partnerships 
Overall the good cooperation and coordination between the PRCS and IFRC continue.  The main forums for this 
interaction are daily and weekly meetings.  Regular coordination meetings between PRCS, IFRC, ICRC, as well 
as Partner National Societies present in Pakistan, continue to foster a stronger level of cooperation and 
coordination.  These coordination meetings are also held at Provincial level with all Movement partners. The 
Tripartite meetings between the PRCS Secretary General, IFRC Head of Delegation and ICRC Head of 
Delegation were started again after a long break and will continue to be held on a regular basis. 
 
PRCS manages the overall implementation of the MDRPK006 operation working through regional and district 
branch structures and with technical and financial support from the IFRC country office, PNS and other donors. 
PRCS mobilises support, reinforces the work of the Pakistan government in areas where gaps in assistance are 
identified and also works closely with the national and provincial disaster management authorities (NDMA/PDMA) 
and local authorities.  
 
At the same time, IFRC remains an observer at the following forums:  Humanitarian Country Team (HCT) core 
group, cluster and inter-cluster meetings and the Pakistan Humanitarian Forum. The IFRC Zone and regional 
offices are also on hand to provide operational support where needed. 
 
The impending closure and exit strategy of the Floods 2010 Appeal’s IRP in July 2013, aims to build linkages with 
the longer term developmental planning for both PRCS and IFRC to ensure continuity and sustainability of the 
work of the Red Cross Red Crescent in Pakistan.  In the meantime, the delegation and PRCS are in the process 
of scaling down its staff and start preparations to close field offices.  In order to maintain a good relationship with 
the staff who will be made redundant and keep the good-will, staff are given a full day training in writing of CV and 
interview skills, and advice on where they can apply for jobs outside of the Red Cross Red Crescent. 
 

Red Cross and Red Crescent action 
Since the monsoon flood disaster in Pakistan unfolded in August 2010, PRCS has led the overall flood response 
and recovery operation, with the support of (IFRC) country office, International Committee of Red Cross (ICRC), 
Partner National Societies (PNS) and other donors. The final phase, the IRP aligns all sector interventions in one 
community-based programme with the overall goal of ‘Contributing to the ability of households and communities 
to cope with and recover from emergencies and build community resilience’ against potential natural disasters.  

                                                 
9 Source: NDMA situation report as of 24 October and Pakistan response as of 30 September 2010. 
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The integrated approach for recovery programming targeted 39 revenue communities in six districts with a 
package of assistance, focusing on shelter, health, water, sanitation and hygiene, livelihoods, and disaster 
preparedness and disaster risk reduction. Part of the health intervention also extends to communities outside of 
the six IRP districts where sector‐specific needs have been identified. Integrated programming promotes 
efficiency and enables the sharing of resources, volunteers and capacity, adding value to the communities which 
were affected.  
 
Progress to date and remaining activities (not including relief and early 
recovery phases) 
Detailed analysis of the relief and early recovery period activities is available in the two-year report which can be 
accessed on the following link: http://www.ifrc.org/docs/Appeals/10/MDRPK006%202YR.pdf 

 
1. Shelter 
Recovery Shelter (IRP)   

Outcome:  Improved permanent housing conditions for most vulnerable flood-affected families in Sindh and 
Punjab provinces. 
Outputs (expected 
results) 

Activities planned 

Flood-affected families 
of Sindh and Punjab 
provinces have 
improved housing 
conditions.  
 

• Conduct a pilot project in Thatta targeting 18 families to test the effectiveness of 
the proposed methodologies and implementation procedures. 

• Selecting beneficiaries for the cash grants for shelter construction based on village 
committees’ recommendations, priorities and the availability of resources. 

• Transfer “conditional cash” to beneficiaries in agreed cash grant instalments.  
• Procure, store and distribute shelter tool kits to the families according to plans. 
• Shelter/latrine constructed for beneficiaries. 
• Issue Completion Certificates to completed houses. 
• Establishment of cash grant monitoring system. 
 

The capacity to 
provide sustainable 
housing conditions by 
applying mitigation 
measure for the flood-
affected families is 
enhanced. 

• Active participation to national and shelter cluster to “build back safer”. 
• Produce and distribute IEC materials (brochures, poster and video) on safe 

construction. 
• Conduct training for technical staff and field personnel on safe construction 

techniques and sustainable building material alternatives. 
• Organise shelter construction lesson learnt workshop to improve NS technical 

capacity in shelter sector. 
• Conduct training in target communities to improve understanding of quality of 

materials and best practice techniques for flood resistant shelter. 
 
1.1 Detailed total achievement by end of April 2013: 
• A total of 2,534 beneficiaries are enrolled for assistance in the owner-driven shelter programme: 1,890 in Sindh 

(Shikarpur and Kambar Shadad Kot districts) and 644 in Punjab (Muzaffargarh and Layyah10 districts). Tool kit 
distribution was completed in Sindh (1,890) and Punjab (644), reaching a total of 2,534 beneficiaries.  

                                                 
10 Only four sample shelters were constructed in Layyah. 



 

7 
 

• By end of April 2013, a total of 1,788 shelters and 
911 latrines were completed in Sindh while in 
Punjab, 636 shelters and 340 latrines were 
completed. The completed figures include four 
sample shelters constructed in each province.  
All construction activities will be completed by 
mid-May. 

• Pictorial brochures on construction (1,051 in Sindh 
and 644 in Punjab) were designed and 
translated into regional languages for information 
dissemination with field testing conducted to get 
feedback from communities. These were 
distributed during community trainings 
conducted for staff and volunteers. Training for 
technical staff and field personnel on safe 
construction techniques and sustainable building 
material alternatives was conducted in both 
Sindh and Punjab in the first quarter of 2012.   

• Shelter construction training for beneficiaries was 
completed for all 1,890 beneficiaries in Sindh (58 
trainings). In Punjab 19 trainings were conducted 
for 644 beneficiaries. Construction technique 
brochures were distributed during the trainings. 

• A total of 559 completion certificates have been issued in Sindh province. 
 

1.2 Remaining activities to the end of the IRP: 
  

Province Shelters Latrines 
Complete In progress Total Complete In progress Total 

Sindh 1,788 102 1,890 911 525 1,436 
Punjab 636 8 644 340 262 602 
Total 2,424 110 2,534 1,251 787 2,038 

 
•    By the end of the IRP a total of 2,534 shelters and 2,038 latrines are expected to have been completed. 
•    The remaining 1,143 shelter completion certificates for Sindh are yet to be issued to beneficiaries while none 

have been issued in Punjab out of shelters completed by the end of March.  
•    M&E is a regular and integral part of the programme with six stages of confirmation (five for receiving an 

instalment and one for handing over a certificate of completion to each beneficiary).   
  
1.3 Exit Strategy 
•    Beneficiaries’ involvement in the shelter and latrine construction programmes concludes following completion 

of construction as beneficiaries take ownership and responsibility for their constructed shelters and latrines.  
As part of the IRP evaluation strategy, the shelter/construction unit will be part of the summative evaluation of 
the appeal to assess impact, with an independent review of the owner-driven shelter programme planned for 
the second quarter of 2013. 

 
1.4 Challenges 
•    There is a difference between the originally planned number of shelters and the final expected outcome for 

shelter construction. In Sindh the assessed communities had fewer qualifying beneficiaries than was originally 
assessed in the VCA. Other organisations were also involved in the construction of shelters during the 
implementation period in the same communities initially targeted. As a result, the number of communities within 
the same union council was expanded (25 more communities) in order to reach more beneficiaries.  This 
process delayed the integrated programming approach.  

•    In Punjab, the start of the construction was suspended for three months following the involvement of the branch 
court cases which resulted in freezing of the branch’s accounts pending resolution. In the interest of continuing 
assistance to the flood affected families, the PRCS NHQ took over the responsibilities for the implementation of 
the IRP. NHQ staff was allocated to Multan and a new operational structure was set up in the field. When the 
new team took up responsibilities a re-verification process of the selected beneficiaries was necessary due to 

 
Shelter construction in progress, Shikarpur District, Sindh 
province. Photo: IFRC 
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reported irregularities.  The number of shelter beneficiaries was thus reduced and the actual construction 
process started only in July 2012.  

•    Cash distribution by the general post office (GPO) is not efficient in both provinces which is affecting the pace of 
construction. The agreed instalment transfer time was seven days from Islamabad GPO to beneficiaries but in 
actually is taking a minimum of 11 to 30 days in Punjab. In Sindh the situation is worse as some installments 
took three months to process.   

•   The number of cash instalments (five) is extensive and contributed to delays in progress of construction, as the 
preparation of the cash instalments in many cases took longer than the actual time involved in construction. 

•   Shortage of good quality construction materials and skilled labour in project areas also affected implementation 
rates. 

•   The current human resources structure in the field teams, both within PRCS and IFRC is insufficient to fully 
monitor activities of this scale and nature. The lack of PRCS shelter counterparts contributed to delays at times 
when quick decisions were required and/or certain tasks needed to be accomplished simultaneously.  

•   In view of prevailing challenges outlined above it is expected that the shelter programme will be concluded at in 
May 2013.   

 
2. Health 
Recovery Health (IRP) – ongoing 
Outcome: The immediate and medium-term health risks of targeted flood-affected communities are reduced. 
Outputs (expected 
results) 

Activities planned 

 Increased capacity of 
PRCS to plan, respond 
and cope with health 
emergencies and 
challenges in times of 
recurrent disasters. 

• Conduct health planning and review meetings with PRCS NHQ and branches. 
• Recruit and train field health staff on basic health unit (BHU) standard operation 

procedures and management. 
• Train across 5 branches:  

- 16 community based health and first aid (CBHFA) trainers, 160 coaches and 
1,575 community volunteers. 

- Train 25 psychosocial support (PSS) trainers, 157 coaches and 959 community 
volunteers. 

• Carry out PS advocacy and critical incident stress management (CISM) 
workshops for PRCS core staff. 

• Provide capacity support to implement integrated health care activities. 
• Conduct coordination and field monitoring visits to project areas.   
• Carry out mid-term and end-term/impact evaluation at project level. 

Communities have 
improved access to 
primary health services 
for the treatment of 
“minor” illnesses and 
injuries, essential 
maternal and child care 
services, referrals as 
well as psychosocial 
support. 

• Set up BHU/mobile health unit (MHU) services.  
• Mobilise trained CBHFA and PSS volunteers to carry out community-based health 

promotion, first aid, epidemic control, nutrition and psychosocial support activities. 
• Form and train village health committee on first aid and engage them in 

community health/ PS activities. 
• Provide delivery kits to priority district health facilities in target districts. 
• Train community midwives/traditional birth attendants on maternal newborn and 

child health (MNCH) in collaboration with district health centres.  

 
2.1 Detailed total achievement by end of March 2013: 
Community health and care interventions in the recovery phase of the 2010 floods response were implemented in 
23 districts covering a total of 43 Union Councils (UC) in the provinces of Sindh, Punjab, KP, GB and Balochistan, 
covering a total estimated 99,839 households (727,670 persons). 
 
Coverage   
(BHU and CBHFA catchment areas) 

Sindh Punjab KP Balochistan GB Total 

Districts 5 5 4 5 4 23
Union councils (UCs) 11 5 13 9 5 43
Villages 38 45 100 15 198
Overall households 26,322 14,825 32,860 17,846 7,986 99,839
Overall catchment population served 184,255 10,000 229,582 151,422 62,411 637,670
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The list of 23 districts in five provinces is detailed in the table below with BHU, CBHFA and PS implemented in 13 
districts; CBHFA and PSS components in five districts and only PRCS BHU component in six districts. 
 

PROVINCE  DISTRICTS  HEALTH COMPONENTS  

Sindh Larkana BHU/MHU, CBHFA, PS 

Shikarpur MHU,CBHFA,PS 

Shadad Kot MHU, CBHFA, PS 

Thatta BHU, CBHFA, PS 

Jacobabad BHU, CBHFA, PS 

Punjab   Muzaffargarh BHU, CBHFA, PS 

Layyah BHU, CBHFA, PS 

Rajanpur BHU 

Rahim Yar Khan BHU 

Dera Ghazi Khan BHU 

KP  Swat  BHU, CBHFA, PS 

Kohistan  BHU, CBHFA, PS 

Charsada BHU 

Shangla CBHFA, PS 

GB  Gilgit BHU, CBHFA, PS 

Skardu BHU, CBHFA, PS 

Ghizer CBHFA, PS 

Diamer CBHFA, PS 

Balochistan  Jhal Magsi  BHU 

Sibi BHU, CBHFA, PS 

Dera Murad Jamali BHU 

Loralai CBHFA, PS 

Jaffarabad CBHFA, PS 
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Primary Health Care Services – BHUs/MHUs and MNCH 
Care Support 
A total of 22 BHUs/ MHUs (19 BHUs and three MHUs) each 
provided an integrated package of primary health care services 
to a catchment population of 20,000. Each health team 
comprises male and female medical doctors, nurses; lady 
health volunteers (LHVs), male and female health educators, 
dispensers and extended programme for immunization (EPI) 
technicians.  
 
Basic health care services availed to the target communities 
include a range of preventive and curative and health promotion 
services, such as outpatient consultations, reproductive health 
(includes antenatal, postnatal, household visits, deliveries and 
referrals), family planning, child growth monitoring, routine EPI, 
referrals, and health promotion/ education sessions.  PRCS 
health teams operate in close coordination and collaboration 
with district health authorities.   
 
 

 
   

Target Sindh Punjab KP Balochistan GB Total 
 
Basic health units   

 
24 6 5 6 3 2 22 

Patient Consultations  
2011-2012* 

- 
182,584 25,778 57,800 95,240 33,775 393,810 

Patient Consultations 
Jan-March 2013* 

-             
27,181  
 - 

         
13,133  

 
Report not 
yet received 

          
8,798 * 

 49,112* 
Reproductive Health 
Kits, Distribution  

 
66 14 14 12 14 12 66 

MNCH Training Support 
- Lady health 
workers/Lady health 
supervisors/Community 
midwives/Traditional 
birth attendants 

 
 575 - 

 
 
 
 
 

- 
 
 
 
 
 

50 
 
 
 
 
 

- 
 
 
 
 
 

- 
 
 
 
 
 

 
50 

 
 
 
 
 

* Partial Report. Consolidation of complete BHUs/ MHUs services Branches – on going 
 

• The termination of support to nine BHUs (five in Punjab 
and four in Charsda district, KP) in June 2012 as per 
PRCS/ IFRC management decision reduced the total 
number to 13 BHUs/ MHUs to be supported until 
March 2013.  

• Four PRCS BHUs are providing delivery services 
(Ghari Khairo BHU in Sindh, Kohistan BHU in KP, 
Jhal Magsi BHU and DM Jamali BHU in Balochistan). 

• A total of 66 reproductive health kits were delivered to 
four branches. Local health coordination has initiated 
the list of recommended priority district health 
facilities to receive the kits. The increased allocation 
of reproductive health kits is to cover all 23 supported 
districts whereas in previous allocation, the kits were 
planned only for 18 districts with PRCS BHUs/MHUs 
services. 

• A total of 13,200 clean home delivery kits for pregnant 

 

 
Doctor checking a patient’s  blood pressure at 

Jacobabad BHU in Sindh Province. Photo: IFRC 

 

Medicine dispensary at a Kohistan BHU in KP Province. 
Photo: IFRC 
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women were made available to 22 PRCS BHUs/ MHUs for issuance to pregnant women consulted for 
antenatal care.  

• KP branch also supported the district health office in the conduct of updated training on MNCH, including family 
planning and nutrition for 47 lady health supervisor (LHS)/lady health volunteers (LHV) and three PRCS BHU 
staff.  

• The Sindh branch was actively involved in mass measles vaccinations drive and catch-up campaign in response 
to a measles outbreak with reported deaths in Shikarpur, KSK and Jacobabad districts. Five health teams in 
the districts of Jacobabad, Larkana, Shikarpur and KSK worked with district health teams in carrying out the 
campaigns in nine UCs, 22 villages and 23 schools (in Larkana) and vaccinated a total of 16,711 children (50 
per cent of the estimated 33,659 children targeted for vaccination from the age of nine months to ten years) 
from 31 December 2012 to 31 January 2013. Social mobilization and sessions on measles were supported by 
44 coaches and 488 volunteers trained on CBHFA, reaching 3,832 individuals.  
 

CBHFA and PSS 
Implementation of the key CBHFA activities was completed by the end of March 2013. CBHFA sessions and 
community PSS activities were incorporated as part of MHU services with health educators trained as coaches for 
CBHFA/ PSS sessions. Health and hygiene sessions were organized in schools by health educators and staff of 
BHUs. Implementation of CBHFA activities is through developmental approach that requires community 
preparation to engage them in community health action. The implementation progress of different branches on 
CBHFA varies. GB and Balochistan branches which are not included in the IRP specific support delayed 
implementation in 2011 but were able to catch up to complete key activities beginning in mid-2012.  

 
Summary Table: CBHFA and PSS Achievement as at end of March 2013. 
 
 Target Achieved 
CBHFA coaches trained 160 160 
CBHFA community volunteers trained 1,575  1,575 
ECV and Nutrition Coaches trained 76 76 
PSS Volunteer Coaches trained 157 157 
PSS community volunteers trained 959 959 
PSS Support for staff and volunteers Training 100 100 
Village health committees formed  137 77 
Village health committees trained on first aid 137 70 
Long lasting insecticide treated nets (LLINs) 50,212 50,212 
BP5 biscuit bars (units) distributed 82,896 82,896 

 
•    Approximately 70 per cent of trained CBHFA/ PSP coaches and volunteers are active and rendering health 

promotion, first aid care, referrals, PSS sessions and community PSS activities such as children’s activities, 
sports and informal education for children.  

•    First aid bags, PSS kits, CBHFA household toolkits, vests, caps and T-shirts were allocated to volunteers. 
•    Meetings with coaches and volunteers were undertaken by CBHFA coordinators during field visits. In addition 

VHCs are involved in community health activities and hold regular meetings with CBHFA/ PSP coaches and 
volunteers. 

•   Community health activities initiated in line with malaria prevention and control campaign included the 
following: 
- Community fogging in three UCs of Swat district, KP in collaboration with the District Malaria Control Unit.  
- Distribution of LLINs in two districts in Balochistan, two IRP districts in Sindh and three districts in KP 
- Distribution of mosquito repellents in three districts in KP.  
- In Sindh, the distribution of LLINs was carried out with the inclusion of hygiene items such as soaps and 

buckets in collaboration with the WatSan team. 
- Follow-up on hanging up of nets will take place to households that received LLINs (scheduled in April/May 

2013 in preparation for the malaria/dengue season). 
•   CBHFA volunteers in four districts in Sindh were actively involved in the polio and measles vaccination 

campaign in Sindh as social mobilizers and motivators. 
•   KP, Balochistan and GB were involved in campaign activities for World Health Day, Hand Washing Day, World 

AIDS Day and World Malaria Day celebrations in 2011 and 2012. 
•   First aid trainings were organized for members of village health committees (VHC). A total of 399 VHC 

members were trained in KP, Sindh and Balochistan from 39 villages.  
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•    Planning meeting for the establishment of first aid (FA) posts in Shikarpur and KSK; construction of communal 
latrines in Larkana, Sindh. 

•    A total of 76, ECV and nutrition trainings for coaches were conducted in Sindh, GB and for volunteers in Sind, 
GB, and Balochistan.  

•    In Balochistan, 17 trained ECV and Nutrition coaches from Sibi and Loralai districts trained 49 volunteers who 
then carried out household nutrition screening and distributed BP5 to 412 pregnant/ lactating mothers and 
1,945 children under five. Mosquito nets were distributed to 3,023 households. In Sindh, 48 trained coaches 
are currently in preparation for the training of CBHFA volunteers on ECV and Nutrition at village level in four 
districts. 

•    A total of 160 first aid kits for VHCs were dispatched to six branches (Punjab, AJK, Sindh, GB, KP and 
Balochistan. First aid kits will be issued to VHCs that have completed the first aid training as community first 
aid responders. 

•    In Sindh, volunteers trained in CBHFA, PSP and hygiene promoters/PHAST were organized as community 
health volunteers working in the same areas. All CBHFA volunteers and VHCs were provided basic PSP 
orientation. 

•    CBHFA and PSP coaches responded to 2012 flooding in Sindh, providing psychological support, first aid, 
evacuation, relief, and health/hygiene sessions to flood- affected families. 

•   The termination of health programming support to Punjab (five districts) and Charsada, KP has reduced the 
target villages to be covered, hence reduced the target of CBHFA/ PSP volunteers trainings and VHCs 
formation, as well as other CBHFA key activity targets. Likewise, Sindh Branch target was also reduced due to 
the exclusion of Sukkur and Khairpur districts. 

 
Capacity Support for Health Implementation 
• The IFRC health team continues to provide direct technical support to PRCS health teams at national and 

provincial headquarters. Meetings and field visits were conducted to ensure effective planning, implementation 
and monitoring of progress and facilitate actions. Technical guidelines for specific health programme 
components were developed to enhance implementation at different levels. The branch level health planning 
and budgeting exercises were undertaken with support from the PRCS health department headquarters.  

• From the beginning of February 2013, a data encoder was recruited to consolidate and compile reports related to 
the appeal health response activities.  

• A PSP coordinators’ meeting was held in December 2012, providing a platform for NHQ to provide technical 
guidance, programme directions as well as monitor progress of health services, followed by a recent CBHFA 
Coordinators meeting 31 January - 2 February 2013. 

• BHU assessment plan and questionnaires were developed for a planned joint IFRC/ PRCS field assessment in 
the 1st quarter of 2013 to cover all IFRC supported BHUs facilities in five provinces, approval from PRCS 
management is still on hold.  

 
2.2 Remaining activities to the end of the IRP: 

 
BHUs/MHUs 
• The support for the minor renovation and provision of new furniture for the basic health services to BHU facility in 

Thatta District, Sindh will be completed. This is a government owned health facility.  
• The renovation of Sindh medical/health store room located in Karachi will be supported to improve the proper 

stockpiling, records keeping and tracking of medicines, medical supplies and other health materials for 
appropriate usage. 

• Training support for the district health personnel (lady health supervisors/ lady health workers/ community 
midwives) in KP and Balochistan will be carried out. 

 
CBHFA 
• CBHFA Training for coaches and volunteers: 

– In Sindh, the focus for training is for Thatta district. 
– In Balochistan, concentration is on Jaffarabad district which was badly affected by flooding in the last quarter 

of 2012 putting plans for CBHFA trainings on hold. 
– In GB, the focus is on the target villages in Gilgit and Diamer. Sectarian conflict in 2012 hampers the field 

movement of provincial headquarters staff; therefore community sensitisation, selection and training 
arrangements were postponed. 

• In line with the epidemic prevention and control activities, distribution of LLINs in KP, Balochistan and Sindh was 
completed with the follow up on hanging up of nets in households being done in April/May 2013 by CBHFA 
coaches and volunteers – in preparation for the expected season of malaria/ dengue cases. Household visits for 
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nutrition screening of pregnant/ lactating and children under five years were started by CBHFA 
coaches/volunteers after the nutrition training and distribution of BP5 units. PRCS health team involvement in 
measles vaccination campaign activities with CBHFA volunteers will be supported until end of March 2013, in 
particular Sindh and Balochistan where measles outbreaks were reported in December 2012. Continuation of 
these activities has been proposed for inclusion under the Development Operational Plan for 2013.  

• Formation of VHCs in Sindh in particular Thatta district; Gilgit district in GB; and Jaffarabad district in Balochistan 
First aid training, and subsequently the issuance of first aid kits for VHCs is also scheduled in four branches. 

• Refresher/ update training is planned for KP and GB CBHFA coaches. 
• Support to community health initiative/ small scale health intervention for implementation with the community 

involvement is included in the first quarter plan for LTPF 2013. KP and Sindh provinces have started planning 
sessions with the VHCs to identify activities such as the improvement of drainage and garbage disposal, first aid 
posts; communal latrines and hand pump water systems. The completion and handover of the community 
health intervention support will be expected before the end of second quarter period. 

• Trained CBHFA coaches and volunteers will continue to be mobilized to provide voluntary services to their 
respected villages as first aiders, health educators, and community organizers for health activities are expected 
to continue reporting to the district and provincial headquarters. Support for mobilization allowances for coaches 
and volunteers’ meetings is provided in the budget until June 2013.  
 

PSS 
• Remaining PSS activities include the support for staff and volunteers training at branch level in four branches; the 

training of community volunteers in Balochistan and continuation of community PSS activities and sessions by 
PSP coaches and trained volunteers.  

• PSP advocacy meetings in branches and refresher training for PSP coordinators are additional activities to be 
carried out according to the plan. 

• Health evaluation, BHU assessment and production of a health documentary are other activities included in 2013 
plan.  

 
2.3 Exit Strategy 
• Official communication to the DCO and local health authorities regarding the phasing out of PRCS/IFRC health 

funding support, and meeting to determine the plan to sustain the continuity of health services initiated by 
PRCS.  

• Meeting with district health regarding the preparations for the hand over of BHU equipment/medicines, to include 
the reproductive health kits with recommended list of priority health facilities for proper documentation.  

• Coordination with PNSs and other health partners working in the same areas/districts to explore continuity of 
support. 

• Community/VHC meeting for to plan sustaining VHCs and supporting the continuity of activities of CBHFA/ PSS 
volunteers. 

• Meeting with the district health/ PPHI to link the existing CBHFA coaches/ volunteers services to Lady Health 
Workers (LHW) programme implemented in the same areas. 

• Meeting of coaches and volunteers and VHCs with district regarding sustainability planning and integration to 
PRCS district unit. 

• CBHFA volunteers and village health committees to link with Integrated Community Based Risk Reduction 
(ICBRR) programme under the Long Term Planning Framework for continuity– CBHFA/BHU/DRR link. 

• To continue the support for core health/ PSS technical staff, CBHFA and PSS coaches until June for field 
monitoring visits, follow up reports from coaches and volunteers and internal/external meetings. 

• Handover of resources and responsibilities to district PRCS, district health and communities. 
• An independent review of the health programme is planned for the second quarter of 2013. 

 
2.4 Challenges 
• Due to late implementation of CBHFA/ PSP activities original targets were not fully achieved by the end of March 

2013. This includes implementation support of small scale interventions in villages, the completion of trainings of 
ECV and nutrition for all CBHFA volunteers. Continuation of support under the Long Term Planning Framework 
plan has been proposed. 

• The CBHFA household survey (baseline and end line) could not be carried out due to the lack of capacity and 
readiness of PRCS national headquarters health to lead the process. It is recommended that this process be 
carried over into the Long Term Planning Framework programme support. 

• Incomplete and irregular receipt of reports from the provinces to NHQ, and from NHQ PRCS is affecting ability to 
monitor, track, report and proactively provide informed management support to the health activities supported 
by IFRC.  
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 3. Water and Sanitation 
Recovery water and sanitation (IRP) – ongoing  
Outcome: Reduced risks from water and sanitation-related diseases in targeted floods-affected communities in 
KP, Punjab and Sindh provinces. 
 
Outputs (expected results) Activities planned 
Increased access to safe 
drinking water for up to 
15,000 families. 

• Rehabilitate 12 water supply schemes. 
• Provision of 8,500 household water filters. 
• Installation of 135 hand pumps. 
• Formation of 40 village construction committees. 
• Training 101 village maintenance care takers.  

 
Increased access to 
appropriate and improved 
sanitation facilities for 
4,500 affected families. 

• Provide construction materials for 3,220 latrines including space for bathing. 
• Support the beneficiaries in the construction of latrines by provision of skilled 

labour, linking with the PHAST implementation.  
• Monitoring and supervision of the construction activities. 

 
Safe hygiene, sanitation 
practises and knowledge 
are evident in the affected 
population through 
community-based hygiene 
promotion activities in 
conjunction with hardware 
for up to 15,000 flood 
affected families. 

• Train 180 volunteers and 30 staff members to conduct PHAST in the 
communities. 

• Forming PHAST and CHAST groups covering all 39 communities targeted 
under IRP. 

• Distribute 15,000 solid waste containers to aid the necessary good 
behaviours among the communities. 

• Distribute 15,000 hand washing soap to promote proper hygiene behaviour.  
• Conduct PHAST sessions in the selected communities. 
• Train volunteer teachers and staff to conduct CHAST in schools of the 

affected areas. 
 
3.1 Detailed total achievement by end of April 2013: 

 
Hygiene promotion items distributed 

Item distributed (IRP) Sindh Punjab KP Total 
Hand washing soap 74148 60,828 89,500 224,476 
Buckets  1,830 3,776 3.981 9,587 
Waste bins 1,830 3,776 3,981 9.587 
CHAST bags 330 400 To be done by 

end of May 
2013  

730 

Item distributed (Floods 2012)     
Hand washing soap11 33,600 - - 33,600 

 
 

Safe water supply 
Activity Sindh Punjab KP Total achieved 
 Achieved Achieved Achieved  
Water supply schemes - - 11 1112 
Hand pump installation 30 105 - 135 
Individual/household 
water filters 

-  8,50013 

Village maintenance care 
takers trained 

16 50 34 100 

Improved sanitation activities 

                                                 
11 Soap was distributed only in Sindh as provincial warehouse had remaining stocks from a previous operation. 
12 Remaining water supply scheme in Shangla is almost complete (90%)  
13 Procured and dispatched to PRCS warehouses as disaster preparedness stock. 
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Latrines constructed 504 742 1,965 3,211 
Labour provision 500 742 1,795 3,037 

Hygiene promotion activities conducted 
PHAST groups formed 51 20 33 104 
PHAST sessions 867 340 648 1,855 
PHAST volunteers trained 64 22 22 108 
PHAST staff trained 7 10 8 25 
CHAST groups formed 8 7 9 24 
CHAST training sessions 96 84 6 186 
CHAST volunteers trained 26 3 1 30 
CHAST staff trained 13 3 2 18 
CHAST teachers trained 8 7 9 24 

 
A follow-up Knowledge Attitudes and Practices (KAP) survey, in addition to technical assessments of the latrine 
and hand-pumps construction have been completed and data analysis is ongoing.  

 
3.2 Remaining activities to the end of the IRP: 
• Installation of three water schemes (two in Shangla and one in Kohistan) is in progress and will be completed by 

the end of April 2013. 
• Distribution of CHAST bags in KP. 
• Assessment of the water supply schemes, along with a review of the PHAST process in the three different 

provinces is planned for the second quarter of 2013. 
 

3.3 Exit Strategy 
PHAST is aimed as an initiative which is owned by the community.  Once the process has been completed it is 
expected that the communities is empowered with the necessary skills and tools will continue these kinds of 
exercises. Water committees within communities are responsible for the maintenance of WatSan facilities. 
Caretakers will be trained in repair and maintenance of hand pumps, water supply schemes and minor latrine 
repairs.  
 
3.4 Challenges 
• Initial assessments did not give an accurate picture of the communities and their needs, affecting ability to meet 

initially planned targets. 
• Implementation in one district in Punjab had to be cancelled because of irregularities in the selection of 

beneficiaries. Secondly, due to delay in starting the programme in Punjab, the targets had to be reduced. As a 
result of the inaccurate initial assessment, a complete re-verification of the beneficiaries was required. 

• The planned number of water supply schemes in KP was reduced from 25 down to 12 due to time constraints. 
Initial surveys and designs had to be redone due to measurement errors, impacting the ability to meet the 
original target numbers by end of March 2013.  

• Most of the CHAST sessions for KP did not take place as approval had not been received from the education 
authorities. 
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4. Livelihoods 
Recovery livelihoods (IRP) – ongoing 
Outcome:    Flood affected families regain their economic and food security through livelihoods recovery 
initiatives provided by PRCS. 
 
Outputs (expected 
results) 

Activities planned 

Flood affected 
families re-establish 
their livelihoods and 
regain sustainable 
economic security 
through provision of 
cash grants. 

• Village committees select potential beneficiaries for cash grant.  
• PRCS/IFRC assists potential beneficiaries to prepare business proposal based on 

the capacities and feasibility for household cash grant.   
• Training selected beneficiaries on developing Income Generating Activities (IGA).14  
• Disburse first and second cash grants instalment to selected beneficiaries 
• Monitoring usage of cash grants on Income Generating Activities (IGA).  

 
 4.1 Detailed total achievement by end of April 2013:  

 
• A total of 12,140 beneficiaries were identified by 

village committees as potential beneficiaries for 
the IGA programme. After a screening process 
and additional programme establishment steps a 
total of 5,623 potential beneficiaries were found to 
meet the programme criteria.  

• A total of 4,878 people were trained in the 
development of small scale business plans, and 
were assisted to prepare their business proposals 
(1,274 in KP, 1,268 in Punjab and, 2,336 in 
Sindh). Of these a total of 4,412 beneficiaries 
received cash grant installments.    

• A total of 4,401 (KP-1,228, Sindh-2,336, Punjab- 
837) beneficiaries have been monitored on the 
usage of their cash grants within agreed terms 
and conditions. This is 99 per cent of the total 
reached beneficiaries i.e. 4,412.     

                                                 
14 Income Generation Activities 

The PHAST sessions are on going in Muzaffargarh (Punjab) led by PHAST trained teams. A total of 14 male and female 
groups have been formed and active participation is encouraged. Photos: PRCS

Fruit and vegetable shop – One of the livelihoods projects 
supported through cash grants in Sindh province. Photo: IFRC 
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• Immediate Impact and monitoring review was undertaken in the first quarter of 2012 with the draft final report 
under review. Additionally a lessons learning review of the ‘cash grant for IGA programme’ was held on 1 and 2 
April 2013.   

• The outcome of targeted families regaining economic and food security through this livelihood initiative are 
measured by a range of indicators, including, target of 75 per cent of beneficiaries utilising the cash grant for 
IGA. Based on the impact review,  a continued engagement in the chosen business field was found with 97 per 
cent of respondents still sustaining their IGA as proposed under the business pledge agreement 
 

4.2 Remaining activities to the end of the IRP: 
• Document data entry and archiving to be completed. 
• Impact monitoring and lessons identified reports to be finalised. 

 
4.3 Exit Strategy 
For the beneficiaries their involvement in the ‘Cash Grant for IGA programme’ concludes after disbursement of the 
cash grant and post-distribution monitoring.  On utilisation of the cash grant, the beneficiary takes full ownership 
and responsibility for their business/IGA.    
 
As part of the IRP evaluation strategy, the livelihoods unit has conducted an internal review to determine the 
programmes immediate impact at the household level, indirect benefits for the community and lessons identified. 
This review also details the programme history and timeline, and analyses the cash transfer mechanism. The 
outcomes of this review will be documented into a final report, which forms part of the wider IRP evaluation 
strategy.   
 
4.4 Challenges 
The programme has faced the same over-arching issues as experienced in other programmes such as shelter. 
Delays in planning and implementation start on the ground resulted in the need for adjustments to be made as 
other actors had already provided assistance, and to a lesser extent re-verification of beneficiaries was required 
due to initial identified needs not matching VCA results.  
 
Additionally, some beneficiaries selected for the livelihoods programme in Shangla district (KP) were found to be 
ineligible in mid-2012 and a retraining/reorientation was conducted for the livelihoods sub-committee under the 
village executive committee (responsible for beneficiary selection).  In Punjab inclusion errors were discovered in 
the beneficiary lists proposed for inclusion in the programme through routine verification exercises, which resulted 
in the recommendation for a full re-verification of all beneficiaries within the specific region to be undertaken. These 
delays added to the slowed timeframe due to the takeover of the implementation from the PRCS provincial 
headquarter by the PRCS national headquarters, leading to the decision to halt working with the village committees 
in Layyah and Muzaffargarh districts of Punjab province only. 
 
Field GPOs have limited funds causing issues in achieving the set targets in due time. As a result of the delays in 
actual receipt of the grants by beneficiaries, the target set for the month to monitor the cash usage could not be 
achieved.  As per guide lines of monitoring IGA cash grants, livelihoods team conduct monitoring of cash utilization 
after 14 days of money order disbursement.  
 
5. Disaster Preparedness(DP) and Disaster Risk Reduction (DRR) 
DP and DRR recovery activities (IRP) – ongoing 
• Outcome: Increased resilience of individuals and communities reducing their vulnerability to 

recurrent disasters.      
Outputs (expected results) Activities planned 
PRCS’s capacity increased to carry out 
disaster risk reduction (DRR) 
preparedness and response actions. 

• Conduct integrated recovery programme orientation 
workshops in Sindh, Punjab and KP provinces. 

• Conduct social mobilization training for volunteers. 
• Conduct lessons learnt workshop for the floods operation.15 
• Organize bi-annual programme review meeting at national 

head quarters level 

                                                 
15 The lessons leant workshop was merged into the PRCS Mega Disasters of Pakistan National Conference in May 2011. 
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Increased access to appropriate and 
improved sanitation facilities for 5,000 
affected families. 

• Conduct Vulnerability capacity assessment (VCA) in targeted 
areas. 

• Identify vulnerable communities in floods affected areas of KP, 
Punjab and Sindh provinces. 

• Mobilise communities and establish village committees in the 
six districts. 

• Conduct recovery programme orientation (including 
beneficiary selection criteria), and community based disaster 
risk reduction (CBDRR) trainings for village committees. 

• Develop consolidated community action plans in consultation 
with Village Committees. 

• Carry out DRR awareness campaign at school and community 
level (including IEC material). 

• Conduct simulations of risk reduction plans and ensure 
revision of these plans. 

• Develop village disaster risk management plans (VDRMPs) in 
consonance with local government plans. 

Targeted floods-affected communities in 
Khyber Pakhtunkhwa (KP), Punjab and 
Sindh Provinces have taken mitigation 
measures to lessen the adverse impact 
future disasters. 
 
 

• Support the village organisations/village committees (VO/VC’s) 
in communities to identify Micro Mitigation Projects (MMP’s). 

• Provide technical support for the feasibility study of identified 
MMPs. 

• Support VOs/VCs in Joint bank Account opening. 
• Support VOs/VC’s in implementation of MMPs. 

 
5.1 Detailed total achievement by end of March 2013: 
• IRP orientation workshops were completed in June and July 2011. 
• Social mobilization trainings for volunteers were completed in July and August 2011.  
• VCA assessment was completed in December 2010 and January 2011.Identification of vulnerable communities 

in flood affected communities was completed in February 2011. 
• Village committees were established from August-October 2011. 

• Bi-annual programme review were conducted in January 2012 and at the end of 2012.  
• All six planned CBDRR trainings in Sindh and four in KP IRP areas were conducted successfully by May 2012. 

Four CBDRR trainings were planned in Punjab but were not conducted due to suspension of the activities in 
the province. 

• Community action plans were not developed due to urgency to initiate programme activities, whereby sector 
specific action plans were developed, with a coordinated management approach. 
 

• DRR campaigns: 
A number of activities were conducted in the DRR campaign in order to target the different segment of the target 
communities. These included a launching ceremony involving stakeholders, community awareness sessions on 
CBDRR for general community groups and sessions for school children through different games. The 
communities were informed of the campaign through local and provincial newspapers and local cable TV. In 
addition, the banners and posters are also being used for dissemination of DRR messages.  
The main DRR activities include: 
– Hazard and vulnerability mapping and evacuation route mapping: Helping communities in developing their 

hazard and vulnerability maps and then identifying safe heavens in case of disasters also marking the 
evacuation route to the safe areas. 

– Evacuation drill: During the drill, the community maps will be displayed and an evacuation plan will be prepared 
for each village and mock exercise will also be conducted to analyse the gaps. 

 
The district branch lead the activity under the supervision of provincial headquarters and technical support of IFRC 
with direct beneficiaries participating; however, all other members of communities are indirect beneficiaries. In the 
beginning of IRP, DRR activities were started in Punjab and after community mobilization, VCs were formed, but 
later on a decision was taken by PRCS national headquarters to stop DRR activities and continue IRP 
implementation without involving VCs due to a number of implementation challenges.  
 
DRR campaign materials and medium were finalized in two steps. In step one different mediums were short listed 
in consultation with the communication and BCA teams. The criterion was to select multiple mediums to access 
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all segments of society and different interest groups. These shortlisted mediums included radio programmes, 
community awareness sessions, schools awareness sessions, community and school level games with DRR 
messages, organizing supports galas or tournaments with DRR messages, wall chalking, DRR kits for school 
children, street theatre, DRR walks, evacuation drills etc. These shortlisted mediums were shared with the field 
teams (provincial headquarters, hubs and districts) in a national level consultation to select the campaign 
mediums for each province keeping in view the socio-cultural context of the communities. In step two the 
campaign material development process was started for the selected mediums. All IRP sectors were requested to 
share the risk reduction messages related to their respective sectors to be part of DRR campaign material. 
Although the response from the technical sectors was not as extensive as expected, the material for each 
medium was developed and distributed to the field offices.   
 
DRR activities included: 
• Tournaments: Different matches were organized separately for males and females. The key DRR messages 

were communicated during the tournaments via announcements and banners displayed. 
• Community awareness sessions: Exclusive community sessions were conducted and the DRR messages were 

communicated to the participants through a pictorial kit, group discussion and snakes and ladder game with 
DRR messages. 

• School awareness sessions: The school sessions were conducted in schools and the students were told about 
the disasters and the precautionary measures children needs to take during the disaster. School DRR kits 
were also distributed among the  

 
Orientation sessions for DRR campaign were conducted for volunteers in KSK and Shikarpur (Sindh) on 3 January 
2013.The DRR campaign was launched in KSK on 19 January and in Shikarpur on the 24 January 2013. Under the 
campaign, tournaments were conducted in KSK from 24-26 January (cricket for males and snake and ladders for 
females). In KP, an orientation session for volunteers was conducted in Shangla along with a cricket tournament 
and ten school sessions. Other campaign activities in KP are postponed due to unavailability of the DM manager, 
likely to be resumed once Micro Mitigation Projects (MMPs) implementation on track. 

 
• Village disaster management plans (VDRMPs):  

- Simulation exercises were completed in KP by the end of March 2013.  
- However, these will not be implemented in Sindh and were cancelled in February 2012 for Punjab,  

 
• MMPs: 

- The identification process of MMPs started with the community based disaster risk reduction (CBDRR) 
trainings organized for VC members, which were formed in the targeted communities after the community 
mobilization. At the end of CBDRR trainings communities through their VCs prepared village disaster risk 
management plans (VDRMPs). In VDRMPs communities identified their prevailing risks through different 
tools like mapping, and after prioritization of risks communities suggested the possible measures to lessen 
or avert the risks.  
 

• KP micro mitigation projects (MMPs) were identified in June 2012; through feasibility studies, with 13 project 
proposals prepared and six projects approved for implementation. Out of six MMPs in KP (four in Kohistan, two 
in Shangla), work has started at five sites. Work on one remaining MMP (Goshali Hydro Project) in Kohistan 
will commence after the procurement of a water-turbine which is already in progress.   
- In Sindh unfortunately MMPs could not be implemented due to delays in initiation by the provincial 

headquarters.  
- In Punjab, activities related to village committees were cancelled in February 2012 as it was discovered 

that the village committees had not been set up and were not functioning in accordance with the standard 
operating procedures. The PRCS NHQ subsequently took over the responsibility of the provincial 
branches and related implementation. 
 

• The initial plan was to implement MMPs through VCs, transferring MMP funds to VCs joint bank accounts. To 
build the capacities of VCs to implement the MMPs, trainings on project management, finance management 
and record keeping were organized. However, due to time constraints and organizational limitations in fund 
transfer to VCs, projects are being implemented by PRCS/IFRC with the involvement of VCs for monitoring, 
and communities are contributing in the form of unskilled labour and locally available materials. Procurement of 
material is being done through the IFRC procurement department.   
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DRR campaigns: 

 
 

• The six MMPs in KP are detailed below: 
MMP Project name District Direct Beneficiaries  Indirect 

beneficiaries /Other benefits 
Rehabilitation and pavement of 
Landi link road  Shangla 1,200 households 

(8,400 people) 
Resident of other villages 
using this road.  

Rehabilitation of Borshat 
suspension bridge and pavement of 
bridge path 

Shangla 900 households (6,300 
people) 

Resident of other villages 
using this bridge. 

Rehabilitation of Aleel irrigation 
channel  Kohistan 750 households (5,250 

people) 

1,000 kanal agriculture land, 
water mill and hydro project 
can be installed. 

Thothi Suspension bridge  Kohistan 4,000 households 
(28,000 people) 

Resident of other villages 
using this bridge. 

Rehabilitation of Kotgal irrigation 
channel  

Kohistan 30 households     (210 
people) 

1000 kanal agriculture land, 
water mill and hydro project 
can be installed. 

Up-gradation of micro hydro power 
project in Goshali 

Kohistan 200 households (1,400 
people)  

 
5.2 Remaining activities to the end of the IRP: 
• Completion of six MMPs in Shangla and Kohistan, KP. 
• Complete the remaining activities of DRR campaign in Shangla and Kohistan, KP. 
• Complete the ongoing DRR campaign activities in KSK and Shikarpur, Sindh. 
• Continue monitoring and documentation of DRR activities. 
• As part of the overall IRP evaluation strategy the DRR unit is currently conducting an independent review of the 

effectiveness and impact of the Village Committees system employed within the IRP.    
 
   5.3 Exit Strategy 
• Village committees have been strengthened with project development, management, record keeping and 

financial management skills in order to carry forward capacity building initiatives. 
• Village committees networking with the local government and other stakeholders are in process. 
• Village committees have been orientated on registration process of community based organisation (CBO) or 

citizen community boards (CCBs) and others who are interested are being facilitated to be registered with the 
District Social Welfare Department.  

• It is intended that PRCS district branches will continue follow-up with the IRP village committees to seek project 
funding from the government and other stakeholders for their respective villages.  

• PRCS DM staff has improved technical skills due to increased field deployments and support of IFRC technical 
staff.   

 
5.4 Challenges 
• By the first week of December 2012 it was realised that Sindh would be unable to meet its revised targets, 

coupled with time constraints, lead to the decision to cancel the MMPs for Sindh. MMP identification process 
started in Sindh with the CBDRR trainings being conducted and VDRMPs under process, while capacity 
building trainings were also organized for VCs.  Due to HR issues (provincial DM team priorities and non-

Province District Union Council Villages 

Sindh 
 

Kambar Shahdat Kot Gaji Khuawar Gaji Khuawar, Bhan 
Kambar Shahdat Kot Qubo Saeed Khan Kot Shah Baig, Syed Mohalla 
Shikarpur Raheemabad K. B. Allah Baksh, Nazirabad 
Shikarpur Zarkhail Haji Jhangi Khan, Nawab Khan Barohi 

KP 

Shangla Shahpur Shahpur, Nawakalay 
Kuzkana Serai, Chelai 

Kohistan 
Goshali Goshali, Bak 

Thothi Nutbel cum Saleech, Thoti cum, Usheel, Eleel, 
Kotgal  
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extension of six DM field staff (recovery coordinator, social mobilizers and DMOs), these VDRMPs could not 
be developed in time. In November 2012 the issues were again discussed and agreed with the provincial 
headquarters was reached to revise the MMPs target down to six and implement these projects by March 
2013. Unfortunately insufficient progress had been made by December and a decision had to be made to 
cancel the projects in this area.   

• The number of MMPs expected to be finally implemented is reduced from originally planned, partially due to the 
intense time required with the communities for the above process in a ‘development mode’ which affected the 
village committees as they did not have sufficient time to go through the necessary steps for MMP 
implementation.  

• The communities were identified through vulnerability and capacity assessment (VCA) in 15 districts indentified 
by the PRCS provincial headquarters in all three provinces. The VCA exercise was conducted in December 
2010 – January 2011 just after relief phase of 2010 Flood. Initially it was planned to have a campaign in all 39 
revenue communities of IRP (ten in KP, 15 in Punjab and 14 in Sindh). Due to the implementation problems 
and irregularities in the selection process of beneficiaries alluded to in the above sections, involving a number 
of the appointed village committees, a joint decision was made by PRCS and IFRC in April 2012 to cancel the 
DRR activities in Punjab.  

 
 

6. Beneficiary Communications and Accountability (BCA) 
Beneficiary communications - relief and recovery - ongoing  

Outcome:     Improved lives of those affected by the floods through the provision of timely, relevant and accurate 
information. 
Outputs (expected 
results) 

Activities planned 

Developed mechanism 
and system that allow 
the IFRC/PRCS to 
effectively communicate 
with disaster-affected 
community members in 
Pakistan. 

• Negotiate and process contract agreements with local telecommunication, Radio, 
TV and print providers in Pakistan.BCA field officers manage information received 
through SMS by assisting directly with facilitation, resolution and advocacy for 
both individual and community issues. 

• Develop IFRC/PRCS print materials to allow more efficient layout, distribution and 
expansion of readers for specific sector needs. 

•  Develop radio shows to communicate to flood affected beneficiaries. 
An environment for 
transparency and 
accountability between 
flood-affected 
communities and the 
PRCS/IFRC is in place. 

• Establish and provide two-way communication services to allow feedback through 
radio broadcast. 

• Establish and provide two-way communication services to allow feedback through 
print material.  

• Carry out monitoring field visits to the affected communities. 

Necessary 
infrastructure and 
guidelines to sustain 
the delivery of BCA 
interventions within the 
PRCS/IFRC structure is 
in place. 

• Develop standardised job descriptions and SOPs.  
• Disseminate BCA tools and objectives to PRCS and other internal stakeholders 

via video documentary.  
• PRCS staff members and volunteers are trained on all aspects of BCA at 

provincial level. 
• Conduct a BCA mentorship programme for volunteer to improve their capacity.  
•   BCA representatives attend meetings and build partnership with local, regional 
and international communication groups including the Communicating with 
Disaster Affected Communities (CDAC) working group, EIS, USAHIDI and local 
media outlets.16  

To increase the 
accountability of the 
PRCS at the National 
and Provincial level in 
handling complaints on 
their humanitarian 
interventions. 

• Facilitate the provision of guidelines to PRCS on dealing with complaints 
concerning quality, quantity and accountability of their work. 

• Provide technical support in the development of PRCS TOR for the complaints 
mechanism and defining the role of the complaints committee. 

• Support PRCS in developing IEC materials and complaints forms for use by 
communities so they understand the purpose of the CHC and how to use it. 

• Carry out community orientation/awareness sessions on how the feedback 

                                                 
16  This activity will not be implemented as the personnel structure of the BCA unit has changed, impacting upon roles and responsibilities. 
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mechanism works. 
• Provide technical support in the production of radio programmes that include 

segments that increase understanding of accountability with in the RC/RC 
Movement and the community. 

•   Develop and roll-out a database to PRCS NHQ that assists in the management of 
data on complaints. 

 
6.1 Detailed total achievement by end of March 
2013:  
• A beneficiary communications and accountability 

(BCA) programme was set-up in September 
2010. A pilot of 13 radio shows on Pakistan 
Radio Station FM 101 and seven TV talk shows 
on Pakistan Television Network were aired in 
2010-11, covering topics related to health, 
shelter, livelihoods, WatSan and DM. Also a 
documentary on BCA activities in PRCS Pakistan 
was produced. The pilot was successfully 
concluded in March 2011. 

• Team formation, SOPs and guidelines for the 
BCA support activities were established in 2011.  
In May 2011 an integration process enabling the 
PRCS to fully takeover the BCA activities was 
initiated. The BCA delegate’s mission ended in 
July 2012 and local BCA staff is embedded in the 
PRCS.  

• Community volunteers, three provincial officers 
and three national headquarters officers were 
trained in BCA modalities by the PRCS/IFRC national headquarters in April 2011.  

• The set-up of SMS system to increase two-way communication with beneficiaries is still in process having faced 
delays in obtaining approvals and agreements with various telecommunications providers and authorities in the 
country. The issue is under discussion by PRCS/IFRC management with the service provider. 

• BCA staff actively supported beneficiary re-verification exercises at the onset of the IRP, and provided 
substantial support for the extensive re-verification exercises in Punjab province. 

• In Sindh, a total 275 awareness sessions have been conducted (175 KSK and 100 Shikarpur), and 4,015 
feedback has been collected during awareness sessions and through suggestion boxes.  

• In Punjab (Muzaffargarh) the BCA officer mainly focused on sector collaboration with WatSan and shelter.  
- For WatSan 5,764 posters were distributed among seven schools, whereas 644 shelter beneficiaries were 

informed face to face or via calls regarding money order collection from the post office.  
- A total of 76 awareness sessions were conducted in Muzaffarghar (Punjab), with feedback from 1,300 

people collected and responded to.  
- The BCA officer also monitored and visited the post-office outlets during money order collection for the 

Shelter and IGA programmes.   
• In KP 65 awareness sessions were conducted (35 in Kohistan and 30 in Shangla).  

- The Punjab officer also assisted the IFRC communication team in conducting interviews with livelihoods 
beneficiaries. 

- In KP 600 comments were collected via suggestion boxes. Follow up is in process. 
• A consolidation tool was developed along with guidance for the completion by the branches, to enhance 

beneficiary feedback and handling tracking. Analyses on the updated information on beneficiary feedback can 
be undertaken once received from the 3 provinces implementing the IRP.  

• Six notice boards in Sindh and seven in Punjab (Muzaffargarh) were installed in January reaching a total 
number of 56 (of67 initially planned) : Punjab 15/15, Sindh 29/40, and KP 12/12). These provide information on 
PRCS programmes; items provided; village committee members; beneficiary lists; and contact information to 
provide feedback.  

• Suggestion boxes accompanying the boards and are managed by the BCA provincial officer, who provides 
confidential follow-up in consultation with the PRCS provincial management.  

• A card communications system (including postage) is being implemented as an additional confidential feedback 
mechanism for the IRP assisted areas (1,000 in Sindh and 1,000 in KP); with 315 having been received back at 
NHQ level to date. Followed up is being provided in consultation with PRCS NHQ management.   

BCA officer recording beneficiary feedback on PRCS services 
in Sindh Province. Photo: PRCS 
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• A complaints handling cell (CHC) telephone system is operated at the PRCS national headquarters level, 
receiving direct feedback, with BCA officers following up on investigations as necessary and in consultation with 
PRCS NHQ management. 

 
6.2 Remaining activities to the end of the IRP: 
• Development and management of database for feedback mechanism.  
• Enhancement of documentation system for BCA.  
• Ensure beneficiary feedback from suggestion boxes, face to face interviews and other mediums is attended to 

and necessary action taken. 
• Updating sector based information and awareness material on community notice boards as applicable. 
• Community awareness sessions on BCA mechanism/ activities and IRP phase out. 
• Facilitation and compilation of case studies and success stories. 
• As part of the IRP overall evaluation strategy, a review of the BCA programme is planned for the second quarter 

of 2013. 
• Support and participation in IRP end line assessment.  

 
6.3 Exit strategy  
• The PRCS and IFRC logos on the community notice boards will be removed before the boards are handed over 

to the communities, as so can be utilised for general community activities and purposes. Consent forms will be 
signed by the village community agreeing to utilize the boards after the IRP for community meetings and updates.  

• PRCS PHQ landline numbers will be shared with the community for future assistance and feedback.  
 
6.4 Challenges 
• Suspension of radio programme in local languages impacted the ability reach out to remote and isolated rural 

communities. 
• Consolidated templates or software for feedback tracking sheets for beneficiary feedback and follow-up were not 

in place and therefore not used by the field teams in the beginning of the programme impacting upon ability for 
effective record keeping and follow-up. Due to several reasons, monitoring and mentoring support visits by NHQ 
BCA team members to the three field operational areas, as well as regular BCA review and planning meetings 
with all the BCA programme staff at NHQ, PHQ and the villages, were not able to be conducted on a regular 
basis.  

• The transition of the BCA management from IFRC to PRCS presented some adjustment challenges for the 
effective running of the BCA programme. 

 
 
7. Capacity Development and Organisational Strengthening 

Organisational development relief and recovery activities - ongoing 
Outcome:     The capacity of PRCS to carry out recovery service-delivery through local branch structure is 
strengthened in line with IFRC standards CWFNS17 and WPNS18 and consistent with PRCS longer-term 
development strategies. 
 
Outputs (expected 

results) 
Activities planned Achieved 

PRCS district 
branch structure is 
strengthened to 
carry out integrated 
recovery activities 
in target provinces. 

• Renovate Shikarpur office in Sindh province and renting appropriate office space in 
three target districts. Recruit branch secretaries and support staff in two target districts 
in Sindh. 

• Secure, furnish and equip offices in four target districts. 
• District branch leadership coordinate and monitor service delivery and development 

activities. 
• District executive committee hold quarterly meetings 
• Scoping visits in three provinces by IFRC technical support and PRCS OD staff. 
• Conduct branch development orientation workshops in three targeted provinces. 
• Facilitate branch development needs assessment and development of BD plans in 

targeted districts. 
• PRCS PHQs in two provinces organise District Capacities mapping in every district, 

with IFRC technical support. 
                                                 

17 CWFNS; Characteristics of a Well-Functioning National Society 
18 WPNS; Well-Prepared National Society 
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• PRCS PHQs in two provinces complete provincial-level branch development needs 
assessment and draft branch development plans through a participatory process with 
all districts, with IFRC technical support. 

• Support visits and targeted capacity-development activities in districts. 
 

PRCS national level 
OD support 
contributes to 
strengthened 
district and 
provincial branch 
structure. 

• PRCS OD with IFRC support organises and facilitate branch development orientation 
workshop at national level. 

• PRCS convene two OD Working Group meetings with IFRC technical and coaching 
support. 

• PRCS OD with IFRC support organise lessons learned activity and document output. 
• Organise translation and publication of training and reference materials. 
• PRCS HR department organise and conduct HR training for staff at NHQ and PHQ 

level. 
• PRCS marketing and fundraising department organise and conduct training for 

provincial staff. 
• PRCS marketing and fundraising departments with provincial leadership facilitate 

exchange visits for resource mobilisation. 
• PRCS marketing and fundraising departments facilitate organisation of a skill share 

workshop. 
• PRCS communications department organise and facilitate training for PHQ in 

communications. 
• PRCS marketing and fundraising departments facilitate and provide coaching for 

branch fundraising events, with IFRC tech support. 
 

Developed and 
sustainable 
motivated, 
organized and well-
trained youth and 
volunteer corps of 
500,000, 
representing all 
segments of 
society to 
effectively and 
efficiently 
participate in PRCS 
programmes and 
operations. 

• PRCS recruit youth and volunteer (Y&V) staff for district support.(Two in Sindh, two in 
Punjab, one in  KP) 

• Y&V department, provincial and district managers support district youth conventions in 
three provinces. 

• Y&V staff members participate in international development activities. 
• PRCS Y&V department manage volunteer database maintenance. 
• PRCS Y&V with provincial managers organise and conduct volunteer induction 

training. 
• PRCS Y&V department and NHQ secure volunteer insurance cover. 
• PRCS Y&V provincial and ‘flying’ staff facilitates and coach setting-up youth and junior 

clubs in schools and colleges. 
• Y&V department and provincial leadership coordinate interprovincial youth exchange 

visits. 
• Y&V department carry out monitoring and evaluation of Y&V activities. 

 
7.1 Detailed total achievement by end of March 2013: 
• At the end of 2011 the renovation of the office in Sindh as well as the furnishing and equipping of offices in four 

districts in Sindh was completed.  
• In late 2011, branch development orientation workshops for KP and Sindh were organised with Punjab on hold 

due to the earlier suspension of the branch In the first quarter of 2012 with the completion of capacity mapping 
exercise19 for KP and Sindh branches, KP province draft Branch Development (BD) planning documents were 
approved by the KP managing body in September 2012. These documents have been circulated to Movement 
partners for feedback. 

• District executive committee quarterly meetings are being held in KP but not yet in the other provinces as the 
necessary district structures are not in place. 

• Progress towards the strengthening of finance management at district level in KP and Sindh has been achieved 
through the agreement on standardisation and dissemination of relevant (existing) finance procedures to all 
districts, and commitment of districts to develop their capacity to adhere to minimum finance management 
mechanisms and procedures. 

• Accident insurance for active PRCS volunteers was finalised in March 2012 and in February 2013. 

                                                 
19 Providing a detailed picture of the district-level capacities and gaps across various areas including programming, human resource and 
structure. 
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• Youth as agent for behavioural change (YABC) peer education training initially planned for the third quarter of 
2012 was completed in January 2013. 

 
7.2 Remaining activities to the end of the IRP: 
• PRCS Marketing and fundraising activities are not implemented yet due to ongoing restructuring of the 

department (recruitment of new and trained fundraising staff to head the department was completed at national 
headquarters last year). Fundraising needs assessment and recruitment of trained officers for two selected 
provinces (KP and Sindh) is planned for the first quarter of 2013. 

• A National OD working group meeting is planned for the second quarter of 2013. 
• Recruitment of youth and volunteer officers at selected PRCS provincial offices completed in Sindh. Updated 

plans regarding the other provinces are awaited from PRCS.   
• Formation of youth committees has been rescheduled to 2nd or 3rd quarter of 2013. 
• Activities related to start-up of new Youth and Junior Red Cross Red Crescent clubs are on-going and will be 

completed in 2013.  
 

7.3 Exit Strategy 
• Recruitment of new PRCS deputy director OD at NHQ completed in March 2013. This will facilitate follow-up, 

completion of remaining PRCS capacity building activities and IRP exit. 
• As part of the overall IRP evaluation strategy, a review of the OD/BD component is planned for the second 

quarter of 2013 to determine the impact of the branch development and capacity building support through the 
implementation of the IRP. Recommendation from the review will also determine how ongoing and remaining 
OD/BD activities will be incorporated in the Long Term Planning Framework for Pakistan. 

 
7.4 Challenges 
The major challenges for OD are: 
• Adequate staffing and management of the supported branches and their sustainability. 
• The introduction of the new NHQ staff to the RC/RC concepts of a well-functioning NS and well-functioning 

branches. 
• The development of a clear view of the PRCS Management on OD support at NHQ level. 
• Branch development activities and capacity building at provincial branches. 
 
 
8. Floods 2012 Response 
PRCS disaster response to the 2012 floods began with assessment and relief distributions at district level soon 
after the first monsoon rains and interventions included provision of the major identified needs: food, NFIs, safe 
drinking water and healthcare services in the affected areas.  
 
PRCS initially planned to assist 7,500 families (52,500 people) in the three provinces of Sindh, Punjab and 
Balochistan, with food, non-food items (NFIs) including emergency shelter, safe drinking water, and health and care 
services. In view of the continued critical needs by the large number of flood affected populations the food 
assistance component was first raised  to 27,700 and subsequently to 30,218 households (211,526 people), with 
20,000 of these families being supported by IFRC. Nearly 100 PRCS volunteers at any given time on a rotation 
basis were involved in all aspects of the floods response from an available pool of 1,137 active volunteers in the 
affected districts, many of whom had previous experience from the 2010 and 2011 floods operations.  
 
The Floods 2012 operation was closed on 31 January 2013. 
 
Progress towards outcomes 
 
Summary of the Assistance provided by PRCS20 up to 31 January 2013 

Items21  Sindh  Punjab  Balochistan  AJK22  Total  

 Jacobabad, 
Shikarpur, 
K.S Kot, 

Raja Pur, 
D.G Khan 

Jaffarabad, 
Naseerabad, 
Jhal Magsi 

  

                                                 
20 This table does not include assistance provided after the first spell of the monsoon rains where PRCS AJK branch distributed NFI and food items 
to 36 families while KP branch conducted an assessment and reported no need of PRCS response.  
21 Standard NFI Set guide = one  tent , one hygiene kit, two tarpaulin sheets, three blankets, one kitchen set, two jerry cans, two mosquito nets.  
22 The first official round of assistance was in AJK (detailed in table above). 



 

26 
 

Kashmore 

Tent (1)  811 2,000  2,400 188  5,399 

Hygiene Kit (1)  2,355  2,000  2,400 188  6,943 

Tarpaulin Sheet (2)  500 4,000  4,800 376  9,676 

Blanket (3)  200 6,000  11,000  940  18,140 

Kitchen Set (1)23 0 2,000  2,400  188  4,588 

Jerry Can (2)  400 4,000  4,800  376  9,576 

Mosquito Net (2)  1,205  4,000  4,800  376  10,381 

Food Packs (53kg)24 15,203 7,413 7,202 - 29,818 

Health Units and 
Patients  

3 Units 
(75,110 
people) 

2 Units 
(6,534 
people)  

1 Unit 
(16,355 
people)  

- 6 Units 
(97,999 people) 

Water treatment 
Plants Deployed 

1  2   3 plants - 6 plants 
(17,903,000 
litres  
produced) 

 
 

Province  District  PRCS Targeted Food 
Assistance Caseload   Distributed Food Parcels 

Punjab  
Rajanpur   3,658  3,658 
DG Khan   3,755  3,755 

Sub Total  7,413  7,413 

Sindh  

Jacobabad   10,003  9,603 
Shikarpur   500  500 
K. S Kot   800  800 

Kashmore   4300  4,300 
Sub Total  15,603  15,203 

Baluchistan 
Jaffarabad   3,301  3,301 
Naseerabad   3,301  3,301 
Jhal Magsi  600  600 

Sub Total (C )  7,202  7,202 

Grand Total  30,218  29,81825 
 

Assistance from other donors (PNS and private)  
• The Spanish Red Cross transferred the remaining amount of its funding support from the 2011 floods operation 

to be spent for WatSan activities for 2012 floods response operation.  
• The Canadian Red Cross transferred CAD 160,000 to IFRC as multilateral support for this operation. 
• Turkish Red Crescent provided food parcels for distribution to 1,200 families (8,400 people) Punjab, Sindh and 

Balochistan. 

                                                 
23 Kitchen set contains; pots, cooking utensils, plates and cups 
24 Each food pack caters for a family of seven and contains 20kg flour, 12kg rice, 5kg chickpeas, 4kg lentils, 3kg oil/ghee, 6kg sugar, 15kg tea 
and 1,5kg of pasteurised milk 

25 Information as of last update received. Final data being reconciled. 
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• The Iranian Red Crescent contributed 50kg 
food parcels for distribution to 1,000 families 
(7,000 people) in Jacobabad district, Sindh 
province, in accordance with the PRCS 
assessment and selection of the distribution 
points. Each food parcel contained flour, 
rice, split chickpeas, roasted black 
chickpeas, daal masoor, vegetable cooking 
oil, sugar, tea, salt and milk. 

• Qatar Red Crescent provided 800 food 
parcels for distribution to affected families. 

• USAid pledged a contribution of USD 
100,000 towards the PRCS 2012 floods 
response operation through IFRC 
earmarked for transportation of goods. 

• Telenor, a telecommunications company, 
also provided food parcels for distribution to 
4,500 families (31,500 people) in Punjab, 
Sindh and Balochistan.    

 
 

IFRC Support for Floods 2012 
The IFRC country office supported PRCS’s floods response activities utilising resources available in-country and 
with support from partners.  Funds from the 2010 flood operation (MDRPK006) were used to cover the cost of the 
Floods 2012 operation. A project agreement worth CHF 1,650,000 was signed between PRCS and IFRC.  Support 
included coverage of costs for procurement, transportation and distribution of 20,000 food parcels as well as the 
costs for transportation and distribution for NFI stocks. In addition, the running costs for operating five water 
treatment plants and six mobile health units were also supported by IFRC. PRCS was also given support to 
replenish emergency medicines stock. 

 
Details of the support provided to the PRCS response through IFRC:  
Outcome: Reduced adverse impacts upon food security, health and care, and basic household needs of  2012  
flood affected families through Red Cross Red Crescent support. 
Outputs 
(expected results)

Activities planned Achieved (as of 31 January 2012) 

Food Parcels Assistance: 
The immediate 
needs of flood 
affected families  
are met through  
the distribution of 
food. 

Purchase, transportation and 
distribution of a two-week mixed  
food commodities package to  
20,000 families (140,000 persons) in 
three provinces (10,500 Sindh,  
4,500 Punjab and 5,000 Balochistan)

20,000 food packets were distributed. (4,500 Punjab, 
10,500 Sindh and 5,000 Balochistan) 

NFIs Assistance: 
The essential 
household needs  
of flood-affected 
families are met. 

Transportation and distribution of  
non-food items (NFIs) to 7,500  
families (52,500 persons) in three 
provinces (2,500 Sindh, 2,500  
Punjab and 2,500 Balochistan). 

6,943 families were reached with a mixture of non-food 
items. (2,000 families in Punjab, 2,355 in Sindh, 2,400 
 in Balochistan and 188 in AJK) 

Health and Care Assistance: 
The immediate 
health and care 
needs of flood 
affected families  
are met. 

Basic package of health and care 
services are provided through four 
mobile health units (MHUs) in flood 
affected areas (for two months) to 
75,000 persons in three provinces 
 (one in Sindh, two Punjab and one 

Six mobile health units were established three in Sindh, 
two in Punjab and one in Balochistan. By the end of 
January 2013, these MHUs have facilitated some  
97,999 people with basic health and care services and 
awareness promotion sessions. 

 
Food distribution donated by Iranian Red Crescent in  
Jacobabad  district, Taulka Garhi Khairo, Sindh province. Photo: PRCS 
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Balochistan 
Water and Sanitation Assistance: 
Improved access  
of flood affected 
persons to  
adequate safe 
drinking water 
 and basic  
hygiene 
 awareness. 

Provision of safe drinking water 
through six mobile water units (for  on
month) and hygiene promotion in 
Sindh and Punjab provinces, and 
 (for three months) in Balochistan, to 
reach 72,000 persons. 

Six mobile water units were deployed, one in Sindh, two 
Punjab and three in Balochistan. The IFRC budget 
provided for the transportation of the equipment to the 
location and back the central warehouses, per diem of  
the volunteers running the plant, running cost of the  
plants and for transportation of the water to the different 
locations/distribution points.26 Altogether these mobile 
water units produced 17,903,00027 litres of safe drinking 
water in three provinces. By the end of December 2013 a
units were no longer operational. 

 
 
 

Summary of Floods 2012  
 
    Water Supply Intervention 

Locations Total Water 
Produced (L) 

Average 
Daily 
Productio
n 

No. of 
tankers 

No. of 
distribut
ion 
points 

Daily distribution 
 

Daily 
beneficiaries 

Operational 
timeframe 

Min Max Min Max 
Sindh 
Jacobabad 
(Jamali  
bypass) 470,000 12,368 1 2 3,000 20,000 300 2,000 

26 Sep – 
3 Nov 2012 

Punjab  
DG Khan  
(Siddiqueabad) 

1,195,000 91,923 1 9 50,000 120,000 5,000 12,000 
12 – 25 Oct 

2012 
Punjab 
Rajhanpur 

600,000 50,000 1 8 44,000 70,000 4,400 7,000 
13 – 24 Oct 

2012 

                                                 
26 It should be noted that other organisations were involved in providing for water need. In some cases the water produced by the PRCS/IFRC 
units was transported by tankers provided by the government or other organisation 
27 On average provided water to approximate 42, 000 people of a period of 42 days (assuming an average of 10 litres/person/day. This figure 
does not account for water lost due to leakage/ spillage or during distribution. 
 

Offloading of food parcels in Jaffarabad district, Balochistan Province (lef)t and verification of beneficiaries in DG. Khan district, 
Punjab Province (right) - October 2012. Photos: IFRC
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Balochistan 
Jaffarabad  
(Dera Allahyar) 3,909,000 51,434 3 5 12,000  63,000  1,200 6,300 

16 Oct – 
31 Dec 2012 

Balochistan 
Jaffarabad 
(Hafeezabad) 1,909,000 24,474 3 5 3,000 28,000 300 2,800 

14 Oct – 
31 Dec 2012 

Balochistan 
Jaffarabad 
(Sohbatpur) 9,820,000 188,846 12 9 35,000 230,000 3,500 23,000 

7 Nov – 
31 Dec 2012 

Grand Total  17,903,00028 419,045 21 38 147,000 531,000 14,700  53,100 
26 Sept – 

31 Dec 2012 
 
 

 
The Floods 2012 operation was closed on 31 January 2013. 

 
 

9. Humanitarian Diplomacy  
Humanitarian diplomacy (HD) seeks to persuade decision-makers and opinion leaders to act at all times, in the 
interests of vulnerable people, and with full respect for fundamental humanitarian principles. The most significant 
humanitarian diplomacy initiative undertaken in reference to the 2010 Floods relief and recovery operation was 
seen in 2012 when PRCS/IFRC advocacy efforts enabled landless farmers to secure occupancy rights to newly-
constructed household shelters for several years, through legal agreements entered into by landlords and the 
farmers. Other humanitarian diplomacy efforts undertaken include the Pakistan launch of the World Disasters 
Report (WDR) for 2011 which focused on malnutrition and the WDR launch in November 2012 last year focused on 
migration, in Islamabad. Representatives from PRCS, ICRC, in-country Partner National Societies, UN, ILO, 
international non-governmental organizations, embassies and the media attended the ceremony. An ongoing 
initiative comprises the International Disaster Response Law (IDRL) Review undertaken by the Disaster Law 
Programme of the Asia Pacific Zone Office. The draft report has been submitted to the National Disaster 
Management Authority for review. This initiative represents the first phase of the IDRL project proposed for 
Pakistan.  
 
 
 
 
 

                                                 
28 On average provided water to approximate 42,000 people of a period of 42 days (assuming an average of 10 litres/person/day. This figure 
does not account for water lost due to leakage/ spillage or during distribution. 

Water units installations in Jacobabad, Sindh Province (left) and D.G Khan, Punjab Province (right).  Photo: IFRC 
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10 Communications – Advocacy and Public Information 
The main focus of communications initiatives for the 
2010 Floods relief and recovery operation has been to 
ensure the accurate and timely flow of information 
related to the humanitarian crisis in Pakistan, targeting 
key stakeholders that include the media, donors, 
authorities and the wider public. In this regard, the IFRC 
website www.ifrc.org has served as the primary 
communications vehicle for channeling information and 
publicity materials. Emphasis has also been placed on 
building the communications capacity of PRCS for 
future emergencies. 
 
Highlights of communications activities for this 
operation include the preparation of a variety of audio-
visual material including videos and web stories; a 10-
day photo exhibition in conjunction with the first 
anniversary of the operation; and media packs. 
 
For the remaining period of this operation, efforts will be 
focused on the preparation of a communications 
package to mark the completion of the operation. 
 

11. Logistics 
The IFRC logistics department has maintained its support of procurement, fleet management, warehousing and 
transportation throughout the Floods 2010 appeal operations. The in-country logistics operation comprises of 
various activities, managing IFRC warehouses in Islamabad and Karachi, holding PRCS/IFRC emergency and IRP 
stocks, and provides transport services for goods and personnel on addition to management of vehicle rental 
programme (VRP) services.  
 
The in-country logistics team coordinates closely with PRCS and the Kuala Lumpur zone logistics unit (ZLU) to 
determine the most appropriate, effective and cost-efficient sourcing and mobilization strategy for the required relief 
and recovery items. Activities included: 
• Rapid needs and capacity assessments. 
• Establishment of logistics hubs to carry out all aspects of reception of air, sea and road freight of relief and 

recovery goods. 
• Coordinated mobilization of relief and recovery items. 
• Coordinated reception and warehousing of all 

incoming goods. 
• Provision of standard vehicles as required. 
• Coordinated and efficient dispatch of goods to 

the distribution points. 
 
Fleet - The IFRC fleet, together with security, 
provided much needed assistance with a large 
pool of skilled drivers to reach beneficiaries even in 
the most difficult terrains. To date the fleet 
department is organised to facilitate one of the 
biggest operations in South Asia, with vehicle 
rental programme (VRP) vehicles supporting IFRC 
programmes and operations, and VRP vehicles 
leased out to PNS to support their bilateral 
operations in country. Throughout the operation 
over 150 drivers have been trained from PRCS, 
PNS and IFRC with three international standard 
road safety and 4 x 4 off road drivers trainings 
conducted. With the approaching closure of the IRP activities, IFRC logistics has commenced the reduction of the 

 

 
IFRC Pakistan Head of Delegation, Karen H. Bjornestad 
addressing guests at the 2012 WDR launch in Islamabad. 
Photo: IFRC 
 

IFRC and PRCS vehicles crossing a makeshift bridge in 
Kohistan district, KP Province. Photo: IFRC
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fleet in-country, maintaining only the necessary vehicles to support coordination and remaining field visits, in 
addition to a few vehicles pre-positioned as contingency. The reduction is being conducted in phases throughout 
2013, with the number of vehicles reducing from 36 to ten operational vehicles only. 
 
Procurement - Medicine procurement in 2011 was implemented by PRCS after agreement had been reached on 
the procedures to be followed, and the MoU on the procurement was revised and adjusted. PRCS is continuing the 
procurement of medicines, with a medical procurement committee supervising the procedure in which the IFRC 
participates. Through a gradual process other procurement issues are being handled by PRCS, such as leasing of 
vehicles, warehouse and offices. 
 
Warehousing - IFRC supports rental of national and provincial/regional warehouses, holding PRCS/IFRC DP and 
IRP stocks with a value of CHF 7 million that are stored in IFRC warehouses (Port Qasim Warehouse, Karachi and 
Sangjani Warehouse, KP). 
 
In addition the IFRC support PRCS on the following: 
• PRCS Haripur Warehouse, Islamabad - under PRCS Management, funded by IFRC. 
• PRCS Sindh Branch warehouse, Karachi - under PRCS Management, funded by IFRC. 
• PRCS Punjab Branch warehouse, Multan - under PRCS Management, funded by IFRC. 

 
IFRC supported the Floods 2012 operation in the coverage of costs of procurement of 20,000 food parcels, 
transportation and distribution, while the IFRC logistics in-country team provided technical support and knowledge 
sharing throughout the procurement process which was conducted by PRCS. IFRC also funded the transportation of 
NFI stocks distributed by the PRCS to 6,943 families. Additional logistical support was also provided towards the 
installation and operation of six water treatment plants and six mobile health units. Additionally support was 
provided for the replenishment emergency medicines stock. 

 
Logistics Capacity Development Project (LCDP) - Following the Finnish Red Cross support capacity building 
project, implemented with the support of two Finnish delegates, the continuation of the LCDP shifted to the IFRC 
Logistics unit.  As part of the PRCS capacity building, the IFRC country office, together with the support of ZLU, 
continues to facilitate the coordination and implementation of the LCDP with the main activities as follows: 
• Provision of on-job training to PRCS warehouse staff in implementation of Logic database (inventory control 

system) and standard warehouse management system. 
• Provision of technical support to PRCS logistics in developing SOPs and manuals. 

 
Logic database system has been implemented in PRCS DMLC warehouse. Master database has been set up and 
linked with three national headquarter warehouses around the country (PRCS Haripur warehouse, PRCS Multan 
warehouse and PRCS DMLC warehouse). On-the-job-training is being provided to all the warehouse staff.  
 
The LCDP is a cross-cutting country plan activity which is currently funded through the IRP budget (divided across  
LCDP, disaster management and branch development) and aims to ensure sustainability and integration of 
logistics development, including IFRC Logistics Strategy 2015. One of the primary areas in building the National 
Society’s logistics capacity is warehousing. IFRC has begun the transfer of warehouse operations and disaster 
preparedness stocks to PRCS central warehouses that are newly established. Upon accomplishing the transfer of 
logistics resources (two IFRC managed warehouses foreseen to be closed by June 2013), PRCS logistics with the 
support of IFRC counterparts will pursue essential capacity building for the warehousing of the provincial hubs 
closer to the field which will ensure efficient and rapid response in case of emergency. 

 
12. Security 
IFRC security monitors daily security information and delivers necessary information to IFRC staff, as well as all 
staff of the in-country Participating National Societies (PNS) and continuously observes security at field level. The 
main focus of IFRC security is to ensure compliance with IFRC’s established security protocols and procedures. 
IFRC already has a sound security management system in place to guide operations and to limit exposure to 
various threats or risks. IFRC also actively networks with other humanitarian organizations, sharing relevant 
information for the overall benefit of staff safety and security in programme implementation.  
 
During the reporting period, the security situation in country remained unstable and un-predictable. As the general 
elections in the country are due in May 2013, it is expected that political activities and electioneering by the political 
parties in Pakistan will gradually increase, which may disturb the security situation from time to time. It is expected 
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that a high number of political activities and events will take place during the pre and post election period. 
Appropriate additional security measure and systems have been put in place accordingly. 
 
 
 Budget summary 
See attached budget (Annex 2) for details.  
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Contact information 
 
For further information specifically related to this operation please contact: 
 
Pakistan Red Crescent Society: 
• Dr. Mahboob Sardar, Secretary General, phone +92 51 925 0407, email: mahboob@prcs.org.pk 
• Muhammad Ateeb Siddiqui, Assistant Secretary General, phone +92 51 925 0487,  

email: ateeb.nhq@prcs.org.pk  
 
IFRC in Pakistan 
• Karen H. Bjørnestad, Head of Delegation, phone +92 51 9250416/17, email: karen.bjornestad@ifrc.org  
• Jaap Timmer, Programme Coordinator, phone +92 51 9250416/17, email: jaap.timmer@ifrc.org  
 
IFRC South Asia regional office in India: 
• Azmat Ulla, Head of Regional Office, phone: +91 11 2411 1122, fax: +91 11 2411 1128,  

email: azmat.ulla@ifrc.org   
 
IFRC Asia Pacific Zone office, in Malaysia: 
• Al Panico, Head of operations, phone: + 603 9207 5700, email: al.panico@ifrc.org  
• Mathew Schraeder, Operations coordinator, phone: +603 9207 5735, mobile: +6019 620 0758, 

email: mathew.schraeder@ifrc.org  
• Alan Bradbury, Head of Resource Mobilization and PMER, phone: +603 9207 5775,  

email: alan.bradbury@ifrc.org  
Please send all funding pledges to zonerm.asiapacific@ifrc.org  

• Florent Chane, Zone Logistics Coordinator, phone: +603 9207 5752, mobile: +6012 298 9752,  
email: florent.chane@ifrc.org   

 
How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 

 



REVISED EMERGENCY APPEAL 19/3/2013

MDRPK006 : PAKISTAN - MONSON FLOODS

Budget Group

Shelter - Relief 11,114,519 11,114,519
Shelter - Transitional 741,004 741,004
Construction - Housing 5,509 5,509
Construction - Facilities 59,727 59,727
Clothing & Textiles 3,635,041 3,635,041
Food 20,435,822 20,435,822
Seeds & Plants 2,252,808 2,252,808
Water, Sanitation & Hygiene 4,155,607 4,155,607
Medical & First Aid 1,753,339 1,753,339
Teaching Materials 39,604 39,604
Utensils & Tools 2,262,048 2,262,048
Other Supplies & Services 114,156 114,156
Emergency Response Units 905,000 905,000
Cash Disbursements 4,002,309 4,002,309
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 50,571,493 905,000 51,476,493

Computer & Telecom Equipment 288,554 288,554
Office/Household  Furniture & Equipment 181,131 181,131
Medical Equipment 103,242 103,242
Other Machinery & Equipment 20,525 20,525
Total LAND, VEHICLES AND EQUIPMENT 593,452 0 593,452

Storage, Warehousing 1,883,424 1,883,424
Distribution & Monitoring 4,782,442 4,782,442
Transport & Vehicle Costs 3,424,411 3,424,411
Logistics Services 299,908 299,908
Total LOGISTICS, TRANSPORT AND STORAGE 10,390,185 0 10,390,185

International Staff 7,259,191 7,259,191
National Staff 2,456,604 2,456,604
National Society Staff 3,713,283 3,713,283
Volunteers 207,913 207,913
Total PERSONNEL 13,636,991 0 13,636,991

Consultants 443,752 443,752
Professional Fees 598,307 598,307
Total CONSULTANTS & PROFESSIONAL FEES 1,042,059 0 1,042,059

Workshops & Training 855,209 855,209
Total WORKSHOP & TRAINING 855,209 0 855,209

Travel 758,341 758,341
Information & Public Relations 533,641 533,641
Office Costs 1,346,443 1,346,443
Communications 188,723 188,723
Financial Charges 227,322 227,322
Other General Expenses 246,816 246,816
Shared Office and Services Costs 567,088 567,088
Total GENERAL EXPENDITURES 3,868,374 0 3,868,374

Partner National Societies 1,173,970 1,173,970
Other Partners (NGOs, UN, other) 0
Total TRANSFER TO PARTNERS 1,173,970 0 1,173,970

Programme and Services Support Recovery 5,338,563 5,338,563
Total INDIRECT COSTS 5,338,563 0 5,338,563

Pledge Earmarking & Reporting Fees 357,169 357,169
Total PLEDGE SPECIFIC COSTS 357,169 0 357,169

TOTAL BUDGET 87,827,465 905,000 88,732,465

Available Resources
Multilateral Contributions 92,286,799 92,286,799
Bilateral Contributions 905,000 905,000
TOTAL AVAILABLE RESOURCES 92,286,799 905,000 93,191,799

NET EMERGENCY APPEAL NEEDS -4,459,334 0 -4,459,334

Multilateral Response Bilateral Response
Appeal Budget 

CHF


