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DREF  n° MDRSN017  GLIDE n° FL-2020-000198-SEN 
Operation update n° 1; 27 January 2021 Timeframe covered by this update: From 14 

September to 04 January 2021 
Operation start date: 12 September 2020 Operation timeframe: 06 months (New end date: 31 

March 2021)    
Funding requirements (CHF): CHF 331,410  
 
N° of people being assisted: 8,100 people (900 households) 
Red Cross Red Crescent Movement partners currently actively involved in the operation: IFRC, ICRC, Belgian 
and Spanish Red Cross Societies and the Turkish Red Crescent. 
Other partner organizations actively involved in the operation: Civil Protection, Sanitation Directorate, and 
Territorial and Municipal Authorities 
 
Summary of major revisions made to emergency plan of action: 
 
This Operation Update is being published to inform stakeholders about two-month no cost timeframe extension 
granted to the Senegalese Red Cross Society (SRCS) to complete floods operation activities. The new end date of the 
DREF operation is 31 March 2021. The extension will allow the National Society (NS) to finalize the following actions:  

o Provision of 3-month rental support via cash transfer for 365 households; 
o Purchase and distribution of essential household items for 765 households; 
o Rehabilitation/construction of 40 household latrines through cash for work modality; 
o Purchase and distribution of hygiene kits for 500 households. 

 
The delay in implementing activities is due to the delay in signing the agreement with the Financial Service Provider 
(FSP) for cash transfer activities. Aside from this delay, the targeted persons and operational strategy for this 
intervention remain unchanged. 
 
 
A. SITUATION ANALYSIS 
 
Description of the disaster 
 
Senegal had experienced an unusually heavy rainy season in 2020.  As of 7 September 2020, all regions of Senegal 
had recorded excess rainfall compared to normal, ranging from 100 mm to 1,900 mm depending on the geographical 
area. The regions of Dakar and Thiès recorded 800 mm of rainfall mainly in the suburbs of Dakar, the capital City and 
in the department of Thiès. 

These heavy rains affected 11 regions including 25 departments, causing the displacement of nearly 3,285 people 
representing 365 families, particularly in the suburbs of Dakar and the department of Thiès. In these regions, populations 
obliged to leave their homes because of the floods. Entire streets and neighbourhoods were flooded, and bridges were 
destroyed, making difficult to reach some localities where communities were abandoned to themselves due to 
impassable roads, limiting access for emergency services. 

In the region of Thiès, three communes have been heavily affected with a total of 16 neighbourhoods including 
Kaossara, Thialy, Medina Fall, Cité Senghor, Cité Lamy, Nginth, Bayal, Takhi Kaw, Keuri Kaw, Malamine, Aiglon, Darou 
Salam, Sampathé, Hersent, Ablaye Yakhine and Keur Mame El Hadji, with flooded houses and neighbourhoods cut-off 
from the rest of the city, thereby disrupting the daily activities of communities. All data collected during the detailed 
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assessments were shared with the territorial and municipal authorities in each of the affected areas to ensure smooth 
coordination of activities. The results of the assessment made it possible to validate the relevance of activities planned 
in the EPoA. 

 

Summary of current response 
 
Overview of Host National Society 
In the aftermath of the event, the SRCS activated its response system, mobilizing Community Disaster Response Team’ 
(CDRT) volunteers at community level, who coordinated initial life-saving activities with local authorities. Countrywide, 
a total of 2,600 volunteers were mobilised in the flood response. In Dakar and Thiès regions, a total of 460 volunteers 
were engaged in the initial assessment, allowing the identification of needs and facilitating the coordination with other 
stakeholders.  

 
As part of the DREF operation between 15 and 24 October 2020, the 
SRCS mobilized 125 volunteers from the target localities to conduct a 
detailed needs assessment in the five departments of Dakar, Pikine, 
Guédiawaye, Rufisque (Daker region) and Thiès (Thiès region). 
These same volunteers were also trained to conduct awareness on 
essential family practices, water, hygiene, and sanitation (WASH), 
Community Engagement and Accountability (CEA) and to implement 
cash transfer modality which was the adopted response method for 
the operation.  
Moreover, the following main actions were conducted as per 
Emergency Plan of Action (EPoA):  

• Distribution of 2,000 dignity kits (1,304 kits in the Dakar region 
and 696 in Thiès region) to 900 households;  

• Awareness-raising sessions on water treatment and 
conservation, good hygiene practices and essential family 
practices;  

• Realization of a 10-day disinfection campaign at household 
level in collaboration with community members. 

 
Out of 900 households (8,100 people) targeted by the operation, as of  4 January 2021, a total of 500 households (4,500 
people) have received household items (HHIs) and 2,000 women have received dignity kits. Moreover, 8,100 people 
had access to drinking water and more than 19,800 people were sensitized on hygiene and sanitation practices by 
SRCS’ volunteers. 
 
Overview of Red Cross Red Crescent Movement in country 
The following Red Cross Red Crescent Movement members contributed to the National Society’s floods response:  
 

Movement Component Contributions 
 
 
 
 
 
 
 
 
 

IFRC 

Launch of the DREF operation in the regions of Dakar (departments of Dakar, 
Pikine, Guédiawaye, Rufisque) and Thiès (department of Thiès) and within this 
framework:  
o provision of technical support for analysis of data collected from detailed needs 

assessment; 
o provision of technical support for analysis of data collected during the cash 

transfer feasibility study;  
o provision of technical support for the identification and selection of a Financial 

Service Provider (FSP) for cash activities with which to sign a framework 
agreement;   

o deployment of a Rapid Response personnel for a period of 3 months to support 
NS; 

Mobilization of additional funds from USAID (USD 100,000) to support 300 flood-
affected households (1,800 people) in Dagana and Podor regions for 3 months. 
These families are benefitting from hygiene and health promotion activities and the 
distribution of essential household items (buckets, tarpaulins, mats, soap and 

 Registration of beneficiaries for the distribution of wash 
kits. Thiès, November 2020. ©SRCS 
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mosquito nets). The USAID intervention is complementary with other ongoing actions 
conducted by the NS and other stakeholders.  

Turkish Red Crescent Distribution of Aquatabs (12 packs/household) and 784 dignity kits (392 
households) in Pikine, Rufisque and Dakar resettlement sites.  

 
 
Although not directly involved in the floods response, the ICRC, and other Participating National Societies (PNS) 
present in Senegal, have been regularly informed by the NS on activities implemented in the field. 
 
Overview of other actors’ actions in country 
National authorities have committed to helping floods-affected families through their technical services, in collaboration 
with local authorities and communities. As such, the following actions were undertaken by the decentralized services of 
the Government: Evacuation, rehabilitation of water points, relocation of affected households who lost their houses into 
emergency shelters and mobilization of Fire Department services.  
The NS collaborated with local authorities and communities in all phases of the flood’s response operation to ensure 
the responses were complementary and there was no duplication. 
 
Coordination mechanism  
The SRCS, as an auxiliary to the Government, participates in the Disaster Management response plan (Plan 
d’organisation des secours en cas de catastrophes – Plan ORSEC) led by the Ministry of Home Affairs through the 
Department of Civil Protection (Département de la Protection Civile - DPC). The ORSEC Plan clearly defines the roles 
and responsibilities of each actor to better coordinate relief actions. The Department of Civil Protection (DPC) oversees 
the overall design of the ORSEC Plan and works closely with United Nations agencies (OCHA, WFP, UNICEF, etc.) 
and the IFRC and SRCS. Meetings have been held with health and local authorities for the joint implementation of 
activities in targeted areas. 
 
 
Needs analysis and scenario planning 
 
Needs analysis 
With support from a Rapid Response personnel, a detailed needs assessment was conducted between 15 and 24 
October 2020. The exercise confirmed the needs of the floods affected people. From the data analysis, cash transfer 
was identified as preferred modality to cover needs in terms of shelter, water treatment and conservation, access to 
household items and hygiene kits. Moreover, the same modality was identified as well for the rehabilitation of partially 
or totally destroyed latrines along with pumping of stagnant water, cleaning of pits and disinfection of homes before the 
relocation as well as destruction of breeding sites around houses.  

See the Emergency Plan of Action (EPoA) for more details on the needs analysis.  

Targeting  
Targets for the operation remain unchanged. See EPoA for more details on targeting and beneficiary selection criteria. 

To guarantee transparency vis-à-vis the population in the choice of beneficiaries, as well as to address any question 
and concern, beneficiary list validation days were organized at community level. Community leaders and community 
members took part in the process, guaranteeing its reliability. 
 
Operation Risk Assessment 
This DREF operation and its operational strategy considers the risks related to the current COVID-19 pandemic. It is 
aligned with the IFRC global emergency appeal that supports National Societies to deliver assistance to communities 
affected or at risk of being affected by the COVID-19 pandemic. For more information, please consult the Covid-19 
operation page on the IFRC Go platform.  
 
B. OPERATIONAL STRATEGY 
 
Overall Operational objective: 
The strategy of the DREF operation remains as described in the Emergency Plan of Action. The needs of floods affected 
people in September have not changed. Consequently, the response activities remain relevant. 
 
 
 
 

https://adore.ifrc.org/Download.aspx?FileId=344251
https://adore.ifrc.org/Download.aspx?FileId=344251
https://go.ifrc.org/emergencies/3972#details
https://go.ifrc.org/emergencies/3972#details
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Proposed strategy 
The strategy of the floods response operation in Senegal has not changed in relation to the reference document 
Emergency Plan of Action (EPoA). 
 

C. DETAILED OPERATIONAL PLAN 
 

 

Shelter 
People reached:  0 
Male: 0 
Female: 0 

   
Shelter Outcome 1: Affected communities and crisis-affected areas are restoring and strengthening their 
security, well-being, and long-term recovery by solving shelter and housing problems. 
Indicators:  Target Actual 
Number of households that received shelter assistance  765 0 
Output 1.1: Shelter Output 1.1: Affected households receive short, medium, and long-term shelter and 
housing assistance 
Indicators:  Target Actual 
# of coordination meetings held with stakeholders  8 5 
# of affected households assisted through household kits  765 0 
# of households assisted with rent payments for 3 months  365 0 
# of households reached by distribution of shelter toolkits  765 0 
Shelter Output 1.2: Affected households benefit from technical support, guidance and awareness for safe 
shelter design and facility planning, and improved construction techniques 
Indicators:   
# of volunteers mobilized  40 0 
# of volunteers trained in shelter construction  40 40 
# of information meetings organized with communities  1 1 
Progress towards outcomes 
Activities conducted within the reporting period:   
Training of 40 volunteers to be mobilized for the implementation of shelter activities, including Post Distribution 
Monitoring (PDM) following cash distribution.  
 
Activities planned: 
The implementation of shelter activities has been delayed due to framework agreement with FSP still being 
processed for cash activities to be carried out. It is worth mentioning that the document was validated by IFRC 
Nairobi office on 26 November 2020. Since then, the NS and the FSP have been working on it, addressing remarks 
made by the FSP legal services department. This timeframe extension is because of the little progress made in 
these discussions to date. Nevertheless, despite this delay, shelter assistance to floods’ affected people via cash 
transfer continues to be relevant for people whose houses were totally or partially destroyed and as such were 
relocated in temporary shelters. Indeed, the cash assistance would allow them to:  

o Cover rental expenditures for 365 households (3,285 people) for 3 months, for families whose houses were 
partially or completely destroyed (XOF 30,000 per HH for 3 months);  

o Procure materials to rehabilitate their homes as well as provide household items for 400 households (3,600 
people) and/or to purchase household items (XOF 35,000/HH)   

o Purchase household sanitation items for 500 households for (XOF 3,000/HH);  
These activities will be implemented alongside the distribution of shelter toolkits to 765 households to serve for 
rehabilitation works. This distribution will be jointly done with that of dignity kits, planned by end of February 2021. 
 
A PDM questionnaire will be developed and submitted to beneficiaries in each targeted area of intervention, two 
weeks after cash disbursements.  

 

https://adore.ifrc.org/Download.aspx?FileId=344251
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Health 
People reached: 19,800  

   Male: 6,930 
Female: 12,870 

Health Outcome 4: Transmission of diseases of potential epidemic is reduced 

Indicators:  Target Actual 
Number of people directly reached by health promotion messages geared 
toward reducing immediate health risks (Target: people or 900 households). 8,100 19,800 

Health Output 4.1: Community-based disease control and health promotion is provided to the target 
population 
Indicators:  Target Actual 
# of volunteers mobilized  88 88 

# of household visits carried out by the RC teams  N/A 3,960 

# of awareness sessions conducted 16 800 

# of interventions to destroy larval sites 16 560 

# of dignity kits distributed  4,000 2,000 

# of patients referred to health facilities  N/A 352 
Progress towards outcomes 
 
Activities conducted within the reporting period:  
 

• Mobilization of 20 volunteers, 10 from each region, for a period of 15 days to carry out search and rescue 
activities for injured people. First aid was provided by specialized volunteers under the supervision of directors 
of emergency services of relevant areas of intervention. Some 215 households were rescued by Red Cross 
volunteers from flooding waters and 53 injured people were evacuated. Eight people lost their lives, including 
one Red Cross volunteer who died during the interventions. Case referrals were made in collaboration with 
fire-fighters and health services. 
 

• Provision of 200 packs of masks in the 5 departments on intervention, according to the number of volunteers 
mobilised in each department, with an average of 80 masks/ volunteer * 125 volunteers mobilized. The activity 
was conducted to comply with the COVID-19 preventive measures, protecting volunteers while conducting 
field activities.  
 

• Distribution of 2,000 dignity kits to 2,000 women and girls of childbearing age between 25 to 29 November 
2020, to guarantee dignity to floods’ affected women. According to the report submitted following the 
distribution, there is a need for detergents and disinfectants rather than other items part of the dignity kits 
(except for sanitary pads). 

 
• Deployment of 88 volunteers for community-based surveillance and patients’ referral in collaboration with 

health districts’ accredited agents on the targeted areas.  
 

• Realization of 10-day community-based surveillance (CBS) and referral by Red Cross volunteers following 
the orientation day on 1st January 2021. A total of 3,960 households (19,800 people) were visited within the 
10 days by 44 volunteers, working in pairs, who reached between 8 and 10 households per day with an 
average of 5 people per household. In addition, some 352 patients were referred using the tools developed 
in collaboration with stakeholders (three-part referral forms). CBS and referral are still ongoing. 
 

• Awareness-raising on water-related diseases, following the distribution of WASH items (buckets, Aquatabs, 
jerrycans and personal hygiene kits) to 500 households. Some 88 volunteers (10 from Dakar; 25 from Pikine; 
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14 from Guédiawaye; 19 from Rufisque and 20 from Thiès) mobilized for the activity received an orientation 
on water-borne diseases from the health districts.  
 

• Realization of an awareness raising campaign between 1st and 10 December 2020 reaching 3,960 
households (19,800 people) with an average of 5 people per household. As of January 4, the number of 
sensitization sessions carried out is 800, with an average of 18/20 sessions conducted 44 volunteers 
mobilized in pairs for 10 days.  

 
• The activities aiming at supporting health districts as part of the “LLINs Universal Coverage” Programme, with 

the assistance of 20 SRCS’ volunteers for the distribution of mosquito nets did not take place. Instead, hygiene 
volunteers were mobilized for 5 days in the 5 targeted departments for destructing breeding sites in areas still 
flooded.  

 
• Realization between 26 November and 2 December of the larva sites destruction campaign, together with the 

home disinfection and disinfestation campaigns. Activities were conducted by 32 volunteers (4 from Dakar; 8 
from Pikine; 4 from Guédiawaye; 6 from Rufisque and 10 from Thiès 10) who under the supervision of the 
National Hygiene Service (SNH) reached in 7 days an average of 5 homes/day for a total of 560 interventions.  

 
Activities planned: 
A second distribution of dignity kits for 2,000 women and girls is planned by end of February 2021. As per the first 
distribution, awareness raising will be conducted by volunteers to promote women's health and hygiene.  
 

 

 

Water, sanitation and hygiene 
People reached: 8,100 
Male: 2,854 
Female: 5,246 

    

WASH Outcome 1: Immediate reduction of waterborne disease risk in targeted communities 

Indicators: Target Actual 
Number of households that have reduced the risk of waterborne diseases  900 2,800 
WASH Output 1.1: Detailed assessment of the water, sanitation and hygiene situation is conducted in target 
communities 
Indicators:  Target Actual 
# of volunteers trained to assess the WASH situation  125 75 
# of coordination meetings with other WatSan actors  N/A 07 
WASH Output 1.2: Daily access to safe drinking water in quantity and quality, which meets Sphere and WHO 
standards, is provided to the target population 
Indicators:   
# of targeted people with access to safe drinking water 8,100 8,100 
# of Aquatabs distributed  11,000 11,000 
# households receiving Jerrycans and buckets distributed (target: 500 
households 500 500 

# volunteers mobilised for water-related activities  88 88 
# surveys conducted on the monitoring of water treatment and storage 2 1 
WASH Output 1.5: Hygiene-related items (NFI) that meet Sphere standards and training on the use of these 
goods is provided to the target population 
Indicators: Target Actual 

# of targeted people who have benefited from personal hygiene items 
4,500 people or 

500 
households 

4,500 
people or 500 
households 
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WASH Output 2.3 An improved access to adequate sanitation and use by the target population is assured 

Indicators: Target Actual 
# of residential latrines built (Target reviewed) 40 0 
# of trained hygienists  75 75 
# of households having received cleaning products 500 0 
# of localities affected by sanitation activities N/A 215 
# number of communities mobilized for sanitation activities N/A 320 
WASH Output 2.4: Hygiene promotion activities are provided to the entire affected population 

Indicators:   
# of volunteers trained on hygiene promotion  75 75 
# of handwashing facilities built in target communities  100 0 
# Number of IEC materials produced and distributed -  3,000 
Progress towards outcomes 
 
Activities conducted within the reporting period:  
 
• Between 24 and 29 November 2020, distribution of 11,000 water purification products to 900 households (120 

tablets/household), along with demonstrations on their use by volunteers. Community leaders and authorities 
participated in the process.  

 
• Distribution of one (01) 15L bucket with tap and lid and one (01) 20L jerrycan, as well as a personal hygiene kit 

to 500 households. The distribution launching ceremony was held in Thiès in November with the participation of 
the SRCS’ management (the SRCS’s President and some members of the NS), the IFRC and administrative 
authorities (Prefect and sub-prefect of Thiès). 

 
• Awareness raising on the use of water storage and purification products.  
 
• Mobilization of 40 volunteers (6 from Rufisque, 5 from Guédiawaye, 5 from Dakar; 10 from Pikine, and 14 from 

Thiès) following the distribution of WASH items to monitor their use by beneficiaries.  
 
• Mobilization of 40 volunteers between 26 November and 02 December 2020 to conduct household visits to 

monitor hygiene products and the use of kits. The activity exceeded DREF operation targeted households, with 
each volunteer visiting an average of 10 household/day * 7 days for a total of 2,800 households visited.  

 
• Distribution to all five (05) departmental committees intervention materials and products to conduct DREF 

activities. 
 
• The WASH department made available to volunteers more than 3,000 posters and leaflets with key messages to 

support the implementation of WASH activities.  
 

• Training on hygiene promotion and sanitation of 75 volunteers (6 from Dakar, 14 from Pikine, 18 from Rufisque, 
9 from Guédiawaye and 28 from Thiès) instead of 125 as planned due to budget constraints. Following the 
training, volunteers carried out assessment of households WASH situation and hygiene promotion. 

 
•  Training of 75 hygienists (15 volunteers/department) on environmental sanitation activities. 

 
• Water pumping and drainage in the flooded areas in Dakar, Thiès, Pikine and Rufisque departments. This activity 

is still ongoing due to the presence of flood water in some houses. 
 
• Disinfection of Wash infrastructure in the three resettlement sites of Pikine, Dakar and Rufisque from 12 

September to 6 November 2020 (resettlement sites currently closed). 
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Strengthen National Society  
S1.1: National Society capacity building and organizational development objectives are facilitated to ensure 
that National Societies have the necessary legal, ethical, and financial foundations, systems and structures, 
competences, and capacities to plan and perform 
Indicators:  Target Actual 
% of volunteers involved in activities insured  100% 100% 
Output S1.1.4: National Societies have effective and motivated volunteers who are protected     
Indicators:   
# of volunteers provided with PPE 100 125 
# of communication works produced N/A 08 
Outcome S2.1: Effective and coordinated international disaster response is ensured 
Indicators:  Target Actual 
Percentage ratio of people supported versus people affected  48% 37%   
Output S2.1.1: Effective and respected surge capacity mechanism is maintained. 
Indicators: Target Actual 
# of RDRT deployed to support NS  1 1 
Output S2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance is improved 
Indicators: Target Actual 
# of volunteers trained in CEA 40 10 

#  of feedback mechanisms set up  2 2 
Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization and programming 
Indicators:   
IFRC Monitoring of activities 2 1 

• Home disinfection in each department to prepare for the return of families temporarily relocated in resettlement 
sites, schools and private homes. The activity was carried out from 26 November to 2 December 2020 by 32 
volunteers working in pairs, mobilised for seven days with an average of five disinfected houses/day for a total of 
total of 560 houses disinfected.  

 
• Realization of a mission to size sanitary structures in the five departments conducted from 8 to 11 December 

2020. Communities benefiting from latrines rehabilitation used this opportunity to reiterate their interest in being 
involved in the rehabilitation of latrines, as well as in other environmental sanitation activities. 

 
Activities planned:  
 
Provide cleaning products to affected households  
List of beneficiaries (500 households) is already available. The activity, which has to be conducted through cash 
transfer, is awaiting the signature of the framework agreement with the FSP.  
 
Mobilize target communities to build or rehabilitate 40 toilets and conduct environmental clean-up activities   
A total of 40 emergency latrines will be built or rehabilitated. Trained hygiene volunteers will support selected 
households in draining, cleaning and rehabilitating 40 household latrines through cash for work, along with supply of 
materials, sanitation and environmental management.  
The indicator initially described for this activity (targeting 2,925) has been revised to 40 latrines to be more consistent 
with the activity to be implemented. 
 
Build or encourage the construction and maintenance of hand washing devices in target communities  
Some 100 handwashing kits have already been pre-positioned in Red Cross Branches and are waiting to be handed 
over to beneficiary households, including those being supported in the rehabilitation of latrines. 
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Translation N/A 1 
Lessons learned workshop 1 0 
Progress towards outcomes 
Activities conducted within the reporting period:  
 
• Some 125 volunteers mobilized for the operation were insured as per IFRC insurance scheme, and briefed on 

the Code of Conduct, including on their and responsibility and on Safer Access. 
 

• Provision of visibility equipment and protective gears, including for COVID-19, to all volunteers.  
 
• Participation of the NS's communication and marketing Head of Unit in field activities to ensure good media 

coverage of the DREF activities. Some products were disseminated by media and television outlets. 
 
• Deployment of a Rapid Response personnel from 8 October to 31 December 2020 to support the SRCS in the 

implementation of the action.   
 
• Realization of a training on Community Engagement and Accountability (CEA) between 24 to 26 November 

2020 at the NS headquarters. A total of 10 volunteers were trained, i.e., 2 per department, 5 women and 5 men. 
Due to budget constraints the initial target of 40 volunteers trained was not met. 

 
• Mobilization of 10 volunteers trained in CEA between 5 and 15 December 2020 to conduct activities in 

collaboration with communities’ members. Focus group discussions were organized in each neighbourhood in 
collaboration with the neighbourhood chiefs and the DREF target groups.  
 

Activities Planned: 
 
IFRC Monitoring of activities  
Due to a renewed increase of COVID-19 cases in Senegal since December 2020, the Government imposed 
restrictive measures to limit the spreading of the virus, hence IFRC monitoring mission were put on hold.  
 
ECHO showed some interest in cash transfer activities and requested for a field visit. Considering the delay in 
signing the framework agreement with the FSP and COVID-19 restrictive measures, the mission was put on hold.  
 
Lessons learned workshop  
The methodology to adopt for the lessons learned workshop will be decided on the basis of the COVID-19 situation 
in country at the time of the end of the operation. In case of impossibility of conducting a face-to-face workshop, a 
session will be held remotely as per Lessons Learned Workshop guidance developed by the IFRC. 
 

 
 

D. Financial Report 
 
As of 12 January 2021, the NS accounted for CHF 114,008 or 34% out of the total DREF allocation. The remaining 
amount corresponds to Shelter activities for which the request of extension was made for. This operation update does 
not change the originally approved budget. Please see interim financial report below. 
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Contact Information 
 

Reference documents 
 
Click here for: 
• Emergency Plan of 

Action (EPoA) 

For further information, specifically related to this operation please contact: 
 
For the Senegalese Red Cross Society:  

• Mamadou Sonko, Secretary General, Senegalese Red Cross Society phone: (+221) 
77 579 00 56; e-mail: sonkomala@yahoo.fr 

 
IFRC Sahel Country Cluster:  

• Daniel Bolaños, Head of Sahel Country Cluster; phone: (+221) 77 740 46 61 email: 
daniel.bolanos@ifrc.org;  Anna Cerruti, Disaster Management Coordinator, phone: 
(+221) 77 8197402 email: anna.cerutti@ifrc.org 

 
IFRC office for Africa Region: 

• Adesh Tripathee, Head of DCPRR Department, Nairobi, Kenya; phone +254 
731067489; email: adesh.tripathee@ifrc.org 

 
In IFRC Geneva: 

• Nicolas Boyrie, Operations Coordination, Senior Officer, DCPRR Unit Geneva; 
email: nicolas.boyrie@ifrc.org 

• Eszter Matyeka, DREF Senior Officer, DCPRR Unit Geneva; Email: 
eszter.matyeka@ifrc.org;  

 
For IFRC Resource Mobilization and Pledges support: 

• IFRC Africa Regional Office for resource Mobilization and Pledge: Franciscah 
Cherotich Kilel, Senior Officer, Partnership and Resource Development, Nairobi, 
email: franciscah.kilel@ifrc.org, phone: +254 202 835 155 

For In-Kind donations and Mobilization table support: 
• IFRC Africa Regional Office for Logistics Unit: Rishi Ramrakha, Head of Africa 

Regional Logistics Unit, email: rishi.ramrakha@ifrc.org; phone: +254 733 888 022  

For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• IFRC Africa Regional Office: IFRC Africa Regional Office: Philip Komo Kahuho, 
Regional PMER Manager; email: philip.kahuho@ifrc.org; phone: +254 732 203 081 

 
How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 

 

 

https://adore.ifrc.org/Download.aspx?FileId=344251
https://adore.ifrc.org/Download.aspx?FileId=344251
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Selected Parameters

Reporting Timeframe 2020/09-2021/1 Operation MDRSN017
Budget Timeframe 2020/09-2020/11 Budget APPROVED

Prepared on 11/Jan/2021
All figures are in Swiss Francs (CHF)

DREF Operation
INTERIM FINANCIAL REPORT

Funds & Other Income 331,410

DREF Allocations 331,410

I. Summary

Opening Balance 0

Expenditure -116,140

Closing Balance 215,270

II. Expenditure by area of focus / strategies for implementation

Description Budget Expenditure Variance

AOF1 - Disaster risk reduction 0
AOF2 - Shelter 71,669 106,500 -34,831
AOF3 - Livelihoods and basic needs 0
AOF4 - Health 31,630 31,630
AOF5 - Water, sanitation and hygiene 47,086 47,086
AOF6 - Protection, Gender & Inclusion 0
AOF7 - Migration 0

Area of focus Total 150,386 106,500 43,886

SFI1 - Strenghten National Societies 25,449 25,449
SFI2 - Effective international disaster management 23,011 9,640 13,371
SFI3 - Influence others as leading strategic partners 0
SFI4 - Ensure a strong IFRC 0

Strategy for implementation Total 48,461 9,640 38,820

Grand Total 198,846 116,140 82,706

MDRSN017 - Senegal - Floods in Dakar and Thiès
Operating Timeframe: 12 Sep 2020 to 31 Jan 2021

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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III. Expenditure by budget category & group

Description Budget Expenditure Variance

Relief items, Construction, Supplies 121,030 121,030
CAXB CAXBShelter - Relief 0 0

CAXBShelter - Transitional 2,475 2,475

CAXBWater, Sanitation & Hygiene 11,583 11,583

CAXBMedical & First Aid 1,968 1,968

CAXBUtensils & Tools 24,196 24,196

CAXBCash Disbursment 80,809 80,809

Logistics, Transport & Storage 11,552 11,552
CAXF CAXFDistribution & Monitoring 594 594

CAXFTransport & Vehicles Costs 10,958 10,958

Personnel 40,862 5,816 35,046
CAXH CAXHInternational Staff 13,365 5,657 7,708

CAXHNational Staff 65 -65

CAXHNational Society Staff 11,534 11,534

CAXHVolunteers 15,964 94 15,870

Workshops & Training 8,613 8,613
CAXJ CAXJWorkshops & Training 8,613 8,613

General Expenditure 4,653 3,195 1,458
CAXL CAXLTravel 1,485 2,196 -711

CAXLInformation & Public Relations 2,228 576 1,651

CAXLOffice Costs 594 77 517

CAXLCommunications 198 373 -175

CAXLFinancial Charges 149 -27 175

Operational Provisions 100,171 -100,171
CAXO CAXOOperational Provisions 100,171 -100,171

Indirect Costs 12,136 6,958 5,178
CAXP CAXPProgramme & Services Support Recover 12,136 6,958 5,178

Grand Total 198,846 116,140 82,706
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