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Monthly Status Update – February 2017 
Afghan Civilian Assistance Program (ACAP III) 

 

ACAP III responds to high profile incidents: 
• Supported 47 civilian victims of joint operations between NATO and 

Afghan security forces against the Taliban in the Sangin district of 
Helmand province. The fighting intensified in February and included air 
raids. 

• Assisted 192 victims and families of an improvised explosive device  
attack on a school bus in Paktika that killed 11 children and injured four. 

• Provided nine relief packages to victims of the Supreme Court suicide 
attack in Kabul that injured or killed 43 people.  

Highlights:  
• Held 38 immediate assistance distribution events in various parts of 

the country. A total of 324 immediate assistance packages were 
delivered reaching 3,312 beneficiaries (1,678 males and 1,634 
females).  

• Enrolled 289 victims (228 males and 61 females) and 570 family members of victims (271 males and 299 females) in 
psychosocial counselling. Counselling is ongoing for 859 beneficiaries (249 victims and 610 family members).  

• Provided physical therapy visits and referrals to 523 beneficiaries (363 males and 160 females). 

• Delivered 27 economic reintegration assistance packages tailored to victims’ and families’ needs benefitting 230 victims and 
families (105 males and 125 females). 

• Continued follow-up with two partner ministries, the Ministry of Labour, Social Affairs, Martyrs and the Disabled 
(MoLSAMD) and the Ministry of Public Health (MoPH), for signatures on proposed Letters of Agreement (LoAs) between the 
ministries and ACAP III. 

• Awarded a grant to an implementing partner for provision of mine risk education in 163 high risk communities, benefitting 
over 69,000 individuals, 

• Began planning for computer literacy and English training at the Martyrs and Disabled of MoLSAMD. 

Issues: 
• The delay in signing the LoA between MoLSAMD and UNMAS is impacting ACAP III’s ability to commence staff capacity 

building activities at the MD Division of MoLSAMD. 

• In view of the current project end date of 14 February 2018, there is insufficient time available for the full implementation 
of the National Disability Survey of Afghanistan (NDSA). Therefore, ACAP III has tentatively re-scoped the NDSA to complete 
the data collection within the current agreement, leaving data analysis to be considered under a time extension to ACAP III 
or under another program. 

Planned activities for next month: 
• Engage an implementing partner for the implementation of the National Disability Survey.   
•  Sign LoAs with two partner ministries (MoPH and MoLSAMD) for the implementation of ministry related ACAP III activities. 
• Subject to MoLSAMD signature on the LoA, resources will be mobilised to commence M&D Division staff capacity building 

activities. 

An ACAP III beneficiary receives economic reintegration assistance to 
replace items in his store destroyed during recent conflict events in 
Kunduz. @UNMAS 


