


Quarterly Report to Parliament
For the Period of October 1 to December 31, 2010



  

 
 
 
 
 
 
 
 
 
 
 
Library and Archives Canada Cataloguing in Publication  
 
Canada’s engagement in Afghanistan - quarterly report to Parliament for the period of  
October 1 to December 31, 2010 
 
Quarterly.  
Text in English and French on inverted pages.  
Title on added t.p.: L’engagement du Canada en Afghanistan - rapport trimestriel au 
Parlement pour la période du 1er octobre au 31 décembre 2010 
Available also on the Internet.  
ISSN 1918-2732  
 
1. Afghan War, 2001- —Participation, Canadian. 2. Canada—Foreign 
relations—Afghanistan. 3. Canada—Canadian Forces—Afghanistan.  
4. Canada—Military policy. I. Canada. Privy Council Office. II. Title. L’engagement du 
Canada en Afghanistan - rapport trimestriel au Parlement pour la période du 1er octobre  
au 31 décembre 2010 
 
 
DS371.412.S47            958.104’7                C2008-980202-0E 
 
Cover photo: Through the National Solidarity Program, more that 24,500 Community 
Development Councils have been elected and 44,600 projects have been completed 
nationally. 
 
Photo credits: Canadian International Development Agency, Department of Foreign 
Affairs and International Trade, Department of National Defence, Ahmad Wasiq Taheer. 
 
© Her Majesty the Queen in Right of Canada, 2011 
 
 
 
 



  

Foreword 
 
In accordance with the motion passed by the House of Commons on March 13, 2008, we 
are honoured to place before Parliament this eleventh quarterly report on Canada’s 
engagement in Afghanistan, addressing the period from October 1 to December 31, 2010. 
 
On January 26, 2011, an important milestone in Afghanistan’s democratic development 
was passed with the inauguration of the National Assembly—a voice for the Afghan 
people.  
 
This notable event was not easily achieved. While there was tangible improvement in the 
performance of Afghanistan’s electoral institutions, there were significant irregularities 
and fraud in September’s parliamentary elections that continue to be of concern and 
underline the need for the Government of Afghanistan to act resolutely to address 
governance and corruption issues at all levels of Afghan society. In close collaboration 
with the international community, Canada supported the work of the Electoral 
Complaints Commission and Independent Election Commission and welcomed President 
Karzai’s decision to proceed with a January inauguration. 
 
The September parliamentary election also saw greater numbers of women elected than 
ever before in Afghanistan. 
 
Responsive, participatory and accountable governance is critical to the sustainable 
recovery of Afghanistan and the future prosperity of its people. It is vitally important that 
good governance practices be afforded the chance to develop at the national, provincial 
and local levels of Afghan society.  
 
Accountability is at the core of Canadian programming in Afghanistan. The Prime 
Minister of Canada has stated in unequivocal terms that Canada will not provide funding 
for Afghanistan unless we are convinced that this funding is used for its intended 
purpose. Fostering good governance in Afghanistan is one way to ensure that funds in 
Afghanistan are used appropriately. 
 
Our report for this quarter focuses on advances made on Canada’s six priorities and three 
signature projects in Afghanistan, with particular attention to progress achieved in 
Afghanistan’s institutions of governance. 
 
Safer communities mean greater freedom of movement, and positive perceptions of 
safety in turn enable good governance to take root and flourish. Canadians in Afghanistan 
continue to serve the interests of peace and progress with dedication and bravery. On 
behalf of all Canadians, we stand in honour and remembrance of those who have made 
the ultimate sacrifice in this service, those who have been injured and their families. 
 
Our next report will cover the period January 1 to March 31, 2011. 
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Summary  
 
• This quarterly report gives details of the advances made by Canada on its six priorities and 

three signature projects in Afghanistan, together with Afghan and other partners, with a focus 
on progress achieved by Afghanistan’s institutions of governance. 

 

• The certified results of the September 18 election of Afghanistan’s Wolesi Jirga (lower house 
of parliament) were released on December 1; the Independent Election Commission (IEC) 
indicated that over 5.6 million votes were cast. Although 1.3 million votes were invalidated 
by the IEC, the election marked an important step forward in Afghanistan’s democratic 
development. Despite this milestone, corruption is a major impediment to improved 
governance. The Government of Afghanistan must move more aggressively to address this 
challenge. 

 

• Incidents of violence in Kandahar province decreased compared to the previous quarter, 
largely due to the onset of winter. Fully two thirds of Kandaharis polled indicated that they 
feel safe in their communities, up from 40 percent in May 2010 and 34 percent in November 
2009. 

 

• Improvements in security and efforts to improve governance at the local level contributed to 
increased participation in shuras in Dand and Panjwayi, where Canada has been focusing its 
stabilization efforts. Weekly shuras were regularly drawing 80 to 90 participants, particularly 
elders, from a wide region, compared to 40 representatives from a more limited geographic 
area during the last quarter.  

 

• The Afghan National Army (ANA) increased by 11,389 to over 149,500 recruits and remains 
ahead of schedule to attain its growth objective of 171,600 by October 2011. The Afghan 
National Police (ANP) increased by 6,297 to 116,800, remaining on track to meet its 
objective of 134,000 by October 2011.  Attrition and the ongoing professionalization of 
Afghan National Security Forces remain significant challenges. 

 

• Canada achieved another one of its justice targets through the completion of a series of 
training programs, including on fair trial standards, and leadership and management skills. 

 

• The Afghan National Customs Academy graduated its fourth class of students, for a total of 
201 officers trained.  

 

• Canada’s education signature project to build, expand or repair 50 schools in Kandahar 
province advanced with the completion of 13 more schools, bringing the total to date to 39. 
Work continued on the remaining 11 schools.  

 

• Canada continued to make progress on its signature project to rehabilitate the Dahla Dam and 
irrigation system. Significant rehabilitation work included the removal of 200,000 cubic 
metres of silt from the canal system, which will contribute to improving the amount of water 
that reaches farmland. 

 

• Canada continued to implement its signature project to eradicate polio in Afghanistan, with 
three campaigns reaching over 366,000 Kandahari children. Seven new cases of polio were 
reported in Afghanistan, for a total of 25 cases in 2010—down from 38 cases in 2009. 
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I. Introduction 
 
The ability to sustain the advances made in Afghanistan depends largely on developing strong 
Afghan-led institutions of governance that can consistently meet the needs and expectations of 
the Afghan people for a safer and more prosperous society. The Afghan government has made 
important progress in this regard, especially at the local level where Canada and the international 
community provide coordinated military and civilian support. 
 
This quarterly report covers the period from October 1 to December 31, 2010. It describes the 
progress made on Canada’s six priorities and three signature projects in Afghanistan, with a 
particular focus on the substantial efforts undertaken to strengthen the country’s national, 
provincial and local institutions. 
 
II. The Quarterly Context 
 
The security environment in southern Afghanistan showed some signs of progress in the fourth 
quarter of 2010. During this time, operations of the International Security Assistance Force 
(ISAF) and the Afghan National Security Forces (ANSF) made significant gains in eliminating 
long-standing Taliban safe havens in southern Afghanistan and additional gains against a 
determined insurgency elsewhere in the country.  
 
Incidents of violence decreased in Kandahar province compared to the previous quarter.  Most of 
the incidents reported by ISAF are the result of the increase in ISAF and ANSF clear and hold 
operations. When analyzing the number of incidents in a quarter, however, it is worthwhile to 
note that a large number are attributed to bombs found and cleared, mainly improvised explosive 
devices (IEDs) and mines. The latter are recorded as violent events because the insurgents’ intent 
in placing them was to create harm and insecurity. However, neutralizing IEDs and mines is also 
seen by ISAF as a positive development, especially when more Afghans are showing coalition 
forces and ANSF partners where the ordnances are, indicating their increased sense of security in 
cooperating with the ANSF and coalition forces. 
 
The certified results of the September 18 election of Afghanistan’s Wolesi Jirga (lower house of 
parliament) were released on December 1. Some 2,550 candidates, including 406 women, 
competed for 249 seats. The election was tainted by irregularities and fraud, with approximately 
23 percent of votes invalidated by the Independent Election Commission (IEC). Nevertheless, 
the IEC and the Electoral Complaints Commission (ECC) performed well in only the second 
election run by Afghans. 
 
III. Canadian Priorities: Reporting Progress 
 
Canada’s engagement in Afghanistan is defined and guided by six specific, but interrelated, 
priorities as announced in mid-2008: enable the Afghan National Security Forces in Kandahar to 
sustain a more secure environment and promote law and order; strengthen Afghan institutional 
capacity to deliver basic services; provide humanitarian aid to vulnerable people; enhance border 
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security with facilitation of Afghan-Pakistani dialogue; help advance Afghanistan’s democratic 
governance; and facilitate Afghan-led political reconciliation. 
 
Canada’s priorities were developed in response to the Government of Afghanistan’s stated needs, 
and are based on Canada’s ability to deliver meaningful results in improving the lives of the 
Afghan people. In turn, they serve to support and advance Afghan-led governance. 
 
Priority 1: Enable the Afghan National Security Forces in Kandahar to sustain a more secure 
environment and promote law and order. 
 
The Afghan National Security Forces include 
the Afghan National Army (ANA) and the 
Afghan National Police (ANP). Advancing the 
capabilities of Afghanistan’s own security 
forces and progressively transferring 
responsibility for security to Afghanistan’s 
leadership are critical to the development of a 
more professional ANSF and the confidence of 
the Afghan people in these institutions. This 
underlines the importance of Canada’s current 
training mission, as well as future mentoring 
and training as part of Canada’s 2011-14 
engagement in Afghanistan. 
 
Canada’s 2011 objective for the Afghan 
National Army is that it will demonstrate an increased capacity to conduct operations and sustain 
a more secure environment in key districts of Kandahar, with support from ISAF allies. 
 
The focus of ISAF and the ANSF in this quarter was to consolidate gains made throughout 
Afghanistan, particularly in the south, during the latter half of 2010. Coalition forces, including 
Canadian Forces, carried out a very successful clearing operation in the Horn of Panjwayi. 
Despite its pivotal strategic importance to the Taliban, insurgents were unable to defend their 
strongholds in western Panjwayi. These areas are now under the influence of the Government of 
Afghanistan for the first time since Afghan security forces were withdrawn in May 2009. 
 
In this quarter, the ANA grew by 11,389 and remains ahead of schedule to attain its growth 
objective of 171,600 by October 2011; current strength is over 149,500. Leadership ranks grew 
by more than 1,200 officers and 3,790 non-commissioned officers—a reflection of ongoing 
efforts to address leadership shortfalls and other factors that contribute to ongoing attrition and 
retention problems. 
 
While aggregate attrition has decreased for the ANA and ANP according to the NATO Training 
Mission - Afghanistan, specific components of each organization are still at risk, such as the 
Afghan National Civil Order Police (ANCOP). It has been reported that the ANA and ANP lose 
32 percent and 23 percent respectively of their personnel each year. Annualized attrition for 
ANCOP however has been estimated to be close to 35 percent. High operational tempo, 

Kandak Mentor Team 4 Reconnaissance Company mentors Afghan 
National Police members at Camp Hero on a live-fire exercise. The 
Operational Mentor and Liaison Teams operate with their Afghan 
counterparts to provide training, mentorship and liaison services. 
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attractive pay from private security companies, and an unpredictable force generation cycle 
represent some of the more significant reasons for relatively high attrition rates for ANCOP and 
the ANA. 
 
Security operations continued throughout key districts in central Kandahar, increasing freedom 
of movement and perceptions of safety among Kandaharis. Despite a number of threat alerts in 
Kandahar City during Eid celebrations, there were no significant security events; the Security 
Ring Protection Force established around Kandahar City assisted in stemming the flow of 
insurgents into the district.  
 
Security—particularly the perception of security—plays a critical enabling role for local 
governance. Polling suggests that perceptions of security among the people of Kandahar 
continue to grow. In this quarter, 65 percent of Kandaharis surveyed stated that they feel safe or 
very safe in their communities—a rise from 60 percent in August 2010, 40 percent in May 2010 
and 34 percent in November 2009. This perception has contributed to the expansion of 
Canadian-supported Community Development Councils, including in areas where the security 
situation has improved. 
 
Improvements in security and efforts to improve 
governance in Kandahar City and surrounding key districts 
enabled a greater focus on establishing credible governance 
at the local level across Kandahar province. December 
alone saw larger numbers of elders participating in decision 
making in Panjwayi, a trend repeated in districts where 
security operations created the space necessary for good 
governance.  
 
By the end of 2011, Canada expects that the ANP will be 
able to demonstrate an increased capacity to promote law 
and order in key districts of Kandahar, supported by justice 
and corrections officials. The ANP grew in this quarter by 
6,297 to a total force of more than 116,800, and remains on 
track to meet its objective of 134,000 by October 2011. The 
ANP continued to professionally perform security and 
policing operations in Kandahar City; further, a stronger 
level of policing at the community level enabled greater 
freedom of movement for local residents. 
 
Training of ANP officers remains a key element of this priority, and consequently of the 
advancement of security for governance institutions. As of December, five courses, which 
included an officers course, leadership and management courses, and basic criminal investigation 
courses, were running simultaneously at the Canadian-led Kandahar Provincial Reconstruction 
Team (KPRT) Training Centre, benefiting over 110 ANP as well as justice officials. In 
November, 27 ANP officers specially selected from Kandahar and Uruzgan provinces began a 
six-month officers course at the KPRT Training Centre. This is the first time the course has been 
offered outside of Kabul. 

Afghan National Police officers practise their writing 
skills during literacy training coordinated by the  
Kandahar Provincial Reconstruction Team. 
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Six female ANP officers completed a security self-awareness workshop at the KPRT Training 
Centre; given its success, a second workshop is planned for 2011. In another milestone, 
Kandahar’s Provincial Chief of Police established an Afghan-led Training Assistance Team. 
Training conducted by Afghans promotes the sustainable capacity of the ANP; it also increases 
officer responsiveness and accountability to commanders. 
 
In November, Canada funded a high-level civilian policing conference in Kabul, bringing 
practitioners and academics together to provide expert advice on best practices in civilian 
policing within conflict, post-conflict and developing nations. The conference assisted efforts of 
the Ministry of Interior to bring international expertise to the Afghan police reform process; it 
also assisted in building the analytical capacity of the Ministry’s policy unit.  
 
In addition, Canada was nominated to co-chair the Institutional Reform Working Group, which 
included officials from the Ministry of Interior and members of the international community. 
This quarter, the working group made progress toward establishing a set of recommendations for 
institutional reform of the Ministry of Interior. 
 
Canadian-supported training programs at Sarpoza Prison in Kandahar also continued in this 
quarter. The Correctional Service of Canada (CSC) delivered a master trainer program in 
addition to specialized crisis management training. Afghans continued to deliver basic training, 
with the CSC providing reduced on-site mentoring for trainers. This approach promotes the 
sustainable capacity of Afghanistan’s correctional service. 
 
Canada’s successful “retention pay pilot project” significantly increased prison staffing levels; it 
will now conclude and be replaced by a donor-funded Afghan initiative to raise prison staff 
salaries to parity with ANP salaries. Canada continued to support infrastructure projects at 
Sarpoza Prison, with the goal of improving conditions of confinement so that the prison meets 
more international standards. In this quarter, the national security unit was upgraded and 
construction commenced on another building, to be used for vocational training. 
 
Reforming the justice sector in Kandahar is a key factor in improving governance in the 
province. In this quarter, Canada achieved one of its justice targets through the completion of a 
series of training programs, including on fair trial standards and on leadership and management 
skills. In addition, there was substantial progress in the construction of accommodations for the 
Office of the Attorney General; the aim is to provide safe living and working conditions for 
Kandahar prosecutors, and support the recruitment and retention of skilled Afghans. 
 
At the national level, a Canadian project at the Ministry of Justice enabled the launch of a new 
online legal database for Afghanistan. This initiative will facilitate legal research and improve 
legal awareness through easier access to legislation, court decisions and other documents. 
Training for researchers at the Legislative Drafting Unit continued, for the purpose of building 
skill sets in database management and research, and ensuring the longer-term sustainability of 
the database. 
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Priority 2: Strengthen Afghan institutional capacity to deliver core services and promote 
economic growth, enhancing the confidence of Kandaharis in their government. 
 
A strong system of governance is the foundation for a sustainable recovery in Afghanistan, and 
further builds confidence among citizens that their institutions can capably meet their needs. The 
Canadian objective for this priority is that, by the end of 2011, Kandahar’s provincial 
administration and core ministries of the Afghan government will be better able to provide basic 
services to key districts of Kandahar province. 
 
The government of Kandahar initiated the preparation of a provincial strategic plan during this 
quarter, supported through Canada’s funding of the Afghan Sub-national Governance Program. 
This will serve to secure a more sustainable source of resources from Kabul and donors, and help 
the province move from stabilization to development.  
 
Significant advances in local governance have 
improved service delivery at the community level. 
The National Solidarity Program has established the 
core foundation for local governance across the 
country through the creation of elected Community 
Development Councils (CDCs), which identify and 
prioritize development needs. In addition, the 
councils have formalized the participation of Afghan 
women in determining the needs of their 
communities. Over 22,700 CDCs have been elected to 
date; nationally, CDCs have completed over 44,600 
development projects to date. For example, CDCs 
established in Kandahar province continued to 
implement small-scale community projects, 
including improving access to potable water, paving sidewalks and streets, and carrying out other 
infrastructure projects that improve the lives of local residents.   
 
Further improvements in local governance at the district and community levels also took place in 
this quarter. New civil servants were recruited in the key districts of Arghandab, Dand, Panjwayi 
and Zhari to strengthen service delivery mechanisms in the agriculture, education, governance, 
health and justice sectors. Training and mentorship will be provided to these civil servants, who 
will contribute to improving service delivery on a sustainable basis. 
 
Canada’s education projects in Afghanistan are designed to improve the capacity of the Afghan 
Ministry of Education to deliver services to the population. Canada’s contribution to the 
Government of Afghanistan’s Education Quality Improvement Project (EQUIP) works to 
strengthen the entire education sector. EQUIP notably supports the development of School 
Management Committees, which are local governance bodies that support education initiatives in 
the community. To date, more than 9,000 School Management Committees have been 
established across Afghanistan, giving communities a stronger voice and holding government 
accountable for the quality of services provided. 
 

Afghan girls head to school. Today, close to six million 
children are attending school, one third of them girls. This is a 
significant improvement compared with only 700,000 children 
in school in 2001, all of whom were boys. 
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In this quarter under Canada’s education signature project to build, expand or repair 50 schools 
in Kandahar province, an additional 13 schools were completed, bringing the total to 39. Work 
continued on the remaining schools in Canada’s ongoing effort to improve access to education in 
Kandahar by supporting the development of safe learning spaces. 
 
The work underway to rehabilitate the Dahla Dam and its irrigation system is central to the 
rejuvenation of the region’s agricultural economy. In this quarter, four water user associations 
were formed with traditional water management authorities (mirabs); the goal is to ensure greater 
coordination of the use of irrigation water across the network of secondary canals.  
Favourable conditions allowed completion of significant rehabilitation work on the irrigation 
canal system; this included the replacement of nine hydraulic gates, the removal of 
200,000 cubic metres of silt from priority canal areas, and ongoing surveys of the main and 
secondary canals. 
 
Efforts to provide Kandahar’s farmers with the 
resources necessary to re-establish the area as 
the breadbasket of Afghanistan continued to 
achieve results. In this quarter, Kandahar 
province saw its first saffron crop in decades; 
this was a direct outcome of the Arghandab 
Irrigation Rehabilitation Project’s work to 
distribute 11,000 saffron bulbs and provide 
training to 110 farmers in the previous quarter. 
The project is also helping to develop other 
valuable crops, such as honey and mint. This 
past quarter, Arghandab district produced the 
best pomegranate crop in memory, a key step 
along its road to economic recovery. 
 
Priority 3: Provide humanitarian assistance for extremely vulnerable people, including 
refugees, returnees and internally displaced persons. 
 
For this priority, Canada’s objective, by the end of 2011, is for humanitarian assistance to be 
accessible to the most vulnerable people, including Afghan refugees, returnees and internally 
displaced persons in Kandahar and nationwide.  
 
The confidence of the Afghan people in their government is influenced by its ability to provide 
emergency relief and protection in times of crisis. In this quarter, Canada met its target to support 
Kandahar’s Provincial Disaster Management Committee, composed of key Afghan ministries 
and the ANSF, in establishing effective disaster response plans.  
 
Canada also provided funding to deploy a technical advisor to the Afghan Ministry of Public 
Health, who is providing policy and planning advice for the development of a new strategic 
framework to manage essential health services. Canada continued to assist the Ministry of Public 
Health to improve access to medicines by putting in place quality control mechanisms across the 
supply and distribution chain. 

To date, Canada has provided microfinancing services to 3,800 clients 
who live in Kandahar province and use these loans to start new 
businesses, buy equipment to expand their businesses, or hire staff to 
increase productivity. All of these options help improve the economic 
circumstances of Kandaharis. 
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Canada’s signature project to eradicate polio in Afghanistan continued in this quarter, with three 
vaccination campaigns reaching over 366,000 Kandahari children. Seven new cases of polio 
were reported in Afghanistan, bringing the total to 25 for 2010. This figure is lower than the 
38 cases reported in 2009. 
 
To improve effective coordination of this signature project, cross-border meetings on polio 
eradication continued in this quarter between the Afghan and Pakistani Ministries of Public 
Health. The meetings serve as a platform for sharing information on methods of improving 
vaccination campaign quality and joint planning between the two countries. 
 
Canada’s largest humanitarian partner in Afghanistan, the World Food Programme (WFP), 
continued to implement measures to improve the country’s food security. One example of the 
WFP’s efforts is the Purchase for Progress 
program that buys wheat from smallholder 
farmers for distribution in other regions of the 
country, thereby strengthening those farmers’ 
access to Afghan grain markets. 
 
Canada’s investments in mine action in 
Afghanistan continued to produce strong results. 
Targets established for mine risk education and 
the release of contaminated land are surpassed 
each quarter. Canada’s commitment to the United 
Nations Voluntary Trust Fund on Mine Action 
is supported by institutional capacity building 
within the Mine Action Program for 
Afghanistan.  
 
Priority 4: Enhance border security, with facilitation of bilateral dialogue between Afghan 
and Pakistani authorities. 
 
The Canadian objective for border security is that, by the end of 2011, Afghan institutions, in 
cooperation with Pakistan, will exercise stronger capacity to manage the border and foster 
economic development in the border area.  
 
Canada is part of a major effort by the international community to improve the security of 
Afghanistan’s border by working to assist the Government of Afghanistan with the development 
of better governance in the border regions.  
 
The Dubai Process Action Plan is a March 2009 joint Afghanistan-Pakistan document outlining 
activities that will promote cooperation in the areas of counter-narcotics, law enforcement, 
managing the movement of people and customs. The Dubai Process has come to be recognized 
as an established mechanism for dialogue between Afghanistan and Pakistan on border 
management. 
 

These young women are part of the Community Midwifery 
Education Program. Having more midwives improves the chances 
of survival for Afghan women. Improving access to trained health 
care professionals is one of Canada’s efforts in Afghanistan. 
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The fifth round of Dubai Process discussions took place in November. The governments of 
Afghanistan and Pakistan each committed to harmonizing their border infrastructure plans at the 
Torkham crossing. They also worked to facilitate trade and travel through the Khyber Pass, 
which is the most important road link between the two countries. 
 
With support from Canada and the UN Office on Drugs and Crime, Afghanistan opened its first 
Border Liaison Office in this quarter. This will promote improved law enforcement at the 
Torkham crossing.  
 
The Afghan National Customs Academy graduated its fourth class of students in this quarter, 
bringing the total number of customs officers trained to 201. This is the final graduating class to 
have received training from the Canada Border Services Agency. The Agency’s support for the 
Academy has included provision of a deputy dean and senior trainer, curriculum development 
including an Afghan-specific Senior Management Training Course, and training and mentoring. 
Over the past year, the Agency has mentored three Afghans to become trainers so that they can 
assume key roles at the Academy. In November, the Agency also delivered a Senior 
Management Training Course that built leadership capacity within senior levels of the Afghan 
Customs Department. 
 
Coordination with Afghan and U.S. partners on establishing a border crossing at Weish 
continued in this quarter; construction is expected to be completed later in 2011. Further 
discussion of the G8 Afghanistan-Pakistan Border Region Prosperity Initiative remained on hold 
while Pakistan focused on relief and reconstruction after the devastating floods. Facilitation of 
the initiative was transferred to France as the G8 President in 2011. 
 
Priority 5: Help advance Afghanistan’s capacity for democratic governance by contributing to 
effective, accountable public institutions and electoral processes. 
 
By the end of 2011, Canada expects that national, provincial and local institutions, particularly in 
Kandahar province, should be able to exhibit an increasing capacity for democratic governance 
in the deliberation and delivery of public programs and services and in carrying out democratic 
elections. 
 
The certified results of the September 18 election of 
Afghanistan’s lower house of parliament were released on 
December 1. The Afghan Independent Election 
Commission and the Electoral Complaints Commission 
uncovered significant electoral irregularities: of 5.6 million 
votes cast, about 1.3 million were invalidated; 3,345 polling 
stations were recounted; and results from 2,543 polling 
stations were disqualified. Nonetheless, as a demonstration 
of its increased capacity to manage democratic elections, 
the IEC followed procedures in accordance with recognized 
international methods for ballot counting, auditing and 
certification.  
 

Personnel from the Department of Foreign Affairs and 
International Trade assess the reconstruction progress on the 
Kandahar Provincial Council Hall, a governance infrastructure 
development project managed by the Kandahar Provincial 
Reconstruction Team. 
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Losing candidates challenged the announcement of the final results, while Afghanistan’s 
Attorney General called on the Supreme Court to nullify the vote because of fraud. On 
December 26, the President issued a decree establishing the Special Electoral Tribunal under the 
auspices of the Supreme Court. The Tribunal will re-examine complaints related to the electoral 
process and present its findings once investigations are concluded. By the end of this quarter, the 
legal dispute remained unresolved. 
 
Democratic elections are bringing a greater range of representation to politics in Afghanistan. 
Canada provided electoral support materials and funded training for 248 women from 
31 provinces running for office—representing 62 percent of all women candidates. Project 
partners also reached thousands of women voters, teaching them about their democratic rights 
using radio broadcasts, theatre productions and face-to-face interaction. The September 18 
elections had a record 406 female candidates running for office, up from 347 in the 2005 
elections. Out of the 249 seats available, 69 female candidates were elected.  
 
The governments of Afghanistan and Canada agree that corruption is a major impediment to 
improved governance in Afghanistan. The Government of Afghanistan must move more 
aggressively to address this challenge in order to build relationships of trust between the Afghan 
people and their government. 
  
Canada continued to assist the Government of Afghanistan to establish effective anti-corruption 
measures, strengthen institutional accountability and promote the rule of law. This is reinforced 
through the mentoring of Afghan justice officials and the Afghan National Security Forces. 
Canada also provides support to a UN Development Programme project that works in 
partnership with the High Office of Oversight and the Ministry of Education to build awareness 
among officials about corruption and develop a complaints and integrity promotions system 
within the Ministry.  
 
In addition to supporting anti-corruption measures at the national level, Canada supports efforts 
to empower communities to implement anti-corruption practices. These practices help ensure 
that Canada’s aid investments reach those that need them. 
 
In the north of Afghanistan, Canada’s partners are working with Community Development 
Councils, described under Priority 2, to undertake social audits. These social audits are held in a 
public forum and are open to the scrutiny of community members so that there is greater 
oversight and accountability of their development projects. Thus far, CDCs have carried out over 
530 social audits. Furthermore, over 620 “maturity assessments” of CDCs have been conducted, 
of which 87 percent have achieved an “A” rating in transparency and accountability. 
 
Canada continued to work with the provincial and local governments of Kandahar on measures 
designed to strengthen governance, including the provision of qualified Afghan advisors, 
equipment and training to the Office of the Governor of Kandahar; support for building the 
capacity of the Kandahar City Mayor’s Office in responding to core needs such as land title 
registration and dispute resolution; and technical assistance to the Provincial Development 
Committee.  
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Additionally, Canada supports the Afghanistan Sub-national Governance Program, a component 
of which will provide support to all 34 provinces to help develop Provincial Strategic Plans 
(PSPs). However, roll-out of these plans has been slowed at the national level to allow for 
piloting the PSP process. So far only two provinces, Herat and Mazar-i-Sharif, have undertaken 
PSPs and are in the final stages of approvals. PSP preparatory work has also been initiated in 
Kandahar province.  
 
The real and perceived improved security at the local level, as well as efforts to improve local 
governance, is believed to have contributed to increased participation in shuras in Dand and 
Panjwayi, where Canada has been focusing its stabilization efforts. Weekly shuras this quarter in 
the two districts were regularly drawing 80 to 90 participants, particularly elders, from a wide 
region, compared to 40 representatives from a more limited geographic area during the 
last quarter. 
 
National-level initiatives also supported governance in Kandahar in this quarter. Canada 
supported the organization of civil servant job fairs held in key districts of Kandahar. These were 
well attended and resulted in the hiring of 180 new civil servants for provincial and district jobs 
in a number of ministries. The success of this approach has prompted discussion on its use in 
other provinces and districts. By reinforcing the presence and building the capacity of the local 
government Canada is helping to generate greater acceptance of, and participation in, those 
institutions—and less support for the Taliban’s alternative. 
 
Canada is also a lead donor to human rights initiatives in Afghanistan; in this quarter, Canada’s 
contribution to the Afghan Independent Human Rights Commission (AIHRC) enabled stronger 
promotion and protection of women’s and minority rights. The AIHRC has trained 
approximately 10,000 Afghan politicians, teachers, health workers, police officers, lawyers and 
military personnel on their duties and responsibilities to promote and protect the human rights of 
their fellow citizens. Canada is also preparing to assume chairmanship of the AIHRC donor 
group in the next quarter.  
 
Priority 6: Facilitate Afghan-led efforts toward political reconciliation. 
 
Canada’s objective for this priority is that, by the end of 2011, national and provincial Afghan 
government initiatives will encourage political reconciliation, and receive timely support from 
Canada. 
 
The High Peace Council is the lead Afghan authority in moving the reconciliation process 
forward. It began its work this quarter, establishing terms of reference for conducting outreach 
activities. In December, Kandahar Governor Wesa hosted a Peace and National Unity 
Conference in Kandahar City. Attending were key Afghan officials, including the Chair of the 
High Peace Council. Similar peace conferences were held in Nangarhar and Herat provinces. 
 
Canada continues to advocate for Afghan-led reconciliation efforts that are broad and inclusive, 
and that represent Afghanistan’s various ethnicities, minority groups, women and civil society. 
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IV. Conclusion 
 
Democratic development and strong institutions of governance are essential to sustaining the 
significant but sometimes fragile gains made in Afghanistan. Through the ongoing progress of 
Canada’s six priorities and three signature projects, and through the commitment of our 
personnel and Afghan and international partners in carrying out the vast scope of work these 
entail, Canada’s efforts are helping to improve national, provincial and local governance, which 
is so critical to the future of Afghanistan and the security and prosperity of its people. 
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Appendix 
 
Vision:  
 
A more secure Kandahar that is better governed and can deliver basic services to its citizens, supported by a more capable national government 
that can better provide for its security, manage its borders and sustain stability and reconstruction gains over the longer term. 
 
Priorities: 
 

• Training and Mentoring Afghan National Security Forces 
• Basic Services 
• Humanitarian Assistance 
• Border Security and Dialogue 
• Democratic Development and National Institutions 
• Political Reconciliation 

 
To support this vision and the priorities laid out in this report, the Government of Canada has identified a number of benchmarks and progress 
indicators that will help to: 
 

• gauge levels of progress being achieved, or not, as the case may be; 
• identify if and when adjustments to its approach are required, given the complex environment; and 
• report results frankly to Canadians. 

 
Benchmarking in Afghanistan is a difficult task with reporting dependent on gathering information while operating in a conflict zone.  
 

• Benchmarks are reference points that help assess progress in specific priority areas. The benchmarks are in some cases quantitative, 
providing numerical targets, and in other cases qualitative, for instance gauging public perception or assessing the implementation of 
policies and programs.  

• Progress indicators provide more specific information on how work is proceeding against those reference points. The challenge with 
progress indicators is in the ability to regularly report against them on a quarterly basis.  

• Baselines refer to the status of developments associated with the progress indicators, are a fixed point, and will not change over time. 
• Targets are the level of progress that we hope to achieve by 2011. Some targets have already been met. 
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Training and Mentoring Afghan National Security Forces 
 
Context: Benchmarks to measure Afghan National Army (ANA) progress are very precise and consistent with NATO’s overall ANA training initiatives. To 
strengthen the policing, justice and corrections sectors, our benchmarks include both quantitative and qualitative indicators. A number of external factors will 
affect our ability to make progress in these areas. Insurgent violence deliberately targeting Afghan police has resulted in high rates of death, injury and desertion, 
which degrade police effectiveness and limit our ability to track trained police officers. Canada is one of many actors contributing to rule-of-law reform. Afghan 
ministries are leading this process and key international partners are playing critical roles. 
 
Benchmark: Increase in the number of ANA kandaks (army battalions) in Kandahar capable of conducting near-autonomous security operations, and 
increase in the capability of their brigade headquarters. 
 

Progress Indicator Baseline 2011 Target Quarterly Result 
The number of ANA kandaks  
(and their brigade headquarters) 
capable of planning, executing and 
sustaining near-autonomous 
operations. 

One of the five ANA kandaks is fully 
capable of planning, executing and 
sustaining near-autonomous 
operations (June 2008).  

To have four of the five ANA 
kandaks (and their brigade 
headquarters) fully capable of 
planning, executing and sustaining 
near-autonomous operations. 

The ANA brigade headquarters 
(1/205) and four of its five kandaks 
are capable of planning, executing 
and sustaining near-autonomous 
operations. Significant progress was 
also made on the ANA’s logistical 
and combat support capability. These 
improvements are attributed to the 
increased focus given by the mentors 
and partners to local and national 
ANA training programs, which, 
along with recruitment and retention, 
will be crucial for building and 
sustaining a competent, professional 
army.  

 
Benchmark: Increase and/or maintain the effective strength (troops trained, ready and available for operations) of Kandahar-based ANA kandaks and their 
brigade headquarters. 
 

Progress Indicator Baseline 2011 Target Quarterly Result 
The effective strength of the 
Kandahar-based ANA kandaks  
(and their brigade headquarters). 
 

One of the five ANA kandaks has an 
effective strength of 67% and the 
remainder currently have an effective 
strength of over 80%. The ANA 
brigade headquarters has an effective 
strength of 77% (June 2008). 

To sustain the level of effective 
strength of the Kandahar-based ANA 
kandaks (and their brigade 
headquarters) at 70% or higher. 
 

The brigades’ effective strength 
regressed this quarter, with two 
kandaks dropping below the 70% 
effective strength target. Attrition 
remains a challenge. However, 
mitigation strategies are being 
pursued by the Afghan Ministry of 
Defence. 
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Benchmark: Progressive increase in the security burden shouldered by the ANA in the Area of Responsibility (AOR) of the Canadian Forces.1  
 

Progress Indicator Baseline 2011 Target Quarterly Result 
The percentage of total security 
operations in the Canadian Forces 
AOR that are executed by the ANA. 
 

45% of total security operations in the 
Canadian Forces AOR are executed 
by the ANA (April 2009). 
 

65% of total security operations in 
the Canadian Forces (CF) AOR are 
executed by the ANA. 
 

Almost all of the operations were 
partnered, meaning that they were 
executed jointly by the ANA and 
coalition forces. 

 
Progress Indicator Baseline 2011 Target Quarterly Result 

The percentage of total security 
operations in the Canadian Forces 
AOR that are led by the ANA. 

45% of total security operations in the 
Canadian Forces AOR are led by the 
ANA (April 2009). 

65% of total security operations in 
the Canadian Forces AOR are led by 
the ANA. 

During this quarter the ANA led six 
large-scale operations out of 19 in the 
Canadian AOR, or roughly 31%, 
while coalition forces led 13. 

 
Benchmark: To increase the number of key districts where the ANA are perceived by the majority of the population to be a professional and effective force 
that contributes to their well-being in key districts of Kandahar province. 
 

Progress Indicator Baseline 2011 Target Quarterly Result 
The number of key districts where the 
ANA has an approval rating of 85% 
or more.2  

In four of the six key districts the 
ANA has an approval rating of 85% 
or more (June 2008). 

To maintain and/or increase the 
number of key districts where the 
ANA has an 85% approval rating. 

One of the six key districts gave the 
ANA a rating of 89%. This was an 
improvement over the last quarter, 
when no district had such a rating. 
Furthermore, another two districts 
were rated between 80% and 85% 
and three more had ratings of 77%, 
70% and 69% respectively.  

 
 
 
 
 

                                                 
1 “Total security operations” include ANA operations, ANA operations with international coalition forces and operations undertaken by international coalition forces without ANA 
participation. “Executed” means operations in which the ANA participated. “Led” means operations that were planned by the ANA and in which ANA forces participated. 
2 Approval rating for the ANA is defined as being perceived as a professional and capable force. 
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Benchmark: Increase in the number of key districts of Kandahar province where there is a perceived improvement of security conditions. 
 

Progress Indicator Baseline 2011 Target Quarterly Result 
The number of key districts where the 
majority of Kandaharis perceive 
security as improving. 
 

In zero of the six key districts, a 
majority of Kandaharis feel secure or 
perceive security as improving 
(June 2008). 

The majority of Kandaharis in all 
six of the key districts feel secure or 
perceive security as improving.  

In five of the six key districts, the 
majority of Kandaharis polled felt 
safe in their communities; and in five 
of the six districts, Kandaharis 
perceived security to be improving. 
 
This represents an increase of one 
district where the majority of the 
population now feels safe and an 
increase of four districts where the 
majority of the population now 
perceives security as improving.  
 
Overall, fully 65% of Kandaharis felt 
safe in their communities, and 67% 
felt that security improved in their 
communities in the past three 
months. These are the best 
perceptions of security since polling 
began in March 2007. 
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Benchmark: Increased Afghan National Police (ANP) capacity to provide effective police services in key districts of Kandahar. 
 

Progress Indicator Baseline 2011 Target Quarterly Result 
The number of ANP trained in 
Kandahar. 
 

25% of the ANP in key districts have 
completed Focused District 
Development (FDD) training 
(August 2008).3  

80% of key district ANP forces will 
have completed Focused District 
Development training.  
 

FDD training was completed by 375 
ANP individuals in key districts this 
quarter.  Current ANP individuals in 
the six districts in Kandahar total 
1,980, of which approximately 50% 
have received FDD training.  
 
Since 2008, 3,195 ANP individuals 
have received FDD training, which is 
more than initially planned. Because 
many have been assigned elsewhere, 
wounded or killed, or have left the 
force, ANP training remains a top 
priority for Canada and the 
International Security Assistance 
Force (ISAF). 

 
 

 
 
 

Progress Indicator Baseline 2011 Target Quarterly Result 
The number of ANP forces in key 
districts assessed at Capability 
Milestone 2: capable of planning, 
executing and sustaining near-
autonomous operations.4 

0% of ANP forces in key districts are 
capable of planning, executing and 
sustaining near-autonomous 
operations (August 2008). 

80% of ANP forces in key districts 
are capable of planning, executing 
and sustaining near-autonomous 
operations. 
 

11 of 15 police units in key districts, 
or 73%, have been assessed as 
“effective with assistance” under the 
ISAF capacity assessment model. 

 

                                                 
3 Focused District Development (FDD) is a six-phase police reform program that involves retraining, equipping and mentoring district police forces as consolidated units, over 
six to eight months (but generally lasts longer). 
4 In April 2010, ISAF developed a new tool to assess the capacity of the Afghan National Security Forces, based on both quantitative and qualitative measures. This new tool, 
known as Rating Definition Levels, has replaced Capability Milestone assessments. The ANP will be judged to have met the Capability Milestone 2 progress indicator if they are 
assessed as being “effective with assistance,” defined as “capable of enforcing [the] rule of law, providing security in their area of responsibility and sustaining operations with 
limited partnering assistance.” 
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Progress Indicator Baseline 2011 Target Quarterly Result 

The number of ANP infrastructure 
and equipment projects completed in 
Kandahar. 

Five permanent substations have been 
constructed and equipped in key 
districts (August 2008). 
 
 
 
 
 

15 new infrastructure projects, such 
as construction of substations or 
checkpoints, and 15 upgrades to 
existing ANP facilities are completed 
in key districts in Kandahar province. 
All 15 new facilities built by Canada 
in Kandahar province are provided 
with basic equipment required to run 
a functioning police unit. 

Three infrastructure projects were 
completed this quarter, bringing the 
total number of projects completed to 
date to 13. 
 
UPGRADE PORTION OF THE 
2011 TARGET HAS BEEN 
ACHIEVED: 25 upgrades to 
existing ANP facilities have been 
completed to date. 

 

 
Benchmark: Improved detention facilities in Kandahar that support the work of the Afghan National Police (ANP). 
 

Progress Indicator Baseline 2011 Target Quarterly Result 
The number of infrastructure and 
equipment projects completed in 
Sarpoza Prison and the Afghan 
National Directorate of Security 
(NDS) detention centre in Kandahar. 
 

Immediate repairs were made in the 
wake of the attack on Sarpoza Prison. 
Detailed needs assessments for 
ongoing infrastructure upgrades at 
both NDS and Sarpoza have been 
completed and project plans have 
been developed in consultation with 
the Afghan government 
(August 2008).  

19 planned infrastructure projects, 
such as repairs to security 
infrastructure and refurbishment of 
prisoner quarters, are completed in 
Sarpoza Prison in keeping with 
international standards and best 
practices. 
 
12 planned equipment purchases, 
such as communications equipment, 
uniforms and office furnishing, are 
delivered to Sarpoza Prison in 
keeping with international standards 
and best practices. 

TARGET ACHIEVED: One 
infrastructure project and no 
equipment purchases were completed 
this quarter. The 2011 target has been 
surpassed, with a total of 
24 infrastructure projects and 
15 equipment purchases having been 
completed to date. 
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Progress Indicator Baseline 2011 Target Quarterly Result 

The number of corrections officials 
trained and mentored in Kandahar. 
 

23 corrections officers (30%) and one 
senior manager (50%) have 
successfully completed initial 
corrections training; and two senior 
managers (100%) are participating in 
management training (August 2008). 

100% of corrections officers and 
managers will have successfully 
completed their initial and advanced 
training programs. 

TARGET ACHIEVED: Ongoing 
training for new recruits delivered by 
Afghan trainers continued in this 
quarter under Canadian mentorship. 
Correctional Service of Canada 
experts delivered specialized training 
on crisis management. They also 
trained three Afghan master trainers 
who are now qualified and have 
successfully trained three new 
Afghan instructors. 

 
Benchmark: Improved justice sector: a working court system in Kandahar City with competent judges, prosecutors, defence lawyers and administrative 
personnel in place. 
 

Progress Indicator Baseline 2011 Target Quarterly Result 
The number of training programs in 
place for justice officials in Kandahar. 

There are no current training 
programs for justice officials in 
Kandahar (August 2008). 

Four training programs for justice 
officials in Kandahar are made 
available for those practising law and 
those involved in administering the 
legal system. 

NEW – TARGET ACHIEVED: 
Four courses in Criminal 
Investigative Techniques, Weapons 
Residue Testing, Leadership and 
Management Skills, and Fair Trial 
Standards were provided to justice 
officials in Kandahar City this 
quarter, marking the completion of 
the four training programs identified 
in the 2011 target. 
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Progress Indicator Baseline 2011 Target Quarterly Result 

The number of justice sector 
infrastructure and equipment projects 
completed in Kandahar. 
 

Minimal judicial infrastructure exists. 
The Attorney General and Ministry 
of Justice building requires repair. In 
Kandahar City, there is one 
courthouse which is in disrepair and 
housing for judges and prosecutors is 
inadequate. In the other districts, 
there are only three courthouses, all 
of which require upgrading.  

Five justice facilities, including the 
ANP Prosecutor’s Office, Attorney 
General’s Office and High Court are 
built or rehabilitated to support the 
formal justice system in Kandahar 
City. Three justice facilities, 
including the Land Registry Office 
(Cadastre), ANP Prosecutor’s Office 
and High Court are equipped to 
support the formal justice system in 
Kandahar City.  

No justice infrastructure projects 
were finished this quarter, for a total 
of four completed to date. Work on 
the fifth and final project will be 
completed next quarter. 
 
 
EQUIPMENT PORTION OF THE 
2011 TARGET HAS BEEN 
ACHIEVED: This target was 
officially achieved in the eighth 
quarterly report and has been 
surpassed. No additional facilities 
were equipped this quarter.  In total, 
nine justice facilities have been 
equipped in Kandahar. 

 
Progress Indicator Baseline 2011 Target Quarterly Result 

Improved Ministry of Justice capacity 
to draft, revise, translate and 
promulgate laws passed by the 
Afghan government. 
 

Afghan Ministry of Justice’s 
legislative drafting unit lacks the 
required capacity, processes and 
infrastructure to draft, revise, translate 
and promulgate legislation in an 
effective and timely manner 
(August 2008). 

The Afghan Ministry of Justice’s 
legislative drafting unit achieves 
improved capacity. 
 

The Canadian Technical Legal 
Advisor to the Legislative Drafting 
Unit of the Ministry of Justice in 
Kabul facilitated the launch of a new 
online legal database for 
Afghanistan. Training for researchers 
at the unit continued in order to build 
skill sets in database management 
and legal research. 

 
Basic Services 
 
Context: A number of benchmarks have been established under this priority, though some are less tangible than others as they are based on Afghan perception 
and will be measured against findings from public opinion research. It is important to note that polling in a complex environment like Kandahar is challenging 
and results may not always be reliable.  
 
In the case of the Dahla Dam signature project, some key indicators have been established relating to the area of land irrigated and number of jobs created. Other 
indicators of progress will continue to be refined as the project moves through the implementation stages. 
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Benchmark: The Dahla Dam and its irrigation and canal system rehabilitated, generating jobs and fostering agriculture. *Canadian Signature Project* 
 

Progress Indicator Baseline 2011 Target Quarterly Result 
Progress in the rehabilitation of the 
physical structures of the Dahla Dam 
and its irrigation components. 
 

Access road completed and bridge 
nearing completion (March 2009). 

Completion of all planned 
rehabilitation activities in accordance 
with the project plan. 

A significant proportion of the 
physical works on the main and sub-
canals were completed this dry 
season. More than 200,000 cubic 
metres of silt were removed from the 
canals. To date, a cumulative total of 
350,000 cubic metres of silt and 
blockages have been removed from 
the canals, increasing water flow.  

 
Progress Indicator Baseline 2011 Target Quarterly Result 

Number of jobs created by the 
Dahla Dam project. 

Project plan indicated a baseline of 0 
jobs (fall 2008). 

10,000 seasonal jobs created by the 
project.   

This quarter over 500 construction 
jobs were created, bringing the total 
to more than 2,400. More than a 
quarter of the jobs created in this 
period were skilled, including local 
engineers, tradesmen and truck 
drivers. As repairs progress, more 
water is provided with each 
agricultural cycle increasing 
agricultural productivity and 
agricultural-based employment.  
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Progress Indicator Baseline 2011 Target Quarterly Result 

Number of hectares of land benefiting 
from improved irrigation and water 
management. 

20,000 hectares of land currently have 
access to irrigation (to varying degree 
and quality) via the Dahla Dam and 
its irrigation system 

30,000 hectares in total benefiting 
from improved irrigation and water 
management. 

This winter growing season, 
Kandahar experienced lower-than-
average seasonal rainfall. As a result, 
water from the dam’s reservoir has 
yet to be released into the canals. If 
water is not released into the canals, 
the flow cannot be measured. 
However, as a result of recent work 
on the Dahla signature project, the 
first saffron crop in decades has been 
harvested and processed in 
Kandahar. 

 
Benchmark: A total of 50 schools built, expanded or repaired in Kandahar. *Canadian Signature Project* 
 

Progress Indicator Baseline 2011 Target Quarterly Result 
Number of school projects (built, 
expanded or repaired) in key districts. 

19 school projects contracted and one 
school project completed (June 2008). 

50 schools built, expanded or 
repaired. 

Thirteen schools were completed this 
quarter. This brings the total 
completed to 39, with another 11 
under construction. 

 
 

Benchmark: Local and provincial institutions able to meet and implement the objectives of the National Education Strategic Plan for Afghanistan. 
 

Progress Indicator Baseline 2011 Target Quarterly Result 
Number of teachers trained in 
Kandahar. 
 

No teachers trained as yet through 
Canadian programming (June 2008). 

3,000 trained teachers. To help complete the full 
complement of Afghan Ministry of 
Education training priorities, teacher 
training has been delivered to over 
1,300 teachers since 2008.    
 
Canada has also supported over 
2,500 additional training 
opportunities, although some 
participants may have benefited from 
more than one of the sessions. 
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Progress Indicator Baseline 2011 Target Quarterly Result 

Number of people receiving literacy 
training, vocational education and 
skills development. 

More than 5,000 individuals have 
received literacy training. Some 
735 individuals have received 
vocational training (2007). 

20,000 additional individuals to 
receive literacy training. 
1,070 additional individuals to 
receive vocational training. 
 

TARGET ACHIEVED: This target 
was officially achieved in the seventh 
quarterly report. Additional 
vocational and skills development 
training was undertaken this quarter, 
bringing the cumulative total to over 
6,000 individuals trained. Literacy 
training continues. 

 
Benchmark: Provincial institutions and community groups able to identify and implement infrastructure projects. 
 

Progress Indicator Baseline 2011 Target Quarterly Result 
Percentage of communities in key 
districts that have completed 
infrastructure projects undertaken by 
the locally elected bodies. 

60% of communities in key districts 
have completed infrastructure projects 
(December 2007). 

75% of communities in key districts 
have completed infrastructure 
projects. 

73% of communities in key districts 
have completed infrastructure 
projects—unchanged from last 
quarter. 

 
Benchmark: Kandaharis have confidence in the ability of the government in Kandahar to deliver basic services, particularly education and water, and 
job-oriented economic growth. 
 

Progress Indicator Baseline 2011 Target Quarterly Result 
Percentage of Kandaharis who 
perceive an improvement in 
dependable delivery of services. 

75% of Kandaharis polled indicate 
they are satisfied with efforts of 
provincial and local-level government 
to improve quality of life. 64% of 
Kandaharis polled are somewhat or 
very satisfied with provision of 
education. 39% of polled Kandaharis 
indicated they are satisfied with 
employment (February 2008). 

To maintain and improve on 
perception of service delivery. 

72% of Kandaharis polled indicate 
they are satisfied with efforts of the 
Government of Afghanistan to 
improve their quality of life—the 
highest level since May 2009. This 
is an increase from 66% reported in 
the last quarter.   
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Benchmark: New economic opportunities created in key districts for Kandaharis. 
 

Progress Indicator Baseline 2011 Target Quarterly Result 
The number of business enterprises 
and cooperatives operating in key 
districts. 
 

206 agricultural cooperatives 
registered (April 2006) and 72 small 
and medium-sized enterprises (SMEs) 
operating (July 2008). 

Steady expansion of the number of 
enterprises in key districts. 

NEW – TARGET ACHIEVED: 
Since July 2008, there has been a 
steady expansion of the number of 
business enterprises in key districts. 
This quarter approximately 75 new 
enterprises have been registered, 
bringing the cumulative total to over 
1,300. 

 
Progress Indicator Baseline 2011 Target Quarterly Result 

The number of microfinance and 
savings clients served. 

30 microfinance loans provided to 
clients in Kandahar (March 2008). 

Loans for 500 clients in Kandahar 
through the Microfinance Investment 
Support Facility. 

TARGET ACHIEVED: This target 
was officially achieved in the sixth 
quarterly report. No new data is 
available this quarter. However, 
up to the end of the last quarter, 
3,800 clients in key districts had 
been provided with microfinance 
services.  

 
Humanitarian Assistance 
 
Context: The first benchmark in this priority includes a series of quantitative and qualitative measures, as no single indicator is comprehensive enough to 
provide a complete picture. Considered together, they will help to provide an assessment of progress. 
 
The challenges for this priority are not in the indicators themselves, but in the ability to report against them on a quarterly basis given that evaluations and 
assessments are undertaken across longer time frames. The evolving nature of security can challenge humanitarian access and limit the ability to report publicly 
on some efforts below the national level. It is also important to note that with some information, such as mine victims, officially reported numbers are only 
estimates given that many accidents go unreported. 
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Benchmark: Achievement of polio eradication in Afghanistan. *Canadian Signature Project* 
 

Progress Indicator Baseline 2011 Target Quarterly Result 
The number of children receiving the 
polio vaccine during each of the 
multiple national campaigns 
conducted annually—multiple 
vaccinations are required to stop 
transmission of polio.  

In 2007, approximately 27.7 million 
vaccinations were administered to 
7 million children during four 
national campaigns (2007). 
 

Eradication by vaccination by 2009. An estimated 366,000 children were 
vaccinated in Kandahar this quarter, 
representing 90% of the targeted 
children reached in the campaign. 

 
Progress Indicator Baseline 2011 Target Quarterly Result 

The number of polio cases reported. 
 

17 cases reported nationally (2007).  
 

Eradication by 2009. 
 

Seven new cases of polio were 
reported this quarter, compared to 
16 new cases of polio during the 
same quarter last year. The new 
reported cases of polio are primarily 
in the southern region of the country. 
Overall, a total of 25 cases of polio 
were reported in 2010, compared to 
38 reported in 2009. 

 
Benchmark: Public institutions able to plan and coordinate emergency assistance and support to vulnerable populations in Kandahar. 
 

Progress Indicator Baseline 2011 Target Quarterly Result 
Quantity of humanitarian food aid 
delivered in response to need. 

6.7 million Afghans (approximately 
21%) supported with food aid, 
representing 214,000 tonnes of food 
against an identified need where 
30% of the Afghan population were 
considered chronically food insecure 
(January-December 2007). 

Maintain and/or improve the number 
of Afghans receiving food assistance 
in proportion to need. 

This quarter, Canadian funding helped 
the World Food Programme provide 
over 61,000 tonnes of food to over 
2 million Afghans nationwide. 
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Progress Indicator Baseline 2011 Target Quarterly Result 

The capacity of the Afghanistan 
National Disaster Management 
Authority (ANDMA) and Provincial 
Disaster Management Committee 
(PDMC) to put in place effective 
disaster preparedness plans.  

The PDMC and United Nations in 
Kandahar developed a comprehensive 
contingency plan for a severe winter 
in 2007 and anticipated spring floods. 
Two training sessions were provided 
for the PDMC on disaster 
management.  

By 2011, PDMC will have developed 
comprehensive strategies and 
coordination mechanisms for 
responding to disasters. 

NEW – TARGET ACHIEVED: In 
this quarter, Canada met its target to 
support the Kandahar Provincial 
Disaster Management Committee by 
supporting the committee’s 
establishment of effective disaster 
response plans. 

 
Progress Indicator Baseline 2011 Target Quarterly Result 

The access that vulnerable 
populations—women, children, 
disabled persons, returnees and 
internally displaced persons—have to 
essential quality health services. 

111 health care staff have received 
training (June 2008). 
 

500 health care workers trained. TARGET ACHIEVED: This target 
was officially achieved in the seventh 
quarterly report. New data is expected 
from Canada’s implementing partner 
mid-April 2011.  

 
 

Progress Indicator Baseline 2011 Target Quarterly Result 
The amount of land released and 
made available for communities as a 
result of survey and clearance of 
mines and Explosive Remnants of 
War (ERW) nationally and in 
Kandahar. 

From March 2007 to March 2008, 
180 square kilometres of land were 
released and made available 
nationally. 

A cumulative total of 500 square 
kilometres of land released and made 
available. 
 
 

TARGET ACHIEVED: This target 
was officially achieved in the ninth 
quarterly report. Ten square kilometres 
were released this quarter for a 
cumulative total of 622 square 
kilometres of land released nationwide. 

 
Progress Indicator Baseline 2011 Target Quarterly Result 

The number of people receiving mine 
awareness education in Kandahar. 

From March 2007 to March 2008, 
33,500 individuals were provided 
with mine awareness education. 

200,000 individuals provided with 
mine awareness education. 

TARGET ACHIEVED: This target 
was officially achieved in the seventh 
quarterly report. Since March 2007, 
over 575,000 Kandaharis have 
received mine risk education. 
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Border Security and Dialogue 
 
Context: Border security and dialogue are ultimately contingent on strong relations between Pakistan and Afghanistan and on the resolution of some long-
standing issues. Canada’s benchmarks for this priority include qualitative and quantitative progress indicators to assess the effectiveness of Afghan and Pakistani 
border management efforts, including bilateral cooperation. As the border is long, its terrain difficult and its infrastructure underdeveloped, obtaining baseline 
information and establishing targets are challenging. Canada has already begun to work with the Afghan and Pakistani governments to identify infrastructure, 
training and other needs. This information will be essential to refining Canada’s baselines and targets in the future.  
 
Benchmark: Regular discussions on border issues. 
 

Progress Indicator Baseline 2011 Target Quarterly Result 
Increased dialogue between Pakistani 
and Afghan officials through 
mechanisms including Canadian-
sponsored workshops. 

Three Canadian-sponsored workshops 
have been held to date. Key 
mechanisms for discussions were 
suspended by Afghanistan 
in July 2008 (August 2008). 

Sustainable mechanisms for regular 
and substantive discussions across a 
broad array of issues are in place and 
operating for senior officials. 

The fifth Dubai Process Joint 
Working Group meeting since 
agreement on the March 2009 Action 
Plan took place in Kabul, 
Afghanistan, on November 13 and 
14, 2010. 
 
Implementation of Dubai Process 
programming continues, with a focus 
on projects in three key areas: 
coordinated infrastructure at crossing 
points; compatible border 
management systems and training; 
and the institutionalization of 
dialogue and information-sharing 
mechanisms.  
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Progress Indicator Baseline 2011 Target Quarterly Result 

Increased cooperation at Kandahar-
Baluchistan border. 
 

Regular Canadian-facilitated 
discussions at Kandahar-Baluchistan 
border are continuing. 

Mechanisms at border in place for 
regular and substantive discussions 
across a broad array of issues. 

TARGET ACHIEVED: The Border 
Flag Meetings were established 
under Canadian stewardship as 
mechanisms for regular discussion. 
They have evolved into a new border 
cooperation mechanism, the Border 
Coordination Centre. This is a 
channel for liaison between ISAF, 
the Afghan National Security Forces 
and the Pakistani military.  
 
Canadian Forces have handed over 
responsibility to the United States for 
the district of Spin Boldak that 
includes the Kandahar-Baluchistan 
border. 

 
Benchmark: Better managed border crossings on the Kandahar-Baluchistan border. 
 

Progress Indicator Baseline 2011 Target Quarterly Result 
Training completed by border 
officials. 
 

No training provided to date 
(August 2008). 

A tailored training curriculum for 
new recruits in international customs 
procedures and a senior management 
development program for Afghan 
Customs will be developed by 
September 2009. 
 
150-200 Afghan customs officials 
and 3 or 4 Afghan customs trainers 
trained by 2011.  

CURRICULUM PORTION OF 
THE 2011 TARGET HAS BEEN 
ACHIEVED: This target was 
officially achieved in the eighth 
quarterly report. 
 
NEW – TRAINING PORTION OF 
THE 2011 TARGET HAS BEEN 
ACHIEVED: A total of 201 customs 
officers have been trained and 3 
Afghan customs officials have been 
mentored to become trainers at the 
Academy. The CBSA also delivered 
a senior management training course 
to 10 customs managers at the 
Academy. 
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Progress Indicator Baseline 2011 Target Quarterly Result 

Key infrastructure projects completed, 
including procurement of equipment. 

Assessment of infrastructure needs 
not yet complete; some equipment 
purchases underway (August 2008). 

Construction completed of a Joint 
District Coordination Centre (JDCC) 
in Spin Boldak. Infrastructure and 
equipment improvements completed 
at Weish border crossing in 
Kandahar, based on the results of a 
feasibility study to be completed in 
March 2009. 

JDCC PORTION OF THE 2011 
TARGET HAS BEEN 
ACHIEVED: As noted in the eighth 
quarterly report, the Joint District 
Coordination Centre has been 
completed and opened. 
 
During this quarter, Canada worked 
with U.S. and Government of 
Afghanistan interlocutors to finalize 
plans before commencing 
construction of a border facility at 
Weish. Canada’s contribution to the 
Weish project has included the 
feasibility study, a social 
infrastructure development study and 
an unexploded ordinance survey. 
Discussions continue on the potential 
for further pre-construction activities. 

 
Democratic Development and National Institutions 
 
Context: Given the nature of the first benchmark, measures will include quantitative data such as internationally recognized Public Expenditure and Financial 
Accountability (PEFA) assessments in addition to qualitative assessments of ministry-specific evaluation activities and public perception assessed through 
polling.  
 
The Government of Afghanistan held a presidential election and provincial council elections in 2009, and the parliamentary elections in 2010.  
 
Canada will actively contribute in this area but it is important to recall that Canada is one of many actors. The Afghan government is leading, with support from 
the international community. 
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Benchmark: Key Afghan government institutions able to plan, resource, manage and maintain the delivery of services including at the  
subnational level.  
 

Progress Indicator Baseline 2011 Target Quarterly Result 
Provinces have established long-term 
provincial strategic plans that are 
aligned with Afghanistan National 
Development Strategy (ANDS) 
objectives. 
 

Zero provinces have completed a 
provincial strategic plan (PSP) 
(March 2009). 
 

All 34 provinces have completed a 
provincial strategic plan. 
 
Kandahar will have demonstrated 
progress in implementing its strategic 
plan against identified timelines. 

PSPs for Herat and Mazar-i-Sharif 
are currently in the final stages of 
approvals. PSP preparatory work has 
been initiated in Kandahar, Helmand, 
Bamyan, Nangarhar and Laghman, 
including training on how to conduct 
provincial profiling and baseline data 
collection. PSPs for these five 
provinces are expected to be 
completed in spring 2011. 

 
 

Progress Indicator Baseline 2011 Target Quarterly Result 
Effective planning and budgeting 
mechanisms in place. 
 

The difference between planned and 
actual government spending is 9.7% 
(April 2008). 
 

The difference between planned and 
actual government spending should 
be less than or equal to 5%. 

Only 39% of the core development 
budget had been disbursed by the end 
of this quarter and, with less than 
three months left in the fiscal year, it 
is expected that the Government of 
Afghanistan will not have fully 
disbursed its budget. We will report 
on the difference between planned 
and actual annual government 
spending once data is available at the 
end of the Afghan fiscal year 
(March 20, 2011). 
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Progress Indicator Baseline 2011 Target Quarterly Result 

Better government monitoring and 
reporting mechanisms in place to 
ensure transparency. 
 

Comprehensiveness of budget 
execution and financial reports, 
frequency and public access to them 
(PEFA rating): 3 (April 2008). 

Comprehensiveness of budget 
execution and financial reports, 
frequency and public access to them 
(PEFA rating): 3+. 

Performance assessments of public 
financial management are conducted 
every two years, based on the Public 
Expenditure and Financial 
Accountability Program, a multi-
donor partnership located at the 
World Bank that aims to help 
strengthen public expenditure, 
procurement and financial 
accountability systems of recipient 
countries. The Government of 
Afghanistan is currently drafting 
terms of reference to conduct the 
next assessment, which is expected to 
be launched in 2011. 

 
Benchmark: Afghanistan’s ability to manage upcoming elections. 
 

Progress Indicator Baseline 2011 Target Quarterly Result 
The establishment of a national voter 
registry. 

Pilot voter registration process carried 
out in three selected provinces 
(April 2008). 
 

Update of registry completed in a 
four-phased approach, in advance of 
2009 presidential elections: 
- 14 provinces registered in phase I; 
- 10 additional provinces registered 
in phase II; 
- 6 additional provinces registered in 
phase III; and 
- 4 additional provinces including 
Kandahar registered in phase IV.* 
 
*The target was updated as the 
Government of Afghanistan’s plan for 
voter registration was finalized. 

TARGET ACHIEVED: Update of 
the voter registry was completed in 
advance of the 2009 presidential 
elections. The registry was updated 
again for the 2010 parliamentary 
elections between June and August 
of 2010. 
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Progress Indicator Baseline 2011 Target Quarterly Result 

The number of registered voters 
nationally. 

Approximately 12.6 million voters in 
the existing registry (2005).  

Two million new registrants added to 
the current registry in advance of the 
2009 presidential and provincial 
council elections; 500,000 new 
registrants added to the 2009 registry 
in advance of the 2010 parliamentary 
and district council elections. 

2009 PORTION OF THE 2011 
TARGET HAS BEEN 
ACHIEVED: Over 4 million voters 
were registered in advance of the 
2009 elections.  
 
The registry update was completed in 
advance of the 2010 parliamentary 
elections, with some 377,000 people 
registered. This includes new 
registrants as well as individuals who 
lost their voter cards, turned 18 years 
old or moved since the last election. 

 
Progress Indicator Baseline 2011 Target Quarterly Result 

The percentage of voter turnout. 
 

70% of registered voters participated 
in the last presidential elections; 
51.5% of registered voters 
participated in the last parliamentary 
and provincial council elections. 

70% turnout for men; 40% turnout 
for women. These targets are 
consistent with figures currently 
being used by the UNDP ELECT 
project. 

The United Nations Development 
Programme no longer uses the 
metrics identified in the 2011 target. 
The final results published by the 
Independent Electoral Commission 
indicate that there were over 
5.6 million votes cast in the 2010 
Wolesi Jirga (lower house of 
parliament) elections. 

    
Progress Indicator Baseline 2011 Target Quarterly Result 

The establishment of an independent 
electoral complaints commission. 
 

An independent electoral complaints 
commission does not currently exist 
(August 2008). 

Establishment of an independent 
electoral complaints commission. 
 

TARGET ACHIEVED: An 
independent electoral complaints 
commission has been established and 
was operational for both the 2010 
parliamentary elections and the 2009 
presidential elections. 
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Political Reconciliation 
 
Context: Ultimately, only the Afghan government has the authority to pursue political reconciliation; Canada and other international partners will play 
supporting roles. Progress indicators to measure this benchmark include the identification of Afghan institutions and officials responsible for moving 
reconciliation forward, as well as the establishment of a transparent and effective process for reconciling insurgents. 
 
Afghanistan cannot secure peace or realize its governance and development objectives by military means alone. An Afghan-led, internationally supported 
reconciliation process can serve to foster sustainable peace. 
 
Benchmark: The Government of Afghanistan increasingly able to promote reconciliation among Afghans. 
 

Progress Indicator Baseline 2011 Target Quarterly Result 
The Afghan government identifies the 
institutions and officials responsible 
for promoting Afghan reconciliation 
and a national reconciliation process 
is established. 

A clear institutional focal point and 
process have yet to be identified 
(August 2008). 
 
 

A lead authority is moving the 
reconciliation process forward. 
 
 

NEW – TARGET ACHIEVED: 
The lead authority, the High Peace 
Council, began its work this quarter, 
establishing its terms of reference 
and conducting outreach throughout 
the country. 

 

 
Progress Indicator Baseline 2011 Target Quarterly Result 

The Afghan government is better able 
to communicate with Afghans about 
reconciliation. 

The Government of Afghanistan’s 
ability to share information about its 
programs, policies and objectives in a 
timely manner is limited 
(August 2008). 
 

The Government of Afghanistan is 
actively sharing information, at the 
national, provincial and district 
levels, regarding its programs, 
policies and objectives for 
reconciliation. 

TARGET ACHIEVED: The tenth 
quarterly report announced 
completion of construction, 
equipping and staffing of the 
Canadian-funded Government Media 
and Information Centres in Kandahar 
and Kabul, which are being used by 
the Government of Afghanistan to 
share information on reconciliation 
throughout the country. 

 
 




