

Emergency appeal operation update

Fiji: Tropical Cyclone Winston

Emergency appeal n° MDRFJ001	GLIDE n° TC-2017-000014-FJI
Operations update n° 5	Date of issue: 31 August 2017
Timeframe covered: 22 February 2016 to 31 August 2017	Operation timeframe: 19 months (extended)
Operation start date: 22 February 2016	Operation end date: 30 September 2017 (extended)
Appeal budget: CHF 4,421,455	Appeal coverage: CHF 4,357,051 (98%)
Current expenditure: CHF 3,982,967 (91%)	DREF allocated: CHF 317,459
N° of people affected: 350,000	N° of people assisted: 77,000

Reference and background documents:

- [DREF allocation](#) (22 February 2016)
- [Emergency Appeal](#) (1 March 2016)
- [Operations Update 1](#) (12 March 2016)
- [Appeal Revision 1](#) (28 April 2016)
- [EPoA Revision 1](#) (28 April 2016)
- [Operations Update 2](#) (5 August 2016)
- [6-month Update](#) (23 September 2016)
- [Appeal Revision 2](#) (15 December 2016)
- [EPoA Revision 2](#) (15 December 2016)
- [Operations Update 4](#) (22 May 2017)

*Fiji Red Cross volunteers during delivery of
Build Back Safer kits to Koro Island
Photo: Ramona Gastl*



This update extends the operation's timeframe by one month, until 30 September 2017. The extension is to allow for the clearance of outstanding National Society working advance and the reconciliation of the appeal budget with expenses recorded. An Operations Update will be issued in late September to reflect the revision of plan of action.

All programmatic implementation has been completed. The final evaluation will be carried out in late October and the findings will be reflected in the Final Report expected by 31 December 2017.

Summary of achievements

Intervention	Actual reach	Activities
Immediate household needs and emergency shelter	5,500 households	<ul style="list-style-type: none"> • 5,500 households with non-food items • 4,000 households with emergency shelter
Shelter and settlements	1,200 households	<ul style="list-style-type: none"> • Shelter repair and build back safer
	8,000 households	<ul style="list-style-type: none"> • Household 'build back safer' awareness messaging integrated to other interventions
	35 model houses	<ul style="list-style-type: none"> • 35 demonstration houses (model houses)
Health	8,000 households	<ul style="list-style-type: none"> • PSS, prevention of gender based violence, disease prevention messaging and health promotion activities • 8,000 households with integrated software interventions • 8,000 households with mosquito nets
Water, sanitation and hygiene	4,000 households (water)	<ul style="list-style-type: none"> • 40,000 water purification tablets (Aqua-tabs) during relief phase (10 per household)
	35 model houses in 35 community (water)	<ul style="list-style-type: none"> • Rainwater harvesting systems (with first flush systems) for the 35 demonstration houses
	134 households (sanitation)	<ul style="list-style-type: none"> • 34 households with partial repair of pour flush latrines • 100 households with construction of full single flush toilet with proper septic tanks
	1,500 households (sanitation)	<ul style="list-style-type: none"> • Safe sanitation promotion integrated to 'build back safer' shelter and other hardware interventions
	10 communities (water and sanitation)	<ul style="list-style-type: none"> • Spring protection project in 10 communities • Shared/communal WASH systems in 10 communities
	8,000 households (hygiene)	<ul style="list-style-type: none"> • Household hygiene promotion integrated to health intervention
Community preparedness and disaster risk reduction	8 communities	<ul style="list-style-type: none"> • DRR an integral element of shelter, health and WASH recovery programmes

Contact information

For further information specifically related to this operation, please contact:

Fiji Red Cross Society:

- Filipe Nainoca, Director General; phone: +679 3303 818; email: directorgeneral@redcross.com.fj
- Eseroma Ledua, Operations Manager, phone: +6767741761; email: operations@redcross.com.fj

IFRC country cluster support team, Suva (phone +679 3311 855):

- Kathryn Clarkson, Head of CCST; mobile: +679 9992487; email: kathryn.clarkson@ifrc.org

IFRC Asia Pacific regional office, Kuala Lumpur (phone: +60 3 9207 5700; fax. +60 3 2161 0670):

- Martin Faller, Deputy Regional Director; email: martin.faller@ifrc.org
- Nelson Castano, Head of Disaster and Crisis Unit (DCU); email: nelson.castano@ifrc.org
- Sanna Salmela-Eckstein, Operations Coordinator; email: sanna.salmela@ifrc.org
- Antony Balmain, Acting Communications Manager; email: antony.balmain@ifrc.org
- Sophia Keri, Resource Mobilization in Emergencies Coordinator; email: sophia.keri@ifrc.org
- Clarence Sim, Planning, Monitoring, Evaluation and Reporting Manager; email: clarence.sim@ifrc.org

IFRC Geneva:

- Cristina Estrada, Response and Recovery Lead; phone: +412 2730 4260; email: cristina.estrada@ifrc.org
- Susil Perera, Senior Officer, Response and Recovery; phone: +41(0)79 708 6028; email: susil.perera@ifrc.org

How we work

All IFRC assistance seeks to adhere to the **Code of Conduct** for the International Red Cross and Red Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and the **Humanitarian Charter and Minimum Standards in Humanitarian Response (Sphere)** in delivering assistance to the most vulnerable. The IFRC's vision is to inspire, **encourage, facilitate and promote at all times all forms of humanitarian activities** by National Societies, with a view to **preventing and alleviating human suffering**, and thereby contributing to the maintenance and promotion of human dignity and peace in the world.

The IFRC's work is guided by Strategy 2020 which puts forward three strategic aims:



Save lives,
protect livelihoods,
and strengthen recovery
from disaster and crises.



Enable **healthy**
and **safe** living.



Promote **social inclusion**
and a culture of
non-violence and **peace**.
