


www.ifrc.org
Saving lives,
changing minds.

DREF operation update

Peru: Floods

 International Federation
of Red Cross and Red Crescent Societies

DREF operation n° MDRPE005
GLIDE n° [FL-2011-000198-PER](#)
Update n°1 – 25 July 2012

The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund (DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that immediate financial support is available for Red Cross and Red Crescent emergency response. The DREF is a vital part of the International Federation's disaster response system and increases the ability of National Societies to respond to disasters.

Period covered by this update: 17 April to 9 July 2012.

Summary: 255,940 Swiss francs have been allocated from the IFRC's Disaster Relief Emergency Fund (DREF) to support the Peruvian Red Cross (PRC) in delivering immediate assistance to 800 families (some 4,000 beneficiaries).

After a particularly severe rainy season that brought floods and landslides across the country and caused the Amazon River to surpass historical records from the last 20 years, the Peruvian authorities declared

a State of Emergency on 29 March 2012. With some 300,000 affected persons in the Amazonian Loreto Region, the PRC drew up a plan of action to support the emergency response efforts in the area.



With the support of the DREF and Partner National Societies, the Peruvian Red Cross (PRC) was able to provide relief items to 2,250 families in the Loreto region. Source: PRC

With the support of the IFRC's DREF, the German Red Cross and the Spanish Red Cross, the PRC has reached 2,250 families (11,250 persons) with blankets, hygiene kits, buckets, chlorine tablets for household water treatment, as well as safe drinking water. In order to provide a more integrated approach, these actions were complemented with psychosocial support and hygiene promotion. On the oncoming days, the National Society will also support affected families with the cleaning and rehabilitation of their homes and communities. In addition, the National Society will also reach a further 500 families with relief items in Nauta district with the support of the American Red Cross.

However, due to delays in the clearing of some relief items from customs (mosquito nets and water filters), the PRC requested a one-month extension of the DREF-supported operation to adequately distribute these remaining items. The additional time will also allow the National Society to complete a lessons learned workshops and to continue their assistance with the distribution of safe drinking water in areas where services have not yet being restored. The operation will now conclude on 16 August 2012.

The major donors and partners of DREF include the Australian, American and Belgian governments, the Austrian Red Cross, the Canadian Red Cross and government, Danish Red Cross and government, the European Commission Humanitarian Aid and Civil Protection (ECHO), the Irish and the Italian governments, the Japanese Red Cross Society, the Luxembourg government, the Monaco Red Cross and government, the Netherlands Red Cross and government, the Norwegian Red Cross and

government, the Spanish Government, the Swedish Red Cross and government, the United Kingdom Department for International Development (DFID), the Medtronic and Z Zurich Foundations, and other corporate and private donors. The IFRC, on behalf of the national society, would like to extend thanks to all for their generous contributions. The Belgian Red Cross and government have replenished the DREF for the allocation made to this operation.

<http://www.ifrc.org/en/what-we-do/disaster-management/responding/disaster-response-system/financial-instruments/disaster-relief-emergency-fund-dref/>


[<Click here to view contact details>](#)

The situation

Changes in hydro-meteorological conditions in the Pacific and the La Niña weather phenomenon have affected precipitation levels during Peru’s raining season (December-April), which caused the Amazon River to reach a historical level of 118.59 masl (metres above sea level) on late March 2012. On 29 March, a 60-days State of Emergency due to severe flooding was declared for 18 of the 24 departments in Peru. The floods severely affected the region of Loreto, particularly the San Juan, Belen, Punchana and Iquitos districts, with approximately 31 per cent of the total affected population.

The National Civil Defence Institute (Instituto Nacional de Defensa Civil, INDECI) reported on 25 June that the region of Loreto had 222,633 severely affected persons, 73,259 affected persons, 3,454 uninhabitable homes, 59,930 affected homes, 1,584 schools affected, 51 health centres affected, and loss of 26,187 hectares of productive land.

The State of Emergency was extended for additional 60 days on 28 May 2012.



Amazon River levels in Iquitos: the blue line indicates historical maximum level of river, the green line average level, and the black line the level reached in 2012.

Coordination and partnerships

At national level, the PRC is part of the Disaster Risk Management National System (Sistema Nacional de Gestión de Riesgo de Desastre) and therefore maintains a permanent line of communication with INDECI. Similarly, the National Society participates in the National Humanitarian Network as part of its executive committee. Through these coordination structures, information is shared with and joint strategies are

developed with other humanitarian organizations and governmental offices such as the Ministry of Health. A similar structure of coordination is established at the regional level, with the PRC's Maynas branch in direct contact with Loreto's governmental authorities and actors.



The National Society participated in a joint assessment mission with UN Agencies, Movement components and NGOs. Source: IFRC

As part of the coordination efforts, the PRC participated in a joint assessment mission alongside representatives of the United Nations agencies, International Cooperation (Cooperazione Internazionale, COOPI), Save the Children, ECHO, American Red Cross, German Red Cross, Spanish Red Cross and the IFRC's regional representation of the Andean countries. The National Society's emergency response efforts include several projects with these partners with the additional support of the German and Spanish embassies in Peru.

Finally, under the request of the Humanitarian Country Team, the IFRC supported a shelter cluster team formed by a technical expert coordinator (sponsored by the British Red Cross),

an assessment expert team from IMPACT/ACTED (under collaboration agreement with Global Shelter cluster) and a resource person from the Peruvian Red Cross. This team, in coordination with government authorities and other clusters, completed detailed shelter assessments to develop a shelter strategy and undertake advocacy activities on behalf of the shelter sector. For further information visit: https://www.sheltercluster.org/Americas/Peru/Peru_Floods_2012/Pages/default.aspx

Red Cross and Red Crescent action

Progress towards outcomes

Relief distributions (food and basic non-food items)
Outcome: 4,000 people (800 families) affected by floods in the districts of Iquitos, San Juan, Punchana and Belen, in the province of Maynas (department of Loreto) will benefit from the provision of essential non-food items to recover from the effects of the flood.
Output: 800 families affected by floods in the districts of Iquitos, San Juan, Punchana and Belen, in the province of Maynas, the Department of Loreto will receive blankets, jerry cans, water filters and hygiene kits.
Activities planned:
<ul style="list-style-type: none"> Conduct damage and needs assessment in the affected areas. Develop a beneficiary targeting strategy and registration system to deliver intended assistance. Distribute relief supplies and control supply movements from point of dispatch to end user. Monitor and evaluate relief activities and provide reporting on relief distributions.

Progress: With the support of the DREF and Partner National Societies (PNS), the PRC has reached 2,250 families (11,250 people) thus far. After analysing the results of damage and need assessments, the National Society prioritized the distribution of hygiene kits, blankets (two per family), chlorine tablets (one jar with 30 units), buckets, water filters and mosquito nets. For some regions, cleaning kits were also provided.

Approximately 50 per cent of the population in collective centres in Maynas province has received assistance from the Red Cross, selected from the most vulnerable families. Information for the selection process was gathered by a team of seven National Intervention Team members and 45 volunteers who completed 69 damage and need assessments in the region of Loreto. Prioritized attention was given to collective centres in Maynas province, particularly the districts of Punchana, Belen, San Juan, Iquitos and Nauta.

Partner	No. of families	No. of persons	Collective centres	Hygiene kits	Blankets	Mosquito nets	Jar of chlorine tablets	Water filters	Buckets 20Lts	Cleaning kits
				1 unit	2 units	1 unit	1 unit	1 units	1 unit	1 unit

IFRC-DREF	800	4,000	18	800	1,600	0	800	0	800	0
German RC	1,000	5,000	35	1,000	2,000	1,000	1,000	610	1,000	1,000
Spanish RC	450	2,250	13	450	900	0	450	0	450	0
Total	2,250	11,250	66	2,250	4,500	1,000	2,250	610	2,250	1,000

Although the original DREF-supported Plan of Action did not include the distribution of mosquito nets, the PRC will now use the balance acquired through lower transportation costs to purchase and distribute them as part of their disease prevention efforts in this Amazon region. Additionally, the National Society will reach a further 500 families in Nauta district with the support of the American Red Cross. Finally, 800 water filters covered through the DREF will be distributed in the coming days, 500 filters in Nauta and 300 in Iquitos, although these beneficiaries may change as the situation evolves and needs change.

Detailed information on the location of selected families can be found in Annex 1 of the current report.

Challenges: Most relief items were purchased nationally, occasionally transported from Lima, Peru's capital city, through land and river, while some others were acquired near the affected area. However, certain items such as the mosquito nets, water filters, and water bladders were dispatched from the IFRC's Zone Logistic Unit warehouse in Panama. Given the time needed for the custom clearance of these items, the National Society is requesting a one-month extension of the implementation timeframe to conclude their distribution.

Emergency health

Outcome: The health risks in the emergency affected population are reduced through community health promotion and disease prevention in the districts of Iquitos, San Juan, Punchana and Belen, in the province of Maynas, Loreto department.

Outputs: 4,000 people (800 families) in the affected area in the districts of Iquitos, San Juan, Punchana and Belen, in the province of Maynas are reached with health campaigns, and psychological support.

Activities planned:

- Conduct assessment of possible health risks and monitor development of epidemics.
- Evaluate the psychosocial support needs among the affected population.
- Provide psychosocial support for the affected population.
- Distribute public information on epidemics and communicable diseases.

Progress: The overall operation of the PRC has been able to assist 1,170 families (5,850 persons) in Punchana and Iquitos districts with health promotion and disease prevention campaigns, as well as with psychosocial support. Of these families, 930 were reached with the support of the DREF, while 240 families were assisted with the support of the Spanish Red Cross. Overall, special attention was given to families in Punchana, as it was the area with the largest proportion of affected population

In order to work towards the outcome, the National Society trained 18 volunteers in psychosocial support methods in coordination of the Regional Health Directorate while also strengthening previous training on community health. With the support of a technical team, volunteers carried out community talks and developed mobile informative centres which provided information about transmissible diseases (dengue, leptospirosis and pneumonia) and hygiene practices through loudspeakers and brochures. Detailed information on the informative materials used can be accessed in Annex 2.

The talks and other health activities are carried out in the communities and not in the collective centres as the majority of the population returned to their homes once water started to recede.

Water, sanitation, and hygiene promotion

Outcome: The risk of waterborne and water related diseases is reduced through the provision of safe water, adequate sanitation as well as hygiene promotion within the affected population in the districts of Iquitos, San Juan, Punchana and Belen, in the province of Maynas, Loreto department.

Outputs: 800 families (4,000 persons) in the districts of Iquitos, San Juan, Punchana and Belen, in the province of Maynas are reached with safe drinking water, and sanitation and hygiene promotion.

Activities planned:

- Assess situation in collective centres with a view of ensuring availability of an adequate water supply

and sanitation.

- Train Red Cross volunteers on water and sanitation topics.
- Install equipment for the safe storage of water in collective centres.
- Install water treatment plants and distribute to collective centres (water trucking).
- Distribute chlorine tablets, jerry cans, water filters and hygiene kits to 800 affected families.
- Provide hygiene promotion and disseminate public information on vector control and waste management.
- Provide potable water, appropriate sanitation and hygiene promotion for 800 families in Maynas.
- Work alongside community members on waste removal and to clear waterways.

Progress: As detailed in the relief distribution sector, the National Society distributed hygiene kits, buckets and chlorine tablets for household water treatment to 2,250 families with the support of the IFRC and other PNSs. In addition, 610 water filters were distributed with support of the German Red Cross and 800 more will be distributed in the districts of Nauta and Iquitos with DREF support.

To complement these distributions, volunteers carried out community sessions on the correct use of the items provided, as well as house visits to offer information on health, sanitation and hygiene that has reached 2,712 families (13,560 people). These activities started at the time when families were still residing in collective centres and continued in their communities as they returned.

Partner	Area	Collective C. / Communities	No. of families	No. of persons
IFRC-DREF	Punchana, Belen and Iquitos	14	860	4,300
German RC	San Juan	8	1,121	5,605
Spanish RC	Belen	7	731	3,655
TOTAL		29	2,712	13,560

These activities were completed by teams formed by 11 volunteers that were previously trained in water and sanitation. They visited families, used flip-charts as visual support to their talks, handed out brochures with recommendations and gathered information on the sanitation and hygienic conditions. Each volunteer completed a daily report of their visits and results. Detailed information on the informative materials used and families reached can be accessed in Annexes 2 and 3.

In addition to providing items needed for the treatment of water at household level, the PRC created an alliance with the local water supply agency that filled bladders installed by the National Society in collective centres. Through these water bladders, to be replenished with DREF support, the PRC supported 1,480 families in Punchana district with some 654,000 litres of safe water. Similarly, a 7,500 litres bladder was installed in the back of a truck to support families that were already returning to communities where the service was not yet restored. In this way, some 300,000 litres has been distributed for 20 days within the districts of Punchana, San Juan and Belen. With the current one-month extension of the implementation timeframe, the National Society will be able to continue to support these families with safe water.

With the closure of collective centres, the National Society is now forming partnerships with local authorities and other organizations to support the sanitation conditions of the communities where families have returned. As explained in the shelter sector below, a community cleaning kit will be distributed and community cleaning days will be organized to collect solid waste and clear ditches in an effort to control vectors and improve the drainage of accumulated waters.

On 28 June a Regional Intervention Team member specialized in water, sanitation and hygiene promotion from the Dominican Red Cross, travelled to Iquitos to support the operation. He is assessing the current situation and developing recommendations for longer term actions that can be carried out by the National Society alongside governmental authorities.

Emergency shelter

Outcome: The immediate shelter needs of the target population are met in the most affected districts of Iquitos, San Juan, Punchana and Belen, in the province of Maynas, Loreto department.

Outputs: At least 16 shelters in the districts of Iquitos, San Juan, Punchana and Belen, in the province of Maynas have improved conditions with access to freshwater and sanitation as well as safer environment.

Activities planned:

- Assess and select target collective centres.
- Train Red Cross volunteers and local authorities in the management of collective centres.
- Conduct basic repairs and improvements in collective centres.
- Monitor the evolving situation.

Progress: During the first days of the emergency the PRC provided technical assistance to improve the conditions of 16 collective centres opened during the emergency in Punchana and Belen. This support was framed within the humanitarian relief distribution, community health campaigns and water and sanitation activities. However, the original strategy of supporting collective centres with water and sanitation infrastructures was halted after the local authorities' order to progressively close collective centres. Therefore, the National Society is now focusing its efforts in supporting the cleaning and restoration of affected communities and homes.

This task is being completed in close partnership with the regional authorities, the United Nations Children's Fund (UNICEF), Pan-American Health Organization (PAHO), Peru's Armed Forces, Plan International, and International Organization for Migration (IOM). In support to this collective and coordinated effort, the PRC will be procuring and distributing community cleaning kits that can be used in communal cleaning campaigns to improve vector control and drainage of stagnant water. The kits are equipped as follows:

Nº	Quantity	Item Description
1	4	Wheelbarrows
2	6	Shovels with PVC handle
3	6	12-forked rakes
4	6	Metallic brooms
5	12	Wood handles for brooms and rakes
6	2	140 L drums

The Peruvian Red Cross, in coordination with the Regional Emergency Operations Centre, analyzed current information on levels of affectation and needs to select the following communities as recipients of the kits:

Nº	District	Settlement/Community
01	Belen	28 de Julio
02	Belen	15 de Noviembre
03	Belen	El Triunfo
04	Belen	Manco Inca
05	Belen	Ciudad de Jardín
06	Belen	Sarita Colonia
07	Belen	Oscar Ivan II Etapa
08	Belen	Violeta Correa
09	Belen	Paraíso
10	Belen	Amistad
11	Belen	Las Pampas
12	Belen	Isidoro Tello
13	Belen	Juan Carlos del Aguila
14	Belen	San Luis
15	Belen	27 de Diciembre
16	Belen	Carlos Daniel Lozano Escudero

Although the National Society has a volunteer trained as a Shelter Regional Intervention Team and other volunteers with shelter trainings, the scope of the needs in this sector demonstrated the necessity to further increase capacities for the current response. Consequently, the PRC with support from the IFRC's shelter coordinator is organizing a Shelter Kit training workshop for approximately 20 volunteers.

Contact information

For further information specifically related to this operation please contact:

- **Peruvian Red Cross:** Pabel Ángeles, Relief Director; phone: +51 9916 89094, and email: socorros@cruzroja.org.pe

- **IFRC Regional Representation:** Iñigo Barrena, regional representative for the Andean countries; phone: +51 997 555 638; and email: ci.barrena@ifrc.org
- **IFRC Zone:** Jorge Zequeira, PADRU coordinator; phone: +507 317 3050; and email: jorge.zequeira@ifrc.org
- **In Geneva:** Christine South, quality assurance senior officer, phone: +41.22.730.4529, email: christine.south@ifrc.org
- **Regional Logistics Unit (RLU):** Douglas Baquero, regional logistics coordinator; email: douglas.baquero@ifrc.org

For Resource Mobilization and Pledges:

- **In IFRC Zone:** Inga Purmalis, resource mobilization officer; email: inga.purmalis@ifrc.org

For Performance and Accountability (planning, monitoring, evaluation and reporting enquiries)

- **In IFRC Zone:** Jane Grimshaw, PMER manager; email: jane.grimshaw@ifrc.org

DREF history:

- This DREF was initially allocated on 16 April 2012 for CHF 255,940 for three months to assist 800 families.
- The current DREF update extends the implementation timeframe to four months. The operation will now be concluded on 16 August 2012.



[Click here](#)

1. Click [here](#) to return to the title page

How we work

All IFRC assistance seeks to adhere to the [Code of Conduct for the International Red Cross and Red Crescent Movement and Non-Governmental Organizations \(NGOs\) in Disaster Relief](#) and the [Humanitarian Charter and Minimum Standards in Disaster Response](#) in delivering assistance to the most vulnerable.

The IFRC's vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance and promotion of human dignity and peace in the world.

www.ifrc.org
Saving lives, changing minds.



The IFRC's work is guided by *Strategy 2020* which puts forward three strategic aims:

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises.
 2. Enable healthy and safe living.
 3. Promote social inclusion and a culture of non-violence and peace.
-

ANNEX I - Detail of distributions completed by the Peruvian Red Cross

With DREF support

N°	Department	Province	District	Collective Centre	N° of families	Hygiene kit	Blankets	Bucket 20 Ls.	Jar of chlorine tablets
1	Loreto	Maynas	Punchana	C. General San Martin	206	206	412	206	206
2	Loreto	Maynas	Punchana	La Inmaculada IEP 61015	73	73	146	73	73
3	Loreto	Maynas	Punchana	Leoncio Prado	8	8	16	8	8
4	Loreto	Maynas	Punchana	Moronillo	10	10	20	10	10
5	Loreto	Maynas	Punchana	Cajamarca	13	13	26	13	13
6	Loreto	Maynas	Punchana	Nuevo Versalles	11	11	22	11	11
7	Loreto	Maynas	Punchana	Malvinas	89	89	178	89	89
8	Loreto	Maynas	Punchana	07 Circunvalación	14	14	28	14	14
9	Loreto	Maynas	Punchana	San José	37	37	74	37	37
10	Loreto	Maynas	Punchana	Monte de los Olivos	19	19	38	19	19
11	Loreto	Maynas	Punchana	Antonio Raimondi 60059	21	21	42	21	21
12	Loreto	Maynas	Punchana	Claverito	90	90	180	90	90
13	Loreto	Maynas	Punchana	IE 601486 A. VON HUMBOLT	56	56	112	56	56
14	Loreto	Maynas	Belen	IE PPM 60010	15	15	30	15	15
15	Loreto	Maynas	Belen	Ruy Guzmán	32	32	64	32	32
16	Loreto	Maynas	Belen	Flor de Lotto	39	39	78	39	39
17	Loreto	Maynas	Iquitoa	Parque zonal	31	31	62	31	31
18	Loreto	Maynas	Belen	Calle 13	36	36	72	36	36
TOTAL					800	800	1600	800	800

*To reach all families from the 18 collective centres, the water filters acquired through the DREF will be complemented with the support of the German Red Cross.

With German Red Cross support

	Department	Province	District	Collective Centre	N° of families	Hygiene kit	Blanket	Garbage bags	Mosquito nets	Cleaning kits	Mattresses	Jar of chlorine tablets	Bucket 20 Ls.
1	Loreto	Maynas	Maynas	Albergue Munich	140	140	280	14,000	140	140	280	140	140
2	Loreto	Maynas	Belen	Albergue Isidoro Tello	40	40	80	4,000	40	40	80	40	40
3	Loreto	Maynas	Belen	Albergue Violeta Correa	30	30	60	3,000	30	30	60	30	30
4	Loreto	Maynas	Belen	Calle America - Av Participacion Cdra 17	11	11	22	1,100	11	11	22	11	11
5	Loreto	Maynas	Belen	Calle Republica AAHH 28 de Julio - Participacion Cdra 10	34	34	68	3,400	34	34	68	34	34
6	Loreto	Maynas	Belen	Calle El Porvenir	22	22	44	2,200	22	22	44	22	22
7	Loreto	Maynas	Belen	Albergue de la IE San Lucas	10	10	20	1,000	10	10	20	10	10

8	Loreto	Maynas	Belen	Albergue Maracana - AAHH San Pablo	47	47	94	4,700	47	47	94	47	47
9	Loreto	Maynas	Belen	Alejandro Toledo - Av Participacion	24	24	48	2,400	24	24	48	24	24
10	Loreto	Maynas	Belen	del Colegio de Contadores	14	14	28	1,400	14	14	28	14	14
11	Loreto	Maynas	Belen	Cdra. 9 Av Participación	11	11	22	1,100	11	11	22	11	11
12	Loreto	Maynas	Punchana	Colegio Petronilla	24	24	48	2,400	24	24	48	24	24
13	Loreto	Maynas	Punchana	Clavero	75	75	150	7,500	75	75	150	75	75
14	Loreto	Maynas	Belen	Victoria	44	44	88	4,400	44	44	88	44	44
15	Loreto	Maynas	Belen	05 de diciembre	28	28	56	2,800	28	28	56	28	28
16	Loreto	Maynas	Punchana	IE Alemania Federal	24	24	48	2,400	24	24	48	24	24
17	Loreto	Maynas	Belen	local comunal Sr. De Los Milagros	15	15	30	1,500	15	15	30	15	15
18	Loreto	Maynas	San juan	Albergue N° 10 - Jesús de Nazaret	29	29	58	2,900	29	29	58	29	29
19	Loreto	Maynas	Belen	Santo Cristo de Bagazan 60014	49	49	98	4,900	49	49	98	49	49
20	Loreto	Maynas	Belen	Santa Rosa	71	71	142	7,100	71	71	142	71	71
21	Loreto	Maynas	Belen	Calle 7 - IE N° 61006	48	48	96	4,800	48	48	96	48	48
22	Loreto	Maynas	San juan	Albergue N° 08 Simón Bolívar / Los Cedros	21	21	42	2,100	21	21	42	21	21
23	Loreto	Maynas	San juan	Albergue N° 12 Ampliacion Los Claveles	13	13	26	1,300	13	13	26	13	13
24	Loreto	Maynas	San juan	Albergue N° 11 Las Camelias	8	8	16	800	8	8	16	8	8
25	Loreto	Maynas	San juan	Las Flores / Santa Rosa Km 1	24	24	48	2,400	24	24	48	24	24
26	Loreto	Maynas	San juan	AAHH Simon Bolívar / Santa Clara	25	25	50	2,500	25	25	50	25	25
27	Loreto	Maynas	Belen	Juan Velazco	12	12	24	1,200	12	12	24	12	12
28	Loreto	Maynas	Belen	Albergue Cabo Pantoja	10	10	20	1,000	10	10	20	10	10
29	Loreto	Maynas	Belen	Nuevo Jerusalem	12	12	24	1,200	12	12	24	12	12
30	Loreto	Maynas	Belen	Santa Martha	15	15	30	1,500	15	15	30	15	15
31	Loreto	Maynas	Belen	Progreso	13	13	26	1,300	13	13	26	13	13
32	Loreto	Maynas	Belen	Canta Gallo	10	10	20	1,000	10	10	20	10	10
33	Loreto	Maynas	Belen	Ciudad Jardin Av. Participacion 1303	10	10	20	1,000	10	10	20	10	10
34	Loreto	Maynas	Belen	Libertad	12	12	24	1,200	12	12	24	12	12
35	Loreto	Maynas	San juan	Comunal los Cedros	25	25	50	2,500	25	25	50	25	25
TOTAL					1,000	1,000	2,000	100,000	1,000	1,000	2,000	1,000	1,000

With Spanish Red Cross support

	Department	Province	District	Collective Centre	N° of families	Hygiene kit	Blankets	Jar of Chlorine tablets	Bucket 20 ls.
1	Loreto	Maynas	Belen	Albergue Calle Argentina - Participación Cdra. 25 A	76	76	152	76	76
2	Loreto	Maynas	Belen	Albergue AAHH Violeta Correa - Calle Balme Flores Av. Participación	37	37	74	37	37
3	Loreto	Maynas	Belen	Albergue 08 de Noviembre - Cdra. 16 Av. Participación	43	43	86	43	43
4	Loreto	Maynas	Belen	Albergue # 23 Loza Deportiva IE Lengo Alemana	24	24	48	24	24
5	Loreto	Maynas	Belen	Albergue Pasaje Santa Lucia Cdra. 20 Av. Participación	19	19	38	19	19
6	Loreto	Maynas	Belen	Albergue loza Deportiva Club Leones - Frente a IE Lengo Alemana	30	30	60	30	30
7	Loreto	Maynas	Belen	Albergue Ramada Cosmar Av. Participación Cdra 24	11	11	22	11	11
8	Loreto	Maynas	Belen	Albergue Plasa Sarita Colonia - Av Participación Cdra. 18	69	69	138	69	69
9	Loreto	Maynas	Belen	Albergue Henry Linares Soto / Calle San Francisco	9	9	18	9	9
10	Loreto	Maynas	Belen	Albergue IE 60192 / Municipalidad de Belén	20	20	40	20	20
11	Loreto	Maynas	Belen	Albergue Maestranza / CP Nuevo Campeón	61	61	122	61	61
12	Loreto	Maynas	Belen	Albergue Calle Participación Cdra. 12 Etapa 02	33	33	66	33	33
13	Loreto	Maynas	Iquitos	Albergue 200 Millas - Munich	18	18	36	18	18
TOTAL reached as of 30 MAYO 2012					450	450	900	450	450

ANNEX 2- Informative Materials created and used during the operation

Material	Description	Partner	
		IFRC	Spanish RC
Large banner: After floods recommendations	3.20 x 2.20 m. Created by the PRC based on a design provided by the Ministry of Health (MINSa). It offers information on use of water, sanitation and hygiene to prevent diseases.		x
Booklet: After floods recommendations	Created by PRC based on a design provided by the Ministry of Health (MINSa)		x
Audio spot (to use with loudspeakers)	With messages on safe use of water, sanitation and hygiene promotion. Created by the PRC based on tools provided by the IFRC and training workshops.		x
Sanitation and hygiene promotion stickers	Created by the PRC with messages on solid waste management, washing of hands using images adequate for children.		x
Two-fold leaflet on Leptospirosis	Designed by PRC based on IFRC and PAHO tools	x	
Flyer Leptospirosis	Reproduction of design created by MINSa Loreto.	x	
Two-fold leaflet on Pneumonia	Reproduction of design created by MINSa Loreto.	x	
Two-fold leaflet on water, sanitation and hygiene promotion	Designed by PRC based on IFRC tools	x	
Flip-chart on water, sanitation and hygiene promotion	Designed by the PRC	x	x
Flip-chart on Psychological first aid care	Reproduced by PRC based on materials created by the Colombian RC ("Mejor es Prevenir" series).	x	

ANNEX 3- Details of families reached with hygiene promotion.

With DREF support

N°	Department	Province	District	Location	No. of families
1.-	Loreto	Maynas	Punchana	Albergue Claverito	63
2.-	Loreto	Maynas	Punchana	Albergue Monte de Los Olivos	19
3.-	Loreto	Maynas	Punchana	Albergue IE San Martín	73
4.-	Loreto	Maynas	Punchana	Albergue San José	34
5.-	Loreto	Maynas	Punchana	Albergue IE Antonio Raymondi	21
6.-	Loreto	Maynas	Punchana	Albergue Moronillo	10
7.-	Loreto	Maynas	Punchana	Albergue Calle Central	10
8.-	Loreto	Maynas	Punchana	Albergue Clavero	106
9.-	Loreto	Maynas	Belen	Libertad	90
10.-	Loreto	Maynas	Belen	Calle Primavera /Porvenir	101
11.-	Loreto	Maynas	Iquitos	Munich	93
12.-	Loreto	Maynas	Iquitos	Munich	90
13.-	Loreto	Maynas	Punchana	AA.HH Pilar Nores	80
14.-	Loreto	Maynas	Punchana	AA.HH Pilar Nores	70
TOTAL					860

With German Red Cross support

N°	Department	Province	District	Location	No. of families
1.-	Loreto	Maynas	San Juan	AA.HH Simó Bolivar - Calle Los Laureles	126
2.-	Loreto	Maynas	San Juan	AA.HH Simó Bolivar - Calle Los Claveles	144
3.-	Loreto	Maynas	San Juan	AA.HH San Pablo de la luz	144
4.-	Loreto	Maynas	San Juan	AA.HH San Pablo de la luz	147
5.-	Loreto	Maynas	San Juan	AA.HH Progreso callepomaposa	140
6.-	Loreto	Maynas	San Juan	AA.HH San Pablo de la luz Calle 27 de Marzo	140
7.-	Loreto	Maynas	San Juan	AA.HH Las Mercedes Calle San Luis	140

8.-	Loreto	Maynas	San Juan	AA.HH Amistad	140
TOTAL					1121

With Spanish Red Cross support

N°	Department	Province	District	Location	No. of families
1.-	Loreto	Maynas	Belén	AA.HH El triunfo calle 27 de enero	101
2.-	Loreto	Maynas	Belén	AA.HH El triunfo psje 20 de diciembre	90
3.-	Loreto	Maynas	Belén	AA.HH el triunfo calle 20 de diciembre	120
4.-	Loreto	Maynas	Bélen	AA.HH El Triunfo psje 20 de diciembre	90
5.-	Loreto	Maynas	Bélen	AA.HH 28 de julio calle 8 de diciembre	100
6.-	Loreto	Maynas	Bélen	AA.HH Sarita Colonia	130
7.-	Loreto	Maynas	Bélen	AA.HH Sarita Colonia Calle Unión	100
TOTAL					731