




47,801

people reached through Shelter and NFI against 130,967 targeted




- ACTIVITIES**
- NFI PACKAGE
 - EMERGENCY SHELTER KIT
 - SHELTER CONSTRUCTION
 - UPGRADE OF SHELTER
 - COVID-19 RISK COMMUNICATION
 - ES-NFI EDUC./TRAINING
 - RENTAL SUPPORT
 - WINTERIZATION PACKAGE
- BENEFICIARIES REACHED BY DISTRICT**
- < 2,000
 - 2,000 - 5,000
 - 5,000 - 15,000
 - 15,000 - 30,000
 - > 30,000




AGE AND GENDER BREAKDOWN

52% of the population reached are women and girls, 63% are children



BENEFICIARY TYPE



ES-NFI KEY INDICATORS

Indicator	Actual	Target	GAP
# of people receiving basic household items (NFIs) to meet their immediate needs	28,380	90,755	119,135 (76%)
# of people receiving emergency shelter assistance, including through cash for rent support	2,007	38,128	40,135 (95%)
# of people whose shelter was upgraded allowing for safer and dignified living conditions	2,297	29,021	31,318 (93%)
# of people receiving winterization standard package for insulation	43,409	66,525	109,934 (61%)
# of people receiving support to construct transitional shelters	0	15,414	15,414 (100%)

2,364 got technical support and 362 people received additional NFI or shelter assistance

*(including host community, protracted IDPs etc.)

REPORTING MEMBERS

CORDAID, IOM, IRC, SC-USA, UNHCR, ZOA.

BENEFICIARIES PER MONTH

