

Logistics Cluster South Sudan Transport Plan as of 12 March 2018



This is a live document and is only intended to display tentative transportation plans, based on the best information available at the time of publication. It may be revised or updated (without notice) as the situation changes and new information becomes available.

AIR OPERATIONS

Date	Air Asset	Potential Locations	Sector
Weekly Plan for Air Assets Week of 12 March	Mi8	Ganyiel, Koch, Nyal	Multi-sectoral
	Mi8	Jikmir, Kuernyang, Pochalla, Wichdeng	Nutrition
	LC Buffalo	Aburoc, Akobo, Lankien, Mandeng, Motot	Multi-sectoral

OVERLAND TRANSPORT

ATD	From	To	ETA	Comments
14 March	Juba	Yei	TBC	Planning. Organizations to submit clearances.
15 March	Juba	Western Corridor	TBC	Planning. Organizations to submit clearances.
19 March	Juba	Yuai	TBC	Planning. Organizations to submit clearances by 15 March.

BARGE TRANSPORT

ATD	From	To	ATA/ETA	Comments
Mid-April	Bor	Malakal	TBD	Organizations to submit SRFs by 16 March and pre-position cargo in Bor.