

**A Summary Mine Action Progress Up to Date - in Table**

#	Type of Operation	As of December 2013	During and February	During March 2014	Total
1	Total Mined Area Identified	119 561 455	998 175		<b>120 559 630</b>
2	Minefield Marked by Technical Survey (TS)	28 146 093	998 175	393 931	<b>29 538 199</b>
3	Minefield Manual Clearance	14 365 721	276 540	219 754	<b>14 862 015</b>
4	Minefield Clearance With MDD Support	10 901 659	488 800	256 900	<b>11 647 359</b>
5	Area Cleared/Reduced by TS	50 609 663	733 120	187 755	<b>51 530 538</b>
6	Total Battle Area Identified	53 798 934	0		<b>53 798 934</b>
7	Battle Area Marked by TS	46 601 741	1 106 510	0	<b>47 708 251</b>
8	Battle Area Clearance	61 007 758	1 381 960	502 441	<b>62 892 159</b>
9	Mechanical Ground Reduction	17 191 028	145 400	32 600	<b>17 369 028</b>
10	Abandoned Ammunition Storage Clearance	9 519 471	0	0	<b>9 519 471</b>
11	Area Released by Resurvey	82 958 679	830 000	1 116 250	<b>84 904 929</b>



1) Approximately 50 million sq.m of the mined area has been identified during the General Survey undertaken by a national NGO (NNGO)-IEPF, some time during late 2001.

2) Clearance of Abandoned Ammunition Storage Area Clearance is carried out within Guzdek project started as per Government Task up to the depth of 30 cm

**B Summary Mine Action Progress up to date - in Chart**



Ref. B - 1

Ref. B - 2





Ref. B - 3

Ref. B - 4





Ref. B - 5

Ref. B - 6



Ref. B - 7

Ref. B - 8



**C. Total Area Cleared By Region To Date:**


#	Regions	Mined Area Marked by TS	Mined Area Cleared	Area Reduced by TS	Battle Area Cleared	Area Released by Resurvey
1	FIZULI	20 042 849	4 485 895	51 613 172	19 819 157	15 852 418
2	GORANBOY	65 132	205 813	823 783	323 991	6 605 500
3	AGSTAFI	0	6 151 350	1 161 165	34 606 967	5 243 866
4	GOYGOL	996 796	1 180 849	279 621	532 188	7 218 870
5	AGJABEDI	1 458 317	1 838 802	736 560	768 590	8 117 636
6	KHOJAVEND	264 647	269 656	800 917	0	5 387 500
7	TER TER	3 289 587	7 371 574	7 945 112	1 380 742	12 889 308
8	TOVUZ	0	0	0	868 978	3 565 498
9	GAZAKH	0	0	0	301 046	3 945 184
10	AGDAM	2 026 265	4 795 555	4 662 669	2 557 109	12 634 549
11	GANJA	0	1 022	0	59 700	
12	BAKI/ABSHERON	0	0	0	2 133 345	
13	BARDA	0	4	27	770 697	
14	SUMGAI	0	0	0	131 000	
15	QARADAGH/GUZDEK	0	0	4 700	1 622 206	
16	KEPEZ	0	0	0	0	
17	SAMUKH	0	0	0	3 402 756	
18	GEDEBEY	0	0	0	633 771	3 444 600
19	BEYLEQAN	2 500	3 339	27 732	19 100	
20	SHAMAKHY	0	0	0	2 500	
21	SHEMKIR	0	0	0	11 700	
22	YEVLA KH	0	0	0	1 174 225	
23	KHIZY	0	0	0	430 900	
24	GABALA	1 392 106	205 515	370 868	54 542	
25	LENKERAN	0	0	55 940	0	0
26	SANGACHAL	0	0	417 300	806 420	0
	<b>Total</b>	<b>29 538 199</b>	<b>26 509 374</b>	<b>68 899 566</b>	<b>72 411 630</b>	<b>84 904 929</b>

**D. Total Devices Destroyed to Date - in Table**


#	Regions	Devices Destroyed			Total Devices Destroyed
		AT	AP	UXO	
1	FIZULI	254	148	3 327	3 729
2	GOYGOL	4	35	271	310
3	AGSTAFI	164	0	641 340	641 504
4	GORANBOY	3	1	2474	2 478
5	AGJABEDI	29	7	104	140
6	TER TER	95	10	1469	1 574
7	TOVUZ	0	0	259	259
8	GAZAKH	0	0	5 252	5 252
9	GANJA	1	0	7 100	7 101
10	KHOJAVEND	4	0	101	105
11	AGDAM	128	12	287	427
12	BAKI/ABSHERON	2	2	8182	8 186
13	BARDA	7	2	378	387
14	SUMGAI	0	0	170	170
15	QARADAGH/GUZDEK	6	99	16675	16 780
16	KEPEZ	0	0	1	1
17	SAMUKH	0	0	495	495
18	GEDEBEY	20	2	103	125
19	ZERDAB	0	0	1	1
20	LENKERAN	13	0	12	25
21	BEYLEQAN	0	6	59	65
22	YEVLA KH	0	0	6	6
23	SHEMKIR	1	0	16	17
24	SHAMAKHY	0	0	2	2
25	KHIZY	0	0	504	504
26	GABALA	1	0	0	1
27	SANGACHAL	0	0	28	28
	<b>Total</b>	<b>732</b>	<b>324</b>	<b>688 616</b>	<b>689 672</b>

**E. Total Devices Destroyed to Date - in Chart**

E - 1



**F. DEMINING ACCIDENTS UP TO DATE**




### Mine /UXO Victims Reported - in Table

Year	Male		Female		Children		Total	
	Killed	Injured	Killed	Injured	Killed	Injured	Killed	Injured *
As of December 2004	289	1 652	8	34	44	204	<b>341</b>	<b>1 890</b>
During 2005	7	23	1	4	2	22	<b>10</b>	<b>49</b>
During 2006	2	15	0	0	0	0	<b>2</b>	<b>15</b>
During 2007	6	14	0	0	0	0	<b>6</b>	<b>14</b>
<b>During 2008</b>	0	9	0	1	0	1	<b>0</b>	<b>11</b>
<b>During 2009</b>	4	17	0	0	0	1	<b>4</b>	<b>18</b>
<b>During 2010</b>	0	4	0	0	0	0	<b>0</b>	<b>4</b>
<b>During 2011</b>	2	6	0	1	1	0	<b>3</b>	<b>7</b>
<b>During 2012</b>	4	13	0	0	0	0	<b>4</b>	<b>13</b>
<b>During 2013</b>	4	4	0	0	0	0	<b>4</b>	<b>4</b>
<b>During January - March 2014</b>	0	2	0	0	0	0	<b>0</b>	<b>2</b>
<b>During March 2014</b>	0	1	0	0	0	0	<b>0</b>	<b>1</b>
<b>Total</b>	<b>318</b>	<b>1 760</b>	<b>9</b>	<b>40</b>	<b>47</b>	<b>228</b>	<b>374</b>	<b>2 028</b>


\* Data on injured people has been updated starting from July 2006 report based on the results of most recent Country Wide Mine Victims Needs Assessment.

### G. Mine/UXO Victims Reported - in Chart

H - 1



H - 2



**H. REQUESTS RECEIVED FOR MINE ACTION**

District Name	Village Name	No. Of Requests Received			Land Type	Priority	Date of Request	Date of Action	Intended Use	Beneficiaries	Action Recommended
		GOA	NGO	LOC							
Fizuli	Alkhanli		IFRC		Residential	High	03.06.02	27/06/02	Housing	105 Families	Done
Goy gol	Gushgara			Local	Grazing	High	17/06/02	19/06/02	Grazing	725 Families	Done
Agjabedi	Giyamadimli	GOA			Agriculture	High	18/06/03	07.07.03	Agriculture	400 Persons	Done
Fizuli	Kurdmahmudli		NRC		Residential	High	12.02.03		Housing	550 people	Done
Baku	-	Construction Company			Residential	High	02.12.04	02.21.04	School	300 pupils	Done
Ter Ter	Shikharh	GOA			Agriculture	High	04.13.04	06.16.04	Agriculture	500 people	Ongoing
Agstafa	-	GOA/BP			Grazing	High	06.04.04	07.08.04	BTC Oil Pipeline	whole country	Done
Fizuli	Mirzanagili		WV		Agriculture	High	09.10.04	12.10.04	Irrigation	2175 people	Done
Ter Ter	Ter Ter Town			Local	Residential	High	12.22.04	10.01.05	Park	17500 people	Done
Fizuli	Kurdmahmudli			Local	Agriculture	Medium	25/04/05		Agriculture	20 families	Done
Fizuli	Kurdmahmudli		NRC		Residential	High	25/05/05	22/08/05	Housing	73 families	Done
Agdam				GOA	Residential	High	29/09/05		Housing	1 Family	Done
Agdam	Mahrizli	GOA			Residential	High	13/12/05		Housing	1 Family	Done
Fizuli	Kurdmahmudli		NRC		Residential	High	28/02/06		Housing	81 Families	Done
Ter Ter	Ter Ter Town	GOA			Residential	High	09.26.06		Housing	26 Families	Done
Ter Ter	Ter Ter Town	GOA			Residential	High	10.31.06		Housing	23 Families	Done
Fizuli	Akhmedbeyli			Local	Residential	High	03.06.07		Housing	1 Family	Done
Barda	Barda Town			Local	Residential	High	03.27.07		Housing	1 Family	Done
Ganja	Gandja City	GOA			Industrial	High	25/04/07		Aluminium Factory		Done
Fizuli	Kurdmahmudli			Local	Residential	Medium	14/04/07		Housing	3 Families	Done
Ter Ter	Chayli			Local	Agriculture	Low	17/04/07		Grazing	20 Families	Under Consideration
Fizuli	Gazahlar			Local	Residential	Medium	05.06.07		Grazing		Done
Goranboy	Boru			Local	Agriculture	High	28/06/07		Road		Done
Ter Ter	Ter Ter Town	GOA			Residential	High	02.07.06		Housing	3 Families	Done
Agstafa	Khatal			Local	Residential	Low	17/07/07		Housing	1 Family	Done
Fizuli	Kurdmahmudli			Local	Residential	Medium	13/07/07		Housing	1 Families	Done
Ter Ter	Ter Ter Town			Local	Health	Medium	25/07/07		Hospital		Done
Ter Ter	Ter Ter Town			Local	Residential	Medium	25/07/07	01.08.07	College		Done
Agstafa	Saloglu	GOA			Agriculture	High	27/07/07	13/08/07	Irrigation		Done
Fizuli	Gazahlar	GOA			State border	High	10.08.07	04.09.07	State border		Done
Barda	Barda Town			Local	Residential	Medium	16/08/07	29/08/07	Housing	1 Family	Done
Fizuli	Kurdmahmudli		NRC		Residential	Medium	14/08/07	05.09.07	Housing	17 Families	Done
Fizuli	Alkhanli			Local	Residential	High	19/09/07	19/09/07	Housing	1 Family	Done
Qazakh	Jafari	GOA			Residential	High	29/08/07	12.09.07	Housing	1 Family	Done
Ganja	Kapaz			Local	Residential	High	26/09/07	26/09/07	Housing	1 Family	Done
Ter Ter	Ter Ter Town			Local	Residential	High	09.10.07	10.10.07	Housing	4 families	Done
Ter Ter	Demirchiler			Local	Residential	Medium	25/10/07	26/10/07	Housing	21 families	Done
Goranboy	Ashagi Agjakend			Local	Residential	Medium	18/10/07	22/10/07	Housing	1 Family	Done
Fizuli	Araytli			Local	Residential	High	01.10.07	02.10.07	Housing	1 Family	Done
Ter Ter	Azad Qaraqoyunlu			Local	Education	High	09.10.07	01.11.07	School	350 school children	Done
Agstafa	Saloglu			Local	Agriculture	Medium	22/10/07	08.11.07			Done
Qazakh		GOA			Industrial	Medium	29/09/07	20/11/07	Truck garage		Done
Ter Ter	Demirchiler and Tezekend villages			Local	Residential	Medium	12.11.07	29/02/08	Housing	76 families	Done
Goranboy	Goran River			Local	Public	High	15/11/07	19/11/07	River	Population of the district	Done
Agdam	Mahrizli	GOA			Residential	High	15/05/07	28/01/08	Housing	3 families	Done
Ter Ter	Ter Ter Town	GOA			Residential	High	01.02.08	05.02.08	Housing	15 families	Done
Agstafa	Saloglu	GOA			Infrastructure	Medium	06.02.08	15/02/08	Sewerage well	Population of the Town	Done
Agdam	Ergi	GOA			Agriculture	Medium	12.03.08	17/03/08	Agriculture	Population of the village	Done
Fizuli	Kerimbeyli	GOA			Agriculture	High	11.03.08		Irrigation	Population of the region	Done
Agjabedi	Ergi	GOA			Residential	High	31/03/08	15/04/08	Housing	Three families	Ongoing
Fizuli	Kerimbeyli	GOA			Agriculture	Medium	18/03/2008	14/04/08	Irrigation	Villagers	Done
Agjabedi	Yukhari Giyamadimli	GOA			Residential	High	01.04.08	07.04.08	Housing	Three families	Done
Agstafa	Saloglu			Local	Residential	Medium	01.04.08	05.05.08	Housing	One family	Done
Ter Ter	Shikharh			Local	Education	High	04.04.08	23/04/08	School	Villagers	Done
Fizuli	Ashagi Kurmahmudli			Local	Agriculture	High	15/04/08	16/04/08	Water pump	Villagers	Done
Agdam	Evoglu			Local	Residential	Medium	16/04/08	17/04/08	Housing	One family	Done
Ganja	Kepez			Local	Agriculture	Medium	27/05/08	29/05/08	Pasture	Villagers	Done
Khojavend	Qaradagli			Local	Agriculture	Medium	19/06/08	19/06/08	Pasture	Population of the village	Done
Sumqait	H.Tagiyev settlement	Industrial Company			Industrial	Medium	08.09.08	22/12/08	Factory		Done
Qazakh	6 villages	GOA			Residential	Medium	12.10.08	28/10/08	Housing	6 families	Done
Goy gol	Goygol	GOA			Construction	High	10.01.09	16/01/09	Concrete Factory	Factory stuff	Done
Fizuli	8 villages			Local	Residential	High	05.01.09	06.01.09	Houses	Household	Done
Fizuli	Kerimbeyli	GOA			Agriculture	Medium	19/01/09	20/01/09	Irrigation channel	Population of the region	Suspended
Qazakh	2-ji Shikhy			Local	Infrastructure	Medium	04.02.09	10.02.09	Road	Population of the region	Done
Agstafa	Jeyranchel area	BTC Pipeline Security			Agriculture	High	16/02/2009	17/02/09	Pasture		Done

Ter Ter	Ter Ter Town			Local	Culture	High	25/02/2009	26/02/09	Culture house	Population of the Town	Done
Fizuli	Gazakhlar	GOA			State border	Medium	21/02/2009	28/06/09	State border		Done
Agdam	Ahmadagali		IOM		Infrastructure	Medium	03.03.09	13/03/09	Water well	Population of the village	Done
Tovuz	Abdulbeyli			Local	Infrastructure	High	10.03.09	12.03.09	Central Bazaar	Population of the village	Done
Agdam	Afeti, Qaradagli, Mireshilli and ayaq Qervend			Local	Residential	Medium	13/03/09	17/03/09	Family plots	5 families	Initial visual assessment
Fizuli	Boyuk Behmenli			Local	Agruculture	Medium	17/03/09	17/03/09	Pasture	Population of the village	Done
Agjabedi	Agjabedi			Local	Infrastructure	High	23/03/09	23/03/09	Food storage Factory	Population of the Town	Done
Ganja	Kepez			Local	Residential	High	25/03/09	31/03/09	Family plot	One family	Done
Agstafa	Poylu			Local	Agruculture	Medium	27/03/09	29/03/09	Pasture	Population of the village	Done
Fizuli	Araytili			Local	Infrastructure	Medium	30/03/09	31/03/09	Truck garage	Garage stuff	Done
Samukh	Qirmizi Samukh			Local	Agruculture	Medium	01.04.09	04.04.09	Pasture		Done
Tovuz	Tovuz town			Local	Public	High	08.05.09	08.05.09	City center	Population of the city	Done
Sumqait	Sumqait City	GOA			Residential	High	02.06.09	02.06.09	House yard	5 Families	Done
Agjabedi	Yukhari Giyamadimli			Local	Agriculture	Medium	03.06.09	04.06.09	Family plot	1 family	Done
Absheron	Qaradagh region	GOA			Agriculture	Medium	22/08/08	10.06.09	Former Ammunition Storage Area	Families living in vicinity	Ongoing
Baku	Shuvelan region	GOA			Residential	High	19/06/09	22/06/09	Family plots	1 family	Done
Agstafa	Boyuk kesik settlement	GOA			Archeology	Medium	08.06.09	30/6/2009	Archeologic excavations		Done
Agdam	Garadagli village			Local	Agriculture	Medium	01.07.09	01.07.09	Pasture	Population of the village	Done
Ter Ter	Shikharkh			Local	Agriculture	Medium	01.07.09	02.07.09	House yard	2 family	Done
Khizi	Khizi	ESM			Infrastructure	High	25/07/09	27/07/09	Factory	Accord company	Done
Ter Ter	Qapanli			Local	Residential	High	23/09/09	23/09/09	House yard	1 family	Done
Fizuli	Boyuk Behmenli	Counterpart International			Public	Medium	29/09/09	30/09/10	Kindergarten	Children of the village	Done
Ter Ter	Demirchiler			Local	Agriculture	Medium	05.11.09	05.11.09	Pasture	Villagers	Done
Baku	Balakhany settlement	Emergency Situations Ministry			Standards	Medium	05.11.09	05.11.09	Dump		Done
Ter Ter	Ter Ter Town			Local	Residential	High	07.11.09	09.11.09	House yard	1 family	Done
Goranboy	Korchay			Local	Reserve	Medium	11.11.09	12.11.09	Nature reserve		Done
Qazakh	Qazakh region	GOA			TBD	Medium	13/11/09	29/12/09	Family plots	12 families	Done
Gedebey	Gedebey region	GOA			Residential	Medium	17/11/09		House yards	TBD	Ongoing
Baku	Qaradagh region	Emergency Situations Ministry			Infrastructure	High	17/11/09	17/11/09	Vicinity of Petrol Station		Done
Ter Ter	Ter Ter Town			Local	Residential	High	23/11/09	23/11/09	House yard	1 family	Done
Agdam	Zangishaly			Local	Agriculture	Medium	23/11/09	24/11/09	Family plot	1 family	Done
Ter Ter	Ter Ter Town			Local	Construction	Medium	04.12.09	04.12.09	River		Done
Fizuli	Babi, Kerimbeyli and Qazaxklar villages			Local	Residential	Medium	15/12/2009	15/12/2009	Family plot	3 families	Done
Zerdab	Melikli village			Local	Residential	High	13/01/2010	13/01/2010	River	Population of the village	Done
Ter Ter	Ter Ter Town			Local	Construction	Medium	15/01/2010	18/01/2010	River		Done
Baku	Absheron region			Local	Residential	High	19/01/2010	21/01/2010	Family plot	3 families	Done
Goranboy	Nadirkend village			Local	Construction	Medium	27/01/2011	28/01/2011	Road		Done
Ter Ter	Shikharkh			Local	Agriculture	Medium	10.02.10	10.02.10	Pasture	5 families	Done
Fizuli	Ahmadallar	GOA			State border	Medium	11.02.10	12.02.10	State border		Done
Goy gol	Uchtepe			Local	Agriculture	Medium	18/02/2010	19/02/2010	Pasture	3 Families	Done
Yevlakh		Commercial			Infrastructure	Medium	16/02/2010	03.03.10	Road	-	Done
Agstafa	Jeyranchel area	BTC Pipeline Security			Agriculture	High	18/02/2010	18/02/2010	Irrigation pipeline		Done
Ter Ter	Seydimly village			Local	Agriculture	Medium	25/02/10	01.03.10	Family plot	1 family	Done
Ter Ter	Seydimly village			Local	Residential	High	02.03.10	04.02.10	House yard	1 family	Done
Qazakh	Shikhly village			Local	Infrastructure	Medium	04.03.10	04.03.10	Highway		Done
Agdam	Shusha village			Local	Agriculture	Medium	17/3/2010	17/3/2010	Pasture	5 families	Done
Goranboy	Ashagy Agjakend			Local	Agriculture	Medium	18/3/2010	18/3/2010	Pasture	7 families	Done
Samukh	Sariqamish	GOA			Agriculture	Medium	27/03/2010	29/03/2010	Pasture	50 families	Done
Ganja	H.Tagiyev street			Local	Residential	High	31/03/2010	31/03/2010	House yard	1 family	Done
Barda	Barda city			Local	Industrial	Medium	05.03.10	12.04.10	Construction Company yard		Done
Baku	Bayil settlement	GOA			Industrial	High	05.04.10	05.04.10	Factory yard		Done
Gedebey	Bashkend village	GOA			Infrastructure	Medium	29/03/2010	05.04.10	Lake	Population of the village	Done
Ter Ter	Borsunlu village			Local	Agriculture	Medium	04.08.2010	04.09.2010	Pasture	15 families	Done

Agstafa	Saloglu village	BTC Pipeline Administration			Agriculture	Medium	04.12.2010	19/04/2010	Pasture		Done
Ter Ter	Husenli			Local	Agriculture	Medium	05.01.2010	05.04.2010	Pasture	25families	Done
Baku	Lokbatan settlement	GOA			Industrial	High	05.05.10	05.05.10	Factory yard		Done
Barda	Shahveller village			Local	Agriculture	High	05.06.2010	05.06.2010	River	population of the village	Done
Agdam	Afetli			Local	Residential	High	05.11.2010	05.11.2010	House yard	1 family	Done
Ter Ter	Ter ter-Barda			Local	Infrastructure	Medium	05.11.2010	05.11.2010	Highway		Done
Ter Ter	Husenli			Local	Agriculture	Medium	13/5/2010	13/5/2010	Pasture	15families	Done
Barda	Shahveller village			Local	Agriculture	High	13/5/2010	13/5/2010	River	population of the village	Done
Goy gol	Goygol			Local	Health	Medium	14/5/2010	17/5/2010	Laboratory		Done
Tovuz	Yukhari Oysuzlu			Local	Agriculture	High	17/5/2010	17/5/2010	River	35families	Done
Ter Ter	Husenli			Local	Agriculture	Medium	19/5/2010	20/5/2010	Pasture	25families	Done
Ter Ter	Husenli			Local	Agriculture	Medium	20/5/2010	21/5/2010	Pasture	25families	Done
Beyleqan	Beyleqan			Local	Industrial	Medium	24/5/2010	24/5/2010	Juce Factory		Done
Ter Ter	Husenli			Local	Agriculture	Medium	26/5/2010	27/5/2010	Pasture	25families	Done
Agstafa	Saloglu village			Local	Industrial	Medium	06.09.2010	06.09.2010	Milk Factory		Done
Baku	Binaqadi settlement	GOA			Construction	High	06.12.2010	06.12.2010	Railway	Railway staff	Done
Agstafa	Saloglu village			Local	Industrial	Medium	16/6/2010	17/6/2010	Milk Factory		Done
Barda	Khan Arab village			Local	Agriculture	Medium	29/6/2010	29/6/2010	River	population of the village	Done
Ter Ter	Husenli			Local	Agriculture	Medium	06.10.2010	06.10.2010	Pasture	25families	Done
Ter Ter	Husenli			Local	Agriculture	Medium	07.03.2010	07.05.2010	Pasture	25families	Done
Agdam	Chemenli			Local	Residential	High	07.03.2010	07.05.2010	House yard	One family	Done
Ter Ter	Husenli			Local	Agriculture	Medium	07.08.2010	07.08.2010	Pasture	25families	Done
Ter Ter	Alaskerli			Local	Agriculture	Medium	07.09.2010	07.09.2010	Pasture	population of the village	Done
Beyleqan	Beyleqan	GOA			Industrial	Medium	07.12.2010	14/7/2010	Juce Factory		Done
Goranboy	Yenikend			Local	Agriculture	Medium	23/7/2010	26/7/2010	Pasture	population of the village	Done
Ter Ter	Zolqoren			Local	Residential	High	26/7/2010	27/7/2010	House yard	One family	Done
Agdam	Evoglu			Local	Residential	High	08.02.2010	08.02.2010	House yard	One family	Done
Agjabedi	Kehrizli			Local	Residential	High	08.06.2010	08.09.2010	Family plot	One family	Done
Fizuli	Ahmadalliar			Local	Agriculture	High	08.12.2010	08.12.2010	Irrigation	population of the village	Done
Qazakh	Kohne Qishlaq			Local	Residential	High	13/08/2010	16/08/2010	Pasture	population of the village	Done
Agdam	Imamqulubeyli			Local	Residential	High	14/08/2010	17/08/2010	Family plot	One family	Done
Ter Ter	Husenli			Local	Agriculture	Medium	16/08/2010	17/08/2010	Pasture	25families	Done
Agjabedi	Yukhari Giyamadinli			Local	Residential	Medium	20/08/2010	20/08/2010			Done
Agdam	Quzanli			Local	Residential	High	20/08/2010	28/08/2010	House yard	One family	Done
Ter Ter	Regional			Local	Residential	Medium	23/09/2010		House yard		Done
Baku	Sabail	GOA			Residential	High	24/09/2010	24/09/2010	House yard	One family	Done
Barda	Shahveller village			Local	Agriculture	High	28/09/2010	29/09/2010	River	population of the village	Done
Agstafa	Saloglu village			Local	Residential	High	13/10/2010	13/10/2010	House yard	One family	Done
Sumqait	H.Tagiyev settlement	GOA			Agriculture	Medium	10.04.2010	10.04.2010	Water Canal	population of the settlement	Done
Fizuli	Boyük Behmenli			Local	Agriculture	Medium	11.08.2010	11.08.2010	Cultivation land	population of the village	Done
Baku	Badamdar	GOA			Residential	High	11.10.2010	11.11.2010	Garden	City population	Done
Agstafa	Tatly			Local	Residential	High	12.08.2010	12.08.2010	House yard	One family	Done
Agstafa	Tatly			Local	Residential	High	14/12/2010	15/12/2010	House yards	Two families	Done
Goranboy	Qashaly			Local	Residential	Medium	24/12/2010	25/12/2010	House yards	Two families	Done
Baku	Bilejeri			Emergency Situations Ministry	Health	High	30/12/2010	30/12/2010	Hospital yard	-	Done
Baku	Narimanov			Emergency Situations Ministry	Industrial	High	30/12/2010	30/12/2010	Factory yard	-	Done
Sumqait	H.Tagiyev settlement			Emergency Situations Ministry	Residential	High	24/01/2011	24/01/2011	House yards	One family	Done
Beyleqan	Beyleqan	GOA			Industrial	Medium	25/01/2011	26/01/2012	Brick Factory	-	Done
Goy gol	Ozizija			Emergency Situations Ministry	Infrastructure	High	26/01/2012	26/01/2012	Road side	-	Done
Ganja	Nizami District			Emergency Situations Ministry	Infrastructure	High	31/01/2012	31/01/2012	Road side	-	Done
Barda	Shahveller village			Local	Agriculture	High	07.02.11	08.02.11	River	population of the village	Done
Agdam	Zangishaly			Local	Agriculture	High	21/02/11	21/02/11	Pasture	1 family	Done
Goy gol	Mollajellyli			Local	Agriculture	High	23/02/11	23/02/11	Pasture	1 family	Done
Ter Ter	Shikharkh			Local	Agriculture	High	23/02/11	23/02/11	Grazing	population of the village	Done
Ter Ter	Ter Ter Town	GOA			Industrial	High	23/02/11	23/02/11	Electromechanical Factory	-	Done
Beyleqan	Shahseven village			Emergency Situations Ministry	Agriculture	Medium	02.03.11	02.03.11	Water Canal	population of the village	Done
Ter Ter	Ter Ter Town	GOA			Residential	High	15/3/2011	16/3/2011	House yard	1 family	Done
Goy gol	Ozizija village			Emergency Situations Ministry	Residential	High	15/3/2011	15/3/2011	House yard	1 family	Done
Ganja	Ganja city	GOA			Residential	High	30/3/2011	30/3/2011	House yard	1 family	Done
Fizuli	Horadz	GOA			Residential	High	31/3/2011	31/3/2011	House yard	1 family	Done
Fizuli	Yukhari Kurdmahmudli	GOA			Residential	High	31/3/2011	31/3/2011	House yard	1 family	Done
Agstafa	Soyuqbulaq			BTC Pipeline Administration	Infrastructure	Medium	04.04.11	18/4/2011	Electric supply line	-	Done
Fizuli	Boyük Behmenli			Local	Agriculture	Medium	04.04.11	04.04.11	Cultivation land	3 families	Done
Fizuli	Kerimbeyli			Local	Agriculture	Medium	04.04.11	04.04.11	Cultivation land	population of the village	Done
Fizuli	Yukhary Kurmahmudli			Local	Agriculture	Medium	05.04.11	05.04.11	Cultivation land	population of the village	Done
Shemkir	Mukhariyya			Local	Agriculture	Medium	08.04.11	11.04.11	Cultivation land	population of the village	Done

Shemkir	Shishtepe			Local	Infrastructure	High	13/4/2011	14/4/2011	Highway	-	Done	
Ter Ter	Ter Ter river	GOA			Agriculture	Medium	14/4/2011	14/4/2011	River	-	Done	
Ter Ter	Duyeri	GOA			Agriculture	Medium	21/4/2011	21/4/2011	Water Canal	population of the village	Done	
Barda	Barda city	GOA			Agriculture	Medium	28/4/2011	28/4/2011	River	-	Done	
Fizuli	Mahmodlu village			Local	Agriculture	Medium	03.05.11	03.05.11	Family plot	1 family	Done	
Baku	Binaqadi settlement				Infrastructure	High	05.05.11	05.05.11	Subway	construction persone	Done	
Fizuli	Arayatti village			Local	Infrastructure	Medium	13/05/11	13/05/11	Highway	-	Done	
Ter Ter	Seydimli village			Local	Residential	High	17/05/11	17/05/11	House yard	1 family	Done	
Agjabedi	Yukhari Qiyamadiny			Local	Residential	High	31/05/11	01.06.11	House yard	1 family	Done	
Agdam	Khindristan village			Local	Residential	High	02.06.11	02.06.11	House yard	1 family	Done	
Ter Ter	Eskipara village			Local	Agriculture	High	08.06.11	08.06.11	River	-	Done	
Ter Ter	Eskipara village			Local	Agriculture	High	08.06.11	08.06.11	Water Canal	population of the village	Done	
Goranboy	Boru village				Police Station	Infrastructure	High	08.06.11	09.06.11	Cultivation land	population of the village	Done
Ter Ter	Evoghlu and Poladly villages			Local	Agriculture	High	16/06/2011	16/06/2011	Water Canal	population of the villages	Done	
Agjabedi	Sarvanlar village			Local	Agriculture	High	28/06/2011	28/06/2011	River	population of the village	Done	
Ter Ter	Ter Ter Town	GOA			Industrial	High	28/06/2011	29/06/2011	Electromechanical Factory	38 people	Done	
Agjabedi	Yukhari Qiyamadiny			Local	Agriculture	Medium	06.07.11	06.07.11	Family plot	1 family	Done	
Baku	Sabunchu village				Infrastructure	Medium	06.07.11	06.07.11	Trash yard	-	Done	
Goranboy	Qarachinar village			Local	Infrastructure	Medium	11.07.11	11.07.11	Highway	-	Done	
Baku	Z.Bunyadov st.				Infrastructure	Medium	25/07/11	25/07/11	Water pipeline	-	Done	
Goy gol	Hajimeik village			Local	Agriculture	Medium	27/07/11	27/07/11	Family plot	1 family	Done	
Ter Ter	Eskipara village			Local	Agriculture	Medium	27/07/11	27/07/11	Family plot	1 family	Done	
Ter Ter	Ter Ter Town			Local	Agriculture	Medium	28/07/11	28/07/11	House yard	1 family	Done	
Ter Ter	Poladly village			Local	Infrastructure	High	02.08.11	02.08.11	School yard	285	Done	
Absheron	Qaradagh region				Ministry of Ecology and Natural Resources	Environment	03.08.11	11.08.11	Mud vulcan	-	Ongoing	
Ganja	Ganja city			Local	Residential	High	15/08/11	16/08/11	Basement	75 families	Done	
Goranboy	Qarachinar village			Local	Infrastructure	Medium	15/08/11	16/7/2011	Police station	-	Done	
Fizuli	Akhmedbeyli			Local	Agriculture	High	23/08/11	23/08/11	Family plot	1 family	Done	
Ter Ter	Seydimly village			Local	Agriculture	Medium	27/08/11	01.09.11	Family plot	1 family	Done	
Shemkir	Shemkir district			Local	Agriculture	Medium	01.09.11	01.09.11	Family plot	1 family	Done	
Qazakh	Qazakh district			Local	Infrastructure	High	05.09.11	05.09.11	School	280 pupils	Done	
Qazakh	Jeferly village			Local	Agriculture	Medium	05.09.11	05.09.11	Family plot	1 family	Done	
Goy gol	Goy gol district			Local	Residential	High	06.09.11	06.09.11	House yard	1 family	Done	
Fizuli	Shukurbeyli village			Local	Agriculture	Medium	08.09.11	09.09.11	Family plot	1 family	Done	
Qazakh	Qaymagly village			Local	Agriculture	Medium	16/09/11	19/09/11	Family plot	1 family	Done	
Barda	Shahveller village			Local	Agriculture	High	19/09/11	20/09/11	River	population of the village	Done	
Agdam	Ayaq Qervend village			Local	Agriculture	High	29/09/11	29/09/11	River	population of the village	Done	
Ganja	Ganja city				Scientific Research Institute of Sericulture	Industrial	Medium	23/09/11	10.04.2011	Silk Factory	50 people	Done
Baku	Yasamal region				Emergency Situations Ministry	Residential	High	10.03.2011	10.04.2011	Condominium	100 families	Done
Qazakh	Qazakh district			Local	Residential	High	03.10.11	04.10.11	Apartments for IDPs	45families	Done	
Agstafa	Saloglu village				BTC Pipeline Administration	Agriculture	Medium	20/10/2011	20/10/2011	Pasture	-	Done
Agstafa	Saloglu village				BTC Pipeline Administration	Agriculture	Medium	22/10/2011	24/10/2011	Pasture	-	Done
Agstafa	Boyuk Kesik				State Border Service	Infrastructure	Medium	26/09/11	24/10/2011	Military Facility	-	Done
Fizuli	Qazakhlar village			Local	Agriculture	Medium	01.11.11	01.11.11	Family plot	1 familie	Done	
Fizuli	Yukhari Kurmahmodlu village			Local	Agriculture	Medium	01.11.11	01.11.11	Family plot	1 familie	Done	
Goranboy	Qarachinar village			Local	Residential	High	10.11.11	10.11.11	House yard	1 family	Done	
Agstafa	Tatly village			Local	Agriculture	Medium	25/11/2011	28/11/2011	Family plot	1 familie	Done	
Gedebey	Bashkend village	GOA			Infrastructure	Medium	01.12.11	02.12.11	Lake	Population of the village	Done	
Ter Ter	Ter ter			Local	Infrastructure	High	22/12/11	22/12/2011	Highway	-	Done	
Goy gol	Bahramtapa village				Construction Company	Construction	Medium	17/01/2012	18/01/2012	Stone Career	-	Done
Fizuli	Alkhanly village			Local	Residential	High	23/01/2012	23/01/2012	Family plot	1 family	Done	
Qazakh	Qazakh district			Local	Infrastructure	High	31/01/2012	01.02.12	Water Canal	-	Done	
Goy gol	Qushqara			Local	Agriculture	Medium	18/02/2012	18/02/2012	Family plot	1 familie	Done	
Fizuli	Mirzanagili			Local	Agriculture	Medium	27/02/2012	28/02/2012	Family plot	1 familie	Done	
Tovuz	Tovuz town			Local	Public	High	26/03/2012	26/03/2012	City center	Population of the city	Done	
Baku	Balakhany settlement				"Temiz Sheher" company	Infrastructure	Medium	26/03/2012	26/03/2012	Waste yard	-	Done
Baku	Baku city				Baku Steel Company	Industrial	Medium	27/03/2012	27/03/2012	Scrap yard	-	Done
Agdam	Ahmadagali			Local	Agriculture	Medium	29/03/2012	29/03/2012	Family plot	1 family	Done	
Samukh	Qarayery settlement			Local	Residential	High	30/03/2012	04.02.2012	Settlement area	Population of the Settlement	Done	
Baku	Absheron region				from "AZERENERJI" Open Society	Infrastructure	Medium	06.04.12	06.04.12	Electric supply station	-	Done
Ter Ter	Ter Ter Town			Local	Infrastructure	Medium	09.04.12	09.04.12	Highway	-	Done	
Goy gol	Kheqani district			Local	Residential	High	10.04.12	10.04.12	Disctict center	-	Done	
Agdam	Imamqulubeyli village				Civil Protection Department	Agriculture	High	11.04.12	11.04.12	River	population of the village	Done
Fizuli	Yukhari Kurmahmodlu village			Local	Agriculture	Medium	12.04.12	12.04.12	Family plot	1 family	Done	
Shamakhly	Goyler village			Local	Infrastructure	Medium	13/4/2012	13/4/2012	Highway	-	Done	
Ter Ter	Ter Ter Town			Local	Agriculture	Medium	16/4/2012	16/4/2012	Tree garden	-	Done	
Ter Ter	Ter Ter Town			Local	Agriculture	Medium	16/4/2012	16/4/2012	Family plot	1 family	Done	
Fizuli	Yukhari Kurmahmodlu village			Local	Agriculture	Medium	16/4/2012	16/4/2012	Family plot	1 family	Done	
Fizuli	Mirzenaghly village			Local	Agriculture	Medium	16/4/2012	16/4/2012	Family plot	1 family	Done	

Khizi	Stalchay area	Border Service			Infrastructure	Medium	17/4/2012	18/4/2012	River	population of the village	Done
Agstafa	Dagh Kesemen village			Agriculture	Medium	20/4/2012	20/4/2012	Family plot	1 family	Done	
Ganja	Kepez District	Police Station			Infrastructure	High	30/4/2012	30/4/2012	Bus station	-	Done
Agdam	Garadagli village			Local	Residential	High	02.05.12	02.05.12	Family plot	1 family	Done
Ganja	Ganja city			Local	Residential	High	08.05.12	08.05.12	City center	Population of the city	Done
Goy gol	Uchtepe			Local	Infrastructure	Medium	14/05/2012	14/05/2012	Pipeline	Construction Company	Done
Ter Ter	Ter Ter Town			Local	Agriculture	High	01.08.12	02.08.12	Family plot	1 family	Done
Ter Ter	Ter Ter Town			Local	Social	High	22/08/2012	23/08/2012	Kindergarten	300children	Done
Baku	Baku city	Emergency Situations Ministry			Infrastructure	Medium	23/08/2012	23/08/2012	Sea port	-	Done
Ter Ter	Borsunlu village			Local	Agriculture	High	24/08/2012	24/08/2012	Family plot	1 family	Done
Baku	Baku city	Emergency Situations Ministry			Infrastructure	Medium	28/08/2012	23/08/2012	Sea port	-	Done
Ter Ter	Ter Ter Town			Local	Agriculture	Medium	30/08/2012	30/08/2012	River	-	Done
Ganja	Ganja city	Police Station			Residential	High	19/09/2012	19/09/2012	House yard	1 family	Done
Baku	Baku city	Emergency Situations Ministry			Infrastructure	Medium	21/09/2012	21/09/2012	Sea port	-	Done
Shemkir	Shemkir district			Local	Infrastructure	Medium	06.10.12	06.10.12	Highway	-	Done
Goranboy	Goranboy district			Local	Residential	High	11.11.12	11.11.12	House yard	1 family	Done
Fizuli	Kerimbeyli			Local	Residential	High	11.08.2012	11.08.2012	House yard	1 family	Done
Fizuli	Qayidish settlement			Local	Residential	High	12.11.2012	12.11.2012	House yard	1 family	Done
Fizuli	Babi village			Local	Residential	High	12.11.2012	12.11.2012	House yard	1 family	Done
Fizuli	B.Bahmanly village			Local	Residential	High	19/12/2012	19/12/2012	House yard	1 family	Done
Fizuli	K.Mahmudlu village			Local	Residential	High	19/12/2012	19/12/2012	House yard	1 family	Done
Fizuli	B.Bahmanly village	State Border Service			Infrastructure	Medium	01.12.2013	14/01/2013	Military Facility	-	Done
Baku	Baku city	State Railway Company			Infrastructure	Medium	29/12/2012	17/01/2013	Railway route	-	Done
Fizuli	Qayidish settlement			Local	Residential	High	02.07.2013	02.07.2013	House yard	1 family	Done
Ter Ter	Ter Ter Town			Local	Agriculture	High	04.02.13	04.02.13	Family plot	1 family	Done
Ter Ter	Ter Ter Town			Local	Agriculture	High	04.03.13	04.03.13	Family plot	1 family	Done
Barda	Barda			Local	Agriculture	High	04.03.13	26/09/13	River	population of region	Done
Fizuli	Alkhanly village			Local	Agriculture	High	27/3/2013	27/3/2013	irrigation canal	-	Done
Agdam	Ahmadaghalı			Local	Residential	High	05.04.13	05.04.13	Family plot	1 family	Done
Fizuli	Boyuk Behmenli	Azemajian Melioration and Water Economy OJC			Agriculture	Medium	11.04.13	12.04.13	Water Canal	population of the village	Done
Ter Ter	Ter Ter Town			Local	Agriculture	High	24/4/2013	24/4/2013	Family plot	1 family	Done
Yevlakh	Yevlakh city	Azerbaijan Airways			Infrastructure	Medium	24/04/2013	13/05/13	Take off/landing route	-	Done
Jalilabad	Jalilabad city	State Service for Mobilization			Infrastructure	Medium	30/04/13	01.05.13	storage area	-	Done
Goranboy	Ashagy Agjakend	Police Station			Infrastructure	Medium	04.05.13	06.05.13	storage area	-	Done
Ter Ter	Seydimly village			Local	Agriculture	High	08.05.13	10.05.13	Family plot	1 family	Done
Agdam	Efetyl			Local	Education	High	23/05/13	23/05/13	School	350 school children	Done
Agdam	Khachinchay river			Local	Agriculture	High	27/05/13		River	population of the village	Ongoing
Fizuli	Qayidish settlement			Local	Agriculture	High	29/05/13	29/05/13	Artificial lake	Population of the Settlement	Done
Goranboy	Ashagy Agjakend	Police Station			Infrastructure	Medium	11.06.13	11.06.13	storage area	-	Done
Barda	Samukh village			Local	Agriculture	Medium	21/06/13	21/06/13	Family plot	1 family	Done
Fizuli	Kurmahmudlu village			Local	Agriculture	Medium	29/06/13	29/06/13	Family plot	1 family	Done
Fizuli	Horadiz	GOA			Residential	High	19/07/2013		House yard	241 families	Ongoing
Fizuli	Kerimbeyli			Local	Agriculture	Medium	24/07/13	24/07/13	Family plot	1 family	Done
Ganja	Nizami District	Police Station			Infrastructure	High	01.08.13	01.08.13	Park	-	Done
Gabala	Qoraghan	GOA			Infrastructure	High	12.08.13	29/09/2013	RLS	-	Done
Goranboy	Tapqaraqoyunly			Local	Infrastructure	High	26/08/2013	26/08/2013	road	population of the village	Done
Lenkeran	Lenkeran	GOA			Infrastructure	High	09.09.13	25/10/2013	Highway	-	Done
Garadagh	Sangachal	TOTAL			Infrastructure	High	20/9/2013		Gas Terminal	-	Ongoing
Ganja	Sadilly settlement	Police Station			Residential	High	21/10/2013	21/10/2013	House yard	1 family	Done
Sumqait	Sumqait City	State Service for Mobilization			Storage	Medium	22/10/2013	22/10/2013	storage area	-	Done
Tovuz	Ashagy Oysuzlu			Local	Infrastructure	High	23/10/2013	23/10/2013	Restaurant	-	Done
Fizuli	Babi village			Local	Residential	High	30/10/2013	30/10/2013	House yard	1 family	Done
Agjabedi	Kurdler			Local	Agriculture	High	04.11.13	05.11.13	Agriculture	1 family	Done
Agdam	Mireshillı			Local	Agriculture	Medium	14/11/13	14/11/13	Family plots	1 families	Initial visual assessment
Ter Ter	Demirchiler			Local	Residential	Medium	19/11/13	19/11/13	Housing	1 families	Done
Shemkir	Chaparly			Local	Agriculture	Medium	19/11/2013	19/11/2013	Family plot	1 family	Done
Shemkir	Shemkir district			Local	Infrastructure	Medium	30/11/2013	30/11/2013	School	-	Done
Qazakh	Qazakh district			Local	Residential	High	30/11/2013	30/11/2013	Family plot	1 family	Done
Fizuli	Orenqala village			Local	Residential	High	12.02.2013	12.02.2013	House yard	1 family	Done
Fizuli	Garabagh village			Local	Residential	High	16/12/2013	16/12/2013	House yard	1 family	Done
Agdam	Ehmedaghalı			Local	Residential	High	23/12/2013	23/12/2013	House yard	1 family	Done
Fizuli	AbdulRahmanly			Local	Residential	High	28/12/2013	28/12/2013	House yard	1 family	Done
Ganja	Ganja city	Azerbaijan Airways			Infrastructure	High	30/01/2014	30/01/2014	Airport	-	Done
Agstafa	Saloglu	Azerbaijan Melioration and Water Farming			Infrastructure	High	05.02.14	05.02.14	Water canal	-	Suspended
Fizuli	Orenqala village			Local	Agriculture	High	10.02.14	10.02.14	Family plot	1 family	Done
Sumqait	Sumqait City			Local	Industrial	High	20/2/2014	20/2/2014	Technology Park	-	Done
Ter Ter	Shikharh			Local	Agriculture	High	27/2/2014	27/2/2014	Family plot	1 family	Done
Lenkeran	Lenkeran	GOA			Infrastructure	High	28/02/2013		Seaside	-	Ongoing
Agstafa	Agstafa district			Local	Infrastructure	High	03.03.14	03.03.14	Park	-	Done
Shemkir	Shemkir district			Local	Infrastructure	High	03.03.14	03.03.14	School	-	Done
Barda	Barda	State Service for Mobilization			Storage	Medium	06.03.14	06.03.14	storage area	-	Done
Beyleqan	Beyleqan			Local	Agriculture	Medium	18/3/2014	18/3/2014	Family plot	1 family	Done
Khojavend	Khojavend settlement			Local	Residential	High	27/3/2014	27/3/2014	House yard	1 family	Done
Goy gol	Sarusu village			Local	Agriculture	Medium	29/3/2014	29/3/2014	Family plot	1 family	Done