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This preliminary emergency appeal seeks CHF 
918,517 (USD 852,531 or EUR 604,645) in cash, 
kind, or services to support National Societies 
of West and Central Africa to assist 25,000 
beneficiaries. This operation is expected to be 
implemented over 9 months, and will therefore 
be completed by 31 May 2010 as the disaster 
season starts in July in West Africa and ends in 
April in Central Africa; a Final Report will be 
made available by July 2010 (three months after 
the end of the operation). 
 
Summary: This appeal is launched to prepare 
National Societies, in particular the Red Cross 
of Benin, Cameroon, Chad, Côte d’Ivoire, 
Gambia, Ghana, Guinea, Guinea Bissau, 
Liberia, Mali, Mauritania, Niger, Nigeria, 
Senegal, Sierra Leone and Togo, for the enhanced risk of climate related hazards in the coming 
months, based on seasonal climate forecasts by the African Centre of Meteorological Application 
for Development (ACMAD). The appeal will enable National Societies in the region to respond more 
effectively to the expected small and medium emergencies in the framework of early warning-early 
action (EW-EA). Should the region also experience large-scale disasters, a specific emergency 
appeal will be launched separately. Donors and partners are invited to support with in-kind for 
contingency stocks and non-earmarked funds to allow flexibility and adaptability to emergencies’ 
contexts. 
 
This 2009 EW-EA operation aims to build on the 2008 similar experience when an EW-EA appeal 
made the difference with only two persons recorded dead as opposed to 30 the previous year. In 
2008, the cost per beneficiary was 30 per cent lower than in 2007 with an efficiency of intervention 
within 48 hours. This had positively impacted on the living conditions of the most vulnerable 
communities and had positioned the National Societies supported by the Federation as key and 
preferable partners for Governments and other humanitarian actors during emergencies related to 
floods in the affected countries. This anticipative approach had been strongly approved by most of 
the Participating National Society (PNSs) supporting emergency operations in the zone as this was 
an innovative way to manage risk and to improve the responses’ capacities. Floods and storms 
have happened – till today – as predicted by the African Centre of Meteorological Application for 
Development (ACMAD) seasonal forecast, and by weekly ACMAD tailored bulletin for the Federation 
West and Central Africa Zone. 
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Heavy rains and storms since June 2009 cause severe flooding in Ghana, Benin and Central African 
Republic as well as storm in Gambia. It is estimated to 35,000 people who have been affected and 
are in need of immediate relief assistance in the form of basic non-food relief, shelter, food, clean 
water, sanitation and recovery. DREF allocation is being used in initiating relief operation. 
 
Based on the situation, this Emergency Appeal responds to a request from the National Societies in 
the countries likely to be affected, and focuses on implementing an early warning-early action 
framework in setting up a community based early warning system, organizing refresh training 
course on contingency planning, increasing National Societies’ rapid assessment capacities, 
putting on standby Regional Disaster Response Team (RDRT) for rapid deployment, strengthening 
regional contingency stocks and integrating livelihood issues as appropriate for timely response. 
 
<click here to view the attached Emergency Appeal Budget; 
 Or here to view contact details> 

 
The situation 
The West and Central Africa Zone is characterized by a high vulnerability on the one hand and an increasing 
severity of hazards on the other. These two factors cause heavy disaster consequences to the most 
vulnerable people, in terms of losses of social economic gains and increasing of poverty. The populations’ 
vulnerability in West and Central Africa is well summarized by the two flowing indicators: 275,000,000 
persons, 72% living on less than two USD a day. Seven out of the 10 countries with the highest under-five 
mortality rate in the world are located in West and Central Africa Zone. The hazards’ frequency and intensity 
are accentuated by climate variability. Even small shocks could push thousands of people into needs for 
humanitarian assistance. The Political volatility in the Region increases the disaster complexity with potential 
conflicts.  
 
In light of the rising risks, the West and Central Africa Zone is systematically monitoring climate information 
on all timescales, following the Early Warning, Early Action paradigm. Among others, this enhanced the use 
of climate information and focus on early action ahead of the actual emergencies in a much more effective 
response to the 2008 flood season in West Africa (as documented in an independent evaluation and in the 
2009 World Disaster Report, chapter 3). Please see the Web link below. 
 
https://fednet.ifrc.org/graphics/Fednet_files/Disaster_Management_11/DMF/Com_Prep/Practices_and
_CS/IFRC_Brochure_finale.pdf 

 
For the 2009 flood season, the regional climate, the seasonal forecast for July, August and September 2009, 
released by ACMAD predicts different impacts in three specific zones in the region (see below): 

 
Areas Predictions 

Zone 1 Enhanced probability of below normal precipitation (and enhanced 
probability of drought) 

Zone 2 Normal precipitation most likely 
Zone 3 Enhanced probability of above-normal precipitation (and enhanced 

probability of floods) 
 
The Regional Climate Outlook Forum in West Africa (PRESAO) 12 released on 21 May 2009 (figure 1), 
indicated that the western part of the West Coast and Sahel region may experience below-normal rainfall, 
with enhanced probability of drought, (zone 1 in the map). The probability of normal precipitation in the Zone 
II has been pointed out in the map but with potential localised floods and/or localised drought. As for the 
Zone 3, it is characterized by an enhanced probability of above normal rainfall which means an enhanced 
risk of floods. The Hydrological map from AGHRYMET, the technical branch of CILSS focusing on food 
security, agricultural production, and natural resource management (Figure 2) which is based on forecast of 
river basin level confirms the climate seasonal forecast.  
 
The International Research Institute for Climate and Society (IRI) also issued a rainfall forecast for August-
October indicating an increased probability (40% chance) for above-normal rainfall for countries in the 
Federation’s Central Africa region including Cameroon, the Central African Republic, and northern corners of 
the DRC and Congo.  The WCAZ plans to monitor shorter-timescale forecasts for this area closely, since 

https://fednet.ifrc.org/graphics/Fednet_files/Disaster_Management_11/DMF/Com_Prep/Practices_and
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urban areas in the region can be highly vulnerable to floods from only slight increases in rainfall.  The Zone 
will also pay close attention to Central Africa seasonal rainfall forecasts that will be issued later this year by 
the Regional Climate Outlook Forum in Central Africa (PRESAC) for the months of October-December, and, 
if needed, will revise the appeal accordingly. 
 
The West and Central Africa zone (WCAZ) aims to systematically use this information from regional climate 
and hydrology institutions to improve preparedness and response to disasters in the region. In this case the 
preparedness for an anticipated response in the three prediction condition zones will be carried out through 
community based EWS (Early Warning System) and contingency planning according to predicted risks.  This 
reinforces the normal activities carried out under the annual appeal but with specificity on some uncovered 
areas that are different to the last year prediction. The other actions to be taken will consist on increased 
readiness for conducting a rapid assessment, timely deployment of Regional Disaster Response Team 
(RDRT) or international experts to support National Societies’ National Disaster Response Teams (NDRT) 
and BDRT as well as strengthening the prepositioned stocks strategy in the West and Central Africa Zone. 
Livelihood will be integrated in the disaster management process. It should also be noted that both flood and 
drought cause crop losses and damages in the food and agriculture sector particularly the basic cereals 
production and the impacts household food security. 

 

Coordination and partnerships 
National Societies in the affected countries will play an integral role in their national emergency response 
systems, which coordinate disaster preparedness and response activities. At the local level National 
Societies will work together with local authorities and community leaders. They will also maintain close 
coordination with the Federation’s West and Central Africa Zone Office based in Dakar. The regional 
representations of Yaoundé and Abuja will liaise closely with the Participating National Societies (PNS) 
working in the region to ensure that the activities undertaken in response to floods fall within the framework 
of the National Societies and the Zone overall plans of action. The Federation Zone office will concurrently 
ensure coordination and information provision at the regional level. The coordination mechanism both at 
country and regional level will concern food security, livelihoods and recovery. The consultations with the 
World Food Programme (WFP) and the Food and Agriculture Organization (FAO) have been established on 
a regular basis to monitor drought situation in the Zone 1 (see figure 1). This will enable the zone to adjust its 
response strategy and if needed revise the appeal according to the need as drought cases are reported. 
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Figure 1: Probabilistic forecast map of precipitation for the July-August-September season, 2009 
(Prediction conditions: Zone 3: wet; Zone 2: normal; Zone 1: likely dry).  Source: ACMAD 
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Figure 2: Probabilistic forecast map of hydrology for the July-August-September season, 2009 
(Conditions predicted indicate most likely scenario for the river basin: Blue Zone above average river discharge-likely flood;  
Yellow Zone: near normal river discharge; Red Zone: below average river discharge). Source: AGRHYMET 
 

Red Cross and Red Crescent action 
This year 2009, the rainy season starting in June 2009 has already caused floods or storms in Liberia, 
Côte d’Ivoire, Togo, Benin, Gambia, Ghana and Central Africa Republic (CAR). The prediction bulletin 
issued by the meteorological institution recommends preparedness and readiness for the worst 
situation in terms of floods and other climate related emergencies in the coming months. In Liberia 
Côte d’Ivoire and Togo the response to light floods was conducted by local well trained and equipped 
volunteers and supported by DREFs (see the web link to DRFEs below).  

 
http://www.ifrc.org/cgi/pdf_appeals.pl?09/MDRGM005do.pdf 
 
http://www.ifrc.org/cgi/pdf_appeals.pl?09/MDRBJ006do.pdf 
 
http://www.ifrc.org/cgi/pdf_appeals.pl?09/MDRCF007do.pdf 
 
http://www.ifrc.org/cgi/pdf_appeals.pl?09/MDRGH002do.pdf 

In Benin  
The torrential rains during the last week of June 2009 caused heavy floods in the Atlantic and the coastal 
regions of Benin. The heavy flooding is compounded by the construction of houses in drainage areas, thereby 
blocking the water ways. The blockage has caused flooding in two residential areas of Akogbato and 
Cocotomey in Abomey-Calavi and in 16 other areas namely Agontinkon, Fifadji, Ahogbohouè, Agongbomè, 
Ahwansori, Ladji, Vossa, Akpakpadodomè, Yagbé, Minontchou, Avotrou, Zogbohouè, Ayibatèn, Irédé, 
Agbodjèdo, Cadjèhoun/Houéyiho in Cotonou. The Red Cross of Benin in collaboration with local authorities 
carried out a preliminary assessment of the situation. According to the Red Cross, 7 persons have died and an 
estimated 13,464 persons from 2,064 households have been affected by the floods. Some 5,749 children 
under 5 years were among the affected persons. 

 
In Gambia  

On 02 July 2009 a storm hit the area of the River Region in Gambia. As a result, damages occurred to the 
upper, central west and the lower part of the region, affecting 2,350 persons. A total of 327 families were 
displaced to neighbours and relatives; because of the destruction of their houses, they do not have any shelter 
for themselves and their families. 
 
In Central African Republic 
The torrential rains in Central African Republic, since 3 July, have caused heavy flooding in Bangui the capital. 
According to the CAR Red Cross Society 11,000 people have been made homeless and are living in harsh 
conditions, few of them find places in schools. One death has been reported. 

http://www.ifrc.org/cgi/pdf_appeals.pl?09/MDRGM005do.pdf
http://www.ifrc.org/cgi/pdf_appeals.pl?09/MDRBJ006do.pdf
http://www.ifrc.org/cgi/pdf_appeals.pl?09/MDRCF007do.pdf
http://www.ifrc.org/cgi/pdf_appeals.pl?09/MDRGH002do.pdf
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In Ghana  
Several hours of rain during the night of Friday 19 June 2009 and subsequent heavy down pours along the 
coastal and forest belt of Ghana from 6 to 8 July 2009 caused massive destruction of private and public 
properties in most communities in the western parts of Accra, Eastern, Volta, Central, Western and Ashanti 
Regions. The floods were caused by chocked and narrow gutters and erection of structures and buildings on 
water courses and affected 19,700 persons.  
 
Regional Preparedness  
From 2 to 4 June, the WCAZ has jointly organized a workshop with OCHA Regional Office, selected National 
Societies and Government institutions to share coordination mechanisms for appropriate preparedness and 
response programs to prepare for predicted risks by climate organizations. Red cross action will implement the 
framework of early warning, early action  which means build partnership with “Science” in order to get early 
information for the Red Cross to take early action to avoid further deterioration of the status of the affected 
communities. Focus will be given on EWS, qualitative assessment, contingency planning, putting RDRT for 
deployment, contingency stocks, and livelihood issues. Predictions on rain above normal conditions in Guinea 
Golf happened as forecasted. 
Several countries within the Zone have been supported in 2008-2009 through Community-based Disaster 
Response Teams (CDRT) and National Disaster Response Team (NDRT) trainings which have built both 
National Societies and communities’ capacity to respond to disasters. ACMAD bulletin tailored to the 
Federation has been regularly disseminated to National Societies focussing on “red floods” related to imminent 
risks. Regional contingency stocks are managed in such way to keep always a given level of capacity which 
means used item should be replaced. A RDRT alert had been already sent out to 15 RDRT members to get 
them ready for rapid deployment. Regular inter-agency meetings are organized weekly in Dakar to exchange 
information on “WHO DOES WHAT AND WHERE” 

 
The needs 
This appeal is launched to cover 25,000 (5,000 families) beneficiaries hit by anticipated climate related 
hazards based on the enhanced risk appearing in ACMAD seasonal forecast. The targeted beneficiaries’ 
figures are based on the 2008 floods appeals. The Red Cross and Red Crescent movement should be ready 
to intervene in the framework of early warning, early action through: 

• An appropriate community based Early Warning System;  
• An immediate/rapid assessment; 
• A contingency planning  focussing on predicted risks (floods and/or drought); 
• An immediate support to National Societies for early action through RDRT deployment 

(international staff when necessary);  
• The strengthening of  the regional contingency stock as close as possible to communities at risks; 
• Livelihood as an integrated part of disaster management for early recovery; 
• The monitoring, evaluation and documentation to capitalize experience for the future.  
 

The proposed operation 
 
1- Early Warning System  

It consists of supporting the National Societies to identify and build structured dialog with community at 
risks, build National Societies’ capacity in information dissemination through an appropriate 
communication network. The Early Warning and Early action should be discussed with communities in an 
appropriate community management structure which will lead to a joint decision making on increased 
preparedness facing disasters or evacuating when necessary. An International Federation desk will be set 
up at ACMAD office to monitor the seasonal prediction, provide update and issue short term forecast 
tailored to the Federation’s needs. The Federation’s desk will help to translate meteorological information 
provided by seasonal and short-term Climate Risk Alerts into intelligible messages that can be 
disseminated in communities through the Red Cross and Red Crescent volunteer network to incite a 
community action. The utilization of seasonal alerts will allow pre-positioning of essential stocks in key 
locations throughout the region and training of volunteers, whereas the short-term alerts will enable 
WCAZ’s staff to mobilize key staff members and volunteers in advance to ensure that rapid assessments 
and earlier response can be enacted. In this sense, the use of climate information at multiple time scales 
provides a “ready, set, go” mentality, in which the seasonal forecasts ensure that the zone is “ready”, the 
short-term alerts signal when to get “set”, and when the event strikes, it is time to “go”. 
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2- Contingency planning, assessment and risk monitoring: 
A Refreshed course on contingency planning focussed on predicted risks will be organized at national 
society level and supported by regional resource persons when appropriate. The contingency plan (WHAT 
TO DO) will be accompanied by related Standard Operating Procedures (WHO DOES WHAT) to link 
clearly the early information to early action.  Consultations with partners on contingency planning process 
will be conducted to avoid overlaps.  
Based on short term bulletin and early warning from both meteorological services, the assessment teams 
in the area at risk will be ready for field deployment as soon as alerts are received or immediately after 
disaster occur. These teams are committed to monitor the risks community level and reports would be 
sent even if the disaster does not occur. Timely assessment determines timely response and time is a 
major element is disaster response effectiveness. 

 

3- RDRT preparedness for rapid deployment 
During 2008 and 2009 the RDRT were trained in the zone on basic relief training but also specific 
trainings have been provided for health emergency intervention, logistics and Finance. The most 
experienced RDRT will be ready for deployment (insurance, visa and other administrative issues, 
equipment etc).  

 
4- Stocks  

Based on the distribution plan established last year for the emergency stocks prepositioned and with the 
support of PNS, the WCAZ has already prepositioned NFI stocks in Accra, Yaoundé and Dakar. DISAO 
has prepositioned small stocks in Benin, Mali, Guinea Bissau and DRC. Additionally, based on the 
PRESAO-12, stock will be situated in countries at risk, including the National Societies of Liberia, Côte 
D’Ivoire, Ghana, Togo, Benin, Nigeria and Cameroon. 
The proposed plan aims at strengthening these stocks with NFI in order to reduce the timeframe required 
to reach flooded communities. Based on the needs, items should be dispatched from regional stocks when 
disasters occur. With this storage plan the challenge to assist the needed communities in 48 hours will be 
taken up. Logistics officers will be recruited where it is necessary to give the needed support for 
transportation and all logistics issues. The Federation will support with the pre-positioning of Non-Food 
Items to support the Red Cross National Societies in disaster response. National Societies will distribute 
relief items to families, whose houses have been destroyed or damaged and whose personal belongings 
have been lost. The WCAZ NFI Storage Plan document explains where the stocks will mostly cover: 

  
  

• Dakar Stock (5,000 families): Cape Verde, 
Gambia, Liberia, Senegal, Sierra Leone;  

• Mali Stock (1,000 families): Mali, Mauritania, 
Guinea Conakry; 

• Accra Stock (3,000 families): Burkina Faso, 
Ghana, Ivory Coast, Togo; 

• Benin Stock (2,000 families): Benin, Niger, 
Nigeria; 

• Yaoundé Stock (3;000 families): Cameroon, 
CAR, Chad, Eq. Guinea, Gabon, Sao Tome 

• DRC Stock (2,000 families): DRC and Congo 
Brazza; 

• Guinea Bissau Stock (50 families): Guinea 
Bissau. 
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5- Livelihood issues  
As the seasonal forecast predicts some areas at risk of flooding where livelihood are likely to be distrurbed, 
pre-empting some actions towards pastoralist and agricultural communities are to be launched. The 
Federation foresees to support National Societies to distribute some items like agricultural tools and 
adapted seeds to some families at high risk. 

 
Overall Objective: Strenghten the dissaster response capacity of the National Societies in the 
management of disasters focusing on predicted climate risks in a approppriate manner. 
 
 
Early Warning System 
Objective 1: The relevant information is communicated and the appropriate action is taken in 
consultation with communities at risk.  
Expected results Activities planned 
Volunteers at the community level are aware 
about weather forecast and are well organized to 
inform and support communities to be better 
prepared to related disasters and take early 
action. 

• Disseminate an appropriate information to 
communities using low-cost communication networks 
(radio, sms and so on) according to the local context; 

• Identify the communities at risk and build dialog 
structure with communities leader/management 
structure; 

• Train the local volunteers committee in translating 
meteorological information to communities in 
intelligible messages and actions; 

• Link early warning to action through contingency plan. 

Contingency planning  
Objective 2: Refreshed trainings on contingency planning and assessment are organized.  
Expected results Activities planned 
Volunteers at the branch level are 
trained and well prepared. The 
contingency plans are focussed on 
predicted risks in coordination with 
partners. 

• Refresh trainings for the branches on contingency planning with 
food security and early warning system and early action 
components including assessment; 

• Community risk monitoring (rivers, dams, weathers, rainfall); 
•  Carry out simulation exercises and implement contingency plan 

during disasters. 
 

Stocks 
Objective 3: Pre-positioning of non-food items for 25,000 beneficiaries. 
Expected results Activities planned 
Contingency stock are provided 
with NFI  

 

• Supply all NFI through PNSs support and with the Federation 
Regional Logistics Unit (RLU) in Dubai;  

• Strengthen  warehouses within the flood prone region with NFI; 
• Warehouse maintenance and management.  

 
 

Livelihood  
Objective 4: reduce the impact of the climate related shock in the livelihood.  
Expected results Activities planned 
• Adapted seeds and agriculture 

tools are procured and 
distributed to targeted 
beneficiaries; 

• Secure the grown seeds. 
 

• Identify the targeted beneficiaries; 
• Procure and distribute agricultural tools and adapted seeds in 

collaboration with partners (FAO and WFP); 
• Provide advice and technical support when needed through 

AGRHYMET support; 
• Improve the seed storage systems. 
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Water, sanitation, and hygiene promotion  
Objective: The risk of waterborne and water related diseases has been reduced through the 
provision of safe water.  
Expected results Activities planned 
Safe water is provided to 5,000 
families affected by floods (25,000 
beneficiaries). 

• Appropriate water and sanitation kits are distributed and 
beneficiaries sensitized to health risks and hygiene promotion. 

 
 
Public Health Emergencies  
Objective: Respond to the health effects of disaster and prevent further deterioration in health status 
of the affected communities. 
Expected results Activities planned 
Excess morbidity and mortality 
related to disasters reduced in 
collaboration with field partners. 

• Community sensitization and referral advices are provided; 
• Mosquito nets and oral rehydration salt (ORS) are distributed in an 

appropriate manner. 
 

Monitoring and evaluation 
The responsibility for detailed monitoring of the operation will be with the zone office in close cooperation with 
the National Societies involved in the preparedness and response activities. The zone office will provide support 
and advice to the National Societies throughout the preparedness phase and during subsequent operations to 
ensure appropriate accountability. An evaluation will be undertaken at the end of the preparedness and, if it 
occurs, operation phases to determine the appropriateness and effectiveness of the floods response undertaken 
by National Societies supported by the Zone Office. The evaluation will be performed by a consultant or team of 
consultants with relevant professional background and experience. Lessons learned will be documented and 
incorporated into future planning processes.  
The zone office will ensure timely and appropriate communication on the appeal implementation through web 
stories, interviews and other publications. Partners will be updated on the development of the appeal through 
coordination mechanisms at country, regional and international level. This will enable donors to be informed of 
the progress and challenges in the implementation of the appeal. Timely and qualitative reporting is a key 
component in the implementation of this appeal as the zone office has committed itself.  
 
Budget summary 
 

 RELIEF NEEDS 
Shelter 383,374 
Construction Materials 
Clothing & Textiles 
Food 
Seeds & Plants 
Water & Sanitation 156,500 
Medical & First Aid 80,440 
Teaching Materials 
Utensils & Tools 
Other Supplies & Services 120,000 

Total Relief Needs   740,314 

CAPITAL EQUIPMENT 
Land & Buildings 
Vehicles Purchase 
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Computers & Telecom Equipment 
Office/Household Furniture & Equip. 
Medical Equipment 
Other Machinery & Equipment 

TRANSPORT, STORAGE & VEHICLES 
Storage - Warehouse 
Distribution & Monitoring 37,500 
Transport & Vehicles Costs 

PERSONNEL 
International Staff 
Regionally Deployed Staff 16,000 
National Staff 10,000 
National Society Staff 
Consultants 

WORKSHOPS & TRAINING 
Workshops & Training 10,000 
Monitoring and evaluation 15,000 

GENERAL EXPENSES 
Travel 
Information & Public Relations 
Office running costs 
Communication Costs 30,000 
Professional Fees 
Financial Charges 
Other General Expenses 

PROGRAMME SUPPORT 
Programme Support - PSR 59,704 

Total Operational Needs   178,204 

 Total Appeal Budget (Cash & Kind)   918,517 

Available Resources     

 Net Request   918,517 
  

 
 
 
 
 
 
Yasemin Aysan       Bekele Geleta 
Under Secretary General     Secretary General 
Disaster Response and Early Recovery Division 
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How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum Standards 
in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
The International Federation’s 
activities are aligned with its Global 
Agenda, which sets out four broad 
goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion and 
promote respect for diversity and human dignity. 

Contact information  
For further information specifically related to this operation please contact: 

• In Senegal: Alasan Senghore, Federation Head of West and Central Africa Zone, Dakar, email: 
alasan.senghore@ifrc.org; Phone: +221.33.869.36.41, Fax: +221.33.820.25.34; Youcef Ait-
Chellouche, Disaster Management Coordinator, email: youcef.aitchellouche@ifrc.org; phone: 
+221.77.638.98.61 

• In Geneva: Flemming Nielsen, Operations Coordinator for West Africa, email: 
flemming.nielsen@ifrc.org; phone: +41.22.730.42.33. 

• In Dubai: Peter Glenister, Regional Logistics Coordinator,  Phone: +971.4.88.33 887 ext 14,  
Mobile: +97.150.600.91.66  email:  peter.glenister@ifrc.org 

 
 

<Emergency Appeal budget; click here to return to the title page> 
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