
 
 
 

Distribution activities in La Paz. 
Source:  Bolivian Red Cross 
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The International Federation’s Disaster Relief Emergency Fund (DREF) is a source of un-earmarked money 
created by the Federation in 1985 to ensure that immediate financial support is available for Red Cross Red 
Crescent response to emergencies. The DREF is a vital part of the International Federation’s disaster response 
system and increases the ability of national societies to respond to disasters. 

Summary: CHF 125,000 (USD 110,132 
or EUR 75,758) was allocated from the 
Federation’s Disaster Relief Fund 
(DREF) on 28 January 2008 to support 
the Bolivian Red Cross (BRC) in 
delivering humanitarian assistance to 
1,300 families (some 6,500 people) due 
to the climatic phenomena known as La 
Niña.  
 
Since November, 2007, continuous rain 
in Bolivia caused severe floods affecting 
more than 121,145 families. Most 
affected areas were the departments of 
La Paz, Santa Cruz and Beni. 
 
The Bolivian Red Cross, with support 
from the International Federation, 
Partner National Societies and private 
donors carried out relief distributions in 
order to alleviate the immediate needs 
of the affected population.  
 
The BRC plan of action was revised and provided a total distribution of essential non-food items and food 
parcels to 8,814 families (some 44,070 people) in the Departments of Cochabamba, Beni, La Paz and Santa 
Cruz.  
 
This final report considers the relief actions carried out by the Bolivian Red Cross with DREF funding, private 
donations as well as activities supported by other Red Cross partners. 

 
<click here for the interim financial report, or here to view contact details> 
 

 
The situation 
Heavy and continuous rain, which started in mid-November 2007 throughout March 2008 due to the climatic 
phenomena known as La Niña, caused many rivers to overflow severely flooding the departments of 
Chuquisaca, Cochabamba, La Paz, Santa Cruz and el Beni, amongst others. The floods caused extensive 
damage to crops and livestock. On 15 January the National Council for Disaster Reduction and Response 
(Consejo Nacional de Reducción y Atención a Desastres - CONRADE) reported 19,000 families affected, 



and advised the President of the country to declare a National Emergency throughout the entire country.  
The most affected departments were Santa Cruz, Cochabamba, La Paz and El Beni with 56,986 affected 
families and 54 deaths as of February 2008.  Health problems started to increase due to the floods, including 
cases of dengue fever, diarrhea, respiratory infections and skin diseases. The Emergency Operations Center 
(Centro de Operaciones de Emergencia – COE) indicated that six out of the nine departments were deeply 
affected, therefore the President declared a National Disaster throughout the country on 11 February. 
 
Figures from April 2008 show that the most affected departments were La Paz, Beni and Santa Cruz. 
 
The latest figures from the Civil Defense indicated 80 deaths, four missing people and more than 121,145 
affected families in 189 municipalities. Several access roads and bridges in these departments were 
impassable or were blocked by authorities for security reasons, slowing down the humanitarian relief efforts.  
 
 
 
 
 
 
 

Beneficiaries receiving their food parcel. 
Source:  Bolivian Red Cross 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Since the beginning of the emergency, several international organizations and governments such as those 
from Argentina, Brazil, Spain, Venezuela and the United States engaged in the initial emergency phase by 
providing transportation, rescue equipment and personnel to support the Bolivian governmental relief 
actions.  The Bolivian government activated the “joint command for disaster response” (Comando Conjunto 
para respuesta a desastres) consisting of the three bodies of the armed forces: air force, navy and military.  
The joint command was in charge of managing humanitarian aid at national level. 
 
Coordination and partnerships 
Since the beginning of the operation, Emergency Operations Centers (EOC), led by Civil Defense with 
support from the United Nations Disaster Assessment and Coordination (UNDAC) team and the United 
Nations Emergency Technical Team (UNETT), were activated at both national and departmental level in 
order to provide a coordination platform for all national and international actors.  
 
General coordination meetings took place on a regular basis, providing updated information on the situation 
and relief activities carried out. More specific meetings regarding sectors such as water and sanitation, food 
security, health and shelter were also organized for information-sharing and better coordination at both 
national and departmental level.  
 
The Bolivian Red Cross (BRC) and the International Federation participated in general coordination 
meetings, and also in those specific meetings related to the sectors of intervention for the Red Cross 
emergency operation; the sectors being: health, water and sanitation and food security.   



 
The BRC emergency operation received support from several Partner National Societies (PNS) such as the 
German, Spanish and Swiss Red Cross and the International Federation. Also, the Chinese government and 
other private enterprises supported this operation with funds.  
 
The International Federation through its Pan American Disaster Response Unit (PADRU) deployed a 
disaster management delegate and a Regional Intervention Team (RIT) member to support the BRC in the 
operation. 
 

Red Cross and Red Crescent action 
 

All BRC branches participated in the relief 
operation, carrying out search and rescue, 
evacuations and first aid actions.  More than 200 
volunteers were mobilized to assist the affected 
population in all nine departments.   
 
The International Federation, through its Pan 
American Disaster Response Unit (PADRU) 
deployed one Disaster Management Delegate 
and one Regional Intervention Team (RIT) 
member to provide technical support to the 
emergency operation during the initial 
assessment and coordination phase.  
 

Beneficiary receiving food parcel in the 
department of Beni. 
Source:  Bolivian Red Cross 

Following the field assessment findings, the BRC 
developed an initial plan of action aiming to meet 

the basic needs of 1,300 families (6,500 people) 
in the departments of Cochabamba, La Paz and 
Santa Cruz by distributing food parcels and 
essential non-food items such as hygiene and 

school kits. A Disaster Relief Emergency Fund (DREF) was approved to support the operation and achieve 
the objectives.  
 
After assessments and initial distributions were carried out, the plan of action was revised. The number of 
families reached increased to 8,814 (44,070 beneficiaries) in five out of the nine departments of Bolivia.  
 
The Bolivian Red Cross distributed food and non-food items as follows:  
 

Department Municipality No. Communities No. Families 

La Paz Meca Peca 3 239 
Puerto Villaroal 20 500 Cochabamba Vinto Cercado 3 300 
Mineros 6 300 Santa Cruz Guarayos 13 767 
San Javier 3 306 
La Paz 44 1,062 
Riberalta 42 1,000 
Guayaramerin 58 1,340 
Reyes 24 450 

El Beni 

San Borja 48 1,450 
Tupiza 32 807 Potosí Villason 10 293 

TOTAL  306 8,814 FAMILIES 
 
This chart includes relief items supported by DREF, donors and in-kind donations provided by PNS and 
private companies. The relief items distributed were jerry cans, plastic buckets, food parcels, impregnated 
mosquito nets, hygiene kits and school kits. The food parcels could feed a family of five people and last up 



to one month and included items such as: rice, sugar, noodles, flour, salt, cooking oil and coffee. Similarly, 
hygiene kits were for a family of five people to last up to one month and contained: toothpaste, toothbrush, 
medium sized towels, soap, detergent, sanitary pads and toilet paper.  The school kits contained: notebooks, 
pencils, pens, pencil sharpener and a backpack. 
 
Progress towards objectives 
 
Thanks to the support from the International Federation’s DREF, 1,339 families received food parcels and 
hygiene kits for one month in the departments of La Paz, Cochabamba and Santa Cruz. 
 
Relief distributions (food and basic non-food items)  
 
Objective 1: 1,300 affected families (6,500 persons) in the departments of Cochabamba, Santa Cruz 
and La Paz will benefit from food items in order to help them recuperate from the effects of the 
floods. 
 
Activities planned:  

• Conduct needs assessments, census and beneficiary targeting.  
• Procure relief supplies according to International Federation’ procedures. 
• Distribute relief supplies and control supply movements from point of dispatch to end user. 
• Monitor and evaluate relief activities and provide reporting on relief distributions. 

 
A total of 189 Red Cross volunteers participated in the census and the logistic chain for relief distribution. 
The beneficiary selection criteria included those who have lost their homes and did not receive support from 
other sources. Both food parcels and hygiene kits were procured locally as national markets had enough 
stock available at reasonable prices. International Federation procedures and standards were applied during 
the acquisition process. 1,339 food parcels were distributed in the departments of Cochabamba, La Paz and 
Santa Cruz. The number of beneficiaries increased after accurate census of the affected population. More 
detailed information can be seen in the table below. 
 

Dates of 
Distribution Department Municipality 

Nº 
Families 
assisted 

24 February Cochabamba Puerto 
Villaroel 500 

17 February La Paz Meca Peca 239 

15 March Santa Cruz Guarayos 600 

Total families assisted 1,339 

 
Impact:  
The provision of food and non-food items helped to ensure that 1,339 families were able to alleviate their 
immediate needs. At the same time, these families could focus their available resources on other essential 
items. As mentioned before, the quantity of food distributed is considered sufficient for one family (five 
members) during one month, measure based on taking into account local customs. 
 
Challenges: 
Some areas could only be reached by air as there was a lack of accessibility to some communities due to 
landslides and flooded roads. Because of this, some distributions had to be postponed for a few days until 
trucks could access the targeted area.  
 
Objective 2: 1,300 families (6,500 people) affected by the floods see their immediate needs met 
through the distribution of 1,300 hygiene kits to help them recover from the emergency. 
 
Activities planned: 

• Conduct needs assessments, census and beneficiaries targeting. 
• Procure relief supplies according to International Federation’ procedures. 
• Distribute relief supplies and control supply movements from point of dispatch to end user. 



• Monitor and evaluate the relief activities and provide reporting on relief distributions. 
 
The hygiene kits were distributed to 1,339 families in the departments of Cochabamba, La Paz and 
Santa Cruz during the following dates of distribution:  
 

Dates of 
Distribution Department Municipality 

Nº 
Families 
assisted 

24 February Cochabamba Puerto 
Villaroel 500 

17 February La Paz Meca Peca 239 

15 March Santa Cruz Guarayos 600 

Total families assisted 1,339 

 
As previously mentioned, Red Cross volunteers were involved in the emergency operation and collaborated 
during the entire relief phase of the operation. Whilst applying International Federation’ standards throughout 
the acquisition process, the International Federation encouraged the purchase of local goods to promote and 
support national markets. Also, Sphere standards were respected. The total number of beneficiaries 
increased after accurate census of the affected population. 
 
Impact:  
The provision of hygiene kits helped to ensure that 1,339 families were able to alleviate their immediate 
needs. At the same time, these families could focus their available resources on other essential items. As 
mentioned before, the hygiene kits are considered sufficient for one family (five members) during one month. 
 
Challenges: 
Some areas could only be reached by air as there was a lack of accessibility to some communities due to 
landslides and flooded roads. Because of this, some distributions had to be postponed for a few days until 
trucks could access the targeted area.  
 
Conclusion and lessons learned 
 
• Experiences and lessons learned from the emergency operation during the last year provided the 

Bolivian Red Cross with the managerial, planning and logistical capacities necessary to respond to this 
event. 

 
• The National Society through its plan of action was able to attract other donors at national level to 

increase the response activities. 
 
• Activities were carried out in coordination with beneficiaries and local authorities, which helped to 

disseminate the Red Cross mandate and principles. This also gave the BRC and its operational partners 
greater visibility in the country. 

 
• Even though coordination was maintained with other NGOs and international organizations present in 

the country, it needs to be reinforced in order to increase the impact of the relief actions. 
 
• The lack of accessibility in some areas hindered relief distributions and made special transportation and 

the increase in the number of trucks for achieving the operation goals necessary. 
 

How we work 

All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum Standards 
in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 



The International Federation’s activities are 
aligned with its Global Agenda, which sets 
out four broad goals to meet the Federation's 
mission to "improve the lives of vulnerable 
people by mobilizing the power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact 

from disasters. 
• Reduce the number of deaths, illnesses and impact 

from diseases and public health emergencies. 
• Increase local community, civil society and Red Cross 

Red Crescent capacity to address the most urgent 
situations of vulnerability. 

• Reduce intolerance, discrimination and social 
exclusion and promote respect for diversity and human 
dignity. 

Contact information  

For further information specifically related to this operation please contact:  
• In Bolivia: Dr. Abel Peña y Lillo, President of the Bolivian Red Cross; phone: (5912) 220 2934 or 

212 9225; fax (5912) 235 9102; email: cruzrobo@caoba.entelnet.bo. 
• In Lima: Giorgio Ferrario, Regional Representative of the South America Regional Representation 

Office; phone: (511) 221 8151; fax: (511) 441 3607; email: giorgio.ferrario@ifrc.org 
• In Panama: Ariel Kestens, Head of the Pan American Disaster Response Unit, Panama; phone: 

(507) 316 1001; fax: (507) 316 1082; email: ariel.kestens@ifrc.org 
• In Panama: Maria Alcazar, Resource Mobilization Coordinator, Americas; phone: (507) 380 0250; 

fax: (507) 317 1304; email: maria.alcazar@ifrc.org 
• In Geneva: Pablo Medina, Operations Coordinator for the Americas; phone:  (41) 79 2173376; fax: 

(41) 22 730 0395; email pablo.medina@ifrc.org. 

 
<Interim financial report below; click here to return to the title page>

 
 



Selected Parameters
Reporting Timeframe 2008/1-2008/10
Budget Timeframe 2008/1-2008/10
Appeal MDRBO003
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Financial Report

MDRBO003 - Bolivia - Floods

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal
Goal 1: Disaster

Management
Goal 2: Health

and  Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

A. Budget 125,000 125,000

B. Opening Balance 0 0

Income

C. Total  Income  = SUM(C1..C5) 125,000 125,000

D. Total  Funding = B +C 125,000 125,000

Appeal Coverage 100% 100%

II. Balance of Funds
Goal 1: Disaster

Management
Goal 2: Health

and  Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

B. Opening Balance 0 0
C. Income 125,000 125,000
E. Expenditure -117,873 -117,873
F. Closing Balance = (B + C + E) 7,127 7,127

Other Income
Voluntary Income 125,000 125,000
C5. Other Income 125,000 125,000

Extracted from the IFRC financial statements 2008 Prepared on 27/Nov/2008 Page 1 of 2



Selected Parameters
Reporting Timeframe 2008/1-2008/10
Budget Timeframe 2008/1-2008/10
Appeal MDRBO003
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Financial Report

MDRBO003 - Bolivia - Floods

International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Goal 1: Disaster
Management

Goal 2: Health
and  Care

Goal 3: Capacity
Building

Goal 4: Principles
and Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 125,000 125,000

Supplies
Food 54,834 54,453 54,453 381
Utensils & Tools 21 21 -21
Other Supplies & Services 25,363 33,799 33,799 -8,436
Total Supplies 80,197 88,273 88,273 -8,076

Transport & Storage
Distribution & Monitoring 1,483 1,483 -1,483
Transport & Vehicle Costs 8,000 2,356 2,356 5,644
Total Transport & Storage 8,000 3,839 3,839 4,161

Personnel
International Staff 3,405 3,405
Regionally Deployed Staff 7,917 1,560 1,560 6,357
National Staff 819 819
National Society Staff 3,719 3,044 3,044 675
Total Personnel 15,860 4,604 4,604 11,256

General Expenditure
Travel 6,448 8,454 8,454 -2,006
Information & Public Relation 2,065 1,805 1,805 260
Office Costs 1,703 305 305 1,397
Communications 2,270 667 667 1,603
Financial Charges 333 1,467 1,467 -1,134
Total General Expenditure 12,818 12,697 12,697 121

Programme Support
Program Support 8,125 7,654 7,654 471
Total Programme Support 8,125 7,654 7,654 471

Operational Provisions
Operational Provisions 806 806 -806
Total Operational Provisions 806 806 -806

TOTAL EXPENDITURE (D) 125,000 117,873 117,873 7,127

VARIANCE (C - D) 7,127 7,127

Extracted from the IFRC financial statements 2008 Prepared on 27/Nov/2008 Page 2 of 2
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