
 

 

 

 

THE PHILIPPINES: TYPHOONS 24 March 2005 

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in over 181 countries.  

In Brief 
Appeal No. 26/04; Operations Update no. 4; Period covered: 8 January to 14 March 2005; Appeal 
coverage: 76.5%; (click here to go directly to the attached Contributions List, also available on the website). 
 
Appeal history: 

• Preliminary appeal launched on 2 December 2004 for CHF 2,011,000 (USD 1,749,036 or EUR 
1,316,738) for three months for 250,000 beneficiaries. 

• Appeal revised on 15 December 2004 for CHF 4,193,878 (USD 3,634,146 or EUR 2,731,487) for six 
months for 60,000 families (some 300,000 beneficiaries). 

• Final report is due in September 2005. 
• Disaster Relief Emergency Funds (DREF) allocated: CHF 150,000. 

Outstanding needs : CHF 984,610 (USD 853,200 or EUR 641,280) 

Related Emergency or Annual Appeals: Southeast Asia Annual Appeal 01.66/2004 and 05AA057 

Operational Summary: The advent of the tsunami and its horrendous effects have put the Philippines 
tragedy in the back burner. Conditions of hundreds of thousands affected by the typhoons and tropical 
depressions remain precarious. The Philippines National Red Cross (PNRC) continues its food assistance to 
enable the affected families to focus on restoring their livelihood. Identification of beneficiaries, 
mobilization of volunteers and staff, and securing logistics facilities for the delivery of relief supplies have 
been completed. Procurements are progressing and seven PNRC chapters have begun non-food 
distributions. Over 5,000 families have so far received non-food assistance. PNRC has also assessed the 
health facilities for rehabilitation and upgrade in three affected provinces. Additional staff and volunteers 
have been trained and will implement the planned water, sanitation and community-based health and 
hygiene intervention in the coming days .   
 
For further information specifically related to this operation please contact:  
• In the Philippines: Victor Liozo, Secretary General, Philippine National Red Cross, pnrcnhq@redcross.org.ph, phone 

+632 5278384, fax +632 5270887; Floyd Barnaby, Head of Delegation, ifrcth44@ifrc.org, phone +63 2 527 6227, 
mobile: +63 915 570 4694,  fax: +63 2  527 0859; 

• In Bangkok: Dr Ian Wilderspin, Head of Regional Disaster Risk Management Unit, Southeast Asia Regional Delegation, 
Bangkok, Thailand, ifrcth22@ifrc.org, phone +66 2 640 8211,  fax +66 2 640 8220;  

• In Geneva: Charles Evans/Sandra Rosner, Southeast Asia Desk, email: charles.evans@ifrc.org or 
Sandra.rosner@ifrc.org, phone: +41 22 730 4320/4456, fax: +41 22 733 0395. 

 
All International Federation assistance seeks to adhere to the Code of Conduct and is committed to the Humanitarian Charter 
and Minimum Standards in Disaster Response in delivering assistance to the most vulnerable.  For support to or for further 
information concerning Federation programmes or operations in this or other countries, or for a full description of the 
national society profile, please access the Federation’s website at http://www.ifrc.org . 
 

http://www.ifrc.org
http://www.ifrc.org/publicat/conduct/
http://www.sphereproject.org
http://www.sphereproject.org
mailto:pnrchq@redcross.org.ph
mailto:ifrcth44@ifrc.org
mailto:ifrcth22@ifrc.org
mailto:charles.evans@ifrc.org
mailto:sandra.rosner@ifrc.org
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Background 
 
Since mid-November 2004, floods and landslides provoked by a series of storms, including Typhoons Muifa and 
Namadol and two tropical depressions, have killed 1,0621 people, injured 1,161 and affected more than three 
million, mostly on the northern island of Luzon. Some 550 people are still reported missing. Over 188,000 houses 
were totally or partially damaged. The combined impact has caused significant loss of life and damage to the 
agricultural economy, severe disruption to livelihood and infrastructure in the country. 
 
The PNRC has been at the forefront of response activities including distributions of food and household items, 
temporary shelter and health interventions. The Federation immediately released CHF 150,000 from DREF to 
support the relief operations of the PNRC and launched a preliminary appeal on 2 December 2004. Building on 
identified priority needs and the capacity of the national society, a revised appeal was launched on 15 December 
2004, jointly with the UN Flash Appeal, to support PNRC relief activities in the worst hit areas where 
humanitarian aid to date has been inadequate and affected households face an extended recovery period. 
 
An operational budget of CHF 3.1 million has been approved on the basis of funds received and purchases of 
materials for distribution have been initiated. 
 
Operational developments 
 
Despite the fact that the disaster has faded from the news 
agenda, hundreds of thousands in the areas affected by the 
typhoons and tropical depressions are still living in very 
precarious conditions with little access to proper shelter, safe 
water and sanitation facilities, and health services. The 
advent of the tsunami and its horrendous effects in Asia and 
East Africa have put the Philippines tragedy in the back 
burner, but the people affected by the typhoons in the 
Philippines suffered as much in their losses similar to the 
people affected by the tsunamis. They too lost members of 
their families as well as all their possessions. 
 
The mud, debris and standing water are now cleared. Some 
commercial activities have started in some areas but the 
livelihood of many affected continues to be disrupted and 
will take a long time to recover. Cleaning up in Infanta and 
General Nakar is completed. Many homeless are still staying 
with their friends and relatives although the evacuation centres have been closed some time ago. 
 
The food assistance from PNRC continued. The Disaster Management Service (DMS) officer-in-charge has been 
attending regular coordination meetings at the national disaster coordinating council (NDCC). The PNRC food 
assistance is still supplementing the efforts of the government and other agencies to allow the affected families to 
focus on restoring their livelihood. Concerns over contaminated waters in some municipalities and barangays 
(villages) are being addressed by the government agencies and NGOs. 
 
During the reporting period, the PNRC and the Federation have made much effort in purchasing the food and non-
food items for the implementation of the appeal objectives. The tasks of identifying beneficiaries, mobilizing staff 
and volunteers and securing logistics facilities for the delivery of relief supplies, have all been completed. 
Meanwhile, in close consultation with the Federation’s delegation, the national society has also reviewed its 
financial resources to complement government’s effort in addressing post-emergency and longer-term 
rehabilitation needs of the storm-affected households, including initiatives to build housing units as well as to 
identify a sustainable livelihood project with local partners. In addition to the appeal objectives, the PNRC will 

                                                 
1 These figures are based on the government report of 19 December 2004 on recovery and rehabilitation operations. Casualty 
figures from different sources remain incoherent. No further update has been released.  

 
The PNRC chairman and the Federation’s head of 
delegation monitored the distribution of non-food items 
including cooking sets, kitchen utensils, mosquito nets, 
blankets, sleeping mats and water containers. Over 
5,000 families in storm -affected areas have so far 
been assisted. Distributions are continuing. 
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provide agricultural tools, seeds and fishing nets to improve the livelihoods of 1,000 typhoon-affected families in 
Quezon and Aurora.  
 
Since the disaster struck in November and December last year, PNRC has extended initial relief assistance to more 
than 66,000 families, treated 719 injured, given health assistance to more than 1,000 patients, provided 
psychological support to 2,000 people and helped in the tracing of 107 missing persons. More than 1,000 
volunteers dedicated themselves tirelessly, especially during the height of the disaster, to the relief operation. 
 
Red Cross and Red Crescent action - objectives, progress, impact 
 
Emergency relief (food and non-food) 
Objective: 50,000 affected families (approximately 250,000 people) receive basic food and non-food items to 
help recover their losses arising from the damage caused by the recent severe weather disturbances.  
 
Progress/Achievements  
The PNRC relief operations for the typhoon-affected people continued during the reporting period. Given the 
current financial availability, the target families for food and non-food assistance have been scaled down from 
60,000 to 50,000, and for shelter material from 5,000 to 2,500. See the revised allocation plan below. 
 

Revised allocation plan for the Federation emergency relief and rehabilitation operation 
Chapter Food Items  Non-food items  

 
Shelter material 

Aurora 5,000 families 6,000 families 250 families 
Quezon-Lucena 4,000 families   
Camarines Sur 6,000 families 4,000 families 500 families 
Catanduanes 2,000 families 3,000 families 150 families  
Mindoro Oriental 4,000 families  500 families 
Nueva Ecija  6,000 families 4,000 families 250 families 
Nueva Vizcaya 5,000 families 2,500 families 500 families 
Quirino 5,000 families 1,500 families 100 families 
Kalinga Apayao 2,000 families   
Isabela  3,000 families 2,000 families  
Cagayan 1,000 families   
Bulacan 3,000 families 2,000 families  
Camarines Norte 4,000 families  250 families 
Total 50,000 families 25,000 families 2,500 families 

 
Food items include three kg of rice, five packs of noodles and three tins of sardines for each selected family. Non-
food items consist of basic household starter kits (a cooking set, kitchen utensils, two plastic mosquito nets, two 
cotton blankets, two plastic sleeping mats and one 16-litre plastic container). 
 
As a result of several coordination meetings held among chapter administrators, regional head, managers and a 
representative from the Federation, the identification of beneficiaries for food, non-food and shelter materials, 
warehousing capacity and distribution arrangements have been completed. The beneficiary selection process was 
undertaken in close collaboration with the local government units (LGU). Families with their houses completely 
destroyed are given first priority for food, non-food and shelter assistance. All of the chapters completed the 
selection process by 7 January 2005. Some volunteers have also been identified to assist in transporting and 
distributing goods, and resourced various transport means (boats, minivans and others) in collaboration with the 
local authorities. Village halls are being used as distribution centres. Some working advances have already been 
sent to the chapters and standard reporting formats and procedures disseminated to all chapters. Distribution of 
non-food items have already started and are still continuing. 
 
The national headquarters of PNRC has already employed 12 additional staff on contract for the Federation-
supported relief operation. Six more will be employed this month to assist in the rehabilitation of health centres 
and health stations. A national field representative from the DMS continues to work as the national coordinator. 
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The Federation’s logistics delegate worked very closely with the DMS and the logistics department to determine 
the national standards for procurements and drew up detailed specifications according to international standards, 
also with reference to those of the government departments. Following approvals from Geneva, the purchase 
orders have been issued for all non-food items. Local suppliers with large supply capacities have also been found. 
Except for a few odd items, almost all non-food items have been received and issued out to chapters. All 
procurements made in the country were undertaken through the PNRC with the Federation’s support and oversight 
to ensure that all Federation procedures and standards were followed. 
 
In response to earlier warehousing constraints, PNRC repaired their Mendaluyong warehouse which is now 
available to store all the goods delivered. Distribution to the chapters has been carried out smoothly from there. 
The chapters have also identified adequate warehousing space where the goods received are stored before 
distribution. 
 
So far, seven chapters (Catanduanes, Camarines Sur, Bulacan, Nueva Ec ija, Nueva Viscaja, Quir ino and Isabela ) 
have already launched the distribution of Federation-resourced non-food items. The chairman and the Federation’s 
head of delegation were present to monitor the distributions. Some 5,000 families have already received non-food 
items mentioned in the appeal (except the soap) and the distributions are still continuing. The details of 
distribution thus far are as follow: 
 

Chapter No. of Families 
Bulacan 670 
Camarines Sur 2,227 
Catanduanes 183 
Isabela  473 
Nueva Ecija  350 
Nueva Viscaja  465 
Quirino 684 

Total 5,052 
  
PNRC has encountered some challenges in the purchase of the huge quantity of rice locally. Only two companies 
submitted bids even after the second tendering process, but only the sample submitted by one of them met the 
required inspection standard. However, the qualified company withdrew the bid. PNRC is now negotiating with 
the National Food Authority again to solve the problem by purchasing from them the required amount of rice. It is 
hoped that they will be able to supply the rice within a short period of time.  
 
The Spanish Red Cross has almost completed the purchase and distribution of non-food items under the ECHO-
funded assistance programme. In early February 2005, EU envoys led by the EC delegation ambassador together 
with the PNRC chairman monitored the ECHO-funded relief and rehabilitation effort. Some 2,700 families from 
11 barangays in Infanta and 1,360 families from eight barangays in General Nakar benefited from the non-food 
distributions which comprised of the same household items as the appeal. Earlier between 20 December 2004 and 
11 January 2005, 1,900 families from 10 barangays in Infanta and 2,430 families from seven barangays in 
General Nakar were already given rubber boots.   
 
Shelter 
Objective: 2,500 affected families (approximately 12,500 people) are able to return home through the 
provision of semi-permanent shelter kits.  
 
Progress/Achievements  
Along with the beneficiary lists for food and non-food items, PNRC chapters submitted on 7 January 2005 to the 
headquarters, a list of families who will receive semi-permanent shelter material. The donations from the Belgian 
government will enable 2,500 families initially to benefit from this project. Together with the ECHO/Spanish Red 
Cross funds, the PNRC is expected to provide the planned total of 4,000 families with shelter material at the end of 
the operation. The bidding for the procurement of the shelter material has been advertised and the bids were 
opened on 8 March. The purchase orders will be issued once approval is obtained from the Federation’s Secretariat 
in Geneva. The beneficiary selection has already been completed and purchase is expected to begin a week after 
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Easter. The distribution of the materials is expected to start as soon as the delivery of the materials is completed in 
early April. 
  
To ensure that the distribution of the supplementary shelter materials will enable the beneficiaries to build their 
houses, the PNRC chairman has sought the collaboration of the national society with a highly reputed agency 
having a proven record in housing construction, and a strong involvement in social preparation of the communities 
and establishing links with health infrastructure and services. There is ongoing dialogue with the organization 
following an initial meeting. 
 
Under the proposed partnership which is yet to be refined, the PNRC will distribute shelter materials to the 
targeted families. The PNRC partner organization will then supply the families with additional material, technical 
support and supervision and monitoring, and report to PNRC on completion of the project. This will enable the 
PNRC to meet its commitment to the donors who have contributed to the appeal and at the same time take it 
further with the local NGO in ensuring that the materials are used by the beneficiaries for constructing their 
homes. No time table is set for this. 
 
The benefic iary identification has revealed that there are more families in dire need of shelter material than 
targeted. PNRC will look into the possibility of assisting more families once the current purchase is completed. 
 
Health and water and sanitation 
Objective: 25,000 families (approximately 125,000 people) have improved access to primary health care 
services, water and sanitation facilities.  
 
Progress/Achievements  
 
Assessments and rehabilitation of health facilities: PNRC’s community health and nursing service (CHNS) 
health team undertook, during the period between late January and early February 2005, an area health assessment 
in the most affected areas of Quezon, Aurora and Nueva Ecija provinces. Three municipalities of Quezon (Real, 
Infanta and Nakar), four municipalities of Aurora (Dinggalan, Baler, San Luis and Maria Aurora) and one 
municipality of Gabaldon, Nueva Ecija were assessed and specific areas for primary health care services 
intervention support were identified. 
 
Major findings of PNRC health assessments in the affected Quezon, Aurora and Nueva Ecija provinces 

Quezon: The main health centres in Infanta (also functioning as a lying-in clinic with a five-bed capacity) and 
General Nakar were partially damaged. Its health care services were resumed in January to compensate the service 
demands of the 21 barangay health stations that are not functional (eight in General Nakar and 13 in Infanta): 12 
were partially damaged, five totally damaged and washed out, and four not affected. All the assigned midwives are 
required to report to the main health centre to deliver their services. The unaffected main health centre in Real 
continues to provide health services to the people. Out of the total nine barangay health stations in  Real, five are 
functional and four were damaged. The midwives nonetheless continue to provide health care services in a 
temporary barangay centre and makeshift tent. 

Aurora: Four municipalities in Aurora province were reported to have most areas heavily affected by the 
typhoon/flood disasters in November 2004 namely: Dinggalan, Baler, San Luis and Maria Aurora. Dinggalan with 
11 barangays was isolated and difficult to reach. Its health care services are operational with the main health 
centre manned by public health nurse and five midwives assigned to five barangay health stations. It is supported 
by the municipal health hospital with an average of 20-25 patients daily. Baler, San Luis and Maria Aurora health 
centres are all operational including the barangay health stations (12 in Baler, 18 in San Luis and nine in Maria 
Aurora) that lack most of the basic equipment, facilities and medicines. 

Nueva Ecija: Gabaldon was the worst hit municipality in Nueva Ecija adjacent to Dinggalan. It has 16 barangays 
with health care services provided by the main health centre, five barangay health stations and existing municipal 
hospital and lying-in clinics that were not disrupted. Two of the five barangay health stations were partially 
damaged. Lack of basic equipment, facilities and medicines were observed in the main health centre as well as to 
the barangay health stations. 
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As a result of the field health assessment, 14 health facilities were identified for rehabilitation assistance in 
Quezon province: two main health centres of Infanta and General Nakar and 12 barangay health stations (three in 
Real, seven in Infanta and two in General Nakar) that can serve about 55,000 people. Although there are also 
rehabilitation needs of health facilities in Aurora and Nueva Ecija, priority was given to Quezon due to its number 
of severely damaged health facilities. The project engineer conducted the initial assessment for the rehabilitation 
of these facilities.  
 
The project engineer has already prepared the required work layout and specification of materials for the targeted 
14 health centres in Quezon for rehabilitation. Plans were presented and consultation undertaken with the local 
government officials, engineering and health units. Memoranda of agreement for clear roles and responsibilities by 
each local player have been discussed. Due to the wide geographic coverage, additional professionals are being 
employed to ensure timely implementation and completion of the required construction work. Once further 
evaluation of the existing electrical utilities, architectural and plumbing aspects is completed, details will be 
collated and budgetary estimates prepared by the construction manager. The tendering process will follow and is 
expected to complete by mid-April. The entire project is scheduled to finish by the end of June. 
 
Of the 12 health facilities in Quezon, Aurora and Gabaldon to be augmented with emergency health supplies, new 
emergency health kits (NEHKs), eight sets of supplementary drugs, supplies and equipment will be allocated to six 
main health centres, one Infanta district hospital and one municipal hospital; and eight sets of basic units to 45 
barangay health stations and for medical consultations activities. Distribution of the units will take place in mid-
March in the identified areas and a report will be made available after one month of operation. It has been agreed 
with the local government that the midwives in the barangay health station and barangay health workers will be 
mobilized as health educators and campaigner. 
 
Health services: During the health assessment in Quezon, local donations of medicines were provided to the main 
health centre in Infanta and Nakar in January serving a total of 653 patients (14 January to 16 February 2005) with 
common ailment of cough and colds, fever, body weaknesses, wounds and hypertension. Likewise, 97 patients 
were also served in the Camarines Sur chapter during the house-to-house survey and medical consultation 
activities. Quirino and Camarines Sur chapters have arranged consultations with their barangays in February and 
March respectively to complement the forthcoming distribution of hygiene items.  
 
A team of trained community disseminators on public health in 
emergency were mobilized in the chapters of Quirino, Camarines Sur, 
Nueva Vizcaya and Quezon. On 16-17 February, another 60 community 
disseminators were trained in Quezon from Infanta and Real. These 
volunteers will be mobilized in community health and hygiene 
education activities and community water-testing schedule. In Aurora, 
the 30 trained PHiE community disseminators will be reactivated to 
intensify health and hygiene education in March. Selection of 
appropriate information and education materials for community-based 
health and hygiene activities were undertaken and submitted for printing 
approval. 
 
Water and sanitation: In preparation for the community water-testing 
activities utilizing the two portable water-testing kits, 26 staff members 
with disaster response team (DRT) training from the national 
headquarters and Metro Manila chapters were trained on basic water 
sanitation and utilization of water-testing kits. This training was 
coordinated with the partner Philippine Environmental Sanitary 
Engineers Foundation Incorporated (PESEFI). Water-testing will start in 
March in Quezon areas by the trained staff with initial field supervision of the PESEFI team. Additional actual 
testing on physiochemical analysis of the water will also be undertaken as the basis to determine the need to 
provide purification tablets to the target areas. The local procurement of chlorine granules is also underway.  

 
A total of 26 PNRC staff were trained on 
basic water sanitation and use of water-
testing kits.  
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Coordination 
The PNRC, OXFAM and the department of health are in constant contact to share information and coordinate 
health activities in the affected areas of Luzon and Aurora. In Infanta and Nakar, the national society is also 
engaged with the Spanish Red Cross in an ECHO-funded programme. Coordination and consultation meetings 
with the local government as a partner in health and water-sanitation intervention support were closely observed. 
The signing of a memorandum of agreement with the local government is planned for mid-March 2005.  
 
Institutional capacity building 
Objective: The capacity of the PNRC and the affected communities to respond to emergency situations is 
increased. 
 
Further donor support is needed to enable the implementation of the planned activitie s to enhance response 
capacity of the PNRC and the affected communities in emergency situations. These activities include: 
• Conducting a workshop for the PNRC national headquarters staff from the disaster management services, 

community health and nursing, safety and social services to standardize emergency humanitarian needs 
assessment and reporting templates.  

• Conducting a workshop to develop standard curriculum for DRT training. 
• Organizing disaster response training courses participated by three representatives from each of the 88 local 

chapters of PNRC. 
• Organizing a workshop to develop standard operating procedures for DRT deployment. 
• Procuring individual and team equipment for the chapter DRTs.  
 
Communications – Advocacy and Public Information 
 
With a new laptop and a digital camera already in place, the PNRC communications department is now 
sufficiently equipped to address the information needs of the operation. A short-term freelance writer has been 
recruited. Although the Indian Ocean tsunami has shifted much of the international media and donors’ attention, 
nationally, stories of vulnerable people are still featured in the media as the situation in the typhoon-affected areas 
in the Philippines remains precarious. The PNRC relief activit ies are widely covered in the local media. The 
PNRC communications department continues to issue regular press releases to the media and receives requests for 
interview. A publication initiative with details of relief distributions and donations received is being planned to 
reinforce the transparency and accountability of the PNRC in response to the disaster. Photos of PNRC relief 
activities are now available in the photo gallery of its website www.redcross.org.ph. In response to the tsunami 
disaster in the region, the PNRC has also launched a public appeal in solidarity of sister societies in tsunami-
affected countries. A news story ‘Philippines Red Cross steps up rehabilitation efforts for typhoon families’ was 
posted on 7 March 2005 at Federation’s website, www.ifrc.org/doc/news/05/05030701. 
 
Coordination 
 
The PNRC maintains close and regular consultation with the national and local government agencies and other 
humanitarian organizations on various sectors of relief activities. The PNRC sits in the national disaster 
coordinating council (NDCC) and participates in national coordination efforts and planning.  
 
Based on the reduced operational budget, the Federation and the PNRC are working closely on an implementation 
plan, in coordination with the ECHO/Spanish Red Cross project. A memorandum of understanding between the 
Federation and the national society has been signed. The various departments in the PNRC have also developed a 
plan of action which forms part of the memorandum of understanding.  
  
The Federation’s delegation has been reinforced since mid-January 2005 with a finance delegate to support the 
delegation in managing the financial resources of the operation.  
 
 
 

Contributions list below; click here to return to the title page. 

http://www.redcross.org.ph
http://www.ifrc.org/doc/news/05/05030701


Philippines - Floods and typhoons ANNEX 1

APPEAL No. 26/2004 PLEDGES  RECEIVED 22/03/2005

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CASH 
TOTAL COVERAGE

REQUESTED IN APPEAL CHF ----------------------------------------> 4,193,878 76.5%

ANDORRA, GOVT 30,000 EUR 46,290 14.01.05

AUSTRALIAN - RC 18,500 AUD 16,326 07.02.05

BELGIUM - GOVT 28,755 EUR 43,607 03.12.04 FOOD, NON-FOOD, BASIC 
HOUSHOLD KITS

BELGIUM - GOVT 348,663 EUR 537,987 24.12.04
PROCUREMENT OF SHELTERS, 
TRANSPORT, STORAGE, 
DISTRIBUTION

BRITISH - RC 25,000 GBP 57,150 03.12.04 75% RELIEF NEEDS, 25% 
OPERATIONAL COSTS

BRITISH - RC 87,475 GBP 190,783 22.02.05

BRITISH - GOVT/DFID 98,040 GBP 224,119 07.12.04 75% RELIEF NEEDS, 25% 
OPERATIONAL COSTS

CANADIAN - GOVT/CIDA/IHA 100,000 CAD 93,800 02.12.04

CANADIAN - GOVT/CIDA 100,000 CAD 96,300 17.12.04

DANISH - RC 28,520 07.12.04

DANISH - PRIVATE DONOR 445 10.02.05

ICELANDIC  - RC 1,000,000 ISK 17,600 15.12.04

IRISH - GOVT 200,000 EUR 303,300 09.12.04

JAPANESE RC 181,700 USD 208,047 27.12.04

KOREA REPUBLIC - RC 30,000 13.12.04

LIECHTENSTEIN - RC 5,000 23.12.04

MONACO - RC 10,000 EUR 15,165 15.12.04

NETHERLANDS - GOVT/RC 247,525 EUR 381,931 21.12.04

NEW ZEALAND - RC 25,000 NZD 19,863 02.12.04

NEW ZEALAND - GOVT 81,700 17.12.04

NORWEGIAN - GOVT/RC 1,078,749 NOK 201,726 14.12.04

RPVIATE DONORS ON LINE 10,314 20.01.05

SINGAPORE - GOVT/RC 50,000 SGD 35,640 07.12.04

SWEDISH - GOVT 1,000,000 SEK 167,500 03.12.04

SWEDISH - GOVT 1,000,000 SEK 170,000 20.12.04

SWEDISH - PRIVATE DONOR 490 30.12.04

SWISS - RC 106,952 09.12.04

SWISS - GOVT 100,000 07.12.04

TAIWAN RC ORGANIZATION 11,400 USD 13,053 21.12.04

UNITED ARAB EMIRATES - RC 5,000 USD 5,660 31.01.05

SUB/TOTAL RECEIVED IN CASH 3,209,268 CHF 76.5%

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

FEDERAL EXPRESS TRANSPORT N/A 15/12/2004 FREE TRANSPORT OF TENTS



Philippines - Floods and typhoons ANNEX 1

APPEAL No. 26/2004 PLEDGES  RECEIVED 22/03/2005

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

SUB/TOTAL RECEIVED IN KIND/SERVICES 0 CHF 0.0%

ADDITIONAL TO APPEAL BUDGET

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

SUB/TOTAL RECEIVED 0 CHF


