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CUBA: HURRICANES 
ISIDORE AND LILI 

5 February 2004 

Appeal No. 29/02; Launched on: 8 October 2002 for 6 months for CHF 597,000 to assist 10,000 
beneficiaries. The operation was extended until 31 October 2003.  Appeal coverage: 75.2% 

Disaster Relief Emergency Fund (DREF) Allocated: N/A  
The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in over 180 countries.  
For more information: www.ifrc.org 

 
Summary  
In late 2002, two hurricanes hit the island of Cuba in the space of just 11 days; Hurricane Isidore struck on 20 
September and Hurricane Lili struck on 2 October. Isidore, a category 2 hurricane on the Saffir-Simpson scale and 
Lili, a category 1 hurricane, reached wind speeds of 165 and 130 km/hour respectively. One person was killed as a 
result of a landslide. Over a million people were evacuated by the Civil Defence, assisted by Cuban Red Cross 
volunteers. Some 77,275 of these people had to be housed in shelters. The worst damage was caused by flooding as 
a result of the heavy rains that hit the western region of the country and the southern coast of the eastern provinces. 
Many families lost their belongings and household goods due to tidal surges . The areas most affected by Isidore 
were the Isla de la Juventud and eight municipalities in the province of Pinar del Rio. Following Lili, heavy rain 
caused serious damage in four municipalities in the province of Granma, three municipalities in the province of 
Santiago de Cuba and one municipality in the province of Holguín. 
 
Around 50,000 houses were damaged throughout the country, 37,000 of which were in the province of Pinar del 
Rio; 17,481 houses were totally destroyed. Some 14 hospitals and 400 schools were affected, as were the electricity 
and communications networks. Cattle and poultry w ere lost as well as crops of fruit, coffee and tobacco. 
 
The disaster coordination committee of the Cuban Red Cross and a delegate from the Federation conducted a 
damage and needs assessment in the wake of the hurricanes in the affected municipalities and communities of the 
province of Pinar del Rio. Based upon this assessment, a plan of action was drawn up to assist victims of the 
hurricanes. 
 
Damage to housing was as follows: 
 
 

Worst affected Provinces Worst affected Municipalities  Total number of damaged houses  
Pinar del Rio San Juan y Martínez, San Luis, 

Guane, Minas de Matahambre, 
Sandino, Mantua, La Palmar, Pinar 
del Río 

37,847 

Isla de la Juventud Isla de la Juventud 3,343 
Holguín Gibara 500 
Granma Pilón, Manzanillo, Bayamo, Niquero 1,945 
Santiago de Cuba Guamá, III Frente, Santiago de Cuba 1,066 
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Based upon the needs of the communities and beneficiaries affected by the hurricanes, the CRC put forth the 
following goals for the relief operation: 
 

• Support and assist local authorities in damage and needs assessments during the emergency phase of the 
operation. 

• Provide assistance and first aid to injured and sick beneficiaries in shelters. 
• Prevent the outbreak of epidemics 
• Support housing reconstruction projects by providing roofing materials. 
• Ensure that affected families receive household and personal hygiene goods. 
• Supply first aid equipment to National Society volunteers and branches. 
• Coordinate with governmental and non-governmental organizations to provide the necessary resources to 

carry out the relief operation so as not to duplicate efforts in the same area. 
• Increase the level of coordination and improve relationships with the different organizations  and institutions  

that make up the Civil Defence. 
• Improve the image of the Cuban Red Cross and increase the level of satisfaction among CRC volunteers, the 

public and government authorities. 
• Ensure that volunteers participate in drawing up assessments and  beneficiary lists, receiving beneficiaries in 

shelters, storing and distributing relief items and transporting goods and personnel as a means of 
strengthening the CRC’s image.   

 
In order to implement the plan of action, the Cuban Red Cross created a coordination committee made up of 
members of the National Society.  The CRC’s national intervention teams (NITs) were mobilized, as were tracing 
services .  The radio communication network helped to transmit information between the affected provinces and was 
useful during a series of telephone outages, although there were some difficulties due to insufficient equipment and 
several electricity failures.    
 
Of the total funding received during for the relief operation, a portion of it was used to purchase articles that were 
difficult to obtain in Cuba, such as zinc sheets, nails, some household items such as, water bottles, backpacks, 
lanterns and first aid kits. The remainder of the funding was sent to the Cuban Red Cross to be used for the purchase 
of mattresses, water sanitation and construction materials, equipment for NITs in the province of Pinar del Rio, 
radio communication equipment, computers and educational material addressing community based disaster 
preparedness. These funds were also used to cover logistical costs such as customs fees, international courier 
services, and transportation, including the purchase of two motorcycles to augment the National Society’s limited 
means of transportation. 
 
The Spanish and German Red Cross Societies both contributed to the appeal on a bilateral basis; the German Red 
Cross financed the second shipment of zinc sheeting and nails that was used to repair damaged homes throughout 
the country, while the Spanish Red Cross purchased items for two hospitals that were affected by floods. 
Multilateral funding was provided through donations from the National Societies of Canada, Japan,  Hong Kong 
Monaco, Norway, Sweden, the United Kingdom and the United States . 
 
Coordination 
 
The Cuban Red Cross maintained close coordination with the provincial and municipal branches involved in 
disaster response, and has worked in close cooperation with the government authorities and state bodies that make 
up the Civil Defence system. The Civil Defence, assisted by the Red Cross, evacuated more than a million people 
from high risk areas, taking 77,275 to temporary shelters. The coordination committee facilitated the compilation 
and analysis of information and the coordination between institutions and governments. Coordination was ensured 
with NGOs, PNSs, community leaders and beneficiaries , as well as with the regional delegation in Santo Domingo 
(a sub regional office as of January 2003) and the Pan American Disaster Response Unit (PADRU).  In addition, the 
Cuban Red Cross mobilized approximately 4,000 volunteers to assist in the relief effort.   
 
Once the hurricanes had passed, the coordination committee began evaluating the damage and identifying the 
primary  needs. Needs assessments were carried out through beneficiary surveys that took place in close 
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collaboration with local government offices and community organizations. Red Cross volunteers participated in the 
needs assessments, helped beneficiaries to clear debris from their homes, and removed fallen trees and mud left 
behind by the floods. Volunteers also held community talks addressing hygiene and vector control, emphasizing the 
importance of boiling water.  Government and municipal authorities assisted by providing transportation and fuel in 
order to facilitate the distribution of relief goods. The CRC also worked closely with Ministry of Health on 
sanitation projects.  
 
Objectives, achievements, impact 
 
Damage and needs assessments were carried out by a team of specialists from the Cuban Red Cross and a member 
of the Federation’s regional delegation.  This team conducted interviews with local authorities and community 
members, which helped them to identify the most affected areas.  The major damage incurred was to houses, 
particularly roofs. Despite preventative measures taken, many members of the population lost their personal goods 
because of tidal surges. Crops were also seriously affected by the hurricanes, particularly those crops that are the 
mainstay of the Cuban economy, such as tobacco, plantain and rice.   
 
The evaluation team also visited shelters housing evacuated families, where they discovered that beneficiaries were 
in need of personal and household articles. The Red Cross gave priority to sanitation and psychological first aid in 
the shelters, helping to maintain sanitary conditions and providing food and water. It was determined that Red Cross 
assistance would focus on some 500 families whose houses had been affected by the hurricanes in 6 selected 
municipalities. By the end of the relief operation, the CRC had assisted in repairing 1,362 houses, including 
completely repairing the roofs of 150 houses and rebuilding 20 homes. In addition, 1,586 families benefited from 
the distribution of hygiene and household articles. 
 
Emergency relief (food and basic non-food items) 
 
Objective 1: To ensure a rapid return to normal life for 500 families affected by the disaster, through the 
distribution of basic relief items and household goods. 
 
Emergency humanitarian relief was  provided to beneficiaries through the Japanese Red Cross Society-funded 
container project, which involves pre-positioned containers of relief items that have been placed in strategic areas 
for use in times of disasters. The container project provided 300 kitchen kits, 300 hygiene kits, 300 water containers 
and 105 blankets to disaster victims in 11 communities in the municipality of San Juan y Martinez, 8 communities 
in the municipality of San Luis, both in the province of Pinar del Rio, and 2 communities in the municipality of Isla 
de la Juventud.  The Federation supplied 699 hygiene kits and 700 kitchen kits to restock the container and to 
increase the number of beneficiaries  receiving these relief items. The additional kits were distributed among 18 
communities in Isla de la Juventud and 10 communities in La Palma. In addition, the Federation provided 
mattresses , bed sheets and bath towels. The list below illustrates the household goods that were provided to disaster 
victims who had lost all of their property:  
 
 

Article Quantity 
Mattresses  250 
Single mattresses with covers 500 
Sheets for single bed 498 
Sheets for double bed 251 
Kitchen kit 700 
Hygiene kit 699 
Bath towels 200 
Water containers 300 
Blankets 105 
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The following chart outlines the distribution of relief goods: 
 
 

Province  Pinar del Río Isla de la 
Juventud 

Total 

Beneficiary 
Municipalities 

 

San Juan y 
Martínez 

San Luis La Palma Isla de la 
Juventud 

 

Beneficiary 
communities  

11 8 10 18 47 

Hygiene kits 150 150 200 199 699 
Kitchen kits 119 121 200 260 700 
Single sheets 0 0 198 300 498 
Double sheets 0 0 125 126 251 
Mattresses  0 0 125 125 250 
Individual 
mattresses  

0 0 200 300 500 

Water containers 150 150 0 0 300 
Blankets 53 52 0 0 105 
Bath towels 0 0 100 100 200 
Beneficiary 
Families 

312 313 710 251 1,586 

 
 
The same communities that received these household items also received zinc sheeting and supplies for roof repair 
in order to ensure a more significant impact of Red Cross assistance. 
 
The Spanish Red Cross funded the purchase of two generators for the General Hospital in the municipality of Guane 
and the Specialized Hospital for patients with AIDS and associated diseases, both in the province of Pinar del Rio.  
The funding also provided for the purchase of 3 fridges, 2 freezers, 2 washing  machines, 1 air conditioning unit, 10 
ventilators, 200 taps and 196 door locks.  The taps and door locks benefited 326 families (some 996 beneficiaries).  
Remaining funds were used for printing and photo developing, office supplies and the purchase of oil and gas for 
transportation.  
 
In addition to these emergency relief efforts, the Cuban Red Cross focused on disaster preparedness in the hope that 
future natural disasters will have a less devastating effect on the Cuban population. Around 600 families took part in 
community sessions on the “Community Guide for Disasters and Emergencies” as part of training aimed at 
increasing the capacity of vulnerable families to prepare for and respond to various types of disasters. Equipment 
was also provided to the CRC, such as computers and radios, which will help the Red Cross respond more quickly 
and more efficiently to disasters. 
 
Water and Sanitation 
 
Objective 1: To ensure adequate water storage and hygienic water use for 500 families affected by the disaster 
and dissemination of basic community health and hygiene information to prevent the outbreak of infectious 
diseases. 
 
The Cuban Red Cross operation gave priority to issues of sanitation, first aid and the psychological health of those 
in shelters. The CRC worked to maintain sanitary conditions in the temporary shelters, and to ensure the distribution 
of clean water and food to the community.  The National Society’s primary objectives in the area of water and 
sanitation were to provide toilets and clean water supplies to affected areas, and to promote health education. In 
addition, the CRC distributed hygiene kits to beneficiaries. The CRC has worked closely with the Cuban 
government on water and sanitation activities by supporting the government’s efforts to rebuild and repair damaged 
houses, primarily by providing toilets and clean water systems. 
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In addition, community sessions were held to address the importance of safe water and boiling water for drinking, 
and carrying out personal and environmental hygiene measures. The importance of food hygiene was also 
emphasized. The CRC also supported the work of the Ministry of Health to increase awareness of how epidemics 
are spread and how to control vectors. 
 
Shelter 
 
Objective 1: To provide adequate housing for 1,000 families affected by the disaster through the reconstruction 
of partially or totally destroyed houses.  
 
Zinc sheeting and nails to repair roofs were procured to assist those whose houses had been severely damaged.  In 
order to ensure that the largest possible number of beneficiaries was reached, the Cuban Red Cross coordinated with 
local authorities to include homes with partial roof damage, as well as homes that needed total roof reconstruction.  
Distribution of zinc sheets was monitored carefully so that a greater number of houses and families could benefit 
from this component of the operation.  
 
A total of 26,500 zinc sheets, 5,000 kg of nails for metal and 4,000 kg of nails for wood were distributed. Some 
1,700 zinc sheets were supplied on 25 October 2002 and transported to the provincial warehouse in Pinar del Río.  
By 4 December 2002 these had been supplied to 92 families (317 beneficiaries) in the municipality of Minas de 
Matahambre. A second shipment of 15,300 zinc sheets and 6,000 kg of nails was supplied by the German 
government through the German Red Cross. These were distributed in the three municipalities of San Juan y 
Martínez, San Luis and Pinar del Río between 27 November and 18 December 2002.  An additional 1,000 kg of 
nails from this shipment were also sent to the municipality of Minas de Matahambre to attach zinc sheets that were 
provided through Federation funding. By 17 February 2003, 892 families had benefited from the construction of 
new roofs.  The third shipment of 4,500 sheets of zinc and 1,500 kg of nails was sent to the Province of Pinar del 
Río and distributed by 24 April 2003.  Finally, the fourth shipment of 5,000 zinc sheets and 1,500 kg of nails was 
distributed in Pinar del Río and the Isla de la Juventud, and roofs were repaired in those areas by 30 May 2003.   The 
distribution of these items is outlined in the following chart: 
 
Articles for the 
reconstruction of roofs 

1st 
shipment 

2nd 
shipment 

3rd 
shipment 

4th 
shipment 

TOTAL 

Zinc sheets 1700 15,300 4500 5000 26,500 
Nails for metal (kg) 0 3000 1000 1000 5000 kg 
Nails for wood (kg) 0 3000 500 500 4000 kg 
   
A total of 1,362 families were provided with new roofs in the following communities: 
 
Municipality Number of communities 
Minas de Matahambre 1 
San Juan y Martínez 12 
San Luis 10 
Pinar del Rio  10 
La Palma 6 
Holguín 1 
Isla de la Juventud 2 
Granma 6 
Total 48 
 
Red Cross and Red Crescent Movement -- Principles and initiatives 
 

• Impartial criteria were applied in the selection of beneficiaries.  Priority was given to those most affected by 
the hurricanes, persons with few economic resources and households that included single mothers or elderly 
or handicapped persons. 
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• The Japanese Red Cross Society funded container project ensured the immediate release of relief goods, 
whic h were then replaced through funds provided by the appeal.  

 
National Society Capacity Building 
 
Objective 1: to reinforce the capacity of the Cuban Red Cross, and of the Pinar del Río branch in particular, to 
respond to future disasters. 
 
As a result of the coordination of relief efforts, ties were strengthened between the Cuban Red Cross, the 
Federation’s sub regional office and governmental and non-governmental organizations.  In addition, volunteering 
was strengthened as some 4,000 volunteers were mobilized to assist beneficiaries in affected areas.  The main 
activities carried out by CRC volunteers were: 

• Evacuating beneficiaries from high risk areas. 
• Providing care to families in temporary shelters. 
• Supporting soup kitchens for beneficiaries. 
• Conducting search and rescue missions for beneficiaries in flooded and hard to reach areas. 
• Providing first aid to injured or sick beneficiaries. 
• Providing psycho-social assistance to beneficiaries and other relief workers. 
• Supporting the food distribution effort in shelters. 
• Instructing beneficiaries and other members of the population on the rules of conduct during disasters. 
• Providing volunteers and resources to assist in high-risk, isolated areas. 
• Working with blood banks, seeking for donors. 
• Supporting local authorities in damage and needs assessments. 
• Supporting organizations and institutions such as the Civil Defence, fire brigade and the Ministry of Health. 
• Participating with beneficiaries in projects such as cleaning streets, removing debris and fallen trees and 

creating channels to help water drain away from affected areas. 
• Helping to decrease the spread of diseases by supporting the effort to eradicate mosquitoes and emphasizing 

the importance of boiling drinking water. 
 
In order to strengthen the provincial Red Cross branch of Pinar del Rio, articles were procured for the national 
intervention team (NIT) members.  These items were included in the relief goods that were purchased through 
PADRU.  Items supplied to the NITs included the following: 
 

Item Quantity 
Water bottles  32 
Backpacks  15 
Torches  15 
Individual first aid kits 15 
First aid kits 2 
Protective helmet 15 
Overalls 15 
Boots 15 
Raincoats 15 
Reinforced gloves 15 
Whistles 15 
Folding beds  2 
Tent 1 
 
In addition, the Pinar del Rio  branch was equipped with two HF radios, six portable radios and a computer , and 
received tires and car batteries to improve transportation conditions. The relief department of the National Society 
was also provided with a computer  in order to process information from the operation, and two motorcycles to help 
meet the CRC’s transportation needs.  
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In Pinar del Rio and Isla de la Juventud, 240 volunteers were mobilized to participate in the damage and needs 
assessment, the beneficiary surveys and drawing up of beneficiary lists. During the course of the operation, 
volunteers assisted in transferring, handling and stocking relief goods in the warehouses and in distributing relief 
goods to beneficiaries. In addition, Cuban Red Cross volunteers formed small brigades in the communities in order 
to help beneficiaries place their roofs. Volunteers received training in the following areas: 
 

• Red Cross history and the Fundamental Principles 
• An overview of disaster management 
• Damage and needs assessments 
• Management of temporary shelters 
• Management of Cuban Red Cross warehouses  
• First aid 
• Psychological support. 

 
To assist in their work, volunteers received office supplies, photocopies of useful materials, food, as well as  gloves, 
t-shirts, raincoats, stickers, caps and flags displayin g the Red Cross emblem. Volunteers wearing Red Cross clothing 
and radio and television coverage helped to promote a positive image of the Red Cross in Cuba and internationally.   
 
The Cuban Red Cross produced an informational television segment that addressed hurricanes and recommended 
actions to be taken during such times.  The segment was broadcast on national television stations . In addition, 
interviews with Red Cross personnel related to the actions of volunteers were broadcast on national television and 
radio stations. The international media also covered news about the hurricanes and the relief effort, including news 
items that were drawn up by the Federation and posted on the Federation’s webpage.  
 
Assessment and lessons learned 
 

• The operation provided the National Society with an opportunity to improve its disaster response capacities, 
as well to train volunteers and staff.   

 
• Coordination of resources was effective and response to the disaster  was quick and efficient. The Cuban Red 

Cross, including a large number of volunteers, worked closely with the Federation, PNSs and several Cuban 
governmental organizations in order to provide support to as many beneficiaries as possible. The 
relationship between the CRC and the Federation has been strengthened,  as has the relationship between the 
CRC and other organizations.   

 
• Volunteering was strengthened as CRC volunteers participated in every aspect of the relief operation, 

including damage and needs assessments, food distribution and community education on issues such as 
water and sanitation and disease prevention.    

 
• The actions of the Red Cross have helped to improve the image of the Cuban Red Cross and have improved 

the relationship between the CRC and the public.   
 

• However, the following issues need to be addressed so that future relief efforts in Cuba can be improved: 
Ø The importance of the radio communications network was highlighted by a series of telephone 

outages.  Unfortunately, some difficulties remain in setting up this network because of a lack of 
equipment and the unreliability of electricity.   

 
Ø The Red Cross has insufficient vehicles available, which hampered the CRC’s ability to reach 

some remote areas in a timely manner. 
 
Ø Red Cross volunteers still lack some of the necessary resources needed for relief work. For 

example, the materials available to the National Intervention Teams are still inadequate. 
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Ø Delays in the delivery of relief goods and problems with shipping documentation affected both 
the distribution of supplies and equipment and the overall timetable of the implementation of the 
operation. 

 
 
For further information please contact:  
• Cuban Red Cross; email crsn@infomed.sld.cu; phone 53-7-228272; fax 53-7-228272 
• Julian Gore-Booth, sub regional coordinator, Trinidad and Tobago sub regional office; email 

ifrctt06@ifrc.org;  phone (869) 627-2665; fax (868) 627-9627  
• Luis Luna, regional officer;  email luis.luna@ifrc.org;  phone (41 22) 730-4274; fax (41 22) 733-0395 
 
All International Federation Operations seek to adhere to the Code of Conduct and are committed to the 
Humanitarian Charter and Minimum Standards in Disaster Response (SPHERE Project) in delivering assistance to 
the most vulnerable. The procurement for this operation was carried out in full compliance and conformity with the 
Federation's standard for international and local procurement. 
 
For support to or for further information concerning Federation operations in this or other countries, please access 
the Federation website at http://www.ifrc.org. 
 
This operation sought to administer to the immediate requirements of the victims of this disaster. Subsequent 
operations to promote sustainable development or long-term capacity building will require additional support, and 
these programmes are outlined on the Federation’s website. 
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Appeal No & title:  29/2002 Cuba - Hurricanes Isidore and Lili
Period: 2002 - 2003
Project(s): PCU505
Currency: CHF

I - CONSOLIDATED RESPONSE TO APPEAL 

CASH                              KIND & SERVICES TOTAL
FUNDING Contributions Comments Goods/Services Personnel INCOME

Appeal budget 597,000
less
Cash brought forward

TOTAL ASSISTANCE SOUGHT 597,000

Contributions from Donors

American Red Cross (DNUS) 14,860 14,860
British Red Cross (DNGB) 485 485
Canadian Red Cross #01 (DNCA01) 68,162 68,162
Closed appeals balances (DBAL) -998 -998
Hong Kong Red Cross (DNHK) 384 384
Japanese Red Cross (DNJP) 19,467 19,467
Monaco Red Cross (DNMC) 4,404 4,404
Norwegian Govt.via Norwegian Red Cro (DGNNO) 99,750 99,750
Norwegian Red Cross (DNNO) 11,083 11,083
Swedish Govt.via Swedish Red Cross (DGNSE) 95,100 95,100
United States - Private Donors (DPUS) 446 446

GERMAN - RC 133,740 133,740

TOTAL 313,141 133,740 446,881

II - Balance of funds

OPENING
CASH INCOME Rcv'd 313,141
CASH EXPENDITURE -313,141

 ----------------------
CASH BALANCE -0



Appeal No & title:  29/2002 Cuba - Hurricanes Isidore and Lili
Period: 2002 - 2003

Project(s): PCU505

Currency: CHF

III - Budget analysis / Breakdown of expenditures

APPEAL CASH                            KIND & SERVICES TOTAL
Description Budget Expenditures Goods/services Personnel Expenditures Variance

SUPPLIES

Shelter & Construction 353,000 152,881 152,881 200,119
Clothing & Textiles 23,000 29,927 29,927 -6,927
Food & Seeds
Water & sanitation 37,000 405 405 36,595
Medical & First Aid 1,000 2,000 2,000 -1,000
Teaching materials 3,000 515 515 2,485
Utensils & Tools 33,000 16,185 16,185 16,815
Other relief supplies 12,829 133,740 146,569 -146,569

Sub-Total 450,000 214,742 133,740 348,482 101,518

CAPITAL EXPENSES

Land & Buildings
Vehicles 4,000 2,498 2,498 1,502
Computers & Telecom equip. 13,000 15,156 15,156 -2,156
Medical equipment
Other capital expenditures 12,000 12,000

Sub-Total 29,000 17,654 17,654 11,346

TRANSPORT & STORAGE

Warehouse & distribution 8,425 8,425 -8,425
Transport & vehicles 6,000 10,575 10,575 -4,575

Sub-Total 6,000 19,000 19,000 -13,000

PERSONNEL

Personnel (delegates) 22,000 11,733 11,733 10,267
Personnel (regional, national staff) 16 16 -16
Consultants
Workshops & training

Sub-Total 22,000 11,749 11,749 10,251

GENERAL & ADMINISTRATION

Travel & related expenses 8,000 3,702 3,702 4,298
Information expenses 3,000 1,394 1,394 1,606
Admin./general expenses 14,000 21,500 21,500 -7,500

Sub-Total 25,000 26,597 26,597 -1,597

PROGRAMME SUPPORT 65,000 23,400 23,400 41,600

Operational provisions
Transfers & contributions

TOTAL BUDGET 597,000 313,141 133,740 446,881 150,119



Cuba - hurricanes Isidore and Lili ANNEX 1

APPEAL No. 29/2002 PLEDGES  RECEIVED 03/02/2004

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CASH 
TOTAL COVERAGE

REQUESTED IN APPEAL CHF ----------------------------------------> 597,000 75.2%

AMERICAN - RC 10,000 USD 14,962 15/10/2002

AMERICAN - PRIVATE DONOR 300 USD 446 25/11/2002

BRITISH - RC 210 GBP 485 14/11/2002

CANADIAN - RC 74,250 CAD 68,882 26/11/2002

GERMAN - RC 90,000 USD 133,740 29/10/2002 BILATERAL

JAPANESE - RC 13,100 USD 19,467 24/10/2002

MONACO - RC 3,000 EUR 4,404 15/10/2002

NORWAY - RC/GOVT 555,556 NOK 111,372 11/12/2002

SWEDISH - GOVT 600,000 SEK 95,400 15/10/2002

SUB/TOTAL RECEIVED IN CASH 449,158 CHF 75.2%

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

SUB/TOTAL RECEIVED IN KIND/SERVICES 0 CHF 0.0%

ADDITIONAL TO APPEAL BUDGET

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

SUB/TOTAL RECEIVED 0 CHF


