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I.  Introduction

Africa Lead — Feed the Future’s Building Capacity 

for African Agricultural Transformation Program — 

supports the advancement of agricultural 

transformation in Africa as proposed by the African 

Union Comprehensive Africa Agriculture 

Development Program (CAADP). Africa Lead also 

contributes to the Feed the Future (FTF) goals of 

reduced hunger and poverty by building the capacity 

of Champions — i.e., men and women leaders in 

agriculture — and the institutions in which they 

operate to develop, lead, and manage the policies, 

structures, and processes needed for 

transformation.  

The Bureau for Food Security at the U.S. Agency 

for International Development (USAID) has 

established three priority areas of agriculture policy 

change: (1) changes in policies themselves, (2) 

changes in systems to formulate and implement 

policy changes, and (3) laying the foundations for 

the next generation of policy change. By 

concentrating on building capacity and strengthening 

processes of individuals, institutions – and networks 

of both – Africa Lead promotes changes in systems 

to formulate and implement policy changes in four 

ways: 

 Evidence-based planning – The extent to which 

policy, legislation, regulations, and programs are 

informed by recognizable, objectively verifiable, 

and reliable sources and processes for gathering 

relevant evidence or data pertinent to 

agriculture and food security challenges. 

 Mutual accountability – The extent to which 

stakeholder groups seeking to improve food 

security conditions clearly articulate their 

actions and hold themselves and each other 

accountable for achieving objectives and 

learning from achievements and mistakes. 

 Coordination and inclusiveness – The extent to 

which government ministries, departments, and 

agencies that play the major role in structuring 

and governing the agriculture sector coordinate 

their efforts toward broadly shared goals, and 

the extent to which all stakeholders believe 

Advanced Training of Trainers, August 5, 2016; Naivasha, Kenya.  
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they have and actually do have a formalized and 

practical role in policy development. 

 Policy plans/institutions – The extent to which 

policies are articulated, prioritized, and widely 

shared, and the extent to which institutions are 

organized, equipped, staffed, and trained to 

implement the policies and programs that have 

been prioritized. 

This Year Three summary of Africa Lead covers the 

Program’s key learnings and accomplishments from 

October 2015 through September 2016. The report 

highlights Africa Lead’s support, facilitation, and 

training to improve institutional capacity and 

broader systems and institutional architecture to 

manage agricultural transformation as well to 

promote the effective, inclusive participation of 

non-state actors in policy processes.  

During Program Year Three (PY3), Africa Lead 

activities also worked to promote and sustain a 

culture of learning and continue to build a process 

by which evidence can play a greater role in 

determining policy directions and programs in 

agriculture. 

By design, Africa Lead activities are demand-driven, 

and the project serves as a flexible mechanism to 

support various USAID initiatives at the mission and 

continental level. Africa Lead is truly greater than 

the sum of its parts, and to appreciate its full 

impact, individual activities must be viewed within 

the context of the continent-wide goals that drive 

them. To illustrate the program’s complex network 

of activities, Section 2 of this report describes our 

key lessons learned during PY3 across the project 

and how this learning has informed our strategic 

approach, provided an evidence-base for best 

practice, and revealed insights into how to better 

accomplish our goals of aligning organizations, 

policies, and systems around CAADP. Section 3 

includes mission-level Year in Reviews, which 

provide a summary of PY3 activities and 

performance indicators for each of the project’s 

buy-ins.

 

  

Super Champions for Change Women's Conference, Accra, September 2016: Women Agripreneurs share their successes and 

challenges. 
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II. Lessons Learned

Africa Lead is committed to a culture of learning as 

a strategy for ensuring steady and incremental 

improvements in leadership, organizational, and 

systems strengthening in Africa for agriculture and 

food security. In the same way, our adaptability as a 

project team derives from measuring and 

articulating how we do our work, what we have 

learned from program implementation, and how we 

will continue to adapt our work. As such, this 

section describes the lessons learned from FY16 

program implementation and how this learning has 

informed our strategic approach, provided an 

evidence-base for best practice, and revealed 

insights into how to better accomplish our goals. At 

our core, Africa Lead is a learning project and one 

of our greatest assets is relevant, timely, and 

valuable input for adaptive management and learning 

to our agricultural policy partners and stakeholders. 

 

 

 

 

 

 

 

 

 

Addressing Systemic Changes 

The goal of Africa Lead’s overarching approach to 

agricultural transformation is to empower 

individuals, organizations, and governments with the 

leadership and management skills required to 

achieve large-scale, sustainable change in different 

contexts. By addressing underlying causes (rather 

than symptoms) of weak organizational 

performance, Africa Lead aims to unleash large-

scale change. Interventions may be small in 

themselves, but they continually strive to leverage 

the actions of key actors to bring about extensive 

and deep-seated systemic change. At the close of 

our third year of implementation, sustainability is a 

prime concern of Africa Lead. This means 

considering not just the existing alignment of key 

agricultural policy actors and processes, but also 

how they can work more effectively in the future, 

based on the incentives and capacities of players 

(government, private sector, non-state actors, etc.) 

to play different roles. 

 

Advanced Training of Trainers, Naivasha, Kenya 
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Attendees of the Champions for Change 

(C4C) training reported that it provides 

critical, complementary skills to help 

them bring about real change. As Hajia 

Ibrahim Taimako, Super Woman 

Champion, Farmer and Agripreneur 

noted, “I have seen tremendous changes 

since I became a Champion...I have 

trained 53 women who have in turn 

trained 5000 other women across 

Ghana's Northern sector. The 

importance of using this Champions for 

Change Leadership training to teach my 

fellow women, is to win back our 

daughters who have been subjected to 

the ‘Kayayee’ (head porters) business in 

Accra, Kumasi and other major cities in 

the country. These women are now 

calling their daughters who have traveled 

far to involve themselves as ‘Kayayee’ to 

come back home (the Northern region) 

and engage themselves in vibrant 

agriculture works and learn other 

sources of trade (informal education)”. 

A guiding principle of the project’s interventions is a 

strictly facilitative role – building relationships 

between actors in the agricultural sector and 

stimulating change in policy systems without taking 

a direct role in or becoming part of the system. 

Furthermore, these changes can only be 

accomplished by improving the functioning of the 

system as a whole, rather than only improving the 

performance of specific organizations or individuals. 

Addressing agricultural change at a systems level has 

necessitated a shift in Africa Lead’s strategic 

approach, as well as implementation tactics for 

existing activities to drive systemic change, Africa 

Lead’s activities in FY16 shared several key 

elements – such as targeting interventions at 

leverage points to increase the probability of 

reaching greater scale, shifting intensity of project 

support to leverage partner contributions and 

ensure sustainability, and finally, addressing both 

incentives and disincentives to transform behavior 

at the organizational and individual level. 

 Target organizational change agents and 

government “leaders” as leverage points – 

Strong institutional leaders who are advocates 

for Africa Lead’s programming will drive 

systemic change adoption. It is critical to 

identify or cultivate relationships with leaders 

inside the institutions we are working with, who 

buy into the shared understanding of food and 

nutrition security issues and the changes 

required to create an enabling environment for 

agricultural development, and who will advocate 

for inclusive and mutually accountable 

processes that support the need for evidence-

based policy. 

 As external players, we must seek to catalyze 

others in the system (while not becoming part 

of it ourselves) – in this way, a shift in Africa 

Lead’s level of intensity becomes a strategy for 

sustainability, not simply an effort to leverage 

additional funding. 

 Tackling agricultural transformation demands 

systemic solutions that address incentives and 

disincentives for organizational change – 

Improving organizational performance not only 

requires an understanding of what the 

constraints are, but also why these constraints 

exist in the first place. Our implementation 

processes need to connect the dots to see how 

transformation is unfolding. There is a need to 

have strategic focus by selecting few but 

strategic thematic areas and institutions with a 

clear design on their interrelationship and need 

for our support to strengthen and deepen those 

relationships to achieve the broader objective. 

Seek out leverage points within 

organizations and networks to promote and 

sustain systemic change.  

In Nigeria, for instance, Africa Lead supported the 

Federal Ministry of Agriculture and Rural 

Development (FMARD) to operationalize a results-

oriented monitoring and evaluation (M&E) 

approach. This effort was successful because it 

involved stakeholders at various levels in the change 

process that showed a commitment to serving as a 

good example for other departments. By targeting 

interventions at leverage points, the project 
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increased the probability of reaching greater scale 

and sustainability of the change process.  

Leverage points are actors or relationships that will 

stimulate the spread of change without the project 

replicating activities itself. Interventions may be 

small themselves (such as a department-level M&E 

training), but should continually strive to leverage 

the actions of key players to bring about extensive 

and deep-seated systemic change. Africa Lead 

experience showed that “lead” members of FMARD 

were uniquely positioned to foster behavior change 

in the ministry because of the technical knowledge 

they developed and, through the demonstration 

effect, became a leverage point for the project. The 

demonstration effect can be an effective tool to 

help change attitudes toward adopting new M&E 

practices and investing in making changes. 

The Agribusiness Leadership Internship program in 

Ghana is another example of the project‘s ability to 

target the right decision-makers as leverage points 

who can commit to the success of programs in 

order to forge effective partnerships. The internship 

program is an integral part of Africa Lead’s youth 

workforce development strategy and provides 

agribusiness entrepreneurship opportunities for 

youth to develop their skills and increase their 

technological know-how. It seeks to help African 

agribusinesses and organizations to innovate, to 

improve their commercial viability, and to catalyze 

agricultural transformation. One of the program’s 

key pillars is institutionalizing internship programs, 

which aims to offer a comprehensive and holistic 

workforce development approach for youth and to 

bridge organizational capacity gaps through the 

exchange of knowledge and expertise between host 

institutions and participants. 

To sustain the internship program, Africa Lead 

recognizes the need to leverage platforms such as 

summits, career fairs, and conferences to recruit 

both interns and hosts, which will not only create 

opportunities for partnerships but also 

institutionalize internship programs for host 

organizations. However, the greatest challenges lies 

in securing commitment from host institutions to 

the recruitment process and getting host entities to 

provide the human and capital resources needed to 

complete the on-boarding process. 

Experience has shown that senior executives, who 

are frequently very enthusiastic and interested in 

setting up these types of programs, may not be the 

right interlocutors to facilitate and drive these 

internship programs for the host institutions. As a 

result, the program has reengineered its marketing 

strategy to target decision-makers at the 

management level who can commit early in the 

process and play a more practical, hands on role in 

making the internship program launch a success. As 

we design and implement our FY17 activities, Africa 

Lead will continue to target change agents and 

government “leaders” initially – defined by a set of 

required characteristics (such as their appetite for 

growth, openness for change, and willingness to 

share knowledge and skills), rather than 

organizational or administrative seniority – then use 

them to drive participation of the other ministries. 

Africa Lead is also generating valuable learning from 

applying this approach to drive policy change and 

reform. Creating and supporting the enabling 

conditions that allow good leaders to emerge is not 

a linear intervention and cannot be achieved in a 

systematic, predictive manner by Africa Lead. 

However, as we experiment with this approach 

across various activities, our experience 

demonstrates that emerging leaders increasingly 

self-identify as we extend and deepen our 

relationships across the policy landscape. These 

According to an Epidemiological Officer at 

FMARD, “A lot has changed since I took 

part in the Data Quality Assessment and the 

Logic model training provided by Africa 

Lead... I am now critical in assessing the data 

I collect and making inference towards 

making a good assessment. I have learnt that 

from every good data there is Information 

that can lead to a useful knowledge.” 
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John Mutunga, seeing the need for 

national-level representation of the 

entire agriculture sector, formed the 

Agricultural Council of Kenya (AgCK). 

Africa Lead has supported the AgCK to 

develop its governance structure and 

strategies, and has facilitated its 

participation in Kenya’s highest-level 

policy forums. 

Beatrice Kirui, the Chief Officer for 

Agribusiness in Bomet County, 

developed an action plan during her 

C4C training to reform the County’s 

extension services. She hired 30 young 

extension agents and transformed the 

reach and impact of services by 

implementing an e-extension platform. 

In Tanzania, Dr Sophia Mlote, 

Agricultural Policy Analyst from the 

Ministry of Agriculture, Livestock and 

Fisheries, has forged efforts in inclusive 

policy dialogue and accelerated policy 

reforms through her leadership of the 

public-private Policy Analysis Group 

(PAG) platform. 

unique individuals have a combination of vision, 

commitment, and initiative. They look to Africa 

Lead for support in sharpening their vision and 

implementing concrete activities. The text box 

below highlights several of these change agents and 

how they are partnering with Africa Lead on 

innovative activities to champion policy reform 

within their institutions. 

 

For instance, in Ghana the program is providing 

capacity building grants to self-organizing networks 

of champions around specific policy issues. The 

concept was conceived in 2014 to promote 

dialogue and networking among individuals who 

have benefitted from various Africa Lead capacity 

support services as well as to empower champion 

organizations to drive broader policy change. 

Drawing on lessons learned from the first phase of 

Africa Lead on how to identify high-potential 

training participants (see text box on the following 

page for selection criteria), the C4C Networks 

provide a platform to energize and enable 

committed change agents to lead in addressing key 

policy and agricultural issues. In FY16, the Ghana 

Livestock Development Network (GLIDEN), one of 

Africa Lead’s nine C4C Networks, worked in 

collaboration with the Ministry of Food and 

Agriculture to bring together organizations in the 

livestock sector – including the Ghana National 

Association of Poultry Farmers (GNAPF) – to 

champion an amendment in Ghana’s Livestock and 

Animal Production bill. 

Finally, Africa Lead’s engagement with AUC/DREA 

has demonstrated that harnessing the energy of 

change champions can be an effective organizational 

development intervention to drive organizational 

change and improvement. While no organizational 

change is without conflict, the Special Advisor to 

the AUC/DREA Commissioner has proven to be a 

critical ingredient in promoting collective ownership 

of the CAADP implementation process between 

DREA and NPCA.  

The Special Advisor has supported and championed 

the development of the AUC/DREA Operational 

Plan, Technical Networks roll-out, NAIP 

Assessment Process, Biennial Review Process, 

CAADP Business Meeting and Partnership Platform 

Meeting agendas, and strengthened working 

relationships and overall coordination with 

NEPAD/NPCA. Ultimately, the Special Advisor has 

served as an effective change champion within 

AUC/DREA to drive strategy and leadership at the 

continental level for Malabo implementation. 
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Africa Lead has learned that leaders are not defined by their level of seniority in an organization, 

but rather by their level of commitment to and investment in spending their own money and time 

to promote change. Some common qualities of successful champions follow: 

Results-oriented: Known for setting goals and seeking to achieve them 

Track record of positively completing projects undertaken and seeing them to fruition 

Consensus builder: Known for building consensus rather than being divisive 

Influential and networked: Acts as a decision-maker and respected driver of change within their 

organization or institution 

Committed: Agrees to help develop and implement food security initiatives within their 

organizations, and act as a champion 

Creative: Has demonstrated transformative leadership qualities; is known for thinking outside of 

the box and considering alternatives 

Independent-minded:  A recognized thought-leader and innovator 

Genuine interest in the training and capability to apply training skills 

Knowledgeable of typical agricultural issues in the country 

The Africa Lead experience demonstrates that this 

investment in coordination efforts between the 

institutional partners to co-design and co-

implement activities has led to a shared 

understanding of the roles of NPCA and 

AUC/DREA in Malabo implementation. For 

instance, both agencies were key thought partners 

in the development and roll out of the CAADP 

Technical Networks, which are a coordination 

mechanism for harnessing and channeling technical 

support and capacity development to Member 

States and relevant CAADP implementation 

agencies. These collaborative networks will endure 

and will provide peer review, knowledge 

management, training, and technical input to 

accelerate CAADP implementation.

 

  

Super Champions for Change Women's Conference, Accra, 

September 2016: Gina Odartey, a successful Agripreneur, inspires 

women attendees. 
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A shared understanding can be explained as 

exchanging individual perspectives for a joint 

perspective that emerges from collective 

contributions. With Africa Lead support, we are 

seeing evidence that a shared understanding is 

developing between AUC/DREA and 

NEPAD/NPCA and that collective ownership of the 

Malabo process is emerging. 

Shift the project’s level of intensity as a 

sustainability strategy.  

In this context, intensity refers to how heavy-

handed a project is in terms of resources deployed 

or the role played by the project in a transaction 

between actors. As the intensity of project activities 

increases, the prospects for sustainability decrease 

because the project artificially shields actors from 

real costs and risk by providing goods or services 

that would otherwise be integrated into more 

sustainable structures and investments. Through 

continuous dialogue with the client and 

counterparts during FY16, the project has diligently 

worked to build on its successful model of nesting 

facilitation and coordination support within the 

context of broader interventions to strengthen and 

build networks among individuals, organizations, and 

institutions where connections can be powerful and 

transformative.  

In East and Southern Africa (ESA) for example, 

Africa Lead has consistently delivered on logistics 

and event management for critical food security 

programs and events. As a strategy to reduce the 

costs of implementing in-person training programs 

as well as to build stakeholder ownership, Africa 

Lead has placed more emphasis on leveraging 

partner resources. Participant motivation for 

training should be largely driven by a desire for 

change rather than other personal gains. As a result, 

Africa Lead has focused on programming as a means 

of building commitment and ultimately, reinforcing 

transformative change among the involved people, 

organizations, and institutions. 

To strengthen our demand-driven approach, during 

FY16, the ESA portfolio shifted intentionally to 

incorporate lighter-touch approaches to project 

design and implementation. Ensuring that programs 

are demand-driven and that they add value to 

existing efforts has enabled the ESA regional 

program to seek opportunities that are best 

positioned for collaborative planning with the client 

and strategic partners. Additionally, this shift has 

thrust Africa Lead into a more facilitative role in 

institutional strengthening and policy dialogue. An 

important lesson learned is that that aligning partner 

capabilities in the pre-activity stage results in higher 

activity efficiency. True leveraging requires partners 

to have common approaches. Partners need to 

leverage on available resources and networks for 

sustained impact to improve coordination, 

collaboration, and learning. 

Similarly, the project has focused more heavily on 

facilitating learning programs that enable institutions 

to collaboratively review where they are, 

envisioning where they need to go, and strategically 

determining how they need to get there. This shift 

in intensity to an advisory or co-creator role, 

whereby Africa Lead’s role does not include direct 

service provision, clearly exemplifies best practice in 

systemic change facilitation and the appropriate 

level of intensity to support other institutions and 

entities in sustainably fulfilling the technical training 

gap. We believe that Africa Lead is well placed to 

support these processes across the region. 

Tackling agricultural transformation 

demands systemic solutions that address 

incentives and disincentives for 

organizational change 

Institutional strengthening is a process that requires 

patience, relationships, and confidence building with 

the beneficiaries, and adapting strategies and 

approaches to the dynamics and needs of the target 

institutions. Africa Lead has become a trusted 

partner in facilitating organizational change and 

strengthening capacities with a variety of actors 

engaging in agricultural issues – from research 

institutions, civil society groups, and the private 

sector to local and national-level government 

entities. What has become clear over the years is 
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that the process becomes more relevant to the 

recipient organization when the support program is 

collaboratively designed with, and customized to, 

the needs of the client instead of being based on a 

general terms of reference.  

Experience indicates that the institutional 

strengthening process, and in particular the 

organizational capacity assessment (OCA) exercise, 

is a valid approach and strategy in facilitating 

institutional capacity strengthening. Handled 

correctly, the beneficiary organization can in time 

open up and become more adaptable to change as 

leadership gains more confidence in the process. In 

the words of chair of AFSTA, the institutional 

strengthening process “was a good take-off point to 

the main workshop coming in two weeks’ time. I am 

convinced that the series of activities to date will 

culminate into active participation by the full board 

and that the final outcomes of the workshop will 

propel AFSTA to newer levels of service delivery.” 

In addition to AFSTA, over the past year Africa 

Lead has supported OCA’s in ACTESA and 

Tegemeo Institute. It was not unexpected to find 

that all of these organizations lacked capacity in 

operations and technical areas. But much more 

importantly, we found that each was characterized 

by challenges in the fundamental areas of 

organizational mission and governance. Such issues 

are not resolved overnight. However, the OCA was 

an important tool to elucidate these gaps and guide 

senior leadership through a structured process to 

recognize and reflect on these issues, while also 

expressing commitment to address them. This first 

step is an important one.  

Africa Lead has targeted other organizations or 

“bodies” comprised of multiple organizations that 

are either central to or emerging as crucial to the 

inclusive policy making process. We are supporting 

these organizations with customized institutional 

support, while at the same time facilitating their 

engagement on policy issues. Examples of these are 

the AgCK and APAG in Kenya, and in Tanzania the 

Agriculture Non-State Actors Forum (ANSAF) and 

PAG. In FY2017, we will intensify our support to 

these and other key organizations in the context of 

strengthening policy architecture.  

Strategic capacity building interventions require 

flexibility in participatory development of designs, 

plans, implementation, and follow up processes 

alongside counterparts. There is no single formula 

for assessing the totality of the needs of an 

institution. The best interventions are tailored to 

specific organization’s political realities, while also 

applying Africa Lead’s best practices and lessons 

from previous strategic activities.

Contribution to Strategic Agenda Setting, November 14, 2015 



  AFRICA LEAD ANNUAL REPORT – FISCAL YEAR 2016 

 

10  

Table 1.  Key Partners in FY16 — Capacity Development

Mission Organization Type AL Support Provided 

BFS African Union/Department of Rural 
Economy and Agriculture 

Gov Comprehensive Africa Agriculture 
Development Programme (CAADP) and 
Malabo implementation  

BFS CAADP Non-State Actors Coalition NGO Organizational development 

BFS PICO Eastern Africa NGO Technical Networks Activity 

BFS International Food Policy Research 
Institute (IFPRI)/Regional Strategic 
Analysis and Knowledge Support 
System (ReSAKSS) 

Research/
Academic 

Local systems strengthening for NAIP 
revision and Malabo domestication 

BFS Alliance for a Green Revolution in Africa 
(AGRA) 

NGO Technical collaboration and coordination 
for Malabo domestication process and 
Seize the Moment 

Kenya Agricultural Council of Kenya (AgCK)  Gov Capacity building support, workshop 
facilitation, organizational strengthening 

Kenya Tegemeo Institute, Egerton University 
 

Research/ 
Academic  

OCA 

Kenya Bomet and Taita Taveta counties  Gov OCA validation workshop and post-OCA 
support 

Kenya Arid and Semi-arid Lands (ASALs) 
Counties 

Gov Stakeholder workshop, training 

Kenya Kakamega, Vihiga, Busia, Kitui, 
Machakos, Bungoma, and Nandi 
counties  

Gov C4C training 

Kenya  Partnership for Resilience and Economic 
Growth (PREG) 

Gov  Learning event  

Tanzania Platform for Agricultural Policy Analysis 
and Coordination (PAPAC) 

Gov C4C training, TA in communication 
strategy 

Tanzania Sokoine University Graduate 
Entrepreneurs Cooperative (SUGECO) 

University Capacity strengthening, TA in 
communication strategy 

EA Regional African Seed Trade Association (AFSTA) NGO TA and advisory support 

EA Regional Common Market for Eastern and 
Southern Africa/ Alliance for Commodity 
Trade in East and Southern Africa 
(COMESA/ACTESA) 

NGO Support for COMSHIP 
Mutual Accountability Follow on 
Meeting, capacity development 

EA Regional African Fertilizer and Agribusiness 
Partnership  

NGO OCA and capacity building support 

WA regional West and Central African Council for 
Agricultural Research and Development 
(CORAF/WECARD) 

Research/ 
Academic 

Institutional audit including OCA, 
presentation to Board 

WA regional Economic Community of West African 
States (ECOWAS) 

NGO Support to regional JSR process 

WA regional Network of Peasant Organizations and 
Agricultural Producers in West Africa 
(ROPPA) 

Farmer 
Org. 

Rapid capacity assessment  

WA regional Permanent Interstates Committee for 
Drought Control in the Sahel (CILSS) 

Research Follow up on M&E technical support  

Ghana Africa Youth Network for Agricultural 
Transformation (AYNAT)  

NGO Capacity strengthening 

Ghana Inland Culture Fisheries Association of 
Ghana (ICFAG) 

NGO Capacity strengthening, policy 
engagement 
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Ghana Business and Development Consultancy 
Centre (BADECC) 

NGO Capacity strengthening, policy 
engagement 

Ghana Savanna Integrated Rural Development 
Aid (SIRDA) 

NGO Capacity strengthening, policy 
engagement 

Ghana Ashesi University 
 

University C4C leadership Short Course, 
supported career fair to recruit for 
Agribusiness Leadership Internship  

Ghana Private Enterprise Federation (PEF) Private Capacity development grant 

Ghana Agribusiness in Sustainable Natural 
African Plant Products (ASNAPP) 

NGO Institutionalize Internship Partnership 
Network (IPN) 

Ghana University of Ghana University  TA to support USAID grant program 

Ghana Savanna Agricultural Research Institute  Research RBM/ M&E short course  

Senegal Investment Promotion Agency (APIX) Gov Meeting coordination, workshop 
facilitation, capacity building plan 

Senegal Direction de l’Appui au Secteur 
Prive/Private Sector Support Directorate 
(DASP) 

Gov Workshop facilitation for strategic 
planning  

Senegal/BFS University Cheikh Anta Diop Academic C4C institutionalization 

Senegal 
 

Ministere de l' Agriculture et de l' 
Equipement Rural (MAER) 

Gov Co-supported the restructuring, change 
management process 

Senegal Office des Forages Ruraux/Office of 
Rural Boreholes/Wells (OFOR) 

Gov TA to performance management system  

Senegal Direction de l'Analyse, de la Prévision et 
des Statistiques Agricoles/Department of 
Agriculture Analysis, Planning and 
Statistics (DAPSA) 

Gov TA to the JSR process 

Senegal Bureau Opérationnel de Suivi du Plan 
Sénégal Émergent / Monitoring Office of 
the Plan Sénégal Émergent (BOS/PSE) 

Gov Workshop facilitation, M&E technical 
assistance  

Senegal Union Nationale des Commercants et 
Industriels du Senegal/National Union of 
Senegal Traders and Industrialists 
(UNACOIS) 

Private 
Sector 

C4C training workshop 

Mozambique  Ministry of Agriculture and Food Security 
(MASA) 

Gov Capacity enhancement 

Mozambique Electricidade de Moçambique 
(EDM)/Ministry of Mineral Resources 
and Energy (MIREME) 

Gov Capacity enhancement 

Mozambique Confederation of Trade Associations 
(CTA) 

NGO Capacity enhancement 

Nigeria Federal Ministry of Agriculture and Rural 
Development (FMARD)  

Gov Skills development on M&E/RBM and 
SDGs 

DRC Commission d’Elaboration des Mesures 
d’Application de la Loi Agricole/ 
Agriculture Law Implementing Measures 
Drafting Commission (CEMALA) 

Gov Logistical and technical support to the 
review of agro inputs related provisions 

DRC Ministry of Rural Development Gov Participation in C4C trainings 

DRC Ministry of Planning Gov Participation in trainings, technical 
support to GT9 secretariat 

DRC Groupe Thématique 9 (GT9) committee Gov Technical and logistical support to the 
GT9 committee’s meetings 
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Improving Policy Facilitation 

This section describes project-wide lessons learned 

for PY3 in the area of policy facilitation for specific 

policies as well as for accelerating progress of the 

four systems changes critical to Africa Lead success. 

Activities referenced within the lessons of this 

section support the enabling environment for 

developing, aligning, and managing the policy 

process – which includes the effective engagement 

of NSAs – for agricultural transformation. 

Trust and relationship-building take time, but 

can be strengthened through substantive 

and engaging activities that involve both the 

public and private sectors equally as 

participants. Joint participation generates 

new perceptions and practices. 

Africa Lead facilitates platforms for public and 

private sector engagement and the Regional Mango 

Week Conference supported by the U.S. Trade 

Africa Initiative and USAID/Senegal was one of the 

highlights. It promoted mango value chain activities 

at the national, regional, and international levels. 

Africa Lead’s coaching support to the Ministry 

before, during, and after the program was critical to 

the event’s success. The Mango Week event 

created more opportunities for cooperation 

between USAID’s mission and mango stakeholders 

in in the West Africa region as well as the Ministries 

of Trade in the target countries. It resulted in the 

establishment of a Regional Mango Alliance and 

action plan with objectives, expected results, and 

concrete activities in the form of a roadmap to 

drive the Regional Mango Alliance.  

Africa Lead supported the Ministry of Trade in the 

event’s organization, which brought together 

stakeholders from Burkina Faso, Ghana, Guinea, 

Guinea Bissau, Mali, and Côte d'Ivoire that 

intervene at various links in the value chain to agree 

on the foundations of a Regional Mango Alliance. 

The conference provided an exchange and dialogue 

platform amongst stakeholders on critical issues 

such as access to markets, competitiveness of the 

Senegalese and West African mango, and SPS 

standards. It also addressed the sector’s regulations 

and capacity building needs more broadly. 

The ministry showed strong commitment and 

leadership during the whole period by coordinating 

with other key ministries such as the Ministry of 

Agriculture in identifying the key actors to facilitate 

the creation of the Regional Mango Alliance 

Network; setting a business-to business (B2B) 

forum; creating a public exhibition of local produce 

from the region; and displaying existing technology 

used in the production, transformation, and 

packaging of mango. 

Strategic partnerships among multiple 

stakeholders exert influence on national 

government to be responsive and catalyze 

dialogue processes 

In the DRC, Africa Lead has been working closely 

with other in-country donors to support inter-

ministerial coordination processes. Historically, 

Moctar Fofana, Vice President of 

l’Alliance, noted the benefits of his 

participation in Mango Week:  "It 

was a real pleasure participating in 

the Mango week in Dakar. This 

encounter allowed me to meet 

with and share experience with 

other stakeholders in the sub-

region on the organizational and 

professional front. From this 

meeting, I have learnt that we 

must strengthen and improve the 

quality of our mango at all levels: 

Production, processing assembly, 

and transformation. The next line 

of action for me is to organize a 

meeting in late December in 

Dakar with the other members of 

the Regional Alliance to define our 

roles in the establishment the 

Regional Alliance."   
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political power in the DRC has been personalized 

rather than institutionalized. In the absence of the 

ability to provide public goods and services to most 

of the country, patronage remains an important 

strategy of governance. This is reflected in frequent 

cabinet shuffles and paralyzed decision making. 

These shuffles can also impede inter-ministerial 

coordination and policy continuity. 

In response to this challenge, Africa Lead has also 

supported multi-stakeholders’ inclusive engagement 

of non-state actors (NSAs) working in the 

agriculture sector to accelerate policy changes. As 

government-led reform initiatives can only go as far 

as political will, next year’s strategy for Africa Lead 

will focus on policy support interventions to 

strengthen policy dialogues, platforms, and political 

space for NSAs to influence and affect change from 

the bottom up. 

In addition, Africa Lead has captured the following 

lessons learned related to improving inclusive, 

multi-stakeholder policy development processes: 

 Effective policy planning requires a holistic 

approach to policy learning. Africa Lead can 

increase its ability to advance policy dialogue 

when there is an integrated, methodical, 

process oriented and collaboratively designed 

approach, aimed towards generating evidence 

for decision-making, learning, and continuous 

improvement. 

 Early stage co-design creates greater 

stakeholder buy-in during the design, planning, 

implementation and follow-up processes of 

policy learning. Engaging all stakeholders from 

the early stages of planning in the design, 

planning and organizing process promotes 

evidence generation, learning, commitment and 

stakeholder participation.  

 Strategic focus on clear thematic areas and 

institutions advances key policy areas. 

Identifying a strategic number of thematic areas 

and institutions, with a clear understanding of 

their interrelationships, will deepen support and 

engagement and achieve the broader objective 

of advancing policy change.  

 New partnerships emerge during facilitation 

process. Bringing together key stakeholders has 

enabled new partnerships to emerge and 

networks to be strengthened. This opens up the 

opportunity to provide more technical support 

and involving more players in co-designing and 

facilitating policy dialogues. 

 Awareness of changes in government 

operational structures is essential to the 

consultation process. In certain circumstances 

changes in host government operations has 

brought about a climate of uncertainty on 

decision making processes and daily operation 

procedures. 

Stakeholders in a policy learning/dialogue process 

should commit to mutually accountable processes 

and actions. There is a demand/need for 

incorporating the “What’s next?” question into 

planning and follow-up — i.e., asking event planners 

and participants: “How can we look beyond the 

event to enhance commitment, continuity, and 

trickle-down accountability to the country level and 

other stakeholders?”
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Table 2.  Key Partners in FY16 — Policy Support 

Mission Organization Type AL Support Provided 

BFS African Union/Department of Rural 
Economy and Agriculture 

Gov Comprehensive Africa Agriculture 
Development Programme 
(CAADP) and Malabo 
implementation  

BFS PICO Eastern Africa NGO Technical Networks Activity 

BFS International Food Policy Research 
Institute (IFPRI)/Regional Strategic 
Analysis and Knowledge Support 
System (ReSAKSS) 

Research/
Academic 

Local systems strengthening for 
NAIP revision and Malabo 
domestication, coordination on 
JSR processes 

BFS Alliance for a Green Revolution in 
Africa (AGRA) 

NGO Technical collaboration and 
coordination for Malabo 
domestication process and Seize 
the Moment 

EA Regional Common Market for Eastern and 
Southern Africa/Alliance for 
Commodity Trade in East and 
Southern Africa (COMESA/ACTESA) 

NGO Support for COMSHIP 
Mutual Accountability Follow on 
Meeting, capacity development 

Ghana Ghana Livestock Development 
Network (GLIDEN) 

NGO Logistical support/policy related 

Ghana Africa Youth Network for Agricultural 
Transformation (AYNAT) 

NGO Policy dialogue 

Ghana Inland Culture Fisheries Association of 
Ghana (ICFAG) 

NGO Capacity strengthening, policy 
engagement 

Ghana Business and Development 
Consultancy Centre (BADECC) 

NGO Capacity strengthening, policy 
engagement 

Ghana Savanna Integrated Rural 
Development Aid (SIRDA) 

NGO Capacity strengthening, policy 
engagement 

Ghana Champions for Change Agricultural 
Advisory Services Network (AASN)  

NGO Mini-parliament workshop 
 

Guinea Ministry of Agriculture and key 
agriculture stakeholders 

Gov Policy & Institutional Review -
Validation and Strategic Planning 
Workshops 

Mozambique Ministry of Land, Environment, and 
Rural Development (MITADER) 

Gov Technical input on regulations 

Mozambique Ministry of Agriculture and Food 
Security (MASA) 

Gov Facilitation of review of the 
Agriculture Investment Plan 
(PNISA) 

Mozambique Ministry of Industry & Trade (MIC) Gov Policy support 

Mozambique Mozambique Tax Authority (Autoridade 
Tributária/AT) 

Gov Policy support 

Mozambique Electricidade de Moçambique (EDM)/ 
Ministry of Mineral Resources and 
Energy (MIREME) 

Gov Policy support 

Mozambique Confederation of Trade Associations 
(CTA) 

NGO Policy support 

Kenya Agricultural Council of Kenya (AgCK) Gov Facilitation of NSA consultation, 
capacity building support, 
workshop facilitation 
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Kenya Agricultural Policy Analysis Group 
(APAG) 

Gov Participation in policy dialogue, 
membership participation, advisory 
support 

Senegal Direction de l'Analyse, de la Prévision 
et des Statistiques Agricoles (DAPSA) 
 

Gov JSR support and technical input 

DRC Groupe Thematique 9 (GT9) Gov Technical and logistical support to 
the GT9 committee’s meetings 

DRC Multi-Donor Group on Agriculture and 
Rural Development (Groupe Inter 
Bailleur del'Agriculture et 
Développement 
Rural/GIBADER) 

Gov Coordination/workshop facilitation 
 

DRC Collègue Agriculture et développement 
rural of the Office of the Prime Minister 

Gov Participations in regional events, 
trainings, and regional policy 
forums related to CAADP and the 
Malabo declaration 

DRC Federation of Congolese Enterprises 
(FEC) 

Private 
sector 

Training and participations in 
Regional policy forums and 
trainings 

DRC National Coffee Office (ONC) Gov Facilitation of the PICAL/OCA 

DRC CONAPAC Apex 
Farmer 
Org. 

Participation in regional policy 
forums and C4C trainings 

Tanzania Policy Analysis Group (PAG) Research/ 
Academic 

Meeting facilitation 

Tanzania Platform for Agricultural Policy 
Analysis and Coordination (PAPAC) 

Gov C4C training, TA in communication 
strategy 

Senegal Direction de l’Analyse Prévision 
Stratégique/Ministère de l’Agriculture 
et de l’Equipement rural 
(DAPSA/MAER) 

Gov Technical support for Joint sector 
review  

WA regional ECOWAP Gender Group Gov Technical assistance on 
integrating gender with Climate-
smart Agriculture  

WA regional Economic Community of West African 
States (ECOWAS) 

NGO Support to regional JSR process 

 

 

 

  

Super Champions for Change Women's Conference, Accra, September 2016 



  AFRICA LEAD ANNUAL REPORT – FISCAL YEAR 2016 

 

 

16  

Table 3. Improving the Food Security Policy System 

Mission Policy Focus Thematic Focus Africa Lead Support 

BFS AUC 
CAADP/Malabo 
Declaration 

Institutional architecture 
for improved policy 
formulation 

 Support to AUC on Year of Agriculture 
activities culminating in Malabo 
Declaration as policy guiding CAADP 
for next 10 years, completed in FY14. 

 Activities related to Malabo 
Implementation Strategy and Road 
Map (IS&R), Agriculture Permanent 
Secretaries Retreat, etc., completed in 
FY15. 

 Support to coordinate and 
operationalize the Malabo country 
engagement/domestication process in 
FY16 and FY17 

 Support to establish CAADP Technical 
Networks as collaborative platforms 
for harnessing and channeling 
technical support and capacity 
development to accelerate Malabo 
implementation 

Early Generation 
Seed Systems 
policy (EGS) 

Agricultural input  Support to EGS country studies, 
initially, and to training in the 
approaches to considering public-
private partnerships on EGS systems 

 Support to EGS systems investments 
at country level 

New Alliance 
Cooperation 
Frameworks for 
Agribusiness 
Investments 

Investment policy  Support to multiple countries to 
conduct NA validation workshops in 
partnership with AU/DREA 

Seize the Moment Institutional architecture 
for improved policy 
formulation 

 Support to an advocacy campaign to 
raise awareness at the continental and 
national level about the major thrusts 
of CAADP/Malabo Declaration 
commitments 

 Collaboration with IFPRI and AGRA to 
develop country profiles on Malabo 
performance to date 

Entebbe Accord Investment policy  Support to CNC and AUC to formalize 
a shared understanding of the New 
Alliance 

 Commitment to shared principles of 
partnership to ensure responsible, 
inclusive private sector investment in 
Africa agriculture 

Agriculture Joint 
Sector Reviews 
(JSR) 

Institutional architecture 
for improved policy 
formulation 

 In partnership with IFPRI/ReSAKKS, 
support to JSR workshops in 10 
countries in FY15 and 9 in FY16 
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East 
Africa 

COMESA Seed 
Harmonization 

Agricultural input  In collaboration with COMESA and 
ACTESA, activities to harmonize seed 
law and regulation 

 Coordination of Seed Harmonization 
Mutual Accountability meeting 

COMESA Biotech 
and Biosafety 

Agricultural input  In partnership with ACTESA, support 
to the development of COMESA 
biotechnology/biosafety 
Implementation plan 

COMESA Regional 
Investment 

Investment policy  Support to COMESA Regional 
Agriculture Investment Forum 

Fertilizer Policy Agricultural input  Support to AFAP to strengthen 
fertilizer policy discussion platforms to 
increase private sector investment 

Aflatoxin Policy Sanitary/phytosanitary  In FY15, supported a consultative 
meeting to develop the roadmap for 
the Aflatoxin Steering Committee 

Burundi Coffee 
Sector Strategy 

Value chain  In FY15, support to develop the 
Burundi Coffee Sector Strategy 

Agriculture Policy 
Architecture 

Institutional architecture 
for improved policy 
formulation 

 In FY14, conducted IAA of the EAC 
and validation workshop with relevant 
stakeholders 

IGAD Drought 
Resilience 

Institutional Architecture 
for improved policy 
formulation 

 In FY15, provided support to IGAD for 
the Drought Resilience Summit 

West 
Africa 

West Africa 
Regional Rice 
Policy 

Value Chain  Supported policy dialogue on regional 
rice issues, regulations, and 
constraints 

Mango Sector 
Strengthening 
Policy 

Value Chain  Supported a regional platform for key 
stakeholders involved in the mango 
value chain at national and regional 
levels to exchange and dialogue on 
regulation 

ECOWAS Gender 
and Climate Smart 
Agriculture 

Resilience & Gender  Support to ECOWAS Gender and 
Climate Smart Agriculture (CSA) 
Forum 

 Support to ECOWAP Gender Group 
on CSA strategies 

Tanzania Agricultural policy 
process support 

Institutional architecture 
for improved policy 
formulation 

 In collaboration with MAFC, PAG, and 
PAPAC, provided support to 
coordinate the Tanzania Annual 
Agriculture Policy Conference, New 
Alliance policy process, and Policy 
Analysis Group for agriculture policy 

Kenya Agriculture Policy 
Architecture 

Institutional architecture 
for improved policy 
formulation 

 In partnership with IFPRI, conducted 
an Agriculture Policy Institutional 
Architecture Assessment (IAA) 
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Malawi Agriculture Policy 
Architecture 

Institutional architecture 
for improved policy 
formulation 

 Conducted a review of the Agriculture 
Policy Institutional Architecture 
Assessment (IAA) and validation with 
relevant stakeholders 

 Recommended approach for 
considering and selecting think tanks 
to work with in order to improve 
evidence-based policy and planning 

Guinea Agricultural Policy 
Architecture & 
Mutual 
Accountability 

Institutional architecture 
for improved policy 
formulation 

 Support to facilitation of Joint Sector 
Review (JSR) in FY16 

Senegal Agricultural Policy 
Architecture & 
Mutual 
Accountability 

Institutional architecture 
for improved policy 
formulation 

 Support to facilitation of Joint Sector 
Review (JSR) in FY16 

DRC Agriculture Policy 
Architecture 

Institutional architecture 
for improved policy 
formulation 

 Conducted Agriculture Policy Political 
Economy Analysis (PEA) 

Rwanda Empty Pesticide 
Container Study 

Agricultural input  In partnership with MINAGRI, 
organized and coordinated a 
presentation of policy relevant 
research on containing, recycling, and 
disposing of toxic pesticides 
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III.  Year in Review Summaries 
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 YEAR IN REVIEW: FY2016 

 

KEY DATA POINTS 
 

 

 
 
 
 
 
 
 
 

 
KEY PARTNERS 

 
 

 
 
 
 

ACTIVITIES 

 Advanced Training of Trainers (TOT) Program on Course Design, Coaching and 
Mentoring. During FY16, Africa Lead developed an advanced TOT program that will 
eventually be rolled out to the cadre of 80 professional trainers across the continent that 
support capacity building of institutions and organizations involved in CAADP and Malabo 
implementation. The ADDIE Model of instruction systems design (ISD) provides the 
framework for the advanced TOT course and includes five phases: analysis, design, 

BUREAU FOR 

FOOD SECURITY 

PROGRAM RESULTS BY 
INDICATOR 

Q4 PY3 

Number of organizations supported 199 351 

Number of trainings conducted 2 5 

Number of individuals trained 39 195 

Number of food security event 
participants 

397 640 

Number of food security events 13 20 

ORGANIZATION TYPE AL SUPPORT CLUSTERS 

African Union/Department of Rural 
Economy and Agriculture 

Gov CAADP and Malabo 
implementation  

 

CAADP Non State Actors Coalition NGO Organizational 
development 

 

PICO Eastern Africa NGO Technical Networks 
Activity 

 

International Food Policy Research 
Institute (IFPRI)/Regional Strategic 
Analysis and Knowledge Support System 
(ReSAKSS) 

Research/ 
Academic 

Local systems 
strengthening, 
coordination on JSR 
processes 

 

Alliance for a Green Revolution in Africa 
(AGRA) 

NGO Seize the Moment  

70%

30%

Male Female

73%

27%
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development, implementation and evaluation of training programs. The team integrated a 
mobile platform called WhatsApp, which is widely used in the regions where Africa Lead is 
operating, to generate interest among and involvement of participants before the training 
itself. Following the course, groups were organized among participants and relevant 
“Learning Boosters” and micro-learning ideas were shared regularly.  

Given the increasing number of requests for skilled process facilitators and trainers coming 
from USAID missions, continuously strengthening the capacity of Africa Lead’s team of 
trainers provides an opportunity for the trainers to offer their skills to create and facilitate 
learning events that support Africa Lead programs and other USAID programs, as well as 
other development partners working in non-agriculture sectors. 

 Support to the African Union Commission (AUC)/Department of Rural Economy and 
Agriculture (DREA). Throughout FY16, Africa Lead provided organizational and capacity 
strengthening support to the African Union’s Department of Rural Economy and Agriculture 
(AUC/DREA) to enhance their capacity to implement CAADP and the Malabo Declaration 
effectively across the continent. The Special Advisor to the AUC/DREA Commissioner, 
funded by USAID through Africa Lead, has been designated by the Commissioner as the 
overall CAADP Coordinator for DREA. The Special Advisor is responsible for overseeing the 
development of the AUC/DREA business plan, technical networks rollout, National 
Agricultural Investment Plan appraisal and refresh process, biennial review process, and 
CAADP business meeting and partnership planning meeting agendas. The Special Advisor 
also strengthens working relationships and overall coordination with the New Partnership for 
Africa's Development (NEPAD)-Planning and Coordinating Agency (NPCA).  

 Support for the New Alliance for Food Security and Nutrition (NA) team. Africa Lead 
supported the recruitment and hiring of a three-member New Alliance (NA) team that are 
now seconded to AUC/DREA for up to three years. After officially mobilizing the NA team to 
the Africa Union (AU) in November 2015, the team conducted outreach and coordination 
missions with seven of the 10 New Alliance countries throughout FY16 (Cote d’Ivoire, 
Ethiopia, Ghana, Malawi, Mozambique, Nigeria, Tanzania). Through Africa Lead support, 
the NA team also participated in meetings with international bodies, including convening a 
Leadership Council meeting of Group of Seven (G7) donors on the sidelines of the United 
Nations General Assembly (UNGA) in September.  

The NA team coordinated the development of the NA/Grow Africa Joint Progress report with 
the Regional Strategic Analysis and Knowledge Support System (ReSAKSS), Grow Africa, 
and Africa Lead; it also convened regular meetings with the New Alliance Working Group 
(NAWG). Africa Lead provided facilitation and logistics support for joint progress report 
validation workshops in New Alliance/Grow Africa countries (Benin, Burkina Faso, Cote 
d’Ivoire, Ghana, Malawi, Mozambique, Nigeria, Senegal, and Tanzania). Africa Lead edited 
the final joint progress report that will be launched at the AU Summit in January 2017 for 
global online distribution. 

 Support for the AUC/DREA Malabo Business Plan (BP) for 2016-2021. In Q1, Africa 
Lead identified a consultant to work with the DREA CAADP Coordinator and CAADP 
advisors to develop a planning document to facilitate AUC/DREA’s operationalization of the 
Malabo declaration at the local, regional, national, and continental levels. The initial BP was 
finalized during Q3 and in Q4, DREA and NPCA agreed to combine their two workplans. 
The combined BP provides a roadmap for each entity to: (a) catalyze the delivery of CAADP 
results at the continental, regional, and country levels while focusing on the specific 
institutional mandates/roles of each organization in a complementary manner; (b) ensure 
integrated operations; and (c) provide the framework for enhanced donor alignment and 
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harmonization. The programs (and their corresponding sub-programs) will serve as a means 
of working, planning, and delivering together on the Malabo commitments. Completion of the 
joint BP is expected in FY17 Q1. 

 Forging of Partnership among Most Prominent Actors in African Agriculture through 
the Seize the Moment Campaign. The Seize the Moment advocacy campaign raises 
awareness at the continental and national level about the major thrusts of CAADP/Malabo 
Declaration commitments. Africa Lead was asked to collaborate on the roll-out of the Seize 
the Moment Campaign to align the most prominent actors in African agriculture to speak 
with a common voice about the needs of the agriculture sector and to advance public, 
private, and financial commitments needed to drive sustainable agricultural transformation.  

The campaign officially launched at the African Green Revolution Forum (AGRF) in Nairobi, 
which provided a platform to generate political will at the country, regional, and global level. 
In preparation for AGRF, Africa Lead, Alliance for a Green Revolution in Africa (AGRA), and 
International Food Policy Research Institute (IFPRI) supported the compilation of country 
profiles for Phase 1 countries on: 1) country commitments to advance agricultural 
transformation agenda over the next five years or to 2025; 2) the contribution of agriculture 
to the country's economic transformation in the past five years; 3) demonstrable 
accomplishments of advancing the Malabo Declaration commitments on agriculture; and 4) 
actions each country will take to advance the Malabo Declaration commitments on 
agricultural transformation. 

 Support to CAADP Technical Networks. The African Union launched the CAADP 
Technical Networks on 3 September 2016, on the sidelines of the AGRF in Nairobi. The 
Technical Networks are being established to accelerate CAADP implementation and will be 
collaborative platforms for harnessing and channeling technical support and capacity 
development to Member States and relevant CAADP implementation agencies. The 
formation of the CAADP Technical Networks is being supported by USAID/Africa Lead 
through an agreement with PICO-Eastern Africa, which issued an Expression of Interest to 
identify key partners interested in participating in the Technical Networks in coordination 
with the key partners in Q3. Initially more than 55 organizations were identified as potential 
network members, and more expressions are being received. This activity provides a 
mechanism for these Networks to develop content areas and provide training and technical 
advice to support country and regional NAIP Review/Refresh processes and Biennial 
Review processes, as well as to reinforce the Joint Sector Review/Mutual Accountability 
processes in support of Malabo and CAADP. 

 Technical Support to the National Agriculture Investment Plan (NAIP) and Biennial 
Review Appraisal Process. As part of Africa Lead’s overall strategy to support country-
level CAADP implementation under the Malabo Declaration, the project provided support to 
bridge the gap between continental-led processes and in-country systems to review and 
refresh NAIPs. Experience shows that where country systems are robust and where NAIPs 
are firmly rooted in these country systems, NAIP impact has been greatest. Africa Lead has 
continued to enhance the capacity of DREA/NPCA to provide leadership and strategy for 
implementing Malabo, as well as prime the pump for country-level systems, structures, and 
processes to buy into and own this process locally. The project participated in a joint AUC, 
NPCA, and Regional Economic Communities (RECs) Internal Planning Meeting and CAADP 
Expert Meeting to operationalize the NAIPs Appraisal and Formulation and Biennial Review 
Coordination Mechanisms. In addition, the Guidelines for Country CAADP Implementation 
under the Malabo Declaration were revised and issued on 30 June 2016. 
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 NAIP Appraisal Tool Kit. Country-level engagement is critical to ensure that NAIPs are 
thoroughly embedded in country systems and processes, as well as aligned to the Malabo 
Declaration. Africa Lead supported efforts of IFPRI/ReSAKSS to develop a toolkit that AU 
member states will use to support the alignment of country NAIPs to Malabo Commitments. 
In FY16, Africa Lead participated in an IFPRI-led task force to develop tools and approaches 
to strengthen the institutional architecture and local systems by which NAIPs are updated, 
made central in the budgeting process, implemented, monitored, and reviewed. Africa Lead 
will continue to provide technical input and support in FY17 to examine the linkages 
between Institutional Architecture Assessments (IAA) and policy change and how this can 
provide insight and value add to the NAIP Tool Kit. 

 Early Generation Seeds (EGS) Activity. Africa Lead developed curriculum and conducted 
the technical training for experts representing 11 countries in February 2016, in addition to 
undertaking two types of EGS studies: (1) in Rwanda and Zambia, international experts 
worked with national experts to carry out the EGS studies in cooperation with the respective 
USAID missions and EGS stakeholders; and (2) in Kenya and Nigeria, following the Addis 
Ababa technical training, the EGS studies were carried out by national researchers with 
remote mentoring and supervision. The EGS country studies, which were grounded by 
intensive stakeholder consultations, were completed in Rwanda, Zambia, and Kenya, and 
launched in Nigeria. Africa Lead’s activity concluded in Q4 with a synthesis of the EGS 
country studies for Rwanda, Zambia, Kenya, and Nigeria to identify lessons with respect to 
stakeholder inclusion, policy and regulatory reforms, and investment priorities to surmount 
the EGS constraint for small holders.  

In addition in Q4, Africa Lead performed a similar but higher-altitude review of all EGS 
country studies to incorporate conclusions and recommendations from Ethiopia, Ghana, 
Malawi, Mozambique, Tanzania, and Uganda. Finally in Q4, and based upon this new body 
of knowledge about both the demand for and supply of EGS, Africa Lead prepared a EGS 
investment plan guide for country titled, “Seed Platforms”, on how to transform the EGS 
Study findings into investment plans through 2017 as a part of their CAADP country goals. 

 Support to CAADP Partnership Platform Meetings. Africa Lead partnered with the 
CAADP Non-State Actors Coalition (CNC) to elevate NSA voices at the CAADP Partnership 
Platform Meeting in April 2016 in Ghana, which focused on how to effectively mobilize 
innovative financial resources for agricultural financing. CNC-led events kicked off April 9-10 
with a pre-meeting ahead of the main CAADP meeting, and among these events’ 62 
participants were 53 women representing policy and research centers, national-level 
advocacy groups, and rural women farmers associations where they serve as presidents, 
secretaries, and activists – leaders in their communities. 

 Strengthening of NSA Engagement in CAADP Processes. Africa Lead supported and 
facilitated sensitization workshops for coalitions of Non-State Actors (NSAs) in Nigeria, 
Senegal, and Tanzania. The objective of workshops was to improve awareness and to 
strengthen the knowledge and capacities of NSAs on CAADP-related policy frameworks. 
The meetings also emphasized the importance of developing appropriate mechanisms to 
engage NSAs and to ensure the effectiveness of that engagement in the CAADP process. In 
Senegal and Tanzania, NSA networks also learned how to map stakeholders and track their 
relationships with other organizations in a platform called Agri NSA Map. The stakeholder 
maps provided a visual tool to help NSAs connect and leverage relationships between and 
among each other to meet their technical, funding, and other resource needs. The 
workshops also offered an opportunity to strengthen ongoing NSA engagement on CAADP 
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through support for public dialogue, research, policy analysis, and advocacy to inform 
policies, planning, and investments. 

 Tanzania NSA Learning Summit. As part of the wrap up of the NSA mapping pilots in 
FY16, Africa Lead held a Learning Forum in Tanzania with project NSA teams, CNC 
leadership, other key NSAs. The purpose of the forum was to generate feedback and 
document lessons from CNC and NSA on the maps and the mapping process, as well as 
validate the requirements gathered for a platform suitable for scaling mapping and network 
analyses with partners. Africa Lead will also use these discussions to identify constraints 
and gaps in the broader NSA ecosystem which may be addressed in Y4 and Y5 program 
activities (via a small grants program, for instance) to support engagement and advocacy on 
Malabo implementation. Finally, based on the feedback generated during the forums, Africa 
Lead will liaise with CNC and other relevant technology providers to develop a plan to 
transition the NSA networking information from the Root Change platform to a CNC/NSA-
managed platform that will be more easily disseminated and sustained. 

 

LEVERAGING 

 Strengthening of NSA Engagement in CAADP Processes -- Through our grant to the 
Agency for Cooperation and Research in Development (ACORD)/CNC Secretariat, Africa 
Lead has leveraged collaboration opportunities with key partners such as ActionAid, AGRA, 
Rwanda Civil Society Coalition on Agriculture, Agricultural Non-State Actors Forum 
(ANSAF), and Trust Africa. For instance, the One Campaign supported participation of the 
CNC Senegal Team in the Senegal JSR process. In addition, the CNC is collaborating with 
Action Aid International to leverage funding to support the integration of smallholder 
perspectives into the Biennial Review process. Also, the CNC was able to leverage funding 
from ANSAF to support travel and logistics of local participants for the Tanzania Mapping 
Learning Summit. ActionAid Rwanda supported holding a brainstorming session towards 
constituting a Rwanda CNC platform. 

 Early Generation Seeds Systems Activity – Africa Lead supported a significant 
component of the Early Generation Seeds Systems program, which leverages funding from 
the Bill and Melinda Gates Foundation (BMGF) to make significant seed system changes to 
break the bottlenecks for breeder and foundation seed in sub-Saharan Africa. Africa Lead, 
along with its subcontractor Context Network, led studies in Rwanda, Zambia, Nigeria and 
Kenya. The project also leverages funding from other donors to conduct studies in Burkina 
Faso, Cote d'Ivoire, Ethiopia, Ghana, Malawi, Mozambique, Tanzania, and Uganda. 

 Mobilizing Investment under the New Alliance -- Africa Lead is instrumental in supporting 
the New Alliance Unit within the African Union which works continent-wide with ten 
designated Member State governments to improve the policy environments for attracting 
private sector investment in agriculture. In Tanzania for instance, 21 agribusinesses have 
pledged investments in the New Alliance Cooperative Framework Agreement. Africa Lead 
continues to play a critical role in facilitating the New Alliance Unit to mobilize private sector 
investment from more than 200 agribusinesses in the target countries, including Ghana, 
Nigeria, Senegal, and Tanzania. 

 Enhancing Capacity of the CNC Secretariat – Through our grant to ACORD, Africa Lead 
is leveraging funding from other partners to enhance the capacity of the CNC Secretariat. 
Africa Lead’s grant to ACORD is leveraging these investments to ensure the CNC 
Secretariat continues to play an effective role in supporting NSA engagement in CAAPD and 
Malabo process at continental, regional, and national levels. 
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 Enhancing the Capacity of AUC/DREA in the domestication of Malabo – Through the 
Special Advisor to the AUC/DREA Commissioner, Africa Lead is able to leverage resources 
from a variety of funders across different aspects of the Malabo domestication process.  
Africa Lead’s support to AUC/DREA ensures that investments from a variety of multilateral 
and bilateral donors are leveraged to achieve the shared objectives, principles, and values 
of the CAADP policy development process. 

 Exploring Co-Funding with Missions – While not considered leverage by the traditional 
definition, Africa Lead is also extending the reach and scope of BFS investments through 
various co-funded activities with bilateral missions.  Africa Lead is in a unique position to test 
this as a programmatic approach for bridging the gap between Continental-level efforts and 
in-country ownership to drive Malabo implementation forward.  During FY16, Africa Lead 
saw a strategic advantage in the use of co-funding as an implementation model to build buy-
in and alignment with country strategies and priorities.  Africa Lead will continue to explore 
opportunities in FY17 for catalyzing and piloting activities with BFS funding which contribute 
to shared learning objectives and ensure results are owned, led, and managed by countries.
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 African Fertilizer and Agribusiness Partnership (AFAP) Grant. With support from Africa 
Lead, AFAP successfully launched the East and Southern Africa Fertilizer (ESAF) Trade 
Platform, which brought together fertilizer sector actors across the region including national 
fertilizer trade associations, development agencies, government representatives, and 
fertilizer traders/ exporters to share information and strategies on fertilizer trade. Building on 
the success of ESAF, the USAID Bureau for Food Security through Africa Lead is 
considering additional support to AFAP to build capacity and networks for the promotion of 
strong private sector-led fertilizer delivery systems. The ESAF platform has improved AFAP 
visibility and its policy and public engagement support, with more African governments 
(Tanzania, Mozambique, Malawi, Zambia, Kenya, Ethiopia, Ghana, Cote d’Ivoire, the 
Democratic Republic of Congo, Cameroon, and Nigeria) requesting capacity building 
support (technical and advisory) especially to the regulatory authorities. Equally AFAP is 
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growing its ESAF Trade events, expanding to bring on board more global industries and 
small- and medium-sized enterprises (SMEs), and moving toward regular (two) and more 
targeted events focusing on fertilizer supplies and financing. 

 Support to AFAP to Conduct Organization Capacity Assessment (OCA). During the 
year Africa Lead concluded and presented results of the AFAP OCA to the AFAP Board of 
Directors. In response to the OCA findings and recommendations, AFAP engaged KPMG to 
review its books and new systems for the AFAP 2.0 model, and is also addressing the 
issues of sustainability of its core functions and convening on commercial market 
development work to see how this work can be funded mainly by the private sector. In the 
words of AFAP President and CEO, “Africa Lead OCA support was particularly useful in 
illustrating some of the challenges AFAP was facing; and the need for a clearer private-
sector orientation (i.e. AFAP 2.0)”. 

 Support to African Seed Trade Association (AFSTA). Africa Lead collaborated with 
AFSTA in developing a customized approach to institutional strengthening and learning to 
bolster AFSTA capacity to deliver on its mandate as a Pan-African private sector 
organization representing, promoting, and supporting private seed enterprises across the 
region. Geared toward strengthening leadership and management capacity and defining its 
strategic priorities, the process included two rapid assessments to identify AFSTA capacity 
gaps and members’ needs, as well as a workshop for AFSTA to reflect on its mission and 
vision and define its strategic priorities and development of a three-year strategic plan. 
Based on the outcome of this process, Africa Lead will facilitate a learning visit for AFSTA to 
the American Seed Trade Association (ASTA) to expose AFSTA to best practices in 
management of trade association; to equip them with knowledge for strategic plan 
implementation; and to build their capacity in operations and structural systems, leadership, 
membership services, and programming. 

 Support to the Common Market for Eastern and Southern Africa (COMESA) Seed 
Policy Harmonization Implementation Plan (COMSHIP) Review Meetings. Africa Lead 
supported Alliance for Commodity Trade in Eastern and Southern Africa (ACTESA), an 
agency of COMESA, to convene two COMSHIP Review Meetings that brought together key 
actors from in the seed sector for annual cross-sectoral reviews of implementation, to share 
lessons, and to ensure that partners hold each other accountable as part of the COMSHIP 
mutual accountability. Up to 45 participants from 19 COMESA countries attended the first 
review meeting in February in Addis Ababa. As part of the second meeting in September 
2016 in Nairobi, which identified the next priorities on COMSHIP, 65 people from 15 
COMESA states attended (including national governments, national seed authorities, 
customs officials, national and continental seed trade associations, seed companies, farmer 
associations, research institutions, media, regional economic communities, and 
development organizations). Activities carried out since the February COMSHIP review 
meeting include development or alignment of seed regulations, training and capacity 
building, and awareness creation and policy sensitization. 

 Regional Trade Africa and Feed the Future (FtF) Partners Meeting. To facilitate regional 
trade and integration, Africa Lead supported USAID/East Africa by organizing the Trade 
Africa and FtF Regional Coordination meeting, as well as a site visit for 19 USAID staff to 
Arusha Bloom and Swissport in Arusha, Tanzania to enhance coordination, learning, and 
strategy development on regional trade and policy. The Regional Coordination meeting 
provided an opportunity for 47 participants to connect with a range of partners and 
stakeholders including USAID/Washington, East Africa, and bilateral missions; two key 
regional economic communities; the World Bank; the private sector; and development 
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partners implementing regional policy, capacity building, and integration programs. Africa 
Lead has followed up with participants for their feedback on the April event and suggestions 
for the next meeting in March 2017, including their input on the scope, preparation process, 
agenda, timing, and possible participants. 

 Support to Two ACTESA Delegates to Attend Fertilizer Association of Southern Africa 
(FERTASA) Congress. Africa Lead supported the ACTESA Chief Executive Officer and 
chairman of the board to attend the FERTASA congress in Johannesburg, South Africa to 
create linkages and learn best practices on fertilizer trade. The meeting focused on sharing 
knowledge on improving the fertilizer policy environment, access to finance and technical 
assistance, and private sector participation. Because of this meeting, ACTESA leadership is 
better positioned to identify opportunities for collaboration and to support fertilizer trade in 
the COMESA region. 

 Support to ACTESA Staff for COMSHIP Design Meeting. As part of its continued support 
for the implementation of COMSHIP, Africa Lead facilitated travel for two ACTESA staff to 
Nairobi for a meeting to design the second COMSHIP review meeting that took place in Q4. 
This meeting provided an opportunity for ACTESA, Africa Lead, and the consultant to reflect 
on the outcome of the February COMSHIP meeting – and based on this reflection to decide 
on the appropriate scope, design, and process for the next meeting. 

 Support to Horn of Africa: Joint Planning Cell (JPC) Learning Meeting. Africa Lead 
supported USAID to organize the Horn of Africa Joint Planning Cell (now called Horn of 
Africa Resilience Network), an annual meeting that brought together USAID missions, 
resilience coordinators, and implementing partners to review progress, discuss key 
challenges and opportunities, learn from one another, and most importantly develop the 
Regional Resilience Framework 2.0. The meeting, held in June 2016 in Addis Ababa, 
provided an opportunity for 67 participants (including 26 from USAID) to enhance 
collaboration, acquire knowledge on resilience programming, and provide lessons to a 
growing community of practice. The Somali mission is currently customizing the newly 
developed East Africa Regional Resilience Framework to the Somalia context. 

 Don’t Lose the Plot Impact Evaluation. Africa Lead prepared to conduct an impact 
evaluation for the upcoming television reality show, Don’t Lose the Plot (DLTP), and 
provided guidance to DLTP’s production company, Mediae, on how to better the show to 
improve attribution and contribution to the intended impact. DLTP will be broadcast in June 
2017, and the evaluation, in addition to demonstrating the impact of the show, will inform 
future programming on the use of media as a tool for agricultural interventions targeting 
women and youth. Africa Lead in partnership with TNS has developed the methodology, 
refined indicators, and developed tools for data collection that will be conducted after the 
show. 

 Inspiring Youth Agribusiness Entrepreneurship: Makutano Junction. With support from 
Africa Lead, a two-month TV show by the Mediae Company, “Makutano Junction”, 
concluded its Swahili broadcast in Kenya and Tanzania in 2016. Mediae undertook post-
broadcast research to examine changes in audience attitudes toward agriculture, business, 
and technical skills attributable to the TV show. They used GeoPoll, a global mobile 
surveying platform that collects data from more than 200 million users in Sub-Saharan Africa 
through text messages and interactive voice surveys. The survey results indicated a change 
in attitude, improvement in agribusiness knowledge, and technical skills for the youth who 
viewed the show. 

 Inspiring Youth Agribusiness: Don't Lose the Plot. Africa Lead in partnership with 
Mediae is in the process of producing/filming a reality show which four young farmers from 
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Kenya and Tanzania are chosen to put their farming skills to the ultimate test. Each farmer 
is given one acre of land and has nine months to turn their acre into a successful farm. At 
the end of the program the farmer with the most profitable and sustainable farm will win a 
prize. Currently the farmers are in the second season of planting. Filming started in March 
2016 after contestants selected specific crops and livestock enterprises on the advice of 
experts. The contestants harvested and marketed their crops and have been making loan 
repayments from the produce sales. “Don’t Lose the Plot” will continue production through 
November 2016 and will air from March to June 2017. 

 Team-building Retreat for USAID/East Africa’s Regional Economic Integration Office. 
Africa Lead supported and facilitated a team-building retreat for USAID/East Africa’s 
Regional Economic Integration Office on October 26–30, 2015. This support involved 
interviews, helping to structure the retreat, and identifying expected outcomes. 

 Support to AFSTA and ACTESA staff to participate in African Seed Trade Association 
(ASTA) Congress. Africa Lead supported the Seed Coordinator of ACTESA and the 
Secretary General of AFSTA to attend the ASTA Congress, which allowed both parties to 
share lessons and best practices in seed trade and to establish critical linkages for seed 
trade in Africa. COMESA/ACTESA and AFSTA have been partnering in facilitating seed 
policy harmonization in the region; for this reason, establishing a working relationship with 
ASTA will improve COMSHIP implementation as part of promoting seed sector development 
and increasing availability of quality seed to smallholder farmers. A learning visit for selected 
AFSTA board members and staff is planned separately as part of strengthening this 
collaboration and learning. 

 USAID/East Africa-Supported Partnership for Economic Growth Multi-Stakeholder 
Visit. Africa Lead provided logistical and planning support for a USAID/East Africa-
supported Partnership for Economic Growth multi-stakeholder visit to Turkana County, 
Kenya, on October 5–7, 2015. This visit strengthened knowledge-sharing and inclusiveness 
to improve programming and policy facilitation. 

 Support to the Regional Livelihoods in Transition Learning Event. Africa Lead 
supported the Global Alliance to convene a technical meeting in Addis Ababa, Ethiopia on 8-
9 September 2016 to review and reflect on three thematic papers on livelihoods in transition 
in the Horn of Africa that had been independently commissioned by USAID, the Department 
for International Development (DfID), and the World Bank. The event was attended by 45 
participants from the livelihoods and resilience sector, including development partners, 
academia, and research institutions. These partners focus on off-farm, non-agricultural 
livelihoods aspects of the thematic papers, including the current scale and scope of 
livelihood activities, opportunities for expansion, and the programmatic implications of both. 

 Support to ACTESA to Conduct Organization Capacity Assessment. To assist with its 
newly acquired semi-autonomous status, Africa Lead supported COMESA/ACTESA to 
design and conduct an OCA intended to identify gaps, inform strategic plan development, 
and improve organization systems and operations. Africa Lead supported development the 
methodology, organizing and facilitating inception workshop, data collection, and analysis 
held in Lusaka in August 2016. Additionally, Africa Lead held feedback meetings with 
COMESA and ACTESA staff, advisory committee, and board in September and October. 
Among other recommendations, the OCA advised a review of ACTESA governance systems 
as well as strengthening its operational, program, and monitoring and evaluation capacity to 
align these efforts with its original conceptual framework. 
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 Malawi Institutional Architecture Assessment: A Follow-up Review. Africa Lead 
conducted a refresher Malawi Institutional Architecture Assessment (IAA) to determine the 
current capacity for policy change management, the changes or progress that have 
occurred since 2013, the results of USAID institutional strengthening for policy change 
programs, opportunities for assistance using international research institutions and U.S. 
universities, the level of political will for reforms, and the potential for an independent local 
policy think tank in Malawi. Using the IAA tool, the assessment updated the color-coded 
policy change indicators to identify the relative strength and level of progress for the six 
policy elements. The process included developing the assessment design, inception 
workshop, data collection and analysis, and validation workshop for key stakeholders 
including a Malawi government representative, donor coordination representative, research 
and learning institutions, and farmer’s associations and development agencies working in 
the agricultural policy environment. The two workshops were attended by up to 28 
participants. 

LEVERAGING 

 ACTESA OCA Activity: During their partnership in conducting the OCA, ACTESA 
supported the inception workshop by providing a one-day conference facility for 20 
participants as well as travel and accommodation for 24 participants for feedback meetings 
in Nairobi. Two ACTESA staff contributed in terms of Level of Effort (LOE) while organizing 
this meeting and providing technical review for the reports. The total cost for the conference, 
accommodation, and travel for participants was estimated to be more than US$28,676. 

 ACETSA COMSHIP Review Meeting: The leverage in this activity came mainly in the form 
of LOE for the ACTESA seed coordinator and office manager, who provided a technical 
review of the reports and coordinating logistics for the meeting. ACTESA was in charge of 
RSVPs and participated in preparation meetings. 

 AFSTA Institutional Strengthening and Learning Activity: Based on the agreement 
between the two partners as stated in the terms of reference, Africa Lead significantly 
leveraged resources from AFSTA to support this activity. AFSTA supported the conference 
facility, as well as travel and accommodation for board members during the rapid 
assessment, the feedback and visioning workshop, and the strategic planning workshop. 

 

  



AFRICA LEAD ANNUAL REPORT – FISCAL YEAR 2016 

 

 

32  

 

 YEAR IN REVIEW: FY2016 

 
 

KEY DATA POINTS 

  

 
 
 
 
 
 
 
 

 

KEY PARTNERS 

 
 

 

ACTIVITIES 

 Organizational Capacity Assessment (OCA) for the Tegemeo Institute, Egerton 
University. Africa Lead supported Tegemeo Institute to undertake its Organizational 
Capacity Assessment (OCA). The purpose of the OCA was to inform the capacity 
development needs and possible interventions to strengthen institutional capacity of the 
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Institute to perform its mandate under a changing agricultural landscape. The process, 
which was a self-assessment, provided Tegemeo an opportunity for internal capacity 
strengthening through Africa Lead-supported interventions. These included facilitated 
workshops and technical meetings. The draft findings and recommendations were 
discussed between the Institute, the Mission, and the university senior management team. A 
final report that includes a draft capacity development plan has been submitted. In FY 2017, 
Africa Lead will have further discussions with Tegemeo and the university to finalize the 
capacity development plan. Based on these discussions, Africa Lead will design capacity 
development activities to support Tegemeo. 

 Taita Taveta and Bomet County Post OCA capacity support. Following successful OCAs 
for the Taita Taveta and Bomet County governments, Africa Lead supported each of these 
counties to develop individual County Capacity Development Action Plans through 
consultative workshops attended by county executives, public service board members, and 
representatives of the County assembly. Africa Lead provided further support to each of 
these counties by designing and administering two training modules. These included 
organizational health for managers and project management and implementation. A total of 
about 150 participants from the top county management benefited from these trainings. 

 Kenya County Champions for Change (C4C) Leadership trainings. To facilitate County 
leaders to improve leadership for food security and Comprehensive Africa Agriculture 
Development Programme (CAADP) engagement, Africa Lead provided C4C trainings to 
nine Kenyan counties: Siaya, Kisumu, Machakos, Busia, Kitui, Bungoma and Nandi, 
Kakamega, Vihiga counties. The trainings benefited the top county officials and non-state 
actors (NSAs) from each county and provided an opportunity for county leaders to identify 
prevailing food security challenges and to develop action plans to address them. To ensure 
continued collaboration to implement the County food security agenda, during the trainings 
Africa Lead also facilitated each county team to develop a “WhatsApp” group chat group to 
foster collaboration. More than 200 individuals benefited from these trainings. 

Following Africa Lead support in FY2015 to Bomet County on C4C training, the County 
identified weak extension services as one of the food security challenges. During FY16, the 
County employed 36 new extension service providers and requested that Africa Lead 
provide customized leadership training to the team before their deployment. The training 
included the use of information and communications technology (ICT) to enhance wider 
reach to the small-scale framers. A visit to the County in September 2016 illustrated the 
impact of this intervention: one of the County extension workers now reaches out to about 
800 farmers per day, while before the training it was possible to reach out to only five 
farmers. 

 Agricultural Council of Kenya (AgCK) for Effective and Evidence-Based Participation 
in Agricultural Policy Processes. Africa Lead supported the AgCK through technical and 
logistical facilitation of issue-based national roundtable consultations with representative 
NSAs for six value chains: coffee, tea, cotton, sugarcane, beef, and fisheries. Africa Lead 
also engaged with AgCK to strengthen the organization through design of an organizational 
strategy and specific policies/documents on membership, representation, and a mechanism 
for membership engagement. Africa Lead further provided technical assistance to facilitate 
development of the AgCK strategic plan. In FY2017 Africa Lead will support the AgCK to 
officially launch the Strategic Plan, and will continue to provide institutional strengthening. 

 Strengthening of national and county linkages in agriculture. The Institutional 
Architecture Assessment (IAA) that Africa Lead supported in 2015 examined key systems, 
processes, and relationships that influence policy development and implementation. It 
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reviewed the country’s multi-sector capacity to drive and participate in policy reforms. In 
2016, Africa Lead facilitated an important stakeholder validation process and submitted a 
final report. The agriculture sector has adopted several of these recommendations, which 
include policy change and alignment, establishment of an inter-governmental coordination 
mechanism, and strengthening of a mutual accountability framework. In response to 
government request, in FY 2017 Africa Lead will provide technical support to the sector to 
address these three levels of intervention. 

 Kenya Early Generation Seed (EGS) study. Supported by Africa Lead, the EGS study 
provided a broad set of stakeholders, public and private, with a current snapshot and trends 
of the Kenya seed market, including EGS. Through a convening of stakeholders, the study 
facilitated consensus-based plan of actions to strengthen the role and availability of EGS on 
a sustainable basis. Africa Lead supported multi- engagements at both the inception of the 
activity and also after the draft reports was finalized. The process involved several 
organizations which included farmers, private sector, universities, public research 
organizations and CGIAR institutions. A final study report outlining key recommendations to 
enhance EGS availability has now been shared widely. 

 C4C Leadership Training for Resilience and Economic Growth. Africa Lead, in 
collaboration with the USAID Agile Harmonized Assistance for Devolved Institutions 
(AHADI) project, National Drought Management Authority (NDMA), and the USAID 
Partnership for Resilience and Economic Growth (PREG) team, designed and executed 
tailored C4C training for six arid and semi-arid land (ASAL) counties. This effort included five 
Feed the Future (FtF) counties and an additional non-FtF county that the Department for 
International Development (DFID) supported. To guide the design of the training curriculum, 
Africa Lead collaborated with AHADI to convene a multi-stakeholder workshop to develop a 
common vision and agenda for enhancing livestock productivity, as well as the performance 
of county government through effective policy implementation and enhanced leadership 
capacity. The workshop brought together more than 60 participants, including County 
Executive Committees members in the livestock development from Garissa, Turkana, 
Marsabit, Wajir, Mandera, Tana River, Baringo and Samburu; the Council of Governors; the 
USAID mission and other development partners; State Department of Livestock; Inter-
Governmental Secretariat (IGS); and private sector representatives. 

Africa Lead assistance to the C4C trainings was limited to curriculum design and training, 
while all other costs (including conference packages) and management responsibilities 
(including logistics) were the responsibility of AHADI, NDMA, and other ASAL partners. A 
total of about 230 individuals benefited from these trainings. 

 Institutional Strengthening, Policy, and Learning for USAID PREG. USAID/Kenya 
requested that Africa Lead provide technical support in designing and implementing a year-
long program that would accelerate institutional strengthening, policy, and learning for its 
PREG initiative and NDMA. Africa Lead’s scope of work covered three main objectives: 1) 
develop and implement a learning agenda for PREG; 2) provide institutional support to 
NDMA’s Pillar 6: Institutional Development and Knowledge Management, in implementation 
of Kenya’s Ending Drought Emergency (EDE) Strategy; and 3) support evidence-based 
policy and investment choices by EDE stakeholders for building resilience and economic 
growth in target counties. Africa Lead facilitated and provided support for the PREG learning 
event, which enabled more than 50 key PREG stakeholders and partners to reflect on their 
shared vision for change, review the current status of collaboration, and determine clear 
actions to enhance their collaboration. Based on the learning event and intense 
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consultations, Africa Lead finalized the development of the scope of work for activities under 
this program that will be undertaken during FY 2017. 

LEVERAGING 

 Resilience C4C Trainings in Six ASAL Counties: Africa Lead has partnered with AHADI 
to undertake the resilience C4C trainings in six counties in Northern Kenya. Africa Lead 
assistance to the C4C trainings was limited to curriculum design and training. All other costs 
(including conference packages) and management responsibilities (including logistics) were 
the responsibility of AHADI, NDMA and other ASAL partners. Leverage by AHADI included: 
other direct costs (ODCs), the cost of trainers, level of effort (LOE) for training preparation, 
and mobilization and accommodation for County officials and participants. At the county 
level, leverage included time spent by the county executive members (CEC) during 
preparation and planning for the C4C trainings. It is estimated that the CEC spends an 
average of three days planning and coordinating for each training. DFID assumed all 
training costs for Mandera County, which is a non FtF county. The total leverage was about 
US$130,956.33. 
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 Support to New Alliance Matrix Refresh. SPEED reviewed the current status of the New 
Alliance framework by using the 2014/5 New Alliance annual report, and then cross 
referencing potential and actual reforms with government policies, the Public Private 
Dialogue Matrix, and Ministry of Industry and Commerce (MIC) and World Bank's Doing 
Business objectives, before selecting reforms that align with the New Alliance's overall 
vision and objectives and plotting these against impact and feasibility criteria. SPEED 
produced an updated draft policy matrix that retains four policies from the previous matrix 
and adds new proposed reforms. During this process of SPEED's ongoing engagement with 
the Ministry of Agriculture and Food Security (MASA), it became clear that MASA was not in 
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favor of updating the matrix. The analysis was therefore shared with USAID and MASA 
along with recommendations for future items for inclusion, and no further work was 
undertaken by SPEED. 

 Gathering of Inputs for the 2015/6 New Alliance/Grow Africa Joint Annual Report. 
SPEED engaged with MASA, Grow Africa, and the donor community to coordinate the 
process of gathering inputs for the 2015/6 New Alliance/Grow Africa Joint Annual Report. 
SPEED's contribution focused on the implementation of the New Alliance policy reforms and 
the compilation of the overall country report based on input provided by Grow Africa and 
French Cooperation. Based on inputs received from the Ministry of Land, Environment and 
Rural Development (MITADER), the Ministry of Economy and Finance (MEF), and MASA 
about the implementation of the policy commitments, limited progress was made in two 
reforms out of eight that are still to be completed.  

 Support to the Ministry of Agriculture and Food Security. SPEED supported MASA by 
providing an advisor to the minister as MASA works to revamp its strategies to create an 
adequate environment to promote private investment and to allow the private sector to 
develop to its full potential in the agribusiness and food security sector. The SPEED-
appointed adviser concentrated on strategic policy development by contributing to the 
design and implementation of strategies that will ensure the implementation of government's 
key action plans - Economic Plan for the Development of the Agriculture Sector (PEDSA) 
and National Agriculture Investment Plan (PNISA). The advisor led the process of drafting 
the Operational Program for Agricultural Development (PODA) and supported the PODA by 
researching underlying issues and solutions affecting the agriculture sector. This component 
of the Program was popular with government counterparts, but proved difficult to manage 
and results were difficult to quantify.  

 Organization of a Workshop on Agriculture Transformation. Working with Michigan 
State University (MSU), SPEED organized a workshop on methods of increasing value-add 
"off of the farm" to create employment opportunities, thereby driving broader growth that is 
sustainable and beneficial for farmers, agribusinesses, and consumers. The workshop, led 
by economist Prof. David Tschirley, focused largely on the change in African diets, caused 
by economic growth and a corresponding increase in disposable income, as an opportunity 
for agricultural transformation. Participants noted that, for Mozambique, transforming the 
agricultural potential of the country could only be achieved on a large scale, requiring 
broader consideration of the comparative size of the economy. The workshop provided an 
opportunity for the country's leading thinkers to reflect on Mozambique's opportunities and 
challenges and to consider solutions that could influence the direction of the agriculture 
sector. Co-hosting the seminar with MSU provided an opportunity for SPEED to influence a 
positive reform agenda. 

 Support to a Forum on the Past 25 Years in Agriculture, Trade, and Business in 
Mozambique. SPEED supported an evening discussion forum that attracted more than 80 
stakeholders from the public, private, and social sectors. The event provided outgoing 
USAID Agriculture, Trade and Business (ATB) Department Director Tim Born an opportunity 
to reflect on his 25 years of experience in economic development in Mozambique. The talk 
made a strong case for a private sector and market-driven reform agenda and provided an 
opportunity for the country's leading thinkers to reflect on the opportunities the country has, 
the challenges it has faced and what has been done to overcome them, and the direction 
the country should take. This was an opportunity for SPEED to influence a positive reform 
agenda. These types of forum can be used to raise specific business environment concerns 
for which there may not be a specific request from a program partner, and to provide expert 
opinion to steer government and other stakeholders.  
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 Completion of a Study to Assess the Role of the State in Agriculture. At the request of 
the private sector (Commercial, Industrial and Services Association [ACIS] and the CTA), 
SPEED completed a study to assess the role of the state in agriculture, comprising 
interviews with key stakeholders in the public and private sector, a literature review of all 
agriculture-related government policy/strategy documents, a literature review of the history 
of, and best practices regarding, the role of states in agriculture, a review of successful 
agriculture development models in Africa, and preliminary mapping of existing government 
owned/managed agriculture operations in Mozambique. The results were presented to the 
public and published on SPEED´s website. SPEED worked on this topic due to requests 
received from the private sector. However, as analysis began it became increasingly clear 
that the CTA considered the topic highly politically sensitive. USAID continued to encourage 
SPEED to research this area but it eventually became clear that, while ACIS was still 
interested in the work, CTA was actively opposed to it.  

 Support for Development of a Market for Fertilizer. SPEED supported the fertilizer sector 
by analyzing the constraints affecting fertilizer along its value chain. The analysis was well-
received and equipped stakeholders including the fertilizer platform with a list of 
recommendations which could be implemented. However, work stalled due to the insistence 
of some members of the platform that new legislation was required and this led to internal 
divisions within the group. Because of this division focus has been distracted away from the 
recommendations of the study, many of which, if implemented, could have a significant 
positive impact on the sector. The proposed legislation remains stalled at draft stage. 
Unfortunately, while the National Fertilizer Association (AMOFERT) has been supported by 
SPEED to develop as an organization and equipped with a reform roadmap that could 
positively impact the sector, this progress has been hampered by internal divisions within 
the group, and concrete results have not been forthcoming. 

 Support for and Attendance at the 8th Land Forum. SPEED supported and attended to 
the 8th Land Forum in Beira in October 2015. The Land Forum provided the opportunity for 
more than 300 private sector, public sector, and civil society participants to discuss 
challenges around access to land. Following the Land Forum's recommendations, the 
MITADER minister requested that SPEED engage a team of consultants to improve and 
revise the draft decree for Cessão de Exploração and to provide a guide (comments and 
road map) on the process required to harmonize the various legal instruments related to the 
Land Law in terms of definitions, concepts, and procedures for transmission. Revision of the 
draft land leasing regulation was completed and submitted to MITADER, which then 
submitted the draft to its technical and consultative commissions, relevant government 
authorities such as MASA, and the Attorney General's office for review. Their evaluation was 
positive, though some are still opposed to the principle of leasing. MITADER continues with 
high-level consultations before submission of the regulations to the Cabinet for final 
approval. 

 Support for the Evaluation, Redesign, and Modernization of Procedures for 
Companies to Establish New Electricity Connections. The Mozambique Electricity 
Company (EDM) requested SPEED's support to evaluate, redesign, and modernize the 
current procedures for companies to establish new electricity connections. The project had 
two phases: 1) revision and diagnostics of the current process were undertaken to establish 
a new streamlined approach intended to be both less time consuming and cheaper. 
Secondly to support EDM in implementation of the results and recommendations developed. 
SPEED worked closely with EDM and the Ministry of Industry and Commerce (MIC) to 
propose changes designed to make the new electricity connection process for firms more 
cost effective and responsive. The proposal was reviewed and validated by EDM's 
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Executive Board and the National Directorate of Electrical Energy (DNEE), of the Ministry of 
Mineral Resources and Energy (MIREME). The Council of Ministers approved the proposed 
reforms on April 13, 2016, conferring on them legal validity. 

 Study on Extralegal Barriers to Employment of Foreigners. Concerned with the impacts 
of extralegal barriers particularly on small- and medium-sized enterprises (SMEs) in the 
agriculture sector, ACIS and CTA requested that SPEED undertake a study to determine the 
scope of the problem and to provide a better understanding of the context. A corresponding 
report focused on 1) the need for the Government of Mozambique to be seen as responsive 
to citizen concern by limiting the number of foreigners in the country; and 2) the common 
perception of employment and immigration is that they are one cohesive issue when they 
are separate and should be treated as such. The study was presented at a meeting of the 
donor working group on private sector (PSWG) and at a joint meeting of business and the 
diplomatic community. It was agreed that the matters raised would be addressed with the 
relevant government departments through public-private dialogue as well as raised by the 
donor and diplomatic communities through their own channels. 

 VAT Workshop for CTA. CTA requested SPEED's assistance in explaining the mechanics 
of VAT and the impact of exemptions to CTA members who have been demanding 
exemptions for their sectors and products (indicating a lack of understanding of the tax). 
SPEED and Price Waterhouse Coopers delivered a workshop and supporting 
documentation to explain the mechanics of VAT and the impact of exemptions to CTA 
members. However, CTA continues to advocate for the approval of a bill that seeks to 
extend VAT exemptions in the production and commercialization of all agriculture produce, 
despite the complications that such a measure will bring in terms of internal management of 
rebates as well as the pressures that such a measure will exert on government resources. It 
is important to understand all the reasons behind a request and the types of lobby which 
may be affecting potential outcomes before embarking on an activity. 

 Institutional Support to CTA. To strengthen the quality of services provided to its 
membership, SPEED provided capacity development support to CTA throughout the 
Program, including providing a policy analyst, supporting the salary of the Executive 
Director, and providing technical assistance on demand. In addition to those technical 
support activities, institutional support activities include: working with CTA to establish 
financial systems and policies to comply with USAID's financial requirements, ensuring the 
adoption of written financial policies, and building organizational capacity around contract 
and financial management; and supporting a legal consultancy as part of change 
management process to help CTA implement its strategic and operational plans more 
efficiently. As a result, CTA has improved its negotiation power with government and is 
better able to represent the private sector's interests. The financial policies developed by 
consultants SPEED provided are being implemented. Both CTA management and staff 
show commitment to put into practice the new financial policies. 

 Support for Public Participation in Policy Law. SPEED participated in a meeting called 
by a civil society support foundation (MASC) that included representatives of the private 
sector and civil society organizations and aimed to re-ignite the process of getting the public 
participation in policy law passed. At a follow-on meeting, MASC reported that it had 
contacted Members of Parliament (MPs) representing all three main political parties. The 
general first impression they received from the MPs was one of resistance toward such 
legislation, mainly due to the fear that this law would diminish parliament's role as a 
representative of the people. Parliamentarians were reportedly not aware of other countries 
that have implemented this type of legislation, and have the perception that civil society 
generally "causes trouble". SPEED provided MASC with an advocacy plan and engaged in 
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ongoing dialogue with MASC, ACIS and CIP to encourage them to seize the opportunity 
arising from the crisis to push this reform forward.  

 Increased Communications Efforts. SPEED continued to engage actively with social 
media (Facebook, LinkedIn, and Twitter) to disseminate information about policy change 
issues. SPEED staff and invited contributors including visiting consultants and economic 
commentators contributed 44 blogs in the third quarter of 2016, and a total of 266 over the 
life of the Program under AL II. SPEED also expanded from 11,820 followers on Facebook 
at the end of Raise+ to more than 18,700 at the end of Q3 2016; forged more than 1,300 
connections on LinkedIn; and attracted 162 followers on Twitter. SPEED actively partnered 
with the USAID-supported Trade Law Centre to increase coverage and distribution of blogs 
and other public materials, and its newsletter, SPEEDFlash, was published regularly and 
distributed to more than 1,000 people.  

 Support for the Mozambique Economic Forum. The first Mozambique Economic Forum 
(Mozefo) panel on agriculture and agribusiness took place in early 2015. As a result of the 
strategic partnership developed during Agro.Biz, Soico asked SPEED to provide a high-level 
keynote speaker-Professor David Tschirley of MSU, who presented on the possible effects 
of the resource boom on the movement out of agriculture, and on incomes in the farming- 
and non-farming sectors. SPEED also took part but did not provide speakers in subsequent 
panel discussions and the main MOZEFO forum at the end of 2015. Professor Tschirley, 
Rafael Uaine (MSU), and Maria Nita Dengo (SPEED) also took part in a televised debate on 
the future of agriculture in Mozambique.  
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 Institutional Strengthening Support to Tanzania’s Platform for Agriculture Policy 
Analysis and Coordination (PAPAC). Africa Lead conducted an initial five-day 
transformative leadership training tailored to 32 staff of the PAPAC, the Tanzania 
government’s cross-ministerial body responsible for coordinating agriculture policy 
development within the framework of Comprehensive Africa Agriculture Development 
Programme (CAADP) and Malabo Declaration goals. The customized training focused on 
bringing together the various policy analysts and staff across multiple agencies to outline a 
strategy for advancing the government’s strategies for developing and sharing evidenced-
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based policy research. Additionally, the training confirmed the previously identified need for 
a coherent communication strategy for PAPAC to effectively and efficiently implement their 
ambitious mandate. Following the training, Africa Lead collaborated with PAPAC to 
complete a communication strategy as part of the institutional strengthening support. 

 Development Objective 2 (DO2) Partners Meeting. Africa Lead provided facilitation 
support and participated in the Annual DO2 Partner’s Meeting for USAID/Tanzania, the 
theme of which was Working with Local Institutions: Experience Sharing and Best Practices. 
The meeting served as a platform for sharing USAID project experiences and fostering 
collaboration among partners. A total of 122 participants representing government, 
development partners, and USAID attended the annual event. The meeting featured 17 
presentations on current and cutting-edge initiatives as well as a morning of speed dating to 
catalyze new partnering relationships. 

 An Expanded Training of Trainers (ToT) Course. Africa Lead recruited and trained 13 
leadership and capacity-building training professionals from across Tanzania. This ToT 
course is part of a larger effort to meet the demand for qualified training professionals upon 
which USAID Tanzania and other bilateral partners can rely to facilitate trainings and events 
that advance change in the agricultural sector in Tanzania. The introductory ToT course for 
Tanzania was conducted and facilitated by two trainers who went through the same course 
in 2014 and 2015. In addition, five trainers were selected to participate in the advanced ToT 
course in curriculum design, coaching, and mentoring in Kenya for 20 Africa Lead trainers 
from East and West Africa. The five trainers are expected to cascade the Advanced ToT 
course to the existing cadre of trainers in the first quarter of FY 2017. 

To date, Africa Lead currently has a roster of 30 qualified trainers in Tanzania, and half of 
them have been able to facilitate customized Champions for Change (C4C) Leadership 
Training to more than 540 policy makers and stakeholders, including Members of 
Parliament, directors at the Ministry of Agriculture, Food Security and Cooperatives (MAFC), 
local government officials, and leaders of community-based organizations (CBOs). 

 Women and Youth Media Activity in Tanzania with Project Partner, Media for 
Development International (MFDI). Following an extensive and competitive procurement 
exercise, Africa Lead contracted MFDI to conduct a media campaign to creatively inspire 
Tanzanian women and youth to think about agricultural leadership, entrepreneurship, and 
agribusinesses across agricultural value chains. As a result, over the past year MFDI carried 
out a participatory script development process (including Tanzania agricultural non-state 
actors, government, and other agricultural organizations and leaders) to gather agricultural-
focused story themes. MFDI then developed scripts and produced a radio drama as well as 
two feature-length dramatic films focused on the title of “Kumekucha,’’ which means “It’s a 
new day” in Swahili.  

MFDI launched Kumekucha with a major press conference including USAID representatives 
and Tanzania’s Ministry of Agriculture Livestock and Fisheries in July 2016. The Kumekucha 
radio program is now broadcast weekly across Tanzania with four radio partners and will run 
until July 2017 for a total of 52 episodes.  

 Impact Evaluation for Tanzania Women and Youth Media Activity. Africa Lead 
contracted Ipsos Tanzania during this program year to assess the impact of the Women and 
Youth Media Activity. The primary goal of the evaluation is to measure the impact of the 
MFDI radio and other media campaigns in changing the perceptions, attitudes, and 
behaviors of women and youth in regards to participating in agriculture and/or agri-business. 
In August 2016, Ipsos successfully conducted a baseline survey and presented their 
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findings. The major key findings from the baseline research are that 1) contrary to 
expectations, attitudes toward agriculture as a livelihood activity are positive among both 
youth and women; 2) radio was identified as the best medium for sharing information; and 3) 
most importantly the study will be helpful not only for the MFDI campaign, but also for 
current and future USAID programing. 

 Organizational Capacity Building Support to Sokoine University Graduate 
Entrepreneurs Cooperative (SUGECO). Africa Lead hired two consultants to provide 
organizational capacity assistance to SUGECO. The two consultants offered technical 
assistance in the following areas: 1) design of an agribusiness internship and incubation 
model; and 2) development and operationalization of networking, partnership, and 
communication strategy. The work started in Q4 and will continue through the first quarter of 
FY 2017. Initial findings are that SUGECO can become a “go-to” organization among 
institutions that support internship programs and that its incubation program can serve as a 
model in Tanzania and East Africa. 

 C4C training to the Manyara and Mbeya Local Government Authority (LGA) in 
Tanzania. In an effort to scale up the number of LGAs that understand the status and 
challenges of food and nutrition security in Tanzania, USAID/Tanzania tasked Africa Lead to 
develop and deliver a five-day course specifically directed toward the District Facilitation 
Teams (DFTs) that are responsible for the development and implementation of the District 
Agricultural Development Plans (DADPs). The C4C Leadership Training for LGAs was 
conducted in seven regions: Arusha, Dodoma, Iringa, Manyara, Mbeya, Morogoro, and 
Zanzibar between August and November 2015. The training brought together a total of 247 
participants across 48 different districts. The final part of the training includes Manyara and 
Mbeya. The major lesson learned is that there is a need to offer similar training to the District 
Executive Directors and other LGAs such as Regional Administrative Secretaries, as they 
are key players in decision-making. They have a crucial role in overseeing the 
implementation of policies and plans at the district levels. Africa Lead has planned a similar 
learning event for these two cadres in FY 2017. 

 As part of Africa Lead’s effort to facilitate evidence-based and inclusive agriculture policy 
development, the project supported Tanzania’s Policy Analysis Group (PAG) in organizing 
the second Annual Agricultural Policy Conference (AAPC). As a member of PAG in 
Tanzania, 2nd Annual Agricultural Policy Conference (AAPC) in Tanzania. the project 
provided facilitation and communications support to bring 129 key agricultural sector 
stakeholders to the AAPC, including 40 government officials, two permanent secretaries and 
other ministerial directors, 32 private sector representatives from national and regional trade 
and farmer Associations, 10 development partners, and 47 nonprofit organizations. 

 Strengthening NSA Engagement in CAADP Processes. Africa Lead supported and 
facilitated a sensitization workshop for coalitions of Non-State Actors (NSAs) in Tanzania. 
The objective of workshop was to improve awareness and to strengthen the knowledge and 
capacities of NSAs on CAADP-related policy frameworks. The meeting also emphasized the 
importance of developing appropriate mechanisms to engage NSAs and to ensure the 
effectiveness of that engagement in the CAADP process. The NSA networks also learned 
how to map stakeholders and track their relationships with other organizations in a platform 
called Agri NSA Map. The stakeholder maps provided a visual tool to help NSAs connect 
and leverage relationships between and among each other to meet their technical, funding, 
and other resource needs. The workshop also offered an opportunity to strengthen ongoing 
NSA engagement on CAADP through support for public dialogue, research, policy analysis, 
and advocacy to inform policies, planning, and investments. 
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LEVERAGING 

 2nd Annual Agricultural Policy Conference (AAPC): The Annual Agricultural Policy 
Conference is organized by the Policy Analysis Group (PAG). The PAG comprises more 
than 12 non-voluntary local and international institutions including the Ministry for Agriculture 
Livestock Fisheries. To make the event a success, each member had a focus ranging from 
the technical aspect to in-kind support to financial support. Africa Lead provided support in 
facilitation and communications (branding) of the event. However, other institutions such as 
USAID SERA, USAID Monitoring and Analysing Food and Agricultural Policies (MAFAP), 
and the Non-State Action Forum (ANSAF) provided support in funding the venue and 
conferencing. The Regional Strategic Analysis and Knowledge Support System (ReSAKSS) 
handled allowances for Government of Tanzania participants. The Economic and Social 
Research Foundation (ESRF) provided in-kind support for a press release, and Michigan 
State University managed the overall program and the preparation of name tags. The 
Ministry of Agriculture Livestock and Fisheries contributed through level of LOE that 
included programming the event and managing RSVPs. 

 Tanzania Women and Youth Media Activity: Africa Lead contracted MFDI to conduct the 
multimedia campaign that creatively inspires Tanzanian women and youth to think about 
agricultural leadership, entrepreneurship, and agribusinesses across agricultural value 
chains. As part of leveraging for this activity, MFDI used its existing network agreements 
with broadcasting radio and television stations to negotiate relatively low-cost charges for 
program airtime. 
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 Operationalization of M&E platform for CILSS. A 10-month technical assistance program 
to support the CILSS to configure, implement, and leverage an optimal monitoring and 
evaluation (M&E) solution culminated in a one-week on-site training in December 2015 in 
Ouagadougou. Seven members of the CILSS M&E team from all project sites participated in 
this workshop. Through its subcontractor, C2D, Africa Lead configured the Paradox Box™ 
information management platform, held user acceptance tests and training in Ouagadougou 
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in July 2015, and delivered a French-language user guide for the M&E module of The 
Paradox Box™ to CILSS in October 2015.  

This customized M&E system allows CILSS to enter and track performance indicators, set 
baseline and target values for their program components, projects, and store and integrate 
data from multiple sources. The CILSS M&E team confirmed that their work has improved 
significantly with the use of the system which has reduced the time needed to manually 
input and analyze data by about 50 percent. Because of this tool, CILSS staff will be better 
able to implement the policies and programs that have been prioritized for the region. Africa 
Lead is currently administering a 12-month post-implementation support to ensure that the 
platform is fully customized for CILSS activities. The project has subcontracted C2D to 
establish a customized M&E system for CILSS as well as coordinate and supervise the 
process. 

 Institutional Audit of the West and Central African Council for Agricultural Research 
and Development (CORAF/WECARD). Africa Lead facilitated an institutional audit to 
support the West and Central Africa Council for Agricultural Research and Development 
(CORAF) to become a high-performing learning organization and deliver better services to 
its stakeholders. CORAF is currently at an organizational turning point and Africa Lead is 
assisting the institution to manage this change process. The audit analyzed CORAF’s 
institutional structure and mode of operation, and the resulting report included 
recommendations on ways to ensure greater consistency between CORAF’s work and its 
mission, as well as specific suggestions on how to better plan for long-term financial 
organizational sustainability.  

In Q2 and Q3, the team presented key findings and high-priority recommendations of the 
institutional audit to 12 governing board members and eight CORAF senior management 
staff in Dakar, Senegal. During the meeting, the board discussed the audit 
recommendations and agreed to move forward with actions related to financial sustainability 
and organizational management.  

 Organizational Capacity Assessment of the Reseau des Organisations Paysannes et 
de Producteurs Agricoles de l’Afrique De L’ouest (ROPPA). Africa Lead conducted an 
assessment of ROPPA’s Executive Secretariat in Ouagadougou, Burkina Faso in February 
2016 to better understand and to tailor the USAID/West Africa capacity development 
program. The objectives of the assessment were to review and analyze the organizational 
structure of ROPPA; describe and detail what ROPPA is doing as a regional body; and to 
map its clients, members, and stakeholders and how they fit into the organization. The 
team’s findings illustrated that ROPPA is a healthy and vibrant organization that is well-
respected and well-structured with tremendous backing and political buy-in from financial 
and technical partners since 2000. It has documented its guidelines and policies, maintains 
a good reputation among the international community, and ranks well alongside the other 
regional farmer-based organizations. The Africa Lead team presented the key findings and 
recommendations of the report to USAID to serve as a reference document for future 
capacity development assistance to ROPPA. 

 Facilitation of the first assessment of West Africa’s Regional Agricultural Policy, 
under the Economic Community of West Africa Policy (ECOWAP). In November 2015, 
Africa Lead co-organized and provided logistical support to the International Conference on 
Agriculture in West Africa, which also included side Regional Joint Sector Review meetings 
and the Rice Business Meeting. This conference brought together more than 400 
participants from diverse sectors and countries to review the progress of ECOWAP, a 
regional policy under CAADP/NEPAD that resulted from in-depth dialogue between the 
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member states and local non-state actors, well as the contribution of financial and technical 
partners. Regional agricultural stakeholders also reviewed the West African Agricultural 
Productivity Program after seven years of implementation and mobilized technical and 
financial partners around the sustainable revitalization of rice production in West Africa.  

The Africa Lead team, in collaboration with the International Food Policy Research 
Institute/Regional Strategic Analysis and Knowledge Support System (IFPRI/ReSAKSS), 
supported the review of commitments made by regional non-state actors including civil 
society organizations, the private sector, farmer-based and producer organizations, as well 
as the recently formed ECOWAS Gender Group. Simultaneously, Africa Lead provided 
logistics for the Regional Rice Business Meeting to mobilize regional and international 
actors around rice issues. The group of stakeholders who met to discuss rice issues in the 
region prepared a declaration on financing the regional strategy for a sustained revitalization 
of sustainable rice production in West Africa.  

 Facilitation of the West African Regional Agriculture Policy Reformulation Process. 
Africa Lead, in partnership with IFPRI, continued to support ECOWAS in 1) developing and 
reviewing technical guides for the assessment and revision of first generation of National 
Agriculture Investment Plans (NAIPs) and Regional Agricultural Investment Program (RAIP); 
and 2) formulating second-generation NAIPs and RAIP. Africa Lead facilitated and provided 
logistics for a regional Monitoring Task Force workshop from April 26-27 in Accra, Ghana to 
deliberate on technical input for a steering committee meeting held in June during the 
ECOWAS regional workshop in Abidjan.  

Africa Lead also partially provided logistics support for an ECOWAS regional workshop on 
NAIP and RAIP formulation processes from May 30 to June 2, 2016 in Abidjan, Cote 
d’Ivoire, in addition to managing the organization of two key workshops to accelerate the 
RAIP reformulation process. The first workshop profiled indicators and targets for 2016-2025 
and aimed at validating key documents required for monitoring the implementation progress 
of RAIP 2.0. The second meeting aimed to improve the “Strategic Policy Framework 2025” 
document as framework for defining RAIP-2.0 five-year strategies (2016-20 and 2021-25) to 
be submitted for consultation in November 2016 under the framework of the Advisory 
Committee on Agriculture and Food (ACAF).  

 Policy-Relevant Research. In Q2, Africa Lead organized a briefing meeting with the 
ECOWAP Gender Group to develop a strategy for integrating gender into climate-smart 
agriculture (CSA) programs in the region and document this approach in a white paper for 
broad dissemination. In the meeting, the Gender Group articulated the necessary evidence-
based pathways from CSA actions to top-line outcomes. During Q3, Africa Lead conducted 
desktop research and produced a white paper to serve as a policy tool that will help regional 
partners and ECOWAS align with common directions being pursued in West Africa. This 
work supports the CSA systems which are projected to have meaningful impact on 
sustainable reductions in hunger and extreme poverty. In addition, the paper further 
underscores the importance of the ultimate goal of mainstreaming gender in CSA programs 
and practices in West Africa. It also stresses the equal benefit for both men and women from 
any interventions in the agricultural sector — and in turn, to reduce risks linked to climate 
change. USAID/West Africa will present this paper to its stakeholders and ECOWAS to use 
it as an advocacy and policy tool with technical and financial partners.  
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 YEAR IN REVIEW: FY2016 

 
KEY DATA POINTS 

 

 

 

 

 

 

 

 

 

KEY PARTNERS  

 

DRC  

MISSION 

PROGRAM RESULTS BY 
INDICATOR 

Q4 PY3 

Number of organizations 
supported 

34 65 

Number of trainings conducted 1 2 

Number of individuals trained 22 55 

Number of food security event 
participants 

38 165 

Number of food security events 2 5 

ORGANIZATION TYPE AL SUPPORT CLUSTERS 

GIBADER (Donors Group) Donor Technical and logistical support  

Collègue Agriculture et 

développement rural of the 

office of the Prime Minister 

Gov Participations in regional events, 
trainings 

 

Groupe Thématique 9 (GT9) 

committee 

Gov Technical and logistical support 

to the GT9 committee’s 

meetings 
 

Collège Agricuture et 

Developpement rural 

Gov Participation in regional policy 

forums related to CAADP and 

the Malabo declaration 

 

Federation of Congolese 

Enterprises (FEC) 

Private 

sector 

Training and participations in 

Regional policy forums and 

trainings 

 

CEMALA (Commission 

d’Elaboration des Mesures 

d’Application de la Loi Agricole) 

Gov Logistical and technical support 

to the review of agro inputs 

related provisions 

 

National Coffee Office (ONC) Gov Facilitation of the PICAL/OCA  

67%

33%

Male Female

84%

16%
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ACTIVITY OVERVIEW 
 

 Fifty-two Food Security Champions for Change (C4C) Trained. To accelerate the 
transformation of the Congolese agriculture sector through capacity building of individuals 
charged with agriculture within the country, Africa Lead organized two leadership training 
short courses and trained a total of 52 food security champions during FY16. These 
champions will instigate transformation within their respective organizations for better 
decision-making to transform agriculture in DRC. Trained champions included senior 
managers from government institutions, the private sector, civil society organizations, and 
farmer organizations involved in the DRC’s agricultural transformation process. In keeping 
with Africa Lead’s objectives to enhance leadership and organizational capacity for the 
public and private sector and nongovernmental organizations, these trainings enhanced 
participants’ leadership skills to lead and manage change within institutions. Africa Lead 
successfully introduced the “Champions for Food Security” concept in the development 
landscape of the DRC.  

 Participatory Institutional Capacity Assessment and Learning (PICAL) for the National 
Coffee Office (ONC). Africa Lead facilitated a Participatory Institutional Capacity 
Assessment and Learning Index (PICAL) for the ONC. Africa Lead added the PICAL 
methodology to its organizational capacity assessment tool kit and successfully facilitated 
this learning activity with ONC senior management. This new self-assessment approach 
involved assessing other organizational performances lenses not traditionally examined with 
the OCA. As such, results of the assessment were drawn from four dimensions of 
institutional capacity development: (i) demand for organizational performance; (ii) 
organizational learning capacity; (iii) administrative capacity; and (iv) system-strengthening 
capacity. The findings of the PICAL will inform the creation of a capacity development plan 
for the ONC, which will include concrete actions to be implemented to empower the ONC 
and enable this institution to deliver the best services for the performance of the DRC coffee 
sector. 

 Policy Forum on Agro Input Regulation. In the DRC, the Agriculture Law was 
promulgated by the head of state in 2011, but implementing rules and regulations for the law 
are yet to be finalized. The Commission d’Elaboration des Mesures d’Application de la Loi 
sur l’Agriculture (CEMALA), which is the commission in charge of Agriculture Law 
implementing rules and regulations, has drafted provisions that need to be finalized and 
presented to the Prime Minister for signature. To support CEMALA efforts, Africa Lead 
facilitated a policy forum to finalize the provisions related to agricultural inputs. It is expected 
that the government will review and ultimately implement the provisions once they have 
been approved.  

 Workshops of the GT9 and Follow-up Meetings. The Groupe Thématique 9 (GT9) is a 
consultative body created to support the implementation of the government’s growth 
strategy and poverty reduction plan (Document de Stratégie de Croissance et de Réduction 

CONAPAC Apex Farmer 

Organization 

Participation in regional policy 

forums and C4C trainings 

 

Ministry of Rural Development Gov Participation in C4C trainings  

Ministry of Planning Gov Participation in trainings, 

technical support to GT9 

secretariat 
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de la Pauvreté). Throughout the year, Africa Lead supported the Ministry of Agriculture, 
Livestock, and Fisheries to organize two quarterly GT9 meetings. Africa Lead coordinated 
all preparatory meetings held by the GT9 steering committee and covered the logistical 
costs for 80 participants. The Minister of Agriculture presided over the first meeting, shared 
results, and planned interventions for the rest of the year. The Government of the DRC 
outlined policy priorities to be implemented in the latter half of the year, which provided a 
platform for donors to agree on funding certain actions. 

 Meetings for the Multi-Donor Group on Agriculture and Rural Development 
(GIBADER). As part of Africa Lead’s strategic engagement with the GT9, the project also 
assumed the secretariat and coordination role of the Groupe Inter Bailleur de l'Agriculture et 
Développement Rural (GIBADER) and organized and facilitated the first GIBADER quarterly 
meetings throughout the year. Africa Lead provided logistical support and played the 
secretariat role, which included coordination for all meetings held. The objective of these 
meetings was to enable donors in the agriculture sector to align their interventions and 
provide complementary technical assistance to enhance government institutional capacity 
and accelerate implementation of key activities. Additionally, as the current chair/leader of 
GIBADER, USAID hosted two donor coordination meetings during Q4 with Africa Lead 
support as part of the quarterly meetings. As part of the strategy for implementing the 
country’s National Agricultural Investment Plan, the donor group established the 
government’s efforts to conduct feasibility studies as prerequisites for any additional funding 
for agro-industrial park projects, and as part of efforts to align interventions with the African 
Development Bank’s new strategy for African agricultural growth. The involved parties 
decided not to fund agro-industrial parks until this recommendation is implemented. A result, 
the Word Bank is funding two feasibility studies for new agro-industrial parks in Equateur 
and Haut Katanga Provinces. 

 Facilitation of Participation of DRC Delegation in the African Green Revolution Forum 
(AGRF). Africa Lead supported the participation of a delegation from the DRC -- including 
representatives from the Government, the private sector, and civil society organizations 
representing the Office of the Prime Minister, the Ministry of Agriculture, the Federation of 
the Congolese Enterprises (FEC), and the Confederation of Congolese Farmer Organization 
– to attend the sixth AGRF, which was held in Nairobi in September with more than 1,500 
delegates from 40 countries. The theme of this year’s forum was “Seize the Moment: 
Securing Africa’s Rise through Agricultural Transformation,” building on a campaign 
launched at the 12th Comprehensive Africa Agriculture Development Programme (CAADP) 
Partnership Platform meeting in Accra, Ghana in April 2016.  

This effort contributes to strengthening the ability of participants to engage on these issues 
productively at a continental and regional forum and build mutual accountability. The activity 
focused on creating strategic opportunities for non-state actors and government officials 
alike to strengthen their networks and collaborate with partners on the continent. As a result, 
participants now have the knowledge needed to advance CAADP implementation at the 
national level and lead in ensuring that DRC agriculture policies align with the Malabo 
declaration. Africa Lead will continue to support this delegation in implementing their actions 
to move forward campaign strategies to accelerate agricultural growth. 

 Political Economy Analysis (PEA) and Recommendations to Support Agriculture 
Sector Revitalization. Africa Lead conducted a problem-focused political economy analysis 
focusing on four national-level agricultural policy challenges in the DRC: 1) inter-ministerial 
coordination on agricultural policy and strategy issues; 2) the legislative and regulatory 
framework for agricultural inputs, with particular focus on the draft Seed Law and the 
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Agriculture Law of 2011; 3) foreign concession ownership and investment, with a focus on 
Articles 16 and 82 of the Agriculture Law of 2011; and 4) the mandate, services, and taxes 
of the National Coffee Office. As a result of the analysis, Africa Lead made 
recommendations to strengthen and advance evidence planning, mutual accountability, 
coordination, and inclusiveness in the agricultural sector. 
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 YEAR IN REVIEW: FY2016 

KEY DATA POINTS 

 

 
 
 

 

 

 

 

 

 

KEY PARTNERS 

 
 

GHANA  

MISSION 

PROGRAM RESULTS BY 
INDICATOR 

Q4 PY3 

Number of organizations supported 105 232 

Number of trainings conducted 3 12 

Number of individuals trained 119 330 

Number of food security event 
participants 

277 781 

Number of food security events 3 24 

ORGANIZATION TYPE AL SUPPORT CLUSTERS 

Africa Youth Network for 
Agricultural Transformation 
(AYNAT)  

NGO Capacity strengthening, policy 
dialogue  

Inland Culture Fisheries 
Association of Ghana (ICFAG) 

NGO Capacity strengthening, policy 
engagement  

Business and Development 
Consultancy Centre (BADECC) 

NGO Capacity strengthening, policy 
engagement  

Savanna Integrated Rural 
Development Aid (SIRDA) 

NGO Capacity strengthening, policy 
engagement  

Ashesi University 
 

University Agribusiness leadership internship 
program, C4C leadership course 

 

Ghana Livestock Development 
Network 

NGO Logistical support, policy dialogue  

Private Enterprise Federation 

(PEF) 

Private 
Sector 

Capacity development grant  

Agribusiness in Sustainable 
Natural African Plant Products 
(ASNAPP) 

NGO Institutionalize Internship 
Partnership Network (IPN)  

67%

33%

Male Female

57%

43%
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ACTIVITIES 

 Collaboration with the West Africa Civil Society Institute (WACSI) to Deliver a Public 
Policy Advocacy and Engagement Course. Africa Lead collaborated with WACSI to 
deliver a public policy advocacy and engagement course to 35 executive members of nine 
Champions for Change (C4C) networks in Ghana. The course introduced participants to the 
basic concepts of policy advocacy and deepened their overall knowledge of policy-making 
processes. It also exposed participants to advocacy concepts, strategies, and techniques 
that will enable them to effectively engage government in their demand for accountability, 
transparency, and participatory governance, particularly on key agricultural sector policy 
issues. Through the training received, two C4C networks – African Youth Network for 
Agricultural Transformation (AYNAT) and Ghana Livestock Development Network (GLIDEN) 
– have carried out activities that have contributed to mutual accountability and evidence-
based planning initiatives.  

 Support to AYNAT to Organize Its First High-level Youth Policy Dialogue Forum. Africa 
Lead supported AYNAT to organize its first high-level Youth Policy Dialogue Forum to 
empower youth for inclusive and effective participation in agricultural transformation. As part 
of AYNAT’s effort to engage youth to be strong advocates for policy reform, the dialogue 
served as an exchange platform for youth to critically examine and challenge the 
implementation of Ghana’s Youth in Agriculture (YIA) program. As a result of engaged 
participation and honest dialogue, AYNAT recruited new youth members and formed a 
Policy Monitoring Committee to spearhead policy advocacy campaigns to strengthen the 
mutual accountability mechanisms around the implementation of the YIA.  

To strengthen the skills and knowledge base of C4C network members and to enhance their 
effectiveness in carrying out their mandates, Africa Lead further supported the West Africa 
Civil Society Institute to design and deliver a three-day networking and alliance-building 
short course that covered instituting networks at the local, national, and international levels 
and building alliances with like-minded groups and stakeholders to leverage resources to 
promote agricultural transformation. This training has contributed to fostering team approach 
and collaboration among the networks and other key stakeholders involved in the initiatives 
implemented by the networks. 

 Grants to C4C Networks. This year Africa Lead awarded four grants to C4C Networks, 
including AYNAT, the Inland Culture Fisheries Association of Ghana (ICFAG), the Business 
and Development Consultancy Centre (BADECC), and the Savanna Integrated Rural 
Development Aid (SIRDA) to support organizational capacity-strengthening initiatives. All 
grantees successfully reached their first set of milestones and have begun to improve the 
organizational and technical capabilities of non-state actor (NSA) groups they support. The 
support services from these grantees are expected to enable the beneficiary institutions to 
make meaningful contributions to agricultural policy.  

University of Ghana University  Technical assistance to support 
USAID grant program  

Champions for Change 

Agricultural Advisory Services 

Network (AASN)  

NGO Mini-parliament workshop 

 
 

Savanna Agricultural Research 

Institute (SARI)  

Research Results-based management 
(RBM)/monitoring and evaluation 
(M&E) short course  
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Three grantees including SIRDA, ICFAG, and BADECC have successfully completed their 
outreach and mobilization campaigns to various stakeholders, while AYNAT is starting up an 
agribusiness incubator and has successfully established its Advisory Board comprising 
senior-level agribusiness professionals. The network has established a management team 
to leverage technical expertise and resources, and to expand the network; in addition, they 
have just launched their website to attract the youth entrepreneurs to agribusiness 
incubation and create an integrated online platform to share content about agribusiness 
development ideas for young entrepreneurs. 

 Support to the Agribusiness in Sustainable Natural African Plant Products (ASNAPP) 
Internship Platform Network (IPN). Under its grant from Africa Lead funded by the Bureau 
for Food Security, ASNAPP successfully launched the IPN, which is a continent-wide 
agribusiness internship program with participating ASNAPP/partner country offices in South 
Africa, Zambia, Senegal, and Liberia. To ensure that the matching process is demand-
driven, ASNAPP has signed memoranda of understanding with six agribusinesses operating 
within the grains, horticulture, and livestock value chains. To date IPN has successfully 
launched their internship program in all five countries and placed more than 35 interns, five 
of whom were later recruited as full-time employees. 

 Capacity Strengthening Support to the Ministry of Finance’s Real Sector Division. 
Africa Lead designed and facilitated a short course on program design from October 5 to 8 
in Ada, Ghana. The course aimed to enhance the capacity of 16 staff (11 male and 5 
female) on how to design results-oriented workplans to enable the division to deliver on its 
mandate. Participants also reviewed the unit’s draft second-year workplan to ensure it 
adequately articulated and prioritized policies and programs in Ghana. In addition, Africa 
Lead facilitated a stakeholders’ consultative meeting from October 14 -16 in Koforidua, 
Ghana for the division to present and obtain stakeholder feedback and gather 
recommendations to finalize its FY2016 workplan. Africa Lead’s support services are 
expected to help the division deliver on its mandate to initiate, formulate, implement, and 
monitor policies and programs to achieve the desired growth of the economy of Ghana and 
enable poverty reduction. 

 Facilitation of Work Planning Workshops. Africa Lead delivered technical support 
services to three Government-to-Government (G2G) grant recipient institutions: 
USAID/University of Ghana (UoG) Agriculture Support Project, USAID/University of Cape 
Coast (UCC) Fisheries and Coastal Management Project, and the USAID/Council for 
Scientific and Industrial Research Institute (CSIR)/Savanna Agriculture Research Institute 
(SARI) Capacity Development Project. Africa Lead facilitated a review of the projects’ past 
performance and guided them to develop annual workplans and budgets for submission to 
the USAID Mission. This support has improved the team’s planning and budgeting skills, 
helped accelerate grant implementation, and will be useful to the intuitions during the entire 
implementation period of their projects. For example, UoG, which was under spending its 
grant, now has an operational workplan for effective implementation.  

 M&E/RBM Short Course for USAID G2G Grant Recipients. Africa Lead designed and 
facilitated a five-day M&E/RBM short course for core staff from SARI, UCC, UOG, and the 
Ghana Commercial Agriculture Program (GCAP). Course participants from SARI developed 
a road map for the operationalization of an evidence-based monitoring and evaluation 
system that would feed into the organization’s management system and result in better 
planning. Participants also learned how to develop an M&E framework and an M&E system 
for their projects. A follow up visit to UoG revealed that the institution has developed and 
submitted its Performance Monitoring Plan (PMP) to USAID, a requirement for every 
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USAID-funded project. The institution has also finalized its internal M&E System for data 
collection, analysis, and reporting on outputs and outcomes. 

 C4C Leadership Training. Africa Lead facilitated the C4C Leadership Training of Trainers 
program to 19 volunteer facilitators from selected NSA organizations. The course seeks to 
strengthen participants’ facilitation skills and familiarize them with the content to enable the 
trainers to deliver the course effectively and efficiently to larger numbers of leaders. The 
participants also learned about African perspectives on leadership and the role, 
responsibilities, and characteristics of a leader. In addition, participants learned about the 
Comprehensive African Agriculture Development Programme (CAADP), Sustainable 
Development Goals (SDGs), the Malabo declaration, and how to lead and manage change; 
they also developed rapid results action plans and committed to implementing the plans to 
bring about transformation in their institutions. With support from Africa Lead, four volunteer 
facilitators have cascaded the C4C training curriculum to 164 individuals from various NSA 
organizations and District Assemblies in Damongo, Accra, and Tumu.  

 Leadership Training for Ghana National Association of Farmers & Fishermen 
(GNAFF). Africa Lead supported GNAFF, which is one of the key platform organizations for 
smallholder farmers and rural fisherman in the country, to facilitate a leadership training, 
which resulted from a recommendation from an Organizational Capacity Assessment (OCA) 
conducted by the project in FY15. Participants developed their skills to enable improved 
collaboration, commitment, and achievement of results from activities that are collectively 
implemented. Africa Lead delivered the five-day workshop on its flagship C4C leadership 
short course for 31 key leaders (23 males, 8 females) of GNAFF representing the ten 
regions of Ghana. The workshop equipped participants with relevant leadership skills and 
strategies to enable them become more effective and efficient in their work. 

 Agribusiness Leadership Internship Program. Africa Lead participated in two key 
programs to leverage partnerships with academic institutions and agribusinesses interested 
in participation in our agribusiness internship program. Africa Lead sponsored the 10th 
Annual Ashesi University career fair, as well as the 4th Annual USAID Financing Ghana’s 
Agricultural Program’s (FINGAP) Ghana Agribusiness Investment Summit. Africa Lead 
selected 15 students and coached them to participate in the speed interview sessions during 
the business-to-business portion of the Agribusiness Summit, as well as to network with 
other participants. As a result, five youth from this year’s cohort have started their 
internships with host entities. 

 Support to Ghana Livestock Development Network (GLIDEN) to Draft the Ghana 
Livestock Development Policy and Strategy. As part of its advocacy work and with 
support from Africa Lead, GLIDEN facilitated consultations among stakeholders to produce 
a new Ghana Livestock Development Policy and Strategy. The bill has not been revised 
since 1967. In collaboration with key stakeholders the network carried out a gap analysis, 
reviewed and proposed changes to the policy issues, and edited and formatted the draft bill. 
Some stakeholders involved in the process included representatives from the Ministry of 
Food and Agriculture, the Attorney General’s Office, Ministry of Finance, Food and Drugs 
Authority. Other stakeholders were from the Ghana Statistical Service, Ministry of Local 
Government and Rural Development, Ghana Cooperative Butchers Association, and the 
Ghana National Association of Poultry Farmers. Through the Minister for Food and 
Agriculture, the policy has been approved by Cabinet; the next stage in the legislative 
process is an official launch of the policy document, planned for November 2016. 

 Agricultural Policy Support Project (APSP) Seed Sector Stakeholders Meeting. Africa 
Lead participated in the USAID Agriculture Policy Support Project (APSP) consultative 
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workshop organized in collaboration with the Seed Producers Association of Ghana 
(SEEDPAG) and the Seed Trade Association of Ghana (STAG) in November 2015. This 
work is part of Africa Lead’s support to the Ghana Seeds Development Network, one of the 
C4C networks. Participants at the meeting deliberated on the establishment of an all-
inclusive national umbrella seed association with a wide range of stakeholders to optimize 
resources and create synergies to address the many barriers to seed value chain activities 
in Ghana and West Africa. 

 Super Champions Women’s Conference on Agribusiness. Africa Lead organized a 
Super Champions for Change (C4C) Women's Conference for its women champions 
actively involved in Ghana’s agricultural sector. The event was organized from September 
14 to 15, 2016 and brought together 84 women, including the two deputy Ministers of 
Agriculture, Hon. Dr. Hannah Bissiw and Hon. Dr. Alhassan Yakubu. The conference theme 
was “Seize the Moment: Securing Africa’s Rise through Agricultural Transformation 
Campaign” and fostered networking, learning, and information-sharing on opportunities, new 
technologies, successes, and lessons learned in agribusiness among the women. It also 
sought to invite more women champions to join the Women in Agribusiness Network Ghana 
(WIANG). 
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ACTIVITIES 

 Support to National Agriculture Investment Plan and National Agricultural Policy 
Revisions in Guinea. Africa Lead and IFPRI have partnered to help the Government of 
Guinea evaluate the policy and institutional environment for the revision of its National 
Agricultural Policy (PNDA) and its National Agriculture & Food Security Investment Plan 
(PNIASA), as well as to develop a strategic plan for the Ministry of Agriculture. In FY 2016, 
the Africa Lead/IFPRI team completed the policy and institutional review, which generated 
learning from the previous National Agriculture Investment Plan’s (NAIP’s) formulation and 
implementation process and also examined the extent to which the sector-wide targeted 
outcomes have been achieved.  

The review also answered questions about: 1) the extent to which existing national policies 
and investment strategies are tackling key constraints to achieving the CAADP goals; 2) the 
absence of operating structures in the country to effectively and transparently allocate and 
use 10 percent of the national budget in the agricultural sector, and the lack of budgetary 
and investment strategy to achieve the sector-wide objectives; and 3) the priority for the 
country’s agricultural sector to be better aligned with Economic Community of West African 
States Agricultural Policy (ECOWAP) priorities and to benefit from more regional 
cooperation. Finally, the review provided recommendations to improve the monitoring and 

GUINEA  

MISSION  

PROGRAM RESULTS BY 
INDICATOR 

Q4 PY3 

Number of organizations supported 27 38 

Number of food security event 
participants 

65 111 

Number of food security events 1 5 

ORGANIZATION TYPE AL SUPPORT CLUSTERS 

Ministry of Agriculture and key 
agriculture stakeholders  

Gov Policy & Institutional Review –
Validation and Strategic 
Planning Workshops 

 

67%

33%

Male Female
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evaluation system, the review and dialogue mechanism, and the capacity of key institutions 
to plan and implement the PNIASA. 

 Strengthening Strategic Planning and Thematic-based Collaboration. Using information 
from the policy and institutional review, Africa Lead/IFPRI facilitated a strategic planning 
exercise with a larger and more inclusive group of Guinean agriculture actors in June 2016 
in Conakry. Key agricultural stakeholders in Guinea discussed and proposed a new vision, 
goal, strategic objectives and an institutional arrangement and policy reforms for the 
implementation of the new PNIASA. The stakeholders worked in groups and agreed that the 
following five programmatic axes should be the pillars of the country’s new agricultural 
development policy: 1) development of access to growth markets; 2) increase in productivity; 
3) improving governance; 4) integration of emerging issues; and 5) implementation of policy 
and institutional reforms.  

For each axis the group outlined some general definitions and guidelines; however, to 
develop the technical content and strategy for each axis and the new national agricultural 
development policy and investment plan, the four ministers in charge of the rural sector, by 
agreement, set up six working groups (in September, Africa Lead/IFPRI facilitated the 
launch of these groups).Finally, the group developed a road map for completing the revision 
of the PNIASA by the end of the year—which, if achieved, would make Guinea one of the 
first countries on the continent to comply to the African Union Commission CAADP Country 
Guidelines. 

 

LEVERAGING 
 

 Strengthening Strategic Planning and Thematic-based Collaboration: The Guinea 
Ministry of Agriculture provided a conference for 48 people for the PNDA and PNIASAN 
Revision Thematic Group Workshop. 
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SENEGAL  

MISSION  

PROGRAM RESULTS BY 
INDICATOR 

Q4 PY3 

Number of organizations supported 159 343 

Number of trainings conducted 0 3 

Number of individuals trained 0 119 

Number of food security event 
participants 

187 752 

Number of food security events 3 14 

ORGANIZATION TYPE AL SUPPORT CLUSTERS 

Investment Promotion Agency (APIX) Gov Workshop facilitation, 
capacity building plan 

 

Bureau Opérationnel de Suivi du 
Plan Sénégal Émergent/Office of the 
Plan Sénégal Émergent (BOS/PSE) 

Gov Workshop facilitation, 
monitoring and evaluation 
(M&E) technical assistance  

 

Direction de l’Appui au Secteur 
Prive/Private Sector Support 
Directorate (DASP) 

Gov Workshop facilitation for 
strategic planning  

 

University Cheikh Anta Diop Academic Champions for Change 
institutionalization 

 

Ministere de l' Agriculture et de l' 
Equipement Rural 

Gov Co-supported the 
restructuring, change 
management process 

 

Office des Forages Ruraux (OFOR) Gov Technical assistance, 
performance management 
system  

 

Union Nationale des Commercants et 
Industriels du Senegal (UNACOIS) 

Private 
sector 

Champions for Change 
training workshop 

 

Direction de l’Analyse Prévision 
Stratégique (DAPSA/MAER) 

Gov Technical assistance for 
Joint Sector Review   
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ACTIVITIES 

 Joint Sector Review (JSR) Meetings for Agriculture. Africa Lead delivered facilitation 
services, technical assistance, and logistics support to support the country’s JSR meetings, 
attended by more than 250 participants. The first JSR meeting marked the first step in 
Senegal’s transition to evidence-based policy planning and implementation. During this 
meeting, four sectorial ministries (agriculture, livestock, environment, and fisheries) met with 
stakeholder groups (government, donors, and NSAs) and members of the New Alliance to 
discuss and verify the evidence and recommendations of the agricultural JSR assessments. 
During the second JSR meeting, the Minister of Agriculture delivered a key note address 
about the key roles all stakeholders need to play through commitment, performance, and 
collective leadership for effective implementation of policies.  

One of the major recommendations of the review meeting was to improve the quality of 
private sector participation in and contribution to the JSR process. Africa Lead co-organized 
the second JSR meeting in partnership with APIX. An Africa Lead senior consultant helped 
collect information on contributions and constraints of local private sector organizations and 
enterprises in the regions of Saint Louis, Kaolack, and Ziguinchor. A total of 75 people 
attended this workshop in Saint Louis to prioritize the private sector’s major constraints and 
needs and recommendations for a more effective JSR process. 

 Launch of the Investment Promotion and Major Projects Agency (APIX) Investment 
Platform of Saint Louis. Africa Lead is collaborating with APIX to strengthen investment in 
the agricultural sector in Senegal by supporting an Investment Platform in the region of Saint 
Louis. As a first step, the project helped to coordinate high-level stakeholder engagement 
and accelerate an inclusive process to collectively draw and agree on the road map for 
implementation of the platform. In addition, Africa Lead also worked with APIX to organize a 
launch event for the platform, which took place on 17 February 2016 and brought together 
more than 80 stakeholders from the private sector (20 percent), producer organizations (26 
percent), government (24 percent), and women’s organizations (11 percent).  

The launch offered participants the opportunity to deliberate on the investment platform 
concept and the results of studies that served as the basis for the platform project 
implementation. It also allowed participants to agree on expectation matrices for the local 
private sector and services offered by the agencies and structures engaged in the process 
of implementing the "Platform of Investment” of the North in Saint Louis. These support 
services are expected to contribute to strengthening investment in the agricultural sector in 
Senegal. 

 Regional Mango Week Conference. The Ministry of Trade, USAID/Senegal, and Africa 
Lead co-organized the Regional Mango Week from 31 May to 3 June 2016. Africa Lead 
delivered the first-ever platform for key stakeholders involved in the mango value chain at 
national and regional levels to exchange and dialogue on critical issues, such as access to 
markets, competitiveness of the Senegalese and West African mango, and the sectors’ 
regulation and capacity building needs. A total of 295 participants joined in the panel 
discussions, 42 exhibitors showcased their mango products, and more than 1000 visitors 
participated in the overall event, including officials and private sector representatives from 
Burkina Faso, Cote d’Ivoire, Gambia, Ghana, Guinea, Guinea Bissau, Mali, Senegal, and 
Switzerland. Some of the key results of the event include: the development of a roadmap to 
create a Regional Mango Alliance, the selection of an acting Regional Mango Alliance 
Coordinator, and the drafting of an action plan to guide the process.  
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 C4C at the University of Cheikh Anta Diop (UCAD)/Institut Supérieur d’Agriculture et 
d’Entreprenariat (ISAE). As part of Africa Lead’s initiative to sustain and institutionalize its 
leadership course, the program signed a partnership agreement with UCAD in February 
2016 to integrate the Champions for Change (C4) Leadership course module into the 
curriculum of the Institute of Agriculture and Entrepreneurship (ISAE). The kickoff of the 
partnership was endorsed by the Chancellor of the university at an event attended by 70 
representatives (60 male and 10 female) from donors, the university media, and government 
institutions. This high-level event emphasized the importance of this partnership and how it 
will benefit the university and contribute to the development of Senegal’s workforce.  

 Strengthening of NSA Engagement in CAADP Processes. Africa Lead supported and 
facilitated a sensitization workshop for coalitions of Non-State Actors (NSAs) in Senegal. 
The objective of workshop was to improve awareness and to strengthen the knowledge and 
capacities of NSAs on CAADP-related policy frameworks. The meeting also emphasized the 
importance of developing appropriate mechanisms to engage NSAs and to ensure the 
effectiveness of that engagement in the CAADP process. The NSA networks also learned 
how to map stakeholders and track their relationships with other organizations in a platform 
called Agri NSA Map. The stakeholder maps provided a visual tool to help NSAs connect 
and leverage relationships between and among each other to meet their technical, funding, 
and other resource needs. The workshop also offered an opportunity to strengthen ongoing 
NSA engagement on CAADP through support for public dialogue, research, policy analysis, 
and advocacy to inform policies, planning, and investments. 

 
LEVERAGING 

 ISAE/UCAD: In support of the partnership launch between Africa Lead and UCAD, the 
university provided transport to and from the training sites for all university staff who 
attended the event, in addition to covering participants’ per diem allowances.  
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 YEAR IN REVIEW: FY2016 

 

KEY DATA POINTS 

 

 
 
 
 
 
 
 
 

 

KEY PARTNERS 

 
 

ACTIVITIES  

 Monitoring and Evaluation (M&E) Operationalization/Results-based Management 
(RBM) Course for the Federal Ministry of Agriculture and Rural Development 
(FMARD). Africa Lead conducted an M&E operationalization/RBM course for key personnel 
of the FMARD in Nigeria. The two five-day workshops in December were the result of 
recommendations of the Nigerian Agriculture Transformation Agenda (ATA) capacity needs 
assessment report, an earlier collaboration between ATA, the International Food Policy 
Research Institute (IFPRI), and Africa Lead. Staff from across regional and state offices and 
the ministry’s parastatals and technical agencies participated in the course. The course 
allowed participants to develop a road map for an evidence-based M&E 
operationalization/RBM system that would feed into the Ministry’s knowledge management 
system and result in better planning. Participants also developed action plans to streamline 
their M&E systems by clearly articulating steps to hold themselves and each other 
accountable. 

NIGERIA  

MISSION  

PROGRAM RESULTS BY 
INDICATOR 

Q4 PY3 

Number of organizations supported 0 3 

Number of trainings conducted 0 4 

Number of individuals trained 0 122 

Number of food security event 
participants 

0 148 

Number of food security events 0 4 

ORGANIZATION TYPE AL SUPPORT CLUSTERS 

Federal Ministry of 
Agriculture and Rural 
Development (FMARD)  

Gov Skills development on monitoring 
and Evaluation (M&E)/Results-based 
Management (RBM) and Sustainable 
Development Goals (SDGs) 

 

67%

33%

Male Female

82%

18%
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 A Retreat to Sensitize the Directors of the FMARD on M&E. Africa Lead facilitated a 
retreat with 28 Directors from the FMARD to raise the awareness among the FMARD 
leadership team of the critical role of M&E in the establishment of a RBM system, structure, 
process, and culture at the Ministry, and how this effort would lead to better designed, 
delivered and measured agriculture programs in Nigeria. At the end of the retreat, the 
directors committed to drive the process of operationalizing the M&E system at both the 
management and departmental levels within the ministry. The retreat also generated 
momentum on the potential for M&E and RBM skills to enhance and strengthen capacity at 
FMARD to manage policy change and reform. As a result, Africa Lead facilitated mini-
training sessions and provided technical support to 14 departments of the FMARD to 
strengthen their respective M&E systems. Africa Lead also followed up with six departments 
to assess their progress, including reviewing draft results frameworks, recommending 
additional improvements, and discussing roles and responsibilities with key staff. 

 Technical Support to FMARD Staff to Strengthen M&E systems. Africa Lead delivered 
technical assistance to the staff of 14 departments of the FMARD from 2-11 March 2016. 
This assistance included the delivery of a condensed 4-5-hour mini course on the essentials 
of M&E to the staff of each department. Following each interactive and highly participatory 
training session, each department had to agree to complete the following four key tasks: 1) 
develop a Results Framework (RF) for the department; 2) compile a list of reference 
documents that underpin and inform the work of the departments; 3) identify a room and/or 
shelves to store these documents for easy access and use by all staff; and 4) conduct more 
regular and routine meetings to foster collaboration, engagement, and inclusivity between 
the departments. On March 18, the team followed up with six departments to assess the 
progress they had made in developing their results frameworks and creating space for 
storing their key policy documents. The team held discussions with the key staff assigned 
these tasks, reviewed draft results frameworks, and made recommendations for 
improvements so the staff could finalize them.  

 Capacity Development of Desk Officers of the Sustainable Development Goals 
(SDGs). Africa Lead trained 26 desk officers (21 males and 5 female) managing the SDGs 
on effective implementation and collaboration with other stakeholders and reporting on 
results. The four-day course, conducted from 14-17 March 2015, increased participants’ 
awareness of the SDGs, the foundational aspects of M&E within an RBM context, and how it 
applies to their work. The SDG officers also identified and agreed on their roles and 
expectations in addition to developing a system and draft tools to do their work. These tools 
will help the officers to be more effective and efficient and to better track progress on the 
implementation of the SDGs.  

 Meetings with Universities to Institutionalize C4C Modules. As part of program initiatives 
to sustain and institutionalize its leadership course, Africa Lead held discussions with three 
universities in Nigeria: Obafemi Alowolo Universtiy (OAU), University of Benin (UNIBEN), 
and University of Nigeria in Nsukka (UNN) to incorporate the course in their curriculum. The 
three universities are eager to institutionalize the course.  

 Public-Private Sector Strategic Consultation on the Agriculture Sector in Nigeria. 
Africa Lead organized a public-private sector strategic consultation meeting on the 
agricultural sector in Nigeria in September 2016, facilitated by the National Association of 
Nigerian Traders (NANTS). The meeting aimed to create a platform for the collective review 
of the sector and sector-wide policy directions, and participants received updates on recent 
developments in the agricultural sector and the performance and policies of the sector in 
2016. There were also deliberations on the reforms needed for the agricultural sector to 
thrive under the new government and the need to improve coordination between and within 
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state and non-state actors in the sector to achieve food and nutrition security objectives.  

The meeting brought together more than thirty participants from key government areas such 
as FMARD, Federal Ministry of Finance, Ministry of Budget and Planning, Senate and 
House Committee on Agriculture, and Rural Development. Civil society organizations, local 
and international nongovernmental organizations, farmer organizations, the Trade Union, 
and the private sector were also represented. Key matters identified will serve as agenda 
issues for discussion at a higher-level roundtable that will bring together all key stakeholders 
to deliberate and develop roadmaps to improve on the sector.  

 Strengthening NSA Engagement in CAADP Processes. Africa Lead supported and 
facilitated sensitization workshops for coalitions of Non-State Actors (NSAs) in Nigeria. The 
objective of workshop was to improve awareness and to strengthen the knowledge and 
capacities of NSAs on CAADP-related policy frameworks. The meetings also emphasized 
the importance of developing appropriate mechanisms to engage NSAs and to ensure the 
effectiveness of that engagement in the CAADP process. 
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Annex A.  Knowing “WhatsApp” with 
Food Security 

Strengthening capacity and agricultural extension services in Bomet 
County, Kenya

Fredrick Korir is a young extension agent from 

Bomet County located in Kenya’s agricultural 

heartland. Bomet, spanning over 1600 square 

kilometers, has a diverse landscape featuring 

lush hills where maize, fruit trees and sweet 

potatoes grow. It i’s also home to fields that 

reach across high plains where wheat flourishes 

and herds of cattle graze. As one of the 

County’s ninety extension workers Fred covers 

only a fraction of the county, but he is tasked 

with working with at least four-hundred farmers 

and covering a huge area by foot, bus, or 

motorcycle.  

In 2015, Fred a recent university graduate was 

unemployed, having been out of work for close 

to two years. That all changed when the Bomet 

County government decided to hire a new 

group of youth extension agents, and with the 

help of Africa Lead, train them to boost 

agricultural extension services in the county. 

Part of the training focused on use of ICT in 

extension services. A clear success of this 

training was that Fred and his colleagues devised 

an innovative, low-cost solution using mobile 

phones to expand the average reach of an agent 

from four to five farmers per day, to an 

estimated 800 per day. However, Bomet 

County’s decision to hire and train extension 

agents wasn’t an accident – it came as a result 

of focused strategic planning and an ongoing 

commitment to its partnership with Africa Lead. 

With Kenya embracing devolution, each county 

has had the huge task of quickly creating 

systems to bring effective development to 

people at the local level. Initially, Africa Lead as 

part of a multi-county training effort offered 

Champions for Change (C4C) Leadership 

Training for 30 county officials from various 

arms of the Bomet County government. Bomet 

had bigger plans though, and the Governor 

requested that Africa Lead train an additional 30 

county officials, paid for by the County.  

“What is most required currently is to get the 

people to move into new ways of doing things. 

Land is becoming smaller and smaller. We really 

need to move towards new methods and new 

lifestyles,” said Isaac Ruto, Governor of Bomet 

County when asked in 2015 about Bomet’s 

partnership with Africa Lead.  

One of the key gaps addressed in the initial 

C4C training was the need to strengthen the 

County’s recently established extension 

services, a result of devolution. During the 

training, Bomet created an action plan to hire 

35 youth extension agents. Following the hiring 

of the agents, Africa Lead was asked to train the 

extension agents through a customized 

leadership program. Per Bomet’s action plan, 

the agents were asked to come up with their 

own action plans and tied these plans to 

performance contracts. 

As part of the extension agent training covering 

a range of leadership tactics, the extension 

agents discussed various communications tools 

such as Whatsapp and Facebook that might be 

used to educate and inform more people about 

food security. Fred, who had received training 

on e-extension by the Kenyan government in 

2012, created a plan to use ICT apps not only 

to tell people about the work he was doing, but 
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to improve farmer-to-farmer learning and 

increase the number of farmers he could reach. 

Fred first created a chat group of just the 

farmers he worked with. As it became more 

popular, he coordinated with his extension 

colleagues and the decided to form a county 

wide group called “Real Farmers”. The result 

has been game changing. Now about 5 groups 

have been created and he estimates there are 

more than 800 farmers across Bomet’s various 

WhatsApp groups. Additionally, county staff use 

WhatsApp it to coordinate efforts, share 

pictures of issues on farms, and link farmers 

with commercial opportunities.  

“The farmers are getting more information 

faster, as an extension officer I am able to 

address several challenges that farmers are 

facing. We can share experiences. Farmers can 

share experiences by [sharing] the problems 

they face to the group and participants can help 

identify the problem,” says Fredrick.  

Fredrick estimates that prior to the training he 

saw 4-5 farmers per day going personally to 

their plots. Now, using his phone he can reach 

about 800 farmers a day instantaneously. He 

also reaches his various lists of farmers using 

bulk text messaging offered by Kenya’s 

Safaricom. 

The success of Bomet’s new extension agent 

training and the resulting technology 

innovations are part of a larger successful 

relationship between Africa Lead and Bomet 

County.  

In February 2016, Africa Lead was brought in to 

work with County officials on the launch of the 

county’s Strategic Investment Plan (SIP). Africa 

Lead delivered customized training modules and 

training sessions on organizational health and 

strategic planning. As a result, Bomet 

established partnerships with the World Bank, 

USAID-FIRM, and others to implement the 

county’s development agenda and SIP. Bomet 

has implemented various plans such as the 

Photo 1: Fredrick visits one of his farmers, Stanley Tulgut, at his farm in Bomet County 
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Bomet County Sweet Potato Bread Factory, 

which provides a market for sweet potato 

farmers beyond the borders of Kenya exporting 

bread and sweet potatoes to the United 

Kingdom. The idea for the bread factory came 

from a farmer’s suggestion on the Real Farmers 

WhatsApp group. 

When it’s all stitched together, Bomet County 

with support from Africa Lead, has started to 

create and implement a cohesive approach to 

planning across the county, driven by stronger 

ties to the community and farmers. Africa Lead 

is learning from this, using WhatsApp for other 

county training groups and exploring ways to 

share e-extension practices across counties. 

Most importantly, from the field to the market 

Bomet County, and Kenya as a result, are 

building better and more efficient ways to know 

“WhatsApp” when it comes to food security. 

 

 

 

  

Photo 2: Bomet County extension agent Fredrick uses Whatsapp to reach out to his farmers. 
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Annex B.  Ghana Livestock Sector 
Boosted by New Policy 

Advocates implement activities to promote mutual accountability, 
coordination, and inclusiveness

Key stakeholders in Ghana’s livestock and 

animal production sector breathed a huge sigh 

of relief in September when the Cabinet of 

Ghana approved the Ghana Livestock 

Development Policy and Strategy Document, 

which will officially launch in Accra on 

November 9. 

The new policy comes at a time when these 

stakeholders are collectively working to address 

significant challenges and issues affecting their 

industry. Through a new shared platform, they 

called for an amendment in Ghana’s Livestock 

and Animal Production bill to help address 

competition with imported animal produce, 

limited improved breeding stock, poor animal 

nutrition, a lack of disease control, and 

inadequate water during the dry season. 

This policy, which has been the dream of 

stakeholders in the livestock sector for decades, 

has been welcomed by all. The Ghana Livestock 

Development Network (GLIDEN), one of 

Africa Lead’s nine Champions for Change 

Networks, worked in collaboration with the 

Ministry of Food and Agriculture to bring 

together organizations in the livestock sector, 

including the Ghana National Association of 

Poultry Farmers (GNAPF), to hold a 

stakeholder assessment and workshop in 

February 2015. The meeting was held to assess 

the level of participation in, and understanding 

of, the policy requirements of each stakeholder 

towards the passage of the draft bill. 

Another meeting was held in Accra this past 

March. GLIDEN and the Departments of 

Veterinary and Animal production of the 

Ministry of Food and Agriculture (Livestock) 

met to review and update the bill, incorporating 

recommendations they received at the 

stakeholders’ forum with representatives from 

Ministry of Food and Agriculture, the 

Parliament of Ghana, the Attorney General’s 

Office, Ministry of Finance, Ghana Food and 

Drugs Authority, Ghana Statistical Service, 

Ministry of Local Government and Rural 

Development, Ghana Cooperative Butchers 

Association, and the Ghana National 

Association of Poultry Farmers. In the March 

workshop, four working groups were set up: a 

veterinary services working group; animal 

production working group; policy working 

group; and the preparation of drafting 

instructions for the Attorney-General 

Department working group. The veterinary 

services and animal production working groups 

corrected and introduced sections into various 

parts of the draft veterinary and animal 

production bill. The policy working group 

examined and corrected where appropriate, all 

policy issues, policy guidelines, strategies, and 

outputs contained in the Ghana Livestock 

Development Policy and Strategy Document. 

The approval of this policy document is 

considered a huge success by stakeholders as it 

reiterates the commitment of the Government 

of Ghana to build the agriculture sector to its 

fullest potential. One key participant, Dr. Hanna 

Bissiw, the Deputy Minister of Agriculture 

(Livestock) and a veterinary physician, was 

heavily involved in this important policy 



    AFRICA LEAD ANNUAL REPORT – FISCAL YEAR 2016 

69 

process. She actively participated in both 

workshops and pledged the government’s 

commitment to support the enactment of the 

draft bill into law. At the second Gap Analysis 

Workshop in Accra, the minister mentioned in 

her opening speech that, “the government is 

committed to seeing Ghana’s agriculture grow 

and we desire that Ghanaians will have and eat 

what is produced in Ghana. Ghana has a rich 

livestock sector; we can boast of very good and 

healthy meat. His Excellency the President and 

the Minister for Food and Agriculture are both 

keen on seeing this bill passed into law to help 

regulate and improve Ghana’s livestock sector.” 

She expressed the Government’s gratitude to 

all its donor partners, especially the U.S. Agency 

for International Development (USAID) for 

supporting GLIDEN and the Ministry of 

Agriculture in this important initiative. She 

acknowledged that the crop sector has had 

more support than the livestock and that the 

Government appreciates donor partners such 

as USAID for the support to the livestock 

sector.” 

The Ghana National Association of Poultry 

Farmers (GNAPF), the host organization of 

GLIDEN—which works to “develop and 

promote the livestock sector in Ghana,”—

considers the approval of the policy document 

as laudable and believes it will better regulate 

the livestock industry to reduce imports to 

create more opportunities for locally produced 

poultry products. With a renewed sense of 

empowerment, members of the network are 

assured of reaping the positive results of their 

hard work. 

A highly motivated member of the Network, 

Chief Alhaji Issifu, National Secretary of the 

Ghana Cooperative Butchers Association, said, 

“Joining the network and participating in the 

workshops and meetings was the turning point 

of our lives. It has taught us to advocate for our 

rights as butchers by mobilizing our members 

to speak as one voice. We now understand the 

important role we play in ensuring that we 

produce healthy meat for our fellow Ghanaians. 

We will continue to use the knowledge 

acquired from the trainings to improve on our 

production and how we take care of our 

livestock.” 

Africa Lead, through its flagship Champions for 

Change Leadership training program, imparts 

knowledge and delivers various support services 

for Champions—men and women leaders in 

agriculture—to develop, lead, and manage the 

policies, structures, and processes needed for 

the transformation process. Champions for 

Change Network concept was conceived in 

2014 to promote dialogue and networking 

among individuals whom have benefitted from 

various capacity support services of the 

program to enable them contribute to 

addressing key policy and agricultural issues. 

Africa Lead, as part of empowering 

transformational leaders, seeks to leave a legacy 

of emboldened networks within the agriculture 

value chain. These agricultural development 

advocates, who are grouped into nine active 

networks, have developed workplans, set their 

network goals, objectives, and are implementing 

key activities to promote mutual accountability, 

coordination, and inclusiveness.  
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Members of GLIDEN with Hon. Dr. Hannah Bissiw, Deputy Minister of Agriculture (Livestock). Credit: Emmanuel Adu-Boadu 
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Annex C.  Indicator Performance Tracking Table  

# Indicator Type Indicator 

FY16 

(Y3) 

Targe

t 

FY16 (Y3) Achieved LOP 

Q1 Q2 Q3 Q4 
Total 

FY16 
Target 

To date 

Achieved 

Africa Lead II Goal: Better prioritized, designed, managed and measured agriculture policies, programs, and enterprises in Africa 

G1.1 
Impact (FTF 
4.5-3) 

Percentage of agricultural GDP growth NA - - - - - NA - 

G1.2 
Impact (FTF 
4.5-12) 

Percentage of national spending allocated 
to agriculture 

NA - - - - - NA - 

G1.3 Impact 
Percentage change in private sector 
investment in agriculture 

NA - - - - - NA - 

Africa Lead II Strategic Objective: Improved institutional effectiveness for increased sustainable agriculture productivity and food 

security 

SO1.
1 

Outcome 
Number of countries implementing 
prioritized and coordinated action plans 
based on their NAIPs 

NA - - - - - NA -  

SO1.
2 

Outcome 
Percentage of countries with improved year 
over year “Ease of Doing Business in 
Agriculture Index” ranking (BBA) 

NA - - - - - NA1 - 

Intermediate Result 1: Improved capacity among key institutions to achieve their mandates in developing and managing national 

agricultural and food security programs 

1.1 Outcome 
Percentage of individuals trained in 
leadership/management techniques who 
apply new knowledge and skills acquired 

75% 100% - - - 99% 75% 91% 

                                                

1 It is not feasible to measure all of Africa Lead II Goals, SOs, and outcome indicators regularly and they are included here for completeness only.  Life of 

Program (LOP) targets are indicative and subject to significant changes depending on missions buy-ins.  As part of the project’s midterm Performance 

Monitoring Plan (PMP) refresh, LOP targets and outcome indicators will be revised in FY17. 
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# Indicator Type Indicator 

FY16 

(Y3) 

Targe

t 

FY16 (Y3) Achieved LOP 

Q1 Q2 Q3 Q4 
Total 

FY16 
Target 

To date 

Achieved 

1.2 
Output (FTF 
4.5.2-7) 

Number of individuals receiving USG 
supported short-term agricultural sector 
productivity or food security training* 

2,432 297 328 311 553 1,544 5,852 
 
2,679 

  % Women 35% 23% 23% 30% 25% 25% 35% 30% 

1.3 Outcome 

Percentage of institutions/organizations that 
show overall improvements in organizational 
capacity assessments and performance 
index 

45% - - - - N/A2 65% 100% 

1.4 Output 
Number of organizational/institutional 
capacity assessments completed with 
support from AL II 

18 1 1 1 8 11 59 25 

1.5 Output 
Number of knowledge products generated 
with support from AL II 

15 6 3 8 13 30 75 49 

1.6 Output 
Number of food security-related events 
supported by AL II* 

58 24 36 41 44 1563 210 305 

1.7 Output 
Number of participants attending food 
security related events supported by Africa 
Lead II* 

3,670 1,843 1,166 1,071 1,718 5,6744 9,115 11,681 

  % Women 35% 39% 25% 28% 29% 28% 35% 37% 

1.8 Output 
Number of organizations at the national and 
regional level receiving technical assistance 
under AL II 

19 16 51 29 - 555 48 153 

                                                

2 Per the project’s PMP, Indicator 1.3 is measured via formal OCA follow-up exercises.  While no formal follow-ups were conducted in FY16, post OCA 

interventions were conducted in various buy-in’s in the form of workshops and trainings.  Please see Annex E for more detail. 
3 Includes training events conducted during FY16 
4 Includes training participants under indicator 1.2 
5 Includes a unique count of organizations that received technical assistance throughout FY16.  This is not a cumulative total of the organizations assisted in 

each quarter. 

* The quarterly numbers show the trend, but the duplicates are removed and numbers cleaned up for the annual totals. Consequently, the quarterly results 

may not match the end-of-year total. The quarterly reporting process will be revisited and strengthened during the PMP revision. 
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# Indicator Type Indicator 

FY16 

(Y3) 

Targe

t 

FY16 (Y3) Achieved LOP 

Q1 Q2 Q3 Q4 
Total 

FY16 
Target 

To date 

Achieved 

1.9 Output 
Number of organizations/institutions 
supported by AL II* 

565 455 444 441 586 1,625 1,082 2,471 

Intermediate Result 2: Enhanced capacity to manage policy change and reform across Africa 

2.1 Outcome 
Number of countries with a strengthened 
JSR process as measured by milestones of 
a "Strong JSR" 

TBD - - - - - TBD - 

2.2 Outcome 

Number of agriculture policies in countries’ 
G-8 Cooperation Framework policy matrices 
that have been advanced along the policy 
development continuum 

TBD - - - - 10 TBD 18 

2.3 
Output/ 
Outcome 
(FTF 4.5.1-24) 

Number of agricultural enabling 
environment policies completing the 
following processes/steps of development 
as a result of USG assistance 

25 8 9 5 0 96 34 39 

  Analysis  4 3 1  8  37 

  Consultation  2 - 2  4  26 

  Drafting/revision  2 5 0 0 7  14 

  Approval  - 1 2 0 3  8 

  Implementation  - - -    6 

2.4 Output 
Number of countries receiving Africa Lead II 
assistance 

20 8 9 9 8 9 20 16 

2.5 Output 
Number of countries with completed IAAs 
that are validated in stakeholder workshops 

TBD - - - - 3 TBD 4 

2.6 Output 
Number of JSR workshops 
conducted/facilitated 

TBD 2 - - 11 13 TBD 28 

                                                

6 Includes total number of polices supported during FY16, which include 6 for Mozambique/SPEED and 3 for Africa Lead. 
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# Indicator Type Indicator 

FY16 

(Y3) 

Targe

t 

FY16 (Y3) Achieved LOP 

Q1 Q2 Q3 Q4 
Total 

FY16 
Target 

To date 

Achieved 

Intermediate Result 3: More inclusive development and implementation of agriculture and food security policies and programs, through 

greater engagement of NSAs 

3.1 
Outcome (FTF 
4.5.2-42) 

Number of private enterprises, producers 
organizations, water users associations, 
women's groups, trade and business 
associations, & CBOs that apply improved 
technologies or management practices as a 
result of USG assistance* 

50 - - - - 17 156 19 

3.2 
Output (FTF 
4.5.2-11) 

Number of food security private enterprises 
(for profit), producers organizations, water 
users associations, women's groups, trade 
and business associations, and CBOs 
receiving USG assistance* 

337 86 124 165 213 750 625 897 

3.3 
Output (FTF 
4.5.2-27) 

Number of members of producer 
organizations and community based 
organizations receiving USG assistance* 

565 99 95 111 161 415 2,047 1,659 

  % women 35% 33% 44% 32% 45% 34% 35% 63% 

3.4 Outcome 
Percentage of countries that have NSAs 
actively participating in JSR Steering 
Committee 

TBD - - - - - TBD - 

3.5 Outcome 
Percentage of countries that have women’s 
organizations actively participating in JSR 
Steering Committee 

TBD - - - - - TBD - 

3.6 Outcome 
Percentage of NSAs that report satisfaction 
with their JSR participation 

TBD - - - - - TBD - 

                                                

7 Per the project’s PMP, Indicator 3.1 is measured via formal OCA follow-up exercises. While no formal follow-ups were conducted in FY16, post OCA 

interventions were conducted in various buy-in’s in the form of workshops and trainings. Please see Annex E for more detail. 

* The quarterly numbers show the trend, but the duplicates are removed and numbers cleaned up for the annual totals, and as a result the quarterly results 

may not match the end of year total. The quarterly reporting process will be revisited and strengthened during the PMP revision. 
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# Indicator Type Indicator 

FY16 

(Y3) 

Targe

t 

FY16 (Y3) Achieved LOP 

Q1 Q2 Q3 Q4 
Total 

FY16 
Target 

To date 

Achieved 

3.7 Outcome 
Percentage of policy commitments adopted 
by AU and national governments that are 
informed by CAADP NSA's policy agenda 

40% - - - - - 36% - 

3.8 Outcome 
Percentage of constituents represented by 
agriculture-focused NSAs participating in 
the JSR process 

60% - - - - - 70% - 

 

 


