
 

 
 
Final report  
 
Emergency appeal n° MDRBF011 
GLIDE n° OT-2011-2000205-BFA 
30 November, 2013 
 

 
Period covered by this Final Report: 16 December 2011 to 30 
July 2013.  
 
Appeal target (current): CHF 2,093,813  
 
Appeal coverage: 90%; <click here to go directly to the final 
financial report, or here to view the contact details>  
 
Appeal history:  
  Disaster Relief Emergency Funds (DREF) of CHF 

113,532 was allocated on 16 December 2011 to support 
Burkina Faso Red Cross (BRCS) to assist 5,500 
beneficiaries with two months’ worth of food vouchers in Tin 
Akoff in the province of Oudalan in the Sahel region. 

 An Emergency Appeal was launched on 16 April 2012 and 
sought CHF 3,952,739 to assist 120,000 agro-pastoral 
beneficiaries in six regions. 

 A Revised Emergency Appeal was issued on 5 December 
2012 reducing to budget to CHF 2,093,612 and the number 
of beneficiaries to 105,000 that include new beneficiaries 
(17,500 households, including refugees from Mali and host 
communities) in four regions: Sahel, Centre-Nord, Nord and 
Boucle du Mouhoun.  

 An Operations update n°1 was issued on 18 March 2013 to announce a four months’ operation timeframe 
extension in order to complete another food voucher distribution and implement some delayed activities such as 
seeds and tools distributions on time for the planting season of June 2013. 

 
Summary: Due to low donor response, the appeal was revised downwards to focus mainly on food vouchers, seed 
distribution, and sensitization sessions on food hygiene and food management education. The implementation of 
the appeal plan of action was delayed until the arrival of the operations manager in mid-July 2012 and despite the 
appeal revision which included new needs identified by the Burkina Faso Red Cross including support to refugees 
from Mali and the host community, people affected by floods and an outbreak of cholera, no additional funding was 
made available to support the implementation of these additional activities. The revised objective was to reach 
11,000 agro-pastoralist families plus an additional 1,500 families hosting Malian refugees has been reached with up 
to 11,522 households receiving food assistance and livelihood assistance as follows: 

 1,100 households (5,500 beneficiaries received emergency assistance through DREF start-up 
funding of CHF 113,532 for the distribution of the first food vouchers for two months rations in 
Tin Akoff, in the province Oudalan, in the Sahel region only. 

Emergency appeal final report 

Burkina Faso: Complex Emergency 

 

 
During the food voucher distributions, Burkina Faso Red 
Cross volunteer dispensing sensitization sessions on 
food security and hygiene. Photo/FRC 
 

http://www.ifrc.org/docs/Appeals/12/MDRBF01101.pdf
http://www.ifrc.org/docs/Appeals/12/MDRBF011ea.pdf
http://www.ifrc.org/docs/Appeals/12/MDRBF011rea.pdf
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 Between September 2012 and June 2013, three food voucher distributions took place for the 
same beneficiary households in the four regions: 

o In September 2012, 11,522 agro-pastoralist households (76,734 beneficiaries) 
received 51,634 food vouchers to purchase cereals during the emergency response 
phase 

o In February 2013, 10,449 households (74,340 beneficiaries) received another month’s 
worth of 47,064  food voucher distributed for the recovery. 

o In June 2013, 10,610 households (74,982 beneficiaries) received a final batch of 
47,825 food voucher distribution combined with certified seeds to cover the loan 
season and  on time for the main 2013 planting season. 

 50,000 beneficiaries and community members received appropriate sensitization and 
awareness sessions on good nutritional practices, food management and hygiene promotion 
on site during the food voucher distributions.  

 23,501 students and teachers from 90 primary schools targeting children have benefited 
sessions on: disaster risk reduction; on food insecurity sensitization and preparedness; on 
improved nutritional practices and sanitation and hygiene promotion. 

 120 trained community based volunteers supported the process of beneficiary identification in 
the six originally targeted regions. In addition the training also benefited the following BRCS’ 
staff and volunteers: 10 supervisors; 33 team leaders, 10 social action agents. 

 240 volunteers have been involved in the food voucher distributions in the four target regions 
and received training on food management and hygiene education.  

 9 team leaders have received in February 2013 training and briefing on vulnerability capacity 
assessments (VCA) and new evaluation tools in order to continue monitoring the vulnerable 
targeted communities and take part in a food security VCA mission that tookplace in three 
districts (9 villages) s during the month of June 2013.  

 175 women-led market-garden associations received 175 donkey driven ploughs on time for use 
for the coming main 2013 planting season, ultimately  benefiting 5,500 households. 

 
Financial situation:  A total of CHF 1,881,934 was received out of the CHF 2,093,813 sought by the revised 
appeal which represents 90 per cent coverage. However since the appeal revision no addtional funding was 
received to fund the cholera or shelter needs. The activities therefore focused solely on the revised plan of 
action for food security. 
 
Contributions to the appeal have been received from  the Finnish Red Cross/ Government , Netherlands Red 
Cross/ Government/Emergency Silent Fund,Canadian Red Cross/Government, British, Japanese and Monaco 
Red Cross Societies for which we are most grateful. 
 
Lessons learned:  

 BRCS has been working in many partnerships within and outside the Movement and has at 
times been over extended causing several implementation delays of the Emergency Appeal. 

 The arrival of Malian refugees in regions already affected by drought and food insecurity was 
particularly demanding and required BRCS to engage in partnerships in both urban centres as 
well as extend its assistance to refugee camps in some 11 areas of interventions in the 
following sectors: core relief, education, food, health, shelter, water, sanitation and hygiene. 
The BRCS was always at the first plan for humanitarian aid to refugees thanks to its volunteer 
network already on place. 

 The scale of the humanitarian activities involving BRCS would have justified additional 
financial management support since the lateness of some financial reporting delayed the 
transfer of further operational funds. 

 Most of the new planned outcomes which were included in the revised appeal did not happen 
due to the lack of additional funding. The lesson learned should be to convince all stakeholders 
to remain focused on the initial emergency whilst consultation takes place with partners and 
donors to convince of the validity of the new priorities to be backed-up by funding. 

 

The situation 
Burkina Faso is one of the poorest countries in Africa, ranking 181 out of 187 countries on the UNDP’s 2011 
Human Development Index (HDI) with despite many coordinated efforts by the authorities and humanitarian 
actors has shown little improvement in recent years. As in most of the Sahel countries, high poverty levels, 
combined with rapid population growth another contributing factor to the instability in the region, to human and 
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food security, Burkina Faso, a landlocked country already vulnerable to economic shocks, has experienced 
drought and erratic rains during 2011 resulting in severe fodder and cereal deficit leading to a price increase, 
making food unaffordable to many vulnerable households. In addition, the traditional strong relations with Côte 
d’Ivoire in terms of trade, employment, remittances, investment, electricity provision and social interactions, 
has as a result of the 2011 politically crisis in Côte d’Ivoire had deep effects on Burkina Faso, particularly 
having to divert its external trade (cotton, fertilizer, oil products, etc.) from the port of Abidjan through to more 
expensive routes increasing domestic consumer prices, including food and reducing the country’s 
competitiveness (ref. UNDP brief July 2011

1). 
 
The Libyan crisis in 2011 has also unleashed unforeseen consequences on the West African Sahel states, 
with over 200,0002 migrant African workers fleeing back to their countries, with a recorded 1,661 Burkinabé 
workers returning home.  The effects were particularly drastic for Mali, with the outbreak of the conflict in the 
northern part of the country, Niger, Nigeria and Mauritania and the trickle effects of the end of remittance of 
African workers in Libya and the subsequent Malian refugees fleeing into neighbouring countries, including 
bordering Burkina Faso,  adding stress to the host population already living the repercussions of drought, 
insufficient food and pastoral supply, the high grain prices leading to the food and nutrition crisis.  
 
The authorities estimated that up to 2.85 million people were food insecure in Burkina Faso in 2012. The food 
crisis affected mostly the northern regions, traditionally high production areas, were the situation worsened 
with the arrival in January 2012 of over 100,000 refugees fleeing the crisis in northern Mali, increasing the 
vulnerability of the impoverished host communities.  
 
Recent estimates show food production in 2012 has improved thanks to timely rains for the planting season 
and a good harvest and the introduction of improved crops (early millet, maize, niébé, yam, groundnut and 
fonio) available on the markets and at household level. The continued assistance led by the authorities and 
humanitarian actors, including the BRCS and Movement partners during the height of lean season from 
August to September 2012 has contributed to reduce the impact of the food crisis. The authorities sold over 
12,000 tonnes of cereal at subsidised prices with a substantial distribution of free food through the National 
Council for Emergency Relief and Recovery (CONASUR) and WFP since August to the end of 2012.  
 
According to the latest reports (OCHA, 2013) at least 80 per cent of households enjoy the standard number of 
meals per day through the good management of food stocks from the recent harvests. Food access is 
relatively favourable and market supply levels and food prices are generally stable since January. The earlier 
than normal rains this year that started in mid-April have contributed to spur the growth of fresh pasture and 
has improved the physical condition of livestock. It has also encouraged reluctant traders to offload their grain 
and animal feed stocks onto the market. 
 
The appeal addressed the food needs of the targeted agro-pastoral households and contributed to increase 
food by providing seeds and tools on time for the main planting season that started in June 2013.The 
humanitarian response to the food crisis was built around the Seasonal Calendar of Critical Events. 
 
 
Figure 1: Seasonal Calendar of Critical Events. 
 

 
 

Source: Fewnet.com 
 

                                                 
1 www.web.undp.org/Africa/knowledge/issue-cotedivoire.pdf 
2 www.publications.iom.int/bookstore/free/Policy_In_Brief.pdf 
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Red Cross and Red Crescent action 
 

Achievements against outcomes 
Overview 
The BRCS is a permanent member of CONASUR the management and coordination body of the Burkina 
authorities. It takes the lead in humanitarian actions and provides instruction and orientation for the 
management of crisis in Burkina Faso. CONASUR and the BRCS are decentralized into the country’s 45 
administrative provinces. BRCS provincial committees are permanent members who attend coordination 
meetings organized by the authorities with some of its key partners such as ACF, WFP, FAO, CONAREF, 
UNHCR, UNICEF, HELP, OXFAM, CRS, OCADES, PLAN and WHO. BRCS has been working bilaterally for 
years with some Participating National Societies (PNS) that are currently present: Belgian, Luxemburg, 
Monaco and Spanish Red Cross Societies that have been responding to the food insecurity or the nutritional 
needs of vulnerable communities. In addition to the food crisis, since March 2011 Burkina Faso also hosted 
up to 65,000 refugees fleeing conflict in Mali, during   July-August 2012. BRCS took a leading humanitarian 
position from registration to delivering services in 11 areas of intervention coordinated by UNHCR.  
BRCS has been covering many sectors and have been delivering the following humanitarian areas of 
assistance: distribution core relief items in coordination and partnership with UNHCR, HELP, Monaco Red 
Cross; education in coordination and partnership with UNHCR, MENA, UNICEF; food with UNHCR, WFP, 
ICRC, HOPE and through the IFRC;  health and malnutrition screening with the Belgian Red Cross; shelter 
with UNHCR, Plan BKF and finally again in partnership and in coordination in water, sanitation and hygiene 
with UNICEF, OXFAM, Plan BKF among others.  
 
Food Security/Livelihoods  

Outcome: 11,000 food insecure agro-pastoralist households will benefit from food assistance. 

Outputs (expected results) Activities planned 

 11,000 households 
assisted with food through 
food vouchers. 

 Mobilize and deploy NDRT (national disaster response team) 
members and volunteers for the beneficiary selection processes in 
the four regions according to the beneficiary selection strategy. 

 Mobilize / train volunteers for voucher and food distribution activities. 
 Identification and validation of food suppliers. 
 First distribution of food vouchers (one month ration) to 11,000 in 4 

regions. 
Outcome 2: (revised appeal) 12,500 food insecure agro-pastoralist households and families hosting 
refugees from Mali will benefit from food assistance, food management and hygiene education. 
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Outputs (expected results) Activities planned 

 12,500 households receive 
food assistance through 
food vouchers (2 months’ 
worth of rations) in the 
department of Tin Akoff in 
the province of Oudalan 
and in the province of 
Soum. 

 Identification and validation of food suppliers. 
 Distribute two rations of food vouchers to 12,500 (combined 

distribution of the second and third rations to the originally targeted 
11,000 households and the new 1,500 host families). 

 Monitor the use of food assistance and assure reporting against the 
assistance. 

 Coordinate information with other partners working in the regions to 
ensure assistance is evenly distributed without duplication. 

 Households are educated 
in food management and 
food hygiene. 

 Design appropriate education messages for the target population. 
 Mobilise volunteers to deliver messages on food management and 

food hygiene to all beneficiaries. 
 The level of food security, 

self-sufficiency and 
resilience of the targeted 
beneficiaries is assessed 
after the 2012 harvest, 
analysed and addressed 
through long-term plans 
and partnerships. 

 Carry out food security assessment of the areas of intervention to 
determine unmet needs, self-sufficiency and resilience among 
assisted families through the vulnerability capacity assessment 
(VCA) methodology. 

 Define longer-term needs and possible partnerships. 
 Develop an exit strategy. 

Outcome 3: 5,000 households in the most affected areas in the Sahel region increase their food 
security resilience through community gardens. 
Outputs (expected results) Activities planned 

 5,000 households benefit 
from improved food and 
income generating activities 
through community 
gardens. 

 Complete household selection and train on community gardens 
management. 

 From the beneficiary households, set-up and train new women-led 
cooperatives on adapted counter season planting techniques in the 
community gardens. 

 Set-up a monitoring mechanism and share good practice in 
community gardening to assure replication. 

 Distribute improved seeds, tools and fertilizer. 
 Rehabilitate water-points for gardens. 

 
 
Impacts: The appeal funding supported three food voucher distributions in the months of September 2012, 
February and June 2013 assisting agro-pastoralist beneficiaries in nine provinces across the four targeted 
regions of Boucle du Mouhoun ( provinces of Nayala and Sourou),Centre-Nord ( provinces of  Bam, Namatenga 
and Sanmatenga),Nord (provinces of Passoré, Yatenga and Zondoma), and Sahel (provinces of Oudalan and 
Soum).In addition the last food voucher distribution to 10,610 households combined the distribution of improved 
seeds in order to prevent some households facing food shortage resorting to eating the seeds intended for 
sowing. All the food vouchers distributions and the final improved seed distributions were distributed to the same 
beneficiary households3 as follows: 

 11,522 agro-pastoralist households (76,734 beneficiaries) received 51,634 food vouchers to 
purchase cereals during the emergency response phase in September 2012. 

 10,449 households (74,340 beneficiaries) from the same caseload received 47,064 food 
voucher distributed for the recovery phase in early February 2013.  

 10,610 households (74,982 beneficiaries) received the final batch of 47,825 food voucher 
distributed together with certified seeds during May and June 2013 on time for the main 2013 
planting season (for sowing between June and July 2013).A total of 132,625 kg of improved 
seeds were distributed to 10,610  households that received each 12,5 kg seeds  

 
The choice of food vouchers was decided based on the most pressing food needs of the beneficiaries and 
the availability of food merchants in the targeted provinces. In addition, BRCS has experienced satisfaction 
with the food voucher system. The selected food vendors and financial transfer outlets were selected through 

                                                 
3 Beneficiary household figures vary during each distribution since some included Malian refugees which were later relocated 
or returned home, whilst other beneficiaries moved to locations in search of work. The original beneficiary calculation was 
based on a six person per household count, but there too households varied between six or over seven people per household. 
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a committee consisting of community leaders, the Red Cross branch and headquarters and by the 
beneficiaries themselves. The selected financial outlets paid the merchants upon receipt of the food 
vouchers. 

For each of the target provinces, members of the NDRT were mobilized. The team members consisted of 10 
supervisors, 33 team leaders, 10 social workers and 
120 volunteers who supported the process of 
beneficiary identification in the six originally targeted 
regions. Some 240 volunteers involved in the food 
voucher distributions in the four target regions (Sahel, 
Centre-Nord, Nord, and Boucle of Mouhoun) received 
training on food management and hygiene education.  

Two assessment missions took place to monitor the 
quality of food available during the first food voucher 
distributions. BRCS identified food merchants in the 
10 provinces of the four regions went through a 
selection committee validated that the process. The 
committee consisted of community members, the 
Red Cross branch and the beneficiaries. Agreements 
were signed between BRCS, the food merchants and 
the financial institution for payment of the food 
voucher transactions. During each of the voucher 
distributions, appropriate educational messages on food management and on hygiene were systematically 
carried out. IEC material was produced and distributed during the second food voucher distribution in 
February by the trained volunteers that have sensitized the communities.  

In March 2013, two sessions involving 23,501 students and teachers from 90 primary schools targeting 
children between the ages of 7 to 13 years in 90 villages focused on: disaster risk reduction; on food 
insecurity sensitization and preparedness; on improved nutritional practices and sanitation and hygiene 
promotion. This figure includes 1,029 secondary school students aged between 14 to 23 years old living in an 
area particularly prone to a general deterioration of the hygiene conditions. 

To realize these activities of voucher distribution and nutritional practices and sanitation and hygiene 
promotion, the BRCS capacities have been strengthened: 

 120 trained community based volunteers supported the process of beneficiary identification in 
the six originally targeted regions. In addition the training also benefited the following BRCS’ 
staff and volunteers: 10 supervisors; 33 team leaders, 10 social action agents. 

 A total of 240 volunteers have been involved in the food voucher distributions in the four target 
regions (Sahel, Centre-Nord, Nord, and Boucle du Mouhoun) and received training on food 
management and hygiene education.  

 

The selection of beneficiary household most affected by 
the food crisis in the Sahel region in province of Oudalan 
was completed and the data collected shared with the 
local authorities. Due to delays that occurred for the off-
season procurement of seeds for 2012 planting season, 
it was decided instead to support 175 women-led market 
garden associations with their request for tools and in 
particular the need for 175 donkey-driven ploughing tools 
that were purchased and distributed in June 2013.  This 
allows to reduce time spent to work while increasing the 
ploughed area (and then increasing production). The 
work is also less strenuous. In this way, women have 
more time available to care of their family.  These 
women-led associations ultimately benefit some 5,500 people  

 
Red Cross signs indicate the selected food merchant to be 
paid with the food vouchers.   Photo: FRC 
 

 
Women from a market garden association receive the 
requested donkey driven ploughs. Photo/ IFRC 
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Challenges: On one hand, delayed funding and late arrival of the operations manager set back some 
planned activities and limited meeting all the objectives of the appeal. On the other hand, the assistance to 
the refugees from Mali somewhat diverted the attention to the needs of the host population. In addition, due 
to the delays it was no longer possible to provide support to the community gardens beyond the distribution of 
the requested ploughing machines.  

Disaster Risk Reduction  

Outcome: Build the resilience of up to 10,000 agro-pastoralist households to enable them to 
withstand future food insecurity shocks, through specific DRR activities (in the four regions of 
Sahel, Centre-Nord, Nord and Boucle de Mouhoun) 

Outputs (expected results) Activities planned 

 Enhanced preparedness for 
food insecurity through 
increased awareness and 
analysis of hazard risk and 
increase volunteer 
engagement. 

 Establish and strengthen community committees to implement DRR 
activities. 

 Undertake awareness sessions on famine early warning systems to 
support communities understanding of what and when to plant, when 
to destock, etc. 

 Organise refresher training for eight team leaders in VCA with a 
general briefing on VCA to the volunteers. 

 NDRT training in early warning systems on food security crisis. 
 Joint BRCS/OCH/IFRC workshop including partners on the food 

crisis management, lessons learned during the 2011/2012 
experiences and longer-term programming. 

 Conduct awareness rising sessions in villages to promote good 
nutritional practices, including breastfeeding and hygiene promotion. 

 Conduct awareness rising in schools to ensure food safety through 
information sessions on good nutrition practices and hygiene 
promotion. 

 DRR approach has been 
incorporated in all 
emergency activities. 

 Promote better use of water and irrigation systems to improve 
harvesting and increase impact on food security. 

 Integrate drought risk reduction and climate change adaptation into 
development plans and frameworks for further actions. 

 

Impacts: As indicated in the previous outcome, the two last food voucher distributions systematically included 
sensitization and awareness sessions on good nutritional practices, food management and hygiene promotion 
on site during the distributions and 90 schools benefited from two sessions on disaster risk reduction; on food 
insecurity sensitization and preparedness; on improved nutritional practices and sanitation and hygiene 
promotion.BRCS is committed to continue training its staff and volunteers on DRR and this is included in its 
Strategic plan. 
 
In February 2013 nine team leaders based in the intervention areas have received training and briefing on 
vulnerability capacity assessments (VCA) and new evaluation tools in order to continue monitoring the 
vulnerable targeted communities and take part in a food security VCA mission that will take place in three 
districts (9 villages reached) during the month of June 2013.  The VCA report is available and has been 
disseminated, especially to PNSs which want to support implementation of a long term program in those 
areas. 
 
Challenges: Due to the lack of funding no other of the planned DRR activities were able to take place. The 
planned joint BRCS/OCH/IFRC workshop that is to include partners on the food crisis management, lessons 
learned during the 2011/2012 operations, sharing their experiences and longer-term programming has not 
taken place.  
 
 
Emergency health 

Outcome: The spread of cholera and other waterborne disease is limited in the district of the affected 
provinces of the Sahel region. 

Outputs (expected results) Activities planned 
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 The population is informed 
and aware of waterborne 
disease, epidemics and of 
cholera prevention 
methods. 

 Mobilization and training of volunteers in the provincial committees for 
door to door sensitization activities on cholera and other waterborne 
disease and prevention methods. 

 Production of IEC 40 picture boxes, 500 posters, 10,000 pamphlets. 
 Door to door visits on sensitization with the distribution of IEC material 

on prevention measures. 
 Training of 25 provincial supervisors on choler prevention measures, 

to fight further cholera cases and on psychological support.  
 Purchase and distribute 2,000 mosquito nets and proper net usage 

materials for 1,000 families. 
 
Impacts/Challenges: Since no additional funding came to support this outcome that was included in the 
appeal revision, none of the planned activities took place. 

  

Shelter 

Outcome 1: 100 flood-affected households in the Sahel region receive adequate shelter in the 
province of Séno. 

Outputs (expected results) Activities planned 

 100 households receive 
shelter material vouchers. 

 Identify 100 vulnerable households unable to build or re-build their 
homes. 

 Identification and validation of vendors of shelter material. 
 Identify and re-engage focal person with expertise within BRCS based 

on the 2009 shelter construction experience. 
 Recruit and train 20 volunteers to monitor and assist in the 

construction activities. 
 Develop and disseminate IEC material to promote proper construction 

practices. 
 With the local authorities and BRCS focal persons, identify the level of 

support of each of the 100 households to issue appropriate shelter 
vouchers, based on individual needs. 

 Identify a construction service to assist households in masonry when 
building or repairing their homes. 

 Monitor and evaluate the construction. 
Outcome 2: 1,000 households receive shelter related non-food items. 

Outputs (expected results) Activities planned 

 1,000 households receive 
shelter related non-food 
items. 

 Mobilisation of 1,000 kitchen sets, 2,000 blankets, and 2,000 sleeping 
mats distributed to 1,000 families (from the regional warehouse in 
Dakar). 

 Local procurement of 1,000 hygiene kits (soap, shampoo, towels, 
tooth paste, tooth brush, hygiene pads). 

 Distribution of NFIs. 
 
Impacts/Challenges: Since no additional funding came to support this outcome that was included in the 
appeal revision, none of the planned activities took place. 

  

Water, sanitation and hygiene promotion 

Outcome: Communities living in insanitary conditions benefit from water, sanitation and hygiene 
promotion activities to reduce risks of disease and epidemic transmission through safe drinking 
water and improved hygiene through the distribution of water purification tablets, ORS, chlorine and 
disinfectants. 

Outputs (expected results) Activities planned 
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 Reduce the vulnerability of 
the flood-affected 
communities through the 
good practice promotion in 
the treatment of drinking 
water, the use of latrines 
and hygiene. 

 Purchase and distribute 1,000 buckets and 2,000 jerry cans. 
 Purchase and distribute water purification tablets, soap bars and hand 

washing basins to 1,000 families. 
 Refresh and train 80 volunteers on water and sanitation, PHAST 

methodology, home water treatment and hygiene promotion. 
 Organize the cleaning and disinfecting of schools and community 

latrines. 
 Improve the access to 

drinking water in villages by 
preventing contamination of 
water points and treating 
water with chlorine. 

 Chlorination of water points of the villages faced with cholera 
outbreaks. 

 Affected population have 
hygiene awareness and 
improved sanitation 
conditions with the 
construction of latrines and 
sessions on the promotion 
of hygiene education. 

 Volunteers will perform 40 door to door visits to educate on good 
hygiene practices: washing hands, the use of latrines and food 
hygiene. 

 Construct 25 communal latrines in Gorom-Gorom and Dori. 
 Local procurement and distribution of chlorine to the homes affected 

by cholera. 

Outcome 2: Communities living in at-risk sites have access to drinking water. 

Outputs (expected results)    Activities planned 

 At least 15,000 households 
living on sites where there 
are drinking water problems 
will receive support. 

 Select the beneficiary villages. 
 Sensitize the host communities. 
 Distribute water purification tablets. 
 Follow-up on their use and monitor the water quality. 

 
Impacts/Challenges: Since no additional funding came to support this outcome that was included in the 
appeal revision, none of the planned activities have taken place. 

 

 

Contact information 
For further information specifically related to this operation please contact: 

 Burkina Faso Red Cross Society: Lazare Zoungrana, National Director, phone: +226 50 36 
13 40; email: zwendlaze@yahoo.fr 

 IFRC Regional Representation: Momodou Lamin Fye, Regional Representative; phone: 
+221 33 869 36 41; email: Momodoulamin.fye@ifrc.org 

 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator for Africa; Nairobi; 
phone: +254 (0)731 067 489; email: daniel.bolanos@ifrc.org  

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: 
+41.22.730.45 29; email: christine.south@ifrc.org 

 IFRC Zone Logistics Unit (ZLU): Rishi Ramrakha, Head of zone logistics unit; Tel: +254 
733 888 022/ Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org  
 

For Resource Mobilization and Pledges: 

 In IFRC Dakar regional representation: Elisabeth Seck,RM Officer; phone +221 33 869 36 60; 
email: mailto:elisabeth.seck@ifrc.org 

For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Africa Zone: Robert Ondrusek, PMER/QA Delegate for Africa; Nairobi; phone: +254 731 
067277;  email: robert.ondrusek@ifrc.org 

 

mailto:zwendlaze@yahoo.fr
mailto:Momodoulamin.fye@ifrc.org
mailto:daniel.bolanos@ifrc.org
mailto:christine.south@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:elisabeth.seck@ifrc.org
mailto:robert.ondrusek@ifrc.org
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How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering 
assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 
humanitarian activities by National Societies, with a view to preventing and alleviating human 
suffering, and thereby contributing to the maintenance and promotion of human dignity and peace in 
the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 2,093,813 2,093,813

B. Opening Balance 0 0

Income
Cash contributions
British Red Cross 148,483 148,483
Finnish Red Cross (from Finnish Government*) 651,281 651,281
Japanese Red Cross Society 130,400 130,400
Red Cross of Monaco                               18,018 18,018
The Canadian Red Cross Society 40,798 40,798
The Canadian Red Cross Society (from Canadian
Government*) 231,429 231,429

The Netherlands Red Cross (from Netherlands
Government*) 600,889 600,889

The Netherlands Red Cross (from Netherlands Red
Cross Silent Emergency Fund*) 60,635 60,635

C1. Cash contributions 1,881,934 1,881,934

C. Total  Income  = SUM(C1..C4) 1,881,934 1,881,934

D. Total  Funding = B +C 1,881,934 1,881,934

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 1,881,934 1,881,934
E. Expenditure -1,880,433 -1,880,433
F. Closing Balance = (B + C + E) 1,500 1,500

Selected Parameters
Reporting Timeframe 2011/12-2013/1Programme MDRBF011
Budget Timeframe 2011/12-2013/0Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 2,093,813 2,093,813
Relief items, Construction, Supplies
Shelter - Relief 16,000 16,000

Construction - Housing 37,037 31,289 31,289 5,748

Construction Materials 10,000 10,000

Food 694,444 694,300 694,300 144

Water, Sanitation & Hygiene 27,741 27,544 27,544 197

Medical & First Aid 11,478 28 28 11,450

Teaching Materials 40,741 28,741 28,741 12,000

Utensils & Tools 34,700 39,797 39,797 -5,097

Other Supplies & Services 466,963 466,493 466,493 470

Cash Disbursment -78,758 -78,758 78,758

Total Relief items, Construction, Supp 1,339,105 1,209,435 1,209,435 129,670

Land, vehicles & equipment
Vehicles 2,222 2,222

Computers & Telecom 24,437 34,897 34,897 -10,459

Total Land, vehicles & equipment 26,659 34,897 34,897 -8,237

Logistics, Transport & Storage
Storage 5,556 1,897 1,897 3,659

Distribution & Monitoring 10,954 10,042 10,042 912

Transport & Vehicles Costs 68,119 63,472 63,472 4,647

Logistics Services 3,094 260 260 2,834

Total Logistics, Transport & Storage 87,722 75,671 75,671 12,051

Personnel
International Staff 144,352 141,550 141,550 2,802

National Staff 55,556 21,577 21,577 33,979

National Society Staff 3,062 3,062 -3,062

Volunteers 197,000 167,674 167,674 29,326

Total Personnel 396,908 333,864 333,864 63,044

Consultants & Professional Fees
Consultants 9,822 9,822 -9,822

Total Consultants & Professional Fees 9,822 9,822 -9,822

Workshops & Training
Workshops & Training 46,574 37,119 37,119 9,455

Total Workshops & Training 46,574 37,119 37,119 9,455

General Expenditure
Travel 37,223 37,459 37,459 -236

Information & Public Relations 2,775 5,957 5,957 -3,182

Office Costs 12,056 10,862 10,862 1,193

Communications 5,000 4,999 4,999 1

Financial Charges 12,000 -6,341 -6,341 18,341

Other General Expenses 318 318 -318

Shared Office and Services Costs 589 589 -589

Total General Expenditure 69,054 53,842 53,842 15,211

Indirect Costs
Programme & Services Support Recover 127,791 114,052 114,052 13,739

Total Indirect Costs 127,791 114,052 114,052 13,739

Pledge Specific Costs

Selected Parameters
Reporting Timeframe 2011/12-2013/1Programme MDRBF011
Budget Timeframe 2011/12-2013/0Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 2,093,813 2,093,813
Pledge Earmarking Fee 9,631 9,631 -9,631

Pledge Reporting Fees 2,100 2,100 -2,100

Total Pledge Specific Costs 11,731 11,731 -11,731

TOTAL EXPENDITURE (D) 2,093,813 1,880,433 1,880,433 213,380

VARIANCE (C - D) 213,380 213,380

Selected Parameters
Reporting Timeframe 2011/12-2013/1Programme MDRBF011
Budget Timeframe 2011/12-2013/0Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 2,093,813 0 1,881,934 1,881,934 1,880,433 1,500

Subtotal BL2 2,093,813 0 1,881,934 1,881,934 1,880,433 1,500

GRAND TOTAL 2,093,813 0 1,881,934 1,881,934 1,880,433 1,500

Selected Parameters
Reporting Timeframe 2011/12-2013/1Programme MDRBF011
Budget Timeframe 2011/12-2013/0Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRBF011 - Burkina Faso - Food Insecurity
Timeframe: 16 Dec 11 to 31 Jul 13
Appeal Launch Date: 16 Apr 12

FINAL Report

FINAL Report Prepared on 20/Nov/2013 International Federation of Red Cross and Red Crescent Societies


	MDRBF011fr.pdf
	FINAL Report MDRBF011.pdf val
	Response to Appeal


