
 
 

In brief 
 
This update covers all programmes supported by the International Federation in the Democratic People’s 
Republic of Korea, with a focus on revisions made on the health and the disaster management programmes.  
In health and care, a review will be carried out on community-based first aid (CBFA) in June, as well as a 
transition of CBFA towards community-based health and first aid (CBHFA) which will be supported by the 
Finnish Red Cross over the next three years. The disaster management programme has been modified 
towards a community-based disaster risk reduction (CBDRR) concept, after the Democratic People’s Republic 
of Korea (DPRK) Red Cross Society adopted recommendations from a comprehensive DPRK Red Cross 
disaster management review conducted in November 2008, as well as incorporating additional 
recommendations from a tree planting management review carried out in June 2008. The tree-planting 
programme is absorbed as a part of the 2009 community-based disaster preparedness programme and 
presented as a holistic community programme activity. The total Country Plan and Budget 2009 has been 
reduced from CHF 10,099,166 to CHF 9,798,541.  
 
Programme purpose: The purpose of the International Federation programmes in the DPRK is to support 
the DPRK Red Cross Society to provide humanitarian services to more than 8 million people in need of health 
services, safe water and sanitation systems, reduced exposure to national disasters such as floods and 
landslides by increased disaster management systems and further development of the DPRK Red Cross 
institutional capacity in the DPRK. 
 
Programme(s) summary:  
The DPRK Red Cross Society continues its 2009 programme activities based on its adopted Statutes which 
comply with international standards. The Strategic Plan 2012 includes updated policies for disaster 
management, health and care, volunteers, youth and gender, which inform new programme directions and 
plans. In this reporting period, DPRK Red Cross and the International Federation’s country office  organized its 
first cooperation agreement strategy (CAS) meeting this year in Hainan China, supported by the Federation’s 
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East Asia regional office in Beijing. Plans for the second meeting are underway, where the CAS document for 
the next three years will be signed.  
 
Continued emphasis will be given to further strengthen disaster management, the key national mandate of the 
DPRK Red Cross, and increase the impact of its community-based disaster preparedness and tree planting at 
the community level for synergetic benefits during 2009.  The same level of activities as in 2008 will be 
maintained in health, water and sanitation and organizational development with a continued development 
aspiration of each activity currently being implemented.  
 
The International Federation continues to support the national society in the health sector, drug distribution 
and health education to community-based health practitioners in the first half of 2009. The priority also in 2009 
is to prevent malnutrition through health interventions towards vulnerable groups during an expected extended 
food shortage. This effort has been possible thanks to critically important and timely support announced early 
2009 from particularly the Finnish, Norwegian and Swedish Red Cross Societies and their respective 
governments. During the reporting period, the International Federation has also distributed 35 inter-agency 
emergency health kits (donated by Danish Red Cross) to county hospitals in flood-prone areas as well as 
stocked ten inter-agency emergency health kits as flood preparedness ahead of the floods season 2009, as 
agreed in the inter-agency health group. Additional Il Cha kits and small kits for the third and fourth quarter 
have also been procured, to be delivered later this year. Furthermore, a total of 5,000 refill kits for the 2,500 
first aid posts have been received and are in process of being distributed. 
 
The International Federation conducted the fifth round of qualitative reviews of 16 water and sanitation 
interventions from 18 April to 9 May. During the fourth review in late 2008, 18 out of 20 four-year-old 
installations reviewed were still fully functional and well maintained. In the latest review, only one project was 
not operational, but active community members have already started to arrange for repairs prior to the review 
taking place. Water and sanitation supplies including transformers, pipes and pumps worth CHF 1.7 million for 
the current water and sanitation programme of 15 installations in villages have been delivered between mid-
April and the beginning of May for immediate construction, ahead of the rice planting period starting early May. 
All projects in this cycle are now nearly complete, with close monitoring from both the DPRK Red Cross and 
International Federation. 
 
The organizational development programme celebrated World Red Cross Red Crescent Day with impressive 
national and international support. Up to five different departments from the government were represented, 
together with representatives from six of the embassies in Pyongyang and different UN agencies. The 
celebration was covered by national TV and major newspapers in DPRK. The organizational development 
department will also arrange different activities to celebrate the 150 year memory of Solferino, in addition to 
sending two youth delegates to be present in Solferino. A midterm review of the two pilot integrated community 
development projects (ICDP) that started in 2008 has been conducted and a report forwarded to the German 
embassy in Pyongyang who partly funded the project. A final review of this pilot project will be done during the 
second half of 2009 
 
The International Federation has concluded recruitment of a new country representative in this reporting 
period, seconded by Norwegian Red Cross, as well as a Finnish health delegate. The finance delegate has 
extended his contract, and the country office hopes to engage a new programme coordinator by July, by which 
the office will be fully staffed beginning August 2009. 
 
Financial situation: The total 2009 budget is CHF 9,798,541 (USD 8.67 million or EUR 6.56 million), 
revised down from the original budget of CHF 10,099,166 (USD 8.79 million or EUR 6.66 million). The plan is 
61 per cent covered to date. Expenditure from January to May 2009 was 21 per cent of the total 2009 budget. 
 
Click here to go directly to the attached financial report1.  
 
No. of people we help: approximately 8.25 million beneficiaries. 
 
Our partners: Cooperation agreement strategy partners including Australian, British, Canadian, Danish, 
Finnish, German, Netherlands, Norwegian, Spanish and Swedish Red Cross Societies. Other partners include 
the Japanese Red Cross, New Zealand Red Cross, the International Committee of the Red Cross (ICRC), 

                                                 
1 Please note that the interim financial report attached reflects income and expenditure up to 31 May 2009 only. An updated 
interim financial report covering up to 30 June 2009 will be attached to this narrative by 31 July 2009. The financials also do 
not include committed funds for drugs and other supplies currently being transported to DPRK. 
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World Health Organization (WHO), the United Nations Children’s Fund (UNICEF), United Nations World Food 
Programme (WFP), United Nations Population Fund (UNFPA), European Commission’s Humanitarian Aid 
Office (ECHO) and other organizations and international representations in the DPRK. The DPRK country plan 
& budget is supported by the Australian Red Cross/ Australian government, Canadian Red Cross, Danish Red 
Cross/ ECHO, German Red Cross/ German government, Japanese Red Cross, Netherlands Red Cross/ 
Netherlands government, New Zealand Red Cross/ New Zealand government, Norwegian Red Cross/ 
Norwegian government, Swedish Red Cross/ Swedish government. 
 
The International Federation, on behalf of the Democratic People’s Republic of Korea Red Cross Society, 
would like to thank all partners and donors for their support.

 

Context 
The International Federation-supported DPRK Red Cross programmes focused on community-based 
interventions in disaster management, health and care and organizational development continues 
uninterrupted in the first five months of the year. However, political tension on the Korean peninsula remains 
high throughout this period. The US government’s special representative for policy on DPRK and is engaged 
in intensive consultations with all stakeholders towards an early restart of the six-party talks. The situation 
remains very challenging in the current political environment, and DPRK has officially announced that the 
country will withdraw from both the six-party talks and the truce agreement which was signed in 1953.  DPRK 
has lately launched a satellite, performed a nuclear test and launched six short-range missiles from the east 
coast of the country. International condemnation has been strong and further development will relay on the 
forthcoming UN discussion in the Security Council and a possible resolution strengthening the one already in 
place (UN resolution 1718 from 2006). However, the European Union, United Nations and other countries 
have clearly stated the importance of differentiating political issues and the continued support of international 
humanitarian organizations present in DPRK. 
 
The Red Cross office had was 5-10 degrees Celsius inside most of the three first months of the year due to 
breakdown of the generator. At time of reporting, summer has arrived, and with it, the rice planting season. All 
local staff take part in the rice planting as a tradition, and are assigned to different tasks. The International 
Federation supports the rice planting tradition through approval of leave for local staff, based on the request of 
the National Society. 
 

Progress towards outcomes 
 

Disaster management  
Total revised disaster management programme budget for 2009: CHF 1,524,739  
 (increase by 21% from CHF 1,259,304 December 2008) 
 
This reporting period has been a busy and productive time for the disaster management (DM) programme, 
with some of the DM team attending the East Asia DM Working Group Meeting and the Emergency 
Assessment Workshop in Kunming, China, between 16-20 March. Attendance at the meeting and workshop 
allowed the National Society to benefit through: 
• sharing experiences and lessons learned during disasters and emergencies with other National Societies 

within the East Asia region 
• learning about updated Federation emergency assessment tools 
   
Community-based disaster preparedness (CBDP) has been expanded to include additional project 
components and is referred to as community disaster risk reduction (CDRR), in line with International 
Federation trends.  CDRR includes typical CBDP components such as emergency response, volunteering 
development, first aid and community contingency planning, as well as additional components such as tree 
planting, vulnerable empowerment, hygiene promotion and livelihood improvement. This CDRR planning 
process was finalized during a workshop with 467 community people, as well as Red Cross staff and 
volunteers. The Participatory Rural Appraisal, applied through the planning process, contributed to increasing 
the disaster awareness among community people.  It has also helped them to identify effective measures to 
transform vulnerabilities into capacities, specific to their local situation. 
 
April saw the annual Red Cross Tree Planting Campaign, where around 94,300 Red Cross youth, volunteers 
and community people in 100 communities of South and North Phyongan and South Hamgyong provinces 
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planted 4,229,950 tree seedlings. The tree planting campaign was completed in mountainous areas which are 
vulnerable to floods and landslides.  
 
The National Society is preparing for a regional contingency planning workshop to be held in August in 
Pyongyang.  This workshop will be facilitated by the International Federation regional and Asia Pacific zone 
offices.  
 
The Danish Red Cross has applied for approximately EUR 500,000 from Europe Aid in order to support the 
community disaster risk reduction project under the International Federation support plan 2010-1011. 
 
Outcomes/ Expected results  

 
Programme component 1: Disaster management planning and organizational preparedness 
of the DPRK Red Cross Society 
Component outcome 1: Improved ability of the DPRK Red Cross to predict and plan for disasters 
to mitigate their impact on vulnerable communities, and respond to and effectively cope with their 
consequences. 
Component outcome 2: Improved capacity in skilled human resources, financial and material 
capacity for effective disaster management.

 
Programme component 2: Community preparedness/disaster risk reduction
Component outcome 1: Increased self-reliance of individuals and communities in the DPRK to 
reduce vulnerabilities to disasters and so improve livelihood. 
Component outcome 2: Public awareness on risk reduction promoted including reforestation 
(tree planting) and road safety. 

 
Programme component 3: Disaster response and recovery
Component outcome 1: Improved DPRK Red Cross disaster response capacity at three levels 
to meet the immediate needs of people affected by disaster. 
Component outcome 2: Improved capacity to restore or improve pre-disaster living conditions 
and reduce the risk of future disasters.

 
Achievements  
Disaster management planning and organizational preparedness 
Two members of the disaster management 
department attended the Regional Damage and 
Needs Assessment Meeting in Kumming, China 
between 16-20 March 2009.  The meeting was 
facilitated by the regional office in Beijing and the 
Asia Pacific Zone Disaster Management Unit 
(DMU).  Participants at the meeting were all from 
the East Asia region.  During the meeting, 
participants were able to discuss and share 
lessons learned from various disaster relief 
operations in their respective countries.   
 
A disaster response and relief workshop for 25 
volunteers was held from 24-26 February in 
Wonsan city, Kangwon Province.  The workshop 
enabled the participants to build up the 
emergency response capacity of city/county 
branches and volunteers in the province, and provided them with practical information related to disaster 
response and relief.  Topics covered included standard procedures, roles and responsibilities, volunteering in 
emergencies, damage and needs assessment and contingency planning.  The International Federation and a 
visiting delegation from Australia’s government agency for foreign aid (AusAID) observed part of the workshop.  
 
The DPRK Red Cross is also involved in the preparation of the regional contingency planning workshop, which 
will be held in August in Pyongyang,  
 
 
 

 
Disaster response and relief workshop in Wonsan city, 
Kangwon province observed by the International Federation 
and AusAID. DPRK Red Cross 
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Community preparedness/disaster risk reduction 
The community disaster rick reeduction (CDRR) induction workshop was held in three provinces; South 
Hamgyong, North Phyongan and South Phyongan, targeting 82 volunteers and community leaders.  The 
workshop helped the Red Cross volunteers and community leaders to acquire knowledge and project planning 
tools, including participatory rural appraisal methods, necessary for the successful project implementation.  
 
In this reporting period, the CDRR planning process in 20 target communities was finalized with the participation 
of 467 community people, Red Cross volunteers and local stakeholders. Participatory rural appraisal has been 
used to map up vulnerabilities, capacities and transformation measures under the facilitation of Red Cross 
branch staff and volunteers who have already received vulnerability and capacity assessment training by the 
headquarters. 
 

Steps taken in the planning and selection process 

 
 

The 2009 community disaster reduction plans formulated in the planning process outlined above comprise 
different mitigation measures; early warning, disaster awareness building, first aid, hygiene promotion, building 
of mitigation structures and vulnerable empowerment.  Local traditional and new techniques are to be used for 
structural mitigation measures; water dykes, tree planting, grass barrier, landslide protection barrier, evacuation 
bridge, water drainage system, water flow diversion structure, overflow dam, water head dam, water drainage 
pumping system and water source protection in emergencies.  The Ministry of Land and Environmental 
protection has provided technical support for validating the feasibility of the structural mitigation measures, 
specifically for piloting mitigation structures using less cement.  
 
From 7 to 24 April, the Red Cross tree planting campaign took place in 100 communities in three provinces; 
South Phyongan, North Phyongan and South Hamgyong.  
Around 94,300 Red Cross youth, volunteers and community 
people planted 4,229,950 tree seedlings in mountainous 
areas, vulnerable to floods and landslides.   
 
In April, two induction workshops for community based tree 
planting project took place in South Phyongan and South 
Hamgyong provinces targeting 54 community nursery staff 
and local Red Cross volunteers.  The workshop helped the 
local technicians and community leaders to understand the 
concept of the tree planting project and to give the National 
Society their recommendations based on the specific 
situation in the communities.  
 
A tree nursery with the capacity of 300 square metres has 
been constructed in Unjon county, North Phyongan province 
and 40 tonnes of fertilisers have been distributed to eight tree 
nurseries to improve the production of seedlings in eight 
counties.  
 
Disaster response and recovery 
A road safety awareness event was held at the Red Cross service centre in Pyongyang on 7 May, under the 
theme; “Road Safety is No Accident”. Red Cross youth gave an art performance containing road safety 
messages like driving behaviour, road regulations, first aid and other traffic accident-related knowledge.  The 
event was followed by ten other performances targeting around 25,000 students in ten middle schools in 
Pyongyang city. These events were organised jointly by the DPRK Red Cross Society and the Ministry of 
Peoples’ Security on the occasion of national accident prevention period.  
 

Participatory 
planning/stake
holder 
coordination 

Induction 
workshop 

Selection 
of eligible  

communities 
Final 
selection 
At HQ 

l d

The head of the International Federation country 
office attended tree planting campaign in 
Ryongheung-ri, Songchon county, South Phyongan 
province on 7 April. DPRK Red Cross 
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The DPRK Red Cross Society makes a point of preventing 
drowning and water-related injuries. After a long discussion 
about creating water safety teams along two swimming 
beaches (Wonsan in Kangwon province and Hamhung in 
South Hamgyong province), the National Society finally got 
the approval of the Ministry of People’s Security to set up 
the teams.  Some supporting equipment like warning 
sirens, binoculars, diving equipment sets arrived on 24 
April. 
 
Impact 
During the tree planting ceremony in Sambong-ri, 
Phyongwon county, South Phyongan province, Kim Yong 
Hui, student of the Sambong senior middle school 
remarked: “It’s an exciting experience to plant trees 
together with my schoolmates and other community 
people. Through this event, we learnt how to plant trees 
and how to care for them.  Tomorrow I will plant more trees 
around my house, with my brother and sisters and practise the techniques I learnt. Today we planted not only 
trees but also hope, the hope for these trees I planted, to grow up to the prosperity of my community, my 
province and my country”.  
 
Constraints or Challenges  
The distribution of tree seeds supported by the Norwegian Red Cross was delayed due to three-month long 
period of procurement and quarantine inspection process.  And the pine nut seeds procured have been 
removed by relevant national authorities as they were found to contain some pests, which may trigger the 
spread of insects harmful for these trees in the country. 
 

Health and care 
Total revised health budget for 2009 CHF 7,710,097 
(reduced by 8% from CHF 8,372,436) 
 
The overall goal of the health and care programme is to reduce the number of deaths and illnesses and impact 
from common diseases and public health emergencies in the areas in which the International Federation works. 
The International Federation aims to achieve these goals by improving the health status of vulnerable 
communities in the 56 counties/cities, which are included in the Health and Care Programme.  The Counties 
and Cities are located in four provinces of DPRK namely, South and North Phyongan provinces, South 
Hamgyong province and North Hwanghae province.  During the reporting period, good progress was made 
towards resource mobilisation of the drug distribution programme.  Thousands of II Cha medicine kits, small 
kits, and supplementary kits were given to primary health institutions. 
 
A total of 5,100 handmade Red Cross baby parcels donated by the Swedish Red Cross will be distributed in 
June. The parcels, which include soap, will be given to all mothers with newborn babies at each ri hospital.  
 
Outcomes/ Expected results  
 
Programme component 1 : Improvement of medical services 
Component outcome 1: Community people (8.25 million people) maintain their health and access to basic 
medical services through the minimum provision of essential drugs (24 basic items). 
Component outcome 2: Community health professionals (household doctors) have increased their skills 
and knowledge on rational usage of essential medicines leading to more effective health service provision. 

 
Programme component 2 : Community-based first aid 
Component outcome: Communities are able to cope with and prevent deterioration of health and 
accidents through increased community-based health and first aid in 2,500 first aid posts around the 
country. 

 
Programme component 3 : Public health in emergencies 
Component outcome: Increased capacity of DPRK Red Cross Society in public health in emergencies for 
effective life saving service delivery in times of disaster. 

 

Red Cross youth showing art performance. DPRK Red 
Cross 
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Programme component 4 : Voluntary non-remunerated blood donation 
Component outcome: Volunteers’ network of DPRK Red Cross Society developed and utilized for the 
promotion of voluntary non-remunerated blood donation. 

 
Programme component 5 : Health promotion 
Component outcome: People’s awareness, knowledge and skills on prevention and control of the most 
common diseases is increased through the interventions by DPRK Red Cross Society health promotion. 

 
Achievements  
Improvement of medical services  
During the first quarter of this year, various medical kits were distributed to 2,030 primary health Institutions 
throughout the coverage area. Details of the kits, their distribution and donors are shown in the table below. 
 

Medicine Kits Distributed During First Quarter 2009

Type of Kit Number of Ki
Received 

Distribution Location Source of Funding for Kits 

II Cha (Primar
medicine kit 

2,707 (2,38
distributed) 

North & South Phyonga
provinces 
South Hamgyong province 
North Hwanghae province 

Australian, Norwegian & Swedis
Red Cross Societies 

Small medicine kits 2,386 Funded in 2008 by Norwegian Re
Cross Societies 

 
During the second quarter of this year, further distributions of medicine kits are being carried out, with the 
distribution covering all four of the provinces included in the Red Cross programmes. The details of the 
distribution are shown in the table below. 
 

Medicine Kits Distributed During Second Quarter 2009

Type of Kit Number of Ki
Received 

Distribution Centre Source of Funding for Kits 

II Cha (primar
medicine kit 

2,400 (2,38
Distributed) 

Primary health institutions Norwegian and German Red Cro
Societies 

Small medicine kits 2294 Funded in 2008 by Norwegian Re
Cross Societies 

Referral k
(Produced in 2008) 

178 Secondary health 
institutions 

 

II Cha Ri hospit
supplementary kits 

388 Ri hospitals  

 
Some II Cha medicine kits have been set aside for primary health institutions in Jagang province, however 
access to this province is not currently being granted.  As such, the kits will be distributed to other provinces 
in the next distribution round.  
 
After a complex procurement process, approximately 5,600 tonnes of coal was locally procured and in 
January, was delivered to 44 targeted tertiary health institutions in all four provinces covered under the Red 
Cross operational area.  The coal will be used by the institutions for heating in the operation theatre, intensive 
care unit, emergency and delivery rooms as well as in-patient wards. 
 
Monitoring 
A review of the 2008 health and care programme was finalized in January with the main focus on drug 
distribution based on monitoring activities carried out by the DPRK Red Cross and the International 
Federation health teams (Annex 1: Review report). A total of 2,700 copies of a revised monitoring form for six 
national society field monitors are in the process of printing. Based on the agreement between the ministry of 
public health, DPRK Red Cross and the International Federation, the ministry has conducted an impact 
assessment on the 2008 Red Cross drug programme in four Red Cross operational provinces using stratified 
random sampling and produced a draft assessment report for the national society. The report has been 
shared with the International Federation country office, who was able to provide feedback on ways the report 
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could be improved. The International Federation considers that additional analysis is required in the final 
version of the report. 
 
Community-based first aid  
In April, a two-day Community-Based First Aid course (training 
of trainers) was conducted in Pyongsong City, South 
Phyongan province.  A total of 40 volunteer Red Cross 
trainers, who had also been part of earlier training 
programmes, participated in the course. 
 
Up to 5,000 first aid refill kits for 2,500 first aid posts across 
the entire country arrived in Pyongyang in May, and were 
distributed soon thereafter.   
 
During this reporting period, the DPRK Red Cross Society and 
the International Federation country office have finalized the 
terms of reference for a community-based health and first aid 
review team.  With financial assistance from Finnish Red 
Cross, the review team will complete a review of the Red 
Cross’s community-based first aid programme in DPRK in June 2009. 
 
Public health in emergencies 
During the reporting period, 35 modified inter-agency emergency health kits donated in 2007 by the Danish 
Red Cross were distributed to the flood-affected counties (Annex 2: Distribution plan of 35 IEHKs). Consisting 
of equipments, instruments and delivery kits, these kits will contribute to the improved health service delivery 
of the health institutions in times of emergencies. Up to 400 infant measuring boards, to replace and cover 
initial inadequate supply in 2007 floods, have also been distributed to 200 flood-affected health institutions. 
This will make up for a shortfall in the number of measuring boards experienced after the 2007 floods.  
 
The Inter-agency Contingency Planning Group formulated a contingency which allowed for pre-positioning of 
medical supplies in disaster prone areas.  In compliance with this plan, ten inter-agency emergency health 
kits, which were procured last year, will be relocated from the central medical warehouse to the provincial 
medical warehouses in disaster-prone areas.   
 
Part of the work of the health team includes ensuring that all medication in the kits has not past its expiry 
date.  Three items of expired medication in the ten inter-agency emergency health kits were disposed by the 
Ministry of Public Health.  There were also two items of medication which were soon to expire, and these 
were distributed to health institutions. 
 
Health promotion and training for health professionals 
All stationary required for all in-country Red Cross training in 2009, was procured in bulk.  This has been done 
to increase efficiencies and reduce costs to the programmes as a whole. 
 
Infectious diseases prevention and control  
Red Cross supported the National Tuberculosis and Malaria Programme with the distribution of one 
microscope each to 176 referral hospitals located in the four Red Cross provinces. 
 
In coordination with the Ministry of Public Health and WHO, the National Society observed 2009 “World 
Tuberculosis Day” on 24 March.  By participating in World Tuberculosis Day, the National Society hoped to 
raise nationwide awareness, knowledge and motivation against tuberculosis, as well as to promote the 
National Society’s tuberculosis prevention activities.  
 
Promotion of safe blood through voluntary blood donor recruitment 
Red Cross helped to promote, motivate and recruit blood donors by providing office equipment to the Blood 
Centres of Pyongyang and South Phyongan province. Equipment donated included desks, chairs, sofas, 
computers, DVDs, and sign boards. 
 
Impact 
Please refer to Annex 1. 
 
 
 

Community-based first aid course in Pyongsong 
City, South Phyongan province. DPRK Red 
Cross 
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Constraints or Challenges  
Some health and care components are delayed in implementation as financial resources are still needed to 
fulfil the entire work plan. 
 
Water and sanitation 
 
Outcomes/ Expected results  
 
Programme component 6 : Water and sanitation 
Component outcome 1: Access to safe water and sanitation services improved in the target communities 
preventing outbreak of water born illnesses. 
Component outcome 2: Access to safe water and sanitation and other services improved in a disaster 
affected area minimising mortality and morbidity. 

 
Achievements  
2008-2009 water and sanitation programme (15 target communities and water and sanitation impact 
review stage 4, implementation period: July 2008 - December 2009) 
The water and sanitation programme has made good progress during this reporting period. Approximately 60 
per cent of the construction of the water and sanitation systems in 15 target communities in the 2008-2009 
water supply programme has been completed. There are approximately 49,000 beneficiaries in the 2008-2009 
water supply programme. 
 
The communities started pipe-laying work immediately after delivery of pipes, fittings, pumps, transformers as 
well as other materials.  The delivered materials were inspected at each community by the Committee of 
Inspection Services, together with the National Society, and the International Federation water and sanitation 
officer. The inspection found that the quality of the materials was generally acceptable, although there were a 
few cases where the materials arrived with some damage. There were also some instances where there were 
discrepancies between the quantities received and the packing list. The damaged materials are in the process 
of being replaced by the supplier at time of writing. 

 
Capacity building of emergency water and sanitation response  
 
Impact review Stage 5 (16 target communities, 2003-2004 programme ) 
In April and May, an impact review, known as the Stage 5 Impact Review, was completed for 16 communities 
from the 2003-2004 programme (this programme had a total number of 40 communities, with the remaining 24 
communities being reviewed earlier).  The chart below shows the decline in waterborne diseases in the 
targeted communities under review. 

 
 
 
 
 
 

Delivered pipes and other materials. DPRK Red Cross Damaged pipes inspected by CIS. DPRK Red Cross 
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The Stage 5 Impact Review was led by an external consultant who has been involved with previous impact 
reviews and who was also a previous water and sanitation delegate for the International Federation.  The 
review found that the water supply systems in the 16 communities were to varying degrees, functional, with 
one temporary exception. There is still a room for improvement in the systems, and one of the main difficulties 
was to detect issues within the systems due to lack of transparency.  For further details on the review, please 
contact the country office for information. 
 
Hygiene promotion/training 
Training of trainers, participatory hygiene and sanitation 
transformation (PHAST) and water-borne disease 
prevention workshops were held in March for 200 
volunteers.  The volunteers included nurses, kindergarten 
teachers, doctors and hygiene promoters, and the topics 
covered included hygiene control and waterborne 
disease prevention.  
 
Approximately 80 per cent of the participants who 
attended the training scored 4 or more in their course 
assessment (The highest possible score is 5).  This 
indicates that their knowledge of hygiene control has 
improved and they have been encouraged to change 
their hygiene behaviour.  Teaching materials such as 200 
flipcharts and lecture notes were printed and distributed 

to all participants after the workshops for dissemination 
and further promotion. 
 
On-the-spot technical workshops for pump operators, 
mechanics, and electricians were held with 60 
participants in May.   
 
Capacity building of emergency water and sanitation 
response  
The water and sanitation emergency programme started 
in 2008 with the donation of six emergency response 
units (ERUs). The ERUs need to be stored in a place 
where the temperature remains above freezing 
throughout the year so a special area in Red Cross’s 
Vehicle Service Centre has been created by constructing 
a ‘separating wall’, which was completed in March. 
Additionally, the water and sanitation unit wrote a Plan of 
Action to prepare the six ERUs for deployment in case of disasters. 

Before the water supply system in 2003, Mrs Ri had to
collect water from a faraway well and boil it before
drinking, and save the grey water for reuse. Now she is
free from that heavy labour. DPRK Red Cross. 

Water and sanitation impact review team in Sukchon
County, South Phyongan province. DPRK Red Cross 
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Emergency water and sanitation training for the use of SETA and EMWAT water treatment units will be held 
from 20th – 23 July in South Phyongan province.  The training will be facilitated by Spanish Red Cross and an 
emergency water and sanitation delegate. Participants will include expatriate and national water and sanitation 
staff, and Red Cross volunteers. 
 
Constraints or Challenges  
The DPRK water and sanitation programme is very much dependent on timely delivery of materials, financial 
contributions and high quality materials.  Delays in the delivery of materials to the 15 communities have made 
it difficult to keep the 2008-2009 programme on schedule.  Meanwhile, the prevailing global financial crisis 
influences the funding situation of the DPRK water and sanitation programme and raises concerns for ongoing 
activities. 
 

Organizational development 
Total revised organizational development budget for 2009 is CHF 297,343 
(increased by 2% from CHF 293,068) 
 
The DPRK Red Cross Society overall plan for 2009 was validated at its governing board meeting in January 
2009. The following have been highlighted as the main areas of organizational focus: 
- Continuing priority of institutional development through the implementation of various community-based 

projects. 
- Maintaining the Red Cross’s leading role in the humanitarian field by fully displaying the capabilities of the 

national society through effective use of volunteers. 
- Introducing various resource mobilization development and income generation projects to enhance and 

reinforce the sustainability of the national society.  
- Securing increased social support internally and externally by continuously improving Red Cross image 

and position and by scaling up advocacy and communication campaigns on major occasions. 
 
During the reporting period, a mid-term review was conducted in Maejon-ri, Pyongwon County, South 
Phyongan province, and the World Red Cross and Red Crescent Day was celebrated in Pyongyang. 
 
Outcomes/ Expected results  
 
Programme component 1 DPRK Red Cross branch and headquarters capacity is increased 
for scaled up service delivery through strengthened leadership, systems and resources. 
Component outcome 1: The DPRK Red Cross Society’s integrity has been further assured. 
Component outcome 2: The revised statutes and strategies have been implemented at all levels. 
Component outcome 3: Branch leaders are trained and deliver services to vulnerable people. 
Component outcome 4: Branches are better equipped with effective administration, training and 
programme management for better service delivery. 
Component outcome 5: Volunteers numbers are increased and better managed.

 
Programme component 2 Further strengthening community-based services through integrated 
community development project in four communities. 
Component outcome 1: Vulnerable people are more involved as Red Cross volunteers to address 
the community needs. 
Component outcome 2: Community people participate in a number of activities; health and care, 
disaster preparedness. 
Component outcome 3: Number of Red Cross volunteers is increased as a result of the 
strengthened capacity of branches. 

 
Programme component 3 Cooperation and collaboration with stakeholders are improved 
Component outcome 1: DPRK Red Cross Society enjoys improved partnership relations with 
local partners. 
Component outcome 2: Public awareness about Red Cross values and knowledge is increased. 

 
Achievements  
DPRK Red Cross branch and headquarters capacity is increased for scaled up service delivery 
through strengthened leadership, systems and resources. 
The National Society Development Strategy 2012 adopted at the Red Cross congress in October 2008 was 
shared at all provincial level branches, who in turn have drawn up their own respective branch development 
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plans in consultation with the headquarters. 
 
In January, the National Society held a general introduction meeting for the Annual Plan where headquarters 
staffs were able to exchange ideas for achieving the goals in the plan.  Key information from the disaster 
management programme was disseminated to all the participants as a good example of how a project can 
incorporate community-based support components. 
 
At time of reporting, branch development plans have been completed by all the provincial Red Cross 
branches, and have been forwarded to the national headquarters.  The National Society’s organizational 
development team reviewed the plans, which include details on areas requiring longer-term organizational 
support. 
 
Further strengthening community-based services with integrated community development projects in 
four communities 
Pilot integrated community development projects have been undertaken in two communities (Maejon-ri, 
Phyongwon county, South Phyongan province and Sinsong-ri, Kumya county, South Hamgyong province).  
Volunteers and community people in these pilot projects are boosting hygiene promotion and social welfare 
activities with the support of local stakeholders and city/county and provincial branches.  Up to 22 volunteers 
in the communities have been reported to have conducted hygiene promotion activities targeting around 270 
community people from January -February.  The community people have nearly completed the rehabilitation of 
a public bathroom and community day-care centre.  These facilities are aimed at decreasing the vulnerability o 

f mothers and their children under 7 years old.  The procurement process took longer than expected as there 
were issues with complex specifications as well as issues regarding quality and price of machinery required for 
the projects.  Subsequently, two food processing machineries were delivered to the communities in mid-
March.  A mid-term review of the project was conducted in Maejon-ri in late May with the aim of measuring the 
outcome of the project, and assessing constraints and lessons learned.  The review team comprised staff from  
National Society headquarters, provincial branch, county branch and the International Federation. Different 
beneficiaries, volunteers and local stakeholders were also involved in the mid-term review and the review 
report will be released soon.  

 
Cooperation and collaboration with stakeholders are improved 
The World Red Cross and Red Crescent Day was celebrated in Pyongyang on 12 May with an evening 
function and presentation.  World Red Cross and Red Crescent Day in 2009 is particularly special because it 
is also the 150th anniversary of the Battle of Solferino. The presentation was attended by Red Cross staff, 
invited dignitaries, and also public media and news agencies such as central TV and Rodong Sinmun (a 
leading newspaper).  Coverage of the evening was broadcasted on primetime TV This event was the first of 
several campaigns, which are part of the communication team’s annual communication plan.  Present at the 
function were representatives from various government ministries, as well as diplomatic and international 
organizations. The acting secretary general of the DPRK Red Cross Society, the head of International 
Federation and the head of the ICRC gave speeches about the origin of the Red Cross/Red Crescent 
Movement and its activities. 
 
 
Constraints  

Old rice mill in Maejon-ri with a processing capacity of
300kg of unhusked rice per hour (mid-term review.
DPRK Red Cross 

Rice mill distributed with a processing capacity of
1,500kg of unhusked rice per hour. DPRK Red Cross 
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Up to 11 out of a total of 14 provincial-level branches have submitted quarterly branch activities’ reports which 
indicated that there was a noticeable improvement in planning, volunteer management and training, and 
resource mobilization. It appears that a substantial gap exists between branches which are in the International 
Federation support areas, branches in areas previously supported by the International Federation, and 
branches that have never been supported by the International Federation.   
 
More attention needs to be paid to improve volunteer participation and to encourage the remaining 3 branches 
to submit their reports.  Allocating more resources to these areas would result in an improvement in these 
areas. 
 
General constraints  
The main constraints during the reporting period relate to how the International Federation office functions in 
the DPRK Red Cross premises.  Several key International Federation national staff as well as national society 
staff have been on extended sick-leave or special leave for personal and family reasons.   
 
Over the last two months, there has also been serious malfunction of some essential services – such as the 
break down of the backup power generator, and the breakdown of the internet server.  The internet server 
issues have resulted in unacceptably slow internet speeds, which have affected the ability of the country office 
to send and receive emails and keep reliable electronic backups of files.  At the time of, the country office’s 
electronic archive system remains inoperable. 
 
In addition, visa restrictions have hindered the ability of delegates to leave the DPRK to attend international 
workshops and meetings or to use their leave entitlement. Recent meetings between the Ministry of Foreign 
Affairs and the East Asia regional office indicate that these restrictions will improve in the coming months. 
 

Working in partnership  
The DPRK Red Cross has a formal three year cooperation agreement strategy agreement with the 
International Federation and ten of its partner national societies. The ICRC provides cooperation support to 
the DPRK Red Cross in addition to the operational activities in the DPRK. The current agreement was signed 
in November 2006 and lasts until the end of 2009. A review of the current agreement will took place late 2008 
with an objective to extend the agreement until 2012. The DPRK Red Cross has close national partnerships 
with various government ministries such as the ministry of public health, ministry of land and environment 
protection, ministry of defence, ministry of public security as well as with other international organizations in 
the DPRK, particularly WHO and UNICEF.  
 
Water and sanitation 
DPRK Red Cross Society and the International Federation water and sanitation units attended the water and 
sanitation hygiene theme group coordination meeting organized by UNICEF and discussed the 2009 plan of 
joint activities with internal and external partners. Delegates from the ministry of city management, European 
Union Programme Support (EUPS), UNICEF and Red Cross attended the meeting. The water and sanitation 
unit also attended the disaster risk reduction workshop organized by EUPS unit 3 and shared emergency 
action plans and procedures with all partners. 
 
At the time of writing this report, three DPRK water and sanitation team members, with the support of the 
International Federation, are attending the “Bushproof” training course in Singapore, facilitated by the World 
Toilet College. The Bushproof training has practical and theoretical components, and covers a wide range of 
water and sanitation topics. 
 

Contributing to longer-term impact 
The DPRK Red Cross starts 2009 by having achieved many positive but lengthy legal and strategic steps, 
enabling them to function independently as a humanitarian auxiliary to the DPRK government as well as a full 
member of the International Federation and the Red Cross Red Crescent Movement with all their rights and 
obligations. This is the main long-term impact in the country of the national society. 
 
Further, the DPRK Red Cross’s community-based disaster risk reduction work empowers and enables 
communities to reinforce their traditional knowledge with updated information and tools. The awareness of 
their own capacity and skills in collaboration with the Red Cross makes communities more resilient against 
flood risks in the future. The partial support from the Red Cross for physical mitigation activities which protects 
homes and agricultural land against flood risks gives people more hope for the future and saves scare 
resourced for the families. 
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The health programme supports the extensive but under-resourced community-based health network to 
provide critically needed health interventions to community people engaged in farming and other economic 
activities. It also prevents deterioration of minor illnesses, particularly among children and vulnerable groups, 
developing into more serious health conditions, so the Red Cross health programme can be considered as 
preventive lifesaving. 
 

Looking ahead 
The DPRK 2009 Plan and Budget will continue to be implemented in step with secured funding. Further 
financial support is needed and welcome in all programme areas. The DPRK Red Cross and the International 
Federation conducted the 2009 DPRK CAS meeting in Hainan, China on 24 April, during the East Asia 
partnership meeting. Detailed consultation with the ten DPRK RC CAS partners took place to secure further 
cooperation in the future with continuously support and feedback from the partners. The second CAS meeting 
this year, to be held in the second half of 2009, will hopefully allow all partners to sign a follow-up agreement 
for the next three-year period (2009-2012). The continuing support and cooperation with the CAS partners are 
vital and crucial for both the International Federation and DPRK Red Cross to strengthen our common 
approach to implement the programmes the International Federation is facilitating in the country. 
 
 
 
How we work  
The International Federation’s 
activities are aligned with its Global 
Agenda, which sets out four broad 
goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals:
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion and 
promote respect for diversity and human dignity. 

Contact information  
For further information specifically related to this report, please contact: 
• The DPRK Red Cross Society: Ri Ho Rim, Acting secretary general; phone: +85.02.381.4350, 

fax:+85.02.381.3490 
• International Federation DPRK country office: Mr. Finn Jarle Rode (head of country office); email: 

finnjarle.rode@ifrc.org,  phone: +85.02.3814350, fax: +85.02.3813490 
• International Federation regional office in China: phone: +86.10.65327162, fax: +86.10.65327166 

- Mr. Carl Naucler, head of regional office; carl.naucler@ifrc.org 
- Ms. Nicolle LaFleur, Resource mobilization and planning, monitoring, evaluation and reporting 

(PMER) delegate, email: nicolle.lafleur@ifrc.org 
• International Federation Asia Pacific zone office in Kuala Lumpur: phone: + 603 9207 5700; fax: +603 

2161 0670. 
- Mr. Jagan Chapagain (deputy head of zone); email: jagan.chapagain@ifrc.org;  
- Ms. Penny Elghady (resource mobilization and planning, monitoring and evaluation, and 

reporting (PMER) coordinator); email: penny.elghady@ifrc.org 
 

• Please send pledges of funding to zonerm.asiapacific@ifrc.org
 
 

<Annexes and interim financial report below; click here to return to title page> 



Report on health institution monitoring 

(Ri Chol Bom, health assistant) 
 
1. Background  

Distribution of RC medicines, 2,386 ‘Ilcha’ kits for 1st quarter, 2009 started from 
end of February and are scheduled to finish by end of March. With above drugs, we 
are also distributing 388 ‘Ilcha’ Supplementary Medical kits for Ri-hospitals (unique 
for 2009 due to food security situation), 35 Interagency Emergency Health Kits 
(DanCros contribution as part of 2007 floods) and 176 Microscopes for referral 
hospitals. 
2. Work-to-do 

To monitor arrival and consumption of RC supplied drugs, observe their services 
for patients with RC supported medicines and instruments and collect the 
feedback from medical doctors about RC support. 

3. Period 
19-20 March, 2009 

4. Targets 
Two referral hospital (City Hospital and Bangjikgongjang Industry Hospital) in 
Kujang city and one referral hospital(City Hospital) and one Ri-clinic(Rohyon ri 
clinic) in north Pyongan province 

5. Conclusion 
 

 

Annex 1

http://www.pdffactory.com


↑Dr. Pak, a laboratory staff in Bangjikgongjang hospital of Kusong City, North 

Pyongan province is satisfied with good quality of his new microscope from RC for TB 

and malaria diagnostic capacity. 

 
↑A household doctor in Kusong City hospital is explaining about items in the Danish 

Red Cross funded Interagency Emergency Health Kit (IEHK) 

 

↑Dr. Bom Bok Hwi and Dr. Sung Myong Hwi of Kwaksan City Hospital, North 

Pyongan province are unpacking one IEHK cartons with big smile. 

Annex 1
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↑Above is a doctor diagnosing his little patient and ↓below is a pharmacist 

explaining about their drug consumption pattern to monitoring team in the Red Cross 

supported Rohyon Ri-clinic in Kwaksan county in North Pyongan province. 

 
 
                               March 24, 2009 
                                  By Ri Chol Bom, health assistant 
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Annex 2

City/

County 
Carton 

No 1
Carton 

No 2
Carton 

No 1
Carton 

No 2

Carton 
No 

3(A,B)

Carton 
No 

4(A,B)
Carton 

No 5
Carton 

No 6

1 Sinuiju No.2 1 1 1 1 1 1 1 1 1 1
2 Cholsan 1 1 1 1 1 1 1 1 1 1
3 Yomju 1 1 1 1 1 1 1 1 1 1
4 Tongrim 1 1 1 1 1 1
5 N. Pyongan Taechon 1 1 1 1 1 1 1 1 1 1
6 Sonchon 1 1 1 1 1 1
7 Jongju 1 1 1 1 1 1 1 1 1 1
8 Kusong 1 1 1 1 1 1 1 1 1 1
9 Kwaksan 1 1 1 1 1 1 1 1 1 1

10 Unjon 1 1 1 1 1 1
11 Hyangsan 1 1 1 1 1 1
12 Pakchon 1 1 1 1 1 1
13 Kujang 1 1 1 1 1 1
14 Pyongsong 1 1 1 1 1 1
15 Taedong 1 1 1 1 1 1 1 1 1 1
16 S P 1 1 1 1 1 1

DISTRIBUTION PLAN OF 35 IEHKs                                
DONATED BY DANISH RED CROSS ( 2009.2.5 )

No of minor 
Equipment 

kits 
No of 

Instrument 
kits 

No of Equipment kits 

NO
. Province

No of 
Delivery 

kits 

16 S. Pyongan Jeungsan 1 1 1 1 1 1
17 Onchon 1 1 1 1 1 1 1 1 1 1
18 Anju 1 1 1 1 1 1 1 1 1 1
19 Sunchon 1 1 1 1 1 1 1 1 1 1
20 Songchon 1 1 1 1 1 1
21 Sinyang 1 1 1 1 1 1
22 Maengsan 1 1 1 1 1 1 1 1 1 1
23 Sukchon 1 1 1 1 1 1 1 1 1 1
24 Mundok 1 1 1 1 1 1
25 Nyongwon 1 1 1 1 1 1
26 Hoichang 1 1 1 1 1 1 1 1 1 1
27 N.Hwanghae Kaesong 1 1 1 1 1 1 1 1 1 1
28 Hamheung 1 1 1 1 1 1
29 Kenmya 1 1 1 1 1 1 1 1 1 1
30 Rakwon 1 1 1 1 1 1
31 Hamju 1 1 1 1 1 1 1 1 1 1
32 S.Hamgyong Hongwon 1 1 1 1 1 1 1 1 1 1
33 Sinpo 1 1 1 1 1 1
34 Jongpyong 1 1 1 1 1 1
35 Pukchong 1 1 1 1 1 1

35 35 18 35 35 18 35 18 35 18Total
     One Interagency Emergency Health Kit consists of one carton of delivery kit, one carton of 

instrument kit, two cartons of minor equipment kit and eight cartons of equipment kits.



Selected Parameters
Reporting Timeframe 2009/1-2009/5
Budget Timeframe 2009/1-2009/12
Appeal MAAKP002
Budget APPEAL

All figures are in Swiss Francs (CHF)Jan-May report 2009

MAAKP002 - Democratic People's Republic of Korea

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal
Goal 1: Disaster

Management
Goal 2: Health

and  Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

A. Budget 1,503,852 7,674,290 294,359 0 326,041 9,798,541

B. Opening Balance 653,990 2,312,799 9,309 0 86,959 3,063,056

Income
Cash contributions
British Government 0 0
Canadian Red Cross 4,010 4,010
Danish Red Cross (from Denmark - Private Donors) 123,872 123,872
German Government 0 0
Germany Red Cross 306,370 14,843 321,213
Germany Red Cross (from German Government) 445,616 445,616
Japanese Red Cross -17 0 6 -11
Netherlands Red Cross (from Netherlands
Government) 3,240 3,240

New Zealand Government 5,000 5,000
Norwegian Red Cross (from Norwegian Government) 0 0
Other 17 0 -6 11
Sweden Red Cross 0 0 0
Sweden Red Cross (from Swedish Government) -121,605 0 -121,605
Unidentified donor -5,507 -5,507
C1. Cash contributions 0 751,985 23,853 775,839

Outstanding pledges (Revalued)
Australian Red Cross (from Australian Government) 425,894 197,431 623,325
Danish Red Cross (from ECHO) 744 744
Germany Red Cross -54,085 -54,085
Germany Red Cross (from German Government) -438,206 -438,206
Japanese Red Cross 33,612 67,224 33,612 134,448
Netherlands Red Cross 6,063 6,063
Sweden Red Cross 64,972 32,486 17,867 115,325
Sweden Red Cross (from Swedish Government) 1,531,073 108,757 59,816 1,699,647
C2. Outstanding pledges (Revalued) 459,506 1,375,216 174,855 77,684 2,087,261

Inkind Personnel
New Zealand Red Cross 10,120 10,120
Norwegian Red Cross 31,000 31,000
C4. Inkind Personnel 10,120 31,000 41,120

C. Total  Income  = SUM(C1..C5) 459,506 2,137,321 198,708 0 108,684 2,904,219

D. Total  Funding = B +C 1,113,496 4,450,120 208,017 0 195,642 5,967,275

Appeal Coverage 74% 58% 71% #DIV/0 60% 61%

II. Balance of Funds
Goal 1: Disaster

Management
Goal 2: Health

and  Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

B. Opening Balance 653,990 2,312,799 9,309 0 86,959 3,063,056
C. Income 459,506 2,137,321 198,708 0 108,684 2,904,219
E. Expenditure -455,024 -1,442,716 -58,213 -109,877 -2,065,829
F. Closing Balance = (B + C + E) 658,472 3,007,404 149,805 0 85,765 3,901,446

Prepared on 26/Jun/2009 Page 1 of 2



Selected Parameters
Reporting Timeframe 2009/1-2009/5
Budget Timeframe 2009/1-2009/12
Appeal MAAKP002
Budget APPEAL

All figures are in Swiss Francs (CHF)Jan-May report 2009

MAAKP002 - Democratic People's Republic of Korea

International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Goal 1: Disaster
Management

Goal 2: Health
and  Care

Goal 3: Capacity
Building

Goal 4: Principles
and Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 1,503,852 7,674,290 294,359 0 326,041 9,798,541

Supplies
Shelter - Relief 96,000 96,000
Construction Materials 153,476 153,476
Clothing & textiles 205,420 66,493 66,493 138,927
Seeds,Plants 65,192 63,949 63,949 1,243
Water & Sanitation 1,908,240 4,533 4,533 1,903,707
Medical & First Aid 3,253,458 4,010 950,841 954,851 2,298,606
Teaching Materials 177,522 10,696 18,168 28,864 148,658
Utensils & Tools 88,744 11,394 11,394 77,350
Other Supplies & Services 709,628 3,367 274,159 19,878 297,404 412,224
Total Supplies 6,657,679 159,909 1,247,701 19,878 1,427,488 5,230,192

Land, vehicles & equipment
Vehicles 47,856 24,391 72,247 -72,247
Computers & Telecom 14,000 1,186 1,186 12,814
Others Machinery & Equipment 415 711 59 -1,186 0 -0
Total Land, vehicles & equipment 14,000 48,271 25,102 59 0 73,432 -59,432

Transport & Storage
Storage 22,500 6,550 25,470 32,019 -9,519
Distribution & Monitoring 546,974 19,482 85,080 104,562 442,412
Transport & Vehicle Costs 122,581 24,627 31,503 12,731 68,861 53,720
Total Transport & Storage 692,055 50,659 142,053 12,731 205,443 486,612

Personnel
International Staff 825,060 83,176 151,593 4,116 113,671 352,555 472,504
National Staff 141,026 13,797 31,807 4,371 49,974 91,052
National Society Staff 227,816 13,392 58,023 1,727 73,142 154,674
Consultants 71,000 -427 14,779 14,352 56,648
Total Personnel 1,264,902 109,938 256,202 10,213 113,671 490,024 774,878

Workshops & Training
Workshops & Training 290,930 13,395 24,994 798 39,186 251,744
Total Workshops & Training 290,930 13,395 24,994 798 39,186 251,744

General Expenditure
Travel 42,610 6,235 6,839 5,046 170 18,290 24,320
Information & Public Relation 48,000 2,075 536 1,972 -0 4,583 43,417
Office Costs 71,210 23 21,206 21,229 49,981
Communications 79,050 52 216 33,130 33,397 45,653
Financial Charges 1,200 -4,143 -44 -141 908 -3,419 4,619
Other General Expenses 19,965 34,226 2,852 -56,559 485 -485
Total General Expenditure 242,070 24,185 41,796 9,730 -1,145 74,565 167,504

Programme Support
Program Support 636,905 31,812 -311,247 4,031 5,127 -270,276 907,181
Total Programme Support 636,905 31,812 -311,247 4,031 5,127 -270,276 907,181

Services
Services & Recoveries 3,766 2,628 772 7,167 -7,167
Shared Services 750 750 -750
Total Services 3,766 2,628 772 750 7,917 -7,917

Operational Provisions
Operational Provisions 13,090 13,486 -8,526 18,050 -18,050
Total Operational Provisions 13,090 13,486 -8,526 18,050 -18,050

TOTAL EXPENDITURE (D) 9,798,541 455,024 1,442,716 58,213 109,877 2,065,829 7,732,711

VARIANCE (C - D) 1,048,827 6,231,574 236,146 0 216,164 7,732,711
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