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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of unearmarked money created by the Federation in 1985 to ensure that immediate 
financial support is available for Red Cross and Red Crescent emergency response. The DREF is a 
vital part of the International Federation’s disaster response system and increases the ability of National 
Societies to respond to disasters. 

CHF 88,166 was allocated on 4th March 
2013 from the IFRC’s Disaster Relief 
Emergency Fund (DREF) to support the 
Belarus Red Cross Society in 
strengthening disaster response 
preparedness for delivering immediate 
assistance to some 10,000 people 
endangered by the expected spring 
floods throughout Belarus. 

Summary: In January-February 2013 
Belarus saw immense snowfalls with 
freezing temperatures. Based on previous 
experiences, local meteorological experts 
predicted the onset of extreme flooding for 
the first half of March. In case of a sudden 
rise in temperatures and a quick melting of 
the snow in March, the spring floods might 
have been the worst to affect Belarus over 
the past decades.  

An allocation from the IFRC DREF enabled the Belarus Red Cross to prepare for the potential floods, 
which were expected to happen last spring, and later to respond to the dire situation when all the snow 
was melting. Flood preparedness resulted in the reduction of time needed for assistance delivery from six 
days to four hours. The Belarus Red Cross acquired pumps and inflatable boats, which, together with 
food parcels, blankets and hygiene kits, constituted the main part of the preparedness measures. Thanks 
to the allocation, the Belarus Red Cross was also able to provide insurance cover for its volunteers who 
often worked under risky conditions. 

The Ministry of Emergencies of the country officially requested the Belarus Red Cross to play a 
supportive role in providing immediate assistance to the endangered communities. Early flood 
preparedness enabled Belarus Red Cross to establish a sustainable platform for cooperation with the 
Ministry of Emergencies. The Belarus Red Cross immediately started preparations for the forthcoming 
floods. Red Cross volunteer emergency response teams (a total of 356 people) were prepared to be 
deployed to the affected regions to carry out relief distributions, namely the distribution of blankets, food 
and hygiene items, to pump out water from flooded houses, and to help in evacuating people and their 
property. The items to be distributed were procured in advance and prepositioned near the potentially 
affected areas. Support from Belarus Red Cross in water search and rescue activities was also needed 
during the floods operation.  

Altogether, 70 staff and 356 volunteers were engaged in the action by Belarus Red Cross in all the six 
regions of Belarus. This operation was successfully completed by 4th June 2013.  

<click here for the DREF final financial report; here for contact details > 

DREF Final report  
Belarus: Floods Preparedness 

A resident of Verhnedvinsk navigates a self made raft with Red Cross 
assistance to his flooded house.  
Photo: Belarus Red Cross volunteer



The situation 
This year spring floods occurred due to the deep snow cover that fell during the winter. The average snow 
depth was around 45-76 cm depending on the region. In some places that were most exposed to floods, the 
snow layers exceeded the average by 100-150 per cent. Most rivers were covered with a 14-45 cm thick ice. 
When the ground began to thaw and the snow was melting, the rise of water levels on warmer days was 
registered at 17 cm per day.  

According to the preliminary forecasts by the Ministry of Emergencies, approximately 10,000 people were 
expected to be affected in Gomel, Brest and Vitebsk regions, as well as in some parts of Minsk and Grodno 
regions. In the later period, floods and an overflow of waters were to surge residential and industrial 
buildings, bridges and road sections on the territory of the following regions: Brestski, Pinski, Luninetski and 
Stolinski regions of Brest oblast, Verkhnedvinski, Miorski, Sharkovshchinski, Shumilinski, Gorodokski and 
Beshenkovichski regions of Vitebsk oblast, Borisovski, Berezinski, Stolbtsovski and Molodechnenski regions 
of Minsk oblast, Bobruiski, Chausski, Mstislavski, Slavgorodski and Mogilevski regions of Mogilev oblast, 
Rogachevski, Zhitkovichski, Petrikovski, Mozyrski, Rechitski, Checherski, Gomelski, Loyevski, Lelchitski, 
Yelski, Narovlyanski, Kalinkovichski, Svetlogorski, Zhlobinski, Vetkovski, Dobrushski and Braginski regions 
of Gomel oblast.  

Based on official forecasts for seasonal floods from the Ministry of Emergencies of Belarus, those regions 
which were expected to be hardest hit and suffer the worst had been identified, and regional response plans 
had been developed. The preparedness plan included the possible deployment within 24 hours of up to 400 
volunteers to any part of the country. 

Based on weather forecasts, the Ministry of Emergencies and Belarus Red Cross started in March 2013 
preparations for the spring floods which were expected to be the heaviest over the past few decades. 
Analyzing the National Society capacity, it became clear that Red Cross regional emergency response teams 
would not have been able to cope with the situation without more assistance, so special drills had been 
organised for teams, which had never been involved in flood relief before. These drills were organised in 
cooperation with the local units of the Ministry of Emergencies. Apart from learning basic and advanced 
skills, volunteers were instructed on how to use the equipment purchased as part of the preparedness 
programme. 

The training, the assistance and the equipment were welcomed by the local units of the Ministry, which were 
often stretched and busy during emergencies. Besides learning how to use the equipment, emergency 
response teams were also trained in first aid, psychosocial support and search & rescue. 

Water levels began to rise indeed at the end of March, and the following locations were flooded during April:  

 by floodwaters – 688 residential houses, 6,207 homesteads, 5,950 household buildings, 2,395 summer 
cottages, buildings of schools and kindergartens, shops, paramedical and delivery stations, two 
transformer substations, water wells, 102 road sections and three connecting highway bridges (Brestski, 
PInski, Stolinski, Luninetski, Verkhnedvinski, Shumilinski, Polotski, Beshenkovichski, Gomelski, 
Narovlyanski, Zhitkovichski, Dobrushski, Svetlogorski, Mozyrski, Petrikovski, Checherski, Rechitski, 
Rogechyovski, Loyevski, Braginski, Kalinkovichski, Vetkovski, Zhlobinski, Novogrudski, Stolbtsovski, 
Bobruiski, Chausski and Kirovski districts); 

 by meltwaters – 75 residential houses, 384 homesteads, 449 household buildings, 110 summer 
cottages and non-residential buildings, buildings of pharmacies and secondary schools, five road 
sections (Stolinski, Gomelski, Zhi8tkovichski, Kalinkovichski, Mozyrski, Narovlyanski, Rechitski, 
Khoinikski, Vetkovski, Zhlobinski, Yelski, Braginski, Buda-Koshelevski, Oktyabrski, Lelchitski, 
Rogachevski, Svetlogorski, Dobrushski, Bobruiski and Mogilevski districts) 

 In the last week of April, the town of Verhnedvinsk situated between two rivers was half-flooded. More 
than 300 people left their homes. Two villages were completely cut off from the mainland. 

 In Gomel region two villages were also totally cut off from the mainland due to a dam break. 

  



Coordination and partnerships 
The IFRC Representation in Belarus was cooperating closely with the Belarus National Society’s leadership 
and disaster management team at headquarters level in assessing the needs and the response to the 
evolving floods situation. The operation was coordinated by Belarus Red Cross branch chairpersons in their 
areas of responsibility. Red Cross volunteers implemented the delivery of the emergency assistance. 

In both the preparedness and response phases, Belarus Red Cross branches were in close contact with 
local authorities and emergency services of the Belarus Ministry of Emergencies, who provided the National 
Cross Society with hands-on information on the evolving situation and the needs of the people.  

The overall coordination of the response and preparedness to the floods rested with the Ministry of 
Emergencies. However, the Government’s own capacities were not sufficient and the Ministry of 
Emergencies also sought assistance from Belarus Red Cross; the request was forwarded in an official letter, 
asking for pumping out water from flooded houses, as well as water search and rescue of people. The 
affected population could not afford purchasing power pumps themselves. Also the search and rescue of 
missing people would not have been possible without special resources and equipment. The Ministry of 
Emergencies therefore supported the initiative of the Belarus Red Cross for involving specially trained 
volunteers in water search and rescue activities of the missing people. Red Cross regional branches were 
informed accordingly. 

Belarus Red Cross participated in the regional steering committees on preparedness and response to floods, 
which enabled the National Society to monitor closely the situation at local level and respond when required. 
Meetings were regularly held in all regions between Belarus Red Cross representatives and local units of the 
Ministry of Emergencies. Furthermore, Belarus Red Cross teams were included in planned tactic and 
technical drills at the state level.  

 

Red Cross and Red Crescent action 
The Belarus Red Cross started active preparations for the upcoming floods in accordance with its 
contingency plan. Red Cross volunteer emergency response teams (a total of 150 people) were prepared to 
be deployed to the affected regions to provide immediate assistance to the affected population. In addition, 
105 volunteers of Belarus Red Cross general search and the rescue team ‘ANGEL’ were ready to go and 
conduct search and rescue activities for the people missing in floods. 25 more volunteers of the Belarus Red 
Cross club ‘Vnedorozhnik 4x4’ (Off-roader), as well as 56 trained RC volunteers on five radio channels were 
prepared to provide transportation and communication support. Based on the MoU signed in 2012, 20 
trained RC volunteers from the Coca-Cola Beverages Belarus Company were ready to join the core Belarus 
Red Cross teams. Altogether, 356 volunteers and 70 staff were mobilized for the operation. 

The Belarus Red Cross coordination committee met weekly to monitor the situation and agree on further 
activities. The IFRC representation in Belarus and the Belarus National Society cooperated closely in 
assessing the needs and preparing the response to the spring floods emergency. Regional plans on floods 
response were developed. In view of the available resources it was planned that 125 volunteers would 
participate with a possibility to mobilize up to 400 volunteers in case of necessity within 24 hours.  

The first drills took place on 5 April 2013 in 
Molodechno (Minsk region) with the 
participation of all members of the emergency 
warning and response services. The Belarus 
Red Cross was represented by a mobile 
volunteer emergency response team of its 
Railroads Organization. Volunteers took part 
in drills on all-terrain vehicles and 
demonstrated setting up of a camp, pumping 
out water with motor pumps, providing 
humanitarian aid and psychological 
assistance. On 8 April 2013 a state of alert 
was introduced at the Belarus Red Cross 
whereby a central coordination committee on 
emergencies was established. All Red Cross 
branches received orders from the National 
Society`s Secretary General who outlined all 
necessary measures on the preparations for 
the floods. 

A special team of the Ministry of Emergency of Vitebsk region ‘Vityaz’ 
trains Red Cross volunteers on how to use water pumps.   
Photo: Belarus Red Cross volunteer



On 11 April joint drills took place in Vitebsk with participation of Belarus Red Cross emergency response 
team of Vitebsk regional branch and a special team, ‘Vityaz’, of the Ministry of Emergency of Vitebsk region. 
Methods of rescue on ice, pumping out water, and providing first aid were mastered. A total of 55 Red Cross 
volunteers were trained during those two joint drills. 

Through a cooperation agreement with the Coca-Cola Company 3,000 bottles of drinking water were 
supplied for distribution by Red Cross volunteers in Brest and Gomel regions to the most affected people in 
the towns of Luninets and Petrikov. The water was delivered by vehicles and boats directly to the flooded 
houses.  

In the town of Verhnedvinsk, Red Cross volunteers effectively addressed the needs of psychologically 
affected population. The town had already been hardest hit by floods in 56 years, and a second wave of 
floods forecasted on the local TV caused panic among the town`s residents. Red Cross volunteers worked to 
address the lack of information for the affected population and for the wide public. In Verhnedvinsk the 
authorities held daily emergency commission meetings where the Red Cross played a coordination role. The 
government authorities reinforced the Red Cross emergency response team by a team of divers with a truck. 
The authorities also requested the Red Cross to train the team of volunteers in Verhnedvinsk. In support of 
the Red Cross team, the district administration decided to allocate premises for a Red Cross office and a 
warehouse.  

To provide effective response at all levels, Belarus Red Cross water search and rescue teams were 
equipped with the following items procured from DREF allocations: 

 4 motor boats for evacuation and search & rescue activities 
 3 motor pumps for pumping out water from flooded houses; 
 3 life saving boards for transportation of victims and their belongings;  
 waterproof thermal uniforms for volunteers (20 winter suits and 20 summer suits); 
 30 adult and 6 children’s lifesaving jackets; 
 25 water-proof waders; 
 4 navigators;   
 10 searchlights for search and rescue works to light up places in the dark while pumping out water; 
 communication equipment (radio station) for coordination of volunteer rescue operations in the affected 

areas; 
 10 sets of search and rescue tools and materials (e.g. ropes). 

 
A donation from the Icelandic Red Cross enabled the additional procurement of radio facilities. These 
stations are linked to the overall Belarus Red Cross radio network that is used to ensure communication in 
emergencies. 

Furthermore, the following emergency supplies were procured and pre-positioned to help the flood-affected 
people:  

 3,000 complementary food parcels;  
 3,000 hygiene parcels; 
 499 blankets. 

The complementary food parcels contained the following items: canned meat (1 can), canned fish (1 can), 
crisp bread (3 packs), instant soup (5 packs), and drinking water (1 litre). Hygiene kits included toilet soap, 
shampoo, toilet paper, napkins and cleansing wipes. 

All supplies procured within the DREF operation 
were distributed among Red Cross branches 
according to the risk map shared by the Ministry of 
Emergencies. Since the floods turned out to be 
much heavier than forecasted, the items procured 
from the DREF assistance were not sufficient in 
some regions. In eight hours after receiving an 
additional request for funding from its regional 
branches, Belarus Red Cross presidium released 
CHF 10,000 for procurement of more parcels. 

On 16 April 2013, the Belarus Red Cross started 
providing assistance to the affected population. In 
addition to the delivery of humanitarian and 
psychological assistance to the affected 
population, Red Cross volunteers also helped the 
elderly and people leaving alone with moving food 
reserves and personal property to the attics, 

Leader of Red Cross volunteer emergency team of Vitebsk 
region Dmitry Rachkovsky assesses clean water needs arising 
from flooded water wells.   
Photo: Belarus Red Cross volunteer 



preparing firewood for house heating, evacuation of home animals and building wooden platforms to move 
about in the waters. 

Practically, all equipment was used during the provision of assistance. Only lifesaving boards were not used 
due to a quick ice melting which eliminated  the need for transportation of property and victims on ice. 

The daily activities of Belarus Red Cross response teams in all flood-affected regions included the following: 

 Permanent communication with the state emergency services at the local level. Information on new 
flood cases and assistance requests from the population was received by the Red Cross daily. 

 Based on beneficiary lists, Red Cross volunteers carried out relief distributions, pumped out water from 
flooded houses, set up wooden planks to cross flooded areas, helped in evacuating people and their 
property. 

 

Achievements against outcomes 
 

Relief distributions (food and basic non-food items)  

Outcome: Resilience of the potentially affected communities is increased by a preposition of the 
emergency stock for 3,000 vulnerable people  
Output: Access to complementary basic food and hygiene needs of 3,000 people is ensured 
during the period of spring floods  
 
Activities planned:  

 Local procurement of emergency items and prepositioning at Belarus Red Cross central and 
regional warehouses 

 Advancing to the affected regions 
 Coordination with local emergency departments and local authorities 
 Prepositioning of procured materials close to the affected areas  
 Preparation of distribution plan according the existing contingency plan 
 Monitoring of procurement and supply chain 

 
 
Achievements and impact:  
 A total of 1,9381 people received complementary food and hygiene parcels during the implementation 

period of DREF operation; 
 499 people received warm blankets;  
 232 people were provided with psychological assistance;  
 51 people were assisted in pumping out water from flooded buildings 
 70 Red Cross staff were involved in the operation. 
 356 trained volunteers from among 

emergency response teams and the 
Red Cross youth volunteer movement 
were mobilized to provide support to 
the population affected by floods. 

 Flood preparedness resulted in the 
reduction of time needed for assistance 
delivery from six days to four hours. A 
vivid example was the dam break in 
Gomel region when, upon receiving 
information, the Gomel regional 
emergency response team was 
deployed at the emergency site in four 
hours and the joint Belarus Red Cross 
emergency response team from Minsk 
arrived in seven hours. 

 Early flood preparedness enabled 
Belarus Red Cross to establish a 
sustainable platform for cooperation 
with the Ministry of Emergencies. 

                                                 
1 The remaining 1,062 food and hygiene parcels were handed over to the districts with unmet needs and distributed to the flood-
affected people after the implementation period of DREF operation. 

Loading humanitarian aid to the Red Cross all-terrain vehicle. Red 
Cross volunteers from Minsk on mission in Zhitkovichi, Gomel region, to 
assist the flood-affected people.    
Photo: Belarus Red Cross volunteer



During the floods, response operation calls requesting for assistance for humanitarian and 
psychosocial support and assistance in pumping out water were coming to the national telephone 
number of the rescue service 101, and its operators communicated the actual needs to the Red Cross 
volunteer teams. On accomplishment of missions the volunteers reported back to the 101 helpline 
operators on the work done. 

 An agreement signed between Minsk city unit of the Ministry of Emergency and Mink city branch of 
the Belarus Red Cross defined the Red Cross role in the following areas: (1) assistance in heavy 
rains-caused flooding and (2) assistance in removing wasp nests. Red Cross vehicles will be allowed 
to access any emergency site in Minsk city, and the necessary interaction will be ensured with the city 
authorities. 
 

Distributions of National Society stocks by regions are detailed in the table below: 
 

Region 

Number of 
staff involved 

in the 
operation 

Number of 
volunteers 
involved in 

the operation 

Number of 
people who 
received aid 

Number of 
people who 

received 
blankets 

Towns most actively 
involved in the 

operation 

Brest 
region 

4 32 301  90  Brest, Pinsk, 
Ivatsevichi, Luninets 

Vitebsk 
region 

6 34 321  50 
Vitebsk, Polotsk, 
Novopolotsk, 

Verhnedvinsk, Miory 

Grodno 
region 

11 17 296  109  Grodno, Lida, Slonim, 
Ivie, Smorgon 

Gomel 
region 

13 20 700  100 
Gomel, Rogachev, 
Zhlobin, Petrikov, 

Zhitkovichi 
Mogilev 
region 

7 9 320  100  Mogilev, Bobruisk 

Minsk 
City  

5 38 0  0 Minsk   

Minsk 
region 

2 23 0  50 
Molodechno, Slutsk, 

Vileika, Stolbtsy 
Railroad 
branch  

2 27 0  0 Minsk  

Total 50 300 1938 499 
 

 

Early warning, disaster response preparedness  

Outcome: The operational capacities in the country are strengthened to cope with the forthcoming 
floods 
Output 1: Belarus Red Cross has mobilized its search and rescue teams, volunteers and materials 
for effective response 
 
Activities planned:  

 Procure essential equipment and materials to increase Red Cross disaster response capacity 
 Pre-position the supplies and materials in the regional Red Cross branches  
 Mobilize and equip volunteers, including insurance, uniforms and visibility 
 Conduct the refresh training necessary to carry out the operation as specified above 

 
Output 2: The emergency telephone number will be activated for possible floods and awareness 
material will be distributed as prevention in the affected area  
 
Activities planned:  

 Procure essential equipment and materials for the emergency number 
 Production and dissemination of awareness materials 
 Coordination with local emergency departments and local authorities 
 Monitoring and reporting 

 
  



Achievements and impact:  
 Belarus Red Cross Minsk City branch opened a hot line to provide information on missing people. Four 

missing people were reported. The hot line operation helped to improve coordination in providing 
information and assistance to the affected population between the Red Cross, radio amateurs and the 
state emergency services. 

 Currently one emergency telephone line is being serviced by one staff and four volunteers (from 9.00 
A.M. to 17.00 P.M.). 

 An agreement was received from the Belarus Ministry of Communications to provide a short 
emergency number for the Red Cross, 201. The short number is now supported by all mobile operators 
in the country. 

 Belarus Red Cross also mobilized the national and local media to raise public awareness on flood risks 
and measures to minimize the damage from inundation.  

 Information on the missing people was disseminated in public places. 
 A leaflet was developed with information for the population residing in flood risk areas, on measures to 

minimize the damages from the coming water. The leaflet was developed together with experts of 
Ministry of Emergencies. 45,000 families from highly flood prone regions received such leaflets. 

 Search activities were organized by a joint search-and-rescue team of Belarus Red Cross and the 
NGO ‘ANGEL’. Four missing people were found by the Belarus Red Cross search team ‘ANGEL’ (one 
teenager and three elderly people). 

 
Challenges:  
The range of services provided through the Red Cross hot line still needs to be developed. In the coming 
months Belarus Red Cross intends to start providing psycho-social support, SMS messaging for emergency 
purposes, collecting information and referring people to other agencies. This process has been delayed due 
to a number of pending licenses required by the authorities and the lack of trained volunteers. Belarus Red 
Cross continues working to recruit volunteers to support the hot line operation.  

Practically all equipment was used during 
the provision of assistance. Only lifesaving 
boards were not used due to quick ice 
melting, which eliminated the need for 
transportation of property and victims on 
ice. 

There is also a challenge in transporting 
the equipment. Belarus Red Cross 
currently considers various options, 
including the possibility of purchasing a 
second-hand firefighting  vehicle. The 
vehicle is needed for transportation of 
power generators, motor pumps, hoses to 
motor pumps, tents and other auxiliary 
equipment, as the transportation of such 
equipment in Pinzgauer vehicles is not 
always convenient because these vehicles 
carry volunteers and humanitarian aid. 

The operation has also shown that drinking 
water supply becomes critical during the 

spring floods. The lack of a sufficient quantity of household water supply endangers personal and food 
hygiene. The water supplied by the Red Cross was used only for drinking. Due to flooding of wells and the 
failure of some water pipes the population faced a great problem with the access to clean water. In this 
regard, Belarus Red Cross intends to develop a water distribution scheme in cooperation with Coca-Cola 
company. The company will provide 20 litre plastic jerry cans for distribution by the Belarus Red Cross, and it 
volunteers will daily replace the empty jerry cans with full ones.  

  

Red Cross volunteers distribute drinking water, donated by Coca-Cola 
company, to assist villagers affected by a dam breakage in Gomel region.    
Photo: Belarus Red Cross volunteer 



Contact information 
For further information specifically related to this operation please contact: 

 Belarus Red Cross Society: Viktor Kolbanov, Secretary General; Minsk; 

Phone: +375 17 327 14 17; email: info@redcross.by 

 IFRC Office in Belarus: Zlatko Kovac, IFRC Representative for Belarus and Ukraine; 

Phone +375 17 223 34 46; e-mail: zlatko.kovac@ifrc.org 

 IFRC Europe Zone: Alberto Monguzzi, Disaster Management Coordinator;  

Phone:+36 1 8884 500; email: alberto.monguzzi@ifrc.org 

 IFRC Geneva: Christine South, Operations Support, 

Phone: +41.22.730.4529, email: christine.south@ifrc.org  

 

 
DREF history:  
CHF 88,166 was allocated on 4th March 2013 from the IFRC’s Disaster Relief Emergency Fund (DREF) to 
support the Belarus Red Cross Society in strengthening disaster response preparedness for delivering 
immediate assistance to some 10,000 people endangered by the expected spring floods throughout Belarus. 
 


Click here 

1. Click here to see the DREF operation final financial report 

2. Click here to return to the title page 

 
 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 
Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 
vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 
activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 
contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 88,166 88,166

B. Opening Balance 0 0

Income

C. Total  Income  = SUM(C1..C4) 88,166 88,166

D. Total  Funding = B +C 88,166 88,166

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 88,166 88,166
E. Expenditure -87,658 -87,658
F. Closing Balance = (B + C + E) 508 508

Other Income
DREF Allocations 88,166 88,166
C4. Other Income 88,166 88,166

Selected Parameters
Reporting Timeframe 2013/3-7 Programme MDRBY003
Budget Timeframe 2013/3-6 Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRBY003 - Belarus - Floods Preparedness
Timeframe: 04 Mar 13 to 04 Jun 13
Appeal Launch Date: 04 Mar 13

Disaster Response Financial Report

Final Report Prepared on 02/Sep/2013 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 88,166 88,166
Relief items, Construction, Supplies
Clothing & Textiles 16,200 12,285 12,285 3,915

Food 18,000 19,973 19,973 -1,973

Water, Sanitation & Hygiene 12,000 11,159 11,159 841

Utensils & Tools 5,900 8,788 8,788 -2,888

Other Supplies & Services 2,500 4,616 4,616 -2,116

Total Relief items, Construction, Supp 54,600 56,821 56,821 -2,221

Land, vehicles & equipment
Computers & Telecom 1,000 1,000

Others Machinery & Equipment 5,000 4,288 4,288 712

Total Land, vehicles & equipment 6,000 4,288 4,288 1,712

Logistics, Transport & Storage
Distribution & Monitoring 900 900

Transport & Vehicles Costs 5,000 5,231 5,231 -231

Total Logistics, Transport & Storage 5,900 5,231 5,231 669

Personnel
International Staff 200 200 -200

National Staff 2,000 73 73 1,927

National Society Staff 2,785 2,949 2,949 -164

Volunteers 2,200 2,200

Total Personnel 6,985 3,221 3,221 3,764

Workshops & Training
Workshops & Training 3,000 3,122 3,122 -122

Total Workshops & Training 3,000 3,122 3,122 -122

General Expenditure
Information & Public Relations 3,000 2,149 2,149 851

Office Costs 971 971 -971

Communications 400 514 514 -114

Financial Charges 2,568 2,568 -2,568

Shared Office and Services Costs 2,900 3,423 3,423 -523

Total General Expenditure 6,300 9,625 9,625 -3,325

Indirect Costs
Programme & Services Support Recover 5,381 5,350 5,350 31

Total Indirect Costs 5,381 5,350 5,350 31

TOTAL EXPENDITURE (D) 88,166 87,658 87,658 508

VARIANCE (C - D) 508 508

Selected Parameters
Reporting Timeframe 2013/3-7 Programme MDRBY003
Budget Timeframe 2013/3-6 Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRBY003 - Belarus - Floods Preparedness
Timeframe: 04 Mar 13 to 04 Jun 13
Appeal Launch Date: 04 Mar 13

Disaster Response Financial Report

Final Report Prepared on 02/Sep/2013 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 88,166 0 88,166 88,166 87,658 508

Subtotal BL2 88,166 0 88,166 88,166 87,658 508

GRAND TOTAL 88,166 0 88,166 88,166 87,658 508

Selected Parameters
Reporting Timeframe 2013/3-7 Programme MDRBY003
Budget Timeframe 2013/3-6 Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRBY003 - Belarus - Floods Preparedness
Timeframe: 04 Mar 13 to 04 Jun 13
Appeal Launch Date: 04 Mar 13

Disaster Response Financial Report

Final Report Prepared on 02/Sep/2013 International Federation of Red Cross and Red Crescent Societies


	narr MDRBY003fnr
	budget MDRBY003
	Response to Appeal


