
 
 

Training of Red Cross volunteers prior to the 
implementation of relief activities.  
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30 July, 2011 

The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund (DREF) is 
a source of un-earmarked money created by the Federation in 1985 to ensure that immediate financial support is 
available for Red Cross Red Crescent response to emergencies. The DREF is a vital part of the International 
Federation’s disaster response system and increases the ability of National Societies to respond to disasters. 

CHF 147,854 was allocated from the IFRC’s Disaster Relief 
Emergency Fund (DREF) on 1 November, 2010 to support the 
Senegalese Red Cross Society (SRCS) in delivering 
assistance to some 1,500 families (10,500 beneficiaries) 
affected by flooding in the region of Saint-Louis in Senegal.  
 
Summary: Saint-Louis was one of the most affected regions 
during the 2010 rainy season. The rainfall experienced on 17 
October lasted 10 hours, affecting no less than 5,661 households. 
A total of 75 houses have been destroyed and 2 people were 
injured following the floods. Extensive damage was also caused to 
the city’s water sources and drainage systems, delaying 
government efforts to repair damage to water sources resulting 
from previous floods. Government authorities were working hard 
to restore the situation back to normal and to resettle displaced 
communities. Most of the displaced families were provided with 
temporary shelter in school buildings.  
 
In complementing government efforts to respond to the disaster, the SRCS carried out an assessment of 
damages. SRCS distributed a total of 3,000 blankets and 3,000 sleeping mats to 1,500 affected households, 
reducing their vulnerability. Some 50 volunteers received refresher training, enabling them to carry out hygiene 
promotion activities. In close cooperation with local health authorities, SRCS procured 3,000 mosquito nets, 
distributed to the 1,500 households along with malaria education. 
 
Protection against water-borne disease was furthered through construction of 25 latrines, plus distribution of 20 
PHAST kits, as well as soap bars, jerry cans and buckets for each of the 1,500 targeted households.  Volunteers 
improved their skills and capacities ‘on-the-job.’  
 
The major donors and partners of DREF include the Australian, American and Belgian governments, the Austrian 
Red Cross, the Canadian Red Cross and government, Danish Red Cross and government, the European 
Commission Humanitarian Aid and Civil Protection (ECHO), the Irish and the Italian governments, the Japanese 
Red Cross Society, the Luxembourg government, the Monaco Red Cross and government, the Netherlands Red 
Cross and government, the Norwegian Red Cross and government, the Spanish Government, the Swedish Red 
Cross and government, the United Kingdom Department for International Development (DFID), the Medtronic and 
Z Zurich Foundations, and other corporate and private donors.  The IFRC, on behalf of the National Society, 
would like to extend thanks to all for their generous contributions. Details of all contributions to the DREF for 2010 
can be found on: http://www.ifrc.org/docs/appeals/Active/MAA00010_2010.pdf and for 2011 on: 
http://www.ifrc.org/docs/appeals/Active/MAA00010_2011.pdf 
 
<click here for the final financial report, or here to view contact details> 

http://www.ifrc.org/docs/appeals/Active/MAA00010_2010.pdf
http://www.ifrc.org/docs/appeals/Active/MAA00010_2011.pdf
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s experienced extensive flooding which made people displaced and destroyed 

cy equipment and relief items prepositioned 

 

The situation 
Saint-Louis and surrounding area
existing infrastructure. The flooding was caused by two-day rainfall received on 17 and 18 October, 2010. The 
flooding blocked the drainage system, washed away toilets and contaminated water sources causing significant 
threats of water-borne and vector-borne diseases. Seventy-five houses were destroyed injuring two people and 
4,345 households were left without sanitation facilities as a result of the flooding. A total of 5,661 households were 
affected. To avoid any disease outbreaks, the local authorities provided drinkable water to the affected 
communities. 
 

Red Cross and Red Crescent action 
The Senegalese Red Cross Society responded by providing emergen
in the region. The SRCS volunteers in collaboration with the local authorities conducted more detailed assessments 
completed further by a technical evaluation team from the IFRC Sahel Regional Representation. The team 
comprised of staff from health, water and sanitation, information technology and organizational development units.  
 
Achievements against outcomes 
 
Relief distributions (food and basic non-food items)  

lnerability to floods of 1,500 households with the Outcome: To contribute to the reduction of the vu
provision of relief materials  
Expected results Activities planned 
 
 
Relief items are procured and distributed to 
1,500 families affected by the floods. 

• Procurement and distribution of 3,000 blankets and 3,000 

ks, 

nd 10 sets of 

 the 

sleeping mats for 1,500 households affected by the floods; 
• Procurement and utilization of 50 boots, 50 gloves, 50 mas

and 50 rain coats respectively for 50 volunteers; 
• Procurement and utilization of 10 megaphones a

batteries by volunteers during the implementation phase; 
• Transport and warehousing of all procured materials to

nearest point for distribution; 
 

pact:  
ry 2011 the Senegalese Red Cross Society distributed a total of 3,000 blankets and 3,000 sleeping mats 

Im
In Februa
to 1,500 households affected by floods in Saint-Louis city and in some surrounding villages. The provision of the 
non-food items helped the families to have some temporary replacement for their destroyed property and protect 
their health. The Government’s representative in Saint-Louis and other local authorities were involved in the 
distribution activities. For a smooth implementation of the planned activities, 50 Red Cross volunteers were 
provided with 50 boots, 50 gloves, 50 masks, 50 raincoats, 10 megaphones and sets of batteries. 
 
Emergency health  

ibute to the prevention of communicable diseases among 1,500 most vulnerable Objective: To contr
households. 
Expected Results Activities Planned 

 
 
 
 
The risk of disease outbreak among th

 

e 
targeted population is reduced. 
 

• Mobilisation and briefing of 50 volunteers on health 

Education and Communication 

preventive measures on diarrhoeal cholera and other 
communicable diseases; 

• Provision of Information, 
(IEC) materials for the health, water, sanitation and risk 
reduction sensitization activities (this will utilize existing 
materials and therefore there are no costs for production). 

• Conduct health sensitization activities to the most affected 
communities; 

Objective: To contribute to the reduction of mor tality due to malaria among 1,500 flood bidity and mor
affected households. 
Expected Results Activities Planned 
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1,500 most affected households by floods 
are reached through the dissemination of 
messages on malaria prevention and 
control and distribution of LLIN, and 
assistance with correct methods for 
hanging. 

• Procure and distribute 3,000 mosquito nets for 1,500 most 
affected families; 

• Procure nail and strings for mosquito nets hang-up 
campaign for 1,500 affected households. 

• Disseminate key messages concerning LLIN use and 
malaria (targeting pregnant women and caretakers for 
children under 5); 

 
Impact:  
Some 50 volunteers received a refresher training focused on IEC materials and risk reduction sensitization. This 
allowed to carry out hygiene promotion activities and raised consciousness on diarrhoeal, cholera and 
communicable diseases. In close cooperation with the local health supervisor, Saint-Louis Red Cross branch 
procured 3,000 mosquito nets to 1,500 households along with nails and string to hang up nets. The volunteers 
seized the opportunity of the distribution of long lasting insecticide treated nets (LLITN) to sensitize the population 
on malaria. 
 
Water, sanitation, and hygiene promotion 
Outcome: To contribute to the improvement of access to clean water, hygiene and sanitation facilities 
for 1,500 households affected by the floods. 

Expected results Activities planned 
 
 
 
 
 
All 1,500 households affected by the floods in 
Saint-Louis will have access to clean water, 
hygiene and sanitation facilities. 
 

• Procure 67,500 purification tablets for 1,500 households 
affected by the floods (the tablets are funded and therefore 
not included in the DREF budget); 

• Construct 50 family latrines for the most vulnerable 
households affected by the floods and that have no access 
to proper latrines due to damage; 

• Procure and distribute 20 Participatory Hygiene and 
Sanitation Transformation (PHAST) kits for the affected 
households; 

• Conduct refresher training for 50 volunteers in household 
water treatment and hygiene promotion; 

• Procure and distribute 1,500 bars of soap (1 kg), 1,500 
jerry cans, 4,500 detergents, and 1,500 buckets for 1,500 
flooded households; 

• Conduct hygiene promotion for 1,500 households affected 
by the floods. 

 
Impact:  
One key action in the field of water and sanitation was the construction of 25 latrines (15 in Saint-Louis city and 10 
in the surrounding villages). A total of 20 families each received a PHAST kit. These activities were completed by 
the distribution of 1,500 bars of soap; 1,500 jerry cans; 4,500 detergents and 1,500 buckets. The activities carried 
out in this sector provided a good opportunity to train 50 volunteers in household water treatment and hygiene 
promotion. 
 
Communications/IT/Reporting and monitoring 
Outcome: To contribute to the improvement of the capacity of the National Society to engage in social 
mobilization to reach flooded families, to ensure timely reporting, monitoring and evaluation of activities. 
Expected results  Activities planned 
Communications materials are developed to 
reach flooded victims, schools, vulnerable 
populations at risk. 

• Design/update  audio, print, visual and other sensitisation 
materials; 

• Strengthen media cooperation at national level. 
Populations at risk are sensitized on flood 
detection, evacuation and risks reduction 
associated with floods.  

• Reinforce the National Society social mobilization capacities; 
• Reinforce the National Society capacities to sensitize the 

affected populations. 
Timely and accurate reports are prepared and 
shared 

• Share information with all partners and prepare timely 
reports; 

• The National Society to report on the activities carried out. 
Information technology is improved at regional 
office and local branches levels 

• Use existing equipment and tools to improve access to 
Internet for timely communication and reporting. 
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The floods response operations are properly 
monitored and evaluated  

• Carry out regular nationwide monitoring of the floods.  

 
Impact:  
The National Society regularly prepared and shared information with partners. The information on each step of the 
operation was shared during meetings with partners, volunteers and local population. This communication strategy 
really showed capacity of the SRCS on social mobilization. It has also increased the visibility of the activities carried 
out by Senegalese Red Cross Society in response to this emergency.  
 

 
How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and the 
Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance 
to the most vulnerable. 
 
The IFRC’s vision is to inspire, encourage, 
facilitate and promote at all times all forms of 
humanitarian activities by National Societies, with 
a view to preventing and alleviating human 
suffering, and thereby contributing to the 
maintenance and promotion of human dignity and 
peace in the world.   

The IFRC’s work is guided by Strategy 2020 which puts 
forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen 

recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-

violence and peace.  

Contact information  
For further information specifically related to this operation please contact  
• In Senegal: Abdoul Aziz Diallo, President, of the Senegalese Red Cross Society; phone: (Office):  

221.33.823.39.92; (Mobile) 77.529.87.39; email: crsnational@orange.sn 
•  In Dakar: Momodou Lamin Fye, Regional Representative for Sahel Region, phone: (Office) 

+221.33.869 36.41; (Mobile) +211.77.332.56.72; email: momodoulamin.fye@ifrc.org;  
•  In Johannesburg: Dr Asha Mohammed, Head of Operations, email: asha.mohammed@ifrc.org, phone: 

+27.113.03.97.00, fax: + 27.11.884.38.09; +27.11.884.02.30 
•  In Geneva: Christine South, Quality assurance senior officer, phone: +41.22.730.45.29, email: 

christine.south@ifrc.org 
 

<final financial report below; unused funds will be returned; click here for title page> 
 

 
 

http://www.ifrc.org/en/publications-and-reports/code-of-conduct/
http://www.ifrc.org/en/publications-and-reports/code-of-conduct/
http://www.sphereproject.org/
mailto:momodoulamin.fye@ifrc.org
mailto:asha.mohammed@ifrc.org
mailto:christine.south@ifrc.org


Selected Parameters
Reporting Timeframe 2010/11-2011/6
Budget Timeframe 2010/11-2011/2
Appeal MDRSN004
Budget APPEAL

All figures are in Swiss Francs (CHF)

Final Report

Appeal Timeframe: 01 nov 10 to 28 feb 11

Appeal Launch Date: 01 nov 10

MDRSN004 - Senegal - Floods
International Federation of Red Cross and Red Crescent Societies

I. Consolidated Funding

Disaster
Management

Health and
Social Services

National Society
Development

Principles and
Values Coordination TOTAL

A. Budget 147,854 147,854

B. Opening Balance 0 0

Income

C. Total  Income  = SUM(C1..C4) 147,854 147,854

D. Total  Funding = B +C 147,854 147,854

Appeal Coverage 100% 100%

II. Movement of Funds

Disaster
Management

Health and
Social Services

National Society
Development

Principles and
Values Coordination TOTAL

B. Opening Balance 0 0

C. Income 147,854 147,854

E. Expenditure -137,197 -137,197

F. Closing Balance = (B + C + E) 10,657 10,657

Other Income
DREF Allocations 147,854 147,854
C4. Other Income 147,854 147,854

Prepared on 26/Jul/2011 Page 1 of 2
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Reporting Timeframe 2010/11-2011/6
Budget Timeframe 2010/11-2011/2
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Final Report

Appeal Timeframe: 01 nov 10 to 28 feb 11

Appeal Launch Date: 01 nov 10

MDRSN004 - Senegal - Floods
International Federation of Red Cross and Red Crescent Societies

III. Consolidated Expenditure vs. Budget
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 147,854 147,854

Relief items, Construction, Supplies
Clothing & textiles 52,500 36,999 36,999 15,501
Water, Sanitation & Hygiene 13,625 21,059 21,059 -7,434
Teaching Materials 2,275 1,957 1,957 318
Utensils & Tools 15,580 10,650 10,650 4,930
Other Supplies & Services 6,000 6,000
Total Relief items, Construction, Supplies 89,980 70,664 70,664 19,316

Logistics, Transport & Storage
Distribution & Monitoring 11,000 3,847 3,847 7,153
Transport & Vehicle Costs 1,166 1,166 -1,166
Logistics Services 1,459 1,459 -1,459
Total Logistics, Transport & Storage 11,000 6,472 6,472 4,528

Personnel
International Staff 14,000 4,899 4,899 9,101
National Staff 2,040 2,040 -2,040
National Society Staff 12,175 16,156 16,156 -3,981
Total Personnel 26,175 23,095 23,095 3,080

Consultants & Professional Fees
Consultants 92 92 -92
Total Consultants & Professional Fees 92 92 -92

Workshops & Training
Workshops & Training 2,500 2,948 2,948 -448
Total Workshops & Training 2,500 2,948 2,948 -448

General Expenditure
Travel 5,187 5,187 -5,187
Information & Public Relation 1,075 262 262 813
Office Costs 850 6,776 6,776 -5,926
Communications 7,250 6,061 6,061 1,189
Financial Charges 2,462 2,462 -2,462
Other General Expenses 4,805 4,805 -4,805
Total General Expenditure 9,175 25,552 25,552 -16,377

Indirect Costs
Programme & Service Support 9,024 8,374 8,374 650
Total Indirect Costs 9,024 8,374 8,374 650

TOTAL EXPENDITURE (D) 147,854 137,197 137,197 10,657

VARIANCE (C - D) 10,657 10,657

Prepared on 26/Jul/2011 Page 2 of 2
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