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PAKISTAN’S 2010 MEGA-FLOODS: AN EFFECTIVE 
EMERGENCY RESPONSE

In August 2010, massive and unprecedented flooding  
inundated Pakistan, submerging one-fifth of the country’s 
land mass. With 20 million people affected, the humanitar-
ian crisis was larger than the 2004 Indian Ocean Tsunami, 
the 2005 Kashmir earthquake and the 2010 Haiti earth-
quake combined. 

Despite Pakistan’s extreme vulnerability to floods, droughts 
and other natural disasters, little had been done in terms of 
preparedness. The country’s national, provincial and  
district-level disaster response authorities lacked capacity 
and resources. The humanitarian response was initially  
uncoordinated, under-resourced and racing to keep pace 
with the rapidly unfolding nature of the crisis (see Refugees 
International’s (RI’s) in-depth analysis of the 2010 floods).

In July 2011, RI returned to encounter a dramatically differ-
ent situation. The emergency response to the floods, while 
not without significant gaps, was largely effective. The  
Pakistani government, UN agencies, the Red Cross/Red  
Crescent Movement and other local and international 
humanitarian organizations overcame initial challenges  
and successfully executed a massive emergency relief 
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FLOOD SURVIVORS STILL STRUGGLING TO RECOVER

POLICY  RECOMMENDATIONS

 � The U.S. and other donor governments must  
prioritize support for programs to help vulnerable flood 
victims recover, especially by providing secure shelter 
and increasing food security and nutrition. 

 � USAID should commission an independent review of its 
flood assistance programs to evaluate the extent to which 
they not only addressed humanitarian needs but also 
promoted longer-term goals of building democracy and 
mitigating risks and vulnerabilities.

 � The U.S. should consider conditioning additional flood 
recovery and reconstruction assistance on the Govern-
ment of Pakistan’s suspension of the 16 percent tax on 
bricks that is increasing the already-inflated costs of con-
struction materials.

 � With respect to shelter support, USAID must insure that 
its grantees are using cost-effective and locally appropri-
ate designs, are prioritizing the most vulnerable house-
holds, and are delivering their commitments on time.

 � The U.S. must prioritize investments that increase Paki-
stan’s disaster-risk management capacity at the provin-
cial and local levels, and help it adapt to  
climate change. USAID’s Office of Foreign Disaster As-
sistance (OFDA) should prepare a report that clearly de-
scribes the effectiveness of these programs.

discriminatory, community-driven relocation programs 
that provide people living in flood-prone or other high risk 
areas with secure property rights.

DEMONSTRATING THE EFFECTIVENESS OF U.S. 
ASSISTANCE

Unfortunately, convincing some U.S. policymakers of the 
need to continue support for Pakistan’s flood victims has 
been challenging. U.S. skepticism is due in large part to the 
revelation that Osama Bin Laden was hiding out in Paki-
stan, raising serious questions about the Pakistani military 
or intelligence services’ willingness to root out terrorist  
elements. But it is also due in part to the failure of the 
Obama Administration and USAID to effectively demon-
strate how and why U.S. assistance – for the 2010 floods or 
otherwise – has made a difference. 

But threats to cut non-military U.S. assistance to Pakistan 
are counterproductive. While the response to the Pakistan 
2010 mega-floods was far from perfect, overall it was  
incredibly effective, both in terms of the number of people 
who received life-saving assistance and  in comparison to 
other recent natural disasters such as the 2010 earthquake 
in Haiti. Further, as the Center for American Progress 
(CAP) points out, cutting aid is not likely to compel a radical 
change in behavior by Pakistan’s military or intelligence 
services, and will only increase underlying misperceptions 
regarding U.S. motives in Pakistan (see CAP’s report, The 
Limits of U.S. Assistance to Pakistan). Rather than imple-
menting shortsighted measures likely only to heighten ten-
sion and mistrust at the expense of those least responsible, 
the United States must demonstrate its unflagging support 
for Pakistan’s longer-term interests. 

First, the United States and USAID must prioritize pro-
grams that target the least fortunate, including the millions 
of poor and innocent flood victims still struggling to get 
back on their feet. Housing and food security programs 
should be particular priorities. In addition, the Obama Ad-
ministration and USAID must institute oversight, account-
ability and transparency mechanisms to demonstrate to 
Congress that U.S. assistance is making a difference in 
helping to alleviate poverty and to build a more democratic 
and economically and politically stable Pakistan. As the 
largest donor to the flood relief effort -- the largest humani-
tarian emergency in history -- the Obama Administration 
should require USAID to commission an independent re-
view of its flood assistance programs.  The assessment 
should go beyond measuring outputs (e.g., number of ben-
eficiaries served) and evaluate the extent to which U.S. flood 
assistance contributed to meeting longer-term goals such 

as: exposing and addressing underlying poverty; mitigating 
the significant adverse economic impacts of the floods; in-
creasing local government accountability and capacity to 
respond to citizen needs; promoting public participation; 
strengthening local civil society; mitigating disaster risks; 
and improving disaster preparedness and response. For ex-
ample, several people with whom RI spoke noted that one 
of the positive aspects of the floods was the extent to which 
flood response programs exposed some of the poorest sec-
tors of Pakistani society to democratic principles including 
public participation and government accountability.  The 
report should also highlight successes and identify lessons 
learned. Such a report would be similar to an independent 
evaluation commissioned by the UK Disaster Emergency 
Committee (see DEC Real Time Evaluation Report of the 2010 
Pakistan Floods). 

In addition, despite significant challenges, USAID must 
work to identify effective strategies for increasing the capac-
ity of the civilian government – especially at the provincial 
level.  In July 2011, constitutional changes went into effect 
in Pakistan that will result in the dismantling of many fed-
eral ministries and the devolution of their responsibilities 
and authorities to the provincial governments. As federal 
ministries will no longer be the U.S. government’s main 
interlocutors with respect to several key U.S. assistance pro-
grams, USAID must devise strategies to build relationships 
with provincial governments including programs to assist 
them in meeting new responsibilities. 

Finally, given Pakistan’s high vulnerability to floods, 
droughts and other natural disasters, combined with the 
likelihood that climate change will increase the frequency 
and intensity of these mass displacement events, the Unit-
ed States must prioritize investments that increase Paki-
stan’s disaster-risk management capacity, especially at the 
provincial and local levels, and help it to adapt to climate 
change. USAID/OFDA’s current system for reporting on 
disaster risk reduction programs is incredibly opaque both 
regionally and with respect to Pakistan. Moreover, the infor-
mation does not include any analysis of whether these pro-
grams have been effective either in terms of reducing risk 
or avoiding losses. USAID/OFDA should commission a 
report that clearly describes how and how much it is invest-
ing in disaster risk reduction programs in Pakistan, and 
whether these programs are proving effective.

Alice Thomas, Program Manager for the Bacon Center for the 
Study of Climate Displacement, and Roy Herrmann, an inde-
pendent consultant, assessed the needs of Pakistan’s flood survi-
vors in July 2011. 

One year after massive floods submerged much of Pakistan, millions of flood survivors are 
still without permanent shelter and struggling to access food. The disaster exposed Pakistan’s 
vulnerability to natural disasters and climate change. While some members of Congress are 
reluctant to extend additional aid to Pakistan, supporting programs that provide shelter and 
food security to the most vulnerable sectors of Pakistani society would demonstrate Amer-
ica’s commitment to Pakistan’s longer-term interests while helping people rebuild their 
lives. Therefore, it is critical that the U.S. government make strides in demonstrating that 
flood assistance, in addition to providing life-saving assistance, is also helping to alleviate 
poverty and in building a more democratic and economically and politically stable Pakistan.

http://www.refintl.org/climate-displacement


www.refugeesinternational.org  www.refugeesinternational.org  

effort. The loss of life was minimized, millions received 
emergency assistance and secondary humanitarian crises 
were averted. 

The United States and other governments provided $1.3 bil-
lion in emergency assistance despite a global economic 
downturn and competing needs in Haiti and elsewhere. 
The United States, as the lead donor, provided $678 million 
for relief and early recovery including for food and clean 
drinking water, emergency shelter and emergency health 
care. The United States was also a large contributor to a 
cash compensation program for flood victims (the WATAN 
scheme) that was instrumental in providing short-term  
financial assistance at a crucial time (read an in-depth  
assessment of the scheme). The U.S. Agency for Interna-
tional Development (USAID) also provided $57 million to 
the UN Food and Agriculture Organization (FAO) to supply 
seeds which helped four million farmers to salvage the win-
ter planning season.

SIGNIFICANT CHALLENGES AHEAD

One year later, millions of flood survivors are still strug-
gling to get back on their feet. Approximately 5.6 million 
people in flood-affected areas remain food insecure and 
alarmingly high numbers are malnourished. As the 2011 
monsoon season commences, some 9 million people who 
lost their homes in last year’s floods still lack secure shelter. 
Moreover, provincial governments have not fully imple-
mented zoning laws to prevent the construction/rebuilding 
of houses in flood-prone areas or developed laws and  
policies to better protect vulnerable, flood-affected popula-
tions from dispossession.

The fact that relatively limited numbers of people remain 
displaced (approximately 300 to 400 families who are 
squatting nearby closed camps for flood-displaced families) 
is largely due to a strict government policy of closing all  
remaining camps and prohibiting the further distribution 
of aid. Abandoned as the poorest of the poor, many are  
tenant farmers whose homes were destroyed and who lack 
permission from the land owner to rebuild. 

The 2010 floods exposed Pakistan’s vulnerability to natural 
disasters and climate change, and its preparedness and  
capacity to respond at the provincial and district levels  
remain limited. There are reports that many embankments, 
dams and other water control infrastructure damaged by 
last year’s floods have not yet been repaired. Recent flood-
ing from the 2011 monsoons has left more than 95,000 
people newly displaced in Sindh Province and resulted in 
dozens of deaths across the country. 

Programs to help flood victims recover have been slow to 
get off the ground, poorly coordinated and underfunded. 
When in late January the Pakistani government officially 
announced the end of the relief phase in all but five  
districts, both the UN Office for the Coordination of  
Humanitarian Affairs (OCHA) – the UN agency responsi-
ble for coordinating emergency relief – and the UN Devel-
opment Programme (UNDP) – the UN agency designated 
as responsible for early recovery – were surprisingly unpre-
pared. The various coordination bodies in the Early Recov-
ery Working Group (ERWG) were not formed until March, 
and it took two months for UNDP and the National Disaster 
Management Authority (NDMA) to complete an early  
recovery gap analysis. The final Strategic Early Recovery  
Action Plan was not released until April 15. 

At the time of RI’s visit in July 2011, several agencies and 
non-governmental organizations (NGOs) with whom RI 
spoke complained that the ERWGs were ineffective, disor-
ganized or not completely functional. In addition, the Stra-
tegic Early Recovery Action Plan has not garnered strong 
support of either donor governments or the Pakistani  
government, which is emphasizing developmental  
interventions instead. As of August, with only four months 
left to complete the government-designated early recovery 
phase, a $413 million funding gap remains. 

In the near-term, donor governments should prioritize sup-
port for early recovery programs that help get flood victims 
back on their feet. To address these challenges in future di-
sasters, OCHA and UNDP must identify procedures and 
plans to smooth the transition from relief to early recovery. 
The UN Humanitarian Coordinator/Resident Coordinator 
must also ensure that sufficient leadership and staff are in 
place to meet early recovery coordination challenges and 
gain donor support. The U.S. State Department’s and US-
AID’s efforts to track the transition of U.S.-funded relief 
programs into longer-term development programs as part 
of the FY13 budget process

MORE EFFECTIVE SHELTER POLICY NEEDED

The most urgent gap for the United States and other donor 
governments to address is in the housing sector. The need 
for more effective shelter strategies that look beyond tem-
porary solutions is of particular importance given the likeli-
hood that mass displacement from climate-related events 
such as floods is likely to increase in the coming decades. 

In Pakistan, the 2010 floods damaged more than 1.6 mil-
lion homes and left some 9 million people in need of  
permanent shelter. There is no doubt that the scale of needs 

in the shelter sector would have been impossible to meet 
even under the best circumstances. Nonetheless, the failure 
of the provincial governments, UN agencies, NGOs and  
donors to commit to a comprehensive, realistic, cost-effec-
tive policy on shelter early on in the response led to incon-
sistent and often unsuitable housing interventions, overlap 
in some places and significant gaps in others. 

Rather than approaching housing needs in a holistic fash-
ion, shelter interventions were largely driven by the  
perceived “phases” of the response. The focus during the 
onset of the emergency was on tents and plastic sheeting, 
and then shifted to temporary shelters. Thereafter, there 
were significant challenges in implementing policies to 
build permanent shelters, particularly the one-room shelter 
(ORS) standard policy. The policy was not adopted by all 
Provincial Disaster Management Authorities (PDMAs), and 
building ORSs that met specifications required technical 
knowledge that was lacking in many flood affected areas. In 
addition, many NGOs reported difficulties in implement-
ing the ORS standard designs due to their relatively high 
costs, and consequently, opted for cheaper and less perma-
nent solutions that often did not reduce the risk from future 
disasters. 

As a result, very few ORSs have been built leaving millions 
without secure shelter. As one agency representative  
involved in the shelter response noted, “[i]t’s disheartening 
to go to the field and see so many people still living in tents.” 
A July housing gap analysis revealed that registered agen-
cies had committed to building ORSs for only 17.4 percent 
of the 825,000 destroyed houses. 

Moreover, many agencies have been slow to deliver on their 
shelter commitments. At the time of RI’s visit in late July, 
only a small percentage of committed ORSs had been com-
pleted although the monsoon season had already started. 
Some agencies involved in the shelter sector provided mate-
rials only, meaning that local skilled labor had to be  
procured. Other problems included contract delays, procur-
ing construction material, and delays over housing specifi-
cations and introducing new standards and technologies to 
beneficiaries. 

In addition, it was not evident that the most vulnerable 
households (e.g., the poor, and those headed by women, the 
elderly, or the disabled) within the worst affected districts 
had been identified as beneficiaries. In general, most hous-
ing (and other) interventions were concentrated in easily 
accessible areas around towns or close to major roads. RI 
visited villages near Sukkur, Shikarpur and Jacobabad 
where new schools, water pumps and permanent shelters 
had all been provided, while several of the more remote vil-

lages RI visited had not received any assistance. Some agen-
cies had programs that allowed communities themselves to 
decide who were the most vulnerable and therefore deserv-
ing of shelter assistance. Nonetheless, permanent shelter 
was often given to those who either owned property or had 
secure property rights. The Strategic Early Recovery Action 
Plan housing strategy prioritizes houses based on their geo-
graphical vulnerability to future disasters, not on the  
particular vulnerability of the individual household, stating 
only that “effort will be made to ensure inclusion of women-
headed households for support under housing.”

To make matters worse, the government has recently ex-
tended a sixteen percent transaction tax to bricks, the price 
of which has already increased due to the huge demand. 
Unfortunately, the second phase of the government’s cash 
compensation program for flood victims who lost homes is 
not sufficient to cover the escalating costs of construction. 
Moreover, due to the lack of safeguards in the system for 
identifying beneficiaries, many of the poorest, most desper-
ate families could be excluded from the program.

In addition, the provincial governments failed to address 
important zoning and property right issues that underlay a 
coordinated and well conceived shelter response. Histori-
cally, people have encroached along the river banks to farm 
the fertile floodplains as well as adjacent to flood control 
infrastructure. While laws are in place to prevent people 
from occupying these areas, they were not consistently  
enforced prior to the floods. Unsurprisingly, the 2010 
floods washed many of these houses away. Yet during the 
response, a lack of communication between local govern-
ment officials and agencies resulted in the construction of 
thousands of shelters in flood-prone areas that the govern-
ment now asserts are illegal. In another instance, the gov-
ernment prohibited a whole village of fishermen from  
rebuilding their homes in a flood-prone area and relocated 
them to government-owned property nearby. However, UN 
Habitat has been hesitant to build one-room shelters for 
these families because they lack secure land tenure. 

Going forward, agencies and organizations involved in the 
shelter and housing sector should work with government 
authorities to develop realistic shelter strategies that go  
beyond temporary solutions. These strategies must maxi-
mize limited resources, prioritize the most vulnerable and 
extend to remote areas. USAID and other donors should 
ensure that grantees are timely meeting their commit-
ments.  In addition, Pakistani provincial governments must 
develop laws and policies to provide those displaced by the 
floods and who lack land tenure with secure housing and 
land rights. This should include the development of non-
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effort. The loss of life was minimized, millions received 
emergency assistance and secondary humanitarian crises 
were averted. 

The United States and other governments provided $1.3 bil-
lion in emergency assistance despite a global economic 
downturn and competing needs in Haiti and elsewhere. 
The United States, as the lead donor, provided $678 million 
for relief and early recovery including for food and clean 
drinking water, emergency shelter and emergency health 
care. The United States was also a large contributor to a 
cash compensation program for flood victims (the WATAN 
scheme) that was instrumental in providing short-term  
financial assistance at a crucial time (read an in-depth  
assessment of the scheme). The U.S. Agency for Interna-
tional Development (USAID) also provided $57 million to 
the UN Food and Agriculture Organization (FAO) to supply 
seeds which helped four million farmers to salvage the win-
ter planning season.
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One year later, millions of flood survivors are still strug-
gling to get back on their feet. Approximately 5.6 million 
people in flood-affected areas remain food insecure and 
alarmingly high numbers are malnourished. As the 2011 
monsoon season commences, some 9 million people who 
lost their homes in last year’s floods still lack secure shelter. 
Moreover, provincial governments have not fully imple-
mented zoning laws to prevent the construction/rebuilding 
of houses in flood-prone areas or developed laws and  
policies to better protect vulnerable, flood-affected popula-
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displaced (approximately 300 to 400 families who are 
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of aid. Abandoned as the poorest of the poor, many are  
tenant farmers whose homes were destroyed and who lack 
permission from the land owner to rebuild. 
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capacity to respond at the provincial and district levels  
remain limited. There are reports that many embankments, 
dams and other water control infrastructure damaged by 
last year’s floods have not yet been repaired. Recent flood-
ing from the 2011 monsoons has left more than 95,000 
people newly displaced in Sindh Province and resulted in 
dozens of deaths across the country. 

Programs to help flood victims recover have been slow to 
get off the ground, poorly coordinated and underfunded. 
When in late January the Pakistani government officially 
announced the end of the relief phase in all but five  
districts, both the UN Office for the Coordination of  
Humanitarian Affairs (OCHA) – the UN agency responsi-
ble for coordinating emergency relief – and the UN Devel-
opment Programme (UNDP) – the UN agency designated 
as responsible for early recovery – were surprisingly unpre-
pared. The various coordination bodies in the Early Recov-
ery Working Group (ERWG) were not formed until March, 
and it took two months for UNDP and the National Disaster 
Management Authority (NDMA) to complete an early  
recovery gap analysis. The final Strategic Early Recovery  
Action Plan was not released until April 15. 
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tegic Early Recovery Action Plan has not garnered strong 
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government, which is emphasizing developmental  
interventions instead. As of August, with only four months 
left to complete the government-designated early recovery 
phase, a $413 million funding gap remains. 

In the near-term, donor governments should prioritize sup-
port for early recovery programs that help get flood victims 
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for more effective shelter strategies that look beyond tem-
porary solutions is of particular importance given the likeli-
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lion homes and left some 9 million people in need of  
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in the shelter sector would have been impossible to meet 
even under the best circumstances. Nonetheless, the failure 
of the provincial governments, UN agencies, NGOs and  
donors to commit to a comprehensive, realistic, cost-effec-
tive policy on shelter early on in the response led to incon-
sistent and often unsuitable housing interventions, overlap 
in some places and significant gaps in others. 

Rather than approaching housing needs in a holistic fash-
ion, shelter interventions were largely driven by the  
perceived “phases” of the response. The focus during the 
onset of the emergency was on tents and plastic sheeting, 
and then shifted to temporary shelters. Thereafter, there 
were significant challenges in implementing policies to 
build permanent shelters, particularly the one-room shelter 
(ORS) standard policy. The policy was not adopted by all 
Provincial Disaster Management Authorities (PDMAs), and 
building ORSs that met specifications required technical 
knowledge that was lacking in many flood affected areas. In 
addition, many NGOs reported difficulties in implement-
ing the ORS standard designs due to their relatively high 
costs, and consequently, opted for cheaper and less perma-
nent solutions that often did not reduce the risk from future 
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As a result, very few ORSs have been built leaving millions 
without secure shelter. As one agency representative  
involved in the shelter response noted, “[i]t’s disheartening 
to go to the field and see so many people still living in tents.” 
A July housing gap analysis revealed that registered agen-
cies had committed to building ORSs for only 17.4 percent 
of the 825,000 destroyed houses. 

Moreover, many agencies have been slow to deliver on their 
shelter commitments. At the time of RI’s visit in late July, 
only a small percentage of committed ORSs had been com-
pleted although the monsoon season had already started. 
Some agencies involved in the shelter sector provided mate-
rials only, meaning that local skilled labor had to be  
procured. Other problems included contract delays, procur-
ing construction material, and delays over housing specifi-
cations and introducing new standards and technologies to 
beneficiaries. 

In addition, it was not evident that the most vulnerable 
households (e.g., the poor, and those headed by women, the 
elderly, or the disabled) within the worst affected districts 
had been identified as beneficiaries. In general, most hous-
ing (and other) interventions were concentrated in easily 
accessible areas around towns or close to major roads. RI 
visited villages near Sukkur, Shikarpur and Jacobabad 
where new schools, water pumps and permanent shelters 
had all been provided, while several of the more remote vil-
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cies had programs that allowed communities themselves to 
decide who were the most vulnerable and therefore deserv-
ing of shelter assistance. Nonetheless, permanent shelter 
was often given to those who either owned property or had 
secure property rights. The Strategic Early Recovery Action 
Plan housing strategy prioritizes houses based on their geo-
graphical vulnerability to future disasters, not on the  
particular vulnerability of the individual household, stating 
only that “effort will be made to ensure inclusion of women-
headed households for support under housing.”

To make matters worse, the government has recently ex-
tended a sixteen percent transaction tax to bricks, the price 
of which has already increased due to the huge demand. 
Unfortunately, the second phase of the government’s cash 
compensation program for flood victims who lost homes is 
not sufficient to cover the escalating costs of construction. 
Moreover, due to the lack of safeguards in the system for 
identifying beneficiaries, many of the poorest, most desper-
ate families could be excluded from the program.

In addition, the provincial governments failed to address 
important zoning and property right issues that underlay a 
coordinated and well conceived shelter response. Histori-
cally, people have encroached along the river banks to farm 
the fertile floodplains as well as adjacent to flood control 
infrastructure. While laws are in place to prevent people 
from occupying these areas, they were not consistently  
enforced prior to the floods. Unsurprisingly, the 2010 
floods washed many of these houses away. Yet during the 
response, a lack of communication between local govern-
ment officials and agencies resulted in the construction of 
thousands of shelters in flood-prone areas that the govern-
ment now asserts are illegal. In another instance, the gov-
ernment prohibited a whole village of fishermen from  
rebuilding their homes in a flood-prone area and relocated 
them to government-owned property nearby. However, UN 
Habitat has been hesitant to build one-room shelters for 
these families because they lack secure land tenure. 

Going forward, agencies and organizations involved in the 
shelter and housing sector should work with government 
authorities to develop realistic shelter strategies that go  
beyond temporary solutions. These strategies must maxi-
mize limited resources, prioritize the most vulnerable and 
extend to remote areas. USAID and other donors should 
ensure that grantees are timely meeting their commit-
ments.  In addition, Pakistani provincial governments must 
develop laws and policies to provide those displaced by the 
floods and who lack land tenure with secure housing and 
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In August 2010, massive and unprecedented flooding  
inundated Pakistan, submerging one-fifth of the country’s 
land mass. With 20 million people affected, the humanitar-
ian crisis was larger than the 2004 Indian Ocean Tsunami, 
the 2005 Kashmir earthquake and the 2010 Haiti earth-
quake combined. 

Despite Pakistan’s extreme vulnerability to floods, droughts 
and other natural disasters, little had been done in terms of 
preparedness. The country’s national, provincial and  
district-level disaster response authorities lacked capacity 
and resources. The humanitarian response was initially  
uncoordinated, under-resourced and racing to keep pace 
with the rapidly unfolding nature of the crisis (see Refugees 
International’s (RI’s) in-depth analysis of the 2010 floods).

In July 2011, RI returned to encounter a dramatically differ-
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not without significant gaps, was largely effective. The  
Pakistani government, UN agencies, the Red Cross/Red  
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and successfully executed a massive emergency relief 
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FLOOD SURVIVORS STILL STRUGGLING TO RECOVER

POLICY  RECOMMENDATIONS

 � The U.S. and other donor governments must  
prioritize support for programs to help vulnerable flood 
victims recover, especially by providing secure shelter 
and increasing food security and nutrition. 

 � USAID should commission an independent review of its 
flood assistance programs to evaluate the extent to which 
they not only addressed humanitarian needs but also 
promoted longer-term goals of building democracy and 
mitigating risks and vulnerabilities.

 � The U.S. should consider conditioning additional flood 
recovery and reconstruction assistance on the Govern-
ment of Pakistan’s suspension of the 16 percent tax on 
bricks that is increasing the already-inflated costs of con-
struction materials.

 � With respect to shelter support, USAID must insure that 
its grantees are using cost-effective and locally appropri-
ate designs, are prioritizing the most vulnerable house-
holds, and are delivering their commitments on time.

 � The U.S. must prioritize investments that increase Paki-
stan’s disaster-risk management capacity at the provin-
cial and local levels, and help it adapt to  
climate change. USAID’s Office of Foreign Disaster As-
sistance (OFDA) should prepare a report that clearly de-
scribes the effectiveness of these programs.

discriminatory, community-driven relocation programs 
that provide people living in flood-prone or other high risk 
areas with secure property rights.

DEMONSTRATING THE EFFECTIVENESS OF U.S. 
ASSISTANCE

Unfortunately, convincing some U.S. policymakers of the 
need to continue support for Pakistan’s flood victims has 
been challenging. U.S. skepticism is due in large part to the 
revelation that Osama Bin Laden was hiding out in Paki-
stan, raising serious questions about the Pakistani military 
or intelligence services’ willingness to root out terrorist  
elements. But it is also due in part to the failure of the 
Obama Administration and USAID to effectively demon-
strate how and why U.S. assistance – for the 2010 floods or 
otherwise – has made a difference. 

But threats to cut non-military U.S. assistance to Pakistan 
are counterproductive. While the response to the Pakistan 
2010 mega-floods was far from perfect, overall it was  
incredibly effective, both in terms of the number of people 
who received life-saving assistance and  in comparison to 
other recent natural disasters such as the 2010 earthquake 
in Haiti. Further, as the Center for American Progress 
(CAP) points out, cutting aid is not likely to compel a radical 
change in behavior by Pakistan’s military or intelligence 
services, and will only increase underlying misperceptions 
regarding U.S. motives in Pakistan (see CAP’s report, The 
Limits of U.S. Assistance to Pakistan). Rather than imple-
menting shortsighted measures likely only to heighten ten-
sion and mistrust at the expense of those least responsible, 
the United States must demonstrate its unflagging support 
for Pakistan’s longer-term interests. 

First, the United States and USAID must prioritize pro-
grams that target the least fortunate, including the millions 
of poor and innocent flood victims still struggling to get 
back on their feet. Housing and food security programs 
should be particular priorities. In addition, the Obama Ad-
ministration and USAID must institute oversight, account-
ability and transparency mechanisms to demonstrate to 
Congress that U.S. assistance is making a difference in 
helping to alleviate poverty and to build a more democratic 
and economically and politically stable Pakistan. As the 
largest donor to the flood relief effort -- the largest humani-
tarian emergency in history -- the Obama Administration 
should require USAID to commission an independent re-
view of its flood assistance programs.  The assessment 
should go beyond measuring outputs (e.g., number of ben-
eficiaries served) and evaluate the extent to which U.S. flood 
assistance contributed to meeting longer-term goals such 

as: exposing and addressing underlying poverty; mitigating 
the significant adverse economic impacts of the floods; in-
creasing local government accountability and capacity to 
respond to citizen needs; promoting public participation; 
strengthening local civil society; mitigating disaster risks; 
and improving disaster preparedness and response. For ex-
ample, several people with whom RI spoke noted that one 
of the positive aspects of the floods was the extent to which 
flood response programs exposed some of the poorest sec-
tors of Pakistani society to democratic principles including 
public participation and government accountability.  The 
report should also highlight successes and identify lessons 
learned. Such a report would be similar to an independent 
evaluation commissioned by the UK Disaster Emergency 
Committee (see DEC Real Time Evaluation Report of the 2010 
Pakistan Floods). 

In addition, despite significant challenges, USAID must 
work to identify effective strategies for increasing the capac-
ity of the civilian government – especially at the provincial 
level.  In July 2011, constitutional changes went into effect 
in Pakistan that will result in the dismantling of many fed-
eral ministries and the devolution of their responsibilities 
and authorities to the provincial governments. As federal 
ministries will no longer be the U.S. government’s main 
interlocutors with respect to several key U.S. assistance pro-
grams, USAID must devise strategies to build relationships 
with provincial governments including programs to assist 
them in meeting new responsibilities. 

Finally, given Pakistan’s high vulnerability to floods, 
droughts and other natural disasters, combined with the 
likelihood that climate change will increase the frequency 
and intensity of these mass displacement events, the Unit-
ed States must prioritize investments that increase Paki-
stan’s disaster-risk management capacity, especially at the 
provincial and local levels, and help it to adapt to climate 
change. USAID/OFDA’s current system for reporting on 
disaster risk reduction programs is incredibly opaque both 
regionally and with respect to Pakistan. Moreover, the infor-
mation does not include any analysis of whether these pro-
grams have been effective either in terms of reducing risk 
or avoiding losses. USAID/OFDA should commission a 
report that clearly describes how and how much it is invest-
ing in disaster risk reduction programs in Pakistan, and 
whether these programs are proving effective.

Alice Thomas, Program Manager for the Bacon Center for the 
Study of Climate Displacement, and Roy Herrmann, an inde-
pendent consultant, assessed the needs of Pakistan’s flood survi-
vors in July 2011. 

One year after massive floods submerged much of Pakistan, millions of flood survivors are 
still without permanent shelter and struggling to access food. The disaster exposed Pakistan’s 
vulnerability to natural disasters and climate change. While some members of Congress are 
reluctant to extend additional aid to Pakistan, supporting programs that provide shelter and 
food security to the most vulnerable sectors of Pakistani society would demonstrate Amer-
ica’s commitment to Pakistan’s longer-term interests while helping people rebuild their 
lives. Therefore, it is critical that the U.S. government make strides in demonstrating that 
flood assistance, in addition to providing life-saving assistance, is also helping to alleviate 
poverty and in building a more democratic and economically and politically stable Pakistan.

http://www.dec.org.uk/
http://www.americanprogress.org/issues/2011/07/pakistan_aid.html



