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AFP Acute Flaccid Paralysis
bOPV Bivalent Oral Polio Vaccine
cVDPV Circulating Vaccine-Derived Poliovirus
DRC Democratic Republic of Congo
DTP3 Diphtheria-tetanus-pertussis
EOCs Emergency Operations Centers
EOMG Eradication and Outbreak Management Group
EPI Expanded Programme on Immunization
ES Environmental Surveillance
FAC Finance and Accountability Committee
FCV Female Community Volunteers
FLWs Front Line Workers
FMT Finance Management Team
FRR Financial Resource Requirements
GAPIII Global Action Plan III (i.e., 3rd edition)
GCC Global Commission for the Certification of the Eradication of Poliomyelitis 
GIS Geographic Information System
GPEI Global Polio Eradication Initiative
GVAP Global Vaccine Action Plan
IHR International Health Regulations
IMB Independent Monitoring Board
IMG Immunization Management Group
IPD Immunization and Preventable Disease
IPV Inactivated Polio Vaccine
LGAs Local Government Areas
LMG Legacy Management Group
LQAS Lot Quality Assurance Sampling
mOPV Monovalent Oral Polio Vaccines (includes type 1, type 2 and type 3)
MTR Midterm Review
NOBCs National Oversight Bodies for Containment
NPAFP Non-polio Acute Flaccid Paralysis
NPSP National Polio Surveillance Project
OPV Oral Polio Vaccine
PEESP Polio Eradication & Endgame Strategic Plan 2013–2018
PHEIC Public Health Emergency of International Concern
POB Polio Oversight Board
PPG Polio Partners Group
RCC Regional Commission for the Certification of the Eradication of Poliomyelitis
RI Routine Immunization
SAGE Strategic Advisory Group of Experts on Immunization
SC Strategy Committee (GPEI)
SEARO South East Asia Region Office
SIAs Supplementary Immunization Activities
SIADs Short-interval Additional Doses
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SMNet Social Mobilization Network
SOP-VM Simple Standard Operating Procedure for Vaccine Management
SOPs Standard Operating Procedure
STOP Stop Transmission of Polio programme (CDC)
TAGs Technical Advisory Groups
tOPV Trivalent Oral Poliovirus Vaccine
UNICEF United Nations International Children’s Emergency Fund
VAPP Vaccine-associated Paralytic Polio
VDPV Vaccine-Derived Polio Virus
WCAR West and Central Africa Region
WHA World Health Assembly
WHO World Health Organization
WPV Wild poliovirus
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The Global Polio Eradication Initiative (GPEI) leadership agreed at the time of the 2013–2018 Polio Eradication and 
Endgame Strategic Plan (PEESP) development that the programme would regularly assess progress, reflect on the lessons 
learned, plan for the risks ahead, and make needed adjustments to the activities and costs of the plan going forward. This 
midterm review (MTR) was conducted by a team from the GPEI partners under the guidance of the Strategy Committee 
(SC) from March-May 2015.

Achievements Since Start of PEESP
• Only one serotype of Wild poliovirus (WPV) remains: In September 2015, the Global Certification Committee (GCC) 

is expected to formally affirm that wild poliovirus type 2 (WPV2) circulation stopped globally more than 15 years ago 
and report its decision to the World Health Assembly (WHA) in May 2016. No WPV3 case has been reported since 
November 2012 anywhere in the world. Interruption of WPV3 would represent another historic milestone for the 
GPEI and would leave only WPV1 still circulating.

• Polio-free certification of SEARO: In March 2014, after three years of no cases in India, the World Health Organization 
(WHO) South East Asia Region (SEARO) was certified polio-free. Four of the six WHO regions are now certified and 
80% of the world’s population lives in polio-free regions. 

• End of all WPV outbreaks (Horn of Africa, Central Africa and Middle East): As a result of collaborative partnership 
efforts, all recent outbreaks stopped in mid-August 2014.

• Heightened global urgency and commitment to complete polio eradication: WHO’s Director-General declared the 
international spread of polio a Public Health Emergency of International Concern (PHEIC) and issued Temporary 
Recommendations under the International Health Regulations (IHR) to curtail the risk of international spread.

• Historic progress in Africa: No WPV cases have been reported in Africa since 11 August 2014 

• Successful use of IPV in campaigns: The combined use of oral polio vaccine (OPV) and Inactivated Polio Vaccine 
(IPV) in areas with security challenges and in outbreak settings boosted immunity in critical geographies, such as 
Afghanistan, Kenya, Cameroon, Nigeria and Pakistan.

• Documentation of “Legacy in Action”: The polio Emergency Operations Centre (EOC) in Nigeria rapidly responded 
to the Ebola virus outbreak in Lagos and played a major role in preventing Ebola from spreading. More recently, GPEI 
infrastructure was leveraged for the Nepal earthquake response.

Challenges
While the programme had many successes, both external and internal factors still stand in the way of reaching 
eradication goals. 

External Factors:
• In 2013, growing conflict and insecurity played a major role in precipitating outbreaks in the Horn of Africa and 

the Middle East. Increased instability in parts of Pakistan also played a role in limiting access to children, allowing 
continued transmission. While insecurity was not the sole contributor to these outbreaks, the disruption of 
immunization activities led to areas of low population immunity and ongoing insecurity hampered outbreak response.

• The West Africa Ebola virus outbreak in 2014 diverted some of GPEI’s focus away from implementing the PEESP. As 
a consequence of the outbreak, supplementary immunization activities (SIAs) had to be suspended or postponed 
in Guinea, Liberia, Sierra Leone, Senegal and Mali. Substantial numbers of WHO and United Nations International 
Children’s Emergency Fund (UNICEF) polio staff in the region and from headquarters were deployed to assist in the 
outbreak response. 
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Internal Factors:
• Although national and even subnational AFP surveillance indicators are adequate in most countries, persistent pockets 

of suboptimal surveillance create a risk that polio cases will not be rapidly detected.

• The strategy of frequent SIAs has had an insufficient impact on stopping transmission in Pakistan and Afghanistan and 
resulted in worker fatigue, variable quality and insufficient time allocated to surveillance and planning. These factors, 
along with suboptimal management and accountability, likely contributed to the same groups of children being 
chronically missed. 

• Multiple risks remain in preparation for the global introduction of IPV and the upcoming switch from trivalent OPV 
(tOPV) to bivalent OPV (bOPV), including tight IPV supply, persistent circulating vaccine-derived poliovirus (cVDPV) 
transmission in Nigeria and Pakistan and challenges to meet containment requirements.

• Despite the success of the 2013 Vaccine Summit, failure to operationalise pledges threatens to financially constrain 
the programme.

MTR Recommendations
The 2013–2018 PEESP was developed in 2012 with input from each GPEI partner agency, the Independent Monitoring 
Board (IMB), the Strategic Advisory Group of Experts on Immunization (SAGE), the donor community and other 
stakeholders through the Polio Partners Group (PPG), countries, and independent selected advisers. The review 
concluded that the PEESP still captures the key strategic elements required to reach polio eradication. While there are no 
significant gaps that require major changes, there is an urgent need to refocus priorities, strengthen implementation, and 
initiate new tactics. After careful consideration of the progress to date, lessons and risks, the SC identified 11 strategic 
adjustments that will address current challenges to ensure a polio-free world.   
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The recommendations are categorized into three strategic areas (more detailed descriptions of the recommendations are 
included under section C of each objective): 

Activities for interruption
1. Recommendation: Increase surveillance capacity and quality  
Example actions include rapid finalization of the global surveillance plan, increased investment to implement 
recommendations from previous surveillance reviews ensuring sufficient qualified staff in high-risk areas, and full 
implementation of the environmental surveillance (ES) expansion plan.

2. Recommendation: Improve SIA quality with a focus on missed children and intensified social mobilization
SIA strategies should be reoriented to focus on chronically missed children and other vulnerable subpopulations with 
targeted use of the most effective SIA strategies. The programme also needs to develop consensus criteria with countries 
for rational frequency, vaccine selection and scope of SIAs.

3. Recommendation: Increase global and national capacity for outbreak preparation and aggressive response to 
cVDPV and WPV 
Future actions for endemic and high-risk countries include development of national rapid response plans, strengthening 
of accountability, identification and training of national rapid response teams and regular review of the SIA schedule 
along with intensified monitoring of SIA quality. For post-outbreak countries, follow-up is needed on implementation of 
risk–reduction recommendations.

7. Recommendation: Rapidly accelerate support for GAPIII implementation
National government regulatory agencies and vaccine manufacturers must significantly accelerate their activities to meet 
the timelines in the revised Global Action Plan (GAPIII). Within the next six months, the GPEI, principally WHO, should 
assist by organising regional GAPIII implementation/certification workshops, developing specifications for containment 
certifications and training rosters of experts to carry out facility visits for verification of GAPIII compliance.

Activities for OPV withdrawal
5. Recommendation: Prioritise strategic IPV use 
The Immunization Management Group (IMG) and the Emergency Operations Management Group (EOMG) are working 
together to mitigate the impact of IPV shortage. Given this reality, the programme should review and update existing 
guidelines, provide clear decision-making criteria on when and how much IPV to use in campaigns, determine how many 
doses will be set aside to address new cVDPVs and ensure compliance with these decisions.

6. Recommendation: Focus on tOPV to bOPV contingency planning 
The IMG has initiated contingency planning for a worst case scenario of delaying the switch in the case of unsuccessful 
cVDPV2 eradication. In the next six months, the programme should accelerate and increase the breadth of its contingency 
planning in order to address any residual cVDPV2 risk and determine next steps for vulnerable countries that may not 
have introduced IPV due to supply constraints.

Enabling activities
4. Recommendation: Strengthen collaboration and joint accountability between polio and broader RI community
GPEI has so far set its own expectations for how it contributes to routine immunization (RI), often measured through the 
amount of polio worker time spent on non-polio activities. Greater clarity is needed from the Global Vaccine Action Plan 
(GVAP) partners regarding GPEI’s specific role in enhancing RI prior to eradication and the GVAP’s role in leveraging polio 
assets post-eradication.

8. Recommendation: Strengthen management capacity and accountability
The programme should strengthen performance management systems in endemic, outbreak and high-risk geographies.  
The programme should ensure sub-national ownership of the polio eradication activities especially for managing front 
line workers (FLWs). Likewise, it should ensure strong training, supervision, and prompt payment is provided to FLWs.
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9. Recommendation: Increase advocacy at sub-national levels and improve communication with external and  
internal stakeholders
The programme should develop and operationalise national and local advocacy plans that strengthen national 
commitment to polio eradication and allocation of domestic resources in endemic, outbreak and high-risk geographies.

10. Recommendation: Increase data standardization, monitoring capacity and analysis
It needs to ensure robust global, national and sub-national level data analysis, wide spread sharing of results, and 
increased capacity at various levels to support real-time, data-informed decision making.

11. Recommendation: Update resource mobilization and allocation strategy
It should fully implement Polio Oversight Board (POB) commitment to transparency in use of resources and increased 
communication with donors to build trust in the programme and encourage donors to provide more flexibility and 
predictability in funding to respond to evolving needs.

While not specifically highlighted as one of the strategic recommendations, the programme will continue to look for 
innovative tools and methods to achieve programme goals such as reaching missed children, implementing more cost-
effective surveillance, and developing cVDPV and vaccine-associated paralytic polio (VAPP) mitigation strategies. As these 
innovations roll out, their impact will be assessed to determine which should be scaled-up and in what order.  

To facilitate strategic and financial planning, the review also identified multiple possible endgame scenarios outlined in 
the finance section of the report. The programme will assess the progress of WPV interruption in the remaining endemic 
countries and other programme goals between now and the September 2015 POB meetings and select the most likely 
scenario at the time. Key stakeholders (e.g., IMB, PPG) will continue to be engaged throughout the process.

The SC recognises the need to develop an execution plan to ensure these recommendations are implemented and 
monitored. The SC will review these recommendations, provide guidance and discuss tactical options with the 
Management Groups who will need to develop and implement the execution of these plans.

The graphic on the next page captures the areas of increased prioritisation, areas of shifting focus and new areas not 
included in the original PEESP. It also outlines activities that need to be transitioned to others.
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Midterm Review 
Introduction

IN
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NWhen the PEESP was launched in 2013, it laid out four objectives, a concrete timeline and a monitoring framework to 
govern its progress. The development of the plan was informed by close reflections on the epidemiology of polio, lessons 
learned from prior eradication efforts, analysis of risks, identification of mitigation measures and a description of the 
functions required to support its implementation.  

The following four objectives form the basis of the PEESP and this review:   

• Objective 1. Poliovirus detection and interruption 

• Objective 2. Immunization systems strengthening and OPV withdrawal

• Objective 3. Containment and certification

• Objective 4. Legacy planning

Rationale and Purpose of Midterm Review
The goals of the GPEI are historic, and the investment made to date is significant. This review is an opportunity to 
determine if the strategic analysis and framework that underpin the PEESP remain valid and make adjustments to 
maximise the programme’s impact for the remainder of the eradication effort. While the review serves as a self-
reflection and assists with future planning efforts, it also responds to stakeholders’ growing demands for transparency, 
accountability, improved demonstration of results and evidence of lessons learned through real-time course corrections 
in programme delivery.  

The objectives of the midterm review are to:
1. Provide a comprehensive review of progress and challenges across the strategic objectives as well as other important 

enabling efforts (Finance and Advocacy) since the plan launch in 2013;
2. Recommend appropriate changes to the goals, strategies, activities, timeline and financial implications based on the 

review of progress; and
3. Align stakeholders and donors around a shared set of lessons learned, risks and priorities that will affect the 

remainder of the eradication effort. 

Methodology of Midterm Review
The MTR is guided by several key principles including transparency and collaboration, commitment to strategic 
rather than tactical review and examination of both the current moment-in-time performance and the 2013–2015 
performance trend.

The MTR was conducted by a project team composed of representatives from each of the core GPEI partners. This team 
undertook comprehensive document review and consulted and interviewed multiple key stakeholders, both within the 
GPEI as well as representatives from the PPG, IMB, and SAGE. The report reflects the consolidated input of this broad 
base of stakeholders. 

Each objective of the PEESP has its own section in the MTR. Each of these sections begins with a summary of main 
objectives, outcome indicators and major activities from the PEESP. This is followed by an assessment of progress, which 
was evaluated against the revised monitoring framework indicators approved by the PPG in June 2014. The assessment 
has two components: (1) “Achievement,” which encompasses the overall magnitude and timeliness of progress relative to 
the target and (2) “Trend,” which captures the trajectory of progress relative to the target over the duration of the review 
period (2013–2015), with a focus on the last six months.  More details on the assessment methodology and definitions 
can be found in Appendix III. Methodology and Details behind Progress Assessment.
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Poliovirus Detection and Interruption

Main Objectives Outcome Indicators Major Activities

1. Interrupt WPV transmission globally
2. Rapidly detect and interrupt any new 

cVDPV outbreaks 

All WPV transmission stopped by  
end-2014

All new cVDPV outbreaks stopped within 
120 days

1. Strengthening global surveillance
2. Maintaining an appropriate 

supplementary OPV immunization 
schedule

3. Enhancing OPV campaign quality to 
interrupt endemic transmission

4. Enhancing the safety of 
OPV campaign operations in 
insecure areas

5. Preventing and responding to polio 
outbreaks

Monitored by IMB

The PEESP proposed five major activities to detect and interrupt transmission of all polioviruses. The specific mix of 
activities and implementation priorities have evolved over time and differ by country polio status – endemic transmission, 
outbreak activity, and absence of transmission but high-risk.  

A. Assessment of Progress

Summary assessment1

Outcome Geography Achievement Trend

Interrupt 
transmission

Afghanistan � è

Pakistan � è

Nigeria � ì

High 
population 
immunity

Afghanistan � è

Pakistan � è

Nigeria � ì

High virus 
detection

Afghanistan � è

Pakistan � è

Nigeria � ì

Outcome Geography Achievement Trend

Initial 
response

Central Africa � n/a

Horn of Africa � n/a

Middle East � n/a

Follow-on 
response

Central Africa � n/a

Horn of Africa � n/a

Middle East � n/a

Interrupt 
transmission

Central Africa � n/a

Horn of Africa � n/a

Middle East � n/a

High 
population 
immunity

Central Africa � è

Horn of Africa � è

Middle East � è

High virus 
detection

Central Africa � è

Horn of Africa � î

Middle East � î

En
de

m
ic

 C
ou

nt
rie

s

O
ut

br
ea

k 
co

un
tr

ie
s

________ 
1 See Appendix III Methodology and Details Behind Progress Assessment  for explanation of scoring and further comments 

O
BJ

EC
TI

VE1



Polio Eradication & Endgame Midterm Review 2015

 10 | GLOBAL POLIO ERADICATION INITIATIVE

O
BJ

EC
TI

VE
 1

Summary status of endemic countries
Nigeria: The last WPV1 case was reported in July 2014 and Nigeria has not had a cVDPV case for over six months. cVDPV 
has been isolated through ES as late as March 2015, so circulation remains a risk. Progress is encouraging, but fragile due 
to concerns over pockets of low immunity and challenges associated with population movements and insecurity in the 
Northeast. Despite meeting surveillance performance indicators sub nationally, the identification of orphan viruses in 
2014 and 2015 and areas of inaccessibility indicate the need to strengthen surveillance in parts of the country. 

Pakistan: Pakistan experienced a major outbreak of WPV1 in 2014 with an increase in the number of cases and 
geographic distribution of transmission. Transmission continued in Q1 of 2015, with a lower incidence of polio cases than 
last year and environmental samples continue to demonstrate WPV in several areas. cVDPV2 transmission continues, 
but the number of cases has declined and now appears limited to a concentrated region around Karachi. Although 
subnational surveillance indicators meet expected standards, several recent in-depth surveillance reviews in key provinces 
have demonstrated significant gaps. The number of inaccessible children declined markedly by late 2014, and the follow-
up Low Season Plan has the potential to increase immunity by focusing on missed children.

Afghanistan: Endemic transmission still occurs in parts of Afghanistan that have never been able to halt WPV1. Secondary 
to the outbreak in Pakistan, WPV1 cases increased in 2014, with the majority of cases due to either primary or secondary 
cross-border transmission. Ultimately, stopping poliovirus spread in Afghanistan will be linked to progress in Pakistan, but 
breaking indigenous transmission is largely dependent on improving the quality of immunization activities in the southern 
region. Subnational surveillance performance indicators remain above acceptable standards, but the identification 
of orphan viruses in 2014 and current areas of intermittent accessibility raise concerns that pockets of suboptimal 
surveillance persist.

Interrupting transmission of WPV
In 2013, there were 416 WPV1 cases in eight countries2. This figure dropped to 359 in nine countries3 in 2014. The last 
WPV1 case in Africa (Somalia) occurred in August 2014. Outbreaks of WPV (see Table 1) which started in 2013 are under 
control, but many of the areas still remain susceptible to reintroduction. To date in 2015, WPV1 cases have only been 
reported in Afghanistan and Pakistan. ES samples outside Afghanistan and Pakistan have also been negative for WPV. 

Stopping cVDPV outbreaks within 120 days
Six cVDPV outbreaks which started in 2013 or 2014 were stopped within 120 days. However, persistent cVDPV2 
(circulation for more than six months) continues for one strain in Pakistan (last ES positive sample, April 2015) and for two 
strains in Nigeria (last case, Nov 14; last ES positive sample, March 2015).

The last cVDPV1 and cVDPV3 cases were found in Madagascar in 2014 and Yemen in 2013, respectively.  cVDPV2 cases 
declined from 65 in 2013 to 54 in 2014. Thus far in 2015, there have been no cVDPV cases reported, though both Pakistan 
and Nigeria have had a positive environmental sample this year (see Appendix IV Programme Epidemiology Background 
for detail). 

B. Lessons Learned and Risks

Major Activities
1. Strengthening Global Surveillance

2. Maintaining an appropriate supplementary OPV immunization schedule

3. Enhancing OPV Campaign Quality to Interrupt Endemic Transmission

4. Enhancing the Safety of OPV Campaign Operations in Insecure Areas

5. Preventing and Responding to Polio Outbreaks

Major Activity 1. Strengthening global surveillance
The annual number of acute flaccid paralysis (AFP) cases in the two endemic regions climbed steadily from 2012 to 2014 
(a 24% rise for Africa and 13% for the Eastern Mediterranean region). ES has also markedly expanded. AFP surveillance 
indicators are consistently met in most countries at the national level. However, periodic occurrence of orphan viruses, 

________ 
2 2013: 3 endemic (Nigeria, Pakistan, Afghanistan), 5 newly infected (Somalia, Cameroon, Syria, Ethiopia, Kenya).
3 2014: 3 endemic, 4 continued transmission (Somalia, Cameroon, Syria, Ethiopia), 2 new (Equatorial Guinea, Iraq).
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sporadic low subnational non-polio AFP rates and persistent sub-national gaps in stool adequacy indicate pockets of 
suboptimal surveillance, particularly in inaccessible areas. Surveillance sensitivity decreased in the West African countries 
with Ebola virus disease outbreaks. As the number of WPV cases declines, greater attention will need to be placed 
on reviewing all subnational surveillance indicators, expanding ES and examining compatible cases to ensure no WPV 
transmission persists. 

Closing remaining gaps in endemic and high-risk countries: Progress in improving the sensitivity of surveillance in the 
focus areas (northern Nigeria, Federally Administered Tribal Areas (FATA) and Khyber Pakhtunkhwa (KP) in Pakistan, and 
southern Afghanistan) has been gradual. State-level surveillance indicators in these areas now meet global standards. 
However, stool adequacy continues to lag in many sub-state levels of all of these areas and discovery of orphan viruses in 
2014 (in all the endemic countries) and 2015 (Pakistan and Nigeria) indicate that surveillance is still suboptimal. 

Post-outbreak assessments in the Horn of Africa and Central Africa found that although overall surveillance performance 
improved in these areas over the last year, sub-national gaps continue to occur. Improvements in these areas have been 
primarily dependent on infusions of external consultants or short term staff (e.g. Stop Transmission of Polio (STOP) 
programme staff) as part of a “surge capacity” initially intended to be a short-term option to meet an acute deficit. 
Sustaining this human capacity will be challenging and longer term solutions will be required, especially development of 
trained national staff.   

In addition to increasing the quantity and management of surveillance staff, escalated surveillance efforts in many 
countries have included increasing the number of regular reporting sites, intensifying active case searches, increasing 
sampling of AFP contacts, using the opportunities of SIAs to supplement other routine surveillance activities and widening 
the group of local informants as part of establishing and scaling up community-based surveillance. 

Process indicators exist to track all aspects of surveillance, from active case detection to final laboratory processing. 
However, in most countries, this data does not appear to be routinely collected and/or analysed to guide supervision and 
surveillance operations. Delays in transporting stool specimens and laboratory processing time have been shown to be 
a key cause of low stool adequacy rates. Nigeria has taken the lead in introducing geographic information systems (GIS) 
tracking of AFP cases and systematic data analysis. These activities have assisted in targeting surveillance resources to 
areas with gaps and providing accountability for local efforts. In-depth analysis of surveillance data (follow-up on orphan 
viruses, tracking collection of adequate specimens, timely and accurate shipment and evaluation of efforts targeting 
marginalised populations, etc.) is needed to improve the sensitivity of the network. As WPV cases decline, further 
attention is required to track and analyse the number, cause and location of compatible cases.
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Joint WHO-UNICEF detailed case investigations for all confirmed polio cases, inadequate and hot-cases, and zero-dose 
cases is another initiative, which was been developed in 2013–2014 but has not yet been fully implemented throughout 
all areas by the programme. These investigations provide extensive information about high-risk areas and communities 
and can help identify mitigation measures to address existing gaps in surveillance, SIA implementation and even RI.

Environmental surveillance: Although ES was operational in several countries prior to 2013, sites were expanded in all 
the endemic countries (and many former poliovirus reservoirs) in 2014 and are now operational in all WHO regions. 
Nigeria now has 35 sites, including sites in Borno and Yobe; Afghanistan has 11 sites, including Helmand and Kandahar; 
and Pakistan has 32 sites, including two of the three poliovirus sanctuaries (no sites are operational in FATA so far). 
Barring occasional interludes, these sites have been able to function despite intermittent security issues through 
utilization of local staff. 

The future role of ES as a real-time assessment tool in terms of interpretation of both positive and negative samples 
remains to be fully determined. Investigation of a WPV1 environmental sample in Brazil in March 2014 demonstrated 
this was an isolated event. However, discovery of 158 positive environmental samples (but no confirmed human cases) 
in Israel, Gaza and the West Bank starting in February 2013 was linked to the outbreak in Syria and generated extensive 
analysis of the implications of this finding among a highly IPV-vaccinated population4. Further analysis will also be helpful 
to determine how to interpret negative environmental samples based on the local context of virus transmission and 
population immunity. Establishing standardised monitoring, quality control and reporting methods can also be important 
to guide the use of ES data. The Polio Environmental Surveillance Expansion Plan for 2014–2018 envisions increasing the 
number of sites in both endemic and high risk countries to supplement AFP surveillance and provide enhanced detection 
of WPV, cVDPVs and any type 2 poliovirus after removal of the type 2 oral poliovirus vaccine. ES sites will be carefully 
selected for rapid detection of any type 2 poliovirus in case of a breach in facility containment.

Major Activity 2. Maintaining an appropriate supplementary OPV immunization schedule
Quality, extent and scope of global SIA schedule: The areas targeted for SIAs in 2013–2014 have generally been as 
predicted in the PEESP, except for the unanticipated outbreak in the Middle East. Most countries involved in the Central 
Africa and Horn of Africa outbreaks were originally scheduled to have SIAs, however, the geographic scope of the 
vaccinated area and the number of SIAs required to control the outbreak were higher than anticipated. This increased 
outbreak requirement, as well as an increase in the number and scope of SIAs in endemic countries, led to OPV 
procurement 35% and 29% above the forecast in 2013 and 2014 respectively. Although supply was secured to meet the 
unplanned activities, such dramatic changes in forecasts have created significant pressure on industry and reduced overall 
programme flexibility.  

Figure 1. Comparison of original forecasts and actual procurement for OPV (2013 and 2014)

Source: UNICEF

Vaccine Supply comparisons (OPV doses)*, 2013

*2013 actual procured based on Purchase orders made in 2013, and include approx. 
150 delivery for January/February campaigns

1,714,000,000

1,270,000,000

2013

Original forecasts/awards (October 2012) 2013 actual procured

Vaccine Supply comparisons (OPV doses)*, 2014

1,270,000,000

1,632,000,000

1,357,000,000

2014
Original forecasts/awards (October 2012) 2014 forecasts based on Jan 2014 Calendar
2014 Actual procured

*2014 figures include orders made/to be made in 2014, and include delivery for large scale 
January/February campaigns

________ 
4  For example, see Shulman LM, et al. Genetic Analysis and Characterization of Wild Poliovirus Type 1 During Sustained Transmission in a Population 
With >95% Vaccine Coverage, Israel 2013. Clin Infect Dis. (2015) 60 (7): 1057-1064. doi: 10.1093/cid/ciu1136.
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The extensive number and scope of SIAs, along with improved quality of implementation, controlled the outbreaks and 
likely stopped endemic WPV transmission in Nigeria. However, in Pakistan and Afghanistan, the impact of the intense 
SIA schedule without concomitant evidence of quality improvements has not been as dramatic. Some areas have seen a 
decline in cases, but transmission remained high in Peshawar/KP and Quetta through Q4 2014. While some communities 
were visited up to 22 times in 2014, risk modelling from data in Pakistan suggests that if the same children are missed in 
each round, the impact of SIAs may reach saturation after as few as six rounds. In addition, interviews with communities 
and FLWs suggest that multiple rounds can lead to “vaccination fatigue” and hinder the quality of implementation by 
limiting the time for planning and analysis (See also Major Activity three in this section).

Many non-endemic countries have also continued multiple OPV SIAs due to their continued risk for poliovirus importation 
and risk for spread if the virus is imported. Given the lengthy process required to strengthen routine immunization in 
these countries (See Objectives 2 and 4), maintaining adequate population immunity is often dependent on continuing 
implementation of quality SIAs.

The number and scope of SIAs are major cost drivers of GPEI programme budgets. Vaccine and SIA implementation costs 
(split almost equally between endemic and non-endemic countries) represented over 50% of overall GPEI expenditures 
in 2013 and 2014, underscoring the necessity for regular rigorous review of the SIA plans as part of comprehensive 
programme management.

Since 2013, the GPEI has adopted a more standardized, quantitative model for SIA planning to provide a regularly 
updated SIA calendar (for both endemic and non-endemic countries) based on a consolidated risk assessment generated 
through multiple models that incorporate available epidemiologic analysis and a thorough consultative process with WHO 
and UNICEF regional offices and across the partnership. While endemic country programmes continue to make their own 
SIA decisions in consultation with their respective Technical Advisory Groups (TAGs), the GPEI uses the risk model to set a 
SIA calendar to mitigate risks in non-endemic countries. 

While introducing a more standardised, quantitative model, this approach has led to an expansive SIA calendar due to 
the seemingly marginal impact of SIAs on the vulnerability indicators and incremental change in the risk determinations. 
Sharper tools are required for risk analysis and better assumptions for risk modelling to deploy resources to support 
efforts in better planning, improve and measure SIA quality and achieve impact with a focus on the truly high-risk areas 
(including sub-national targets). This increased focus will allow the programme to better concentrate resources for 
quality assurance.

Vaccine selection: The type of OPV used in SIAs can have a dramatic impact on the profile of virus transmission. In 
Nigeria, the strategic decision to prioritise WPV transmission led to the exclusive use of bOPV for 18 months, based on 
the higher efficacy against WPV1 compared with tOPV. This strategy, along with substantial improvements in SIA quality, 
successfully halted the spread of WPV1 but resulted in an increase of persistent cVDPV2 cases from four in 2013 to 30 
in 2014. Following four large-scale tOPV campaigns and IPV use in high-transmission areas, no cVDPV2 cases have been 
reported after November 2014. 

Of the 15 cVDPV2 outbreaks outside of Pakistan and Nigeria from 2010 to 2015, 73% were stopped by two or fewer 
campaigns and 87% were stopped by four or fewer campaigns. This experience indicates that cVDPV2 outbreaks may 
be easier to control than WPV. Vaccine selection is critical in Pakistan, where both WPV and cVDPV continue to circulate 
simultaneously. Given the urgent need to stop persistent cVDPV2 transmission to proceed with the withdrawal of type 
2 containing vaccine in April 2016, the step-by-step strategy used in Nigeria (using bOPV first, followed by tOPV and IPV 
later) may not be feasible for Pakistan. 

Although the PEESP highlighted the use of IPV in SIAs only as a research priority, the strong evidence that IPV can play a 
significant role in accelerating eradication has facilitated the vaccine’s use in targeted areas of the endemic countries. 

Based on initial efficacy and efficiency studies, the GPEI developed guidelines5 for the targeted use of IPV in intermittently 
accessible areas of persistent transmission where the population has already been primed with OPV. To date, 8.7 million 
doses of IPV have been delivered for use in SIAs in northern Nigeria (Borno, Yobe and parts of Kano), southern and eastern 
Afghanistan, high-risk areas of Pakistan (Baluchistan, FATA and Karachi) and refugee camp settings in Kenya and Cameroon. 
While an additional 1.15 million doses of IPV are reserved for SIAs in endemic countries for the remainder of 2015, the 
specific role of IPV campaigns in stopping transmission in these settings requires further study and ongoing refinement. 
________ 
5  See GPEI presentation to the IMB, “Implementation of Inactivated Polio Vaccine (IPV) Campaigns,” 30 September 2014, London.
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Vaccine management: While the GPEI has been regularly able to manage global supply, the programme must strengthen 
in-country vaccine management. To this end, the GPEI has developed guidance on vaccine management during polio 
SIAs and circulated a standard operating procedure (SOP) for stock balances and vaccine utilization (SOP-VM). The West 
and Central Africa Region (WCAR) of UNICEF has applied this SOP-VM successfully in nine countries, including Nigeria; 
however, there are substantial challenges in expanding further to other areas. The other two remaining endemic 
countries have not yet started regular reporting. Despite technical challenges (e.g. lack of electronic, real-time inventory 
systems) these country programmes will need to report regularly on SOP-VM. Use of this data will be instrumental in 
addressing vaccine management and cold chain gaps, adjusting OPV supply forecasting, thus leading to improved cost 
efficiencies and better country and global planning.

Major Activity 3. Enhancing OPV campaign quality to interrupt endemic transmission
SIAs have been able to achieve sufficient population immunity to stop endemic transmission, except in Pakistan and 
Afghanistan, and to eventually halt recent poliovirus outbreaks. Yet, performance quality is inconsistent and many 
children are chronically missed. 

The PEESP outlined several methods for improving SIA quality. The task is to motivate and manage competent workers 
to reach and vaccinate missed children through implementation of accountability frameworks, better planning, training, 
delivery and monitoring of vaccination services using a combination of ‘tried and true’ measures as well as a culture 
of innovation in response to local situations. No single intervention will be sufficient. Although experiences from other 
countries can provide valuable lessons, specific operational tactics must be locally adapted.

Management and accountability: Nigeria demonstrated that establishing and enforcing accountability at all levels can 
dramatically improve the performance of FLWs. Nigeria implemented the accountability approach through EOCs at the 
national and selected state levels to provide focused oversight, coordination and supportive supervision to local workers 
through the joint efforts of the government and GPEI partners. The EOCs regularly analyse data to identify persistently 
poor performing Local Government Areas (LGAs) and direct resources to improve the local capacity. Key lessons from the 
EOC experience in Nigeria are 1) need for a clear command and control structure; 2) importance of targeting efforts to 
high risk areas; 3) maintaining a constant analysis of ongoing operations and willingness to adapt to changing programme 
needs; and 4) benefit of having a separate national monitoring presence at the state and local levels.

EOCs have recently been established in Pakistan at the national and provincial level but are still in the process of 
developing the capacity to collect and analyse the data necessary to monitor worker performance. The potential role for 
EOC-like processes in Afghanistan and other countries is still to be determined, but the functional roles of management 
and accountability remain priorities to improve SIA quality.

The issue of management and accountability must also address the programme’s responsibility to vaccinators and other 
front line polio workers. Nigeria has taken the lead to address vaccinator quality by improving supervision provided 
through the EOCs and using electronic methods to distribute payments. However, assessments in Pakistan have 
concluded that there are serious gaps in training, supervision and timely compensation for vaccinators. 

Microplanning: Assessments of SIA quality repeatedly point to gaps in microplanning as a key potential cause of missed 
children. Part of the quality improvement in Nigeria can be attributed to establishing basic house-based microplans (the 
standard for SIAs in India and elsewhere for many years). The basic lesson for all countries is that continued reviews 
and revisions of microplans at the local level are key to maximising efficiency and should be required before initiating 
additional SIAs in poorly performing areas.

Monitoring: Both endemic and outbreak-affected countries have been attempting to expand the use of post campaign 
measures such as lot quality assurance sampling (LQAS), market surveys, and independent monitoring to assess SIA 
quality. However, these activities have been curtailed in many areas of insecurity, especially in Pakistan. Even in secure 
areas, there has been a lack of standardised monitoring protocols and procedures for analysing results. In addition to 
standardising and improving the quality of current monitoring methods, further creative measures should be developed, 
especially for monitoring transit vaccination and other strategies focused on mobile and marginalised populations. 
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Vaccination status among both WPV and non-polio acute flaccid paralysis (NPAFP) cases is widely used to track local 
population immunity and assess the impact of SIAs. However, this indicator is subject to recall bias. Additional sources 
of data can permit a triangulation of analysis. Seroprevalence surveys in Kano in 2013 and 2014 have confirmed overall 
increases in the quality of immunization but also demonstrated an immunity gap for type 2 despite both AFP data and 
LQAS monitoring showing marked improvements in overall quality. The findings of the seroprevalence survey are being 
used to further target LQAS and mapping of 0 dose children. Further serosurveys are planned in Nigeria and Pakistan to 
assess the impact of recent IPV+OPV use for targeted communities.

Special operational tactics for hard-to-reach or missed children: Limited accessibility to children in conflict-affected areas 
has presented an intermittent but major barrier to conducting SIAs since 2013. Special approaches have been developed 
in Nigeria, Pakistan, Afghanistan, and Somalia to reach children in these areas and simultaneously minimise the risk to 
vaccinators (See Activity 4). Further efforts are needed to not only map missed children in the key remaining poliovirus 
reservoirs but also to identify and implement operational tactics to reach them. These efforts include mapping and 
outreach specifically to nomadic groups, establishing permanent transit vaccination posts, and ensuring immunization 
in camps for internally displaced persons. The EOMG has also outlined possible “polio plus” activities (e.g. conducting 
health camps, integrating polio vaccine into other vaccination campaigns and integrating the provision of other services 
with polio vaccination campaigns) and an algorithm for prioritising these activities to specific country situations6. The key 
lesson is the importance of being selective and targeting implementation to the highest priority areas with follow-up to 
assess impact. 

Social mobilization and community engagement: In communities where community mobilization networks are in 
place, data show there is greater social commitment for polio eradication, higher demand for vaccine and fewer 
missed children. Trust in the polio programme is strengthened when communities are engaged with tailored, culturally 
appropriate communication approaches and provided socially accepted vaccination services that meet demands. Since 
the implementation of the PEESP, the proportion of parents refusing OPV in the endemic countries has reduced by more 
than 70% from 2013 to 2015. The latest survey data from February 2015 show that refusal rates in high-risk areas of 
Pakistan and Nigeria are <0.2% and <0.5%, respectively. Higher levels of distrust and destructive rumours in key pockets of 
Afghanistan’s southern region are reflected in refusal rates of 2% among all targeted children under the age of five. 

________ 
6  EOMG. Polio Plus: A strategy for polio eradication, 2014.
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GPEI community engagement has been adapting to new political and social contexts. Polio communication products 
are aiming to promote broader health at a time when many communities in endemic countries may be tiring of polio 
specific messages and multiple requests to vaccinate their children. Polio FLWs need increased investment in their skills, 
pertaining not only to what they say, but how they say it. The management systems they operate under needs additional 
guidance on how to ensure the backbone of the eradication workforce remains motivated and informed.

In response to these needs, the role of communications has expanded to analyse and respond to barriers to vaccination 
and further refine why children are missed or refuse OPV. In-depth surveys now analyse the specific reasons for inability 
to access children in insecure or conflict-affected areas and why children in households are not vaccinated once frontline 
workers get to the doorstep (i.e. child absence versus refusal due to poor vaccinator performance).

The full integration of demand-driven strategies into the operational approach of vaccine delivery is a cross-cutting issue 
that remains a critical gap. This includes the integration of updated social data into risk assessments and micro-plans, the 
alignment of SIA plans with communication plans to address campaign fatigue or to adequately explain strategies such 
as “short-interval additional doses” (SIADs), the alignment between vaccinator selection and community trust and the 
linkages between overarching communication messages and the training of frontline workers to ensure the interaction at 
the doorstep embodies the programme’s overarching “brand’ and objectives.

Major Ativity 4. Enhancing the safety of OPV campaign operations in insecure areas
Insecurity and accessibility: In acknowledging the challenges created by rising levels of violence affecting polio 
operations, the PEESP called for an overarching framework on insecurity with tailored approaches to local situations.
 
At the organizational level, UNICEF and WHO have developed a joint security approach7 and established a Security 
Working Group. Security advisers in a number of key geographical areas, including all endemic countries as well as 
headquarters and regional offices, now regularly review and analyse local security situations. These efforts have been 
effective in integrating and communicating security issues more broadly into programme planning and delivery. In June 
2014, the POB expanded the GPEI’s security approach to endorse the engagement of military and local law enforcement 
to provide protection to health workers.8 While emphasising the need to maintain the neutrality of the programme, GPEI 
has also worked with credible third-party emphasizing that as interlocutors have negotiated access, helped implement 
remote programmes in “inaccessible” areas or secured commitments of “non-interference” from non-state armed groups 
engaged in conflict in Pakistan, Afghanistan, Somalia and in the Central Africa Region.

Both the Afghanistan and Pakistan Technical Advisory Groups have advocated a more “low key” strategy based on 
developing local community contacts who can continue vaccination discretely, even in times of insecurity. The model of 
the “permanent polio teams” in Kandahar and “permanent health teams” in Borno and Yobe are now being adapted in 
Karachi through the use of local female community volunteers. These approaches rely on members of the community and 
generate improved safety for vaccinators due to their local family ties. The specific impact on local immunity has been 
difficult to gauge; however, the community based approach may have contributed to maintaining the percent of NPAFP 
cases with >4 doses at 75% in Borno in 2014 despite increasing inaccessibility throughout the year. 

While sporadic targeting of vaccinators has continued in select areas, as of April 2015, the scale and geographic scope of 
inaccessibility continues to decline in all polio affected areas, except in Borno and Yobe in Nigeria. Overall, inaccessibility 
is no longer a primary cause for missed children. While renewed fighting could adversely affect programme operations, 
security may be used as an excuse for sub-optimal quality. While risk reduction measures are critically needed in areas 
where proper data analysis indicate ongoing security concerns, measures to strengthen SIA quality must continue. 

Infrastructure collapse: Large-scale fighting in Syria, Iraq, Somalia, Borno in Nigeria, and parts of South Sudan have 
destroyed infrastructure and incapacitated health systems. The withdrawal of state structures and personnel in the most 
violent parts of these countries has necessitated programme innovations, including reliance on non-state groups, civil 
societies, NGOs, and in some cases the private sector to deliver services. These conflict affected areas have also had 
to implement opportunistic approaches to reach children. Based on the experiences in the Middle East, the GPEI has 

________ 
7   GPEI. The Joint Security Approach, February 2014.
8  POB Decision paper. Operating in Insecure Geographies, June 2014.
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developed specific guidelines for providing OPV as part of a humanitarian response in a conflict situation.  However, as 
the current situation in Ukraine has demonstrated, overcoming political obstacles remains problematic and emergency 
situations present a continual risk for eradication. 

Major Activity 5. Preventing and responding to polio outbreaks
Preventing outbreaks: Preventing outbreaks in non-endemic countries requires two simultaneous activities: 1) sustaining 
sufficient population immunity to ensure that transmission cannot be re-established and, 2) as far as possible, limiting 
the spread of poliovirus from endemic areas. Each of the index countries where the major regional outbreaks started 
in 2013 experienced a build-up of susceptibles due to poor routine immunization and lapses in SIAs caused by either 
government decisions (Cameroon) or fighting and the collapse of health systems (Somalia and Syria). Aside from the 
long-term effort to sustain high EPI coverage, the key lesson on preventing outbreaks is the need to ensure the quality of 
all pre-emptive SIAs. GPEI is currently developing additional guidance to countries to strengthen SIA planning, monitoring 
and implementation.

To address the need to contain any ongoing poliovirus transmission, on 5 May 2015, the WHO Director-General declared 
the international spread of WPV a PHEIC according to the IHR. Under the PHEIC, the IHR recommends that any country 
exporting WPV within 12 months is expected to ensure that all residents travelling internationally receive a dose of OPV 
or IPV between four weeks and 12 months prior to international travel. Additional countries with ongoing transmission 
but without evidence of exportation are “encouraged” to vaccinate travellers. These declarations have led to more 
aggressive vaccination practices in a number of countries, especially for travellers going by air or at recognised border 
crossing points.

Responding to outbreaks: The PEESP laid out an ambitious target to stop any new outbreak of WPV or cVDPV within 
120 days of the index case. The Middle East outbreak was stopped in less than three months from the date of the first 
notification of a WPV case. The Horn of Africa outbreak lasted more than 16 months and the Central Africa outbreak 
more than nine months. (See Table 1). Outbreaks were stopped at the national level within the 120-day time frame for 
Kenya, Equatorial Guinea, Iraq and Syria. Somalia was the only country where cases continued for more than 12 months, 
thus meeting the criteria for having re-established transmission. 

The GPEI has developed guidelines for a standardised approach to assessing outbreak responses, including a list of key 
indicators that should be monitored.9 Assessments conducted every three months as long as the outbreak continued in 
all of the key affected countries in 2013—2014 led to detailed action plans. However, in some countries persistent high-
level advocacy has been required to obtain adequate government support and sustaining the efforts beyond the initial 
intensity of the outbreak response has often been problematic.

Table 1. Outbreaks of WPV1 in 2013 and 2014

Region/Country No. of cases No. of days from 
index to last case

No. of SIAs between 
index and last case Comment

Horn of Africa

Somalia 199 490 30 Importation from Nigeria

Ethiopia 10 182 8 Imported from Somalia

Kenya 14 77 5 Imported from Somalia

Central Africa

Cameroon 9 280 8 Imported from Nigeria

Equatorial Guinea 5 91 2 Imported from Cameroon

Middle East

Syria 36 85** 3 Genetically linked to Pakistan*

Iraq 2 56 6 Imported from Syria

________
9  GPEI. Ensuring the quality of polio outbreak response activities: A rationale and guide for 3 month, quarterly and six month independent 
assessments. 2014.

* Also genetic links with environmental samples in Egypt, Israel, West Bank and Gaza.
**Based on initial case notification; an earlier case identified retrospectively.
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Key lessons learned from the recent outbreak responses include: 
• National governments must deal with the outbreak as a national emergency and be fully engaged in all phases of the 

outbreak response;

• A well-coordinated, multi-disciplinary GPEI rapid response team should be deployed immediately to support national 
response efforts incorporating multiple local stakeholders;

• Need to define appropriate outbreak zones that include countries and areas of high risk;

• Need for new SOPs for outbreak response formalising high-level government commitment and an aggressive 
vaccination approach with intensified surveillance; 

• Importance of an outbreak coordinator and a central command structure is crucial;

• Regular follow-up is necessary to ensure that recommendations from the outbreak assessment missions are adopted 
and implemented; 

• Regular analysis of the data and monitoring of performance from the start is required.

The GPEI has already initiated wide ranging efforts to operationalise these lessons. New SOPs for outbreak response were 
finalized in February 2015, and the first training for staff and consultants was completed in April 2015.10 

________
10  GPEI. Responding to a poliovirus outbreak: SOPs for a new polio outbreak in a polio-free country. February 2015.
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C. Strategic Outlook: Recommendations

Recommendations
1. Increase surveillance capacity and quality

2. Improve SIA quality with a focus on missed children and intensified social mobilization

3. Increase global and national capacity for outbreak preparation and aggressive response to cVDPV and WPV

While the specific timelines and outcomes projected in the PEESP have not been fully met, there has been substantial 
progress towards the primary objective of detecting and interrupting transmission of all polioviruses globally. The key 
risks to ultimately attaining this objective and recommendations to mitigate those risks include the following:

Recommendation 1
Risk: Multiple sub-national surveillance gaps present risk for missed poliovirus cases that threaten achieving all the 
objectives of the PEESP: outbreak detection, eradication, certification and legacy.

Recommendation: Increase surveillance capacity and quality
Examples of required immediate actions include rapid finalization of the global surveillance plan to shift to five countries 
surveyed per quarter, increase investment to implement recommendations from previous surveillance reviews, ensuring 
sufficient qualified staff with clear expectations of performance in high-risk areas, and full implementation of the ES 
expansion plan. To ensure sustainability of the GPEI accomplishments, a long-term post-eradication surveillance blueprint 
is needed as part of Legacy planning. 

Recommendation 2
Risk: Sub-optimal quality in many areas and lack of appropriate targeting, particularly in Afghanistan and Pakistan, 
reduce the effectiveness of SIAs in stopping poliovirus transmission. Frequent SIAs (which may continually miss the same 
children) and lack of accountability and sufficient community engagement have led to worker fatigue, variable quality and 
inefficient use of resources.  

Recommendation: Improve SIA quality with a focus on missed children and intensified social mobilization
Improving SIA quality in all geographies, particularly in Pakistan and Afghanistan, to stop transmission no later than the 
low season in 2016 is the programme’s top priority. SIA strategies should be reoriented to focus on chronically missed 
children and other vulnerable sub-populations with targeted use of the most effective SIA strategies. For Pakistan, 
the current strategies, such as tracking coverage of 0-dose kids, reaching children between campaigns, and pairing 
administration of tOPV with vitamin A supplements, need to be continued. For Afghanistan, EOC-like coordination with 
aggressive strategies to combine OPV with health services in the southern region will help reach otherwise inaccessible 
children. For both countries, social mobilization should be adapted to community situations, use real-time evidence 
and be integrated into operational plans. The programme also needs to develop consensus criteria with countries for a 
rational frequency, vaccine selection and scope of SIAs, according to strategic priorities. 

Recommendation 3
Risk: Incomplete follow-up to risk-reduction recommendations and lack of prompt and aggressive response have led to 
extended outbreaks of WPV and cVDPV. Multiple countries remain at high risk for outbreaks. 

Recommendation: Increase global and national capacity for outbreak preparation and aggressive response to cVDPV 
and WPV 
Aggressive new SOPs for outbreak response have been developed, rosters completed for global response teams and 
trainings for the response teams have started. Future actions for endemic and high-risk countries include development 
of national rapid response plans fully integrating risk communication approaches, institution of strong administrative 
support, strengthening of accountability, identification and training national rapid response teams and regular reviews 
of the SIA schedule along with intensified monitoring of SIA quality. For post-outbreak countries, follow-up is needed on 
implementation of risk-reduction recommendations.
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Immunization systems strengthening and OPV withdrawal

Main Objectives Outcome Indicators Major Activities

1. Strengthen immunization services in 
focus countries

2. Introduce IPV and withdraw OPV 
globally

At least 10% annual increase in 
diphtheria-tetanus-pertussis (DTP3) 
coverage achieved in 80% of high-risk 
districts of all focus countries from 2014 
to 2018

OPV2 withdrawn globally by end-2016

1. Increasing immunization coverage
2. Ensuring appropriate IPV, bOPV and 

mOPV products
3. Introducing IPV
4. Withdrawing OPV from routine and 

supplemental immunization activities

Monitored by SAGE

Routine immunization
Reduction in unimmunized children1 EPI plan quality2

Achievement Achievement

Afghanistan � �

Angola � �

Chad � �

DRC � �

Ethiopia � �

India � �

Nigeria � �

Pakistan � �

Somalia � �

South Sudan � �

IPV introduction
Commitment to introduction Introduction

Achievement Trend Achievement Trend

Tier 1 countries � è � è

Tier 2 countries � ì � n/a

Tier 3 countries � ì � ê

Tier 4 countries � ì � ê

Note: IPV introduction and OPV2 withdrawal constitute the majority of the resources allocated to Objective 2.

A. Assessment of Progress

Summary assessment11

1.  Decrease in the number of under-vaccinated children with DTP3 compared to prior year (based on WHO/UNICEF data 
for 2013 compared with that in 2012).

2. Annual national EPI plans to include the five recommended components for the current year.

________ 
11 See Appendix III Methodology and Details Behind Progress Assessment  for explanation of scoring and further comments

Immunization Systems Strengthening 
and OPV Withdrawal

� Met or exceeded the target, � Within 20% of achieving the target, � Missed the target by >20%, � No Data
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Strengthen immunization services in “focus countries”
The development of an annual Expanded Programme on Immunization (EPI) plan to improve broader immunization 
goals has gone well, but coverage improvement is context-dependent and difficult to measure in a timely manner. The 
development of country-owned annual EPI plans has advanced in nine of the 10 focus countries and provincial plans 
exist for Pakistan. Two out of 10 focus countries have met the target for reduction in unimmunized children.12 However, 
long lag times for processing this indicator, which is only updated annually, make the achievement and trend assessment 
unreliable. The data used for scoring progress from 2012 to 2013 does not reflect the impact of the polio programme 
during the PEESP period.

In addition to the monitoring indicators above, the programme set a target in the PEESP for polio workers to spend 50% 
of their time on strengthening immunization and other non-polio related activities. A recent survey across ten countries 
shows that the programme has achieved this result, with polio workers spending ~46% of their time on RI related 
activities13 and ~7% of their time on other activities (sanitation, natural disasters and other diseases).

Introduce IPV and withdraw OPV2 globally
As of May 19, 2015, all countries have set an IPV introduction date before the planned switch from tOPV to bOPV in April 
2016 (referred to as “the switch” hereinafter) and 20 out of 126 countries have introduced IPV. Getting commitments 
from all countries in such a short time period is a major achievement, and the programme is working to translate these 
commitments into timely introductions, which are ongoing and will continue beyond the period of the MTR.  

The progress reporting on actual introductions will be a particularly critical indicator for the programme in 2015 in the 
lead-up to the switch. The targets set by quarter escalate in an exponential fashion, implying it will be possible for the 
programme to make significant absolute progress but still be under target. For example, between the final quarter of 
2014 and the first quarter of 2015, seven additional countries introduced IPV, whereas the target was to add 23 countries. 
The expectation of a cumulative 126 countries introducing by Q4 2015 poses a much larger challenge.

B. Lessons Learned and Risks

Major Activities
1. Increasing immunization coverage

2. Ensuring appropriate IPV, bOPV and mOPV products

3. Introducing IPV

4. Withdrawing OPV from routine and supplemental immunization activities

Major Activity 1: Increasing immunization coverage
Since the creation of the PEESP, the programme has increased efforts to strengthen RI in 10 priority countries. The 
original indicator, annual increases in DTP3 coverage in high-risk districts, was modified in 2014 to focus on reduction in 
unimmunized children. When confronted with the poor quality of administrative data on the revised indicator, the IMG 
proposed in July 2014 to track a number of additional process indicators (e.g. % of districts with microplans, % of sessions 
held and % of districts with supply chain interruptions) where country data collection systems provide such data. Since 
then, the programme has struggled with getting timely data. The complexity of measuring RI and the diversity of the 
monitoring systems in the 10 focus countries limits the programme’s ability to course correct in real time. 

Implementation has varied across the 10 priority countries. Where the programme has successfully executed the RI 
activities laid out in the PEESP (i.e., management, microplanning, mobilization and monitoring), in-country EPI-GPEI 
programmes have been well integrated and aligned on priorities. In contrast, competing governance structures and 
separate hierarchies between EPI and GPEI programmes, as is the case of Pakistan and Afghanistan, has led to sub-
optimal implementation of RI strengthening activities laid out in the PEESP.

Some examples of best practices that have led to strong RI coverage include:
• Clear government commitment to RI strengthening and closing the funding gap (e.g., India);

• Accountability frameworks that clearly outline the role of partners and governments (e.g., India and Nigeria);
________ 
12    Source: WHO/UNICEF best estimates.
13    Includes RI, measles, rubella, new vaccine introductions, child health days/weeks, maternal newborn and child health, health systems 

strengthening.
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• Monitoring of government involvement, missed immunization areas, reasons for low RI coverage and quality of 
social mobilization data allowed for the continual revision of micro-plans. This led to the inclusion of settlements at 
high-risk for polio in RI micro-plans and mobilization of partially vaccinated children to complete immunization series 
(e.g., India);

• GIS-mapping led to the successful identification of communities that are regularly missed.  These communities were 
prioritised in subsequent microplans and GIS-tracking of health workers was used to monitor the implementation of 
those microplans to ensure that even the most remote communities received EPI services (Nigeria).

Figure 2. Estimated Time Allocation of Polio Personnel by Country14 
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Data from a survey of time allocation of polio personnel in 10 countries (Figure 2) suggests that the programme has met 
its overall target of polio worker time spent on strengthening immunization systems and services (50%). However, these 
allocations vary greatly from country to country (26% to 73%), with workers in Afghanistan and Pakistan spending the 
least amount of time on activities outside of polio. In India, Chad and Nigeria, administrative data show that where polio 
staff are most active (measured in terms of the amount of time spent on non-polio activities), there have been increases 
in RI coverage. In these countries, polio staff contributions have covered a wide range of areas from supporting state 
and district immunization task forces, to monitoring RI systems such as cold chain, to tracking and mobilizing children 
and communities that have not been fully vaccinated. Three factors contributed to the effective deployment of polio 
workers for RI:

1) High-functioning and collaborative arrangements between GPEI and RI programme structures;

2) Special funding to support increased effectiveness of polio-funded personnel for RI activities;

3) Staff accountability frameworks for polio personnel include clear RI strengthening activities.

Key challenges continue to measuring RI performance and estimating the specific impact of the polio programme on 
coverage or RI strengthening. All GPEI partners agree that a strong RI system, where it already exists, is a great asset to 
the polio endgame. Partners also agree that polio-funded personnel have potential to contribute to RI strengthening, but 
the effective use of resources hinges on improving the joint governance of the polio and RI programmes and enabling the 
RI community to interact with polio workers to optimise their input. A continuum can exist between polio’s contribution 
to RI during the endgame period and the broader health agenda after the endgame is achieved via the transfer of polio 
assets. However, differing expectations persist on the responsibility of GPEI – both financially and programmatically – to 
build a strong RI system where it does not yet exist. Going forward, increased collaboration and joint ownership between 
the polio and RI community is needed to close the expectations gap. 

________ 
14   Source: BCG Study Polio funded personnel’s involvement in routine immunization and broader immunization goals (2015)
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Major Activity 2: Ensuring appropriate IPV, bOPV and mOPV products
IPV supply is expected to be very tight for at least the next 18 months. A number of factors have contributed to this 
situation. On the supply side, two global manufacturers have experienced difficulty in delivering promised supply on time. 
On the procurement side, uncertain and changing plans from countries on the date, scope and procurement channel 
for introduction make forecasting difficult.  For large countries such as India, which is planning its first ever nation-wide 
introduction, no prior experiences exist to base supply forecasts. Finally, the use of IPV in SIAs was not originally factored 
into the PEESP. This strategic change for interrupting transmission has now created a very real trade-off in the allocation 
of scarce IPV supply between campaigns and introduction into RI.

Supply of bOPV is not expected to be a problem, although ensuring timely registration and availability for self-procuring 
countries poses a challenge. The programme is pursuing increased transparency and coordination with manufacturers 
to form a warning system and escalation protocol for self-procuring countries that may not be procuring adequate bOPV 
supply. Ensuring a minimally burdensome registration process for manufacturers given the short duration of use for this 
vaccine is a current priority. The WHA passed a resolution in May 2015 to allow the use of bOPV in RI based on WHO 
prequalification instead of national registration or while national registration is ongoing.

A mOPV type2 bulk supply of 500M doses is secured, and the protocol for its use was developed and endorsed by SAGE 
in 2014. The programme is currently in negotiations to ensure that 100 million doses of finished product are filled from 
the above bulk. All of the above has been prepared to ensure that supply of various products will be available in time for 
the planned switch date of April 2016. However, the programme is also working through contingency plans to ensure 
sufficient supplies (e.g. another year of tOPV) in case the switch needs to be postponed. 

Bill and Melinda Gates Foundation
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Major Activity 3: Introducing IPV
The planned introduction of IPV for polio eradication will represent the fastest global introduction of any routine vaccine 
in recent history by a factor of 4—5X.15  From January 2013 to May 2015, the number of countries making a commitment 
to introduce IPV has increased by 126, setting a record for the fastest obtainment of commitments to introduce a vaccine. 
In addition to rigorous project management and operational planning, this achievement was made possible through an 
effective partnership with Gavi, regional leadership from WHO and UNICEF, intentional integration and promotion of 
synergies with EPI programmes, a coordinated advocacy effort and targeted provision of financial and technical assistance 
to countries. This experience lends credence to the programme’s ability to pull off the even more ambitious goal of rolling 
out the fastest vaccine introduction in history. 

Figure 3. IPV Introduction plan (as of May 18, 2015)
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________ 
15  Based on data in GPEI Status Report (Jul-Dec 2014) comparing the historical rate of vaccine introductions for HiB, Hepatitis B, and Rotavirus to the 

planned rate of vaccine introduction for IPV
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To meet PEESP timelines, 106 countries will need to introduce IPV between May 19, 2015 and April 2016. Delays against 
this ambitious introduction plan have the potential to jeopardise the switch timeline. While a process is in place for 
assessing readiness and tracking IPV introduction, a number of countries have experienced delays relative to their plans. 
The biggest reason for delays is a lack of vaccine supply, which has affected primarily tier 3 and tier 4 countries. Other 
reasons include funding delays, limited cold chain capacity, competing activities (e.g., measles campaigns, SIAs) and 
competing for vaccine introductions. These issues do not currently jeopardise the switch timelines, but there will be 
limited flexibility in the second half of 2015 to accommodate delays.  

The introduction of IPV into RI will continue to have impact and associated costs after the completion of eradication. 
A key challenge for the global health community will be to chart a smooth transfer of financial responsibility for this 
activity post-eradication. Countries need to play a role in demanding support from the global community to ensure IPV 
receives funding even after polio is gone. 

Major Activity 4: Withdrawing OPV from routine and supplemental immunization activities
Within the scope of the MTR period, only OPV2 removal will be discussed, although this will set an important precedent 
for overall OPV withdrawal in the 2019—2020 time period. This activity also covers all the sub-activities that are included 
in the April 2016 switch. The scale and complexity of the activities to prepare, implement and monitor the switch 
represents a massive global operation.

The Switch Protocol developed and disseminated to SAGE in October of 2014 lays out a high-level sequence of events 
needed for the switch. Based on the successful experience of obtaining IPV introduction commitments, the IMG created 
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a tracking tool with detailed assignments and timelines attached to more than 100 activities to implement the protocol. 
This data was supplemented by a range of activities to build awareness in-country: operational guidelines and planning 
guides, communication briefings, workshops and webinars about the switch and dry-runs in several countries.16

The programme has been managing expectations across stakeholders to plan firmly for an April 2016 date. Some 
countries were underinvesting in planning due to doubts about the viability of the current timeline, particularly around 
eliminating cVDPV2. SAGE addressed this in April 2015 by declaring that the programme is on track to meet the five 
criteria17 and trigger (absence of persistent cVDPV2 globally) for the April 2016 switch date. This also has important 
implications for proactively managing tOPV stock at the global level: balancing the need for sufficient tOPV to meet the 
high demand in Q1 2016 for pre-switch immunity boosting campaigns, while minimising too much tOPV remaining with 
manufacturers. 

In-country implementation will likely be the biggest challenge of all. Getting the right communication and training to 
health workers will be critical to minimise misinformation. Securing and destroying all tOPV supply will also be a major 
undertaking, particularly as the programme currently lacks full visibility into the global inventory across cold chain, 
pharmaceutical companies and countries. Providing countries with the appropriate technical and financial assistance to 
manage communication, training, monitoring and waste management will be critical for ensuring smooth operations.
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________ 
16 For example, India’s dry run is scheduled for end of May 2015
17  1) IPV introduction into OPV only-using countries; 2) Access to bOPV licensed for routine immunization; 3) Surveillance & response protocols for 

type 2 poliovirus; 4) Phase 1 containment, with appropriate handling of type 2 materials; 5) Verification of wild poliovirus type 2 global eradication.

UNICEF/12741 NYHQ Polio Spot STILL 005/Lucky8 LLC
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C. Strategic Outlook: Recommendations

Recommendations
4. Strengthen collaboration and joint accountability between polio and broader RI community

5. Prioritise strategic IPV use

6. Focus on tOPV to bOPV contingency planning

Recommendation 4
Risk: Lack of clarity on the role and contributions of GPEI in RI will continue to result in suboptimal deployment of polio 
assets, both financial and human, throughout the remainder of the PEESP.

Recommendation: Strengthen collaboration and joint accountability between polio and broader RI community
To-date, GPEI has set its own expectations for how it contributes to RI, often measured through the amount of polio 
worker time spent on non-polio activities. Greater clarity is needed from the GVAP partners regarding GPEI’s specific role 
in enhancing RI prior to eradication and the GVAP’s role in leveraging polio assets. Specifically, clarity is needed on how 
GVAP sees polio fitting into the broader RI vision across three time periods: during the period of active polio transmission, 
in the period after transmission has ceased but before eradication is achieved and in the transfer of assets after 
eradication. This shift in mind-set from a one-way setting of expectations to a two-way dialogue should be accompanied 
by stronger engagement and coordination across GPEI and GVAP leadership, a valid set of indicators that reflect polio’s 
contribution to RI, improved documentation from both polio and RI country teams on what is required and is being 
provided, how GVAP and countries can plan to leverage polio assets and updated polio staff accountability frameworks 
in-country18 to reflect the changes above. This shift in mind-set also sets the foundation for the transition of funding for 
post-eradication activities.

Recommendation 5
Risk: Introduction of IPV in an unprecedented number of countries in a short time period is an ambitious goal that is 
extremely challenging and threatened by limited IPV supply. 

Recommendation: Prioritise strategic IPV use 
IMG and EOMG are working together to mitigate the impact of the IPV shortage. As of May 19, IMG decided to delay IPV 
introduction of 10 countries in Tier 3 and 4 until 2016 to accommodate IPV supply for campaigns. Supply is so tight that 
there may be no further IPV available for SIAs and outbreak response until Q3 2016. Given this reality, the programme 
should review and update existing guidelines, provide clear decision-making criteria around when and how much IPV to 
use in campaigns, determine how many doses will be set aside to address new cVDPVs and should ensure compliance 
with these decisions. 

Recommendation 6
Risk: Planning around the OPV2 cessation timeframe continues to be challenging due to uncertainties of cVDPV2 
eradication and in-country preparation for implementation of the switch.

Recommendation: Focus on tOPV to bOPV contingency planning 
The IMG has initiated contingency planning on a worst case scenario of delaying the switch in the case of unsuccessful 
cVDPV2 eradication. Over the next six months, the programme should accelerate and increase the breadth of its 
contingency planning in order to address any residual cVDPV2 risk and determine the next steps for vulnerable countries 
that may not have introduced IPV due to supply constraints. To implement the switch, the programme needs to shift 
gears from global planning to more detailed country planning and increasingly rely on regional leadership to drive and 
monitor progress. Some funding and technical assistance for planning, coordination, advocacy, communications, training, 
monitoring, logistics and waste management may be needed for high-risk countries. The programme also needs to 
develop a longer term risk mitigation plan to address new cVDPVs post OPV withdrawal.

________ 
18  For example, the accountability framework in Nigeria provides clear actions for managers to take, ranging from appreciation letter to non-renewal 

of contract, linked to specific performance indicators.
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Containment and                   
Certification
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Indicator Original 
Due Date Achievement Trend Comments

Align GAPIII with new 
endgame strategy and 
timelines

2013 � N/A

Achieved, but with delay from original timeline.

WHA Resolution May 2015 urging Member States to implement 
and certify containment per GAP III.

Additional clarity regarding national certification schemes and 
enforcement strategies is being developed

Certify WHO South-East 
Asia Region as poliofree 2014 � N/A

Complete new Phase I 
of GAPIII Jul-16 � è

Phase I (Gap III) must be redone in all  countries.  IPV 
manufacturers must institute new containment measures.

Deliver WHO report 
to WHA on WPV2 
eradication

2015 � ì
Global Certification Commission to meet in Sept 2015 to affirm 
WPV2 eradication with expected report to WHA in 2016.

Begin implementation 
of Phase II of GAPIII 2015 � ì

WHA Resolution in May 2015 to address GAP III.  Initial global and 
regional meetings held in early 2015 and others planned in 2015-
6 to support training and advocacy for Phase I and II.  

The primary objective is to certify the eradication of all wild polioviruses by end-2018 and enhance long-term global security from 
poliomyelitis by ensuring sustained containment of all polioviruses. 

A. Assessment of Progress

Containment and certification

Main Objectives Outcome Indicators Major Activities

1. Certify the eradication and 
containment of all WPV by end-2018.

2. Enhance long- term global security 
from poliomyelitis.

Global polio eradication certified by 
end-2018.

1. Containing polioviruses
2. Certifying the eradication of WPVs

Monitored by the Global Certification Commission (GCC)

� Goal achieved � 80% of goal achieved � <80% of goal achieved

The progress of objective 3 is measured by a series of indicators that need to be met before attaining the ultimate goal 
of global certification of poliovirus eradication. The milestones established for the period of the MTR are noted in the 
Assessment table above. Key intermediate steps are required at the national or regional levels for both containment and 
certification of eradication to reach the expected milestones.  

The major stakeholders involved in implementing containment include poliovirus research and diagnostic facilities and 
polio vaccine manufacturers using WPV2 or Sabin2 as of 2016. National government regulatory agencies are ultimately 
responsible for confirming that appropriate measures are taken to minimise risk of release of poliovirus from these 
facilities. The Global Action Plan for containment is now in its third edition and outlines relevant biorisk management 
system requirements for handling wild, Sabin and Sabin-derived polioviruses. The document has been revised to align 
with the requirements and timelines imposed by the Endgame Strategy. The phases described in the revised GAPIII are 
substantially different from those described in previous editions of this document. 

Progress indicates goal will                         
be  achieved within 1 year of original     
due date, without significant change          
to current activities

Progress indicates goal will NOT be 
achieved within 1 year of original due 
date, without significant change to 
current activities

3OBJECTIVE
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For this reason, all countries are expected to update them, beginning with Phase I, specifically identify, and appropriately 
contain or destroy WPV2 by end-2015 and OPV2/Sabin2 materials by July 2016. Phase II will begin in 2016. 

In 2014, South-east Asia became the fourth region to attain polio-free certification following the Americas region (1994), 
the Western Pacific region (2000) and the European region (2002). The GCC is responsible for validating global eradication 
based on reports filed from each of the regions. Countries are now expected to confirm to their Regional Certification 
Committee (RCC) that no WPV2 circulation has been reported within their boundaries since 1999. Based on reports from 
the RCCs, in September 2015, the GCC is expected to formally affirm that WPV2 circulation stopped globally more than 15 
years ago and report their decision to the WHA by May 2016.

B. Lessons Learned and Risks

Major Activities
1. Containing Polioviruses

2. Certifying the Eradication of WPVs

Major Activity 1: Containing polioviruses
The global strategy for minimising risks associated with poliovirus facilities consists of risk reduction by destruction of 
poliovirus materials in all but certified essential poliovirus facilities and biorisk management of such essential facilities by 
strict adherence to required safeguards. Containment needs to be implemented in three phases (See Figure 4).

Figure 4. Timeline for containment (2014-2021)

Adoption of safe handling measures

Containment of WPV2, OPV2/Sabin2; Final containment of all OPV/Sabin polioviruses

Final containment of all WPV

No containment

Phase I: 
Global readiness coordination

Phase II: 
Poliovirus type 2 containment period

Phase III: 
Longtermpoliovirus containment

6 x Regional 
certi�cation of 

WPV 
eradication

OPV2 
withdrawal

bOPV
cessation

Global 
readiness                

criteria 
met 

Global readiness criteria for OPV2 withdrawal:
1. IPV: Introduction of at least one dose of IPV;
2. bOPV: Access to a bivalent oral polio vaccine that is licensed for routine immunization;
3. Surveillance and Stockpile: Implementation of surveillance and response protocols for type 2 poliovirus 

(including constitution of a stockpile of mOPV2); 
4. Containment: Completion of Phase I poliovirus containment activities, with appropriate handling of residual type 

2 materials;
5. Veri�cation : Verification of global eradication of WPV2. 

Trigger for setting a date for the withdrawal of OPV2: 
Absence of all persistent cVDPV2 for at least six months.

6 x Regional certi�cation of WPV eradication:
The Regional Certification Commissions (RCC) will certify their regions as polio-free once WPV transmission is 
interrupted in that region, i.e. 36 months after the last WPV is detected. 

Essential 
facilities holding 
WPV 

IIIa : Final containment of all WPV

Inventory,                                          
Destruction,                                                  
Preparation for 
containment

Certi�ca-
tion

IIa: WPV2 containment

Essential 
facilities holding 
OPV/Sabin only 
(no WPV) 

IIIb: Containment of all Sabin 
polioviruses IIb: OPV2/Sabin2 poliovirus containment

Destruction,                                                                                                 
Preparation for                                       
containment Certi�cation

Non-essential 
facilities Safe handling of new samples potentially containing PV material in non-essential laboratories

Destruction,
Safe handling, 
No storage Adopt safe 

measures

2014              2015              2016              2017              2018             2019             2020               2021         

The GAP originally anticipated that all three OPV strains would be withdrawn simultaneously. By introducing the plan to 
have a phased withdrawal of OPV strains, starting with type 2 in April 2016, the Endgame Strategy imposed a significantly 
accelerated timeline for containment activities. GAPIII now calls for destruction or containment of all WPV2 including 
vaccine-derived strains (VDPV) by the end of 2015 and type 2 OPV/Sabin materials within three months of OPV2 
withdrawal. SAGE has included the completion of phase I poliovirus containment activities, with appropriate handling of 
residual type 2 materials, as one of the five readiness criteria for proceeding with global tOPV withdrawal in April 2016. 
Wide-ranging global, regional and national activities are required to meet this deadline.
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Protocol finalized with stakeholders: The first step to revise GAPIII and align containment guidelines with the Endgame 
Plan has been completed19 and endorsed by WHO Executive Board in January 2015.  A proposal to ensure the 
commitment of countries to comply with the revised GAPIII guidelines was adopted at the WHA meeting in May 2015. 

GAPIII implementation: WHO convened discussion with Salk-IPV vaccine manufacturers and relevant National Oversight 
Bodies for Containment (NOBCs) to discuss the implementation of GAPIII. Containment certification specifications are 
currently being developed to address a number of manufacturers’ concerns. Given the challenges to meet the end-2015 
deadline, strong safeguards will be required in the interim until full compliance is reached.

National capacity to implement the containment requirements and monitor compliance needs to be strengthened 
in all countries. Thirty-six countries in the African region and three in the Eastern Mediterranean region have not yet 
completed the inventory of polioviruses requested under the original Phase I – demonstrating the scope and extent of 
follow-up that may be involved to achieve compliance. Some countries have yet to identify their NOBC. WHO has drafted 
a technical assistance plan to ensure those responsible have access to adequate technical and financial resources.

The identification of WPV2 by the timeline is within reasonable reach in countries that have reported completion of 
Phase I in the past, as WPV2 are a subset of the identified WPV materials. However, special efforts are anticipated to be 
needed in OPV-using countries with multiple research facilities to identify non-polio laboratories with stool collections 
potentially containing OPV2/Sabin2 viruses that must be destroyed or contained. Similar challenges are expected for 
dealing with institutions using live poliovirus for therapeutic purposes.

GAPIII envisions that type 2 viruses will eventually be contained only in “essential facilities” that can demonstrate that 
appropriate and validated risk procedures have been established and continuously implemented. Defining and identifying 
which facilities are eligible to become “essential” remains to be completed. NOBCs are expected to certify facilities 
according to GAPIII. Certification reports are to be submitted to RCCs for evaluation. In support of this process, RCCs, 
NOBCs or concerned facilities may request that WHO verify the compliance of certified facilities in keeping with GAPIII.

To meet the new timeline, WHO has developed a GAP III implementation plan that lays out an aggressive agenda to 
provide support and oversight for attaining each milestone. However, ultimately, the responsibility for containment rests 
with national authorities. 

Global Polio Eradication Initiative 2010
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Major Activity 2. Certifying the eradication of WPVs
Regional certifications of eradication: For the four WHO regions that have been certified polio-free, the priority is to 
maintain certification-standard levels of AFP surveillance and ensure appropriate containment of remaining type 2 
polioviruses. While the regional summary indicators are usually adequate, some individual countries have struggled to 
sustain certification-standard surveillance over prolonged periods of time. In most countries, AFP surveillance is now 
integrated into overall communicable disease surveillance systems. Especially for countries that border endemic regions, 
regular monitoring of AFP indicators and periodic reviews of the surveillance systems may be warranted to guard against 
complacency.  

Although the African and Eastern Mediterranean regions have continued endemic transmission in certain areas, 
many countries within these regions that have been polio-free for at least three years and with certification-quality 
surveillance, have prepared certification documentation for their RCCs. RCCs in both endemic Regions continue to 
review documentation from member states towards eventual regional certification of WPV eradication. The Eastern 
Mediterranean RCC has collected documentation on polio-free status from 18 of 23 member states. The African RCC, as 
of end-2014, has collected documentation on polio-free status from 25 Member States; however, 12 of these 25 countries 
experienced WPV importations after completing their documentation. This experience highlights again that all countries 
remain at risk as long as transmission continues anywhere.

GCC affirmation of globally interrupted WPV2 circulation: SAGE has also recommended that the global eradication of 
WPV2 should be confirmed prior to withdrawal of tOPV. All countries have been requested to submit a formal statement 
to their respective RCC confirming when WPV2 was last detected in their country (if ever). Meeting the deadline for GCC 
consideration may be dependent on countries’ timely compliance with the request for information on their WPV2 status.
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Global Polio Eradication Initiative 2010
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C. Strategic Outlook: Recommendations

Recommendations
7. Rapidly accelerate support for GAPIII implementation

Recommendation 7
Risk: Challenges to meet new GAPIII requirements imposed by sequential withdrawal of OPV threaten meeting criteria for 
the switch from tOPV to bOPV in 2016.

Recommendation: Rapidly accelerate support for GAPIII implementation
Multiple stakeholders, particularly national government regulatory agencies and vaccine manufacturers, must 
significantly accelerate their activities to meet the new timelines presented in the revised GAPIII. Within the next six 
months, the GPEI, principally WHO, should assist by organising regional GAPIII implementation/certification workshops, 
developing specifications for containment certifications and training rosters of experts to carry out facility visits for 
verification of GAPIII compliance.
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Indicator Original 
Due Date Achievement Trend Comments

Initiate global legacy 
planning process, 
including stakeholder 
consultations, asset 
mapping and capturing 
lessons learnt

2013 � N/A

Complete broad 
consultation process on 
polio legacy

2014 � N/A

Establish polio 
legacy plan 2015 � è

Some countries delayed in polio legacy planning due to 
eradication status and delays in undertaking the process.

A. Assessment of Progress

Legacy planning

Main Objectives Outcome Indicators Major Activities

1. Develop a plan to ensure polio 
investments contribute to future 
health goals, through documentation 
and transition of GPEI lessons learnt, 
processes and assets

Polio legacy plan developed by end-2015 1. Attain legacy planning stakeholder 
alignment

2. Develop polio legacy plan
3. Initiate implementation of polio 

legacy plan

Monitored by the WHA

� Goal achieved � 80% of goal achieved � <80% of goal achieved

Objective 4 of the PEESP, which is largely on track, aims to ensure that investments made to eradicate polio contribute 
to future health goals, through systematic documentation and transition of the GPEI’s knowledge, lessons learned and 
assets. The three principal aspects of polio legacy work are mainstreaming essential polio functions; sharing knowledge 
and lessons learned; and transitioning assets (people, physical assets, supporting tools/systems and enabling factors) to 
other health priorities.

Three indicators were established covering the period 2013-2015: 1) initiating a global legacy process; 2) completing a 
broad consultation process; and 3) establishing polio legacy plans. The first two indicators are on track with the creation 
of the Legacy Management Group (LMG) to guide the planning process at the global level and reach out to a wide variety 
of stakeholders including participants at WHO regional meetings, workshops and discussions with the PPG; bilateral 
discussions with major donors; briefings at technical meetings; and engagement with SAGE and IMB. Country-level 
discussions are well underway in India and have recently started in Nigeria.

One of the main principles of legacy planning is that it should not distract from polio eradication activities. Certain risks 
are associated with the third indicator because of the status of polio eradication in some countries and the potential that 
others who have already interrupted transmission may be slow to begin legacy planning. 

Progress indicates goal will be        
achieved within 1 year of original            
due date, without significant change         
to current activities

Progress indicates goal will NOT be 
achieved within 1 year of original due 
date, without significant change to 
current activities

4OBJECTIVE
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Given that legacy planning is a new activity of the GPEI, it is not surprising that there is an overall lack of understanding of 
the legacy planning process among the GPEI partner organizations, donor partners and at the regional and country levels, 
including why it is needed, what is at stake, how to go about it and why it is urgent to start planning now. 

Indicators to monitor the progress of country-level implementation of polio legacy plans were not included in the 
monitoring framework of the PEESP and will be useful at the global- and country-level to track the mainstreaming of 
essential polio functions and fully leverage the assets and lessons learned of the polio eradication programme for other 
health priorities.

Over the past two years, the GPEI has developed an evidence base, conducted legacy pilot planning studies in Democratic 
Republic of Congo (DRC) and Nepal and drafted a Legacy Planning toolkit that includes the following resources for 
distribution at country level: Guidelines for Preparing a Transition Plan (including the role of GPEI partners, government, 
and donor partners), Frequently Asked Questions, Communications presentation, Global Lessons Learned, India Lessons 
Learned in Polio Legacy Planning, and a Lessons Learned framework. The toolkit provides guidance on the three main 
activities of polio legacy planning and is meant for use at the regional- and country-level and is relevant for GPEI partner 
staff, donor partners, government representatives, and others stakeholders.  

Of note is the stated interest of donors to be fully engaged in the legacy planning process. Examples to date include the 
technical-level workshop with the PPG in October 2014, the Canadian mission’s convening of a donor meeting in Nigeria 
to discuss legacy planning and comments made at the PPG workshop on the mid-term review in April 2015. Opportunities 
for further donor engagement in Objective 4 will be important to identify as polio legacy planning moves forward to 
ensure that donor interests can be fully represented in the process.

B. Lessons Learned and Risks
The evidence base reflected in Figure 2 (Objective 2) provides a good argument for countries to begin legacy planning 
now. A study of the 10 priority countries in Objective 2, corroborated with self-reported data from Nepal, revealed 
that polio-funded staff spend a significant amount of time on other health priorities such as routine immunization and 
measles and rubella.

In addition, polio-funded staff responding to the same survey projected the negative effects on routine immunization 
with the discontinuation of the polio programme. The disparity in pay between polio workers and other health workers 
also indicates that there is not a clear path to transitioning human resources from the polio eradication effort to other 
responsibilities. Of particular concern are countries with dysfunctional health systems, such as Somalia, where the 
reduced capacity of an already weak infrastructure will not be able to support other health priorities.

Figure 5. Project Effect on RI from Discontinuation of the Polio Programme

Survey question: "What would be the impact on routine immunization if your team was no longer able to contribute?" 
Source: RI IMG Polio Survey 
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Two polio legacy pilot studies in Nepal and DRC demonstrate what is at stake with the closing of the GPEI. Both of these 
countries provide examples of “legacy in action,” meaning that polio-funded staff are already providing significant support 
to other health priorities. In Nepal, polio-funded personnel provide the “backbone” of surveillance activities in the 
Immunization and Preventable Disease (IPD) programme, which is the only surveillance system for vaccine preventable 
diseases in the country.  According to a government official, “Without IPD, without Surveillance Medical Officers, 
surveillance would just go away in Nepal.” DRC represents another example of “legacy in action”: polio-funded personnel 
are deeply integrated into the DRC health system, supporting surveillance and immunization, delivering other health 
services and providing field infrastructure. According to the study, without these polio assets, critical capacities in DRC 
would be at risk in the absence of polio funding.

While legacy planning has the potential to benefit a wide range of health priorities, including emergency response as 
demonstrated by the Ebola outbreak experience, the potential detrimental impact on routine immunization when polio 
funding goes away cannot be ignored. It will be important in the legacy planning process to deliberately find synergies 
with routine immunization and reinforce collaboration between the groups working on routine immunization and 
legacy planning.

India provides the best example of a country that has begun the legacy planning process and can provide valuable 
lessons learned from their experience. Two presentations from India are included in the Legacy Planning toolkit to share 
that country’s lessons learned with others. For example, “transitioning services in the epidemiological reality” (of being 
declared polio free) was a strategic priority included in the WHO Country Cooperation Strategy for India 2012—2017. At 
the recent India Expert Advisory Group meeting in March 2015, both WHO and UNICEF made presentations on progress 
to date in the transition of polio-funded assets to government for both mainstreaming essential polio functions and using 
the capacity built in polio eradication for other health priorities.

An important lesson learned from India is the need for country-level ownership of the legacy planning process to drive 
transition planning to support other health priorities identified by the government. It should be noted that India is 
somewhat unique as it was already providing some domestic funding support for polio eradication activities. In some 
cases, external technical assistance may be required to support the legacy planning process as will financial support to 
ensure that adequate time and resources are dedicated to the process of developing and executing legacy plans. To the 
extent possible, legacy planning should complement plans to strengthen RI and the impending switch from tOPV to bOPV 
to avoid the burden of countries’ needing to develop another plan related to the polio end game. 

The figures below shows the transition of funding sources for the National Polio Surveillance Project (NPSP), established 
by WHO and the Government of India to support the government with early detection and investigation of children with 
recent paralysis. It now serves other health priorities beyond polio.

Figure 6. Funding sources for NPSP,  
India for Biennium (2012-2013)

Figure 7. Funding sources for NPSP,  
India (2014)
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Likewise, support for the Social Mobilization Network (SMNet), a programme communication network initiated by 
UNICEF and established to ensure that all children in the areas of deployed community mobilisers were vaccinated 
against polio, is also being transitioned from GPEI partner funding to other sources of funding.
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The transition process for both of these activities is complex and requires extensive engagement with a variety of 
stakeholders. It is rich with lessons learned that will be informative for other countries undergoing the transition 
planning process.

Another important lesson learned related to mainstreaming essential polio functions is the potential for surveillance 
systems to significantly decline after a region has been declared or certified polio-free. For example, experience from 
the Americas shows that polio surveillance indicators declined after that region was certified polio-free in 1994 and 
surveillance indicators in several countries in the European and Western Pacific countries do not meet international 
surveillance standards.20 Once polio is eradicated, a surveillance system integrated into a strong national disease 
surveillance system, including the use of ES, is critical to maintaining a polio-free world.

Figure 10. Non-polio AFP Rate and Adequate Stool Collection Percentage Maps (2013-2014)

Figure 8. Funding sources for India  
Country Office (2013)

Figure 9. Funding sources for UNICEF  
Polio and RI (2014)
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C. Strategic Outlook: Recommendations and Risk Mitigations

Recommendations
Increase the visibility and urgency of legacy planning work

Increase sustained surveillance capacity and quality

The urgency of beginning the legacy planning process cannot be overstated now that polio eradication is imminent 
and the reality that polio funding is time limited is setting in. It is estimated that the entire legacy planning and 
implementation process will take up to several years; concurrent with the established timeline to certify the world polio-
free. Action must be taken now to expedite the process. 

________ 
20  Aylward, R.B. et al. Disease eradication as a public health strategy: a case study of poliomyelitis eradication. Bulletin of the World Health 

Organization, 2000, 78 (3) pp. 285-297.
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Recommendation 
Risk: Due to the heavy reliance on polio funding for routine immunization, especially in the African region, and the need 
for strengthening basic health systems in many countries, failure to plan for mainstreaming of essential polio functions 
jeopardises sustaining a polio-free world and continuing routine immunization programmes.

Recommendation: Increase the visibility and urgency of legacy planning work
National government ownership of, and donor partner engagement in, the legacy planning process are required. To 
maximize impact, the GPEI must work closely with donor partners to identify strategic entry points and opportunities for 
donor engagement with legacy processes across levels. The early availability of the Legacy Planning toolkit in June 2015 to 
stakeholders at the global/regional/country levels, with a robust engagement strategy, is needed to move legacy planning 
forward and facilitate the transition of GPEI assets to routine immunization and other health priorities, document lessons 
learned and “legacy in action” and mainstream essential polio functions.

Recommendation 
Risk: The level of polio surveillance needed during the period after the interruption of the transmission and before the 
certification of the eradication of polio and post-certification may be different. There is a risk that countries may not 
sustain the required high level surveillance after interrupting transmission and / or certifying eradication.

Recommendation: Increase sustained surveillance capacity and quality
A long-term surveillance strategy with clearly identified milestones through 2018 and beyond, taking into account 
countries current status and risk for outbreaks, is needed. The role of ES should be included in such plans as a key, 
cost-effective component to maintaining a polio-free world. 

Global Polio Eradication Initiative 2010
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Cross-cutting  
Areas

Success of the PEESP strategy is dependent on additional key enabling factors. Those include: 1) strengthened 
performance management and accountability; 2) enhanced advocacy at different levels as well as communication with 
external and internal stakeholders; 3) increased data standardization, monitoring capacity, and analysis; and 4) additional 
support of resource mobilization.

A. Strengthening Performance Management and Accountability
While detailed plans with targets and outcomes exist at national and district levels for endemic countries, the inability 
to impose meaningful consequences for failing to achieve targets poses a threat to the PEESP’s full execution. Evidence 
from India demonstrates the positive impact of prioritising effective performance management systems across all levels, 
especially for the networks of front line workers (FLWs). The selection, training and prompt payment of strong workers are 
all critical issues requiring urgent attention. In addition, the EOC mechanism has proven to be effective in providing one 
consolidated forum with government oversight and leadership on national and subnational levels. This has contributed to 
building commitment and shared responsibility. 

At the global level, the GPEI continues to raise issues to the United Nations General Assembly and consistently keep polio 
on the WHA agenda, stressing global-level accountability and implementation of International Health Regulations for non-
compliance in reducing risk of international spread. It is critically important at this stage of the programme to enhance 
the engagement of concerned countries at global level and promote the application of International Health Regulations 
as part of the countries’ global accountability on risk of international spread. 

Recommendations
8. Strengthen management capacity and accountability 

Recommendation 8
Risk: Lack of adequate management system for the selection, training, supervision and prompt payment of workers has 
often led to poor staff performance that negatively affects community acceptance and programme credibility.

Recommendation: Strengthen management capacity and accountability 
Strengthen performance management systems in endemic, outbreak, and high-risk geographies. Ensure sub-national 
ownership of the polio eradication activities, especially for FLWs. Likewise, ensure strong training, supervision and prompt 
payment is provided to FLWs.

Other recommendation(s): Advocate for the adoption of accountability mechanisms in Afghanistan.

B. Advocacy
The PEESP outlined three issues related to political and societal commitment that may threaten the success of eradication 
efforts: 1) the loss of momentum often sustained during periods of political change, including elections and governmental 
transitions; 2) the risk that subnational-level political entities will resist national government commitment to eradication, 
complicating cooperation; and 3) the risk of communities’ reduced or limited interest in polio eradication activities.

Whether addressing an outbreak situation or endemic transmission, political momentum for the polio programme 
is best secured when well-coordinated global advocacy efforts complement national advocacy initiatives. Therefore, 
GPEI partners need to fully support the development of both “external” advocacy plans to coordinate global, 
regional, national and subnational stakeholders, and an “in-country” advocacy plan to address key administrative and 
operational challenges.
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Advocacy interventions are most successful if triggered at the right time with the right players. GPEI’s recent advocacy 
with the Government of Madagascar is a successful example of engagement at the national level. GPEI partners 
worked collaboratively and quickly initiated specific actions targeting government leadership. The coordinated GPEI 
advocacy efforts resulted in the approval of additional SIAs in response to the second VDPV and the first assessment to 
be undertaken by an international team of experts. While strong commitment at the national level is essential, as the 
programme shifts its focus to “high-risk areas”, the systematic, well-timed engagement of administrative authorities, 
law enforcement authorities, and community and religious leaders at the subnational level will be necessary to ensure 
programmatic success as well as the security of polio workers. The type of engagement with local authorities has allowed 
the programme to access areas that were earlier inaccessible to vaccination teams in Pakistan and Afghanistan.  

Looking forward, the GPEI must maintain polio eradication on the global agenda, and continue securing the support of 
donor governments, multilateral organizations, private-sector organizations, civil society partners, the media and relevant 
religious institutions. This diverse group of stakeholders can advocate in multilateral fora, such as the African Union, 
the Organization of Islamic Cooperation, the World Bank, UNGA, the Economic Community of West African States, the 
Group of Seven (G7) countries, and the Gulf Cooperation Council, to encourage polio-affected and high-risk countries to 
effectively implement their national plans.

Recommendations
9. Increase advocacy at subnational levels and improve communication with external and internal stakeholders 

Recommendation 9
Risk: Lack of national and subnational commitment and ownership can undermine programme impact.

Recommendation: Increase advocacy at subnational levels and improve communication with external and 
internal stakeholders
Develop and operationalise national and local level advocacy plans that strengthen national commitment to polio 
eradication and allocation of domestic resources in endemic, outbreak and high-risk geographies, encourage national and 
subnational accountability for programme activities.

Other recommendation(s): Encourage advocacy in support of polio eradication by a wide-range of stakeholders, including 
donor governments, multilateral organizations, private-sector organizations, civil society partners, the media and relevant 
religious institutions.

C. Data for Decision Making
The availability of accurate, timely data for effective programme planning and monitoring is limited by inconsistent data 
collection and incomplete analysis. A number of programme areas require more refined indicators (e.g. percentage of 
vaccinator payments made on time and polio programme contribution to routine immunization activities). Some process 
indicators, such as number of AFP site visits or percentage of female vaccinators, are available but not consistently 
reported or followed-up. In other situations, monitoring data exists but analysis is insufficient to triangulate or reconcile 
inconsistent results.

A number of dashboards and databases exist and are managed by partners globally and at the country level. Although 
some data is being shared, this is a labour intensive and manual process. In addition, more technical details, such as 
indicator definitions, geocodes, and metadata sometimes differ, making it difficult to compare data across geographies. 
Also of concern, though less frequent, is the inconsistent reporting of the same indicator within a country or region which 
can lead to confusion and inefficiencies.

The vision going forward is for an inter-agency initiative to improve data management and analysis across the GPEI at 
all levels. However, considering the context and scale of the programme, the initiative needs to be prioritised at the 
country level to ensure standardised definitions, geographic areas, sources of information, and maps. Digitising data at 
the lowest administrative level will facilitate real-time decisions in the field. As Nigeria has demonstrated, local data from 
Vaccinator Tracking Systems or similar monitoring results can be shared and analysed directly among the partners in EOCs 
to improve campaign quality. 
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Recommendations
10. Increase data standardization, monitoring capacity and analysis

Recommendation 10
Risk: Lack of standardized data, poorly conducted monitoring, and lack of thorough analysis or limited sharing of data has 
led to fragmented and incomplete understanding of programme performance in some areas.

Recommendation: Increase data standardization, monitoring capacity, and analysis 
Ensure robust global, national and subnational level data analysis, wide spread sharing of results, and increased capacity 
at various levels to support real-time, data-informed decision making.

D. Resource Mobilization
The integrated resource mobilization and communications strategy aims to operationalise pledges in a timely fashion 
and secure US$5.5B to support the PEESP. The GPEI will achieve this goal by maintaining or increasing traditional donor 
commitments; bringing in new and non-traditional donors; increasing domestic financial contributions from polio-
affected countries; and identifying innovative financing mechanisms to help fund the programme. The Vaccine Summit 
in 2013 raised $4B and helped to galvanise donors, secure multi-year commitments, and engage new, non-traditional 
donors in support of polio eradication. 

Thanks to the tremendous generosity of its various donors, GPEI has operationalised more than $1.8B in funds since the 
Vaccine Summit in 2013. This additional $1.8B along with the $1B operationalised during the Vaccine Summit takes GPEI’s 
total operationalised pledges to approximately $2.8B.
 
While significant progress has been made, there remains a need to operationalise additional pledges in the amount of 
$2.2B. Moreover, GPEI continues to seek additional donor resources of roughly $0.5B to reach the PEESP target of $5.5B.  
Monetising these funds has been challenging and negatively affects the GPEI’s ability to adequately plan for critical 
activities identified in the PEESP.

However, monetising the balance of funds pledged at the Vaccine Summit has been challenging and negatively affects the 
GPEI’s ability to adequately plan for critical activities identified in the PEESP.

GPEI Gavi/GMB Akash
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Coordinated and targeted advocacy actions by all partners, supported by robust communications outreach needs to 
be strengthened to secure the political commitment needed to operationalise these pledges. In addition, cash flow 
for the programme remains an issue. While donors have responded generously, changes in national policy mean that 
an increasing number of donors are providing short-term and earmarked funds, as well as funding activities outside 
the Strategic Plan’s budget FRR. This limits the programme’s ability to fund core activities and react nimbly to changing 
and evolving needs. Another challenge that the programme needs to adapt to is that as the programme reaches the 
endgame, funding is needed for a wider range of activities. These requirements may be new to some donors and more 
intensive advocacy is needed.

The evolving donor environment also affects GPEI’s resource mobilization strategy and donors continue to emphasize the 
importance of impact, transparency and accountability, and increasingly integrated programming. The POB has created 
a Finance and Accountability Committee (FAC) to ensure accurate, transparent, and timely GPEI financial reporting to 
address donor needs as well as inform programmatic decisions and to oversee the effective and appropriate use of 
financial resources across the partnership.

GPEI has also engaged donors more deeply by including them in in-person POB meetings and upcoming FAC meetings, 
both of which increase visibility by key stakeholders in the programme. In addition, more regular communication 
through instruments, such as Polio News and regular emails from the POB Chair, have kept stakeholders informed 
about programme outcomes and operations. Continuing these types of engagements is critical to demonstrate the 
impact of the programme to donors and stakeholders, so that they remain supportive of the GPEI and committed to the 
long-term strategy. 
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Domestic resources are a critical element of the programme, both for the financing of the programme and as a 
demonstration of national ownership by governments. Domestic financing and innovative finance mechanisms such 
as Islamic Development Bank, World Bank and JICA buy down loans have brought much needed funding. However, 
processes are often slow and the programme has had to identify bridge funding while waiting for agreements to be 
finalized. Finding ways to more efficiently implement innovative financing mechanisms will prevent cash shortfalls and 
increase financial stability.

Recommendations
11. Update resource mobilization and allocation strategy 

Recommendation 11
Risk: Lack of coherent strategy, supportive data, and regular communication can adversely affect resource mobilization. In 
addition, increased donor provision of short-term funding and earmarking funding and/or funding activities outside the 
FRR challenges the programme in terms of its ability to react to evolving needs.

Recommendation: Update resource mobilization and allocation strategy
Fully implement POB commitment to transparency in use of resources and increased communication with donors to 
build trust in the programme and encourage donors to provide more flexibility and predictability in funding to respond to 
evolving needs.

Other recommendations: Update donor advocacy, communication and resource mobilization strategy to reflect changes 
in mid-term review and ensure continued political and financial commitment to polio eradication that will withstand a 
crowded resource mobilization environment.
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Financial 
Update

As part of the MTR, GPEI has reviewed the overall financial situation of the partnership. This includes a backward-
looking review of spending, inclusive of where spending has diverged from the original plan, as well as forward-looking 
projections. This narrative will address the current funding situation as well as the potential situation going beyond 2015. 
To look at financial needs beyond 2015, a model has been developed to allow GPEI to consider a number of scenarios. 

This narrative will be structured into the following sections: A) Look back, B) Current Funding Situation and C) Future 
Financial Needs.

A. Look Back
Depicted in the table (Table 2) below are the GPEI variances to the budget for 2013 and 2014, by objective.
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$M 2013 2014 Cumulative

Objective 2013 
Budget

2013 
Actual

Difference 
Underspend/ 
(Overspend)

2014 
Budget

2014 
Actual

Difference 
Underspend/ 
(Overspend)

Cumu-
lative 

Budget

Cumu-
lative 
Actual

Difference 
Underspend/ 
(Overspend)

Objective 1 $930.8 $836.6 $94.2 $961.8 $833.4 $128.5 $1,892.6 $1,670.0 $222.7 

Objective 2 $52.4 $35.7 $16.6 $111.4 $110.1 $1.3 $163.8 $145.8 $18.0 

Objective 3 $5.0 $0.9 $4.1 $8.7 $8.4 $0.4 $13.7 $9.3 $4.5 

Objective 4 $-  $-  $-  $-  $- $-  $-  $-  $-  

Indirect Costs $65.4 $57.8 $7.6 $71.7 $63.0 $8.6 $137.1 $120.8 $16.3 

Grand Total $1,053.6 $931.0 $122.6 $1,153.7 $1,014.8 $138.8 $2,207.3 $1,945.9 $261.4 

As shown in the table above, GPEI has spent less than budgeted in both 2013 and 2014. The largest contributor to the 
underspend is Objective 1, Polio Virus Detection and Interruption. The largest driver of the underspend in Objective 1 
is lower than budgeted spending on Technical Assistance (TA) and Social Mobilization. These two categories combined 
account for more than two thirds of the underspend in both 2013 and 2014. Budgets have assumed that all positions will 
be filled; however, the proportion of unfilled positions ranges between five and 20% for a given time and location. Given 
the locations where GPEI operates, it is not altogether surprising that the vacancy rates are higher than perhaps typical in 
other similar organizations. While it is highly unlikely that all positions will be filled by the end of 2015, there is an ongoing 
concerted effort to fill these positions. Additionally, GPEI experienced some delayed campaigns or in some cases the 
scope was reduced due to security concerns. Such factors that drove lower than budgeted spending were partially offset 
by higher cost of outbreaks, along with higher than anticipated costs for planned campaigns.

Objective 2, Immunization Systems Strengthening and OPV Withdrawal experienced delays operationalising their 
work plan in the first half of 2013. In addition, routine immunization support for four countries experienced delays in 
implementation in 2013, with a portion moving into 2014. In 2014 actual expenditure was in line with the expected 
budget and we expect this trend to continue going forward.

Objective 3, Containment and Certification of Poliovirus Eradication, while significantly smaller, has also had a slower 
start than originally planned due to delayed hiring for the containment function and delayed start of some regional 
certification activities – partly owing to an epidemiologically challenging 2013. As with Objective 2, spending was much 
closer to budget in 2014 and will likely remain that way going forward.

Objective 4, Legacy Planning is currently not included in the FRR, but it is expected that there will be some modest 
transition planning costs that will be included later.
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Over the past two years, GPEI has learned that a number of interventions have been effective in achieving progress 
on polio eradication. These learnings have informed our thinking on expenditures going forward. Some vaccination 
tactics, including new and different ways of reaching missed children and improving access, have proven their worth 
in security-challenged areas, or in nomadic areas, and the related costs are integrated in the new budget. This added 
emphasize on reaching missed children will be a potential driver for increased spending on social mobilization, which will 
likely decrease the trend-to-date on lower social mobilization spending. Further, the resources required to improve SIA 
quality (from micro-planning to intra- and post-campaign independent monitoring, LQAS and in select areas, addition of 
semi-permanent SIA coordinators at district level) have been expanded. Surge has been essential in endemic countries. 
We have learned that the original budget was too aggressive in its assumptions related to the rate of decrease of this 
resource post-interruption. Looking forward, as we get closer to eradication, the bar is raised on the sensitivity of the 
surveillance systems, and we will need to temporarily add resources to ensure that the virus is gone (this includes further 
expansion of ES). We now have a much clearer picture of what the tOPV withdrawal will entail, and therefore need to 
factor in related country-level costs and technical support. While we believe that the switch will proceed in 2016, it is 
important to note that a delay in the tOPV/bOPV switch could have financial implications for out-year budgets. That is, a 
delay in the global switch from tOPV to bOPV will likely result in an increase in campaign associated costs for GPEI. All at-
risk regions, will need to keep immunity levels high through additional campaigns until the switch does occur, potentially 
delaying the ramp down of campaign activity in Africa despite the possible interruption of WPV.  In addition, some costs 
to prepare for and facilitate the switch may shift from 2016 into 2017. These learnings and future initiatives will be used 
to develop scenarios for the rest of the 2013–18 period.

Lastly, from a general financial management perspective, the challenge of reporting financial information across multiple 
financial systems (WHO, Gavi and UNICEF) with different accounting procedures, data structures and capabilities 
was underestimated during the establishment of the PEESP. Given that some programme assets, especially people, 
continue to work across strategic objectives, a significant amount of manual effort is required to produce reporting that 
enables managerial insight into GPEI costs. GPEI is committed to continuing to address these challenges to ensure that 
programmatic leadership, as well as donors have the information that they need. As part of last year’s management 
review, the POB has established a committee called the FAC, led by a member of the POB (Dr Chris Elias), to oversee these 
two important goals of timely, accurate data for programme leadership, as well as financial transparency for donors. The 
FAC is working closely with a team under the auspices of the GPEI SC, the Finance Management Team (FMT), to continue 
to improve the overall financial reporting of GPEI. Together, the FAC and FMT will continue to make progress on this 
important goal of timely, accurate financial information.

B. Current Funding Situation
Table 3. Current Funding Situation

Objective ($M) 2013 Expenditures 2014 Expenditures 2015 FRR Budget 13-'18 Projected

Polio Virus Detection and Interruption 892 889 1,064 4,537

Immunization systems strengthening and 
OPV withdrawal 38 117 296 940

Containment and Certification 1 9 10 48

Legacy Planning - - - -

Total Expenditure / Requirements [A] 932 1,015 1,369 5,525

Funds Available [B] 1,323 1,174 774 2,843

Funding Surplus / (Gap) [B - A = C] 391 159 (595) (2,682)

Pledged + Projected Funds [D] n/a n/a 432 2,185

Funding Surplus / (Gap) [D + C = E] n/a n/a (163) (496)

As described in the cross-cutting section, due to the generosity of its donors, GPEI has operationalised approximately 
$2.8B in pledged funds. However, the program still needs need to operationalise an additional $2.2B in pledges and 
identify approximately $0.5B to reach the PEESP target of $5.5B.

As July 2015
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As of May 2015, GPEI targets operationalising an additional $0.4B in pledged and projected resources in 2015. If GPEI is 
able to operationalise those pledges there remains a gap of roughly $0.2B to fully fund the activities planned for this year.

This highlights that there is still significant funding needed to ensure that the critical work to interrupt poliovirus 
transmission continues without delay. To ensure that funds are available for both planned and emergent activities, GPEI 
needs to have timely payments from donors as well as fewer earmarked funds. The latter is a trend that has complicated 
GPEI’s ability to fill pressing funding gaps and has given rise to emergency requests for funds because funds on hand are 
earmarked by donors for other activities.

C. Future Financial Needs
As GPEI looks forward, there are significant unknowns as it regards the financial resources that will be required to achieve 
a polio-free world. By September 2015, we should know if we have interrupted poliovirus transmission in Africa. Later this 
year, we can assess if trends in Pakistan and Afghanistan suggest interruption is possible by the end of 2015. Given this 
uncertainty, modelled scenarios are very important in planning for a number of eventualities associated with interruption 
in the endemics. To this end, GPEI has developed a model to examine multiple scenarios. These scenarios evaluate the 
needs for all Financial Resource Requirements (FRR) categories. Due to their large impact on the financial requirements, 
however, special attention is paid to the impact of changes to the date of interruption in endemic countries, the number 
of SIA campaigns planned, and required staffing levels for technical assistance, social mobilization, and surveillance, both 
pre-interruption and post-interruption.

The single largest driver of cost is the date of interruption for the endemic countries. Interruption drives the level of 
intensity and duration for the largest costs for GPEI, namely SIA campaigns and related costs.  Of all the factors influencing 
the GPEI budget, none have an effect on the budget as great as the date of interruption. Therefore, the most critical 
factor in each of the scenarios described below is the date of interruption assumed for Nigeria, Pakistan and Afghanistan.

The following four scenarios are meant to show a reasonable estimate of the range of costs to eradicate polio:  

The low scenario is meant to be a plausible estimate of the lowest cost scenario if realistic, but also optimistic 
assumptions prove to be true. This scenario assumes that interruption in Nigeria occurred in 2014 and that interruption in 
Pakistan and Afghanistan will occur in 2015. In addition, it assumes estimated cost ranges come in at the low end of their 
ranges and assumes the fastest decline in SIAs and associated activities after regional interruptions occur.

Global Polio Eradication Initiative 2010
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We have included two intermediate scenarios. The only difference between the two intermediate scenarios is the 
assumed date of interruption in Pakistan and Afghanistan.

The first intermediate scenario (A) depicts higher costs associated with a delay of interruption in Pakistan and 
Afghanistan to 2016. This scenario is higher than the low scenario primarily due to this delay. Additionally, this scenario 
assumes increased estimated cost ranges relative to the low-end estimate, and assumes a rate of decline in SIAs and 
associated activities after regional interruption consistent with current country plans (which is a slower decline than the 
assumptions in the low scenario).

The second intermediate scenario (B) has all the same underlying assumptions except for the interruption date in 
Pakistan and Afghanistan, which is set for 2017.

The high scenario is meant to be a plausible estimate of the highest cost scenario if realistic, but also pessimistic 
assumptions prove to be true. This scenario depicts a delay of interruption in Pakistan and Afghanistan to 2017 and 
interruption in Nigeria not occurring until 2015. Again, the biggest driver of the increased cost from the intermediate 
scenario are the delays in interruption assumed. Further, this scenario assumes estimated cost ranges come in at the high 
end of the range and assumes a slightly slower rate of decline in SIAs and associated activities after regional interruption.

The results of these four scenarios are depicted below (Figure 11):

The low scenario, which includes optimistic assumptions for both cost levels and interruption dates, is relatively close 
to the original PEESP estimate of $5.5B. Depending on how things progress in Pakistan and Afghanistan this year, this 
scenario could potentially allow GPEI to come in with very little extra funding required to finish the eradication effort. 
However, if interruption in Pakistan and Afghanistan slips to 2016, and less optimistic cost assumptions prove to be true, 
then there is a sizeable increase in the total resources required to achieve eradication. An additional year of intense SIA 
campaigns, as well as other supporting costs would drive the total cost to certification up to $7.0B, an increase of $1.3B, 
and an additional year with certification occurring in 2019. Similarly, the intermediate (B) scenario reveals that if Pakistan 
and Afghanistan slip to 2017 the total cost to certification would increase to $7.8B, and certification would take place 
in 2020. Lastly, the pessimistic scenario contemplates a re-emergence of the virus in Nigeria this year, thereby pushing 
interruption to 2015 and Pakistan and Afghanistan interruption to 2017. This is coupled with higher cost assumptions, 
which yield a cost to certification of $8.8B. Again, it is important to note that the underlying assumptions from the low 
scenario to the intermediate scenarios to the high scenario are progressively less optimistic at each successive level 
moving from optimistic to pessimistic, so it is not solely the date of interruption that drives the higher cost between each 
scenario.  This should be viewed as a continuum of possibilities given various interruption dates, rates of decline in SIAs, 
as well as other important assumptions such as IPV introduction levels and surveillance costs. Therefore, the actual cost 
will likely be somewhere in the range depicted above depending on where a variety of costs ultimately come in.

Low Intermediate (A) Intermediate (B) High

Nigeria interrupts: 2014 2014 2014 2015

Pak/Afg. interrupt: 2015 2016 2017 2017

All other assumptions: Optimistic Intermediate Intermediate Pessimistic

Global interruption: 2015 2016 2017 2017

Global certification: 2018 2019 2020 2020

Post-certification 
costs:

2019-2025 2020-2026 2021-2027 2021-2027

‘13 –
cert.

Post-
cert.

$5.7B $0.8B

‘13 –
cert.

Post-
cert.

$7.0B $0.8B

‘13 –
cert.

Post-
cert.

$8.8B $1.2B

1 GPEI Strategic Plan period

‘13 –
cert.

Post-
cert.

$7.8B $0.8B

1 2 3 4Scenario:
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To better understand the underlying drivers of a potential increase from the original PEESP estimate to the intermediate 
(A) estimate the following chart shows the drivers should the intermediate (A) scenario prove to the be the scenario we 
face (Figure 12):

In this example, the primary driver of change in costs from the original plan to the Intermediate (A) scenario is that 
failure to interrupt in Pakistan and Afghanistan until 2016 would delay our ability to ramp down SIA activities and 
associated costs as quickly as assumed in the original plan which targeted global interruption in 2014. This delay along 
with the continuation of pre-certification campaign activity into 2019 (seen in the dark red boxes above) accounts for 
most of the cost increase seen in SIAs, social mobilization, and surge activities. IPV costs are significantly higher than the 
original estimate due to a change in vial size compared to the original assumptions made in 2012, while the increase 
in surveillance represents both a strategic decision by GPEI to invest more heavily in closing surveillance gaps and a 
continuation of pre-certification surveillance funding into 2019.  

Moving from the optimistic to the intermediate to the pessimistic scenarios, the combination of less optimistic cost 
assumptions, along with additional years of intense activities due to delays in achieving global certification, would result 
in progressive cost increases

It is important to note that roughly two-thirds of the cost increase between scenarios is attributable to a slip in 
interruption date. This emphasized the point that while important innovations and cost-saving measures should be 
implemented, they should not overshadow the most cost effective long-run goal of interruption. In fact, if we assume that 
we have interrupted in Nigeria and their activities will ramp down to a level of about half of their 2015 spending levels 
until global certification, each year that we fail to interrupt in Pakistan and Afghanistan will cost roughly $800M per year 
until global interruption is achieved. Therefore, vigilance and sustained effort to interrupt in the remaining endemics is of 
paramount priority.

It is also important to note that leading up to certification, legacy planning will be very important as there will be certain 
costs, which are a subset of the broader potential legacy costs, that will continue well into the post-certification time 
period. These known costs are noted in the scenarios table above. For example, surveillance, laboratory, and vaccine 
stockpiles will be needed to ensure that the world is in fact polio free and to respond to an outbreak should one occur. 
These polio eradication core functions will ramp down post-certification and will need to be transitioned post-certification 
and efforts should begin to engage countries, agencies and donors to sustain a polio free world.

In conclusion, while the GPEI does not know precisely what financial scenario it faces yet, it has acknowledged that any 
amount of funds must be managed in a thoughtful way. As mentioned above, the FAC and the FMT will be an integral 
part of overseeing the appropriate use of funds and setting appropriate policies for changes to budgets. Also, the FAC will 
ensure that donors are updated on GPEI’s financial situation on a regular basis and will work with donors to develop the 
necessary and appropriate reporting to meet accountability standards. GPEI thanks its donors for their generosity in this 
very important partnership to rid the world of polio once and for all.
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Appendix I. Interview List
Objective 1
• Aidan Oleary (UNICEF/Pakistan)

• Allen Craig (CDC, EOMG) 

• Arshad Quddus (WHO, EOMG) 

• Brigitte Toure (ESARO) 

• Chris Maher (EMRO) 

• Halima Dao (WCARO)

• Hamid Jafari (WHO, SC)

• Jalaa Abdelwahab (UNICEF, EOMG)

• Jay Wenger (BMGF, SC) 

• Jean Marc Olive (HoA TAG, Afghanistan TAG, Pakistan TAG)

• Jeff Partridge (BMGF)

• Mbaye Salla (AFRO) 

• Michael Galway (EOMG)

• Oyewale Tomori (Nigeria Expert Review Committee)

• Peter Crowley (UNICEF, SC)

• Pierre Grand (WHO, EOMG) 

• Tim Petersen (BMGF)

Objective 2
• Ann Ottosen (UNICEF, IMG) 

• Apoorva Mallya (BMGF, IMG)

• Emily Wootton (Gavi)

• Jon Abramson (SAGE)

• Jos Vandelaer (UNICEF, IMG) 

• Maya Vandenent (UNICEF, IMG RI)

• Michel Zaffran (WHO, IMG) 

• Peter Figueroa (SAGE) 

• Rudolf Eggers (WHO, IMG RI)

• Simona Zipursky (WHO, IMG)

• Steve Sosler (Gavi, IMG)

• Tasleem Kachra (BMGF, IMG) 

Objective 3
• Mark Pallanch (CDC) 

• Nicoletta Previsani (WHO) 

• Ousmane Diop (WHO) 

• Rudi Tangerman (WHO)
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Objective 4
• Andrew Freeman (WHO)

• Anjali Kaur (UNICEF, LMG)

• Gena Hill (CDC, LMG)

• Lea Hegg, (BMGF, Vice Chair, LMG)

• Nicole Deutsch (UNICEF, India) 

• Steve Cochi (CDC, Chair, LMG) 

• Sunil Bahl (NPSP)  

Cross-cutting
• Anand Balachandran (WHO) 

• Clare Creo (PACT)

• Jalpa Ratna (PACT)

• Sona Bari (WHO)

Finance
• Angela Powell (UNICEF)

• Apoorva Mallya (BMGF)

• Brian Elliot (WHO)

• Carolyn Wiedman (UNICEF)

• Chris Elias (FAC Chair)

• Clare Creo (WHO, PACT)

• Diane Kepler (UNICEF)

• Gustavo Monasterios (WHO)

• Jalpa Ratna (UNICEF)

• Jay Wenger (BMGF, SC)

• John Germ (Rotary)

• Keiko Valente (UNICEF)

• Kris Tsau (PACT)

• Michael Galway (BMGF)

• Michiyo Shima (UNICEF)

• Nick Jeffreys (WHO)

• Pierre Grand (WHO, GPEI RM Finance)

• Randy Baclig (WHO)

• Ticky Esoh (WHO)

• Tim Petersen (BMGF)

• Tony Dutson (Gavi)

• Valpuri Berg (WHO)
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Appendix II. Document Review List
Objective 1
• Jan-June 2014 Status Report 

• Jul-Dec 2014 Status Report

• MMWR. Assessing and Mitigating the Risks for Polio Outbreaks in Polio-Free Countries – Africa, 2013–2014

• GPEI Status Reports: Apr 2013, Sept 2013, Apr 2014, Sept 2014, April 2015 

• IMB Reports:  7th (May 2013), 8th (Oct 2013), 9th (May 2014), 10th (Oct 2014), 11th (May 2015)

• GPEI response to IMB recommendations from 6th to 10th IMB Reports

• Surveillance: current status and work in AFRO and EMRO, presentation at 11th IMB

• Conclusions and Recommendations from Afghanistan Technical Advisory Group on Polio Eradication, December 2013 
and June 2014

• Conclusions and Recommendations from the Meeting of the Expert Review Committee on Polio Eradication in Nigeria 
(ERC),   March 2013, Nov 2013, Apr 2014, Sept 2014, Jan 2015.   

• Summary Report from the Technical Advisory Group Meeting on Polio Eradication for Pakistan, Nov 2013, Jun 2014

• Nigeria National Emergency Action Plan (NEAP), July 2013-June 2014

• National Emergency Action Plan 2014 For Polio Eradication in Pakistan

• Afghanistan National Emergency Action Plans,  2014 and 2015

Objective 2
• POB Readiness for Switch (Dec ‘14)

• POB RI Strengthening (Dec ‘14)

• POB Scorecard Analysis (Apr ’15)

• GAVI Technical Update for POB (Dec ‘14)

• TFI Objective 2 (Dec ‘14)

• IMG Global Switch – Tracking Tool (Mar ‘15)

• WHO IPV Status Report (Mar ‘15)

• OPV Cessation Protocol (Oct ‘14)

• SAGE Recommendations (Oct ‘14)

• SAGE Recommendations on Switch (Apr ’15)

• GVAP Action Plan

• Polio legacy / transitioning to routine immunization, lessons learned from India 

• 2013 GPEI Annual Report

• 2014 GPEI Status Report (Jan – Jun)

• IMG Workshop Materials (3/30 – 4/2)

• IMG Chair Engagement (4/2)

• 2014 GPEI Status Report (Jul-Dec)
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Objective 3
• Report of the Fourth Meeting of the core Global Certification Commission (Nov 2013)

• Report of the Third Meeting of the core Global Certification Commission (Aug 2012)

• Report from the Africa Regional Certification Commission to the Task Force on Immunization (TFI), Africa (Dec 2014)

• Nineteenth Meeting of the Regional Commission for the Certification of Poliomyelitis Eradication in the Western 
Pacific Region (Nov 2013)

• South-east Asia Regional Certification Commission for Polio Eradication Report (Mar 2014)

• Additional RCC reports from EURO and EMRO

• Report from GAPIII Implementation Workshop for IPV Manufacturers, National Regulatory Authorities for 
Containment & National Poliovirus Containment Coordinators (24-26 Feb 2015)

Objective 4
• Legacy communication presentation  (Mar 2015)

• Legacy transition planning guidelines  (Mar 2015)

• Polio Legacy Transition Planning FAQs (Mar 2015)

• POB legacy planning decision paper and presentation (Dec 2014)

• AFRO TFI presentation  (Dec 2014)

• PPG legacy planning presentation and meeting report  (Oct 2014)

• Global Polio Eradication Initiative: Lessons Learned and legacy (Nov 2014)

• UNICEF IEAG presentation (Mar 2015)

• WHO/NPSP IEAG presentation (Mar 2015)

• Lessons learned framework-guidelines for documentation of lessons learned at the country level

• Achieving GVAP goals-India presentation

• IEAG Conclusions and recommendations (Mar 2015)

• PPG MTR Workshop Report (Apr 2015) 

Cross-cutting
• Polio Eradication & Endgame Strategic Plan 2013-2018

• Harmonization and Sharing of GPEI Programme Data. Draft concept note (Apr 2015)

• Nigeria National Emergency Action Plan (NEAP) (Jul 2013 - Jun 2014)

• National Emergency Action Plan 2014 for Polio Eradication in Pakistan

• Polio Eradication: Planning, Budget & Resource Mobilization. UNICEF Internal Document (2014)

• GPEI Resource Mobilization Update. Draft (Apr 2015)

Finance Sources
• GPEI Financial Resource Requirements Publications

• Polio Eradication & Endgame Strategic Plan 2013-2018
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Appendix III. Methodology and Details Behind 

Progress Assessment
A. Scoring Methodology
Progress is measured against the monitoring framework indicators approved by the PPG in June 2014. Each Objective 
corresponds to several outcomes (e.g., high virus detection) and each outcome links to specific indicators and targets 
(e.g., npAFP rate >2 per 100K, stool adequacy >80%, and lab receipt to isolation <14 days). 

The MTR report assigns an achievement score and trend to each outcome by geographic region. Scores are based on 
1) objective counts and 2) subjective adjustments. Objective counts are based on the tally of indicator achievement, 
as reported in WHO 2013-2015 Status Reports, POB 2014-2015 Scorecards and RATT underlying data. Subjective 
adjustments are based on contextual knowledge such as certain indicators are more meaningful than others for a 
particular outcome. For full methodology, please see figure below.

Figure 1.  Analytical Process for Assessment of Progress

B. Assessment Interpretation
Achievement scoring varies by Objective and outcome based on indicator complexity and the quality of the underlying 
data. The rating attempts to capture the overall achievement since 2013 until May 2015.  For a detailed explanation of 
each achievement score, please see the commentary in section C. At a high level, achievement scores can be interpreted 
as following: 

 � (Green) = outcome meets or exceeds target as of May, 2015

 � (Yellow) = outcome is close to meeting or exceeding target

 � (Red) = outcome is off target 

Likewise, trend scoring varies by Objective and outcome based on how much data is available for each indicator over 
time. For example, the interrupt transmission outcome (Objective 1) trend is based on the number of annual WPV and 
cVDPV cases in the past 5 years; whereas the commitment to IPV introduction outcome (Objective 2) trend is based 
on the % change in number of countries committed in Q1 2015 vs. Q4 2014. The score attempts to reflect the overall 

Step 1:
Collect raw 

data

• Primary reliance on WHO Status Report (2013, Jan-Jun 2014, Jul-Dec 2014)
• Supplement with additional data as available 
• Color-coded indicators against indicator target: green = met or exceeded target, yellow = within 20% of 

meeting target, red = outside 20% of meeting target (e.g., EPI Plan Quality: green = all 5 components met, 
yellow = 3 or 4 components met, red 0 or 1 or 2 components met) 

Step 2: 
Assign 

“counting” 
score

• Assign a score for each outcome based on the “counts” of red, yellow, and green for each of the indicators
• Green = >80% of all indicators were green, yellow = mixed indicators, red = >80% of all indicators were red

Step 3: 
Adjust with 
subjective

score

• Adjust counting-based score with contextual knowledge of indicators: 
e.g. downweighting indicators where holes or incomplete information, e.g., unweighting more reliable 
indicators, e.g., using additional source if more recent information is available

• In general, subjective scoring only moves 1 category up or down from counting-based score and changes 
counting-based score in a minority of cases

Step 4: 
Validate 

score

• Compare subjective scores with POB scorecard (POB Dec 2014, POB Apr 2015)
• Compare subjective scores with RATT underlying data.  Note: this is different than the RATT score, project 

team compared the RATT data against the target set by monitoring framework
• Resolve any disagreements between counting-based and subjective score using validation score
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trend since 2013 with emphasis given to the status in the last 6 months (e.g. November 2014-April 2015). Please note 
that for some indicators (i.e. related to outbreaks, etc.) trend analysis is not relevant since the activity has already been 
completed and/or represents a single point in time achievement.  Data for “Reduction in unimmunized children” reflects 
coverage data improvements from 2012 through 2013.  While an achievement score was given to reflect this coverage as 
a baseline, no trend score was given since the PEESP only began in 2013. At a high level, trend scores can be interpreted 
as following:

• é = achievement improved considerably

• ì = achievement improved slightly

• è = achievement steady 

• î = achievement deteriorated slightly

• ê = achievement deteriorated considerably

C. Scoring Commentary

Objective 1
Outcome Geography Achievement Trend Comments

Interrupt 
transmission

Afghanistan � è

Last WPV3 in 2010 and last cVDPV in March 2013. Total number of WPV1 cases 
increased from 14 in 2013 to 28 in 2014 yet remained concentrated in same 7 
high risk provinces in South and border regions with Pakistan. Majority of cases 
are limited to a single genetic cluster with either primary or secondary circulation 
related to importations from Pakistan. Environmental samples persistently positive 
for WPV in the South. Stopping transmission will be closely linked to progress 
in Pakistan.

Pakistan � è

Last WPV3 in 2012; cVDPVs declined in 2014; however, explosive outbreak of 
WPV1 in 2014, primarily in known polio reservoirs where security concerns 
severely limited access.  Transmission continues in early 2015 but below same time 
last year.  Environmental samples continue to be positive in known high risk areas 
in spite of multiple SIAs.

Nigeria � ì

Last WPV3 in 2012. Increase in cVDPV2 cases in 2014 but decline over last half of 
the year with last case in Nov. Marked decline in WPV1 in 2014; last case in July. 
Environmental samples negative since Nov 2014.  Progress considered fragile due 
to population movements and insecurity in the North-East region bordering areas 
of Central Africa with known surveillance and immunity gaps. 

High 
population 
immunity

Afghanistan � è

Overall number of SIAs conducted has increased, including several with use of IPV. 
Performance indicators are mixed. Some improvements in the South, including 
decline in 0 dose NPAFP, but 18% of all WPV cases in 2014 were 0 dose.  Innovative 
outreach measures have been instituted, yet multiple areas in the South and East 
remain only intermittently accessible.  Key challenge to reach internal nomad and 
cross border migrant populations from Pakistan. 

Pakistan � è

Sporadic monitoring indicates that SIA performance quality still apparently sub-
optimal in key areas.  SIAs are most likely continuing to regularly miss the same 
pockets of children.  However, some children in previously inaccessible areas 
now being reached due to changes in security, increased SIAs among IDPs, and 
innovative measures such as SIADs with expanded use of female volunteers.  Slight 
decline in % of NPAFPs with 0 dose in FATA, the area with most number of WPV.  

Nigeria � ì

Percent of 0 dose NPAFP cases has steadily declined and percent of those with >3 
doses of OPV has steadily risen in 2014. LQAS from high risk districts report strong 
performance but some decline in quality in 2015 rounds.   Innovative measures 
taken to reach nomads and those in inaccessible areas, but continuing to reach 
IDPS may be problematic due to volatile security situation in the North East.   

High virus 
detection

Afghanistan � è

Surveillance review in March 2015 found global surveillance indicators are 
consistently met; however, presence of orphan viruses in 2014 even in 2015 and 
persistent subnational gaps in stool adequacy indicate pockets of suboptimal 
surveillance, particularly in inaccessible areas.

Pakistan � è
NPAFP rates continue to meet standards at both national and sub-national levels; 
however, stool adequacy rates have been persistently below requirements in many 
key sub-national areas.  Orphan viruses continue to be reported in 2014 and 2015. 

Nigeria � ì

National and sub-national surveillance indicators continue to meet expected 
surveillance standards.  Isolated LGAs persist with inadequate stool adequacy 
rates.  Orphan virus found in early 2014 and concerns remain about maintaining 
surveillance in inaccessible areas. 
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Outcome Geography Achievement Trend Comments

Initial 
response

Central 
Africa � n/a Slow Initial response in Equatorial Guinea but satisfactory in Cameroon.

Horn of 
Africa � n/a Adequate response time in Somalia and Ethiopia.

Middle East � n/a Initial response within 4 weeks.

Follow-on 
response

Central 
Africa � n/a First Cameroon  SIA within 4 weeks but almost 10 weeks for EQ. 

Horn of 
Africa � n/a Multiple SIAs implemented within first 3 months of the outbreak.  

Middle East � n/a >3 SIAs within 3 months of first case notification in both Syria and Iraq.  
Assessments completed for ME.  

Interrupt 
transmission

Central 
Africa � n/a

Initial SIAs in Cameroon sub-optimal allowing transmission to spread to EQ.  
Outbreaks eventually stopped with last WPV in Cameroon in Aug 2014 and in EQ in 
Jul 2014. 

Horn of 
Africa � n/a Large outbreak continued in Somalia for over 1 year with spread to Kenya and 

Ethiopia.  All WPV1 finally curtailed and now >6 months without a reported case. 

Middle East � n/a
Outbreak in Syria stopped within 3 months; last case over 1 year ago.  Small 
outbreak in Iraq stopped within 2 months. Positive environmental sample in Israel 
led to a national OPV SIA. 

High 
population 
immunity

Central 
Africa � è

Immunity sufficient to stop transmission in EQ within 14 weeks, but low level 
transmission persisted in Cameroon for 40 weeks before being stopped.  Percent 
of 0 dose NPAFP cases still high in Cameroon. Entire region considered to be at 
potential risk for re-establishment of transmission due to challenges in maintaining 
high population immunity. 

Horn of 
Africa � è

SIAs insufficient to stop transmission in Somalia for >1 year.  Particularly difficult 
to reach nomad populations and border populations in many inaccessible areas.  
0 dose NPAFP cases widespread in Ethiopia.  No further reports of cVDPVs since 
two reported in South Sudan in September 2014.   Some improvements reported 
over last 6 months in outreach efforts targeting nomads throughout HoA. Entire 
region remains susceptible to re-established transmission due to high population 
movements and volatile security situation which create challenges for maintaining 
high population immunity.  

Middle East � è

SIAs have continued but chronic insecurity has hampered immunization and 
immunity gaps persist. High percent of Iraqi NPAFP cases continue to have <1 
OPV dose. Entire region susceptible to re-establishment of transmission due to 
fragmented immunization systems and persistent insecurity.  

High virus 
detection

Central 
Africa � è

NPAFP rates meet standards at national and sub-national levels but stool adequacy 
poor in several areas.  Some improvements shown in last 6 months in Cameroon 
but gaps in EQ.  Neighboring areas of CAR with sub-optimal surveillance severely 
hampered by inaccessibility. 

Horn of 
Africa � î

Large areas with poor quality surveillance in 2013, some improvements in 2014 
but declines over the  last 6 months in Kenya and persistent pockets of sub-optimal 
surveillance, especially among nomadic populations and inaccessible areas in 
south-central Somalia and Ethiopia. Increasing insecurity in S Sudan.

Middle East � î
AFP generally adequate but persistent gaps in stool adequacy in pockets 
throughout the region. Indicators declining in Iraq and parts of Syria over the last 6 
months due to increase insecurity.  
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Outcome Geography Achievement Trend Comments

Reduction in 
unimmunized 
children

Afghanistan � n/a • Indicator: % decrease in the number of under-vaccinated children with 
DTP3 compared to prior year as estimated in the annual WHO UNICEF 
Estimate of National Immunization Coverage and reported in the POB 
Apr 15 2015. 

• Scoring:  
� (Green) = Fully Met (>10%),  
� (Yellow) = Partially Met (>0-9.9%),  
� (Red) = Not Met (No change or negative % change). The indicator is 
reported annually so trend is not captured.

Angola � n/a

Chad � n/a

DRC � n/a

Ethiopia � n/a

India � n/a

Nigeria � n/a

Pakistan � n/a

Somalia � n/a

South Sudan � n/a

EPI plan quality

Afghanistan � n/a • Indicator: % of the development of annual national EPI plans to include 
5 recommended components as reported in the POB Apr 15 2015. 
Components include: 1) SMART objectives, 2) Activities reach all 
districts and communities in particular in high risk districts, 3) Roles 
and contributions of Polio-funded assets defined, 4) Fully costed, 5) 
Endorsement by Government and Inter Agency Coordination Committee.

• Scoring:  
� (Green) = all 5 components),  
� (Yellow) = 3-4 components,  
� (Red) = 0-2 components.

Angola � n/a

Chad � n/a

DRC � n/a

Ethiopia � n/a

India � n/a

Nigeria � n/a

Pakistan � n/a

Somalia � n/a

South Sudan � n/a

Commitment to 
introduction

Tier 1 countries � è • Indicator: % of OPV-only using countries (126 in total) formally 
committed to IPV intro by end-2015 as reported in the POB Apr 15 2015. 

• Scoring: 
� (Green) = Fully Met (100%),  
� (Yellow)= Partially Met (50-99%),  
� (Red) = Not Met (<50%). Trend is measures as change 
from last quarter.

Tier 2 countries � ì

Tier 3 countries � ì

Tier 4 countries �
ì

Introduction

Tier 1 countries � è • Indicator: % OPV-only using countries (126 in total) that have introduced 
IPV as reported in the POB Apr 15 2015. 

• Scoring:  
� (Green) = Fully Met (100%),  
� (Yellow) = Partially Met (50-99%),  
� (Red)  = Not Met (<50%). Trend is measures as change 
from last quarter.

Tier 2 countries � n/a

Tier 3 countries � ê

Tier 4 countries � ê
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Source: POB Scorecard, April 15, 2015

Objective 3
See MTR report, Assessment of Progress

Objective 4
See MTR report, Assessment of Progress
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Appendix IV. Programme Epidemiology  

Background
Figure 2. WPV and cVDPV cases in 2013, 2014 and last 6 months

Wild Poliovirus & cVDPV1 Cases2, 2013
01 January – 31 December

Data in WHO HQ as of 07 April 2015

Endemic country

Wild poliovirus type 1
cVDPV2
cVDPV3

1cVDPV is associated with ≥ 2 AFP cases or non-household contacts. VDPV2 cases with ≥ 6 (≥ 10 for type3) nucleotides 
difference from Sabin in VP1 are reported here. 2Excludes viruses detected from environmental surveillance. 

Wild Poliovirus & cVDPV1 Cases2, 2014
01 January – 31 December

Data in WHO HQ as of 07 April 2015

Endemic country

Wild poliovirus type 1
cVDPV type 2
cVDPV type 1

1cVDPV is associated with ≥ 2 AFP cases or non-household contacts. VDPV2 cases with ≥ 6 (≥ 10 for type1) nucleotides 
difference from Sabin in VP1 are reported here. 2Excludes viruses detected from environmental surveillance. 

Wild Poliovirus Cases1, Previous 6 Months (onset of paralysis 27 Nov 2014-
26 May 2015)

Endemic country

1Excludes viruses detected from environmental surveillance.

Data in WHO HQ as of 26 May 2015

Wild poliovirus type 1

Country Onset of most 
recent case

Number of 
infected 
districts

Total WPV      
(All type1)

Pakistan 20-Apr-15 19 42
Afghanistan 05-May-15 3 4
EMR 05-May-15 22 46
Global 05-May-15 22 46

cVDPV1 Cases2, Previous 6 Months (onset of paralysis 27 Nov 
2014- 26 May 2015

2Excludes viruses detected from environmental surveillance.

1cVDPV is associated with ≥ 2 AFP cases or non-household contacts. VDPV2 
cases have ≥ 6 (≥ 10 for type1) nucleotides difference from Sabin in VP1. 

Endemic country

cVDPV type 2

Data in WHO HQ as of 26 May 2015

Pakistan 13-Dec-14 1 1

Global 13-Dec-14 1 1

Total cVDPV       
(All type 2)Country

Onset of most 
recent case

Number of 
districts
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Figure 3.  AFP surveillance indicators at first administrative level, for AFP cases with onset 25 February 2014–24 February 
2015, WHO African, Eastern Mediterranean, and European Region countries

Table 1. cVDPV cases, 2013-2014

Type County Onset of first 
case

Onset of last (or 
most recent) case

Length of 
outbreak 

(days)

Cases

2013 2014 2015

cVDPV2 Pakistan NA 13 Dec 14 >6 months 48 22 0

Nigeria NA 16 Nov 14 >6 months 4 30 0

S Sudan 09 Sep 14 12 Sep 14 3 2

Cameroon 09 May 13 12 Aug 13 95 4

Niger 11 Jul 13  11 Jul 13 0 1

Chad 20 Jul 12  12 May 13 296 4*

Afghanistan 13 Mar 13 13 Mar 13 0 1

 total 65 54

cVDPV1 Madagascar** 29 Sep 14 29 Sep 14 0 1

cVDPV3 Yemen 12 Jul 13 12 Jul 13 0 1

*also 12 cases in 2012.  **also reported aVDPV1 with onset of 31 January 2015.  
Source:  WHO
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Appendix V. Financial Update
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