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A community member evacuates a minor in Nyando, Western 
Kenya Region. Photo/KRCS Regional Rapid Assessment 
Report January 2013. 

  
 
DREF operation n° MDRKE024 
GLIDE n°FL-2013-000004-KEN 
15 January 2013 
 

 

The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that immediate 
financial support is available for Red Cross and Red Crescent emergency response. The DREF is a vital 
part of the International Federation’s disaster response system and increases the ability of National 
Societies to respond to disasters.  

 
CHF 277,616 has been allocated from the 
IFRC’s Disaster Relief Emergency Fund 
(DREF) to support Kenya Red Cross Society 
(KRCS) in delivering immediate assistance 
to some 12,936 beneficiaries. Un-earmarked 
funds to repay DREF are encouraged. 
 
Summary: This DREF operation is being 
launched by the National Society to support the 
humanitarian interventions for 12,936 men, 
women and children recently affected by floods 
in Nyanza (West Kenya) and Rift Valley 
provinces in Kenya.  
 
The rains started in December 2012 and 
according to the current forecasts from the 
Kenyan Metrological Department (KMET), the 
flood situation will continue to get worse up to 
mid-January 2013. In Rift Valley, the affected 
areas are the slopes with little vegetation cover 
while in Nyanza (West Kenya) the affected areas are those in the low lying Kano plains which receive 
flood water from the highlands of the Rift Valley. The level of resilience of the residents in these affected 
locations has been weakened due to the recent enhanced volume of rain within the country.  
 
A total of 2,156 households have been affected by the flooding with 1,217 households being in Rift Valley 
and 939 households in Nyanza (West Kenya).To date, a total of 13 people have lost their lives to 
mudslides in the North Rift region , 765 displaced and 5 people reported  missing. 
 
The displaced and evacuated families are currently sheltered within the schools, churches, public 
shopping centres and within host populations. Their needs include shelter, water supply, improved 
sanitation and hygiene promotion, provision of food relief, and basic health services. With the schools 
soon opening for their first term of the school calendar year, some of the displaced and evacuated families 
will require to be relocated and hence the need for emergency shelter. The on-going nurses’ strike within 
the country has also hindered access to the basic health services for the affected populations. 
 
KRCS has conducted search and rescue missions in the affected areas and provided psychosocial 
support for the displaced persons. Other interventions include distribution of Non–Food Items (NFIs), 
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household water purification chemicals, insecticide treated nets and health education. The 
interventions were carried out after rapid assessments were conducted in the affected regions by KRCS 
staff in collaboration with government officials, Non Governmental Organisations (NGO) such as Child 
Fund present in those areas as well as with the local media. 
 
Through the support of this DREF, KRCS intends to continue the search and rescue services as well as 
tracing of missing persons in affected high risk areas. Furthermore, KRCS will provide emergency shelter 
to displaced and evacuated families, and continue the NFI distribution activities and support the Ministry of 
Health (MoH) in meeting basic health care needs through basic clinical services and preventive care to the 
affected families. Additionally, First Aid services and psychosocial support will be carried out by the KRCS 
volunteers, and health promotion and disease prevention campaigns focusing on cholera and malaria 
organized. The National Society will also provide safe drinking water to the affected families, improve 
sanitary conditions, and promote hygiene awareness.  
 
This operation is expected to be implemented over three months and will therefore be completed by 14 
April 2013. A Final Report will be made available by 14 July, 2013 (3  months after the end of the 
operation)  
 
<click here for the DREF budget; here for contact details; here to view the map of the affected 
area> 
 

The situation 

The Kenya Meteorological Department predictions last year indicated that the country would experience a 
mild El Nino phenomenon with enhanced rainfall for the period October to December 2012. The rains 
commenced as predicted and the cessation has been predicted for mid-January 2013. During the short rain 
period most parts of Kenya experienced above normal rainfall, while parts of North East counties 
experienced slightly above normal rainfall. Between 20 and 28 December 2012, the Rift Valley region 
highlands received slightly above normal rainfall. Most of these areas have received more than 100 percent 
of the annual mean precipitation, and it is expected that the same flooded areas where the ground is 
saturated will be pounded by more rains with increased possibility of further flooding and mudslides.  

In the West Kenya catchment areas, heavy rains started in December 2012 and have been continuing since 
then. Following the rains River Nyando, Awach, and Sondu broke their banks causing flooding in several 
villages across the region (Muhoroni, Ahero, Ayweyo, Osembe, Nyadina, Agoro West, Rangul, and Lower 
Nyakach). The water level in River Nzoia is way above the alert level and communities are currently being 
advised to move to safer grounds. 

 
Mudslides and floods disasters within Rift valley and West Kenya regions have been experienced 
successively in 2010, 2011 and 2012 as supported by previous DREF operations. The areas most affected 
during the current disaster are within the constituencies of Keiyo (in Elgeyo Marakwet County), West Pokot 
(West Pokot County) in the North Rift region, and Nyando, Nyakach, Muhoroni, Kisumu East (in Kisumu 
County), and Rachuonyo (in Homa Bay County) in the West Kenya region. A total of 2,156 households have 
been affected by the flooding with 1,217 households being in Rift Valley and 939 households in Nyanza 
(West Kenya). Mudslides in the North Rift region have so far claimed lives of 13 people while no deaths were 
reported in West Kenya. In addition, 765 persons have been displaced and 5 people reported missing. 
 
Several areas, especially around Lake Baringo experienced flooding due to Lake Baringo receiving a lot of 
water from river Perkera and Indo causing populations to be displaced and moved to the neighbouring 
villages. While areas in Keiyo south, Pokot south, Mt.Elgon and Nandi hills experienced landslides. Keiyo 
south and Pokot south districts experienced adverse effects of the mudslides causing death, displacement of 
people, destruction of houses and property and loss of animals and food crops. In Keiyo South district, the 
land/mudslide occurred in two locations; Sogom and Kaptarakwa locations within Soy and Chepkorio 
divisions respectively whereby eight villages (Simit, Kacholwa, Kapsogom, Sego, Toroplongon, Kapunguru, 
Kibaragoi, Tumo) experienced the adverse effects of landslides. A total of 13 people among them 8 children 
died while 203 families were displaced in Keiyo South. The displaced families were evacuated to public 
institutions, churches and markets (Chororget primary school, Toroplongon primary school, Sego reformed 
church and Kapkayo market) which were safer grounds and provided temporary settlement of the families. 
KRCS made an assessment in the affected locations in both Western and Rift Valley regions. 
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  Latrine submerged in water in Nyando 

 
 
Table 1: summary of the affected and displaced populations in the various locations 
 
 

District Affected 
Locations 

Number of 
households 
affected 

Number of 
persons 
reported 
dead 

Number of 
persons 
reported 
missing 

Number of 
houses 
completely 
destroyed 

Number of 
families 
evacuated 
or displaced 

Keiyo South  
Marakwet 

Sogom 309 4 3 51 131 

Kaptarakwa 306 9  0 12 72 

Pokot South 
West Pokot 

Swandani 302 0  2 25 273 

  Swandani 300 

Rift Valley: Total  1,217 13 5 88 476 
 Nyando Magina 98 0 0 0 42 

 Ayweyo 63 0 0 0 26 

 Ahero/Kakola 84 0 0 0 11 

 East Kano 7 0 0 0 0 

Nyakach 
Muhoroni 

Rang'ul 109 0 0 0 17 

 Agoro West 48 0 0 0 0 

 Central 
Nyakach 

20 0 0 0 0 

Muhoroni Chemelil 78 0 0 0 45 

 Ombeyi 105 0 0 0 62 

 Osembe 53 0 0 0 11 

Kisumu East 
Kisumu 

Bwanda 74 0 0 0 20 

 West Kolwa 66 0 0 0 20 

 Kathoo 30 0 0 0 1 

 Kawino North 42 0 0 0 20 

 Kochieng 49 0 0 0 9 

Rachuonyo Osodo 8 0 0 0 0 

 Kobuya 5 0 0 0 5 

West Kenya: Total  939 0 0 0 289 
Sum Total  2,156 13 5 88 765 

 
Source: KRCS Regional Rapid Assessment Report (January 2013) 
 
 
The populations that were marooned have been evacuated by 
KRCS and Government of Kenya officials, and are now being 
safely assisted in evacuation camps within schools, churches, 
public centres and others integrated within the host community. 
The floods have created a potentially hazardous public heath 
situation with the schools not equipped to cater for the sanitation 
needs of so many displaced people. Further, the water supply 
sources have been contaminated by large number of latrines 
which have collapsed emptying there content into the water 
sources. The likelihood of diarrheal and other water borne 
diseases remains a major concern. 
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Displaced families receiving NFIs from KRCS at 
Chororget Primary School 

 
 
 
Most areas served by poor infrastructure are inaccessible as a result of the landslides and also very steep 
terrains limiting access of vehicles. Most of the areas and access routes have been destroyed by the 
landslides hampering transportation of items to the camps and also access to the homes by the displaced 
families. This has created a major impact on the support for the affected population.  
 
 
Relief and Shelter  
The floods and landslides have resulted in destruction of property, thereby rendering hundreds of 
households homeless. Most of the destroyed houses are temporary shelters made of mud, small poles and 
thatched roofs. The landslides impacted highly on shelter, water, sanitation and businesses. The affected 
populations whose houses have been partially or totally destroyed are seeking shelter in schools, churches 
or road sides, while a few others are living with neighbours or relatives. 
 

Many families lost their tools and domestic animals that were kept in their houses such as livestock, mainly 
goats and poultry. Due to the limited accessibility in some of the affected areas, it is difficult to ascertain the 
area of farmland that has been damaged. A total number of 88 houses were destroyed in Keiyo south and 

Pokot south district in Rift Valley region. However the 
destruction might have a much higher impact than 
reported due to inaccessibility.  

 
In Nyando, 29 households had their houses collapse 
and this has posed need for temporary shelter.  The 
families have since been relocated to the evacuation 
centres and neareby primary schools, and supported 
with tarpaulins, blankets, mosquto nets and water 
treatment chemicals. The extent of damage varied from 
place to place: some houses had  either had one side of 
the building washed out or its lower base filled with 
flood water. The impact from the flooding were worse 
on the houses that were mud-walled. 

The affected families have lost their household goods 
and other personal effects when they were evacuated 
to higher ground from the destroyed houses. Also, food 
stores in several homes from recent farm harvests were 

destroyed by the land/mudslides, as was the case for example in Keiyo South and South Pokot districts.  

Food and Nutrition 
In affected areas of Rift Valley families had adequate harvest and reserves of food crops (Maize, beans, 
millet) for use in the year. However, as a result of land/mud slides, granaries/food stores were destroyed. 
The displaced families in the camps are mainly relying on some relief food supplied by the government. 
Vulnerability levels of the affected families have increased since most of the areas are cut off and 
households cannot access food from the houses or farms.   

 

Health, Water and Sanitation 
Injuries were reported as a result of the floods and mudslide disasters with the affected persons being 
provided with emergency treatment from the nearby health centres. With the on-going nurses national strike 
the provision of health services has also been hampered in the evacuation centres.  
 
The landslides have caused contamination of water sources following the collapsing, caving in and 
overflowing of latrines. This situation is expected to further exacerbate the transmission of diseases 
especially cholera and other diarrhoeal diseases among the communities displaced by landslides. Access to 
the much-needed medical facilities poses a major challenge since communities in isolated areas cannot 
access basic health services. 
 
In Nyando, water sources have been contaminated and latrine coverage paralyzed due to raging floods 
which have swept and/or submerged latrines and hence increasing community’s vulnerability to water-borne 
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diseases owing to the topography of the areas. A total of 1,780 latrines were reported collapsed or destroyed 
in Western Kenya by the floods.  
 
In some villages the number of latrines remains low. It was also noted that the available latrines in the 
affected homesteads had faecal matter spillage and drained onto the surface water, which increases the risk 
of contracting water borne diseases since the affected communities are predominantly dependent on river, 
wells and spring water. Currently, the prevalence of water borne diseases is minimal, but highly anticipated if 
the rains continue pounding the area. 
 
The Western region is a malaria endemic zone with flood waters further increasing the breeding places for 
mosquitoes. For both regions, there is need for interventions to reduce risk for of malaria, with particular 
focus on high risks groups such as children under five years and pregnant women. 

Safety, Security and Protection 
The registration of all the affected people in most areas has been undertaken by the KRCS with the 
assistance of village elders and the local administration. There have been no reported cases of family 
members being separated or security threats to the affected population nor has there been reported cases of 
physical abuse, sexual abuse, gender-based or psychological intimidation, insecurity or discrimination to the 
KRCS volunteers, however both female and male volunteers will monitor the situation for changes, with 
special attention to unaccompanied minors, women and female headed households. 
 
KRCS has been responding to emergencies due to continuous conflict as a result of the activities related to 
the forthcoming general elections in the country on 4 March, 2013. The conflict and the resultant 
humanitarian situation in the Coast, Rift Valley, and North-Eastern have resulted in over 130 deaths and 
major displacement across the country. It is in this context of stretched resource capacity of the National 
Society that this DREF for the current floods is being launched. 

 
Coordination and Partnerships 
KRCS Regional offices in Rift Valley together with the government (the office of the district commissioners in 
Pokot South, Keiyo south and Marigat), held district disaster committee meetings convened by the 
Government of Kenya in order to plan for response and resource mobilization. United Nations Office for the 
Coordination of Humanitarian Affairs (UN OCHA) and International Organization for Migration (IOM) have 
been supporting the Government and Kenya Red Cross Society in coordination of the interventions 
 
The situation and needs assessments were conducted through coordinated efforts between KRCS, relevant 
government departments, Child Fund and the local media. 
 
The Government of Kenya through the Ministry of Special Programmes has provided relief food to the 
displaced populations in Pokot South and Keiyo South. In Keiyo south the provincial administration 
distributed relief food; 20 bags of maize, 30 bags of beans while the area leaders donated 40 bags of maize. 
The Ministry of special programmes has also planned to pay school fees for students from the affected 
households in primary, secondary, colleges and universities, and provide for the burial expenses for the 
deceased. 
 
KRCS is working very closely with the government authorities and local Community Based Organizations 
(CBOs) in camp management, distribution of relief food and NFIs. The local disaster committees (most of 
them trained by KRCS) have been an integral partner in the division of the responsibilities.  
 
Unfortunately, there has been little attention given to the flood situation due to the on-going conflict in the 
Tana Delta where the KRCS is the lead responder with the support of UN and International Non 
Governmental Organizations (INGOs). Otherwise, there are very few humanitarian actors in the flooded 
areas where KRCS performs emergency response. 
 

Red Cross and Red Crescent action 
KRCS undertook the initial rapid assessment using the 72 hours field assessment tool. Other stakeholders 
that participated to conduct the assessment included government officials, an NGO Child Fund, and the local 
media. Detailed assessments continue to be undertaken in the affected areas. 

 
KRCS immediately initiated search and rescue activities for the persons trapped in the mudslides and those 
that were marooned by the floods. 100 volunteers and five regional staff were mobilized to support the 
search and rescue missions in Keiyo south and Pokot South (50 volunteers in each district) in the Rift Valley. 
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13 dead bodies were recovered by the volunteers in Keiyo south. KRCS also assisted seven injured persons 
to access health services at the nearest health facilities. Additionally, KRCS staff also has provided psycho-
social support to affected families in Western and Rift Valley areas. So far, a total of 30 people have 
attended the psycho-social support sessions. 
 
KRCS is working very closely with the government authorities and local CBOs in camp management, 
distribution of relief food and Non-Food items (blankets, mosquito nets, soap bars, water collecting 
containers and water treatment chemicals). In Western Kenya a total of 105 affected families have been 
supported with NFIs, and in Rift Valley KRCS distributed NFIs to 270 families in Pokot South and 190 
families in Keiyo South District. KRCS has also started to conduct hygiene promotion sensitization sessions 
to help curb possible outbreak of diarrhoeal diseases. 
 
Through the support of this DREF, KRCS will continue the search and rescue services, tracing of missing 
persons in high risk areas, provision of emergency shelter to displaced and evacuated families due to the 
floods and landslides as well as continue the NFI distribution activities. KRCS will also (however not part of 
this operation) support the government with food distribution activities and advocate for recovery assistance.  
 
In terms of access to health care for the affected population, and with support of this DREF, KRCS intends to 
support the Ministry of Health (MoH) in meeting basic health care needs through basic clinical services and 
preventive care and also provide psychosocial support to the disaster affected families through its 
volunteers. Furthermore, KRCS will carry out health promotion and disease prevention campaigns focusing 
on diseases with epidemic potential including cholera and malaria and also  provide safe drinking water to 
evacuation centres, including provision of water treatment items to the affected population, and carry out 
interventions that will improve sanitary conditions and hygiene awareness.  
 
KRCS will coordinate and keep partners within the Red Cross Red Crescent Movement informed about the 
flood situation and its interventions, including IFRC, International Committee of the Red Cross (ICRC), and 
partner national societies (PNSs) present in the country. IFRC will provide technical and financial support for 
the implementation of the intervention, as well as monitoring and evaluating the DREF operation. 
 
KRCS has extensive experience in emergency response and camp management, after many years of 
providing assistance to large refugee populations and responding to internal displacement due to disasters 
and other emergencies. They have a nationwide network of well trained volunteers and staff and established 
regional and local structures.  
 
KRCS has responded to flooding and landslide in some of the currently affected areas during previous years. 
Since it has been recurrent disasters, KRCS has implemented activities for early warning and to reduce 
risks. For example, in some of the areas early warning systems have been put in place, with monitoring of 
water levels and alerting the communities. Also, KRCS has conducted awareness raising for communities in 
high risk areas of the risk of flooding and mudslides. For example, in cooperation with the Spanish Red 
Cross, a disaster risk reduction (DRR) programme was been implemented 2008-2011 in Nyando that 
included awareness raising of risks for floods, risk reduction activities, and food security components. 
Additionally, KRCS continues to advocate towards the government of the need to relocate some 
communities Keiyo area, and the need for tree planting projects in Rift Valley. 

 

The Needs 
This DREF is being launched to support the populations of Western and Rift Valley Regions affected by the 
floods and land/mudslides. A total of 2,156 households (12,936 persons) have been affected with 1,217 
households in Rift Valley and 939 households in Nyanza (West Kenya).These families are at increased risks 
for waterborne/related diseases and in need of emergency health. Out of the affected families, 765 families 
have been displaced or evacuated, and in need for temporary shelter. 

 
Relief and Shelter: 
765 evacuated or displaced households currently lodged within schools will require to be relocated. 
Therefore provision of emergency shelter and the distribution of defined non-food relief items shall be 
necessitated to enable the displaced families to enhance their living conditions in both the relocated or 
evacuated areas. 
 
The affected households will need basic household facilities since most of their household goods and other 
personal effects were either left behind in the destroyed houses or washed away during the floods, as 
families were evacuated to higher ground.  
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Food and Nutrition: 

The displaced families in the evacuation centres are relying on relief food supplied by the government. There 
is need for continued relief food distribution in affected areas of Rift Valley and West Kenya. During 
relocation the affected families will require to be supported for the initial period as they get back to normal 
lives.  

KRCS shall not undertake food distribution to the affected households in both Western and Rift Valley areas 
as part of this DREF operation. However the government has been undertaking food distribution in the 
disaster affected population and hence KRCS will continue to support government efforts in the distribution 
of relief food to enable the beneficiaries meet their basic food needs. KRCS will also lobby for start-up relief 
food supplies with the government and other stakeholders at the end of the rainy season when the 
beneficiaries will be resettled. Furthermore, KRCS will undertake advocacy and lobbying with other 
stakeholders including the government on livelihood support for beneficiaries for early recovery that will help 
them get back to their normal lives. 

 

Health, Water and Sanitation: 

The needs for the affected population entail provision of safe water, adequate sanitation particularly in the 
evacuation centres and hygiene promotion to promote and enhance the safe water chain. Sanitation 
targeting the evacuation centres is needed following the increased population constraining the few existing 
facilities.  
 
Injuries have been sustained as a result of the disaster and there is need to attend to the affected persons 
through provision of emergency and supportive health services. There is a need to support basic health care 
services within the evacuation camps and the affected community. Provision of basic drug supplies need to 
be undertaken to support government efforts in ensuring health services delivery to the affected population. 
With the current National nurses’ strike, in addition to the provision of basic health service, there will be need 
for bi-weekly mobile medical outreach services to the evacuation sites. The mobile services at defined 
centralised/close proximity areas will be important in ensuring basic health services to areas where 
accessibility has been hampered.  
 
Evacuated families also require psycho-social support to help them cope with experiences from the disaster 
and the situation of displacement having lost their homes and belongings. Some have been injured, lost their 
loved ones and others still have family members missing. 
 
Safety, Security and Protection: 
With the registration of all the affected people having been done in most areas there will be need for 
continued monitoring on the affected persons. KRCS will have to work closely with the local administration 
officials in ensuring the safety of the people in the evacuation camps. On-going registration upon additional 
affected population will be undertaken and report to the relevant government administrative units. 
 
Selection of the people to be reached: 
This DREF operation targets 2,156 households (12,936 persons) affected by the floods and landslide in 
West Kenya and Rift Valley regions.  
 
765 displaced or evacuated families from floods- and landslide affected areas currently seeking refuge in 
school buildings, churches, public shopping centres and within host populations, will be selected for 
temporary shelter support. 2,156 households from the flood and landslide affected areas (including the 765 
displaced families) at risk for diseases related to unsafe water and sanitary conditions will be targeted with 
water, sanitation and hygiene activities and emergency health. 
 
The majority of the target population are women and children, vulnerable due to displacement and having 
lost their belongings or forced to leave them behind while they were evacuated. 

 

The Proposed Operation 
 
The proposed DREF operation contains following components:  

1) Search and rescue of affected persons in the high risk areas of Nyando, Keiyo South, Pokot South; 
and restoring family links (RFL) activities, including tracing of missing persons. 

2) Temporary shelter and basic relief to 765 affected and vulnerable households during three months. 
3) Emergency health care to ensure basic health care to 2,156 affected households as well as 

provision of health promotion and disease prevention awareness to reduce risks for epidemics. 
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4)  Water, sanitation and hygiene promotion activities targeting 2,156 affected households with 
provision of safe water, improved sanitary conditions and hygiene awareness.  

 
Search, rescue and tracing: KRCS will continue to undertake search and rescue missions for flood affected 
persons in the areas of Nyando, Keiyo South, Pokot South and other high risk areas. Affected persons will 
be evacuated to safer/higher grounds where there are no risks of floods or mudslides. KRCS will also 
support continued tracing of missing persons and the restoration of family links at the household level. 
Psycho-social support will be provided to the affected population to enable them integrate and lead a stable 
life within the community. 
 
Temporary shelter and relief: The operation shall target 765 displaced /evacuated households who will be 
provided with materials for the construction of emergency shelters and provided with non-food relief items 
which will contribute to improved living conditions for the families in both the relocated or evacuated areas. 
The Non-Food items include blankets and kitchen sets. (Other basic items such as mosquito nets, soap, jerry 
cans will be provided under emergency health care and water, sanitation and hygiene below). 
 
Emergency health care: KRCS will support the efforts by the Ministry of Health (MOH) to provide basic 
health care services to the affected populations. Three health promotion and disease prevention campaigns 
focusing on the diseases with epidemic potential such as malaria and cholera will be conducted aiming at 
reducing health risks. Two insecticide treated mosquito nets per household will be distributed with a specific 
target to under-five children and pregnant women. Psychosocial support services will be provided for the 
affected people, mainly targeting those with injuries, those who lost their loved ones, or family members are 
/have been missing. Dignity kits (containing wrapping cloth for babies, sanitary towels, toothbrush and 
toothpaste, washing detergents, medicated betting soap, bathing soap) shall be distributed to the affected 
population taking special consideration to women and children under five years. 
 
Water, sanitation and hygiene: KRCS shall procure and distribute water collection containers and water 
treatment chemicals to promote access to safe water at household level. Aquatabs will be distributed in 
areas with unsafe water with low turbidity, while PUR/Water marker for very turbid water sources. Improved 
pit latrines will be constructed in identified evacuation centers to promote safe disposal of excreta. Hygiene 
promotion will be undertaken through the PHASTer methodology which will be cascaded through the 
formation of PHAST groups at community level and combined with distribution of soap for improved hygiene 
practice. In places where existing water sources were submerged shock chlorination will be conducted to 
render the water sources safe. 
 
Implementation set up and approach 
 
The proposed operation shall be coordinated by the Disaster Operations department at the KRCS 
headquarters. At the regional level the regions shall manage the operations in their respective areas of 
intervention and will undertake the service delivery to the affected populations through the support of the 
branch networks. Six KRCS staff and 60 volunteers will be mobilized to carry out the activities included in the 
DREF operation. 
 
KRCS shall work closely with the relevant government local administration officials in the delivery of the 
response. The existing community structures shall be utilized to support the operation. There are existing 
KRCS volunteers within the affected populations who supported the registration exercise of the affected 
persons and who will support the delivery of the services to the beneficiaries.  

 
The beneficiary community shall be involved in the intervention starting from assessment, planning, 
implementation and monitoring and evaluation. Existing community leadership structures shall be involved in 
the decision making during the intervention. PHAST TOTs shall be selected from the beneficiary population 
to help disseminate the cascade process. KRCS volunteers who are part of the affected population will be 
enlisted to support in the distribution of food and non-food items and also in other appropriate interventions. 
The beneficiary community feedback on the intervention will be taken into consideration to help improve 
service delivery. 
 
Special consideration will be undertaken to the needs of women, children and vulnerable households, 
including households with pregnant and lactating women, women with children under five years, and injured 
persons. Sphere standards will guide the intervention. 
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Search, rescue and tracing 
Outcome: Search and rescue for the affected persons in the flood- affected areas is complete. 
Outputs (expected results) Activities planned 
 

 The affected persons are 
identified and evacuated to safer/ 
higher grounds 

 Injured persons receive treatment 

 Support the tracing for the 
missing persons and restoration 
of family links   

 
 

 Evacuation of affected persons to safer grounds 

 Provision of referral service for the injured persons to 
nearby hospitals for treatment 

 Provision of psycho-social support services to the 
affected persons 

 Support efforts by the relevant government ministry 
towards tracing of the missing persons. 

 Support restoration of family links where missing 
persons are successfully identified. 

 

Emergency shelter and relief distributions (basic non-food items) 
Outcome: Enhanced living conditions for 765 displaced or evacuated households due to floods 
and landslides, in Western and Rift Valley regions for three months 
Outputs (expected results) Activities planned 

 765 families have access to 
basic shelter in the 
evacuation/relocation centres  

 765 families have access to 
basic household items to 
support their living conditions 

 Registration of affected population in the western 
and Rift Valley regions 

 Purchase 1530 tarpaulins and distribute to the 
765 displaced or evacuated households.(2 
tarpaulins per family) 

 Support the construction of emergency shelters 
for the affected 765 households. 

 Purchase 1,530 blankets and 765 kitchen sets. 

 Distribute non-food relief items( 2 blankets and 

 1 kitchen set per family) to the 765 displaced 
households. 

 

 
Emergency health  
Outcome: Reduced morbidity and mortality among the 2,156 floods and landslide affected 
households through provision of basic health care services for three months. 
Outputs (expected results) Activities planned 

 Increased access to basic health services 
among the disaster affected populations. 

 

 Increase knowledge on preventable public 
health diseases among the disaster 
affected populations. 

 

 Reduced incidences of disease outbreaks 

among the disaster affected populations 
 

 First aid services and psychosocial support 

has been provided to households affected 

by the disaster. 

 Support the MOH in meeting the basic 
health care needs for the affected 
2,156 households through basic 
clinical services and preventive health 
care. 

 Conduct at least 3 health promotion 
and disease prevention campaigns 
focussing on disease with epidemic 
potential including malaria, cholera  

 Procure 4,312 insecticide treated 
mosquito nets and 2,156 dignity kits 
(wrapping cloth for babies, sanitary 
towels, toothbrushes, toothpaste, 
bathing soap, medicated betting soap, 
washing detergent) and distribute to 
the targeted 2,156 households (2 
mosquito nets and 1 dignity kit per 
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household), with special focus on 
children under five years and pregnant 
mothers. 

 Provision of first aid service and 
psycho-social support to the affected 
persons and families. 

 
Water, sanitation, and hygiene promotion 
Outcome: Improved access to safe water, adequate sanitation and hygiene promotion for 2,156 
flood and landslide affected households in Western and Rift Valley Regions, for three months. 
Outputs (expected results) Activities planned 

 

 Access to safe water provided for the 
affected families, in line with the sphere 
standards. 
 

 Adequate sanitation facilities provided in 
the evacuation centres. 
 

 Targeted flood affected households have 
improved their hygiene practice. 
 

 Carry out refresher training for 20 TOTs on 
the PHASTer methodology. 

 Support the formation of the PHAST groups 
for cascade process within the affected 
population. 

 Undertake detailed assessments for water 
and sanitation needs in the relocation areas 
after the rain season. 

 Procure and distribute 4,312 water 

containers (2 per family), 4,312 soaps (2 

per family) and household water treatment 

chemicals (aquatabs) for the flood affected 

2,156 households.  
 Construction of at least 30 improved pit 

latrines at the evacuation centres for use 

by the affected populations. 

 Conduct at least 3 hygiene promotion 

sensitization sessions within the affected 

populations. 

 
 
Logistics 
Outcome: To provide effective logistical support that enables rapid assistance provided to targeted 
beneficiaries. 
 
Planned Activities: 
 Transport relief supplies to final distribution points. 

 Identify suitable warehouses for storage of relief items. 

 Maintain mobilisation table. 

 Local procurement of shelter items, NFIs, and water and sanitation material supplies, in line with 

national procurement guidelines. 

The logistical support from KRCS for the intervention will include procurement services, transportation, 
temporary warehousing and support for final distribution of the shelter and non-food items to the target 
beneficiaries. The National Society procurement guideline will be utilized in the intervention. 

 
Communications – Advocacy and Public information 

Planned Activities 
 Updating KRCS website. 

 Share floods related information with different stakeholders. 

 Field trips for documentation and monitoring. 

 Field communication. 

 

Reporting, Monitoring and Evaluation 
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Regular monitoring will be undertaken by the KRCS regions supported by the headquarters, including field 
visits and updates from the regions. Reporting will be undertaken at the end of the three months operation. 
An end of operation review involving the IFRC regional and zone office, KRCS staff and volunteers both at 
the headquarters and the regions will be undertaken to evaluate the DREF operation. 

 

 

Contact information 
For further information specifically related to this operation please contact: 

 Kenya Red Cross Society: Abbas Gullet, Secretary General; Phone: +254 20 603 593; +254 20 608 
681/13, Fax: +254 20 603 589, email: gullet.abbas@kenyaredcross.org 

 IFRC Regional Representation: Finnjarle Rode, Regional Representative for East Africa; Nairobi; 
phone: +254 20 283 5000; email: finnjarle.rode@ifrc.org  

 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator for Africa; Nairobi; phone: 
+254 (0)731 067 489; email: daniel.bolanos@ifrc.org  

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: +41.22.730.45 

29; email: christine.south@ifrc.org 

 IFRC Regional Logistics Unit (RLU): Ari Mantyvaara Logistics Coordinator,  Dubai; phone  +971 50 

4584872, Fax +971.4.883.22.12, email: ari.mantyvaara@ifrc.org 

For Resource Mobilization and Pledges: 

 IFRC Africa Zone: Loïc de Bastier, Resource Mobilization Coordinator for Africa; Addis Ababa; 

phone: +251-93-003 4013; fax: +251-11-557 0799; email: loic.debastier@ifrc.org   

For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Africa Zone: Robert Ondrusek, PMER/QA Delegate for Africa; Nairobi; phone: +254 731 067 

277;  email: robert.ondrusek@ifrc.org 

 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 

vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 

 

mailto:gullet.abbas@kenyaredcross.org
mailto:Finnjarle.RODE@ifrc.org
mailto:daniel.bolanos@ifrc.org
mailto:christine.south@ifrc.org
mailto:ari.mantyvaara@ifrc.org
mailto:Loic.debastier@ifrc.org
mailto:robert.ondrusek@ifrc.org


Vehicle Costs

DREF OPERATION 15-01-13
KENYA FLOODS 2012
Budget Group  Budget CHF

Shelter - Relief 20,400
Shelter - Transitional 0
Construction - Housing 0
Construction - Facilities 0
Construction - Materials 0
Clothing & Textiles 36,397
Food 0
Seeds & Plants 0
Water, Sanitation & Hygiene 28,782
Medical & First Aid 50,411
Teaching Materials 0
Ustensils & Tools 36,473
Other Supplies & Services 7,187
Emergency Response Units 0
Cash Disbursments 0
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 179,650

Land & Buildings 0
Vehicles Purchase 0
Computer & Telecom Equipment 0
Office/Household  Furniture & Equipment 0
Medical Equipment 0
Other Machiney & Equipment 0
Total LAND, VEHICLES AND EQUIPMENT 0

Storage, Warehousing 5,333
Dsitribution & Monitoring 0
Transport & Vehicle CostsTransport &  25,50025,500
Logistics Services 0
Total LOGISTICS, TRANSPORT AND STORAGE 30,833

International Staff 0
National Staff 0
National Society Staff 5,200
Volunteers 16,200
Total PERSONNEL 21,400

Consultants - IFRC Evaluation 0
Professional Fees 0
Total CONSULTANTS & PROFESSIONAL FEES 0

Workshops & Training 14,000
Total WORKSHOP & TRAINING 14,000

Travel 7,778                                
Information & Public Relations 556                                   
Office Costs 0
Communications 889
Financial Charges 11                                     
Other General Expenses 5556
Shared Support Services 0
Total GENERAL EXPENDITURES 14,789

Programme and Supplementary Services Recovery 16,944
Total INDIRECT COSTS 16,944

TOTAL BUDGET 277,616
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