
 

Emergency Appeal n° MDRKP008 Glide n° FL-2016-000097-PRK 

Operations update n° 1 :  23 September 2016 Date of disaster: 31 August 2016 

Operation start date: 2 September 2016 Operation end date: 31 August 2017  (12 months) 

Overall operation budget: CHF 15,199,723 DREF allocation: CHF 506,810 

Number of people affected: 600,000 people  Number of people to be assisted:  330,000 people 
 

Host National Society(ies) presence (n° of volunteers, staff, branches): 
Democratic People’s Republic of Korea Red Cross Society (DPRK RCS) 
Red Cross Red Crescent Movement partners actively involved in the operation: 
International Committee of the Red Cross (ICRC) 
Other partner organizations actively involved in the operation: 
The State Committee for Emergency and Disaster Management (SCEDM), UN Organizations, European Union 
Programme Support Units 

 

Operational summary 
 

 

29-31 August 2016: More than 300mm of rain 
reported in North Hamgyong Province, coupled 
with impact of Typhoon Lionrock, resulted in 
flooding of the Tuman River and its tributaries 
around the Chinese-DPRK border and other areas 
in the Province. 
 
01 September: DPRK RCS mobilized staff and 
volunteers for rapid initial assessment, early 
warning and evacuation, search and rescue, first 
aid, psychosocial support, etc. 
 
02 September: 2,500 non-food items (NFIs) 
released from DPRK RCS warehouses. Additional 
2,500 NFIs and 2,000 NFIs released on 5 and 12 
September respectively. 
 
03 September: an Information Bulletin issued. 
 
04 September: First Humanitarian Country Team 
(HCT) meeting took place. A joint assessment of 
the international organizations in DPRK conducted 
on 6-9 September. 
 
13 September: 506,810 Swiss francs allocated from the IFRC’s Disaster Relief Emergency Fund (DREF) to 
meet the humanitarian needs of 20,000 people.  
 
14 September: 138 deaths reported, 400 missing persons, 68,094 displaced persons, and 600,000 people 
affected by the floods. 
 
20 September: IFRC issues Emergency Appeal for 15,199,723 Swiss francs for 28,000 people for 12 months. 
 

 
 

Emergency appeal operations update 

Democratic People’s Republic of Korea / 

North Hamgyong Province:  Floods  

 
Over 3,300 Red Cross volunteers in the Democratic People’s 
Republic of Korea (DPRK) are providing clean drinking water and 
relief supplies to people affected by severe flooding and 
landslides across the country.    Photo:  DPRK RCS / IFRC 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=20742&record=5&last=6230
http://www.ifrc.org/docs/Appeals/16/IBDPRKfl030916.pdf
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Revised number of people to be assisted 
This operational update seeks to clarify that while the Emergency Appeal has outlined support for immediate 
humanitarian needs of up to 28,000 people (7,000 families) in North Hamyong Province (Hoeryong City, Musan 
County, Yonsa County, Onsong County, Kyonghung County and Kyongwon County), the programme and services 
under this operation are designed to directly support  affected communities across the most affected areas – 
Hoeryong City, Musan and Yonsa counties.  
 
In Hoeryong City (population 163,095) the operation will directly support beneficiaries through health; water, sanitation 
and hygiene promotion (WASH); disaster risk reduction (DRR); shelter; livelihoods, food security and nutrition 
activities. A number of interventions in these sectors, as well as National Society capacity building activities, will 
indirectly support all residents of Hoeryong City. 
  
In Musan (pop. 127,979) and Yonsa (pop. 40,503) counties, apart from the direct activities in health; WASH; DRR; 
shelter; livelihoods food security and nutrition activities, a number of interventions in these sectors, as well as National 
Society capacity building, will indirectly support all residents. 
 
 

Situational update 
From 29 August to 31 August, heavy rainfall occurred in North Hamgyong Province, DPRK – in some areas more than 
300 mm of rain were reported in just two days, causing the flooding of the Tumen River and its tributaries around the 
Chinese-DPRK border and other areas in the province. Within a particularly intense time period of four hours in the 
night between 30 and 31 August 2016, the waters of the river Tumen rose between six and 12 metres, causing an 
immediate threat to the lives of people in nearby villages. Over the three days, 193 mm of rain deluged Hoeryong City. 
Beyond the rise of the Tumen River and its tributaries that would be vulnerable under such conditions, at least one 
pulse of water also flowed down the Tumen flood plain and made the flood even worse. These floods were further 
intensified due to Typhoon Lionrock which hit the coast and prevented the dissipation of the flood waters from  
excessive precipitation. Therefore the water was locked in the riverbed, and the surrounding areas were flash-flooded.  
 

At least 140,000 people have been severely affected across six counties in the province of North Hamgyong in the 
northeast of the country. Over 30,000 houses have been damaged, submerged or completely destroyed and close to 
70,000 people remain displaced. 
 
Up to now, there have been 138 deaths reported, with a further 400 people missing and presumed dead. The number 
of injured people remains unknown. The death toll from the disaster is expected to rise with low chances to locate 
missing persons. The flooding occurred during the night time and hit the population while they were sleeping. Natural 
disasters are an unusual event in this part of DPRK and the population in the affected areas were relatively 
unprepared, although the national early warning system was activated and people were warned of the flooding risk, 
many people did not leave their houses due to lack of awareness to the danger.  
 
Further rain is another threat which can lead to additional landslides and roadblocks in the affected area. It is 
necessary that all DPRK RCS teams in the field are aware of this risk and are well prepared in case they get stuck on 
the road. Furthermore, the Typhoon season just started in Asia Pacific and needs to be observed closely.  
 
Winter starts early in this region – local reports indicate that sub-zero overnight temperatures are commonplace in 
October. The cold temperatures are often combined with high snow fall and iced roads, further impacting the access 
to the affected areas. This could affect the distribution of relief items and the transportation of construction materials.  
DPRK is subject to UN Security Council sanctions that potentially will increase delivery time of humanitarian aid 
associated with the flood operation as all import items have to be proved separately. A provision for this has been 
included in the planning to date.    
 
Movement Coordination 
Regular coordination meetings have been conducted between the DPRK RCS and the IFRC Country Office since the 
floods hit the country focusing on the situation and to guide the  floods response.  
 
The IFRC regional office in Kuala Lumpur is fully engaged and has been providing technical inputs and guidance since 
the beginning of the operation  and has also been coordinating communications with international media and partners. 
IFRC has been in close coordination with both movement partners and external partners, maintaining close contact 
and sharing regular updates through press releases and teleconference calls. Discussions with partners are being 
coordinated by the partnerships regional unit and the IFRC Country Office in Pyongyang. Coordination with partners 
during the emergency phase is critical especially in the context of DPRK and all partners are strongly encouraged to 
liaise with the PRD unit in relation to all contributions. Coordination with the ICRC is also taking place in DPRK, Kuala 
Lumpur and Geneva on a regular basis as they are supporting DPRK RCS in health activities and the wider operation.  
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In addition, technical meetings between the DPRK RCS disaster management (DM) department and the IFRC disaster 
risk management (DRM) delegate have been held at least daily to discuss operational issues and details. The IFRC 
Secretary General visited DPRK from 29 August to 1 September and received firsthand information from DPRK RCS 
senior management about the floods as initial reports came to hand and he has been kept informed of the evolving 
situation.  
 
Overview and coordination with non-RCRC actors and stakeholders in country 
IFRC was invited to co-lead a joint GoDPRK and HCT assessment of flood affected communities that was conducted 
from 6 to 9 September. A total of 22 national and international staff from 13 organizations, including the DPRK RCS 
participated in the mission. The assessment was coordinated by GoDPRK and the assessment report was released 
on 16 September.  
 
Humanitarian agencies in DPRK  are  visiting North Hamgyong Province during 20-23 September 2016 together with 
the government authorities to monitor the situation and to coordinate the relief efforts.  
 
On 19 September, the international community was able to access Yonsa county for the first time.  An assessment 
visit was conducted jointly by the government, UNICEF, WFP, and WHO representing the HCT. The findings confirm 
the need for proper and good access to food, nutrition, clean water, health and proper sanitation facilities, and  the 
urgent need for shelter in those locations.  
 
Information about relief items distributed and other actions being taken or planned are shared and coordinated 
amongst all HCT members. A series of Sector Working Groups (SWGs) support HCT activities are established and 
focus on Food Security and Nutrition, Health, Shelter and WASH. IFRC chairs the Shelter SWG which was 
inaugurated after the disaster was first reported and has convened on three occasions since.  
 
DPRK RCS maintains good coordination with the national stakeholders, particularly the State Committee for 
Emergency and Disaster Management (SCEDM), enjoying a close and fruitful relationship with the SCEDM. In case of 
disasters, SCEDM is mandated as the leading GoDPRK agency.   
 

Operational support services 

Human resources 
One IFRC shelter expert will be deployed for a short term mission to give technical support for the shelter activities in 
this operation, scheduled to arrive in DPRK on 26 September. 
 
Additional national staff positions have been provided for to ensure sufficient capacity to address increased activities 
in logistics, fleet, administration, monitoring and evaluation, communications, etc. 

 
Logistics and supply chain 
The IFRC country office in DPRK, in coordination with the DPRK RCS, will conduct local procurement of food items, 
kitchen sets, shelter tool kits and hygiene kits. Inputs from DPRK RCS while defining the product specifications will 
ensure local and cultural contextual aspects are considered. IFRC’s Asia Pacific regional logistic unit (RLU) will 
support with the mobilization of the other relief items,  dispatching goods available from the regional stockpile in Kuala 
Lumpur and through international procurement with shipments to DPRK. 
 
Existing IFRC in-country Logistics staff, in coordination with IFRC DRM delegate, will facilitate the in-country 
transportation and warehousing activities. 
 
As the situation is still evolving, KL RLU will keep close coordination with the IFRC country office and the DPRK RCS 
in regards any other additional supply and technical support. 
 

Communications 

Proactive media relations has resulted in extensive coverage in international media. Two press releases have been 
issued, and interviews given from both Pyongyang and Kuala Lumpur to most leading broadcasters including CNN, Al 
Jazeera, and Associated Press.  In addition, leading online print media such as the Washington Post, New York 
Times, Associated Press and Reuters have covered/made reference to the Red Cross response in their editorial 
coverage. IFRC’s regional communications unit have shared updated key messages and infographics with National 
Society partners and has been sending regular updates on the operation via the Asia Pacific Twitter account.  The 
latest press release was launched with the Emergency Appeal on 21 September, and on-going efforts will be made to 
obtain audio visual material to support communications efforts. 
 

 

 

http://www.ifrc.org/en/news-and-media/press-releases/asia-pacific/korea-democratic-peoples-republic-of/ifrc-launches-emergency-appeal-to-support-flood-hit-communities-in-dprk/
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Operational implementation  
 

Health  

Outcome 1: The immediate and medium-term risks to the health of affected populations are reduced.  

 
Output 1.1: Target population is provided with rapid medical management of injuries and diseases. 

Activities planned                                               No. of affected people to be reached 

Procurement of 200 FA kits for volunteers 

Up to 331,577 people in Hoeryong 
city, Musan and Yonsa counties 

Trainings of FA and Health in emergency(HiE) for 200 trainers and 
volunteers 

Printing and distribution of 500 FA manuals and 500 health message 
cards to the trainers, volunteers and affected population.    

Mobilize trained volunteers to provide community-based first aid, disease 
prevention and health promotion 

Output 1.2 Health institutions are supported to continue providing appropriate health services in winter 
time. 

Activities planned                                              Months  No. of affected people to be reached 

Procurement and supply of solar heating systems to 18 health institutions 
Up to 163,095 people  

in Hoeryong city 
Procurement and distribution of ri hospital kits/midwife kits. to 18 health 
institutions 

 

Water, sanitation and hygiene 

Outcome 2: The immediate reduction in risk of waterborne and water related diseases in affected 
population. 

Output 2.1: Target population is provided with hygiene items which meet Sphere standards 

Activities planned                                               No. of affected people to be reached 

Distribution of hygiene kits and WPTs 

28,000 people  (7,000 families) Procure and distribute hygiene items (body and laundry soap, tooth paste, 
sanitary pad, toilet paper) to 7,000 families for additional 5 months.  

Output 2.2: Safe water and latrine solutions which meet Sphere and WHO standards are provided to target 
population as damaged systems are restored 
Activities planned                                               No. of affected people to be reached 

Provide safe drinking water to flood affected families by deploying mobile 

water treatment units. 
Up to 10,000 people in Hoeryong city 

Elaborate appropriate designs for water supply systems and bill of 

quantities based on the detailed field survey. 

Up to 60,000 people in Hoeryong city 

Procure and deliver necessary construction materials (cement and 

reinforcement steel bar, pipes and fittings) to target communities. 

Conduct two-day WatSan technical workshops to train 30 volunteers on 

the construction, operation, and maintenance of water and sanitation 

facilities in the target community. 

Procurement and Installation of 5,000 temporary latrines 

Procurement and distribution of WPTs for 7000 families for 5 months 28,000 people (7,000 families) 

Install solar water heater in the kindergartens, children’s nurseries and 
public bath for provision of warm water for hand washing and bath. 

Up to 60,000 people in Hoeryong city 
Monitor and evaluate the process of rehabilitation of water supply systems 
by DPRK Red Cross. 
Output 2.3: Hygiene promotion activities which meet Sphere standards in terms of the identification and 
use of hygiene items provided to target population  
Activities planned                                               No. of affected people to be reached 

Conduct training of volunteers (ToV) for 200 volunteers in hygiene 

promotion. 

Up to 331,577 people in Hoeryong 
city, Musan and Yonsa counties 

Print and distribute 1,000 packages of IEC materials on hygiene 

promotion to be used in the training. 

Hygiene Promotion activities by trained volunteers 

Undertake baseline and end line surveys to determine the change in 
awareness and practice in communities reached 
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Livelihoods; Nutrition; Food security  

Outcome 3: Immediate and medium-term food needs of the disaster affected population are met 

Output 3.1: 7,000 families provided with food stocks for winter 

Activities planned                                                  No. of affected people to be reached 

Procurement and distribution of Maize 
28,000 people (7,000 families) 

Monitoring visits for distribution and logistics overview 
 
Food support for one month to the targeted families as they cannot grow new food items during the winter season 
and are depending on the governmental food distribution system.  
 
 

Shelter (including Household non-food items) 

Outcome 4: The immediate and medium-term household, shelter and settlement needs of the target 
population are met. 

Output 4.1: 7,000 families provided with essential household items  

Activities planned                                               No. of affected people to be reached 

Distribution of emergency shelter and household items, including cooking 
items 

28,000 people (7,000 families) 

Output 4.2: 7,000 families provided with winterized items 

Activities planned                                               No. of affected people to be reached 

Procurement and distribution of winterized items on national level 
following IFRC logistics standards. 

28,000 people (7,000 families) 

Monitoring visits for distribution and logistics overview 
Output 4.3  Medium-term and durable shelter solutions that meet agreed standards are provided to the 
target families 

Activities planned                                               No. of affected people to be reached 

Technical Support from IFRC Shelter expert Up to 70,000 people in Hoeryong 
city, Musan and Yonsa counties 

Shelter activities Up to 12,000 in Hoeryong city 

Output 4.4 Orientation/awareness on safer shelter provided to target communities 
 

Activities planned                                               No. of affected people to be reached 

Safe Shelter Training (PASSA) Up to 331,577 people in Hoeryong 
city, Musan and Yonsa counties Print and distribute shelter awareness guidelines 

Output 4.5  7,000 families provided with shelter winterization materials 

Activities planned                                               No. of affected people to be reached 

Procurement and distribution of coal for cooking and heating 28,000 people (7,000 families) 

Monitoring visits for distribution and logistics overview 

 
The deployment of a Shelter Advisor to support the IFRC/DPRK RCS programme and to provide technical guidance 
and assistance to GoDPRK and other humanitarian actors (in line with IFRC Shelter Cluster lead responsibilities).  
The Shelter Advisor identified is the current operations manager of the IFRC country office in the Philippines and  is 
expected to arrive in DPRK on 26 September.  
 
 

Disaster risk reduction 

Outcome 5: Communities are more resilient towards disasters 
 

Output 5.1: Volunteers from the community are trained as first responders 

Activities planned                                               No. of affected people to be reached 

Volunteers and community people are trained in community based 
disaster response (Community Based Early Warning and Evacuation) 

Up to 331,577 people in Hoeryong 
city, Musan and Yonsa counties 

Procurement and Distribution of Early Warning Materials 
Emergency relief skill training for PDRTs and volunteers 

Install disaster Mitigation structures in the affected communities Up to 163,095 people in Hoeryong 
city 
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National Society capacity building 

Outcome 6: National Society level of preparedness for future disasters and capacity to deliver sustainable 
programming and services is strengthened. 

Output 6.1: Increased material and HR capacity is available for the National Society to respond to future 
disasters, deliver programs and services. 

Activities planned                                            No. of affected people to be reached 

Replenishment (requisition + shipping) of family tents, jerry cans, 
tarpaulins, shelter tool kit, blue quilts and cooking  hygiene kits and WPTs 
with standard procurement procedures (through RLU and in country 
procurement) 

28,000 people (7,000 families) 

Final inspection on the replenished items  

Provide essential equipment and vehicles for North Hamgyong flood 
operation 

Up to 331,577 people in Hoeryong 
city, Musan and Yonsa counties 

Hire new staff for support of the North Hamgyong flood operation 

Output 6.2: Increased skill sets available for the National Society to respond to future disasters and 
deliver programmes and services.  

Activities planned                                            No. of affected people to be reached 

Conduct technical trainings branch staff and community leader in PMER Up to 331,577 people in Hoeryong 
city, Musan and Yonsa counties 

 
 

Quality programming / Areas common to all sectors 

Outcome 7: Continuous assessment and analysis is used to inform the design and implementation of the 
operation. 

Output 7.1: Management of the operation is informed by continuous assessments and a comprehensive 
monitoring and evaluation system 

Activities planned                                                     

Monitoring field visits by joint teams of DPRK RCS headquarters and IFRC 
Review workshops 
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Reference 
documents 


Click here for: 

 Previous 
appeals and 
updates 

 

 Return to title 
page 

For further information specifically related to this operation please contact: 
 
Democratic People’s Republic of Korea Red Cross Society (DPRK RCS) 

 Kim Jong Ho, DM director, phone: +850 2 4350, email: dprk-rc@star-co.net.kp    

 Pak Un Suk, emergency relief coordinator; email: dprk-rc@star-co.net.kp   
 
IFRC DPRK country office, Pyongyang 

 Chris Staines, head of country office; phone: +850 2 381 4350; 
+850 191 250 1149; email: chris.staines@ifrc.org 

 Marlene Fiedler, DRM delegate, phone: +850 191 250 7921,  
email: marlene.fiedler@ifrc.org     

 
IFRC Regional Office for Asia Pacific, Kuala Lumpur 

 Martin Faller, deputy director; email: martin.faller@ifrc.org 

 Timothy Lam, operations coordinator; mobile: +60 13 360 0366;  
email: timothy.lam@ifrc.org 

 Patrick Fuller, communications manager; email: patrick.fuller@ifrc.org    
 
For IFRC Resource Mobilization and Pledges support: 

 Diana Ongiti, resource management manager, emergencies;  
email: diana.ongiti@ifrc.org  

 
For In-Kind donations and Mobilization table support: 

 Riku Assamaki, regional logistics coordinator; mobile: +6012 298 9752; 
email: riku.assamaki@ifrc.org 

 
For Performance and Accountability support (planning, monitoring, evaluation 
and reporting enquiries) 

 Peter Ophoff, head of PMER; email: peter.ophoff@ifrc.org  
 
IFRC Geneva 

 Cristina Estrada, response and recovery lead; phone: +412 2730 4260;  
email: cristina.estrada@ifrc.org  

 Susil Perera, senior officer, response and recovery; phone: +412 2730 4947; 
email: susil.perera@ifrc.org        

   
 
 
 
 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 
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