
 

 

DREF operation final report 

DREF Operation n° MDRAM003 

Glide n° MS-2016-000070-ARM 

Date of issue: 8 December 2016 Date of disaster: 24 June 2016 

Operation start date: 8 July 2016 Operation end date: 8 September 2016 

Overall operation budget: CHF 55,046 

Number of people affected: 
750 people (162 households) 

Number of people assisted: 

600 people in 132 households 

Host National Society(ies): Armenian Red Cross Society 

Other partner organizations actively involved in the operation: 

The local and regional authorities of targeted areas were actively involved in the operation. 

 

A. Situation analysis 

Description of the disaster 

On 24 June 2016, as a result of heavy hailstorm 
and rains, an unprecedented landslide seriously 
damaged Karchaghbyur village of Gegharqunik 
region and Artik city of Shirak region with homes, 
public buildings, streets and bridges as well as 
agricultural lands were seriously affected.  

Karchakhbyur village is located 30 km away from 
the border with Azerbaijan in a remote and isolated 
area of Gegharqunik region, which is one of the 
poorest regions in Armenia. The total population of 
the village is 2,518 people with 752 households. 
People in the village are mainly involved in potato 
growing and cattle breeding. The streets are in a 
poor condition, which causes problems for any type 
of activity within the village. According to the 
information provided by the local authorities, there 
were around 140 affected households in this village 
where mainly homes and agricultural lands (arable 
lands, hayfields, pastures, and sawn areas) and 
livestock were seriously affected. Moreover, the 
ground floor of the village school was also flooded and needed significant repairs.  

Artik city is located in Shirak region which is also one of the poor regions in Armenia. There are quarries around the 
city, and many of them have been operating since the Soviet times. On 24 June, as a result of hailstorm and heavy 
rains, the water from the hills flooded the city bringing down stones from a canyon to the residential area. The flow 
was so high that the walls of the sewage canals broke and the water spilled into different directions covering many 
parts of the city 

Moreover, as a result of lightening, the electricity was cut off causing difficulties to response activities. Approximately 
12,000 m

3
 of stone appeared in the yards and streets of the city as well as inside of the houses making cleaning 

impossible without special machinery involvement. This also resulted in a cut-off of water supply. Gas supply was 
immediately shut down by the relevant service provider to avoid secondary disasters.  
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Artik city street after disaster, June 2016. Photo: ARCS 



 

Summary of the response 

Overview of Host National Society 

The Disaster Management of the Armenian Red Cross Society 
(ARCS) has developed significantly during the recent years. The 
National Society is currently one of the leading organizations in the 
country in this field. It has strengthened its capacities in Community 
Disaster Risk Reduction (DRR) and its institutional preparedness and 
response. ARCS also is considered by the Ministry of Emergency 
Situation as a leading actor in DRR. The National Society has seven 
Regional Disaster Response Teams members. It has an emergency 
stock for 500 families to provide temporary shelter in case of a large-
scale disaster. The NS also has a disaster response and contingency 
plan developed in 2007 for an eventual earthquake scenario. The NS 
DM department consists of eight people including the staff in the 
branches. Some 350 active volunteers are involved in DM activities 
countrywide. 

The ARCS developed a Community Based DRR model, which 
includes community risk identification, community CB through 
training and establishment of voluntary groups, development of 
disaster preparedness and mitigation action plans and support in 
mitigation measures. The NS is reaching families and schools in 
Armenia through its awareness raising activities. From 2014 the NS 
has engaged in developing its urban DRR capacities. 

During the current disaster, the representatives of ARCS 
Gegharqunik and Shirak regional branches started an intensive 
communication with local and regional authorities, visited the 
affected areas and provided information for the ARCS HQ on the 
situation. Then ARCS made a decision to activate its Rapid 
Response Team for organizing a rapid needs assessment in the 
affected areas in order to define the consequences and the need for 
its involvement in the operation. The activated team agreed on the 
structure and methodology for conducting an assessment in order to 
identify the people’s basic needs, the scope of damages and to establish formal communication with the local 
authorities. The ARCS`s Rapid Response Team comprised of representatives from the HQ, and the above mentioned 
regional branches have visited both disaster stricken areas. Using the list of affected local residents provided by the 
local authorities, 20 households out of 120 families with significant losses have been randomly selected for interviews 
in Karchaghbyur village and five out of 12 seriously affected households in Artik city. Simultaneously, interviews were 
conducted with local administration staff in order to identify the scope of activities undertaken by the government and 
other organizations. Furthermore, the affected areas were also visited for direct observation in order to understand the 
scope of losses of the local residents and to find out the needs of the local people. As a result, a rapid needs 
assessment report was prepared by the team clarifying the current situation, the main needs and the obstacles. 

Afterwards, ARCS launched a Disaster Relief Emergency Fund (DREF) operation to provide assistance to the 
population affected by the landslide in the above mentioned communities. In total, 600 people (132 households) were 
provided with food and hygiene parcels and assisted with in-kind cash. 

During the DREF operation, an RDRT Delegate was engaged on behalf the IFRC to evaluate and monitor the DREF 
distribution process.  

Following the distribution of relief items to the affected population, the ARCS organized a lessons learnt and best 
practices workshop in Gyumri city with the participation of all relevant stakeholders, partners and movement 
representatives as well.  

Overview of Red Cross Red Crescent Movement in country 

The ARCS maintained continuous communication with ICRC Delegation in Yerevan and IFRC Regional Office for 
Europe. 

Overview of non-RCRC actors in country 

The National DRR Platform comprises of different stakeholders and is the main coordination body that includes not 
only different organizations like OXFAM, UNDP, Save the Children, etc. but also the Government and the Ministry of 
Emergency Situations. The National Society as a UN DMT member receives and shares information on the situation 
with all stakeholders.  

Starting from the second day of the disaster, permanent contact was established with UN OCHA inasmuch as the NS 
is the only actor in the country that keeps visiting both affected locations. Taking into account the medium scale of the 

 
Need Assessment in Karchaghbyur village, July 2016. 
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Needs Assessment, Karchaghbyur village.  
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disaster, none of the UN agencies was initiating a response and, therefore ARCS as a reliable partner was contacted 
by UN OCHA for information on the disaster. In order to ensure a proper coordination of the activities related to 
disaster relief, ARCS closely worked with the local and regional authorities. The Head of ARCS Disaster Management 
and Population Movement department met with representatives from the Ministry of Territorial Administration and 
Development and the Ministry of Emergency Situations assigned for coordinating government activities and clarifying 
the role of the NS in this regard. Similar meetings were conducted with the local authorities of Karchaghbyur village 
and Artik city in addition to the regional authorities of Shirak and Gegharqunik regions accordingly aiming to clarify 
situation, define the needs and inform about the NS`s readiness for initiating a relief operation. Local and regional 
authorities took an active part in developing and clarifying the list of beneficiaries to be assisted. Furthermore, during 
the distribution process, they were closely cooperating with the Rapid Response Team.  

Needs analysis and scenario planning 

As a result of the ARCS`s rapid needs assessment as well as the information received from the local authorities and 
the final act of the Governmental Emergency Situations Commissions listing the damages and losses, it becomes 
clear that the priority needs of the beneficiaries were construction materials for renovation/reconstruction of their 
damaged homes and seeds and fertilizers to recover their agricultural lands (100%), hygiene and sanitary items and 
food (around 85%). There were also a limited number of respondents requiring special types of tools for construction 
works as well as livestock. As it was mentioned above, the affected families in Artik city have been receiving some 
cash assistance from the Government for reconstruction. However, there were urgent needs to be met in terms of 
responding to the people's basic household needs for items such as hygiene materials and food. The assessment 
shows that the ground floors in almost all homes were badly affected, and the stored food and non-food reserves 
mainly assigned for the upcoming autumn and winter period were gone. The ARCS prioritized supporting the affected 
people with food and hygiene and sanitary parcels as well as the provision of cash for temporary home recovery 
solutions.  

It is worth to highlight that ARCS made prioritization of beneficiaries for Artik city and from 42 affected people only 12 
seriously affected ones were selected to be assisted with this operation. ARCS has also considered using cash 
distribution for all types of assistance, but the assessment showed that Karchaghbyur village (120 targeted families 
only here) has only a few small shops in the village, and the local market had no capacity to supply the size of relief 
items (food and hygiene) proposed by the action. Moreover, the local small shops are turnover tax payers that have 
got annual turnover limitations, such a big procurement would have made them become VAT tax payers. Therefore, it 
was decided to use cash distribution only for temporary home recovery solutions means (wood, timber and other 
temporary building materials). There was no specialized construction materials shop in the village, and the people 
bought materials in the nearby cities. 

The beneficiaries have been selected according to the following criteria: 

 Very badly or badly affected families; 

 Affected families with low income; 

 Lonely elderly people; 

 Families with people with disabilities; 

 Large families (more than 5 members). 

Risk analysis 

Having in mind the possibility of heavy rains forecasted for most regions, there was a risk that the same or even worst 
situation might happen in many regions and communities and that the assistance to the current two communities 
might be insufficient. 

  



 

B. Operational strategy and plan 

Overall objective 

The overall objective of the operation was to provide assistance to 132 vulnerable families hit by a mudflow in 
Karchaghbyur village of Gegharquniq region and Artik city of Sirak region. Based on the needs assessment results, 
the immediate needs of the vulnerable population were met through the provision of food and hygiene items and the 
provision of cash to 132 households for temporary home recovery solutions. 

Implemented strategy 

Based on the needs mentioned above, the Armenian Red Cross Society provided support to 132 vulnerable families 
with food, hygiene and sanitary items and cash for temporary home recovery solutions. The operation was 
implemented during two months. Specifically, the following items have been distributed among the affected 
households: 

 A hygiene and sanitary parcel for meeting their immediate needs. The contents of the parcels and the 
quantity were defined based on experience from previously implemented DREF operations and humanitarian 
relief projects. It had to be considered that the affected people lost their storages and the majority of them had 
also agricultural losses.  

 A food parcel for meeting their immediate needs. The contents of the parcels and quantity are defined based 
on experience from previously implemented DREF operations and humanitarian relief projects. The operation 
was designed to support them with food items for allowing them to find recovery solutions. 

 Cash assistance. The amount of cash assistance was determined by the average size of the occurred damages 
defined by the Governmental ES Commissions' relevant acts. Therefore, each family in Karchaghbyur village 
received CHF 70 per household for temporary home recovery solutions (wood, timber and other temporary 
building materials) whereas in Artik city the amount was CHF 180 per household. Data on beneficiaries’ bank 
details were collected and approved by local authorities for transferring money from NS account to their private 
accounts. In some cases direct distribution (cash in envelopes) was applied. 

Operational support services 

Human resources (HR) 

Ten Armenian Red Cross volunteers and five Armenian Red Cross staff members have been involved in the needs 
assessment in the above mentioned communities. Those people have been further engaged in the DREF operation. 
There was no need for international staff deployment as the required technical support, including monitoring and 
reporting, standard IFRC procedures and financial management, were ensured by ARCS. 

Logistics and supply chain 

The Armenian Red Cross Society has a logistic department and 
procurement guidelines which follows IFRC procurement standards 
and has been endorsed by IFRC and several PNSs. The local market 
allows alternatives in terms of suppliers for all budgeted items. Trucks 
have been rented to deliver and distribute relief parcels in affected 
areas.  

Communications 

The visibility of Armenian Red Cross Society activities was ensured 
during relief distribution, visits to the affected people, monitoring and 
evaluation by ARCS volunteers. Operation-related articles were 
posted in the web media, newspapers and on the ARCS`s website. 
Also, the media was invited to disseminate the information on the 
distributions in both locations. Also, communication costs and 
stationery have been covered under the budget for supporting the operation. 

Security 

No serious security problems have been indicated in the operation. Nevertheless, there were some smaller incidents 
where the beneficiaries have shown aggression for various reasons which was handled by local authorities in 
cooperation with the NS's experienced staff' through negotiations. To reduce security risk, the volunteers were always 
accompanied by staff members during distributions, and the overall operation was running under the ARCS DM 
department's direct supervision and support. Also, all people involved in operation wore vests with the Red Cross 
emblem, the vehicles have been marked with RC logo and the relief parcels had stickers for a Red Cross visibility. All 
team members were briefed upon departure to distribution and were coordinated by the assigned team leader. 

 

 
Tracks engaged in DREF distribution process. 
Photo: ARCS 



 

Planning, monitoring, evaluation, & reporting (PMER) 

The ARCS was responsible for monitoring the implementation of activities and the IFRC ROE provided the necessary 
technical advice. An RDRT (Regional Disaster Response Team) member was deployed to accompany the operation 
and also to ensure that the lessons learned be taken further in the region. Field visits have been organized by HQ and 
regional branches prior, during and after relief operation and relevant field beneficiaries have signed for any 
assistance received. Additionally, a Beneficiary Satisfaction Survey was conducted jointly with RDRT Delegate and 
ARCS. At the end, the RDRT Delegate has prepared a comprehensive report over successful completion of the 
mission. 

C. DETAILED OPERATIONAL PLAN 

 

Water, sanitation and hygiene promotion 

Outcome 1: Assistance is provided to 132 families from Karchaghbyur village of Gegharquniq region and Artik city of 
Shirak region by setting up minimum living conditions in terms of hygiene and sanitation. 
Output 1.1: The immediate hygiene and sanitation needs and conditions of 132 families from the above mentioned 
communities to be met with the provision of relevant parcels. 
Activities implemented 

 Discussing and clarifying the list of beneficiaries with local and regional authorities. 

 Local procurement of emergency items (hygiene and sanitary items) 

 Distribution of hygiene and sanitary parcels by RC staff and volunteers in the above mentioned communities 

 Coordination with key state and non-state stakeholders. 

 Monitoring and reporting 

Achievements 

The affected population from Karchaghbyur village of Gegharquniq region and Artik city of Shirak region were in need 
of hygiene and sanitation support for their basic needs to cope with the consequences of the mudflow. 132 
households from the above mentioned communities were assisted.  

The list of beneficiaries was prepared by the local authorities based on the criteria presented by the NS. Then the list 
was clarified with regional authorities and some corrections were applied from the direct observation mission during 
needs analysis. 

The hygiene parcels were purchased locally. The Armenian Red Cross Society has a logistic department and 
procurement guidelines which follows IFRC procurement standards and has been endorsed by IFRC and several 
PNSs. The local market allowed alternatives in terms of suppliers for all budgeted items. Trucks have been rented to 
deliver and distribute relief parcels in affected areas and costs have been charged for RC vehicles for implementation 
and monitoring of operation. 

Distribution of hygiene and sanitary parcels was conducted in August 2016. Local communities have been informed 
beforehand about the forthcoming visit so they had time to organize local volunteers and people to help the 
distribution process. One of the strengths during the distribution was involvement of beneficiary communities and key 
stakeholders at all stages of the operation implementation.During the distribution, priority was given to pensioners, 
elderly, disabled and pregnant women. ARCS developed a distribution approach based on the following formula: 

Family size Number of kits/parcels 

1-2 members 1 

3-5 members 2 

6-7 members 3 

8 and more members 4 

 
Based on the approach above, 295 parcels of food and hygiene items were distributed to 132 families as there were 
6 families with more than 8 members, 38 families with 6-7 members, 69 families with 3-5 members and 19 families 
with 1-2 members. The contents of the hygiene parcel are listed in the table below: 
 

Hygiene kit item Quantity 

Washing powder 0.45kg 4 

Washing powder automat 0.45kg 5 

Soap 5 

Shampoo 2 

Tooth paste 80 ml 6 

Cleaning sanitary liquid 4 

Toilet paper 12 

Shower gel 3 

Dishwashing liquid 4 



 
 

Local authorities and key stakeholders like regional municipality were engaged in the DREF distribution process in 
different levels starting from preparation phase to lessons learnt and best practices workshop organized in Gyumri. 
Their involvement and effective coordination by the ARCS ensured successful implementation of the DREF operation 
in a timely manner. 

After the distribution was finalized, the ARCS conducted a Beneficiary Satisfactory Survey (BSS) using a list of 
beneficiaries; three families were selected from Artik city and 22 families were selected from Karchaghbyur village in 
Gegharquniq region. All respondents were asked the following questions: 

1. Do you think the assistance was in time?  

2. Do you think the content of the assistance was relevant to your needs?  

3. How did you spend cash received?  

4. How would you assess ARCS staff work in your community?  

5. How the provided assistance eased your family living conditions? 

 

Shelter and Settlements 

Outcome 1: Assistance is provided to 132 families from Karchaghbyur village of Gegharquniq region and Artik city of 
Shirak region for temporary home recovery solutions. 
Output 1.1: The housing conditions of affected 132 families are improved through providing cash assistance for 
addressing temporary home recovery solutions. 
Activities implemented 

 Discussing and clarifying the list of beneficiaries with local and regional authorities. 

 Collecting data on all targeted beneficiaries bank details for ensuring transfer of cash, which is cross-checked by 
the local authorities. 

 Transfer of money as per approved distribution list. 

 Coordination with key state and non-state stakeholders. 

 Monitoring and reporting 

Achievements 

The affected population from Karchaghbyur village of Gegharquniq 
region and Artik city of Shirak region were in need of temporary 
recovery of the damaged buildings/houses to overcome the 
consequences of mudflow. 

The list of beneficiaries was prepared by the local authorities based 
on the criteria presented by the NS. Then the list was clarified with 
regional authorities and some corrections from the direct 
observation mission during needs analysis have been also applied. 

Having in mind that in a far communities like Karchaghbyur village 
there are very low level of banking service available for people, 
ARCS has decided to distribute cash in envelopes using the 
personalized data gathered from the local authorities.  

Each family in Karchaghbyur village received CHF 70 per household 
for temporary home recovery solutions (wood, timber and other 
temporary building materials) whereas in Artik city the amount was 
CHF 180 per household, because materials they needed to recover 
basic equipment and household items significantly damaged as a 
result of the mudflow. 

ARCS conducted Beneficiary Satisfactory survey using general list 
of beneficiaries, three families were selected from Artik city and 22 
were selected from Karchaghbyur village of Gegharquniq region. All 
respondents were asked the following question: “How did you spend 
cash received?” 

The results show that 65% of the affected families spent the cash for renovation works to overcome disaster 
consequences; 21% of them for agricultural issues to overcome disaster consequences and 14% of them spent to 
cover other related costs. 

 
 
 
 

 
Cash distribution in the affected area. Photo: ARCS 
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Food security, nutrition and livelihoods 

Outcome 1: Assistance is provided to 132 families from Karchaghbyur village of Gegharquniq region and Artik city of 
Shirak region by setting up minimum living conditions by providing food parcels for meeting their immediate needs. 
Output 1.1. The needs for food of 132 families from the above mentioned communities will be met with the provision 
of relevant parcels. 
Activities implemented 

 Discussing and clarifying the list of beneficiaries with local and regional authorities. 

 Local procurement of emergency items (food items). 

 Distribution of food parcels by RC staff and volunteers in the above mentioned communities. 

 Coordination with key state and non-state stakeholders, 

 Monitoring and reporting 

Achievements 

Assistance was provided to 132 families from Karchaghbyur village 
of Gegharquniq region and Artik city of Shirak region by setting up 
minimum living conditions by providing food parcels for meeting 
their immediate needs. 

The list of beneficiaries was prepared by the local authorities based 
on the criteria presented by the NS. Then the list was clarified with 
regional authorities and some corrections from the direct 
observation mission during needs analysis have been also applied. 

The distribution of food was done in August 2016. Local 
communities have been informed beforehand over forthcoming visit 
so they had time to organize local volunteers and people to help the 
distribution process.  

The content of the food parcel can be seen in the table below: 

 

 

 

 

 
 
 
 
 
 
 

Food parcel item  Quantity 

Wheat flour 1 kg 8 

Canned food (meat) 0.525 kg 3 

Sugar 1 kg 2 

Cooking oil 1 l. 2 

Rice 1 kg 4 

Pasta 0.8 kg 3 

Condensed milk 0.38 kg 3 

Melted butter 1 

Buckwheat 1 kg 4 

Lentils 1 kg 3 

 

General lessons learned 

1. Ensuring local resources/ capacities: tables, chairs etc. is 
essential and have to be prepared beforehand.  

2. One of the main roles of the local authorities engaged in the 
distribution process is to ensure beneficiaries’ flow to the 
distribution point. 

3. It is of prior importance to identify beneficiaries through 
passport and face-to-face thus ensuring proper distribution of 
the assistance and avoiding any miscalculations after the 
distribution.  

4. Based on ARCS previous experience, it is extremely important 
to clarify the list of beneficiaries in place one more time to 
ensure that other people out from the list do not receive the 
assistance.  

5. During any distribution, there are always some people in each community that either forget or are out from the 
community which resulted in a delay during distribution. Thus, local authorities or people assigned by local 
authorities to ARCS staff shall always assist them in finding those people and bringing them to the distribution 
point. 

6. Effective structure of distribution team should be as following:  

 
Distribution of food parcels by ARCS staff and 
volunteers. Photo: ARCS 

 
ARCS Volunteers in the field. Photo: ARCS 

 
Distribution of food parcels by ARCS staff and 
volunteers. Photo: ARCS 



 

 Team Leader 

 Person responsible for registering beneficiaries, 

 Coordinator of registration and distribution, 

 Person responsible for distribution, 

 Box handling staff. 

This structure is proved to be an effective one based on the previous DREF operation experience of the NS.  

7. Presence of old and respected local person is essential. 

8. For the heads of communities, being experienced and knowledgeable managers, their prestige in the community 
are playing a major role in the process of implementing effective activity in the community.  

9. During the distribution, priority was given to pensioners, elderly, disabled and pregnant women. 

 

D.THE BUDGET 
The DREF allocation of CHF 55,046 has been used in accordance with the approved budget. After finalizing the 
operations, there is a final balance CHF 4,991 which will be returned to the DREF account. 

 

Contact information 
For further information specifically related to this operation please contact: 

Armenian Red Cross Society 

 Edmon Azaryan, Head of Disaster Management and Population Movement Department 

Phone: + (374) 60625058, email: arcs-dp@redcross.am  

IFRC Regional Office for Europe  

 Ruben Romero, Disaster Management Coordinator  

Phone: +36 1 888 4505, email ruben.romero@ifrc.org 

 Ágnes Rajacic, Senior Disaster Management Officer  

Phone: +36 1 888 45 37; email agnes.rajacic@ifrc.org 

IFRC Geneva 

 Cristina Estrada, Operations Support,  

Phone: +41 22 730 4260, email: cristina.estrada@ifrc.org 



Click here 

1. Click here to see the final financial report 

2. Click here to return to the title page 
 

How we work  

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 

 

mailto:arcs-dp@redcross.am
mailto:ruben.romero@ifrc.org
mailto:agnes.rajacic@ifrc.org
mailto:cristina.estrada@ifrc.org
http://www.ifrc.org/Docs/idrl/I259EN.pdf
http://www.sphereproject.org/
http://www.sphereproject.org/
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 55,046 55,046

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 55,046 55,046

D. Total  Funding = B +C 55,046 55,046

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 55,046 55,046
E. Expenditure -50,055 -50,055
F. Closing Balance = (B + C + E) 4,991 4,991

Other Income
DREF Allocations 55,046 55,046
C4. Other Income 55,046 55,046

Selected Parameters
Reporting Timeframe 2016/7-2016/10 Programme MDRAM003
Budget Timeframe 2016/7-2016/9 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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Timeframe: 08 Jul 16 to 08 Sep 16
Appeal Launch Date: 08 Jul 16
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 55,046 55,046
Relief items, Construction, Supplies
Food 18,408 18,408

Water, Sanitation & Hygiene 12,558 12,558

Cash Disbursment 10,560 10,560

Total Relief items, Construction, Sup 41,526 41,526

Logistics, Transport & Storage
Distribution & Monitoring 200 200

Transport & Vehicles Costs 1,100 1,100

Total Logistics, Transport & Storage 1,300 1,300

Personnel
International Staff 6,000 6,000

Volunteers 10 10

Total Personnel 6,010 6,010

Workshops & Training
Workshops & Training 600 600

Total Workshops & Training 600 600

General Expenditure
Travel 2,000 3,059 3,059 -1,059

Office Costs 150 150

Communications 100 100

Financial Charges 255 255 -255

Total General Expenditure 2,250 3,314 3,314 -1,064

Contributions & Transfers
Cash Transfers National Societies 43,686 43,686 -43,686

Total Contributions & Transfers 43,686 43,686 -43,686

Indirect Costs
Programme & Services Support Recove 3,360 3,055 3,055 305

Total Indirect Costs 3,360 3,055 3,055 305

TOTAL EXPENDITURE (D) 55,046 50,055 50,055 4,991

VARIANCE (C - D) 4,991 4,991

Selected Parameters
Reporting Timeframe 2016/7-2016/10 Programme MDRAM003
Budget Timeframe 2016/7-2016/9 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Food security 55,046 55,046 55,046 50,055 4,991

Subtotal BL2 55,046 55,046 55,046 50,055 4,991
GRAND TOTAL 55,046 55,046 55,046 50,055 4,991

Selected Parameters
Reporting Timeframe 2016/7-2016/10 Programme MDRAM003
Budget Timeframe 2016/7-2016/9 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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Appeal Launch Date: 08 Jul 16
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