
 

DREF Operation  Operation no. MDRBZ004 

Date of issue:  2 November 2015 Date of disaster: 18 October 2015 

Operation manager (responsible for this EPoA):  
Tamara Lovell, regional disaster management coordinator, 
Anglo-Caribbean 

Point of contact (name and title): 

Lily Bowman, Director-General 

Operation start date:  18 October 2015 Expected timeframe: 2 months 

Overall operation budget:  71,925 Swiss francs (CHF) 

Number of people affected:  20,000 people (estimated) Number of people to be assisted:  

1,750 people (350 families) 
Host National Society presence:  Belize Red Cross Society (BRCS) 
 

Red Cross Red Crescent Movement partners actively involved in the operation (if available and relevant): 
International Federation of Red Cross and Red Crescent Societies (IFRC) 
 

Other partner organizations actively involved in the operation:   United States Agency for International 

Development (USAID)/ Office of U.S. Foreign Disaster Assistance (OFDA) 

Government Agencies: National Emergency Management Organization (NEMO), City Emergency Management 
Organization (CEMO)  

 
<Click here to view the DREF budget. Click here to view the contact information> 

 

A. Situation analysis 

 

Description of the disaster  

 
On Sunday, 18 October 2015 at 6:00 a.m., NEMO reported 
that an area of low pressure moved away from Belize, 
causing heavy rainfall across the country and affecting 
Belize City in particular, where residents were affected by 
localized flooding; the heavy rains began on 15 October. 
 
This system continued to produce heavy rainfall across 
coastal, northern and western Belize throughout the night 
and into Monday, 19 October, causing severe flooding in 
Belize City and other parts of the country. CEMO evacuated 
people living in low lying and extremely vulnerable areas to 
four different evacuation centres in the city and a few more 
in the northern district of Corozal.  Residents living along 
rivers, creeks, other types of waterways and low-lying areas 
whose homes were likely to flood were cautioned to move 
to higher grounds with their family members or to 
evacuation centres. Farmers started to make the necessary 
preparations for their livestock and crops.  
 

The Belize River levels have increased, cresting up to 2 feet above the road level, which has made many of the roads 
impassable. In other areas in the south, roads were washed out. It is feared that the water heading downstream from 
Guatemala will cause the Macal and Mopan Rivers to also rise in the west.  

Emergency Plan of Action  

Belize: Floods  

Severe flooding in Belize City, Belize. Source: BRCS 
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Additionally, another weak area of low pressure located in the Gulf of Honduras produced showers and thunderstorm 
activity across portions of Belize. The disturbance moved slowly westward across the southern Yucatan Peninsula and 
into the extreme south-western Gulf of Mexico. This system further produced heavy rainfall across portions of Belize, 
northern Guatemala, and the Yucatan Peninsula. Between the two systems, Belize received a total of 28 inches of rain 
over a period of 5 days. Official assessments are ongoing, as it was impossible to go into some communities in Belize 
City in the first few days due to fallen electrical lines lying in flooded yards. However, it is estimated, that several 
hundreds of families were affected.  
 
Some houses lost roofs and were severely damaged by water, and families lost their household items.  
 
 

Summary of the current response 

 
Overview of Host National Society 
Since the onset of the emergency in Belize City and Corozal, 
the Belize Red Cross Society (BRCS) joined CEMO/NEMO in 
the preliminary activities (assessments, evacuation and 
distributions). It was evident that the Belize Red Cross Society 
needed to launch its own response operation due to the 
severity of the situation and the increasing numbers of families 
that had been affected and needed assistance.  
 
The Belize Red Cross Society drafted a plan of action to 
contribute to the government’s efforts in the response to the 
floods in Belize City and in the Corozal district communities of 
Ranchito and Alta Mira. Assessments are still ongoing in Alta 
Mira, and the BRCS is in communication with NEMO to 
coordinate additional assessments possibly in Sarteneja and 
Chula Vista.  
 
The Belize Red Cross Plan of Action aims to assist 350 families (approximately 1,750 people), 150 families in Corozal 
and 200 families in Belize City through the distribution of blankets, tarpaulins, hygiene kits, buckets, drinking water, 
cleaning kits, jerry cans, and clothing over a period of two months. Assessments are still ongoing.  
 
Overview of Red Cross Red Crescent Movement in country 

 
Belize Red Cross Society staff members, through funding from the American Red Cross, are implementing Resilience 
in the Americas (RITA) project. The in-country project team is supporting the National Society in the initial emergency 
operation, including damage assessments and relief distributions.   
 
Movement Coordination 
 
The Pan American Disaster Response Unit (PADRU), through the disaster management regional coordinator for the 
Anglo-Caribbean, has been in contact with the National Society to determine the impact of the flooding on the affected 
areas.  Initial reports indicated that external assistance would not be required and that the Belize Red Cross Society 
would coordinate activities with NEMO.  However, as the situation evolved, it was deemed necessary to request 
assistance in an effort to ensure a timely humanitarian response.   
 
Overview of non-RCRC actors in country 
 
Not having declared a state of emergency, CEMO activated their emergency operations centre (EOC) on 17 October 
2015. People living in the most vulnerable and affected areas of Belize City were evacuated.  NEMO has been issuing 
advisories and warnings to families living in low-lying areas along the Mopan River. As the water heads downstream it 
might cause severe flooding in western and central Belize. The digging of drains has started to allow for the free flow 
of floodwaters in the affected areas in Corozal (Chula Vista, and Libertad; in the Belize District, Lucky Strike and in 
Cayo in Paslow Falls, Bullet Tree Falls and Maya Heights).  Damage and Needs Assessments (DANA) are still 
ongoing while initial assessments are being carried out by the Ministry of Human Development.  
 
The National Society is in coordination with CEMO/NEMO at the city, national and district level. CEMO and the 
Department of Human Services in the Ministry of Human Development initiated the distribution of relief items, and they 
have contacted the Belize Red Cross Society for assistance in conducting the distributions. The district NEMO in 
Corozal has also been conducting assessments and distributions to several families in Chula Vista and Alta Mira. 

Volunteers preparing relief aid. Source: BRCS 
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NEMO has requested assistance from the Corozal Branch of the Belize Red Cross Society with the assessments and 
distributions.  USAID has provided funds to the National Society to support the initial response.  
 

Needs analysis, beneficiary selection, risk assessment and scenario planning 

 
Due to the severity of the flooding, the increasing number of people affected as well as the lack of information on the 
level of damage and number of affected people, the Belize Red Cross Society determined that it should assess the 
extent of the flooding impact. The Belize Red Cross Society has started conducting damage and needs assessments 
for 348 households. Initial findings indicate the need for immediate relief items, the provision of safe water, hygiene 
promotion, including epidemic and vector control awareness.   

 
Damage and Needs Assessment:  The DANA results are pending. The 2010 Population and Housing Census for 
Belize indicates the population sizes of the affected areas of Belize City and Corozal are 57,169 and 10,287, 
respectively. Authorities estimate that less than one third of the population has been significantly affected. The 
government of Belize, through the media, have pledged support for the affected communities, and the Belize Red 
Cross Society will focus on the immediate relief to the affected families, which will be based on the results from the 
DANA.   

 
Health and Care, Water, Sanitation and Hygiene Promotion:  People have started to experience rashes and other 
skin-related conditions caused by possible contaminated water. In addition, existing reports and health trends over the 
last couple of years indicate a rise in the number of dengue cases.  Consequently, deterioration in the hygiene and 
sanitation conditions due to the current flooding situation will further contribute to an increase in mosquito-borne 
diseases. The Belize Red Cross Society will work closely with the Ministry of Health on educating people on the 
appropriate water, health and hygiene methods, including the prevention of mosquito and other vector-borne diseases.  
The migrant population in the affected areas were more significantly impacted than other residents.  There is some 
hesitancy by affected members of the migrant population to access health services available outside of these 
communities. However, Community Nurse Aides and the National Health Insurance are available for everyone. 

 
Shelter and Non-Food Items: The Belize Red Cross Society aims to support the immediate shelter needs of the 
affected population, whose roofing structures have been damaged. The National Society has distributed tarpaulins to 
affected households to address the priorities of the affected families; however, additional tarpaulins are needed. 
 
The Belize Red Cross Society Plan of Action aims to assist 350 families (approximately 1,750 people), 150 of which 
are in Corozal and 200 are in Belize City, through the distribution of blankets, tarpaulins, hygiene kits, buckets, 
drinking water, cleaning kits, jerry cans, and clothing over a two-month period. 
 
Risk Assessment 

   

 The occurrence of other natural hazards can interrupt the implementation of the current emergency operation. 

 With national general elections scheduled for 4 November 2015, the Belize Red Cross Society will support the 
transparent identification and selection of beneficiaries in adherence with the IFRC’s Fundamental Principles. 

 

B. Operational strategy and plan 

 

Overall objective 

To provide immediate support to 350 families affected by the floods through the provision of relief items, including 
long-lasting insecticide treated (LLIT) mosquito nets for the prevention of vector-borne diseases.   
 

Proposed strategy 

The BRCS will ensure that the operation meets the immediate needs of the most vulnerable affected people through 
the following actions: 

 Carry out a detailed damage assessment and needs analysis 

 Distribute relief items (hygiene kits, blankets, tarpaulins, jerry cans, buckets, cleaning kits and donated items 
received from the public) to the affected families in the districts of Belize and Corozal. 

 Reduce the risk of outbreaks of vector-borne diseases 

 Provide safe drinking water 

 
Community selection criteria: 

1. Communities affected by flooding   
2. Communities with minimal access to adequate food, water and sanitation 
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Family selection criteria: 

1. Temporarily displaced families 
2. Families with damage to their dwellings 
3. Families with limited access to food, potable water, and adequate sanitation 
4. Single mothers with children 
5. Elderly  
6. Families with children under 5 years of age 
7. Persons with disabilities  

 

Operational support services 

 
Proposed Field Structure 
 
Corozal: The branch chairperson will lead and coordinate the field activities, and he/she will report to the BRCS’s 
headquarters. There will be 30 volunteers implementing the activities (assessments and distributions). 
Belize City: The National Society director general will lead and coordinate with the government of Belize and with 
CEMO/NEMO, with assistance from the communications officer, and he/she will be responsible for ensuring the 
quality of the financial and narrative intermediate and final reports. 
 
The IFRC Americas regional office technical staff will provide technical support to the National Society as required. 
The IFRC regional disaster management delegate based in Barbados will be responsible for monitoring and 
coordination with the BRCS and for the mobilization of additional human, logistical and financial resources for project 
implementation if required. 
 

Logistics and supply chain 

 
The operation will entail the procurement of items locally and regionally. The Belize Red Cross Society currently has 
21 National Intervention Teams (NITS) trained in logistics, which will be available to support the relevant logistical 
functions for the operation.  An outline of the considerations made on logistics and the supply chain is shown below: 
 

 Procurement plans – Items will be sourced and procured in line with IFRC standards. The majority of relief 
items will need to be sourced regionally. 

 Warehouse and storage plans – The Belize Red Cross Society has adequate warehousing and storage 
facilities to accommodate the quantity of requested items.   

 Transport and fleet needs – There will be a need to cover the cost of transportation to conduct damage 
assessments and to support the distribution of relief items. 
 

Communications 

 
The Belize Red Cross Society will promote the Red Cross's work to beneficiaries and the general public. The National 
Society will ensure visibility for the emergency response activities. 
 
The following are the communications objectives: 
 

1. Internal Communication - Members of the Red Cross are aware of the humanitarian context through field 
briefings, reports and coordination of operations. There will also be timely communication on the emergency 
response through stories from the field and updates of the BRCS’s social media page. 

 
2. External Communications - A series of public awareness and public education initiatives on water, health and 

hygiene promotion will be developed to disseminate information through the Public Service Announcements 
(PSA) in conjunction with the Ministry of Health. 

 
3. Documentation – The BRCS will promote knowledge management through the provision of adequate 

documentation of the emergency operation.  Consequently, all relevant articles, photos and beneficiary stories 
will be compiled and archived to capture the emergency support provided. 

 

Security 

 
Security issues have not been identified at this stage.  However, with general elections for the country scheduled for 4 
November, the BRCS will take all necessary precautions to ensure the safety of volunteers and staff during the 
operation. 
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Planning, monitoring, evaluation and reporting (PMER) 

 
The National Society director general and the IFRC disaster management coordinator will monitor, with the assistance 
of the National Society’s monitoring and evaluation officer, the implementation of the plan of action and the 
communities/beneficiaries’ receptiveness. Assessments and distributions will be monitored for accuracy, transparency 
and accountability as well as impact. Additional assessments will be done during distributions to monitor any changes 
in the affected communities’ needs.  
 
 
The following activities will be conducted for monitoring and evaluation: 

 An updated report will be delivered 30 days after the start of the operation 

 Field visits to monitor emergency operations 

 Regular evaluation meetings during the course of the operation 

 Beneficiary satisfaction survey 

 Final report 
 
The regional disaster management coordinator for the Anglo-Caribbean will conduct at least one monitoring visit to 
support the implementation of the operation. A beneficiary satisfaction survey is planned to assess the timeliness and 
effectiveness of the assistance. 
 

Administration and Finance 

 
The Belize Red Cross Society has trained administrative and finance staff able to provide the necessary support to the 
emergency operation. 
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C. DETAILED OPERATIONAL PLAN 

 

Quality programming / Areas common to all sectors 

 

Outcome 1:  The Belize Red Cross has an integrated emergency plan of action 
that complements actions of key stakeholders 

No. of meetings with stakeholders 
Plan of action developed based on immediate needs and strategies identified in the 
emergency assessments 

Output 1.1: Detailed assessments are carried out in the affected districts of 
Belize City and Corozal with adequate monitoring and evaluation of activities 
linked to the findings of the assessments. 

No. of detailed assessments 
Plan of action based on strategies and needs drawn from assessments developed 
Beneficiaries from the affected areas indicate at least 75% satisfaction with the level 
of support provided 
 

Activities planned                                                                                                                                                Week 1 2 3 4 5 6 7 8 

Assessments of affected areas are conducted X X       

Registration of beneficiary families X X       

Plan of action developed and submitted to PADRU X        

Evidence based communications and advocacy that leverage both traditional and non-traditional media is produced throughout 
the operation 

X X X X X X X X 

Beneficiary communications mechanisms are used during project planning in order to ensure beneficiary participation and 
accountability 

 X X X     

IFRC disaster management regional coordinator mission in country for monitoring and reporting X      X  

 
 

Health & care 

 

Needs analysis: Disease prevention and health promotion needs to be undertaken immediately in order to protect overall health and prevent outbreaks of diseases, including 
water and vector-borne diseases. As there is the likelihood of more rain, affected families will receive information to build awareness on the importance of proper water, health 
and hygiene practices to avoid water and vector-borne diseases.   
 
Population to be assisted: Up to 350 families from the affected districts of Belize City and Corozal.   
 

Outcome 1: The Belize Red Cross Society has contributed to the reduction of 
immediate risks for outbreaks of vector-borne diseases amongst the affected 
population. 

350 families have received long-lasting insecticide treated mosquito nets and 
education on their use in Belize City and Corozal District 

Output 1.1: Target population participates in activities that increase their 
knowledge and receive materials to contribute to the prevention of vector and 
water-borne diseases  

No. of people participating in vector and water borne prevention activities based on 
community-based health and first aid (CHBFA) strategy  
No. of vector-borne disease prevention materials produced 
No. of LLIT mosquito nets distributed 
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No. participants in the cleaning campaign 

Activities planned                                                                                                                                                Week 1 2 3 4 5 6 7 8 

Awareness activities on the prevention of vector and water borne diseases are conducted with different groups in the affected 
areas 

  X X X    

Cleaning campaigns are developed in the target communities X X X X X    

Production and distribution of vector-borne disease prevention materials   X X X    

Distribute 700 LLIT mosquito nets to target population   X X X    

Communication mass campaign is delivered through social media to increase epidemic control awareness and to prevent 
water and vector-borne diseases 

 X X X     

 

Water, sanitation and hygiene promotion 

 
Needs analysis:  Areas in pockets of the affected districts remain flooded thereby increasing the risk of sanitation and hygiene issues amongst the population.    This section 
of the plan of action seeks to contribute to the immediate reduction in water-borne diseases through the distribution of purified water and water containers by the Belize Red 
Cross Society. Donations of bottled water will be supplemented with the provision of additional water purchased locally to ensure adequate distribution to the targeted number 
of affected families.  Sensitization on safe water and hygiene practices will be conducted as necessary.  
 
Population to be assisted: 350 families from the affected districts of Belize City and Corozal 

 
Outcome 1:  Affected communities in Belize City and Corozal Districts have 
been provided with purified water 

No. of people provided with safe water (according to World Health Organization 
[WHO] standards) 
No. of households provided with a set of essential hygiene items 

Output 1.1 Immediate reduction of water-borne diseases in targeted districts No. of families provided with hygiene promotion 

Activities planned                                                                                                                                                Week 1 2 3 4 5 6 7 8 

Local procurement of water and buckets         

Distribution of purified water and safe water promotional materials to 350 affected families X X X      

Distribution of 700 jerry cans and 700 buckets to 350 affected families  X X X     

Distribution of 700 hygiene kits and hygiene promotion materials to 350 affected families  X X X     
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Shelter and settlements (and household items) 

 

Needs analysis: Preliminary assessments indicate that more than 100 houses have been severely affected as a result of flooding, leading to the temporary displacement of 
families.  Reports from NEMO indicate that the YWCA emergency collective centre remains open in Belize City with 40 people whilst 29 people are registered at the Ranchio 
Community Centre in Corozal. There will be a need to meet immediate needs through the provision of essential items including tarpaulins, cleaning kits and blankets.  
Cleaning kits will be purchased and distributed to the affected families with separate funding provided by USAID. 
 

Population to be assisted: 350 affected families from the districts of Corozal and Belize City. 

 

Outcome 1:  350 affected families in Corozal and  Belize City are reached with 
essential items  

% of households most affected by the floods indicate that essential needs are met 

Output 1.1 Provide Non-Food Items to affected people as an immediate 
response 

No. of households receiving non-food items (NFIs) 

Activities planned                                                                                                                                                Week 1 2 3 4 5 6 7 8 

Conduct detailed assessments  X X      

Local procurement of blankets  X X      

Procurement of tarpaulins  X X      

Distribute Non-Food Items (1,750 blankets, 350 tarpaulins) to 350 affected families  X X X X    
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Contact information 
For further information specifically related to this operation, please contact: 
 

 In the Belize Red Cross Society: Lily Bowman, Director General, phone: +501 627 8801   Email: 
bzercshq@btl.net  
 

 In the IFRC Caribbean regional representation office in Port of Spain: Lorraine Mangwiro, IFRC regional 
representative for the English-speaking Caribbean region; email: Lorraine.mangwiro@ifrc.org. 
 

 In IFRC Americas regional Office in Panama, Phone: +507 317 3050; 
Carlos Inigo Barrena, disaster response and crisis and early recovery coordinator; email: ci.barrena@ifrc.org. 
Stephany Murrilo, zone senior logistics & mobilization officer, email: Stephany.murillo@ifrc.org  
Priscila Gonzalez, planning, monitoring & reporting team coordinator; email: priscila.gonzalez@ifrc.org  
 

 In Geneva: Cristina Estrada, quality assurance senior officer, phone: +41.22.730.4529; email: 
cristina.estrada@ifrc.org 
 

For Resource Mobilization and Pledges: 
 

In IFRC Americas regional Office in Panama: Ursula Araya, relationship management coordinator; email: 
ursula.araya@ifrc.org;  phone: +507 317 3050 
 
 
Click here 

1. DREF budget below 
2. Click here to return to the title page 
 
 

mailto:bzercshq@btl.net
mailto:Lorraine.mangwiro@ifrc.org
mailto:ci.barrena@ifrc.org
mailto:Stephany.murillo@ifrc.org
mailto:priscila.gonzalez@ifrc.org
mailto:cristina.estrada@ifrc.org
mailto:ursula.araya@ifrc.org


DREF OPERATION
MDRBZ004 -  Belize Floods 02/11/2015

Budget Group

Shelter - Relief 4,545

Shelter - Transitional 0

Construction - Housing 0

Construction - Facilities 0

Construction - Materials 0

Clothing & Textiles 9,124

Food 3,615

Seeds & Plants 0

Water, Sanitation & Hygiene 24,101

Medical & First Aid 0

Teaching Materials 738

Utensils & Tools 5,233

Other Supplies & Services 0

Cash Disbursments 0

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 47,355

Land & Buildings 0

Vehicles 0

Computer & Telecom Equipment 0

Office/Household  Furniture & Equipment 0

Medical Equipment 0

Other Machinery & Equipment 0

Total LAND, VEHICLES AND EQUIPMENT 0

Storage, Warehousing 1,348

Distribution & Monitoring 3,689

Transport & Vehicle Costs 1,579

Logistics Services 1,879

Total LOGISTICS, TRANSPORT AND STORAGE 8,495

International Staff 0

National Staff 0

National Society Staff 148

Volunteers 7,651

Other Staff Benefits 0

Total PERSONNEL 7,799

Consultants 0

Professional Fees 0

Total CONSULTANTS & PROFESSIONAL FEES 0

Workshops & Training 0

Total WORKSHOP & TRAINING 0

Travel 2,459

Information & Public Relations 344

Office Costs 295

Communications 590

Financial Charges 197

Other General Expenses 0

Shared Office and Services Costs 0

Total GENERAL EXPENDITURES 3,886

Partner National Societies 0

Other Partners (NGOs, UN, other) 0

Total TRANSFER TO PARTNERS

Programme and Services Support Recovery 4,390

Total INDIRECT COSTS 4,390

TOTAL BUDGET 71,925

DREF Grant 

Budget CHF


