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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency 
Fund (DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure 
that immediate financial support is available for Red Cross Red Crescent response to 
emergencies. The DREF is a vital part of the International Federation’s disaster response 
system and increases the ability of National Societies to respond to disasters. 

264,319 Swiss francs have been allocated 
from the IFRC’s Disaster Relief Emergency 
Fund (DREF) to support the Ecuadorian Red 
Cross (ERC) in delivering immediate 
assistance for an approximate 1,025 families.  
 
Summary: Ecuador’s southern region has 
gone for months without rain, particularly in 
the province of Loja. A government 
estimation made in May indicated that more 
than 5,000 hectares have been affected by 
scarce production levels and plants with 
stunted growth, while 1,370 hectares of corn 
were completely lost. As a result, the 
Ecuadorian Red Cross coordinated with the 
governmental authorities to complete a 
detailed assessment and select areas to 
support with food parcels and community 
trainings on alternative measures to alleviate 
the main effects of lost crops. 
 
At the closure of the operation, the National 
Society had reached a total of 1,620 families: 
1,025 families with two one-month food 
parcels and basic support for livelihoods 
restoration; and 1,620 families with water 
and sanitation. Additionally, the ERC 
completed its work on community health, 
with 100 house visits carried out by community leaders and volunteers, and educational activities 
for alternative planting and livestock care techniques.  
 
The IFRC supported the National Society with the mobilization of a Regional Intervention Team 
(RIT) member from the Mexican Red Cross for the implementation of the MEGA V distribution 
tool, and provided technical support through the Disaster Management Regional Delegate who 
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The Ecuadorian Red Cross supported  with food parcels 
for two months 1,025 families that lost crops. Source: 
ERC 
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conducted monitoring and operation closing visits. 
 
The IFRC, on behalf of the National Society, would like to extend thanks to all the donors for the 
generous contributions to the DREF and to the Canadian Red Cross and government in 
particular for the allocation made to reimburse this operation. The major donors and partners of 
DREF include the Australian, American and Belgian governments, the Austrian Red Cross, the 
Canadian Red Cross and government, the Danish Red Cross and government, the European 
Commission Humanitarian Aid and Civil Protection (ECHO), the Irish and the Italian 
governments, the Japanese Red Cross Society, the Luxembourg government, the Monaco Red 
Cross and government, the Netherlands Red Cross and government, the Norwegian Red Cross 
and government, the Spanish Government, the Swedish Red Cross and government, the United 
Kingdom Department for International Development (DFID), the Medtronic and Z Zurich 
foundations, and other corporate and private donors. 
 
<click here for the final financial report, or here to view contact details> 

The situation 

 
In some cantons in the southwest of the province of Loja  rainfall began late and with a lesser 
intensity than that regularly expected, creating a water deficit. The exacerbation of the drought 
became a major source of concern for the people who live in these cantons as the streams and 
rivers are the main water sources for human and animal consumption, as well as for the irrigation 
of crops. 
  
According to the Ministry of Agriculture, Livestock, Aquaculture and Fisheries (Ministerio de 
Agricultura, Ganadería, Acuacultura y Pesca, MAGAP) data from May, more than 5,000 hectares 
of corn were affected, with scarce production levels and plants with stunted growth, while 1,370 
hectares of corn were completely lost. The economy of families was seriously affected and the loss 
of the harvest would affect them for several months.  
 
Furthermore, soil loss due to erosion has diminished the regulating capacity of the basins and led 
to an excess of salt that collapsed the plumbing system, thus making access to safe and clean 
water even more difficult. In some parishes (the name given to municipalities in Ecuador) the 
increase in parasitosis became a concern. 
 

Red Cross and Red Crescent action 

 
Following the impact caused by water deficit in 11 out of 16 cantons of the Loja province and the 
implementation of the DREF plan of action, a total of 1,620 families were reached by the 
operation: 1,620 families with access to safe drinking water, out of which 1,025 families received 
food parcels, molasses for farm activities and livelihood trainings, and 210 families benefited from 
the construction of 157 irrigation systems.  This intervention complemented the actions performed 
by the Ministry of Agriculture, Livestock, Aquaculture and Fisheries, which delivered seed kits to 
all affected families in the 11 cantons according to the request of the Loja Provincial Directorate 
for Risk Management.  
 
Lessons learned: achievements and challenges 
 
At the end of the implementation, the response operation was analysed, considering the results 
achieved and the activities completed to reduce the impact during future emergencies. Some of 
the main achievements were: 

- The overall target of the operation was surpassed. A total of 1,620 families were reached, 
158% of the original target of 1,025 families.  

- Families have received training in alternative techniques for land treatment and cultivation, 
as well as animal care. 
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- Families know about irrigation techniques that optimize the amount of water available. 
- The loss of crops due to lack of water and selling of animal farms as negative coping  

mechanism decreased by 60%.1 
- The local staff have strengthened their capacities to support community based health and 

risk management activities. 
- The operation also contributed to improving coordinated work among the Red Cross, the 

autonomous decentralized governments, local leaders and the community, always taking 
into account the intervention to address the urgent needs of the families. 

 
Although the needs identified at the beginning of the project were met, it is still necessary to 
strengthen the cooperation and coordination between the community and the Decentralized 
Autonomous Governments (Gobiernos Autonomos Descentralizados, GADs) in order to ensure 
production sustainability for income generation or for family consumption. This can be possible 
through: 
 

- The development of water storage 
plans for the months with lower rainfall; 

- Drilling of wells or reservoirs in 
remote areas far from water sources; 

- Implementation in stages of full 
irrigation systems including sprinkler or 
drip/gravity techniques; 

- Continuing community trainings in 
techniques for the care of crops and 
animals in extreme  conditions; 

- Creating a plan to support the 
commercialization of local crop products.  
 
 
It is also essential to have an information 
management system strategically located 
within the Red Cross network in the 
country. Also, it is essential to continue the 

use of MEGA V tool in all the interventions, and it should become part of the emergency response 
system of the National Society.  
 
As part of the closure of the intervention, the achievements were presented at a press conference 
in the city of Loja. This was attended by the provincial president, the IFRC Secretariat delegate and 
the technical local team. Actions aiming at increasing the resilience of families and promoting 
healthier lives, such as the micro-projects and community trainings, were emphasized. Also, it was 
highlighted the need to empower the local authorities to fulfill their role in supporting communities 
before, during and after an emergency, as well as supporting the commitment of families to 
participate in preparedness and response processes in case of adverse events. 
 

Achievements against outcomes 

 

Livelihoods 

Outcome: Contribute 
to the recuperation of 
livelihoods by the 

Outputs  
% of 

achievement 

1,025 families have received food for two months 100% 

                                                 
1
 This was calculated by using MAGAP assessment report as baseline and a household questionnaire as endline.  

A pipe in Zapotillo that collapsed due to the accumulation of 
heavy minerals and sediments as a consequence of the 
drought. The ERC supported 157 micro-projects for irrigation 
systems of small farmers. Source: ERC 
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most vulnerable 
families in 15 
parishes in the five 
identified cantons 
 

 
1,025 families have strengthened their capacity to 
recover their agricultural livestock livelihoods in the 
affected areas 

100% 

Activities    
Is implementation  

on time? 
% progress 

 
     Yes No 

Identification and registration of beneficiaries x 

 

100% 

Tender and purchase of supplies for the distribution of 
food    kits 

x 
 

100% 

Creation of the distribution plan with personnel from the 
canton committee 

x 
  

100% 

Distribution of food kits to 1025 families (2x) x 

 

100% 

Hiring of the local technical team: a local project 
coordinator and an agronomist 

x 

 

100% 

Creation of an agricultural/livestock attention plan x 

 

100% 

Creation of a distribution plan together with the 
personnel from the canton committees 

x 
 

100% 

Implement 13 micro-projects to reactivate irrigation 
systems in five cantons 

x 

 

100% 

Facilitate four trainings sessions in the communities to 
produce food for animal consumption, using the leftovers 
from local production. 

x 

 

100% 
 

Establish mutual cooperation agreements with MAGAP 
and the University of Loja for technical assistance to 
families 

 

x Pending  

Facilitate five (one per canton) training sessions in 
planting, care and sowing techniques 

x 

 

100% 

 
Impact:  
The target of reactivating the livelihoods of 1,025 families was achieved. At the closing of the 
operation 1,025 families started planting vegetables, corn and peanuts thanks to the installation of 
irrigation systems, the delivery of complementary food (for their consumption and molasses for 
their animals) as well as the dissemination of new agricultural techniques. The project had strong 
participation of the communities and municipalities, which provided warehouses, vehicles for 
distributions and project monitoring to the Red Cross. Also, the municipalities committed 
themselves to continue to support families with additional water delivery for water tanks and 
chlorine bombs, while the Provincial Directorate for Risk Management made the commitment to 
deliver 2,500-liter tanks at these communities including the information provided by the Red Cross. 
 
Please see below a table presenting the communities and families assisted per sector: 
 
 

Canton Parishes Communities Food kits Beneficiaries 
Micro-

projects 

Celica Sabanilla 16 354 177 53 

Sub Total 16 354 177 53 

Paltas 

Cangonamá 13 200 100 29 

Yamana 12 260 130 10 

Casanga 10 356 178 10 

Sub total 35 816 408 49 
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Zapotillo 

Barrios 
Marginales 16 120 60  - 

Garza real 5 100 50  - 

Limones 14 60 30  - 

Paletillas 6 60 30 5 

Bolaspamba 2 20 10  - 

Casaderos 2 10 5  - 

Mangahurco 4 70 35 11 

Sub total 49 440 220 16 

Macara 

Sabiango 4 44 22  - 

La victoria 5 176 88  - 

Barrios 
Marginales 7 120 60 30 

Sub total 16 340 170 30 

Sozoranga 
Tacamoros 4 40 20  - 

Nueva 4 60 30 9 

Sub total 8 100 50 9 

Total 124 2,050 1,025 157 

 
 
A total of 1,025 families received food kits for a period of two months (two deliveries of one-month 
packages). The distribution of food permitted families to cover their nutritional needs while their 
crops and animals recovered, without recurring to negative coping mechanisms with long-term 
impact, such as the selling of animals and other assets. The food parcels contained: 
.  

Item Unit Quantity 

Rice kg 7 

Oats kg 4 

Beans kg 2 

Lentils kg 2 

Oil Lt 2 

Tuna (12 cans of 170 grams) kg 2 

Sugar cane cake kg 1 

Sugar kg 4 

Iodized Salt kg 1 

Packing bags kg 1 

 
The distribution was made using the Mega V barcode system with the support of the Mexican Red 
Cross RIT mobilized to train 24 ERC volunteers. The branches attending the training were as 
follows: 
 
 

Branch 
Number of 

participants 
Branch 

Number of 
participants 

Branch 
Number of 

participants 

Chimborazo 1 ITSCRE 4 Pichincha 2 

Cotopaxi 1 El Oro 1 Coord. Zonales 3 

Imbabura 1 Los Ríos 1 Morona S. 1 

Guayas 2 Manabí 2 Headquarters 3 

Esmeraldas 1 Sucumbíos 1   
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To complement the distribution of food parcels, 157 irrigation micro-projects benefiting 210 families 
were implemented in the five cantons, greatly surpassing the initial target of 13 micro-projects. For 
this part of the operation, the most vulnerable families were prioritized according to the following 
selection criteria: 

 
• Water sources distant from farming areas; 
• Crops affected by drought; 
• Reduction in revenue because of crop 
loss; 
• Families which have no water storage or 
distribution systems; 
• Families with increased vulnerability to the 
emergency, identified in coordination with 
leaders. 
 
The families which did not benefit from the 
irrigation systems belong mostly to the 
group of cattle breeders.  
 
A total of 69,900 meters of hose and 
accessories were distributed through the 

157 irrigation projects and to 49 families that needed extra support to drive or pump water from the 
access points. The installation process was accompanied by an ERC expert who provided 
technical advice house-to-house on maintenance and proper handling of materials and 
accessories.  
 
The cantons which benefited from the installation of irrigation micro-projects are: 
 
 

 
A third element of the livelihood strategy was the distribution of molasses and minerals to prevent 
livestock deaths, when used as animal feed, or to create alternative fertilizers. Delivery was 
accompanied by lectures on the use of molasses, as well as on nutrition and food preparation for 
animals. These were completed alongside trainings on the installation of irrigation systems. The 
following table states the number of talks completed in each canton: 
 

Canton 
Number of 

lectures  

Sozoranga 5 

Macara 7 

Zapotillo 14 

Celica 2 

Paltas 6 

Total 34 

 
Lectures were held in every selected community. Additionally families received further technical 
advice on animal care including: cleaning breeding areas, vaccination, deworming, adequate 
nutrition and breeding times, all with the aim to improve production quality and increase families 
incomes. 

Canton Number of benefited families  

Sozoranga 9 

Macara 42 

Zapotillo 57 

Celica 53 

Paltas 49 

Total 
210 families assisted with 157 irrigation 

micro-projects  

A farmer family in Loja testing the new irrigation system which 
will make them more resilient to future droughts. . Source: 

ERC 
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Among the 1,025 families, some of them belong to both livelihoods groups (livestock and 
agriculture), for this reason the project trained 896 people on manufacturing techniques of organic 
fertilizer using manure, covering topics such as local raw materials to be used, cost of compost 
production, use and benefits of organic fertilizers for the health of producers and consumers. 
Additionally, a flyer was created with information on ways to prepare organic manure, its benefits 
and use for soil fertility and crop use in short-cycle crops and perennial crops.  
 
Challenges: The difficult access to the five cantons and the distance from one community to 
another hindered the collection and processing of information, generating unplanned difficulties 
related to both human, material and financial resources. As a result, there was considerable 
damage to institutional vehicles, resulting in an increase in fuel use and maintenance costs in 
relation to the costs budgeted for. In addition, a delay in the delivery of materials and supplies for 
distribution occurred; however, the implementation schedule was not affected. As a lesson learned, 
the ERC considers for future operations in similar contexts to concentrate the intervention in a 
smaller geographic area. 
 
In addition, the formalization of agreements with the University of Loja and MAGAP was a 
challenge in part due to the vacations period at the time of implementation. However, the ERC was 
able to work in coordination with MAGAP, which provided seeds to the same families that were 
being benefited by the National Society’s irrigation projects.  
 
 

Water, sanitation and hygiene promotion 

Outcome: Guarantee 
access to safe and 
clean water to the 
families who do not 
have an installed 
water distribution 
system 

Outputs  
% of 

achievement2 

1,025 families have access to sufficient safe and 
clean water, with water storage tanks and 
domestic filters 

158 % 

Activities    
The activity is on 

time 
% progress3 

 
     Yes No 

Purchase of supplies for the storage of safe and clean 
water 

x 
 

100 

Distribution of 270-litre water storage tanks to 300 
families 

x 
 

100 

Distribution of domestic water filters to 765 families x  100 

One workshop on the community-based health and 
First Aid (CBHFA) methodology for ERC volunteers 

x  100 

Five workshops (one per canton) in CBHFA for 
community leaders 

x  100 

100 home visits (20 per canton) by the provincial 
committee health promoters 

x 
 

100 

 
Impact: 1,620 families in 124 communities received access to safe water. To achieve this result, 
communities were identified with the support of municipal authorities according to the following 
priorities:  

- communities with access to community water storage tanks but without household water 
treatment;  

                                                 
2
 This field represents the percentage of the of the output that has been reached, according to the figures it specifies. 

3
 This field represents the percentage of completion of a given activity, according to the timeframe planned. 
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- communities with gravity flow system without chlorination.  

 
According to this prioritization 300 families received water tanks with 270-litre storage capacity, 
while 735 families received water filters4, and a community of 585 families that had a water 
distribution system without treatment was assisted with a chlorine bomb with 90-litre capacity. Less 
families received water filters than originally planned due to a change of strategy after the detailed 
assessment which included the provision of the chlorine bomb. 
 
The following table summarizes the areas covered with the water and sanitation strategy: 
 

Canton Parishes Communities Water tanks 
Households 

filters 
Chlorine 

bomb 

Celica Sabanilla 16 20 127 1 

Sub Total 16 20 127 1 

Paltas 

Cangonamá 13 20 80   

Yamana 12 15 115   

Casanga 10 0 178   

Sub total 35 35 373 0 

Zapotillo 

Barrios Marginales 16 60     

Garza real 5 50     

Limones 14 30     

Paletillas 6 30     

Bolaspamba 2 10     

Casaderos 2 5     

Mangahurco 4 35     

Sub total 49 220 0 0 

Macara 

Sabiango 4 0 22   

La victoria 5 0 88   

Barrios Marginales 7   60   

Sub total 16 0 170 0 

Sozoranga 
Tacamoros 4 20 40   

Nueva 4 5 25   

Sub total 8 25 65 0 

 Total                                            124 300 735 
1 (585 

families) 
 
 
In addition and prior to delivery, 20 volunteers were trained on the community-based health and 
First Aid (CBHFA) methodology. These volunteers carried out activities to promote hygiene 
through 100 household visits, lectures on how to use water filters and five community workshops 
(based on the CBHFA methodology) addressed to 89 community leaders in order to continue good 
hygiene promotion activities after project completion. These leaders were provided with informative 
materials to facilitate the continuation of their work .  
 
Health and community development training replications made by the Ecuadorian Red Cross to 
families and community leaders resulted in more than 500 direct beneficiaries. Topics included 
were: 

                                                 
4
 It must be mentioned that the supplier donated 10 additional water filters to the ERC. 
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- Activities of the Red Cross 
and Red Crescent 

- Community mobilization in 
major emergencies 

- Malnutrition 
- Community disaster 

response  
- Nutrition 
- Safe motherhood 
- Breastfeeding and 

complementary feeding 
- Safe water, hygiene and 

sanitation 
- Hand washing 
- Acute respiratory infections 

 
 

 

Contact information 

For further information specifically related to this operation please contact: 

 Ecuadorian Red Cross: Rosa Marta Lobo, secretary general, email:  rlobo@cruzroja.org.ec; Paola 
López, National Technical Response, email:  respuesta@cruzroja.org.ec 

 

 IFRC Regional Representation: Iñigo Barrena, regional representative for the Andean countries; 
phone: +51 997 555 638; email: ci.barrena@ifrc.org 
 

 IFRC Zone: Benoit Porte, disaster response and crisis and early recovery coordinator; phone: +507 
6679 3238; email: benoit.porte@ifrc.org 

 

 In Geneva: Christine South, Operations Support; phone: +41.22.730.4529; email: 

christine.south@ifrc.org  

 

For Performance and Accountability  

(planning, monitoring, evaluation and reporting enquiries)  

 In IFRC Zone: Jennie Trow, relationship management and accountability coordinator; email: 

jennie.trow@ifrc.org 

 

 
DREF history: 

 This DREF was initially allocated on 11 September 2013 for 264,319 Swiss francs for three 
months to assist 1,025 beneficiaries. 

 A DREF operation update was issued on 22 August 2013. 

 

Click here 

1. Final financial report below 

2. Click here to return to the title page 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross 

A water filter distributed by the ERC installed and under use by one of 
the benefited families. The ERC distributed 735  water filters. Source: 
ERC 

mailto:rlobo@cruzroja.org.ec
mailto:ci.barrena@ifrc.org
mailto:benoit.porte@ifrc.org
mailto:christine.south@ifrc.org
mailto:jennie.trow@ifrc.org
http://www.ifrc.org/publicat/code.asp
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and Red Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster 

Relief and the Humanitarian Charter and Minimum Standards in Disaster Response in 

delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human 

suffering, and thereby contributing to the maintenance and promotion of human dignity and peace 

in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 264,319 264,319

B. Opening Balance 0 0

Income

C. Total  Income  = SUM(C1..C4) 264,319 264,319

D. Total  Funding = B +C 264,319 264,319

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 264,319 264,319
E. Expenditure -256,700 -256,700
F. Closing Balance = (B + C + E) 7,619 7,619

Other Income
DREF Allocations 264,319 264,319
C4. Other Income 264,319 264,319

Selected Parameters
Reporting Timeframe 2013/5-2013/12 Programme MDREC007
Budget Timeframe 2013/6-9 Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDREC007 - Ecuador - Drought Loja
Timeframe: 11 Jun 13 to 11 Sep 13
Appeal Launch Date: 11 Jun 13

Final Report

Final Report Prepared on 27/Feb/2014 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 264,319 264,319
Relief items, Construction, Supplies
Construction - Facilities 72,946 74,070 74,070 -1,124

Food 76,305 66,210 66,210 10,095

Seeds & Plants 13,958 14,116 14,116 -158

Water, Sanitation & Hygiene 34,454 37,256 37,256 -2,802

Teaching Materials 2,861 2,327 2,327 534

Total Relief items, Construction, Supp 200,524 193,979 193,979 6,545

Logistics, Transport & Storage
Distribution & Monitoring 1,563 2,199 2,199 -635

Transport & Vehicles Costs 893 7,283 7,283 -6,389

Total Logistics, Transport & Storage 2,457 9,481 9,481 -7,025

Personnel
International Staff 4,653 4,022 4,022 630

National Society Staff 11,530 9,356 9,356 2,173

Volunteers 2,885 2,580 2,580 304

Total Personnel 19,067 15,959 15,959 3,108

Consultants & Professional Fees
Professional Fees 472 472 -472

Total Consultants & Professional Fees 472 472 -472

Workshops & Training
Workshops & Training 14,554 12,131 12,131 2,423

Total Workshops & Training 14,554 12,131 12,131 2,423

General Expenditure
Travel 4,653 3,450 3,450 1,202

Information & Public Relations 1,861 2,234 2,234 -373

Office Costs 3,071 3,340 3,340 -269

Communications 1,256 1,218 1,218 38

Financial Charges 744 -1,232 -1,232 1,977

Total General Expenditure 11,585 9,011 9,011 2,575

Indirect Costs
Programme & Services Support Recover 16,132 15,667 15,667 465

Total Indirect Costs 16,132 15,667 15,667 465

TOTAL EXPENDITURE (D) 264,319 256,700 256,700 7,619

VARIANCE (C - D) 7,619 7,619

Selected Parameters
Reporting Timeframe 2013/5-2013/12 Programme MDREC007
Budget Timeframe 2013/6-9 Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDREC007 - Ecuador - Drought Loja
Timeframe: 11 Jun 13 to 11 Sep 13
Appeal Launch Date: 11 Jun 13

Final Report

Final Report Prepared on 27/Feb/2014 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 264,319 0 264,319 264,319 256,700 7,619

Subtotal BL2 264,319 0 264,319 264,319 256,700 7,619

GRAND TOTAL 264,319 0 264,319 264,319 256,700 7,619

Selected Parameters
Reporting Timeframe 2013/5-2013/12 Programme MDREC007
Budget Timeframe 2013/6-9 Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDREC007 - Ecuador - Drought Loja
Timeframe: 11 Jun 13 to 11 Sep 13
Appeal Launch Date: 11 Jun 13

Final Report

Final Report Prepared on 27/Feb/2014 International Federation of Red Cross and Red Crescent Societies
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