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Glide n° VO-2014-000153-ECU 

Date of issue: 10 November 2014 Date of emergency: 20 October 2014 

Operation manager: Felipe Del Cid, Regional Disaster 
Management Coordinator for South America  

Point of contact: Roger Zambrano –  

National Risk Management Coordinator 

Ecuadorian Red Cross 

Operation start date: 24 October 2014 (DMIS) Expected timeframe: 2 months 

Overall operation budget: 57,061 Swiss francs 

Number of people affected:  

Approximately 14,800 people  

Number of people to be assisted:  

6,783 people (1,357 families) 
Ecuadorian Red Cross 
Red Cross Red Crescent Movement partners actively involved in the operation: ICRC 
ICRC, OXFAM, Risk Management Secretariat, Ministry of Transportation and Public Works, Ministry of Agriculture, 
Livestock, Aquaculture and Fisheries, Ministry of Economic and Social Inclusion, Ministry of Public Health, Armed 
Forces, Fire Department, National Police, National Water Secretariat. Autonomous Decentralized Government of the 
Cantons of Tulcán and Espejo, Autonomous Decentralized Government of the Province of Carchi  

 
Click here to view the DREF budget, contact  details and map. 

 

A. Situation analysis 
 

Description of the emergency  
  
Since 20 October 2014, the Chiles and Cerro Negro 
volcanoes have increased volcanic activity causing several 
earthquakes and tremors. These volcanoes are located on 
the border between Ecuador and Colombia. The strongest 
earthquake felt until now occurred on that same date at 
2:33 pm local time, registering 5.8 on the Richter scale with  
a depth of less than 10 kilometres. The Chiles and Cerro 
Negro volcanoes monitoring network continues to register 
quakes at the Colombian-Ecuadorian border with an 
epicenter area southwest of the Chiles volcano.  
 
An average of 6,200 earthquakes are being registered per 
day. Most of these earthquakes are of the Volcano-
Tectonic (VT) type, i.e. associated with rock fractures.  To a 
lesser extent, earthquakes have occurred with typical 
characteristics of volcanic earthquakes of the long-period/very-long-period type. 
 
According to Geophysical Institutes of Ecuador (IGEPN) and Colombia reports, the Cantons of Tulcán and Espejo are 
in the areas under the greatest influence from the eruptive effects of the Chiles and Cerro Negro volcanoes. Under 
these conditions, on 22 October 22 COE meeting the Risk Management Secretariat declared an Orange Alert for 
areas considered high-risk in the province and kept Technical Task Forces permanently active. 

Emergency Plan of Action 
Ecuador Volcano 

Chiles Volcano 

Cerro El Canguil 

 
Cerro Negro 
Volcano 

Aerial view of the Chiles and Cerro Negro Volcanoes. 
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Preliminary data from the Ecuador Risk Management 
Secretariat reported damage to access roads to the 
Maldonado Parish in the Canton of Tulcán. The Ministry of 
Transportation and Public Works is rehabilitating the 
alternate road connecting the Parish of Chical and the 
Province of Imbabura, which will serve as an evacuation 
route should another natural event occur.  
 
The areas affected by the volcano-caused earthquakes are 
the Cantons of Tulcán and Espejo, putting approximately 
15,000 people at risk. 
 
A more in-depth analysis is provided in the “Needs Analysis, 

Beneficiary Selection and Risk Assessment” section. 
 
 

Summary of the current response 
 
Overview of Host National Society 
 
The Ecuadorian Red Cross is made up 24 Provincial branches and 89 Canton branches, separated into four zones: 
 
Zone 1: Carchi, Esmeraldas, Imbabura, Orellana and Sucumbíos. 
Zone 2: Galápagos, Guayas, Los Ríos, Manabí, Santo Domingo de los Tsáchilas and Santa Elena 
Zone 3: Bolívar, Chimborazo, Cotopaxi, Tungurahua, Pichincha, Napo and Pastaza 
Zone 4: Azuay, Cañar, El Oro, Loja, Morona Santiago and Zamora Chinchipe 
 
With the aim to work in as auxiliary to the public authorities the National Society is following the guidance and 
cooperating with national and local government authorities. The Ecuadorian Red Cross develops its preparedness 
actions jointly with the at-risk communities aiming for their self-protection. The National Society is raising awareness of 
the risk and developing practical actions to reduce it. It also advocates and provides technical advice to develop laws, 
regulations and standards that facilitate actions in the event of any large-scale emergencies. All actions is carried out 
under the direction and coordination of the Risk Management Secretariat and relevant Emergency Operations 
Committees. 
 

Current response 
 
In order to support the National Decentralized Risk Management System and conduct preparedness actions at the 
community level, the ERC activated a Carchil Province branch preparedness and strengthening plan to deal with the 
scenarios presented by the IGEPN. The ERC deployed a National Risk Management Technician in charge of Zone 1 
to the emergency area, who is currently supporting on-site provincial branch actions in the following areas: 
�
Community Preparedness Work 

Activity Beneficiaries 
In the last week of October, psychosocial support activities were carried out in 4 temporary 
shelters located in Libertad Parish in the Canton of Espejo  

36 

Training to primary and secondary school teachers in the city of Tulcán and Tufiño Cantons on the 
Summarized Development of School Evacuation Plans. 

189 

Basic First Aid training to representatives of local institutions from the Canton of Tulcán. 27 
�
�
Capacity Building to the Provincial Branches 
Activity Beneficiaries 
Training in psychological first aid techniques to Red Cross volunteers from the El Carmelo Canton 
Branch 

16 

Training in psychological first aid techniques to volunteers from the Espejo Branch 6 
Adapting a space to set up a local warehouse 
Adapting the premises to be used as offices for technical work 
Reactivation of the VHF radio base at the Maldonado Canton Branch 

The Ecuadorian Red Cross is providing psychosocial 
support in temporary shelters. Source: ERC. 
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Activation of the pre-hospital care service at the Carchi Provincial branch, articulated to the National Emergency 
System (ECU 9-11). 
Inter-agency Coordination Actions 
Activity Quantity 
Meetings in the Emergency Operations Committee  7 
Meetings in the technical task forces 9 
Bi-national meeting between the Colombian Red Cross Society and the Ecuadorian Red Cross, as 
a technical team 

1 

Preparatory meeting of the Bi-national Cabinet 1 
Participation in Bi-national Cabinet held in Ipiales (Headquarters, Provincial branches and IFRC) 1 
Meeting with Carchi Provincial branch volunteers 3 
Training in PAB to representatives of local institutions from the Canton of Tulcán. 27 
Training in first aid psychological techniques to Ayuda en Acción staff 15 
Gathering of information from families in Tufiño and Maldonado using the Open Data kit (ODK) application  
�
In a parallel manner, the following activities have been conducted from the ERC’s headquarters: 
 

 Coordination meeting with the Colombian Red Cross Society in the city of Ipiales to coordinate joint actions. 
 Document signed by the Presidents of both National Societies on November 5 in the city of Cali, Colombia. 
 Activation of an emergency fund and of the national inter-agency response system (USD 5,000). 
 Deployment of a NIT General in support to the Zone 1 Coordinator and the Zone 2 Coordinator, for his 

replacement. 
 Deployment of an 18-person risk management team from the ERC Institute to develop a baseline in 

communities located in high risk areas. 
 Deployment of the Response Manager, General Secretariat, Zone 2 Coordinator and ERC's National 

Telecommunications Technician to Carchi. 
 Deployment of two pre-hospital care teams from the ERC Institute. 
 Request for IFRC's support through a delegate for the drawing up of the ERC’s Plan of Action. 

 
Overview of non-RCRC actors in country 

 
In Ecuador, risk management activities are coordinated from the National Decentralized System, involving all public 
and private institutions as advising entities, which in turn are part of 8 Technical Task Forces (in normal situations) and 
of the Emergency Operations Committees (in emergency and disaster situations), which are led by the relevant 
Ministries. The main actors in national emergency coordination are: the Ministry of Economic and Social Inclusion, 
Ministry of Urban Development and Housing, Ministry of Public Health, Ministry of Transportation and Public Works, 
Ministry of Security Coordination, Ministry of Production, Employment and Competitiveness Coordination, and the 
Coordinating Ministry of Cultural and Natural Heritage. The main technical-scientific institutions are: IGEPN, INAMHI, 
INEC, INOCAR and INIGEMM. 
 
Movement Coordination 
 
The ERC and the CRCS held a bi-national coordination meeting in the city of Ipiales, Colombia, in order to coordinate 
joint preparedness and response actions should any of the scenarios provided by the risk management units of the 
two countries occur. As a result of this meeting, the Presidents of both National Societies signed a letter of mutual aid, 
agreeing, among other things, to the following points: 
 

1. Joint training for operational safety efforts  
2. CRCS support through training and equipment to the ERC in Shelter issues 
3. ERC support through ambulances to CRCS branches located in border areas 
4. Request for DREF funds to support preparedness activities in border branches 

 
The IFRC Disaster Management Coordinator for South America was deployed to the border to support coordination 
activities between both National Societies and the development of a plan of action for the ERC's request for DREF 
funds.  He has been holding coordination meetings between the ERC and the CRCS and participating in the bi-
national meeting between the Risk Management Units/National Risk Management Secretariat of both countries. 
 
The ERC and IFRC have informed the ICRC regional office regarding preparedness actions underway in the area, 
since access to some border areas is limited. 
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Needs analysis, beneficiary selection and risk assessment  
  
Neither volcano has an open crater, and landslides can be seen in one of its flanks due to an explosion that occurred 
hundreds of years ago. However, the current seismic activity and other characteristics, such as increases in water 
temperatures in some areas close to the volcanoes, fumaroles and a smell of sulfur in the Cerro Negro volcano, are 
conditions for a possible eruption. National Risk Management Units consider that under these conditions, and if said 
conditions were to persist or increase, more significant volcanic events could occur. The following scenarios have 
been determined with scientific information from the Ecuadorian and Colombian Geophysical Institutes: 
 
Scenario 1: Intrusion of magma characterized by the presence of 
fracture earthquakes (VT) and of earthquakes with long-period 
components (VLP), possibly causing phreatic activity in the short term 
which could cause ash emissions, ballistic projectiles, and mudflows.  
 
Scenario 2: Burning clouds, ballistic projectiles, lava flows, huge lahars 
that would affect the population living on riverbanks and near the 
volcano (approximately 14,000 people).  
 
Possible affectation may include: 
 

 To health (eye, skin, respiratory and digestive tract)  
 To agriculture and livestock: loss of livelihoods due to flows, ash 

emissions and road closures. 
 Damage to the central drinking water plant and contamination of 

water sources 
 Damage to roads and infrastructure in general due to the 

earthquakes 
 People’s displacement to shelters 

 
 
Which areas are affected by falling ash will depend on the altitude and 
pressure at the time it occurs. It will be determined according to daily bulletins forecasting and monitoring weather 
conditions in the volcanoes' area of influence. 
 
 

Beneficiary selection 
 
There is limited information regarding details of the communities located in the areas at risk. However, after 
coordination meetings with the institutions involved in the Emergency Operations Committee, the following areas 
have been identified (see table below). The ERC is developing preparedness activities and baselines accordinlgy: 
 

Targeted Population 

Canton Parish Communities Families Inhabitants 

Tulcán 
Tufiño 9 468 2.339 
Maldonado 12 341 1.703 
Chical 6 687 3.437 

Espejo La Libertad 6 700 3.502 
Total 33 2.196 10.983 

 
 
Risk Assessment 

 
During four flyovers using an Army Aviation group helicopter provided by the SGR, it was noted that there were no 
superficial changes in the Chiles volcano, particularly on its southern flank, that suggest new fumaroles or cracks. 
Fumarolic activity is observed on Cerro Negro's western flank inside the amphitheater, which varies in altitude when 
compared to previous observations.  It is normal, however, to see variations of this type. 
 
All of the above shows that the magma intrusion process continues. There are no manifestations on the surface of 
their effect at this time, however, given the current conditions, a sudden change that generates an eruption cannot be 
ruled out. Therefore, the population has been advised to be cautious and to remain vigilant to official information 
sources. 
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B. Operational strategy and plan 
 
 

Overall objective 
 
Increasing the responsiveness of the Carchi Provincial branch, as well as training and safety equipment to volunteers 
to respond to the imminent eruption of the Chiles and Cerro Negro volcanoes. 
 

Proposed strategy 

The ERC's proposal for preparedness activities, in view of imminent affectation from the volcanoes, focuses on the 
following lines of action: 

 

1. Strengthening local capacity: Through the establishment of a Crisis Room at the Carchi Provincial branch, 
to manage the operation, increase coordination and participation in national and bi-national EOCs, pre-
positioning protection equipment for volunteers, activation of the telecommunications system in the Province 
of Carchi, training in first aid, psychosocial support, shelter, damage and needs assessements (ODK and 
Mega V), reestablishment of family links (RFL), and operational security to volunteers.  

2. Bi-national coordination: Holding coordination meetings between border ERC and CRC branches, signing 
of a letter of mutual aid between National Societies, joint training, and participation in bi-national Risk 
Management Unit meetings. 

3. Community preparedness: Conducting drills in schools and communities, baseline, awareness-raising to 
the community regarding risks and threats, defining evacuation routes. 

 

The ERC proposes using DREF funds to finance the following activities in its preparedness strategy for response: 

1. Pre-positioning protection equipment for volunteers. 

2. Refresher workshops in first aid, telecommunications, psychosocial support, shelter, damage and needs 
assessments (ODK and Mega V), RFL, operational safety and self-protection measures when working in 
volcanic eruptions. 

3. Participation in bi-national meetings. 

4. The costs for developing the baseline and evacuation training to communities.  

5. Operational costs for reactivating the telecommunications network in the Province of Carchi. 

 

Operational support services 
 

Human resources 
 
The ERC has a multidisciplinary technical team to implement this Plan of Action that will ensure the implementation 
of its activities: 
 

 One coordinator in the field (Zone 1) 
 One local operation coordinator (funded through this DREF operation). 
 Administrative - accounting staff at Headquarters. 
 Risk Management and Community Health Program staff 
 Planning and Projects Office staff 
 Logistics staff (procurement, warehousing, fleet) 
 Public Relations staff 
 Telecommunications and IT staff 
 Volunteer staff from Esmeraldas and neighboring provincial branches. 

 
Processes are supervised through the Disaster Management Programme (which has support from project officials 
and Programme Director) and the Planning and Projects Department (which has high-level technical and financial 
assistance from the project). Headquarters also has a monitoring team to keep track of financial reports, and is 
responsible for ensuring the quality of intermediate outputs and final reports. 
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The chain of responsibility in the monitoring process includes local, national and international levels. It starts with the 
community leaders and volunteers that provide continuous information from direct sources.  
 

Logistics and supply chain 
 
The operation does not provide for purchasing materials at the international level.  All purchases will be made at the 
national level because domestic markets have all the goods required by the operation.  
 
The ERC has 2 strategically-located warehouses with relief supplies.  One is located in Quito, the capital city, 267 km 
from the Province of Carchi, and the second is in Ibarra (physical space only), 132 km from the city of Carchi. 
Warehouses have enough hygiene kits, blankets, shelter kits, tarpaulins and jerrycans to provide assistance to at 
least 1,000 families. 
 

Communications 
 
As for the application of the new beneficiary assessment and registration tools, for this emergency the ERC has 
started using the ODK and MEGA V platform, using the basic kit (1 scanner and 12 Android phones), which was 
mobilized to the area to train volunteers and develop the baseline.  
 
At the time this EPoA was drafted, the telecommunications system had already been restored, which allows having 
coverage within the Province of Carchi and ERC Headquarters in Quito. 
 

Planning, monitoring, evaluation, & reporting (PMER) 
 
The ERC will have a monitoring team composed of the ERC's Risk Management Directorate and a local coordinator 
to implement the operation according to the established timeframe of 2 months. Likewise, the IFRC's Disaster 
Management Coordinator for South America will make at least two monitoring visits to the DREF's implementation 
area. 
 
Since this operation has a short implantation period, only a final report for the operation will be submitted by the end 
of January 2015. 
 

Administration and Finance 
 
The ERC has financial-administrative software that allows the institution to control its own resources and/or those 
generated by various projects - DREFs and Appeals, for example. The National Society complies with the country's 
Internal Revenue Service regulations, which results in transparency and in meeting deadlines for the monthly 
justification of expenses generated in any area.  
 
The ERC works with the SUMA-LSS programme. It is activated during large events when the flow of in-kind donations 
increases, which ensures proper control and management of inputs and outputs. 
 
Moreover, IFRC, through the Finance Department, will provide the necessary support to the operation to review and 
validate budgets, bank transfers, technical assistance to the National Society regarding expense justification 
procedures, and review and validation of operational progress invoicing. 
 

C. DETAILED OPERATIONAL PLAN 
 

Quality programming / Areas common to all sectors 
  

OBJECTIVES INDICATORS 

Outcome 1 A base line and analysis is used to inform the design 
and implementation of the operation. 

 Baseline final report  
 
 Nº of funding proposals developed for 

response preparedness based on the 
baseline
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Output 1.1 A baseline has been developed for communities 
selected by the ERC 

 Nº communities registered in the base line 
 
 Nº of volunteers involved in gathering 

information for the baseline 

Output 1.2  Operation activities are disseminated at national and 
international levels 

 Nº of testimonials by at-risk community 
residents 

 
 Nº of press releases produced and 

disseminated 

Outcome 2: The operation's implementation is managed in a 
coordinated manner, with a proper implementation and 
monitoring system  
 
  

 At the end of the project, there is a final 
report using IFRC standard format. 

 
 At the end of the project, there are sources 

for verification for the actions conducted 

Output 2.1: The project has been monitored and implemented 
according to the schedule established in the PoA 

 Nº of progress reports on activity 
implementation 

 
 There is an operation coordinator from the 

start to the end of the operation  
 
 Nº of monitoring visits to the project area by 

ERC Headquarters and IFRC  

Activities                                                                                           October November December January

3 4 1 2 3 4 1 2 3 4 1 2 3 4

Development of a baseline               

Drafting of a baseline report               

Drafting and publication of 2 beneficiary testimonials               

Drafting and dissemination of 4 information bulletins               

Hiring of a local operation coordinator               

Monitoring visits by ERC Headquarters               

Monitoring visits by the IFRC               

Drafting of internal progress reports               

 
 
 

Preparedness for Response 
 
 

Population to be assisted: Canton branches in Espejo and Tulcán of the ERC's Carchi Provincial branch in 
order to be ready to respond to an estimated population of 6,783 people (1,357 families). 
 
 

OBJECTIVES INDICATORS 

Outcome 3 Support the responsiveness of Canton branches of 
the Carchi Provincial Branch in the Province of Carchi 

Nº of branches which have received support to 
prepare for response 
 

Output 3.1  Canton branches in Espejo and Tulcán in the 
Carchi Provincial branch have protection supplies and 
knowledge to respond to volcanic eruptions  

Nº of volunteers trained in first aid, PSS, shelter, 
damage and needs assessments (ODK and Mega 
V), operational safety and self-protection 



P a g e  | 8 
 

 
 

measures for working during volcanic eruptions 
 
Nº of protection kits for volunteers pre-positioned 
at the Carchi Provincial branch 
 

Output 3.2 The ERC Telecommunications network in the 
Province of Carchi has been restored and is operational 

Nº of branches with local and national connection  
 
Nº of people who have received refresher training 
in handling ERC radio systems 
 

Outcome 4: Establish bi-national coordination between ERC 
and CRCS for response to volcanic eruption between border 
branches 
 

Nº of written proceedings of bi-national meetings 
and of agreements established 

 
Output 4.1: The ERC and CRCS have established coordinated 
mutual support aid lines of action to assist affected families in 
border areas 
 

Nº of activities to plan response preparedness 
activities 
 
Nº of volunteers trained in bi-national activities 

Activities                                                                                          
October 

 
November 

 
December 

 
January 

3 4 1 2 3 4 1 2 3 4 1 2
Two first aid refresher workshops             
Two psychosocial support refresher workshops             
One shelter workshop             
One refresher workshop in damage and needs assessment (use 
of MegaV/ODK) 

            

One operational safety workshop             
One workshop in self-protection for working during volcanic 
eruptions 

            

Purchase of 150 protection kits for volunteers             
Deployment of National Telecommunications Technician to 
restore and monitor the telecommunications network 

            

Refresher training workshop on handling ERC radio systems             
4 bi-national meetings between the ERC and the CRCS             
 

 
Contact Information 
 
For further information specifically related to this operation please contact: 

 
In the Ecuadorian Red Cross:  

 Rosa Marta Lobo, secretary general, email: rlobo@cruzroja.org.ec 
 Paola López, National Technical Response, email: respuesta@cruzroja.org.ec  

 
In the IFRC Regional Representation for the Andean Countries: Iñigo Barrena, regional representative for the Andean 
countries; phone: +51 997 555 638; email: ci.barrena@ifrc.org  
 
In the Americas zone: 

 Benoit Porte, Pan-American Disaster Response Unit (PADRU) coordinator, email: benoit.porte@ifrc.org; 
mobile: +507 6679 3238  

In Geneva 
 Christine South, operations quality assurance senior officer; +41 22 730 45 29; christine.south@ifrc.org  

 
For Resource Mobilization and Pledges: 

 Ursula Araya, Relationship Management coordinator; email: ursula.araya@ifrc.org  
 
For Performance and Accountability (planning, monitoring, evaluation and reporting enquiries) 

 Priscila Gonzalez; planning and monitoring senior officer; email: priscila.gonzalez@ifrc.org  
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How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 

 
 

Click here to view the DREF budget, map and here to return to the title page. 
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DREF OPERATION 08/11/2014
MDREC008 Ecuador Volcanic Eruption

Budget Group

Shelter - Relief 0
Shelter - Transitional 0
Construction - Housing 0
Construction - Facilities 0
Construction - Materials 0
Clothing & Textiles 0
Food 0
Seeds & Plants 0
Water, Sanitation & Hygiene 0
Medical & First Aid 0
Teaching Materials 0
Utensils & Tools 0
Other Supplies & Services 0
Cash Disbursements 0
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 0

Land & Buildings 0
Vehicles 0
Computer & Telecom Equipment 0
Office/Household  Furniture & Equipment 0
Medical Equipment 0
Other Machinery & Equipment 0
Total LAND, VEHICLES AND EQUIPMENT 0

Storage, Warehousing 0
Distribution & Monitoring 0
Transport & Vehicle Costs 6,735
Logistics Services 0
Total LOGISTICS, TRANSPORT AND STORAGE 6,735

International Staff 0
National Staff 0
National Society Staff 6,062
Volunteers 2,896
 Other Staff benefits 28,865
Total PERSONNEL 37,823

Consultants 0
Professional Fees 0
Total CONSULTANTS & PROFESSIONAL FEES 0

Workshops & Training 2,983
Total WORKSHOP & TRAINING 2,983

Travel 2,309
Information & Public Relations 1,347
Office Costs 914
Communications 890
Financial Charges 577
Other General Expenses 0
Shared Office and Services Costs 0
Total GENERAL EXPENDITURES 6,038

Partner National Societies
Other Partners (NGOs, UN, other)
Total TRANSFER TO PARTNERS 0

Programme and Supplementary Services Recovery 3,483
Total INDIRECT COSTS 3,483

TOTAL BUDGET 57,061

DREF Grant
Budget CHF




