
A beneficiary from Cobán department shows the progress of 
the family’s corn fields that were recovered with the support 
of the Guatemalan Red Cross and the Emergency Appeal. 
Source: IFRC  
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Period covered by this Ops Update: 15 April to 18 
September 2012  
Appeal target (current): as a result of a revision, the 
appeal budget now stands at 684,150 Swiss francs; 
<click here to view the attached Revised Emergency 
Appeal Budget>  
Appeal coverage: 100%; <click here to go directly to 
the updated donor response report, or here to link to 
contact details >  
 
Appeal history: 

• An Emergency Appeal was launched on 26 
October 2011 for 786,728 Swiss francs for 9 
months to assist 1,500 families. 

• 240,190 Swiss francs were initially allocated 
from the International Federation of Red 
Cross and Red Crescent Societies’ (IFRC) 
Disaster Relief Emergency Fund (DREF) on 
19 October 2011 to support the National 
Society to respond. 

• On 20 July, the period of implementation was 
extended to one year, until 31 October 2012, and featured a revised budget of Swiss francs 715,933 

• This operation update includes a further budget revision, and the appeal budget now stands at 684,150 
Swiss francs. 

 
Summary: Tropical Depression 12-E severely affected all countries in Central America in October 2011. Its 
intense rains caused flooding and landslides in Guatemala and affected more than 500,000 persons, of which 
82,913 were severely affected. Given the situation, the Guatemalan government decreed a State of Public 
Calamity on 16 October, and the National Society developed a Plan of Action to assist some 7,500 beneficiaries 
(1,500 families). 
 
Since the last report in July 2012, the National Society has made significant progress with their livelihood 
recovery project. The Guatemalan Red Cross (GRC) has supported 627 families with corn seeds and/or poultry 
as well as technical advice to recover their agricultural production, and many families are already harvesting their 
first crops. During this time, Red Cross volunteers have also been able to progress with health activities, including 
an awareness raising campaign in regards of HIV and sexually transmitted diseases during and after 
emergencies. This activity was completed with new educational materials created in cooperation with UNAIDS 
and the Guatemalan Ministry of Health. In addition, 876 families were reached with the Community-Based Health 
and First Aid methodology to contribute to the longer-term health needs of vulnerable communities. Finally, during 
the past month, the National Society in coordination with the IFRC’s Regional Logistic Service initiated an in-
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country prepositioning strategy to ensure immediate access to relief items for 460 families. The current operations 
update includes a revised budget that reflects this new objective.  

 
The  s itua tion  
In the second week of October, Guatemala felt the effects of the remnants of Tropical Depression 12-E. Severe 
precipitation caused flooding and landslides in Guatemala as the soil was already saturated and river levels 
were high as a result of previous rains. The Guatemalan government decreed a State of Public Calamity on 16 
October. More than 500,000 persons were affected across the country, of whom 82,913 were severely affected.  

 
Affectation N° of people 

Deaths 39 
Missing 4 
Injured 18 

Persons in collective centres 21,451 
Severely affected persons 82,913 
Total no. affected persons 550,752 

Source: CONRED, bulletin No. 2204 – Data as of 21 October 2011. 
 

In the housing sector, authorities reported 16,609 homes with minor damage, 5,571 with moderate damage, 753 
with severe damage and 5,291 homes still at risk. In addition, the national road network was severely damaged, 
with estimates indicating 167 sections of roads affected and 9 destroyed, while 55 bridges were damaged and 
30 destroyed. Another source of concern is the damage in the agricultural sector, with estimated losses of over 
521 million Quetzales (approximately 57.6 million Swiss francs) and 66,120 families affected as a result of crops 
lost. A food security alert was launched by the United Stated Agency for International Development (USAID) due 
to the combined effects of losing family subsistence crops as well as a decrease in job opportunities in the 
sector of commercial crops. 
 
The families affected by Tropical Depression 12-E have returned to their homes and all monitored rivers are 
back to normal levels. In January 2012, there was a change in government officials, such as mayors, that 
required the reestablishment of coordinating networks and in some cases a change in strategies. However, 
many of the new officials are supporting the activities of the National Society, either with technical support as is 
the case of the Ministry of Agriculture or with transportation on the part of certain municipal offices. Another 
important development in Guatemala was the increase in protests from indigenous and community-based 
groups in July. Although these did not affect the operation, the International Red Cross and Red Crescent 
Movement components in the country supported the Guatemalan Red Cross in the monitoring of the situation.  
 
Coordina tion  and partners hips  
At the beginning of the emergency operation, the GRC actively coordinated with the Executive Board of the 
National Coordinator for Disaster Reduction (Coordinadora Nacional para la Reducción de Desastres, CONRED). 
In addition, to reduce duplication of efforts and to combine actions against common challenges, the National 
Society coordinated with the Guatemalan Humanitarian Network which includes several international 
organizations and United Nations agencies.  
 
Within the Movement, the National Society has worked in close partnership with the IFRC for the dispatch of 
humanitarian relief items, as well as for support through the deployment of a Regional Intervention Team (RIT) 
member from the Mexican Red Cross to assist with the use of the MEGA-V bar code system, and later with an 
appeal coordinator who is currently supporting all early recovery activities. During the emergency phase of the 
response, the Netherlands Red Cross, Norwegian Red Cross and Spanish Red Cross worked alongside the 
National Society in the damage and needs assessments and the distribution of safe water and relief items. 
Additionally, the International Committee of the Red Cross (ICRC) was fundamental for the introduction of relief 
items into the country that were dispatched from the Regional Logistics Unit’s warehouses in El Salvador and 
Panama.  
 
For the recovery phase, the National Society and the IFRC’s appeal coordinator made arrangements with the 
Ministry of Agriculture and Livestock, as well as with other national organizations, to ensure appropriate technical 
assistance to the communities for re-planting their corn fields and breeding small farm animals with the support of 
the emergency appeal.  
 

http://conred.gob.gt/www/index.php?option=com_content&view=article&id=2368:boletin-informativo-no-2204-departamentos-del-pais-mantienen-alertas&catid=3:informativos&Itemid=15�
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National Society Capacity Building: During the implementation of the plan of action in response to Tropical 
Depression 12-E, several important aspects of the National Society’s capacity for future response were 
strengthened. In coordination with other programmes, the National Response Plan was revised and updated and 
new specialized National Intervention Teams (NIT) were created, including ones in health, logistics, psychosocial 
support, and light collapsed structure rescue. The trainings of these volunteers were carried out alongside the 
Americas zone Centres of Reference. These newly created teams will enable a better response in the future, 
expanding the technical scope of the actions carried out by the Guatemalan Red Cross.  
 
In addition, the strengthening of the relationship of the National Society with other actors has also been an 
important element of this operation that witnessed joint actions with the Ministry of Health, the Ministry of 
Agriculture and Livestock, and the civil protection system. As a whole, this operation has contributed in 
positioning the Guatemalan Red Cross as a key actor for community health and livelihood recovery, and not only 
for the traditional emergency support with pre-hospital care and rescue activities.  
 

Red Cros s  and  Red  Cres cen t ac tion  
Overview 
The plan of action of the Guatemalan Red Cross was designed following an integrated approach, with all activities 
taking place in the same set of selected communities. However, as the majority of objectives have been 
completed and reported on in the previous operations update, the current report focuses its attention on the 
progress of the remaining health and early recovery activities, as well as some small changes in the budget to 
include a strategy for the pre-positioning of relief items to facilitate and expedite the response during the next 
emergency.  
 

 
 

Since the beginning of the operation, the National Society has achieved: 
• The immediate needs of 1,500 families affected by the Tropical Depression 12-E were met through the 

distribution of food parcels and blankets. A total of 9,007 persons were assisted. 
• Some 1,426 families from 28 communities were part of community workshops on the control of 

epidemics, safe use and rationing of water, personal hygiene, and cleaning of living spaces and public 
areas. 

• A total of 436 families from 9 communities in the departments of Alta Verapaz and Petén were reached 
with psychosocial support. 

• Awareness-raising with 200 families about prevention of HIV and other sexually transmitted diseases in 
times of emergency was carried out.  

• The longer-term health situation of 876 families was improved with the support of the Community-Based 
Health and First Aid methodology. 
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• 1,500 families (9,007 persons) from Alta Verapaz, Petén and Retalhuleu received water filters, ensuring 
access to safe drinking water; jerry cans and hygiene kits were also distributed. 

• Installation of a water treatment plant with the capacity of treating 4,000 litres per hour took place. The 
safe water was transported through water trucks to 6 communities, assisting 296 families for 30 days. 

• Cleaning of 215 wells was carried out in Retalhuleu and organization and training of affected 
communities took place to continue the cleaning and maintenance of the communities’ wells. 

• The PHAST methodology was implemented to reach 876 families, covering topics of personal hygiene, 
waste management, excreta disposal, and construction and maintenance of latrines. 

• The process was begun for the pre-positioning of two Tropical Mobile Storage Units (TMSU) with relief 
items for 460 families for a more efficient response in future emergencies.  

• 627 families were supported with corn seeds and/or poultry as well as technical advice to recover their 
agricultural production. 

 
P rogres s  towards  outcomes   
 
Relief distributions (food and basic non-food items) 
Outcome: The immediate needs of 1,500 families affected by Tropical Depression 12-E are met through 
the distribution of food items and non-food items. 

Outputs  Activities planned 
1,500 families (7,500 people) 
receive food parcels and 
blankets. 
 
 

• Develop beneficiary selection and registration system to deliver 
intended assistance. 

• Procure locally humanitarian relief items.  
• Distribute food parcels  (1 time distribution for all target families) 
• Distribute 5 blankets per family (based on an average family of five 

members) 
• Monitor and evaluate the relief activities and provide reporting on 

relief distributions. 
 
Progress: As mentioned in the previous operation update, this sector of the Plan of Action was concluded 
successfully. The immediate needs of 1,500 families affected by the Tropical Depression were met through the 
distribution of food parcels and blankets. A total of 9,007 persons were assisted, 120 per cent of the original 
estimation of 7,500.  
 
The National Society selected communities which were particularly hard hit, with 90 per cent or more of the 
families affected by the Tropical Depression living areas which were difficult to access, reducing their chance of 
receiving assistance. The GRC paid particular attention to those families with children, elderly, and members with 
a disability or in need of special medical treatment. Of the 9,007 persons reached, 40.6 per cent were men, 42.1 
per cent were women, 13.1 per cent were children under five, and 4.2 per cent were elderly.  
 

Department Men Women Children < 5 Adults > 60 

Retalhuleu 1,856 1,929 548 247 
Alta Verapaz 
(Cobán) 

750 780 239 41 

Petén 1,051 1,087 387 92 
Total 3,657 3,796 1,174 380 
Percentage 40.6 % 42.1 % 13.1 % 4.2 % 

 
For more details on the implementation of this outcome, please refer to the previous operation update.  
 
Emergency health  
Outcome: the health risks in the emergency affected population are reduced in the medium and long 
term through a strategy based on a community health approach.  

Outputs  Activities planned 

http://adore.ifrc.org/Download.aspx?FileId=29540�
http://adore.ifrc.org/Download.aspx?FileId=29540�
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Rapid Health Assessments 
(RHA) are carried out to 
understand the health 
situation and immediate risks. 
 
 
Affected population has 
access to first aid services. 
 
At least 80 per cent of the 
population targeted in the 
emergency appeal are 
reached with epidemic 
prevention and control 
measures. 
 
 
 
HIV and AIDS, sexually 
transmitted diseases (STDs) 
prevention and essential 
management is provided to 
2,500 persons. 
 
 
At least 60 per cent of the 
population targeted in the 
emergency appeal are 
reached with psychosocial 
support. 
 
 
Emergency health 
interventions are linked to 
longer-term community 
health programmes. 

• Ensure the development and maintenance of 

• Assess the health situation within the affected population in coordination 
with the Ministry of Health. 

inter-institutional 
coordination. 

• Review and update inventories of equipment 
 

and medical supplies. 

• Distribute fully equipped first aid kits to 10 branches. 
• Provide first aid care to the affected population. 

 
• Distribution of mosquito nets to 1,500 families. 
• Carry out a workshop for target families focusing on the appropriate use 

and care of mosquito nets. 
• Train health National Intervention Teams through the Epidemic Control 

for Volunteers (ECV) tool kit. 
• Implement educational activities to prevent health risks in communities. 

 
 

• Conduct preventive actions to raise awareness at the level of collective 
centres and communities on STDs, HIV and AIDS, family planning and 
counselling.  

• Distribute condoms in collective centres and to the affected communities. 
• Carry out voluntary HIV counselling and testing. 

 
 

• Train GRC volunteers in community based psychosocial support and 
psychological first aid. 

• Provide psychosocial support to targeted affected groups in communities 
and collective centres. 

• Monitor, evaluate and provide reporting on activities. 
 
 
• Conduct community-based health first aid training for volunteers 

(CBHFA)  
• Implement educational activities to promote behavioural change related 

to health care for the communities. 
 

 
Progress: Since the last update the National Society has progressed in two remaining objectives of the health 
sector of their plan of action: prevention of sexually transmitted diseases and the longer-term community health 
programmes.  
 
To contribute to the prevention of HIV and other sexually transmitted diseases in times of emergency, in addition 
to the distribution of condoms within collective centres during the first days of the emergency, the GRC developed 
a new flip-chart with the support of the Ministry of Health and The Joint United Nations Programme on HIV/AIDS 
(UNAIDS). This educational material provides key messages specifically targeting sexual and reproductive health 
before, during and after an emergency to raise awareness on the increased vulnerabilities during these situations. 
After the flip-chart was validated with different age groups and corrections added, 25 Red Cross volunteers in 
Retalhuleu were trained in its use and reached 200 families with this new material.  
 
To contribute to longer-term health objectives, 22 volunteers from the branches of Coatepeque, Retalhuleu, 
Concepción, Chiquirichapa, Mazatenango, El Estor and the headquarters were trained in the Community-Based 
Health and Fist Aid (CBHFA) methodology. These volunteers have now reached 876 families with modules in first 
aid, water, sanitation, and hygiene promotion to strengthen their response capacity.  
 
These achievements are in addition to those previously reported on July 2012: 
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• A total of 1,426 families from 28 communities in Alta Verapaz, Petén and Retalhuleu were part of 

community workshops on control of epidemics, safe use and rationing of water, personal hygiene, and 
cleaning of living spaces and public areas, 119 per cent of the original target of 1,200 families. 

• Some 26 volunteers of the GRC were trained in methods to provide psychosocial support. These 
volunteers were then mobilized and worked with 436 families from 9 communities in the departments of 
Alta Verapaz and Petén. It must be noted that only 48 per cent of the original target was achieved 
because activities were completed only in Alta Verapaz and Petén and not in Retalhuleu as planned. This 
was the result of more detailed coordination within the Movement, and it was decided that the GRC would 
reach the families in Retalhuleu with the support from Partner National Societies in country, the 
Norwegian Red Cross and the Spanish Red Cross. 

 
 

Water, sanitation, and hygiene promotion  
Outcome: The risk of waterborne and water related diseases is reduced through the provision of safe 
water, adequate sanitation as well as hygiene promotion within the population affected by Tropical 
Depression E-12. 

Outputs  Activities planned 
1,500 families have access to 
safe water (through water 
filters and water treatment 
plants). 
 
 
 
1,500 families receive hygiene 
kits and jerry cans. 
 
At least 80 per cent of the 
population targeted in the 
emergency operation are 
reached with hygiene 
promotion and sanitation 
activities. 

• Assess the existing coverage of water supply and select the most 
vulnerable families in coordination with the established national 
mechanism. 

• Distribute safe water to 600 families in collective centres and 
affected communities through water treatment plants. 

• Clean affected wells. 
 

• Procure and distribute hygiene kits, jerry cans and water filters. 
 

• Conduct hygiene promotion talks to affected families. 
• Conduct vector control activities (for dengue and malaria) to 

targeted affected groups in communities.   
• Conduct monitoring and evaluation of activities. 

 
Progress: As mentioned in the previous operations update, all the outputs of the water, sanitation and hygiene 
promotion section were reached by April 2012 and no new activities were completed since then. The National 
Society is now organizing the final evaluation of the operation in order to assess the effectiveness of the 
intervention.  
 
The main achievements in the sectors can be summarized as follows: 
 

• A total of 1,500 families (9,007 persons) from Alta Verapaz, Petén and Retalhuleu received 
water filters, ensuring the access to safe drinking water, as well as jerry cans and hygiene kits. 

• In addition to the distribution of water filters, during the early stages of the emergency, the 
National Society installed a water treatment plant with the capacity of treating 4,000 litres per 
hour. The safe water was then transported through water trucks to 6 communities, assisting 
296 families for 30 days. 

• The GRC also cleaned 215 wells in Retalhuleu and families from affected communities were organized 
and trained to continue the cleaning and maintenance of the communities’ wells. 

• The National Society completed workshops on the day before distributions on the safe use and rationing 
of water, as well as the preservation of water sources that reached 1,426 families from 28 communities. 

• The GRC also used the hygiene and sanitation transformation (PHAST) methodology with 876 of these 
families, covering topics of personal hygiene, waste management, excreta disposal, and construction and 
maintenance of latrines. 
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Logistics  
Outcome: The local logistics capacity of the Guatemalan Red Cross to respond is strengthened with 
technical support for procurement and distribution. 

Outputs Activities planned 
Enhanced logistics capacity is 
achieved and technical 
support facilitates the 
procurement and distribution 
of relief items. 
 
Non-food relief items for 460 
families will be pre-positioned  

• Purchase mosquito nets and non-food items from the Americas zone 
Global Logistic Service as required. 

• Provide technical support during the local procurement processes.  
• Maintain stock levels in the El Salvador sub-regional warehouse to meet 

required demand in the region. 
 

• Procure two Tropical Mobile Storage Units. 
• Storage blankets, kitchen sets, buckets, jerry cans, hygiene parcels, 

mosquito nets and tarpaulins for 460 families 
 
Progress: In support of the emergency operation, the IFRC’s Americas zone logistics unit launched a 
mobilization table for in-kind donations, and delivered 700 hygiene kits, 3,500 blankets, 4,500 mosquito nets and 
2,100 jerry cans. The National Society and the IFRC coordinated with the ICRC to facilitate the introduction of 
relief items through customs. 
 
During the reporting period the National Society with support from the zone logistics service revised the 
Emergency Appeal budget to start a process of prepositioning relief items for 460 families to ensure a timely 
response in future emergencies, which is now reflected as a new output of this sector. 
 
Two Tropical Mobile Storage Units (TMSU) will be procured to safely store the items in Guatemala. The TMSU 
will include: 

Item Quantity 
Hygiene kits 460 
Jerry cans (collapsible with tap) 920 (two per family 
Blankets 2,300 (five per family) 
Mosquito nets (impregnated)  920 (two per family 
Tarpaulins 920 (two per family 
Kitchen sets 460 
Buckets with lid (14 L)  460 

 
Of these items, the hygiene kits, kitchen sets and blankets will be covered by the zone logistic unit and the rest by 
the current emergency appeal.  

 
Early Recovery  
Outcome: Contribute to the early recovery of 500 families who have lost their livelihoods as a result of 
the floods. 

Outputs  Activities planned 
500 families receive technical 
and material support to 
recover their agricultural 
production. 
 

• Research and develop a technical assessment and intervention 
strategy in prioritized affected areas. 

• Establish mutual collaboration agreements with national institutions 
(agricultural associations and/or non-governmental organizations). 

• Establishment of a livelihoods cash transfer system.  
• Provide technical support. 
• Conduct monitoring and evaluation activities. 

 
Progress: During the period covered by the current update, the National Society has significantly advanced in 
achieving their early recovery outcome. Thus far, a total of 627 families, 125 per cent of the original target, have 
received corn seeds and/or poultry as well as technical advice to recover their agricultural production.  
 
To implement the recovery programme, the GRC organized a team with one national coordinator and four field 
managers who, alongside the IFRC appeal coordinator, identified the needs and drew up specific plans per 
community. The field managers, alongside Red Cross volunteers from the regional branches, visited the identified 
communities to meet with their members and collaboratively develop plans and budgets targeting their needs. 
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During these meetings it became clear that most families felt that their 
priority was the recovery of their corn crops as it is their staple food 
alongside beans - and the last crop of beans had been mostly 
recovered. In addition, during the meetings with women in the 
communities it also came to light that they preferred assistance with 
small farm animals, particularly poultry.  
 
Once the plans were developed with the communities, the field 
managers shared them with National Society’s headquarters for review 
and approval.  Once the final strategy was established, the GRC 
consulted with the Ministry of Agriculture and Livestock (Ministerio de 
Agricultura y Ganadería, MAGA) and other organizations for technical 
assistance in selecting seeds that would be suitable for the soil in the 
areas, altitude and climatological conditions. Once the seeds and other 
needed materials were selected, the Procurement Unit of the National 
Society supported the regional branches in the purchasing process to 
ensure that different local companies participated.  

 
The following communities were benefited with corn seeds and other material and technical support: 
 

Department Communities                   N° of  families 

Alta Verapaz 

Entre Ríos                                  24  
Senoja                                        28  
Yalicar                                        58  
San José Icbolay                        25                                                                             
Isla de las Tortugas                    38  

Petén Monte Sinaí                                34  
Belén                                          62  

Retalhuleu San Juan El Húmedo                  63                 
La Presa Santa Fe                      50  

Mazatenango San Marcos Niza                        80  
Laguna del Tigre                         37     

Total 11 Communities                499 families 
 
The following communities were benefited with poultry and other material and technical support: 
 

Department Communities                   N° of families 
Petén Monte Sinaí                           34  

Belén                                     62  
Retalhuleu San Juan El Húmedo            63                                

Santa Inés                             34  
Aldea Granada                      50   
La Presa Santa Fe                50  
Nueva Rusia                         34 

Total 7 Communities               327  families 
 
As mentioned in the last update, the GRC selected communities taking into account the level of need and the 
degree to which they were affected, support received from other actors, and accessibility of the community. Most 
communities identified are located near the Mexican border (In Alta Verapaz and Petén department) or on the 
Pacific coast (Mazatenango and Retalhuleu departments). They have in common the lack of infrastructure, such 
as electric power, sewage systems and access roads, and are periodically isolated during the rainy season due to 
overflowing rivers.   
 
To monitor the implementation, Red Cross volunteers at the branch level and field managers visited the 
communities on a weekly basis, while the national and IFRC coordinators visited on a monthly basis. The visits 
were used as an opportunity to observe progress and follow-up with the benefitted families on their projects, 
challenges and overall satisfaction. At the moment, many families are already harvesting their first corn crops.   
 

Children show a Red Cross volunteer the 
poultry project that was supported by the 
Emergency Appeal to assist affected 
families with lost livelihoods. Source: GRC 
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Communications – Advocacy and Public Information 
During the first six months of the operation, the Communications Department of the Guatemalan Red Cross was 
significantly strengthened. Four new staff members have been included in the department, with new equipment 
and working space provided to carry out daily duties and press conferences. These changes made possible the 
publication of more press releases, information bulletins and the constant update of the National Society’s 
webpage and Facebook profile. The increasing presence of the GRC in the national media and better information 
sharing with all actors, providing information on their actions and goals resulted in public recognition by the 
Guatemalan government of the work carried out by the Guatemalan Red Cross and its volunteers in response to 
Tropical Depression 12-E. 
 
 

Contac t information  
For further information specifically related to this operation please contact: 

• In Guatemala:  
• Daniel E. Javiel Orellana, director general of the Guatemalan Red Cross; phone: 

+502.238.16515; and email: daniel.javiel@cruzroja.org.gt  
• Teresa J. Marroquín Ábrego, national disaster coordinator of the Guatemalan Red 

Cross; phone / fax: +502.238.16536; and email: teresa.marroquin@cruzroja.org.gt   
• Nelson Aly Rodriguez, IFRC operation coordinator; email: 

nelson.alyrodriguez@ifrc.org  

• Marissa Soberanis, country coordinator for Guatemala, email: 
marissa.soberanis@ifrc.org   

• IFRC Americas zone office in Panama, phone: +317.3050  

• Benoit Porte, acting PADRU coordinator; email: benoit.porte@ifrc.org 
• Douglas Baquero, regional logistics coordinator; email: douglas.baquero@ifrc.org 
• Jane Grimshaw; PMER manager; email: jane.grimshaw@ifrc.org  

 
• In Geneva: Christine South, Operations Support; phone: +41.22.730.4529, fax: + 

41.22.733.0395; email christine.south@ifrc.org 
 
For Resource Mobilization and Pledges: 
• In IFRC Zone Inga Purmalis, resource mobilization officer; email: inga.purmalis@ifrc.org 

 


Click h e re  

1. Revis ed  Em ergen cy App eal budget 

2. Click 

be low 

h ere
 

 to  re tu rn  to  the  title  page  

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red 
Cross and Red Crescent Movement and Non-Governmental Organizations (NGOs) in 
Disaster Relief and the Humanitarian Charter and Minimum Standards in Disaster 
Response in delivering assistance to the most vulnerable. The IFRC’s vision is to inspire, 
encourage, facilitate and promote at all times all forms of humanitarian activities by National 
Societies, with a view to preventing and alleviating human suffering, and thereby contributing 
to the maintenance and promotion of human dignity and peace in the world. 
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The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 

 
 



EMERGENCY APPEAL 21-Dec-12

MDRGT003 Guatemala Floods

Budget Group

500 Shelter - Relief 24,532 24,532

501 Shelter - Transitional 0 0

502 Construction - Housing 0 0

503 Construction - Facilities 0 0

505 Construction - Materials 4,210 4,210

510 Clothing & Textiles 57,024 57,024

520 Food 76,041 76,041

523 Seeds & Plants 86,704 86,704

530 Water, Sanitation & Hygiene 84,281 84,281

540 Medical & First Aid 4,901 4,901

550 Teaching Materials 1,885 1,885

560 Utensils & Tools 17,012 17,012

570 Other Supplies & Services 0

571 Emergency Response Units 0

578 Cash Disbursements 0

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 356,590 0 0 356,590

580 Land & Buildings 0

581 Vehicles 0

582 Computer & Telecom Equipment 2,244 2,244

584 Office/Household  Furniture & Equipment 0 0

587 Medical Equipment 0

589 Other Machinery & Equipment 0

Total LAND, VEHICLES AND EQUIPMENT 2,244 0 0 2,244

590 Storage, Warehousing 9,783 9,783

592 Distribution & Monitoring 14,002 14,002

593 Transport & Vehicle Costs 15,034 15,034

594 Logistics Services 4,039 4,039

Total LOGISTICS, TRANSPORT AND STORAGE 42,858 0 0 42,858

600 International Staff 103,556 103,556

661 National Staff 3,904 3,904

662 National Society Staff 22,719 22,719

667 Volunteers 18,535 18,535

Total PERSONNEL 148,713 0 0 148,713

670 Consultants 4,937 4,937

750 Professional Fees 1,230 1,230

Total CONSULTANTS & PROFESSIONAL FEES 6,166 0 0 6,166

680 Workshops & Training 45,560 45,560

Total WORKSHOP & TRAINING 45,560 0 0 45,560

700 Travel 17,951 17,951

710 Information & Public Relations 3,052 3,052

730 Office Costs 11,668 11,668

740 Communications 4,667 4,667

760 Financial Charges 898 898

790 Other General Expenses 0 0

799 Shared Office and Services Costs 2,026 2,026

Total GENERAL EXPENDITURES 40,262 0 0 40,262

830 Partner National Societies 0

831 Other Partners (NGOs, UN, other) 0

Total TRANSFER TO PARTNERS 0 0 0 0

599 Programme and Services Support Recovery 41,756 0 41,756

Total INDIRECT COSTS 41,756 0 0 41,756

597/8 Pledge Earmarking & Reporting Fees 0

Total PLEDGE SPECIFIC COSTS 0 0 0 0

TOTAL BUDGET 684,150 0 0 684,150

Available Resources

Multilateral Contributions 0

Bilateral Contributions 0

TOTAL AVAILABLE RESOURCES 0 0 0 0

NET EMERGENCY APPEAL NEEDS 684,150 0 0 684,150

Multilateral Response
Inter-Agency Shelter 

Coord.
Bilateral Response Appeal Budget CHF
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Interim Report

Appeal Timeframe: 18 oct 11 to 31 oct 12

Appeal Launch Date: 26 oct 11

MDRGT003 - Guatemala - Floods
International Federation of Red Cross and Red Crescent Societies

I. Funding
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

A. Budget 684,150 684,150

B. Opening Balance 0 0

Income
Cash contributions

# Australian Red Cross 360,548 360,548
British Red Cross 49,000 49,000
Japanese Red Cross Society 26,000 26,000
Norwegian Red Cross 44,978 44,978
Red Cross of Monaco 6,187 6,187
Swedish Red Cross 65,725 65,725
The Canadian Red Cross Society 43,148 43,148
VERF/WHO Voluntary Emergency Relief 300 300

# C1. Cash contributions 595,886 595,886

C. Total  Income  = SUM(C1..C4) 717,518 717,518

D. Total  Funding = B +C 717,518 717,518

Coverage = D/A 105% 105%

Inkind Goods & Transport
American Red Cross 46,401 46,401
Norwegian Red Cross 4,018 4,018
The Canadian Red Cross Society 16,928 16,928
C2. Inkind Goods & Transport 67,347 67,347

II. Movement of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

B. Opening Balance 0 0
C. Income 717,518 717,518
E. Expenditure -613,088 -613,088
F. Closing Balance = (B + C + E) 104,430 104,430

Other Income
IFRC at the UN Inc allocations 49,072 49,072
Programme & Services Support Recover 5,213 5,213
C4. Other Income 54,285 54,285
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III. Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 684,150 684,150

Relief items, Construction, Supplies
Shelter - Relief 24,532 14,614 14,614 9,918
Construction Materials 4,210 4,210
Clothing & Textiles 57,024 47,094 47,094 9,930
Food 76,041 76,017 76,017 24
Seeds & Plants 86,704 39,606 39,606 47,098
Water, Sanitation & Hygiene 84,281 83,743 83,743 538
Medical & First Aid 4,900 4,900
Teaching Materials 1,885 1,885
Utensils & Tools 17,012 12,812 12,812 4,200
Total Relief items, Construction, Supplies 356,589 273,886 273,886 82,702

Land, vehicles & equipment
Computers & Telecom 2,244 2,199 2,199 45
Office & Household Equipment 0 0
Total Land, vehicles & equipment 2,244 2,199 2,199 45

Logistics, Transport & Storage
Storage 9,783 16 16 9,767
Distribution & Monitoring 14,002 8,266 8,266 5,736
Transport & Vehicles Costs 15,034 12,795 12,795 2,239
Logistics Services 4,039 135 135 3,904
Total Logistics, Transport & Storage 42,858 21,212 21,212 21,646

Personnel
International Staff 103,556 84,443 84,443 19,113
National Staff 3,904 3,576 3,576 328
National Society Staff 22,719 12,769 12,769 9,950
Volunteers 18,535 12,042 12,042 6,493
Total Personnel 148,715 112,831 112,831 35,884

Consultants & Professional Fees
Consultants 4,937 4,937
Professional Fees 1,230 1,309 1,309 -79
Total Consultants & Professional Fees 6,167 1,309 1,309 4,858

Workshops & Training
Workshops & Training 45,560 17,290 17,290 28,270
Total Workshops & Training 45,560 17,290 17,290 28,270

General Expenditure
Travel 17,951 12,874 12,874 5,077
Information & Public Relations 3,052 2,869 2,869 183
Office Costs 11,668 4,236 4,236 7,432
Communications 4,667 3,960 3,960 707
Financial Charges 898 -3,603 -3,603 4,501
Other General Expenses 2,026 13 13 2,013
Shared Office and Services Costs 1,946 1,946 -1,946
Total General Expenditure 40,262 22,295 22,295 17,967

Operational Provisions
Operational Provisions 122,547 122,547 -122,547
Total Operational Provisions 122,547 122,547 -122,547

Indirect Costs
Programme & Services Support Recover 41,756 36,858 36,858 4,897
Total Indirect Costs 41,756 36,858 36,858 4,897
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III. Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 684,150 684,150

Pledge Specific Costs
Pledge Earmarking Fee 861 861 -861
Pledge Reporting Fees 1,800 1,800 -1,800
Total Pledge Specific Costs 2,661 2,661 -2,661

TOTAL EXPENDITURE (D) 684,150 613,088 613,088 71,062

VARIANCE (C - D) 71,062 71,062
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