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An aerial shot of before and after the landslide. Source: CONRED 

 
DREF Operation: Guatemala Landslides MDRGT008;   

Glide No.: LS-2015-000138-GTM 

Date of issue: 8 October 2015 Date of disaster: 1 October 2015 

Responsible for the EPoA: Felipe Del Cid Point of Contact: Daniel E. Javiel Orellana. 
CRG General Director. 

Operation start date:  1 October 2015 Expected timeframe: 3 months 
Overall operation budget:  81,700 Swiss francs (CHF) 

Number of people affected:  At least 1,243 Number of people to be assisted: 1,250 
people 

Presence of recipient National Society: Central headquarters office—100 staff members, 20 branches 
nationwide, 2,000 volunteers 

Red Cross Red Crescent Movement partners actively involved in the Operation: Norwegian Red Cross, 
Spanish Red Cross, International Federation of Red Cross and Red Crescent (IFRC) and the International 
Committee of the Red Cross (ICRC). 

Other partner organizations actively involved in the Operation: National Disaster Risk Reduction Coordination 
office (CONRED)  

 
 

<Click here to view the DREF budget. Here to view the map. Here to view the contact information> 

 
 
 

A.  Situation Analysis  

 

Description of the Disaster 
On Thursday, 1 October at 21:30 hours 
in the neighbourhood of El Cambray II, 
Santa Catarina Pinula in Guatemala, a 
massive landslide caused by heavy 
rains displaced 17,689 square metres of 
land. The National Disaster Risk 
Reduction Coordination office 
(CONRED) reports that the area where 
the rescue operations are taking place 
has been declared high risk since 2008. 
Preliminary information indicates 496 
people are missing, at least 131 people 
have been found dead and more than 
100 homes were buried. Search and 
rescue workers have found 34 people 
alive, have evacuated 295 people and 
287 people are in 3 evacuation centres. 

At least 2,254 people have been 
undertaking rescue activities with heavy machinery, equipment and ambulances. A search and rescue team from 
Mexico is in the affected area supporting activities. Many businesses and private companies have provided donations 
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One of the evacuation centres. Source: CONRED 

such as food, water and medical supplies. CONRED continues to operate under an orange alert, and it has made a 
link available to seek information or report missing persons or people in evacuation centres.  

 

 

Summary of current response 

The Guatemalan Red Cross (GRC) 
deployed a team of volunteers with 
ambulances and trucks to the 
emergency area with support from 
the logistics and the collection 
centre at GRC headquarters. On 2 
October, a pre-hospital care post 
was established. Moreover, the 
National Society is supporting 
actions in evacuation centres, 
including psychosocial activities, 
management of dead bodies by 
registering names of the people 
missing with family members, and 
calls to survivors. In addition, the 
GRC is conducting health 
evaluations, damage and needs 
assessments (DANA), and search 
and rescue activities in the disaster 
area.  

 
 
On 3 October, a second pre-hospital care post was established 
adjacent to the morgue set up by the Office of the Public 
Prosecutor.  To date, the Guatemalan Red Cross has carried out 
the following actions: 
 

- Patients transferred: 4 people 
- Pre-hospital medical care: 180 people 
- Support in transport and identification of dead bodies: 145 
- Volunteer mobilization: 197 
- Support on restoring family links: 92 
- Identification of dead bodies: 145 
- Psychosocial support: 304 people 
- Mobilization of humanitarian aid at the collection centre: 21 tons 
of hygiene and food kits, 17 tons of water, and 20 tons of 
clothing. 
 

In terms of restoring links between family members and the 
management of dead bodies, the GRC has directly supported 
initial identification and linkage with INACIF (National Institute of 
Forensic Sciences) in order to manage and deliver bodies in a 
speedy and dignified way.  
 
Information is provided to the affected population about the 
people who are missing and those who have already been 
identified. There is support from RENAP (National Registry of 
Persons) to enable identification through photographs where 
facial recognition is not possible.   
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Volunteers providing psychosocial support. 
Source: Guatemalan Red Cross 

A Disaster Management Information System (DMIS) bulletin has been published with initial information, and a second 
one with updated information. 

The National Society is actively participating in the government’s Emergency Operations Centre (EOC) to coordinate 
the response activities. The National Society has opened the EOC centre. An information bulletin was published on 3 
October. The National Society’s communication department has launched campaigns through their Facebook page: 
https://www.facebook.com/cruz.roja.guatemalteca  

On 2 October, a Regional Intervention Team (RIT) alert was 
issued for information and a press release has been published: 
http://www.ifrc.org/en/news-and-media/news-
stories/americas/guatemala/guatemalan-red-cross-responds-to-
landslide/. A message was sent to all Central American and Mexican relief directors to coordinate actions in case 
GRC requests additional support. Additionally, a space was made in the Ammado Platform to facilitate donations to 
the Guatemalan Red Cross response efforts.  
 
Pursuant to its auxiliary role, the Guatemalan Red Cross is following evolving humanitarian needs, and it is ready for 
any government requests for assistance on response actions.  
 

Overview of Red Cross Red Crescent Movement in country  

 
Partner National Societies present in the country are: Norwegian Red Cross and Spanish Red Cross. Additionally, 
the IFRC and the ICRC are present and permanent coordination is maintained in terms of cooperation and 
coordination with the Guatemalan Red Cross.  
 
The IFRC’s Pan American Disaster Response Unit (PADRU) is in close communication with the Guatemalan Red 

Cross. 
 

Movement Coordination 

 
PADRU has contacted the National Societies in Central America and Mexico in order to encourage coordinated 
actions to support the Guatemalan Red Cross in the event it requests support at the operational level and if the 
government decides to request assistance in search and rescue activities. Likewise, IFRC country coordinators in 
Central America have initiated coordination with national counterparts, aiming to maintain a steady flow of information 
and internal communication with the Red Cross Movement in the region. 
 
The IFRC country coordinator in Guatemala is in communication and coordinating with the International Committee of 
the Red Cross, participating National Societies, and the Guatemalan Red Cross, which are sharing information 
regarding actions to support the National Society and the affected population.  The Spanish Red Cross and Norwegian 
Red Cross have supported the National Society since the onset of the emergency with personnel and vehicles. A joint 
visit was conducted on 3 October by the IFRC’s country coordinator and the Norwegian Red Cross delegate as a 
show of solidarity with the response team and to learn about the on the ground needs. 
 
The National Societies from Mexico, Costa Rica, and Colombia have offered their search and rescue teams in the 
event their mobilization to Guatemala becomes necessary. 

 

Overview of non-RCRC actors in country 

 
The institutions that make up the National Disaster Reduction Coordination System (CONRED) have been 
undertaking actions to search for and rescue people in the Chambray II Sector in Santa Catarina Pinula, Guatemala, 
where a landslide has buried more than 125 homes and left more than 130 people dead. 
 
The following actions have been conducted by the National System through CONRED's Executive Secretariat to 
facilitate coordination: 
 

 Institutional Orange Alert declared by the national response system due to the landslide in Chambray II. 

 Municipal Red Alert declared in Santa Catarina Pinula. 

 Municipal Operations Centre activated in Santa Catarina Pinula. 

 Implementation of the incident command post to coordinate search and rescue 

 Mobilization of an intervention team to the site to carry out damage assessment and needs analysis 
processes. 

https://www.facebook.com/cruz.roja.guatemalteca
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 Evaluation of the hill's summit and of the diversion of the Pinula River’s riverbed 

 1,300 people are conducting rescue efforts, and the National Defence Ministry has provided heavy machinery 
to expedite search and rescue. 

 INACIF, the Office of the Public Prosecutor and RENAP are working together at the temporary morgue set up 
with the Guatemalan Red Cross to identify, register and deliver bodies to family members. 

 The municipality of Santa Catarina Pinula has set up 3 evacuation centres to care for families affected by the 
disaster where they have access to electricity and water.  

 

 

Needs analysis, beneficiary selection and risk assessment and scenario 

planning 

 
Shelter and Cash Transfer Programme:  

At least 2,254 people have been undertaking rescue activities. There are 287 people in evacuation centres opened by 
the Disaster Reduction coordination authorities from the municipality, one collective centre in Santa Catarina Pinula, a 
second evacuation centre in the municipality and one in Zona 14. 

One of these evacuation centres has been set up at the Santa Catarina Pinula Municipal Hall, providing care to 190 
people; a second evacuation centre was set up by the First Lady's Social Works Secretariat (SOSEP), which is 
providing care to more than 100 people. Although food and health needs are being covered by the government and 
the GRC, families do not know the final decision regarding their homes; many are damaged and others are in areas 
unfit for habitation, which will force many families to rent apartments and replace lost household items that were swept 
away with their homes. Therefore, the GRC sees fit to provide financial support through a cash transfer programme to 
families affected so that each can individually cover their most urgent needs and those not currently being covered. 
 
CONRED continues to perform various actions, such as providing support to Santa Catarina Pinula through 
intervention teams, deployment of humanitarian aid to shelters and search and rescue efforts coordinated from the on-
site command post. 
 
Health: 
 
Health needs are increasing with each passing day.  The pain and grief caused by the loss of loved ones makes it 
imperative to implement psychosocial support (PSS) actions not only for the families, but for the hundreds of rescue 
workers and volunteers in the emergency area.  With this in mind, the GRC mobilized its volunteers from the very first 
day in order to provide support in this regard together with first aid actions. Medical equipment, including medicines 
and first aid supplies, used by the first responders will be replenished through this operation, and the amount of 
equipment received will allow the GRC to continue providing pre-hospital care for an additional two weeks. This 
operation will also support the cost for 5 ambulances including fuel and maintenance for 15 days. 
 
Given that this is an urban context, evacuation centres are relatively empty during the day, but health, shelter and 
hygiene needs increase during the evening even though there are only a few sheltered families at the moment.  No 
health problems have emerged among the population; however, it is necessary to continue with health promotion 
activities in order to prevent disease outbreaks in the evacuation centres. The GRC is also providing support in terms 
of first aid, basic health care, and through the permanent presence of dozens of volunteers trained in first aid. 
 
There is no need for water as they are covered in evacuation centres. It is an urban context and all services are 
functioning. The disaster area is focused on a small area. This area will not be populated again as this has been 
declared a high risk area. Actions are based on complementarity; therefore, all activities are focused on health and 
cash transfer programme.  
 
 

B. Operational strategy and plan 

 

Overall objective 

 
Cover the most urgent needs of families affected by the landslide in Chambray II, Santa Catarina Pinula through pre-
hospital medical care, psychosocial support, and a non-conditional cash transfer programme (CTP). 
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Proposed Strategy  

 
Cash transfer programme: Since the GRC has obtained donations with essential relief items and has been 
distributing to the affected families, a CTP will be implemented to provide 125 affected families with checks or debit 
cards with a value of 250 US dollars, which is equivalent to a monthly salary per family, to use according to their 
specific family needs as they have lost their homes and all of their belongings. 
 
Emergency Health: The first actions to be conducted include medical and pre-hospital care for the population 
affected by the landslide, in addition to psychosocial support through GRC volunteers. After an initial health 
assessment, the next actions will emphasize epidemiological surveillance; promote sexual and reproductive health, 
hygiene promotion, and food and nutrition. The operation will cover the costs for the mobilization of volunteers, 
ambulances, care teams, and emergency communication material (GRC is already conducting these activities, which 
are expected to last for at least three weeks). Medical equipment and supplies used by the mobile clinics, including 
medicines, will be replenished through this operation.  
 

Beneficiary selection criteria  

 
The beneficiaries of this operation are the families whose sources of income have been affected by the death of the 
people supporting or providing for them, or those families requiring nutritional support. A total of 1,650 people will be 
supported through this operation: 
 

 125 direct families (750 people) 

 Psychosocial support for  families with dead family members (500 people) 

 Volunteers (200 people) 

 Rescue workers (200 people) 
 
The vulnerability criteria taken into consideration to select families are as follows:  

 
 Families who lost members who supported or provided for the family in terms of food. 

 Families who have not received food assistance from other institutions or organizations.  

 Low socioeconomic status 

 Families with members considered part of "vulnerable groups", including older adults, children, people with 

disabilities and people with chronic diseases, among others. 
 

Operational Support Services 

 

Human Resources 

The Guatemalan Red Cross has staff trained in first-aid care and psychosocial support to respond to the emergency.  
For now, the operation does not foresee having to mobilize regional or global staff. A total of 300 volunteers will be 
mobilized on a rotation basis with an average of 200 volunteers and paid staff actively providing support on a daily 
basis during this emergency. 
 

Logistics and supply chain 

The operation is not expected to make any procurements at the international level. First-aid materials will be 
purchased locally as the market can sufficiently cover this need. Logistics activities are being undertaken by GRC 
staff. Additionally, the IFRC Global Logistics Services in Panama reports that there is pre-positioned stock in 
Guatemala in case this operation needs it.  
 

Information Technology (IT) 

There is a 2-metre and an 11-metre radio communications system that is used at the national level by Guatemalan 
Red Cross branches, which allow communications and coordinating operational and security aspects. 
 
The operation does not plan to purchase any communications material, as it is focusing on replenishing GRC first aid 
materials and operational costs. 
 

Communications 

The organizational structure of the Guatemalan Red Cross includes a Communication and Press Department 
responsible for operative-technical information, public information, information to donors and institutional information. 
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With support from the project team, key messages will disseminate information about the population's situation and 
Guatemalan Red Cross and IFRC actions.  
 
Based on Code of Conduct concerning disaster relief, beneficiaries will be portrayed as human beings with dignity 
and not as the objects of in all information and publicity activities pity by emphasising their skills instead of their 
victimhood. Project success stories will be published that show positive images about the way in which they are 
coping with this situation. 
 
At the country level, the GRC will use social networks, the Guatemalan Red Cross website, and the media, and it will 
also coordinate with the IFRC’s office in Guatemala to disseminate information at the regional level. The IFRC 
communication department in Panama has recommended the National Society to use social media and radio to 
disseminate prevention and health promotion messages to the beneficiaries. 
 
The GRC Communications Department is supporting a campaign to collect relief items at the national level, and it has 
started disseminating information over social networks about the actions being developed by the National Society. 
 
With the support of the IFRC, a link for individual donations through Ammado was enabled. The IFRC will monitor the 
movement of funds to produce reports and promotional support materials for fundraising The IFRC communications 
department is supporting the diffusion through the site and social networks. 
 

Security 

All Guatemalan Red Cross personnel involved in the operation wear the uniform and promote the Fundamental 
Principles and Humanitarian Values through their conduct.  
 
The project requires that all Movement members follow security measures in order to reduce the risk of accidents and 
loss of human life. 
 
All Guatemalan Red Cross volunteers will be covered by the IFRC's insurance through this DREF, and they have 
been trained on Stay Safe and Safe Access guidelines. 
 

Planning, monitoring, evaluation and reporting (PMER) 

This operation will conduct the following monitoring and reporting activities: 
 

1. Status reports 
2. On-site monitoring visit by the IFRC during the operation 
3. Monitoring and follow-up visits by CRG headquarters 
4. A lessons learned workshop  
5. A Final report of the operation 

 

C. DETAILED OPERATIONAL PLAN 

 

Quality programming / Areas common to all sectors 

 
 

OBJECTIVES INDICATORS 

Outcome 1 Continuous and detailed assessment and analysis 
are used to inform the design and implementation of the 
operation. 

1 assessment of victims conducted 
 

Output 1.1 Initial needs assessment are updated following 
consultation with beneficiaries. 

There are at least 2 status reports during the first 
2 weeks of the operation 

Output 1.2  The management of the operation is informed by a 
comprehensive monitoring and evaluation system 

Plan of action and sectorial plans for which a 
monitoring and evaluation plan has been 
developed 
 
Lessons learned, challenges and achievements 
are identified at the end of the operation 

Output 1.3  Operation activities are disseminated at the national 
level 

No. of press releases issued 
No. of beneficiary stories prepared 
No. of publications in the media reporting GRC  
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actions 

Activities                                               Month October November December January 

                

Rapid assessment of  the emergency area                 

Monitoring by the National Society                 

Lessons learned workshop                 

Draft and disseminate 2 press releases                 

Draft and disseminate 2 beneficiary stories                 

2 monitoring visits by the IFRC                 

Outcome 2: Affected families have unconditional funds to cover 
their immediate needs 

125 families (750 people) receive cash grants. 
 

Output 2.1: 125 affected families receive non-conditioned  cash At the end of first month of the operation, families 
have cash to buy food items, non-food items, and 
other unmet needs 
 

Activities                                               Month October November December January 

                

Beneficiary identification and selection                 

Hiring of a local emergency coordinator for 3 months                 

Design and implementation of CTP according to area 
characteristics 

                

Conduct satisfaction survey                 

 

 

Emergency Health 

 
Needs analysis:  

The following primary actions are proposed  due to the health implications from the landslide in Chambray II and the  
initial priority of preserving human lives and preventing disease: 1) ensure the lives of the population through pre 
hospital-care, medical care, and psychosocial support; 2) rapid assessment of the health situation and risks using the 
standardized country guidelines so that it can guide the health promotion approach for the sheltered and prioritized 
population, emphasizing epidemics control, sexual and reproductive health, hygiene promotion, and food and nutrition. 
The affected area is in an urban settlement and the health centre is located in a municipality that does not have the 
capacity to provide assistance to all those affected by this type of disaster. Therefore, a mobile hospital will be set up 
for a period of two weeks. 
 
These actions are relevant to ensure care to the prioritized population and reduce immediate health risks.  

 

Population to be assisted: At least 1,250 people will receive pre-hospital care, medical care, psychosocial 

support, and health promotion, including epidemics control, sexual and reproductive health, and hygiene promotion. 

 
OBJECTIVES INDICATORS 

Outcome 1: Health risks have been reduced among the affected 
populations 

1,250 people receive, PSS, health promotion 
focused on epidemics control and hygiene 
promotion. 
 

Output 1.1: The population receives efficient and effective  pre-
hospital and medical care 

No. of people that have access to appropriate pre-
hospital and medical care.  
 

Output 1.2 PSS is provided to the target population 1,250 people receive PSS including families, 
volunteers and rescue teams 

Output 1.3 Epidemics prevention and control measures are 
conducted 

1 heath assessment in coordination with 
Guatemala’s Ministry of Public Health (MSPAS for 
its acronym in Spanish). 

750 people receive epidemics control, sexual and 
reproductive health information 

 October November December January 

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 
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Pre-hospital care for the  affected people                 

Ambulance deployment                 

Setting up of a mobile hospital for 2 weeks                 

Deployment of a National Intervention Team (NIT) specialized in 
PSS 

                

Development of 10 educational sessions on PSS (educational 
material and community-based work) 

                

Conduct a debriefing workshop for 200 volunteers involved in the 
operation. 

                

Health assessment for the population to be assisted                 

Development of 10 educational sessions on health (epidemics 
control, sexual and reproductive health, and hygiene promotion ) 

                

Hiring of a health promoter for 2 months                 

 

 
 
 
Contact information  
 
For further information specifically related to this operation, please contact:  
 

 Guatemalan Red Cross: Daniel Javiel, general director, phone: +502 2381-6565; email: 
direcciongeneral@cruzroja,org.gt  

 
IFRC country coordination office for Guatemala and El Salvador  

 Marissa Soberanis, country coordinator for Guatemala and El Salvador, phone: +502 5508-7026, email: 
marissa.soberanis@ifrc.org  

 
In Panama:  

 IFRC zone office: Inigo Barrena, disaster response and crisis and early recovery coordinator; 
telephone: +507 6679 3238, email: ci.barrena@ifrc.org 

 
In Geneva:  

 Christine South, quality assurance senior officer, phone: +41.22.730.4529, email: 
christine.south@ifrc.org  

 
For Performance and Accountability  
(planning, monitoring, evaluation and reporting enquiries)  

 In IFRC zone office: Priscila Gonzalez, planning, monitoring and reporting unit, phone: +507 317 3050; 
email: priscila.gonzalez@ifrc.org  

 
For Resource Mobilization and Pledges:  

 In IFRC zone office: Ursula Araya, Coordinator, Relationship Management Unit, phone: +507 317 3050, 
email: Ursula.araya@ifrc.org  

 
 
Click here to return to the title page  

mailto:direcciongeneral@cruzroja,org.gt
mailto:marissa.soberanis@ifrc.org
mailto:ci.barrena@ifrc.org
mailto:christine.south@ifrc.org
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DREF OPERATION 8-Oct-15

MDRGT008 - Guatemala Landslide

Budget Group

Shelter - Relief 0

Shelter - Transitional 0

Construction - Housing 0

Construction - Facilities 0

Construction - Materials 0

Clothing & Textiles 0

Food 0

Seeds & Plants 0

Water, Sanitation & Hygiene 0

Medical & First Aid 17,493

Teaching Materials 2,915

Utensils & Tools 0

Other Supplies & Services 0

Cash Disbursements 30,369

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 50,777

Land & Buildings 0

Vehicles 0

Computer & Telecom Equipment 0

Office/Household  Furniture & Equipment 0

Medical Equipment 0

Other Machinery & Equipment 0

Total LAND, VEHICLES AND EQUIPMENT 0

Storage, Warehousing 0

Distribution & Monitoring 0

Transport & Vehicle Costs 2,672

Logistics Services 0

Total LOGISTICS, TRANSPORT AND STORAGE 2,672

International Staff 0

National Staff 0

National Society Staff 3,771

Volunteers 7,053

Other Staff Benefits 0

Total PERSONNEL 10,824

Consultants 0

Professional Fees 0

Total CONSULTANTS & PROFESSIONAL FEES 0

Workshops & Training 4,859

Total WORKSHOP & TRAINING 4,859

Travel 1,944

Information & Public Relations 2,099

Office Costs 1,409

Communications 1,545

Financial Charges 292

Other General Expenses 292

Shared Office and Services Costs 0

Total GENERAL EXPENDITURES 7,580

Partner National Societies 0

Other Partners (NGOs, UN, other) 0

Total TRANSFER TO PARTNERS 0

Programme and Services Support Recovery 4,986

Total INDIRECT COSTS 4,986

TOTAL BUDGET 81,700

DREF Grant

Budget CHF



Santa Catarina Pinula
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and Red Crescent Societies or National Societies concerning the legal status of a territory or of its authorities.
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