
Annex 1 – Lessons Learnt (Summary) 

This Emergency Appeal was initially launched on 9 February 2016 to support the Croatian Red Cross (CRC) in 
its response to the needs of 175,000 people over the period of six months. The initial Appeal was seeking 
2,601,799 Swiss francs. The focus was on the distribution of food and non-food items; protection activities 
including screening, referral and psychosocial support, restoring family links (RFL); hygiene items distribution, 
shelter (upgrading living conditions in existing /future centres) and National Society capacity building. The 
operation activities were concentrated at the Slavonski Brod Winter Reception Transit Camp as the entry point 
into Croatia where migrants were received, registered, sheltered and assisted before leaving by train to 
Slovenia. 

The revised Emergency Appeal was published on 22 June 2016, reflecting a budget decrease from 2,601,799 
Swiss francs to 1,315,022 Swiss francs due to the changed situation in Croatia after the closure of Balkan 
route. From the originally planned 175,000 beneficiaries, the target population was downsized to 41,500 people, 
out of which 40,000 migrants in transit were to be assisted in Slavonski Brod Camp until mid-April when it was 
closed, and an estimated 1,500 migrants and refugees were to be assisted in Zagreb and Kutina reception 
centres by the end of 2016. 

The initial end date of the operation was 5 August 2016, but the timeframe was extended by three months, 
until 31 October 2016 and then by three additional months until 31 December of 2016 in order to support and 
strengthen the efforts of the Croatian Red Cross to conduct all the response activities within this Emergency 
Plan of Action. 
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Operation budget: CHF 1,315,022 Appeal`s coverage: 66% 

Number of people assisted: 42,230 people (40,000 persons in transit and 2,230 persons sheltered in 

Zagreb and Kutina reception facilities) compared to the initially planned 41,500 people (40,000 persons in 

transit, 500 in country and 1,000 as contingency planning) 

Host National Society’s presence (n° of volunteers, staff, branches):  
180 staff and volunteers were involved in the operation in Slavonski Brod transit reception centre by April 2016. At 
the end of 2016 34 Croatian RC staff plus 12 volunteers were involved with additional assistance of at least 12 HQ 
staff providing logistics for field work on assisting refugees  
Other partners actively involved in the operation:  
Ministry of Interior (MoI) as the main state body responsible for migrants and asylum seekers 
International organisations: UNHCR, UNICEF, and the International Organization for Migration (IOM), as well as a 
few other Croatian stationed non-governmental organizations (NGOs) providing some assistance to migrants and 
refugees in asylum seekers and migrants facilities  
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A. Situation analysis 

Description of the situation 

In the course of the implementation period of the Emergency Appeal, the migratory situation in Croatia changed 
significantly. After the European Union (EU) summit announcing the closure of the Balkan trail and introducing the 
EU - Turkey agreement, the Croatian Government closed the borders, after which there were no new organised 
arrivals of migrants to Slavonski Brod Camp.  

Following the closure of Balkan trail on 8 March 2016, Slavonski Brod Transit Winter Reception Camp was closed 
by mid-April. Some 500 migrants accommodated in the camp were moved to migrants and asylum seekers solid 
facilities – majority of them to Zagreb and Kutina shelter facilities and a smaller portion of them to the Ježevo 
detention facility close to Zagreb. Consequently, most of them expressed their intention to apply for international 
protection. While the detention facility was managed solely by the Ministry of Interior with occasional visits of CRC 
personnel on need basis, the two open facilities were managed by the MoI with assistance of the Croatian Red 
Cross who was in charge of providing and organising accommodation for migrants, providing them with relief 
distribution and of organising their daily life. 

During the time of large-scale influx of refugees into Europe, more than 568,000 refugees and migrants arrived and 
transited through Croatia from September 2015 to March 20161. After the initial reception and registration, they 
continued their journey further, along the migratory route, heading to other EU countries. The CRC mobilised and 
deployed significant resources to address the humanitarian and protection needs of refugees and migrants at the 
border crossings and in the transit reception centres.  

In the first months of 2016, significant changes occurred in the movements of refugees and migrants along the 
“Western Balkan route”. The above mentioned high level policy decisions led to dramatic decrease of migration 
flows through Croatia. However, refugees and migrants continued to arrive throughout the year due to the record 
levels of displacement in the Middle East and Europe caused by ongoing conflict and violence in Syria, Iraq and 
other areas that forced people to flee. This trend is foreseen to continue in 2017.  

Despite the decrease of migration flows, the number of asylum seekers in Croatia reached the record of 2,230. 
Besides arrivals from the neighbouring countries, from Serbia in particular, 540 asylum seekers were transferred 
back to Croatia from Austria, Switzerland, Germany and Sweden under the Dublin III Regulation. Croatia received 
3,793 requests to take over asylum seekers and the responsibility to examine their applications for international 
protection until the end of November 2016. Out the 3,793 requests 1,925 were tacitly accepted. Further requests 
are expected in the course of 2017.  

As per the quota adopted by the Croatian government, a total of 1,600 refugees are expected to be relocated 
and/or resettled to Croatia till the end of 2017. This process has been slow, nevertheless, in case it picks up, the 
CRC will have a major role in supporting these refugees in their integration and social inclusion. A total of 14 
refugees were reallocated to Croatia since July 2016, who were initially accommodated in Zagreb reception centre 
for few months while their international protection claims were processed. All persons reallocated to Croatia were 
granted asylum. The CRC assisted them in moving out from the reception centre, provided them with information 
on their new neighbourhood and with necessary relief material. In addition, they were enrolled to Croatian language 
course held in the CRC Integration House. 

On 1 January 2017, there were some 632 migrants and refugees in Croatia accommodated in open or closed 
asylum and migrants’ facilities – most of them have applied for asylum in the country: 

• In Kutina open asylum seeker facility there are 88 vulnerable asylum seekers including families with children 
– among them 4 unaccompanied minors, 18 families with 36 children and 2 single women. In the last days, the 
number of persons accommodated in the facility is steady. 

• In Zagreb open asylum seeker and migrants’ facility there were 544 asylum seekers. Among the 
accommodated migrants and asylum seekers majority are men – 376, out of which more than 300 single man. 
Beside them, there are 6 unaccompanied minors, 74 women and 94 children. 

                                                 
1 Source: https://data2.unhcr.org/en/documents/details/47375  

https://data2.unhcr.org/en/documents/details/47375
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A total of 1,598 migrants and refugees left the 
asylum seekers and migrants shelters until April 
2016 including 99 persons, who were granted 
international protection (asylum and subsidiary 
protection). At the same time the new arrivals 
continued – migrants returned from west-European 
countries and illegal migrants intercepted at the 
Croatian soil by the police. The majority of migrants 
and refugees left the shelters without knowing their 
whereabouts. Some of them were returned to the 
shelters after intercepted by police. 

Although the number of asylum seekers and 
migrants in Croatia at the end of 2016 was not very 
high compared to other countries, the desperate 
situation of refugees and migrants in the region and 
their continuous arrival mainly through irregular 
routes, might lead to new humanitarian crisis that 
would require comprehensive and well targeted 
humanitarian response that would include all 
essential services.  

The reception centre for asylum seekers in Zagreb, usually accommodating up to 200 persons, in 2016 reached 
and overcame its maximum capacity of 600 persons and, due to increasing occupancy rates and high fluctuation of 
residents, living conditions in the reception centre deteriorated. The MoI, supported by the CRC and other 
organisations, made significant effort to maintain a decent and dignified level of reception, however, many 
challenges were encountered due to inadequate infrastructure of the building, which was a former hotel not 
intended for longer-term accommodation of large number of residents. 

With increased influx of migrants and refugees from summer 2016 till the end of the Emergency Appeal operation, 
the main challenge for the National Society was to provide additional room and services for the new arrivals. Both 
facilities in Zagreb and Kutina were at the full of their capacity. Benefitting from the EA funding as well as other 
donations, CRC personnel and volunteers – in full cooperation with the Ministry of Interior (being the official 
manager of both facilities) – managed to upgrade the accommodation conditions in both facilities, however, further 
shelter upgrading is still necessary.  

Summary of response 

Overview of the National Society 

The Croatian Red Cross was responding to the humanitarian needs of the migrants and refugees from the first day 
of the population movement crisis in Croatia. The Croatian Red Cross was requested by the Croatian authorities to 
act as the main humanitarian organisation providing all refugees and migrants with the basic food and non-food 
assistance  as well as other services. All CRC activities were coordinated with the MoI that managed the migrants’ 
reception. Additionally, the CRC coordinated the response of three international organisations and all the NGOs 
providing humanitarian assistance to the people in need.  

The Croatian Red Cross was actively responding to the needs of migrants first at all border crossing and then in the 
temporary transit centres during the first phase of operation when people were in transit and during the second 
phase of the operation after April 2016 in the asylum seekers reception facilities where the asylum seekers and 
migrants were sheltered. Its response included provision of protection and psychosocial support to migrants with 
screening of their needs and referral, distribution of food and non-food items, distribution of hygiene items as well 
as beneficiaries’ communication and restoring family links service. The CRC was the only organisation supplying all 
migrants with food procured by the Croatian State Commodity Reserves for the CRC warehouse in the Slavonski 
Brod Transit Camp. 

These services were provided to 40,000 migrants in transit temporarily accommodated in Slavonski Brod Camp for 
a period of two and half months before its closure on 13 April 2016. Excluding food distribution, all other services 
were continued to a total of 2,230 migrants and refugees sheltered in Zagreb and Kutina asylum seekers facilities 
after April 2016.  

 

 

 
In the Zagreb reception centre, the Croatian Red staff and volunteers 
provide a wide range of services aimed at supporting the wellbeing of 
migrants including a crafts room where the inhabitants have produced 
paintings, hand-made jewellery, knitted dresses and various other types 
of handiwork in recent months. Photo: Caroline Haga/IFRC 
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From the beginning of migratory crisis in September 2015 (DREF operation included) until end of 2016: 

 

 

1,197,269 kg of food and 
259,575 non-food items 

distributed (including hygiene items) 

 

 

94,205 people reached with 
PSS services (counselling 
and child friendly spaces) 

 

195,694 hours of 
volunteer service 

 

 

1,714 people assisted 
by RFL / tracing 

activites 

 

The above food and non-food items included the following:  

• 37,737 kilograms of food items (canned food, bread and bakery products, fruits, cookies, sweets) 

• 44,820 litres of water, 

• 3,002 litres of milk, 

• 23,545 pieces of hygiene items, 

• 2,000 raincoats, 

• 7,533 blankets, 

• 11,632 kilograms of clothes and 4,919 pieces of clothes. 

 

Besides providing regular daily services to the migrants in Zagreb and Kutina CRC provided occasional services to 
migrants in Ježevo detention facility through CRC teams’ visits.  

The Croatian Red Cross primary fields of work in the reception centers of Kutina and Zagreb were the following: 

1. Organization of daily life of refugees and migrants in cooperation with the MoI employees that includes: 

• organization of accommodation (preparation of accommodation capacity, schedule organization, room 
switch procedure), 

• audit of room conditions at the Reception centers (audit of hygiene conditions, inventory, notification of 
damage and failure, twice a month), 

• coordination with the technical services within the reception centers (cleaning staff, superintendent, 
laundry), 

• procurement and distribution of hygiene supplies (twice a month), 

• distribution of clothes and footwear as needed, organization of replacement of used linens. 

2. Daily provision of psychosocial support, organization of social, creative, educative and sport activities for 
refugees and migrants. 

3. Assessment and meeting the needs of vulnerable groups on a daily basis to: children, minors without escort, 
single women, persons with medical difficulties and mental health difficulties, persons with torture and trauma 
experience. 

Based on experience, CRC employees are 
maintaining advocacy toward the Ministry of 
the Interior with the goal of improving the 
practice of reception and care of seekers of 
international protection, especially to 
vulnerable groups. 

An important achievement was the 
development of tailor-made type of 
psychosocial support adapted to the new 
situation of the refugees and migrants living 
in the reception facilities. A considerable 
workload of CRC teams working every day 
in the reception centres included provision 
of different psychosocial activities and 
protection support such as: creative 

 
Creative workshop in Kutina reception centre. Photo: Caroline Haga/IFRC 
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workshops, Croatian and English language school, individual interviews by social workers and psychologists, hair 
cutting and beauty salons, sports activities (gym, table tennis, table soccer, darts), library, educational workshops 
for children, children playrooms workshops, “Job centre” (creative workshop for men – making furniture and other 
objects out of wood), etc. 

The psychosocial support activities developed by CRC teams kept asylum seekers occupied during the day while 
waiting the resolution of their asylum claims by providing them with initial understanding and possibility to adjust to 
the new social environment and culture.  

It was a challenge to provide all those activities with a large number of people residing in Zagreb facility without 
shelter upgrading especially with an increased number of single men. However, in the framework of the Emergency 
Appeal, a lot of improvements were achieved, including setting of the indoor gyms in both facilities and outdoor 
sport playgrounds, as well as setting and equipping the handy-craft-workshops for men. Beside that both Zagreb 
and Kutina facilities got new children indoor and outdoor playgrounds, kitchenettes, furniture for asylum seekers 
accommodation rooms and communal areas as well as for CRC workshop and services rooms of both facilities. In 
both facilities info spots were installed and the classrooms were equipped with computers. In doing so the CRC 
used also funding and in-kind donations from other sources combined with the EA funding. 

From 30 August to 5 September 2016, 19 asylum seekers children and 9 adult guardians spent 6 days at the Red 
Cross sea side resort in Novi Vinodolski run by the Croatian Red Cross Branch Zagreb. Each person received cash 
assistance (HRK 500 pocket money per person for sun cream and beach equipment) while travel costs and full 
board accommodation were covered by the Croatian Red Cross Branch Zagreb. 

The Training of Trainers on “Psychosocial support in crisis situation” was held in Trogir between 15 and 18 
September 2016. 28 staff and volunteers of Local Red Cross branches (County, Municipality and City branches) 
participated and were trained on basic and advanced educational methods in the area of psychosocial support for 
CRC staff, volunteers and Emergency Teams. An additional four-day training on ''Psychosocial support in crisis 
situations'' were held from the 1 to 4 December 2016, which was funded from the IFRC Regional Appeal and 
organised by support of the IFRC Regional Office for Europe in Budapest. 

As the migrants and asylum seekers in Croatia were accommodated in solid buildings with heating system suitable 
for their shelter during winter, CRC did not develop any additional winter plan under EA except procurement of 
clothing and footwear. In the autumn and winter season of 2016 seasonal clothing and footwear as well as hygiene 
items were provided by UNHCR from their stock warehoused in Croatia.  

Overview of Red Cross Red Crescent Movement in country 

The Croatian Red Cross maintained close communication with the IFRC Regional Office for Europe in Budapest 
and the Regional Office of the ICRC in Belgrade. The CRC Tracing Service was working with the ICRC Delegation 
in Belgrade for the “Restoring Family Links” service for migrants and received ICRC support in the form of 
equipment and RFL kits to better respond to RFL needs. 

Since launching of the Emergency Appeal the CRC has received contributions from or through the network of the 
Red Cross Movement to enhance its response to the migrants needs: 

• The Spanish Red Cross contributed a total of EUR 110,000 in 2016 with the aim to assist the CRC in provision 
of psychosocial support and protection to migrants and logistics of the migratory crisis response operation ’ for 
one year from 1 February 2016. Prior this, the Spanish Red Cross contributed a total of EUR 24,000 targeting 
the RFL service for the migrants in need whose implementation was finished at the end of 2015. 

• In February 2016, the UK Department for International Development (DFID) donated an electric forklift for the 
CRC warehouses as well as 20,000 blankets (CHF 90,000), a 240 m2 tent (EUR 40,000) and 400 sleeping 
bags with inflatable mats (CHF 48,000). Together with the 3 diesel forklifts received in December 2015 and 
January 2016, a total value of all four forklifts is GBP 87,994.33 (CHF 134,000). 

Prior launching of the Emergency Appeal, CRC received contributions from the IFRC and Red Cross Movement as 
follows: 

• On 2 October 2015, CHF 361,559 was released from the Disaster Relief Emergency Fund (DREF) to meet the 
immediate emergency needs of 70,700 beneficiaries by providing food and non-food items, hygiene kits and 
restoring family links services. The DREF emergency plan of action was updated on 1 December 2015 to 
extend the operation’s timeframe until 30 January 2016. The operating budget was revised in line with the 
winterisation needs and in response to the relocation of the main reception camp in Slavonski Brod. 

• At the end of 2016 EUR 40,000 has been contributed by the Supreme Master Ching Hai’s International 
Association for protection and PSS teams working in the reception camp. 
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Overview of non-RCRC actors in country 

In addition, the National Society worked in close cooperation and coordination with national authorities in the first 
place with the Ministry of Interior who currently manages the reception facilities for asylum seekers and migrants in 
Zagreb (former Hotel Porin) and in Kutina as well as the detention centre in Ježevo.  

CRC was also cooperating with the international organisations, such as UNHCR as well as a few locally stationed 
NGOs. Majority of NGOs and international organizations that had been engaged previously in emergency response 
moved out or cut their presence in Croatia. 

Needs analysis and scenario planning 

The Croatian Red Cross was monitoring the migration situation and the needs of migrants continuously through 
direct contact with the migrants, exchanging information with stakeholders including International Organisations, 
NGOs, and with the Ministry of Interior and other Governmental organisations.  

By the beginning of March 2016, as most of the target population were in transit staying for a short period in the 
camp the Croatian Red Cross adjusted its response to the needs of people on the move and focused on assisting 
with: 

• distribution of lunch parcels  

• distribution of non-food items in small pack suited for carrying  

• provision of specific services based on rapid assessments carried out by the CRC protection and PSS teams 
and referral to specific services.  

Following the closure of Balkan trail in mid-April 2016, the CRC adjusted the operation to the needs of people 
stranded in Croatia mainly in Slavonski Brod Camp by organizing: 

• supplementary distribution of fresh food   

• provision of specialized psychosocial support to migrants who got stranded all stranded migrants 
accommodated in the camp for a month. 

After the closure of Slavonski Brod Camp, the CRC moved the operation to Kutina and Zagreb asylum seekers 
facilities, where further adjustments of the operation were initiated to meet the needs emerging from the new 
situation. The first and utmost need was to make the appointed solid buildings in Zagreb and Kutina suitable to 
accommodate the increased number of migrants in a safe and dignified manner.  

Parallel to the above the psychosocial activities 
also had to be adjusted and continuity ensured, 
since most migrants felt distressed by the 
complete uncertainty of their situation and the 
impossibility to reunite with their families in other 
countries. To reduce the level of distress identified 
by CRC identified the following activities to realize:  

a) To scale up the existing PSS activities in 
Kutina and Zagreb and develop tailored 
activities for children, women and men (to be 
implemented by trained CRC staff and 
volunteers with some limited outside expert 
assistance).  

b) To build up the capacity of the CRC PSS 
teams to conduct initial needs and 
vulnerability assessments as well as to 
provide appropriate assistance to asylum 
seekers and migrants including psychological 
first aid (PFA), lay counselling and resilience 
building activities. 

c) To equip and refurbish the facilities with 
special focus on the communal areas and 
rooms to enable the CRC teams to conduct 
PSS activities. 

 
In the Zagreb reception centre, the Croatian Red Cross provides many 
different services. As most of the inhabitants are asylum seekers, the 
activities focus particularly on supporting social inclusion and integration. 
“We have language classes, computer rooms, crafts workshops, children’s 
playrooms, a library, a music room, a gym, and our own football league,” 
Red Cross team member Marina Mikic (right) says proudly. Photo: Caroline 

Haga/IFRC 
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d) To support the Ježevo detention centre. As known detention takes its toll on the mental health of many 
detainees, therefore detained migrants specially need PSS, protection services in case of specific 
vulnerabilities and assistance in maintaining contact with their families. The needs are being met by visits from 
the CRC mobile teams on a regular basis. 

All above listed groups of migrants and refugees were in need of critical information that ensured their well-being, 
dignity and safety while stranded or relocated to Croatia. Stranded people were especially vulnerable since they 
were at risk to become victims of trafficking, sexual exploitation and violence, and many had been traumatized 
before and during their journey. Some migrants lost contact with their families.  Lonely women and unaccompanied 
minors were provided with RFL assistance. 

As the migrants had been accommodated for a longer time in the facilities, the need for basic non-food items also 
needed to be adapted to different type of hygiene sets, communal sanitary areas as well as seasonal clothing 
including bed linens.  

Given the announcements of MoI about continued influx of migrants and possibility of opening new shelters for 
migrants and refugees, the National Society prepared some contingency plan for further respond if needed. 
Supplementary accommodation materials were procured through the EA funding enabling CRC to respond 
immediately if need emerges (in case of unexpected increment in the influx of people when new shelter facilities 
are foreseen to be needed).  

Beneficiary selection 

The overall number of beneficiaries was reduced from 175,000 to 41,500 beneficiaries in the revised EA 
Operational plan.  

The revised EPoA planned to reach a total of 41,500 people with direct assistance as follows:   

1. 40,000 migrants in transit through Croatia, accommodated in the Slavonski Brod Transit Camp up to 8 March 
2016 (this objective had been achieved by the 8 of March 2016) 

2. 500 migrants and asylum seekers stranded in Croatia after the closing of the Balkan trail, who were moved to 
Kutina and Zagreb facilities 

3. 1,000 migrants, who were planned as contingency in order to prepare the National Society to respond in case 
the number of new arrivals increase  

 

CRC finally reached a total of 42,230 migrants in the implementation period of the Emergency Appeal (from 9 
February to 31 December 2016), exceeding the target number by 730 migrants, as follows: 

1. 40,000 migrants in transit in Slavonski Brod Camp before closure (among them 19,000 vulnerable women, 
18,000 children and 1,000 men with specific needs).  

2. 2,230 migrants in Zagreb and Kutina asylum seekers facilities from April 2016 to the end of 2016 the average 
number of beneficiaries was over 550 which number reached the peak of 650 in the summer season. All of 
them were considered vulnerable and needed specific assistance during their stay in the country. 

 

The original contingency plan of additional 1,000 migrants was exceeded by the number of migrants who: 

• Were returned to Croatia from other EU Member States under the Dublin decree (or non-EU States with an 
agreement to implement provisions of the Dublin Regulation), mainly from Austria and Switzerland; 

• Were intercepted in Croatia by the police after illegally entering country on its east borders; 

• Were resettled/relocated from Greece and Italy under the relocation quota scheme of the EU. After their 
relocation to Croatia they were first accommodated in Zagreb facility for some time before moving to state 
apartments pending asylum approval procedure.  
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B. Operational strategy and plan 

Overall objective 

The immediate needs of 41,500 migrants temporarily accommodated in Croatia are met through the distribution of 
food, hygiene and non-food items, as well as protection activities, psychosocial support, upgraded shelter, 
Restoring Family Links (RFL) and community engagement activities. 

The CRC reached the following specific objectives of the Emergency Appeal:  

• The basic needs of 40,000 migrants in transit accommodated in the Slavonski Brod transit camp were met 
before 8 March 2016. 

• The basic needs of 2,230 migrants and asylum seekers who got stranded after March 2016 in Croatia and 
were accommodated in Zagreb and Kutina asylum seekers facilities were met. They were also provided with 
tailored-made services in line with their protracted stay and accommodation in the country. 

• The National Society was prepared to be able to put in place a contingency plan including human and logistics 
resources. 

 

Implemented strategy 

The revision of the Emergency Appeal was launched to address the changed migratory situation in Croatia after the 
closing of the Balkan migratory route in March 2016. The operational strategy and plan was revised in June 2016 to 
acknowledge the first phase of migratory crisis with migrants and refugees in transit and the second phase with 
people stranded in Croatia and accommodated in asylum seekers reception centres. In line with that the focus of 
the operation was adjusted and shifted to the migrants sheltered for longer time in Croatia.  

For the first phase of migratory crisis, the Croatian Red Cross`s response in Slavonski Brod Winter Transit 
Reception Camp was focused on addressing the emergency needs of the migrants in transit and in the camp in the 
following areas of action: 

• Food and non-food items assistance: Supporting migrants who require food, non-food items (blankets, rain 
coats, sleeping bags, winter clothes) and hygiene kits/promotion,  

• Temporary shelter: By upgrading the shelter the migrants had an easier access to the services  

• Protection: Screening of the most immediate needs of migrants and refugees, referral of the most vulnerable 
to government medical clinic or psycho-social support and the CRC’s restoring family links services. 
Community engagement activities such as the provision of basic information to beneficiaries and advocacy on 
their behalf with the Ministry of the Interior. 

The EPoA was revised in June 2016 due to the following: 

• Fewer direct beneficiaries accommodated in Croatia; 

• Adapting direct CRC response to actual needs of beneficiaries and to cover the gaps in services in the 
facilities; 

• Building the capacity of the National Society to prepare to respond in case of increased number and locations 
of migrants’ accommodation or if there is a change in the scenario (contingency planning).  

Consequently, the revised Emergency Appeal plan included key areas of action as presented in the original EPoA 
with some adaptations and tailor-made services with the following activities:  

• Non-food items relief including cash assistance; 

• Hygiene items distribution including monthly family packages and items in communal sanitary areas (laundry 
areas etc.); 

• Community engagement and RFL activities; 

• Upgrading the accommodation facilities with adequate equipment and refurbishment; 

• Tailor-made psychosocial support and protection activities adapted to stranded migrants; 

• Contingency planning. 
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Operational support services 

 

Human resources (HR) 

During the first phase of the migration crisis, when the Slavonski Brod Temporary Reception Camp was 
operational, a daily average of 180 CRC staff and volunteers were providing services to beneficiaries on 24/7 basis. 
A total of 454 CRC staff and volunteers were engaged in the camp. 200 of them were based in Slavonski Brod and 
the 254 were deployed in weekly shifts from other areas of Croatia. By 3 March 2016, due to a decrease in the 
number of arrivals, 180 staff and volunteers remained in the camp until its closure.  

In the second phase of crisis from April 2016, 34 staff and 6 volunteers on a monthly average were covering Kutina 
and Zagreb asylum seekers facilities: 

• 22 PSS field employees stationed in Kutina and Zagreb on a daily basis  

• 4 HQ PSS and protection staff coordinating the field teams and providing mobile team support to migrants in 
Ježevo detention centre 

• 3 warehouse logistics – 1 field coordinator and 2 drivers  

• 5 HQ staff providing logistics support to the operation including one disaster management staff assisting the 
operation.  

• 6 volunteers working in Zagreb and Kutina facility as a monthly average. Some of the volunteers were 
recruited among asylum seekers themselves. 

At the end of 2016, there were 20 permanent 
CRC staff and 7 volunteers daily working with 
migrants and asylum seekers in Kutina and 
Zagreb as well as some 10 temporary 
volunteers engaged monthly. Some of the 
volunteers were recruited among the asylum 
seekers. In addition to the above, some staff 
members of the CRC HQ, although not 
designated specifically for the migration 
operation, were engaged by sharing their 
work duties in the field of finance, 
procurement, operational management and 
monitoring the operation (at least 12 CRC HQ 
employees were providing regular support for 
field teams working with refugees and 
migrants – 3 staff from Migration Department, 
2 staff from Tracing Service, 3 staff in Project 
management, 2 staff from Financial 
Department and 2 staff assisting in 
procurements for the operation). 

The services provided by the staff include 
translation, organisation of different creative workshops, language courses and activities with children.  

The revised EPoA covered the salaries for: 

• One (1) coordinator of the emergency response field operation for eight months (the CRC HQ employee fully 
engaged in the crisis); 

• One (1) coordinator of the CRC activities in Zagreb and Kutina asylum seekers and migrants’ facilities for five 
months from May to September 2016;  

• Seven (7) staff employed for three months from February to end April in Slavonski Brod Camp working in 
Camp management, administration, PSS teams and warehouse – after April they are no longer involved in the 
operation; 

• One (1) newly employed PSS staff for 7 months including 2 interpreters and 1 PSS expert working in 
Slavonski Brod Camp from February to April and afterwards in Kutina and Zagreb facilities; 

 
Creative activities with migrants in the reception centre.  

Photo: Caroline Haga/IFRC 
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• Six (6) PSS and logistics staff for five months in all three facilities.   

All travel costs were covered including per diems and accommodation for the staff working on the field. Incentives 
and insurance were provided for volunteers and staff especially those working on the field from February until the 
end of April 2016 until dismantling Slavonski Brod Camp.  

Communications 

All communication activities directly support the Emergency Appeal and aim to raise awareness and sensitize the 
public, media and donors on the emergency situation, humanitarian needs and Red Cross Red Crescent response.  

Continuous communication activities were published through the following websites: 

• IFRC web page: http://www.ifrc.org/en/news-and-media/news-stories/europe-central-asia/croatia/  

• Web stories on the Croatian Red Cross  http://www.hck.hr/ 

• Posts on the Croatian Red Cross Facebook page, click here.  

Logistics and supply chain 

All procurement for the operation was done in accordance to IFRC logistics standards, processes and procedures 
ensuring full audit trail requirements. Procurement procedures were implemented in close cooperation and support 
by IFRC Secretariat and with IFRC Global Logistic Service (GLS).  

Most of the items were procured locally by the National Society, except for the “Alaska” type tents which were 
procured through the IFRC GLS services.  

The EA budget covered the logistic costs such as fuel costs for the CRC vehicles as well as maintenance.  

In addition, from October 2015 to the end of 2016, the UNHCR supported a big portion of the CRC logistics and 
warehousing. The warehouse operational costs were also included into the Emergency Appeal budget, but had 
been downsized due to the agreement with UNHCR. 

Planning, monitoring, evaluation, and reporting (PMER) 

Following the closure of the EA a Lessons Learnt exercise was conducted in February 2017 with technical support 
from the IFRC Secretariat and the involvement of the National Society’s staff and volunteers.  

 

C. Detailed operational plan 

Food Security, Nutrition and Livelihoods 

 

Outcome 1: The immediate food needs of migrants arriving to Croatia are met 

Output 1.1 Distribution of food to meet the needs of 41,500 migrants during this response 
Activities: 
Procurement of paper napkins and plastic bags 

Achievements 

Output 1.1: The majority of food for all migrants in Slavonski Brod Camp was provided by the Croatian State 
Commodity Reserves and delivered to the camp warehouses managed by the Croatian Red Cross. The CRC 
staff and volunteers sorted and packaged the food into lunch parcels in the CRC camp warehouse and 
distributed to the migrants at several distribution points. From February to 8 March 2016, approximately 40,000 
migrants received food items. The revised plan of action covered the procurement of plastic bags and paper 
napkins and covered the costs of the packaging of food parcels and distribution to the migrants. Since the 
Ministry of Interior prepared hot meals for migrants in three facilities, the National Society was not procuring food 
items but was providing the service of packaging and distributing the food parcels.  

 

Shelter including non-food items 

 

Outcome 2: Immediate non-food needs of the most vulnerable migrants are met 

Output 2.1: Up to 500 migrants in reception centres are provided with raincoats, foil blankets, warm clothing 
and other NFIs 

http://www.ifrc.org/en/news-and-media/news-stories/europe-central-asia/croatia/
http://www.hck.hr/
https://www.facebook.com/Hrvatski-Crveni-kri%C5%BE-490132147765824/
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Activities: 
Procurement of 500 sets of bed linen, 500 sets of underwear, 500 sets of seasonal clothing and footwear 
Supplementary distribution of 500 sets of bed linen 
Supplementary distribution of 500 sets of Underwear 
Supplementary distribution of 500 seasonal clothing and footwear sets through clothing voucher system 
Cash assistance for non-food items in facilities 

Output 2.2: The non-food items stock of the CRC is replenished 
Activities: 
Procurement of replenishment stock- 500 sets of bed linen 

Outcome 3: The migrants and refugees have temporary shelter and settlement that will remain adequate 
until durable solutions are achieved 

Output 3.1: Facilities for communal use and performance of services have been upgraded and made available 
to migrants. 
Activities: 
Procurement of motorised snow blower and snow shovels 
Procurement of tools, supplies for facilities maintenance and small inventory consumables 

Output 3.2: The National Society’s capacity to host migrants is increased through contingency planning 
Activities: 
Procurement of 2 Alaska tents 6 x 13 x 3 m for RFL service and for protection and PSS teams 
Procurement of 2 inflatable tents for distribution spots 
Procurement of generators (2kW and 5kW) 

Output 3.3: The shelter items stock of the CRC is replenished 
Activities: 
Procurement of 3 tents of 240 m2 for (10x24x3,35 m) 
Procurement of 10 tents (6x5m) for 8 to 10 persons 
Procurement of other material such as tent floor and field beds 
Procurement of Aluminum folding field beds 

Outcome 4: The longer term shelter needs of the migrants and refugees are met in solid shelter 
facilities in Kutina and Zagreb 

Output 4.1: Assistance is provided in communal facilities to the migrants and refugees if needed  
Activities: 
Procurement of refrigerators, TVs and sofas for living rooms, as well as equipment of kitchenette 
Refurbishment and equipment of 2 indoor fitness studio gyms 
Small construction works and equipment for outdoor children playground in Zagreb facility 
Small construction works and equipment for outdoor sports playground in Kutina  
Small construction works and equipment of handy craft workshop corners in Zagreb and Kutina 
Furniture for Kutina and Zagreb facility – for accommodation of beneficiaries 

Achievements 

Output 2.1: Since UNHCR donated a large quantity of NFIs originally planned in EA budget for the CRC 
winterization plan, the EA budget was not used for the procurement of winter clothing, raincoats, bed linen and 
sleeping bags. Due to the changed numbers of beneficiaries the original plan was adjusted to the needs of the 
stranded migrants and refugees. 

Output 2.2: The non-food items of the CRC were not replenished since funds were not available.  

Output 3.1: Minor construction works were carried out in solid shelter facilities in Zagreb and Kutina. Due to 
limited funding, procurement of materials and supplies were not carried out.  

Output 3.2: All the items under this output were procured such as, 2 Alaska tents 6 x 13 x 3 m for RFL services 
and for protection and PSS teams, 8 tents (6x5m) for 8 to 10 persons, spare parts for tents, 120 aluminum 
folding field beds, tools and supplies for Zagreb and Kutina facilities maintenance. 

Output 3.3: All the items were replenished to the Croatian Red Cross contingency stock.  

Output 4.1: Equipment and furniture were procured to upgrade the Zagreb and Kutina reception facilities. Two 
indoor gyms were procured and set-up in Zagreb and Kutina facilities, as well as two children outdoor children 
playgrounds, two handy-craft workshops, 2 kitchenettes in Zagreb facility, TVs and sofas for living areas of 
migrants (communal areas of both facilities), additional furniture for beneficiaries’ accommodation, construction 
supplies for Zagreb and Kutina facilities maintenance. Some small construction works, in the first-place electrical 
works were carried out in Zagreb and Kutina. 
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Challenges 

Procurement of some shelter upgrading items and non-food items (non-food item, bedding, clothes and 
footwear) were not procured from EA due to limited funding. Priority was given to the other items that were 
necessary to upgrade the conditions of beneficiaries living conditions and to provide different daily services to 
migrants. NFIs not available through EA were made available to the CRC from other sources – UNHCR and 
other donations. 

 

Water, sanitation and hygiene 

 

Outcome 5: The risk of hygiene- related diseases has been reduced through the distribution of monthly 
hygiene packages to the most vulnerable migrants. 

Output 5.1: Up to 500 migrants receive hygiene kits in Zagreb and Kutina 
Activities: 
Procurement of 100 family, 150 single and 50 small children’s hygiene monthly parcels 
Supplementary distribution of 100 family hygiene monthly parcels 
Supplementary distribution of 150 single hygiene monthly parcels 
Supplementary distribution of 50 children’s hygiene monthly parcels 

Achievements 

Output 5.1: A significant portion of hygiene items in the Slavonski Brod Camp were distributed by other NGOs, 
the CRC distributed a limited number of hygiene items to supplement the needs covering 25 per cent of the 
vulnerable migrants. The Croatian Red Cross distributed large quantities of hygiene items (hygiene sets) 
throughout the migration response from the CRC stock and from other sources including UNHCR and items 
donated by the Ministry of Interior.  

Challenges 

Procurement of additional hygiene items were not procured from EA due to limited funding. Items were secured 
from other sources, in the first place from UNHCR and the Croatian Ministry of Interior. 

 

Health and care 

 

Outcome 6: The migrants are protected and provided with psychosocial and practical support, including 
providing recreational activities to adults and children in the camps and shelters 

Output 6.1: The most vulnerable migrants and refugees are identified and assisted according to their needs 
Activities: 
Initial assessment and identification of vulnerabilities of migrants 
Providing protection to groups at risk 
Providing basic PSS support to people in distress 

Output 6.2: Equipment and other supplies needed to support these activities are purchased to facilitate the 
work of the Croatian Red Cross teams in the protection of migrants and the provision of psychosocial support 
previously in the Slavonski Brod Camp, and currently in shelters in Zagreb and Kutina 
Activities: 
Procurement of equipment for indoors children corner in Kutina 
Procurement of furniture and equipment for educational workshops in Zagreb and Kutina 
Procurement of sewing machines and basic furniture for creative workshops in Zagreb and Kutina 
Organization and implementation of educational and creative workshops for migrants   
Procurement of indoors table tennis and sports equipment 
Technical and skilled support in CRC Job Centre as well as creative workshops in both facilities 
Procurement of sanitizing material and first aid kits for CRC staff and volunteers 
Capacity building for the new programme - PSS, Lay counsellors, PFA  
Developing & preparation & printing of IEC materials 

Achievements 

Output 6.1: In the period covered by the EA, the Croatian Red Cross conducted initial assessments, identified 
vulnerabilities of migrants, provided psychosocial support and protection to groups at risk at solid shelter 
facilities in Zagreb and Kutina reaching a total of 2,230 migrants and refugees and previously to 40,000 
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beneficiaries in Slavonski Brod Transit Camp. The number of PSS beneficiaries who received PSS assistance 
during the reported time was 17,133 beneficiaries. 

Output 6.2: Supplies needed for psychosocial support activities were procured including equipment for child 
friendly spaces (toys) and supplies for beneficiaries. Not all the items were procured due to limited funding. 
Nevertheless, sewing machines and basic furniture were procured to set up creative workshops in Zagreb and 
Kutina including some sports equipment.  

Due to the increased number of migrants in Zagreb facility since summer 2016, the CRC personnel shifts were 
doubled and extended to cover their presence in the facility during the whole day. The CRC also engaged 
additional volunteers – a total of 17 volunteers to cover all the work needed. For some simple works in facility 
the beneficiaries themselves were engaged as volunteers (for example to set up additional beds, etc.) – a total 
of 8 asylum seekers. Some of the cost for CRC additional staff and volunteers were covered by EA funding – a 
total of 19 persons who were engaged on temporary basis in different phases of crisis – their engagement was 
limited for a few months. The monthly average of persons engaged throughout the EA implementation period 
was 6 persons. Complementary funding was secured from other funds and projects.  

As the EA funding was limited, some items were complemented from CRC stock, and services were provided by 
existing CRC staff hired at the beginning of crisis as well as by recruiting new volunteers instead of new hiring.  

Challenges 

Procurement of majority planned equipment needed for PSS services was secured from CRC funding as well as 
capacity building of CRC PSS staff working with refugees and migrants. Priority was given to these activities as 
it provided the CRC with long term ability to provide services to beneficiaries in both asylum seekers facilities.  

Need for additional staff was by-passed by recruiting volunteers as well as efficient planning of working hours of 
existing staff. 

 

Restoring Family Links (RFL) 

 

Outcome 7: Family links are restored wherever people are separated from or without news of their families. 

Output 7.1: Family tracing services are provided to the migrants and when needed, referrals are made to the 
psychosocial support services 
Activities: 
Procurement of RFL leaflets, posters and brochures 
Distribution of RFL leaflets, posters and brochures at the reception camp and at shelter facilities 
Providing the migrants with basic information and RFL assistance  

Output 7.2: Successful measures are taken to re-establish and maintain contacts between vulnerable 
individuals and their families and to reunite them. 
Activities: 
Procurement of mobile communication set with chargers and scanner 
Providing migrants with assistance to maintain contact with their relatives by phone or other communication 
means (internet) 
Providing migrants with assistance to reunify with their relatives. 

Achievements 

In the period covered by EA, the Tracing Service Mobile Teams were regularly visiting shelters in Kutina and 
Zagreb providing migrants with RFL services. During the reported period 392 beneficiaries were provided with 
tracing service out of which 18 registered for active tracing procedure. Also, some 230 families were reunited 
with CRC RFL service assistance and 343 families were assisted to maintain contact to their family members 
in other countries. The basic mobile communication equipment was procured. 

Challenges 

Procurement of lower number of items in line with the limited funding raised in the framework of the Emergency 
Appeal. 
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Community engagement and accountability (CEA) 

 

Outcome 8: The immediate information needs of migrants are met and their awareness of the situation 
raised 

Output 8.1: Migrants have access to basic information on available shelter relief and services as well as 
protection file. 
Activities: 
Set up the field info spots in Slavonski Brod camp 
Set up and operating of the Information spot in 2 asylum seekers and migrant’s facilities 
Procurement of LCD screen display and audio 
Preparation and distribution of information material for migrants 

Output 8.2: Our response, support and services are adapted and delivered in accordance with the feedback 
received through two-way dialogue with migrants. 
Activities: 
Conduct of focus groups meetings with migrants 

Achievements 

Outputs 8.1 and 8.2: In the period covered by EA all migrants and refugees received information from the 
Croatian Red Cross at the Kutina and Zagreb facilities and previously in Slavonski Brod Camp. They were 
provided information on their whereabouts, possibilities to apply for asylum, the services they have access to, 
the info on family members through the system of CRC tracing service, provided possibility to call their family 
members, etc. They were also given access to communication devices including the service of recharging their 
mobile devices.  

1,000 picture books for children in English, Arabic and Farsi were designed, printed and delivered to children 
beneficiaries in Zagreb and Kutina facility. The children book printed also provided children with basic 
information on the Red Cross movement. 

 

National Society capacity building 

 

Outcome 9: The operational capacities of the Croatian Red Cross are enhanced. 

Output 9.1: Specific workshop, training sessions and awareness raising campaigns on protection of refugees 
and migrants, psychosocial support, disaster management in the migrant crisis, restoring family links and stress 
management are organized. 
Activities: 
Conduct trainings and workshops for CRC staff and volunteers – basic training in asylum, migration, RFL, 
protection and DM 
Conduct stress management workshops for staff 
Capacity building for the new programme – PSS, Lay counsellors, PFA  

Output 9.2: Equipment purchased to support the National Society 
Activities: 
Procurement of 4W vehicle 
Temporary lease of 4 vehicles 
Procurement of IT and telecommunication equipment 

Output 9.3: The IT and data management capacities of the Croatian Red Cross are strengthened. 
Activities: 
Development of IT portal and database on Emergency Response Management 
Revision of accounting IT program for administration of Emergency Appeal and other donations 

Achievements 

The Training of Trainers on “Psychosocial support in crisis situation” was held in Trogir on 15-18 September 
2016. 28 staff, volunteers and members of Emergency Teams of Local Red Cross branches (County, 
Municipality and City branches) were trained how to implement basic and advanced educations in the area of 
psychosocial support. IT and telecommunication equipment (telephone equipment and switchboard) were also 
procured from EA funding, while the IT portal and database on Emergency Response Management were 
procured from other sources. 
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Challenges 

The initial plan of capacity building was adjusted in different stages of migratory crisis – for example some items 
were not procured as the 4W vehicle (more urgent need was to procure a van instead of 4W vehicle).  

Also, the previously planned IT database and the crisis management portal were not funded through the EA but 
some other sources. The task of the IT portal was shifted from the previously planned migratory use only to be 
used as a tool in different emergencies. 

The additional PSS training was planned in the revised EA in June as the most important part of capacity 
building of CRC staff working with asylum seekers and migrants on a daily basis. Additional regional PSS 
training was planned and performed at the end with IFRC assistance outside the scope of this EA. 

 

Quality Programming / Areas Common to all Sectors 

 

Outcome 10: The quality of this operation is ensured and continuous improvement is provided.  

Output 10.1: The Croatian Red Cross is monitoring the situation and mobilizes its assets based on current 
needs. 
Activities: 
Negotiations and coordination with partner organisations 
On-site assessment and monitoring 
Mobilisation and coordination of volunteers and staff involved 
Weekly reports on the assistance provided 

Achievements 

The Croatian Red Cross was constantly assessing and monitoring the field situation through regular meeting 
with staff and volunteers working on the field as well as meetings with IO and NGO partner organizations 
including on-site monitoring by Headquarters coordinators and operations coordinator. 

 
 

D. THE BUDGET 

The budget of the Emergency Appeal was CHF 1,315,022. After finalizing the operations, there is a final balance of 
CHF 13,504 which will be allocated to the Europe Region Operational Plan 2017. 

The major budget line variances are the following: 

• Land, Vehicles & equipment 

o From a budget of CHF 78,000, the total expenditure stand at CHF 63,258, which represent 81.1% 
implementation rate. 

o There is an overspent on office & household line (CHF 8,000 budgeted), where CHF 33,954 was spent. 
The discrepancies are mainly due to the fact that the amount budgeted for vehicle were used to furnish 
the reception centres. 

• Personnel 

o From a budget of CHF 241,037, the total expenditure stands at CHF 209,324, which represent 86.4% 
implementation rate. 

o There is an overspent on national society staff line (CHF 143,925 budgeted), where CHF 180,853 was 
spent. The overspent is due the software type of activities the National Society was responsible for based 
on the Ministry of Interior`s request. These activities needed the involvement of more human resources at 
the reception centres. 

• Financial charges were omitted in the budget, thus created discrepancies on this line. 
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Contact information  

For further information specifically related to this operation please contact: 

In the Croatian Red Cross 

• Robert Markt, Secretary General;  

phone: +385 1 4655 814 (ext. 106); email: robert.markt@hck.hr  

• Anna-Maria Radić, Head of Department for EU Funds and Education; 

phone: +385 1 4655 814 (ext. 141); email: anna-maria.radic@hck.hr 

In the IFRC Regional Office for Europe   

• Christophe Lobry-Boulanger, Head, Europe Migration Response Operation 

Phone: +36 1 888 4500, email: christophe.lobryboulanger@ifrc.org  

• Matteo Ciarli, Operations and Programme Coordination Manager 

phone: +36 1 888 4500; email: matteo.ciarli@ifrc.org  

• Henriett Koos, Disaster and Crisis Response Snr. Officer 

phone: +36 1 888 4500; email: henriett.koos@ifrc.org 

• Olga Dzhumaeva, Partnerships and Resource Development Coordinator 

phone: +36 1 888 4500, email: olga.dzhumaeva@ifrc.org    

• Dorottya Patko, PMER Manager 

phone: +36 1 888 4526, email: dorottya.patko@ifrc.org  

In IFRC Geneva 

Programme and Operations focal point:  

• Susil Pereira, Operations Support,  

phone: +41 22 730 4260, email: susil.pereira@ifrc.org    

 

  

Click here 

1. Click here to see the final financial report 

2. Click here to see the Annex 

3. Click here to return to the title page 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 

by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

  

mailto:robert.markt@hck.hr
mailto:anna-maria.radic@hck
mailto:christophe.lobryboulanger@ifrc.org
mailto:matteo.ciarli@ifrc.org
mailto:henriett.koos@ifrc.org
mailto:olga.dzhumaeva@ifrc.org
mailto:dorottya.patko@ifrc.org
mailto:susil.pereira@ifrc.org
http://www.ifrc.org/Docs/idrl/I259EN.pdf
http://www.sphereproject.org/
http://www.sphereproject.org/


Annex 1 – Lessons Learnt (Summary) 

 Achievements Challenges Recommendations 

Movement 
coordination 
and 
coordination 
with other 
actors 
 

- The coordination and cooperation between 
the CRC and governmental as well as non-
governmental and international 
organisation partners was strong and of 
high level 

- Partner organizations were aware of the 
CRC’s plans and activities. As a result, 
there were no overlaps between the 
activities of the different organizations 

- Besides the daily meetings regular 
coordination meetings were held and 
regular contacts were kept through Viber, 
WhatsApp, etc. 

- Uncertainty regarding the actual needs to 
respond to as the situation was changing on a 
daily, or sometimes on an hourly basis 

- Challenges in timely and effective 
communication and coordination between the 
CRC and IFRC at the beginning of the crisis as 
well as between different departments within the 
IFRC ROE. This, however, improved when a 
focal point was appointed at the ROE 

- Insufficiency in coordination between the CRC 
and other NSs in the region 

- Establish coordination mechanisms at a higher 
level not only at the level of camp 
management  

- Establish clear set of criteria in order to 
regulate the activities of the NGOs operating 
in the camps/centres 

- Develop contingency plan, including 
agreements between CRC, IFRC, other NSs 
along the Balkan route and other partners 

- Organize sub-regional meeting (by IFRC) with 
the involvement of the NSs along the Balkan 
route 

- Enhance communication and coordination 
between the RC and external partners prior to 
the occurrence of the crisis 

IFRC support 
services and 
operations 
implementation 
 

- CRC was involved in the response from the 
onset of the crisis 

- The most beneficial support from IFRC was 
received in the field of logistics as well as 
planning of and reporting on the 
Emergency Appeal 

- Strong support from IFRC’s Global 
Logistics Service was ensured (however, 
slow at times) 

- IFRC support was at the beginning rather late 
and slow 

- Lack of clarity on who the lead was t the IFRC 
ROE for Croatia related operational matters 

- Lack of continuity in the designated focal points 
at the IFRC ROE 

- Little knowledge of some CRC staff on DREF 
and EA requirements and regulations – more 
guidance would have been needed from IFRC 
at the time of developing DREF 

- Gaps in technical field assistance, such as CEA, 
Protection and PSS 

- Gaps in the knowledge of CRC staff of IFRC 
financial rules and regulations 

- Emergency Appeal budget was not sufficiently 
covered 

- Information system was set up late and was 
more helpful for the IFRC than for the NS 

- Strong donor interest at the beginning, which 
however significantly reduced after the EU-
Turkey deal 

- Strengthen communication and support from 
the IFRC to the CRC especially in the 
technical fields such as CEA, PSS and 
protection 

- Organize induction to the IFRC’s emergency 
response tools and related processes – 
DREF, EAs and budgeting 

- Provide support through RDRT deployment 

- Revise reporting templates – eliminate 
repetitive sections 

- Organize logistics/procurement training for the 
CRC staff 

- Improve assessment tools (to be done jointly 
by IFRC and NS) 

- Ensure continuous support from IFRC IM and 
communications delegate 

- Overall: IFRC to deploy more delegates so 
that continuous and effective support is 
ensured 
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Operation 
implementation 
by the Croatian 
Red Cross 
 

- Access to beneficiaries could successfully 
be maintained throughout the operation 
and people could be supported through 
their whole ‘journey’ from arrival to the 
start of inclusion and integration 

- More beneficiaries could be reached with 
assistance than originally planned 

- The operational strategy was adapted 
successfully to the changing situation 
(number of migrants, people on the move 
vs. stranded migrants, etc.) 

- Database of available RC staff and 
volunteers was established 

- Food distribution was continuously 
coordinated with MoI and NPRD 

- Fruitful cooperation was established with 
RC of Serbia and Slovenia in the field of 
PSS 

- PSS improved significantly in the course of 
the operation, especially in the 2nd phase 
when migrants were moved to the 
reception centres 

- RFL service highly appreciated by the 
migrants (both by people on the move and 
the stranded migrants) 

- Migrants (both male and female) were 
aware of the CRC activities and gave 
positive feedback on the its services 

- Link between the migrants and host 
communities were established through 
organizing different joint activities such as 
football matches, cultural events, etc. 

- CRC managed to build their capacity in 
terms of knowledge and material assets 

- Ever-changing situation – number of 
beneficiaries, staff, volunteers, lack of 
information on future situation, etc. 

- Proper targeting of beneficiaries with special 
vulnerabilities was challenging in the 1st phase 

- On-site coordination and distribution was also 
challenging in the 1st phase due to the large 
number of NGOs and IOs 

- CRC’s new role in providing health and care 
services 

- Ensuring sufficient number of responders in the 
1st phase, while too many in the 2nd phase 

- Lack of interpreters as well as technical staff in 
Kutina and Porin 

- Difference in the NS and the IFRC’s 
procurement procedures 

- Extraordinary attention from media in the 1st 
phase, which declined significantly in the 2nd 
phase 

- Difficulties in monitoring the result and capturing 
the impact on beneficiaries 

- Refusal of beneficiaries of PSS and medical 
treatment 

- Providing adequate accommodation to all 
migrants – overcrowded, high percentage of 
single men 

- Provision of sufficient quantity of hygiene items 
(responsibility of MoI) 

- Quality and quantity of food (responsibility of 
MoI) 

- Lack of coherent house and behaviour rules 

- Safety of women – lack of lockable doors 

- Lunch packages not to be handed out, but 
make it easily accessible (1st phase, on-site 
distributions) 

- Provide CRC staff with PSS and follow-up 
assistance 

- Provide cash assistance to beneficiaries, so 
that they can buy their own food 

- Organize more activities for women only 

- Provide more information on migrants’ legal 
status 

- Organize more trainings on marketable skills 

- Develop house rules 

- Prepare list of most pressing issues together 
with migrants and communicate it to the MoI 

- Develop booklet in all relevant languages with 
information on house rules, activities, support 
services, distribution, etc. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 1,315,022 1,315,022

B. Opening Balance

Income
Cash contributions
British Red Cross (from British Government*) 375,327 375,327
Japanese Red Cross Society 43,830 43,830
King Digital Entertainment PLC, King.com 137,526 137,526
Norwegian Red Cross 202,734 202,734
Red Cross of Monaco                               16,380 16,380
The Netherlands Red Cross 70,961 70,961
UL LLC -Underwriters Laboratories,LLC 23,564 23,564
C1. Cash contributions 870,322 870,322

C. Total  Income  = SUM(C1..C4) 870,322 870,322

D. Total  Funding = B +C 870,322 870,322

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 870,322 870,322
E. Expenditure -856,817 -856,817
F. Closing Balance = (B + C + E) 13,504 13,504

Selected Parameters
Reporting Timeframe 2016/2-2017/2 Programme MDRHR002
Budget Timeframe 2016/2-2016/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRHR002 - Croatia - Population Movement
Timeframe: 05 Feb 16 to 31 Dec 16
Appeal Launch Date: 09 Feb 16

Final Report

Final Report Prepared on 20/Mar/2017 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,315,022 1,315,022
Relief items, Construction, Supplies
Shelter - Relief 269,877 202,764 202,764 67,114

Construction - Facilities 39,000 21,681 21,681 17,319

Construction Materials 4,804 4,804 -4,804

Clothing & Textiles 83,000 220 220 82,780

Food 2,610 499 499 2,110

Water, Sanitation & Hygiene 58,494 58,494

Medical & First Aid 4,430 4,182 4,182 248

Teaching Materials 22,940 15,933 15,933 7,007

Utensils & Tools 38,995 9,193 9,193 29,802

Other Supplies & Services 157,364 129,766 129,766 27,599

Cash Disbursment 14,000 2,032 2,032 11,968

Total Relief items, Construction, Sup 690,710 391,074 391,074 299,636

Land, vehicles & equipment
Vehicles 44,000 44,000

Computers & Telecom 26,000 29,304 29,304 -3,304

Office & Household Equipment 8,000 33,954 33,954 -25,954

Total Land, vehicles & equipment 78,000 63,258 63,258 14,742

Logistics, Transport & Storage
Storage 7,500 8,382 8,382 -882

Distribution & Monitoring 8,597 8,597 -8,597

Transport & Vehicles Costs 35,880 23,027 23,027 12,853

Logistics Services 20,000 5,344 5,344 14,656

Total Logistics, Transport & Storage 63,380 45,350 45,350 18,030

Personnel
National Society Staff 143,925 180,853 180,853 -36,928

Volunteers 97,112 28,471 28,471 68,641

Total Personnel 241,037 209,324 209,324 31,713

Consultants & Professional Fees
Consultants 1,200 1,200

Professional Fees 35,000 35,000

Total Consultants & Professional Fee 36,200 36,200

Workshops & Training
Workshops & Training 20,400 22,298 22,298 -1,898

Total Workshops & Training 20,400 22,298 22,298 -1,898

General Expenditure
Travel 21,200 4,450 4,450 16,750

Information & Public Relations 11,915 7,337 7,337 4,578

Office Costs 50,633 23,741 23,741 26,892

Communications 18,000 14,595 14,595 3,405

Financial Charges 7,242 7,242 -7,242

Other General Expenses 8,843 8,843 -8,843

Total General Expenditure 101,748 66,207 66,207 35,541

Indirect Costs
Programme & Services Support Recove 80,046 51,838 51,838 28,208

Total Indirect Costs 80,046 51,838 51,838 28,208

Pledge Specific Costs

Selected Parameters
Reporting Timeframe 2016/2-2017/2 Programme MDRHR002
Budget Timeframe 2016/2-2016/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,315,022 1,315,022
Pledge Earmarking Fee 5,367 5,367 -5,367

Pledge Reporting Fees 3,500 2,100 2,100 1,400

Total Pledge Specific Costs 3,500 7,467 7,467 -3,967

TOTAL EXPENDITURE (D) 1,315,022 856,817 856,817 458,204

VARIANCE (C - D) 458,204 458,204

Selected Parameters
Reporting Timeframe 2016/2-2017/2 Programme MDRHR002
Budget Timeframe 2016/2-2016/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRHR002 - Croatia - Population Movement
Timeframe: 05 Feb 16 to 31 Dec 16
Appeal Launch Date: 09 Feb 16

Final Report

Final Report Prepared on 20/Mar/2017 International Federation of Red Cross and Red Crescent Societies



Page 4 of 4

IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL3 - Strengthen RC/RC contribution to development
Migration 1,315,022 870,322 870,322 856,817 13,504

Subtotal BL3 1,315,022 870,322 870,322 856,817 13,504
GRAND TOTAL 1,315,022 870,322 870,322 856,817 13,504

Selected Parameters
Reporting Timeframe 2016/2-2017/2 Programme MDRHR002
Budget Timeframe 2016/2-2016/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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